

RV LAURENCE M. GOULD Operating Schedule June 11, 2012



General information: Maximum cabin berthing is 28 including ASC staff. In addition, two berthing vans will be available to provide additional passenger space as needed. These will increase the berthing limit on transits to Palmer Station to a total of 37. Grantees should plan to board the ship the night before the scheduled departure date, and to depart the ship the day the ship returns to port. Port calls generally require five days but can vary to meet mission-critical requirements. Ship schedules are subject to change. Opportunities exist on oceanic transits for collection of underway scientific measurements as well. Please contact Randy Sliester, Marine Operations Manager, (randy.sliester.contractor@usap.gov) with any questions or comments.

Arrival/Departure Key

COPA=Copacabana Field Camp
FCH=Fourchon, LA
PAL= Palmer Station, Antarctica

PUQ= Punta Arenas, Chile
PTH=Port Hueneme, CA
SHF= Cape Shirreff

CRV=Cierva Point
JRB=James Ross Basin



CRUISE/PROJECT	PORT	DEPART	ARRIVE	PORT	Point of Contact/Marine Proj.Coord.
LMG12-06	PUQ	06-Jun-12	11-Jun-12	PAL	POC: Kluckhohn
Haz Waste Pickup & Detrich B-037	PAL	21-Jun-12	25-Jun-12	PUQ	MPC: Johnson
LMG12-07	PUQ	28-Jun-12	24-Jul-12	FCH	POC: Kluckhohn MPC: Hutt
LMG12-08	FCH	24-Jul-12	13-Aug-12	FCH	POC: Kluckhohn
Haz Waste Off load/Dry Dock					MPC: Kluckhohn
LMG12-09	FCH	17-Aug-12	12-Sep-12	PUQ	POC: Kluckhohn MPC: Hutt
LMG12-10	PUQ	18-Sep-12	22-Sep-12	PAL	POC: Kluckhohn
Palmer Station Opening	PAL	01-Oct-12	05-Oct-12	PUQ	MPC:TBD
LMG12-11	PUQ	10-Oct-12	13-Oct-12	COPA	POC: Jenkins
Palmer Station Opening	COPA	14-Oct-12	15-Oct-12	PAL	MPC: TBD
COPA Opening/Domack C-514	PAL	24-Oct-12	28-Oct-12	PUQ	
LMG12-12	PUQ	04-Nov-12	07-Nov-12	SHF	POC: Ferrier
Palmer Station Opening	SHF	09-Nov-12	10-Nov-12	PAL	MPC: TBD
Cape Shirreff Opening	PAL	19-Nov-12	23-Nov-12	PUQ	
LMG12-13	PUQ	28-Nov-12	02-Dec-12	PAL	POC: Sliester
NSF/ Corbett	PAL	19-Dec-12	23-Dec-12	PUQ	MPC:Baker
LMG12-13	PUQ	24-Dec-12	29-Dec-12	PUQ	POC: Kluckhohn
LTER Cargo					MPC: Baker
LMG13-01	PUQ	30-Dec-12	03-Jan-13	PAL	POC: Jenkins
LTER Ducklow B-045-L	PAL	3-Feb-13	07-Feb-13	PUQ	MPC: Alesandrini
LMG13-02	PUQ	12-Feb-13	16-Feb-13	JRB	POC: Ferrier
Lamanna G-182	JRB	16-Feb-13	18-Feb-13	PAL	MPC: TBD
Close COPA/SHF	PAL	25-Feb-13	05-Mar-13	PUQ	
LMG13-03	PUQ	10-Mar-13	14-Mar-13	PAL	POC: Jenkins
Postelthwait	PAL	3-Apr-13	07-Apr-13	PUQ	MPC: TBD
LMG13-04	PUQ	12-Apr-13	16-Apr-13	PAL	POC: Jenkins
Bockheim G-239, O'Brien B-036	CRV	17-Apr-13	18-Apr-13	PAL	MPC: TBD
Postelthwait	PAL	30-Apr-13	04-May-13	PUQ	
LMG13-05	PUQ	9-May-13	13-May-13	PAL	POC: Jenkins
O'Brien B-036	PAL	19-May-13	23-May-13	PUQ	MPC:TBD
LMG13-06	PUQ	28-May-13	01-Jun-13	PAL	POC: Jenkins
O'Brien B-036 Postelthwait	PAL	27-Jun-13	01-Jul-13	PUQ	MPC: TBD
LMG13-07	PUQ	6-Jul-13	08-Sep-13	PUQ	POC: Kluckhohn
OPEN					MPC: TBD

Antarctic research solicitation (2012-2022): [Antarctic Solicitation](#) describes the science programs supported as USAP and how to prepare a proposal. Additional information about the USAP is available on NSF's web site at the U.S. Antarctic Program portal at <http://www.usap.gov>

UNOLS ship request procedures for NBP and LMG: [UNOLS Ship Time Request \(STR\)](#) document with new proposals. To navigate the site: 1) Create a new member account if it is first time visiting the site. 2) Click on Principal Investigator tab (detailed instructions can be found at the "?How do I create a Ship Time Request" 3) Click a project and request the LMG or NBP.

