



REPLY TO
ATTENTION OF

DEPARTMENT OF THE ARMY
NEW ORLEANS DISTRICT, CORPS OF ENGINEERS
P. O. BOX 60267
NEW ORLEANS, LOUISIANA 70160-0267

DEC 3 1 2012

Operations Division
Operations Manager, Completed Works

Mr. Garret Graves
Chairman
Coastal Protection and Restoration Authority
Board of Louisiana
1501 North 3rd Street
Capitol Annex Building
Baton Rouge, Louisiana 70802

Dear Mr. Graves:

You are hereby informed that the contract for the Lake Pontchartrain and Vicinity (LPV), Hurricane and Storm Damage Risk Reduction System, LPV-104.02, London Avenue Canal to IHNC (W912P8-10-C-0037), in Orleans Parish, Louisiana, has been completed. This project was completed by the United States pursuant to Public Law 109-234, Emergency Supplemental Appropriations Act for Defense, the Global War on Terror, and Hurricane Recovery 2006.

A final inspection of the project was conducted on December 5, 2012, and all contract work was performed in accordance with the approved plans and specifications and meets the 100-year event design criteria. For operations and maintenance guidance, refer to the interim operation, maintenance, repair, replacement, and rehabilitation (OMRR&R) manual, Volume 1 and Volume 2, previously provided to you. Please note, Volume 3 of the OMRR&R manual will be provided in the near future which will provide the final OMRR&R information associated with above referenced contract. Please see enclosed the following items:

- a. As-built contract drawings – Enclosure 1
- b. Notification of Contract Completion (NCC) survey data – Enclosure 2
- c. Final inspection attendance roster – Enclosure 3

The punch list items identified during the pre-final inspection have been corrected and inspected by representatives of the Coastal Protection and Restoration Authority Board of Louisiana (CPRAB), formerly known as Coastal Protection and Restoration Authority (CPRA), and by our office. The Bermuda grass has been established and with proper maintenance should continue to improve in density and root structure.


The NCC survey data includes a table presenting elevations at stations that can be compared to the construction plans. The data represents a centerline profile of the levee and was obtained within 60 days of the date of this letter. The survey data reflects the elevations of the levee are above the elevations required to provide a 100-year level of risk reduction in 2012. The levees were constructed with overbuild to allow for the natural occurrence of settlement and subsidence. The data also represents a centerline profile of the floodwall. The survey data reflects the elevations of the floodgate/floodwall are within the tolerance of the elevations required by the construction plans.

In accordance with the Project Partnership Agreement between the Department of the Army and CPRA (now known as CPRAB) dated September 22, 2008, CPRAB shall undertake the OMRR&R of this completed project feature of the Lake Pontchartrain and Vicinity, Hurricane and Storm Damage Risk Reduction System in Orleans Parish.

In this connection, maintenance is construed as keeping all completed works in working condition to serve the purpose for which they were designed.

If there are any questions concerning your OMRR&R responsibilities, please call Ms. Amy Powell, Operations Manager, Completed Works, or Ms. Karen Clement, Assistant Operations Manager, Completed Works, at (504) 862-2241 and (504) 862-2313, respectively.

Sincerely,

For  MAJ

Edward R. Fleming
Colonel, US Army
District Engineer

Enclosures

Mr. Tim Doody
President
Southeast Louisiana Flood Protection Authority - East
UNO Technology Park
CERM Building Room 422
2045 Lakeshore Drive
New Orleans, Louisiana 70122

Copies Furnished w/enclosures:

Mr. Gerard J. Gillen, III, P.E.
Director of Hurricane & Flood Protection
Orleans Levee District
6920 Franklin Avenue
New Orleans, Louisiana 70122

Mr. John R. Monzon, B.S.C.E., P.E.
Chief Engineer, Flood Protection Division
Coastal Protection and Restoration Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. Jerome Zeringue
Executive Director
Coastal Protection and Restoration Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. Dustin White
Project Manager – Project Management Division
Coastal Protection and Restoration Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. Harold Daigle, P.E.
Project Management Administrator – Project Management Division
Coastal Protection and Restoration Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. Clifton Bingham
General Counsel
Coastal Protection and Restoration Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027