

Purpose of Modification:

The purpose of this contract modification is to list Trends that are currently being negotiated under Requests for Equitable Adjustment (REA) or Trends into Section J-List of Attachments; Attachment J-Advance Understanding on Cost; paragraph 13. The cost associated with these Trends have been submitted to the Government under REA or Trend documents that were approved as contract changes; and will be negotiated separately.

Attachment 1 is included to reflect the addition of paragraph 13.

Description of Modification:

- 1) Trend 03-1341, Seismic Attenuation Study to Support ORP. The implementation of this trend is not to exceed \$550,000.
- 2) Trend 03-1071, Maximum Achievable Control Technology/Destructive and Removal Efficiency (DRE) Testing. The implementation of this trend is not to exceed \$880,000.
- 3) Trend 03-1318, Supplemental LAW Treatment Study. The implementation of this trend is not to exceed \$76,000.
- 4) Trend 03-1317, Quality Assurance Testing of HEPA Filters at DOE Filter Test Facility (FTF). The implementation of this trend is not to exceed \$252,000.
- 5) Trend 03-1482, Earned Value Management System (EVMS) Criteria Crosswalk. The implementation of this trend is not to exceed \$20,000.
- 6) Trend 03-1315 PTF Black Cell Access Trend. The implementation of this trend is not to exceed \$550,000.
- 7) All other terms and conditions to remain the same.

Case No.	Title
PI-24590-02-00665	Replace Welded Sealing of LAW Containers with Mechanical Sealing
PI-24590-02-00666	Eliminate Tc Ion Exchange System (pending approval)
PI-24590-02-00688	Stage 1 Cs Alternative Resin Testing
PI-24590-02-00700	Develop Estimate for Implementing DOE Order 435.1
PI-24590-02-00706	2 + 2 Melter Option
PI-24590-02-00723	Commissioning and Training Cost Savings Initiatives
PI-24590-02-00725	Schedule Impact of Cumulative Changes
PI-24590-02-00728	Alternate Cesium Ion Exchange Resin Testing: Stages II & III
PI-24590-02-00742	Develop Supplemental EIS Data Package
PI-24590-02-00744	Include Battelle R&T Sample Residue Handling & Disposal
PI-24590-02-00754	Foreign Travel Coordinator DEAR 952-247-70
PI-24590-02-00758	Replace Uniform Building Code with International Building Code for Fire Proofing Design
PI-24590-02-00779	Trend Implementation Variance vs. Approved ROM
PI-24590-02-00782	R&T Testing of Ion Exchange Pressure Drop Issue

All items above may have subsequent update revisions, interpretations, or other clarifications that are agreed to by letter. Such updates shall be deemed to be incorporated by reference where stated.

12. The Contractor's Employee Referral Bonus Program is an allowable cost for a period of one year, from March 26, 2007 to March 25, 2008, with a not-to-exceed total cost of \$150,000. The policy establishing the program is contained in contractor letter, CNN 146882, dated March 13, 2007, Subject: Employee Referral Bonus Program Guidelines and Submittal Form." (M086)

13. The following Trends are incorporated and made a part of this contract. (M101)

TREND #	TITLE
24590-03-01341	Seismic Attenuation Study to Support ORP
24590-03-01071	Maximum Achievable Control Technology/ Destructive and Removal Efficiency Testing
24590-03-01318	Supplemental LAW Treatment Study
24590-03-01317	QA Testing of HEPA Filters at DOE Filter Test Facility (FTF)
24590-03-01482	Earned Value Management System (EVMS) Criteria Crosswalk
24590-03-01315	PTF Black Cell Access Trend