

Purpose of Modification:

The purpose of this modification is to definitize Request for Equitable Adjustment (REA) 2011-005, *Department of Energy, Waste Treatment and Immobilization Project Office Preparations*.

Description of Modification:

1. The subject modification definitizes the Change Order as stated in Contract Modification No. A177.
2. REA 2011-005 is definitized in the amount of \$310,789.25. The settlement of the said REA does not increase the Total Estimated Contract Cost (TECC) or the Total Estimated Contract Price (TECP).
3. No contract change is necessary as a result of this modification.

Contractor's Statement of Release:

In consideration of the Modification agreed to herein as complete equitable adjustment, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the changes as noted in this modification.

All other terms and conditions remain unchanged.

(End of Modification)