AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE			PAGE 1	OF	PAGES
2. AMENDMENT/MODIFICATION NO. M179	3. EFFECTIVE DATE (M/D/Y) See Block 16C	4. REQUISITION/I	PURCHA	SE REQ. NO.	5. PROJ	JECT NO. (If applicable)		
6. ISSUED BY CODE		7. ADMINISTERED BY (If other than Item 6) CODE						
U.S. Department of Energy Office of River Protection P. O. Box 450, MS H6-60 Richland, WA 99352								
8. NAME AND ADDRESS OF CONTRACTOR (No., stree	t, county, State and ZIP code)			9A. AMENDME	ENT OF SC	DLICITATIC	ON NO.	
Bechtel National, Inc. 2435 Stevens Center Place Richland, WA 99354				10B. DATED	ATION OF 227-01F 'SEE ITEM	CONTRAC RV14136 113)		ER NO.
CODE 396A5	FACILITY CODE 15339	92068	D68 December 11, 2000					
11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS								
	PT OF OFFERS PRIOR TO THE DA ubmitted, such change may be m ening hour and date specified. guired)	and amendment nu TE AND HOUR SPE hade by telegram or	umbers. CIFIED N letter, pr	FAILURE OF YO MAY RESULT IN ovided each tel	OUR ACKI REJECTIO egram or DERS,	NOWLEDG	EMENT	R. If by virtue
IT MODIFIES THE CONTRACT/ORDER NO. AS SET FORTH IN ITEM 14. CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO AUTHORITY OF FAR 43.103(b).								
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO THE AUTHORITY OF: Clause I.82, FAR 52.243-2, Changes Cost-Reimbursement (Aug 1987) – Alternate III (Apr 1984) D. OTHER (Specify type of modification and authority)								
E. IMPORTANT: Contractor is not,	is required to sign this doc (Organized by UCF section head			-			le.)	
See following page(s) Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 15A. NAME AND TITLE OF SIGNER (Type or print) Frank Russo Project Director								
Project Director 15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED					16	C DATE	SIGNED
(Signature of person authorized to sign	1 .	BYORIG	INA	_			7/3	20/10
NSN 7540-01-152-8070 PREVIOUS EDITION UNUSABLE	N 7540-01-152-8070 30-105 STANDARD FORM 30 (REV. 10-8							

Purpose of Modification:

The purpose of this modification is to definitize the change order as stated in Contract Modification M174, in which BNI was directed to proceed with establishment of offices in the Project Office located at 2435 Stevens Center Place, Richland, WA 99354 for federal staff to occupy.

Description of Modification:

- 1. No contract change is necessary as a result of this modification. Further, modification A177 has since superseded modification M174.
- 2. As a result of modification A177, modification M174 requires no further action and is considered definitized with issuance of this modification.
- 3. Contractor's Statement of Release: In consideration of the Modification agreed to herein as complete equitable adjustment, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the changes as noted in this modification and modification M174.

All other terms and conditions remain unchanged.

(End of Modification)

Purpose of Modification:

The purpose of this modification is to definitize the change order as stated in Contract Modification M174, in which BNI was directed to proceed with establishment of offices in the Project Office located at 2435 Stevens Center Place, Richland, WA 99354 for federal staff to occupy.

Description of Modification:

- 1. No contract change is necessary as a result of this modification. Further, modification A177 has since superseded modification M174.
- 2. As a result of modification A177, modification M174 requires no further action and is considered definitized with issuance of this modification.
- 3. Contractor's Statement of Release: In consideration of the Modification agreed to herein as complete equitable adjustment, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the changes as noted in this modification and modification M174.

All other terms and conditions remain unchanged.

(End of Modification)