



Department of Energy
Washington, DC 20585

March 6, 2001

The Honorable John T. Conway
Chairman
Defense Nuclear Facilities Safety Board
625 Indiana Avenue, NW, Suite 700
Washington, D.C. 20004-2901

Dear Mr. Chairman:

With this letter, I am pleased to report completion of two commitments found in the Department of Energy's 2000-1 Implementation Plan. The following commitments are proposed for closure.

- 205 Complete conceptual design for 235-F Stabilization subproject - January 2001- April 2001
- 206 Begin detail design for 235-F Stabilization subproject - March 2001- August 2001

Conceptual design was completed on schedule in January 2001 and detail design was begun ahead of schedule in February 2001.

We continue to closely track progress on all Recommendation 2000-1 commitments and will keep you and your staff apprized of our progress. If you have any questions, please contact me or have your staff contact me on (202) 586-5151.

Sincerely,

Handwritten signature of Patricia M. Buba in black ink.

David G. Huizenga
Deputy Assistant Secretary
for Integration and Disposition
Office of Environmental Management

cc:
M. Whitaker, S-3.1

