

**Department of Energy**

Washington, DC 20585

JUN 21 2001

The Honorable John T. Conway  
Chairman  
Defense Nuclear Facilities Safety Board  
625 Indiana Avenue, NW, Suite 700  
Washington, D.C. 20004-2901

Dear Mr. Chairman:

With this letter, I am pleased to report completion of an overdue commitment from the Department's 2000-1 Implementation Plan, *Stabilization and Storage of Nuclear Material*. The closure package for this commitment is enclosed. The following commitment is proposed for closure:

304 Start packaging metal or oxide into 3013 containers at  
Rocky Flats - March 2001

Packaging of plutonium metal commenced on June 14, 2001.

We will continue to closely track progress on all Recommendation 2000-1 commitments and will keep you and your staff apprised of our progress. If you have any questions, please contact me or have your staff call me on (202) 586-5151.

Sincerely,

David C. Huizenga  
Deputy Assistant Secretary for  
Integration and Disposition  
Office of Environmental Management

Enclosure

cc w/ enclosure:  
M. Whitaker, S-3.1



# ROCKY FLATS FIELD OFFICE WEEKLY REPORT

June 20, 2001

## I. Schedule

- 6/18-25 Barbara Mazurowski is on annual leave. Paul Golan is acting manager.  
7/16-19 Barbara Mazurowski will travel to Washington, D.C. for the field managers' meeting and Human Capital Summit. Paul Golan will be acting manager.

## II. Key Departmental News

## III. Upcoming Events or Matters of Secretarial Interest (7-day advance)

**National Conference of State Legislatures, Legislative Roundtable Discussion on Rocky Flats:** Rocky Flats is supporting the June 27-28 conference with speakers and a tour. The conference will focus on environmental cleanup issues related to Rocky Flats. The intent of the roundtable is provide legislators with balanced information and a variety of perspectives on closure activities, environmental restoration and long-term stewardship activities. Legislators from Colorado, Nevada, Idaho, New Mexico, Georgia, South Carolina and Washington will attend.

**Media Interest:** Media attention is anticipated.

**DOE Contact:** Karen Lutz, 303-966-4546

## VI. Work on Secretarial Initiatives

### Accelerated Closure

#### **Plutonium Stabilization and Operations System (PuSPS) Status (Rocky Flats):**

Rocky Flats started operation of the PuSPS on June 14 and completed one 3013 container package. Operations resumed on June 19; the site is planning on packaging two containers each day June 19-21.

**DOE Contact:** Dave Hicks, 303-966-3122

**Shipments of Transuranic Wastes from the Rocky Flats Environmental Technology Site (Site) to the Waste Isolation Pilot Plant:** The Site completed four shipments during the week of June 11. Five shipments are scheduled for the week of June 18.

**DOE Contact:** Lam Xuan, (303) 966-3135

## V. Press Inquiries


## VI. FOIA Requests

## VII. Grants, Economic Announcements and Publications

304

**VIII. Climate Change**

**IX. Disaster Assistance**



Barbara A. Mazurowski  
Manager

