

March 2008 ARCTAS

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	4	5	6	7	8
P-3 Instrument Integration						
DC-8 Instrument Integration						
9	10	11	12	13	14	15
	ESPO equip Ship -FAI		P-3 Test Flights			
DC-8 Instrument Integration and Laser Calibrations						
16	17	18	19	20	21	22
P-3 Test Flights			P-3 Pack for Shipment		PI P3 Equip. Ship to FAI	
DC-8 Instrument Integration, Laser Calibrations and Test Flights						
23	24	25	26	27	28	29
	ESPO equip-Arrive FAI	MRR				
DC-8 Pack for Shipment		PI DC8 Equip. Ship to FAI				
30	31					
	P-3 Transit WFF-YZF					