

GB01 Run date: 11Aug92

Project : KIF-BACKUP SEWAGE PUMP STATION

Version : 00

Targets :

PRESTIGE

Showing Forecast Dates

Time Now : 10Aug92
Forecast End : 14Sep92
Required End :

LEGEND
Activity Durn.
Critical Durn.
Actual Progress

Activity ID / Description	10 Aug 92	17	24	31	07	14 Sep 92
EC320 MECH AUX						
EC330 ELECTRICAL						
EC360 CIVIL SITE						

change # 's will be
EB 360 45 J2020 - site logs,
EB 330 45 J2020 - the
EB 320 45 J2020 - Mech Pump

10 Aug 92	17	24	31	07	
			Sep		

July 28, 1992

Kenneth W. Burnette, MR 3D-C

KINGSTON FOSSIL PLANT - BACKUP SEWAGE PUMPS

As we discussed on the telephone, I am forwarding you all field specifications and sketches for your use in preparing PE approved drawings and specifications to be submitted to the State.

Once these drawings and specifications are completed, please mail to R.L.Pope at Kingston Fossil Plant.

Call me at 224-1293 if you have any questions.

1297
Scott Sims

Scott Sims
Manager, Modification Projects
Modification Services
Kingston Fossil Plant

Electrical Assistant
David Myers 224-1235
Brenda Byers

cc: R.L. Pope

Project Authorization No. 923064A
Date APRIL 16, 1992

Agreement between Eastern Zone MOD SVS and G. UB. MK
Requesting Organization Performing Organization

Location: KINGSTON FOSSIL PLANT Unit(s): YARD

Description of work to be performed: INSTALL BACKUP SEWAGE PUMPS
AS PER ATTACHED RFP
IF APPROVED, CONSTRUCTION WILL BE PERFORMED UNDER SAME PA NUMBER

Estimated costs: ESTIMATE COST : ESTIMATE COST NOT TO EXCEED \$4000
LABOR MRS : (ACTUAL EXPENSE TO BE FURNISHED
Labor COST : WITH ESTIMATE)
MATERIAL/TOOLS:
EQUIPMENT :
MISC :
TOTAL :

Projected commencement and completion dates: START 5/4/92
COMPLETE 6/12/92

Account Number: Requesting Organization Performing Organization
Principal Contact: 70A5-544045-X45A03-12020

Name: SCOTT SIMS JERRY MOUNTS
Signature: Julie C. Graves for
Title: FOSSIL MODIFICATION MGR
Address: KINGSTON FOSSIL PLANT
Telephone No.: 9-1-224-1293

Plant Approval: Name: VERBALLY APPROVED LARRY ROBERTS
Signature: _____
Date: 4-16-92

Organization Budget Officer: Name: _____

Approved By: Name: Lawrence D. Chapman
Title: Eastern Zone Manager
Signature: Julie C. Graves for
Date: 4/17/92

- Distribution of copies:
- 1 Julie C. Graves, SMW 1A-K
 - 2 Rob Ivey, SMW 1A-K
 - 3 Plant Manager (LARRY ROBERTS)
 - 4 Project Manager (BOB BRUCE)
 - 5 Carol Lawson, LP 2E-C
 - 6 John May, SMW 1A-K
 - 7 SCOTT SIMS, KINGSTON