

KINGSTON FOSSIL PLANT
COAL RECEIVING SYSTEM

PROJECT TEAM MEETING AGENDA - AUGUST 12, 1997
10:00 am Kingston Fossil Plant - Assembly Room A

- A. Introductions - John Dunn
- B. Purpose of Project and Overview of Current Coal Receiving Process - Lynn Petty
- C. Project Objectives and New Coal Receiving Process - John Dunn
- D. Status of Related Projects - John Dunn
 - 1) Loaded Yard
 - 2) Empty Yard
 - 3) Parallel Track
- E.. Project Cost and Schedule - Jeff Garrett
- F. Alternatives/Issues - John Dunn