



HAYES, SEAY, MATTERN & MATTERN, INC.  
ARCHITECTS ENGINEERS PLANNERS

FAX MESSAGE

ENVIRONMENTAL AND TRANSPORTATION

1315 FRANKLIN ROAD, SW • ROANOKE, VIRGINIA 24016  
P. O. BOX 13446 • ROANOKE, VIRGINIA 24034  
540.857.3100 FAX 540.857.3296 E-MAIL: hsmmenv@roanoke.infi.net

Date 7/18/97

Comm No. 2982a

TO: Name Mr. Lynn Petty, P.E.

Company TVA-Fossil Engineering

Fax Number 423-751-7094

FROM: Name Steve Chapin

COMMENTS:

As requested by John Lane, we are submitting a schedule of plan submittals for the Emory River railroad bridge:

<u>DATE</u>	<u>SUBMISSION</u>
7/31/97	30% Plans - Will include details of superstructure for approach spans.
8/22/97	60% Plans - Will include details of superstructure for truss span.
9/12/97	90% Plans - Will include details of piers and abutments.
9/30/97	Final Plans - Will include a complete set of construction plans and technical specifications

All partial plan submittals will be unchecked and should be considered "progress prints".  
Plan submittals will include updates/revisions of previous submittals.

Should you have any questions, please do not hesitate to call.

Number of Pages 1, Including This Cover Sheet.

If all pages not received, please call 540-857-3196.