

Tennessee Valley Authority
EMORY RIVER RAILROAD BRIDGE
Kingston Fossil Plant
HSMM Commission No. 2982A

Agenda - Review Meeting
28 August 1997

I. APPROACH SPAN SUBMITTAL

- A. Response to comments
- B. Review comments

II. SUPERSTRUCTURE, TRUSS SPAN

- A. Design loads
- B. Fracture Critical Members (FCM)
- C. Design of connections
- D. Walkway (both sides ?) *GATE*
- E. Truss Erection
- F. Piers

III. BULLARD BRANCH BRIDGE

- A. General layout
- B. Overall length
- C. Clearances

IV. QUARRY CREEK BRIDGE

- A. General layout
- B. Overall length
- C. Clearances
- D. East abutment / retaining wall

V. MISCELLANEOUS

- A. Schedule
- B. Navigation lights / Coast Guard contact
- C. Weathering steel / shot blast
- D. Railroad review
- E. Review of foundation recommendations
- F. Limits of work (bridge vs. track contractor)

AUTOCAD

ROCK GEOMETRY
GREASE FITTINGS?

NEED COORDINATES
ON &

RAIL CONTRACTOR → TIE PLACES, SPIKES
OTM

PERT PLAN for INSTALL

COAST GUARD CONTACT

FOR NAV LITES! NEED NAME & PHONE #