

OIT PROCUREMENT TRACKER - 2013

| Item | PRODUCT/Service | DESCRIPTION OF WHAT WE ARE BUYING (Suggest 50 word limit) | ACQUISITION STRATEGY | APFS Number | Complete PR Document Released | RFI ISSUED, IF APPLICABLE | Solicitation Issued | Draft RFP issued if applicable | Total Contract Value (range) | Anticipated Award Date (by Qtr) |
|------|---|---|-----------------------------|-------------|-------------------------------|---------------------------|---------------------|--------------------------------|------------------------------|---------------------------------|
| 1 | Integration Logistics Support - 8A Competitive | TRAINING OPTIONAL - AP06 | 8(A) Competition | 201169403 | 6/1/11 | 3/8/11 | 6/15/12 | 1/17/12 | Over \$100M | FY2013-Q2 |
| 2 | Enterprise Network and Engineering Services (ENES) | ENES RECOMPETE BPA | BPA | 201063621 | NO | N/A | YES | NO | \$50M to \$100M | FY2013-Q2 |
| 3 | ENTERPRISE DATA SUPPORT SERVICES | TRAVEL & ODCS - EDCOG | BPA | TBD | 8/28/12 | TBD | 5/9/13 | N/A | Over \$100M | FY2014-Q1 |
| 4 | SE SECURE FOR GOVT 7X24 4HR ONSITE | SE SECURE FOR GOVT 7X24 4HR ONSITE | BPA | 201300179 | | | | | \$500K to \$1M | FY2013-Q2 |
| 5 | MOTOROLA J-BOX RACKMOUNT SHELF | MPS-DESIGNATED SUPPORT CONSULTING | BPA | N/A | TBD | TBD | TBD | TBD | \$1M to \$2M | FY2013-Q3 |
| 6 | FY13 DRUG TEST KITS | FY13 NARCOTIC FIELD TEST KITS | BPA | | | | | | \$500K to \$1M | FY2013-Q3 |
| 7 | FY13 DRUG TEST KITS | FY13 NARCOTIC FIELD TEST KITS | BPA | | | | | | \$500K to \$1M | FY2013-Q3 |
| 8 | TECHNOLOGY TRAINING SERVICES (1ST TASK ORDER) | TASK 1 - TECH TRAINING TRAVEL-BASE | BPA | | | 3/25/11 | 6/6/12 | N/A | Over \$100M | FY2013-Q2 |
| 9 | XRD REPAIR | XRD REPAIR | BPA call | | | | | | Under \$100K | FY2013-Q4 |
| 10 | Enterprise Network and Engineering Services (ENES) | ENES RECOMPETE SERVICES 1ST TASK ORDER | BPA call | 201201726 | NO | N/A | YES | NO | \$10M to \$20M | FY2013-Q2 |
| 11 | ACE TRAINING-TRAVEL | ACE TRAINING-TRAVEL | BPA call | N/A | NO | N/A | N/A | N/A | \$2Mto \$5M | FY2013-Q2 |
| 12 | F5 MAINTENANCE BPA - O&M AT DC2 | F5 MAINTENANCE BPA - O&M AT DC2 | BPA call | | | | | | \$250K to \$500K | FY2013-Q4 |
| 13 | STORAGE FOUNDATION - BASE | STORAGE FOUNDATION - BASE | BPA call | | | | | | \$2Mto \$5M | FY2013-Q4 |
| 14 | F5 MAINTENANCE-BPA (ACE) | F5 MAINTENANCE-BPA (ACE) | BPA call | 201300338 | YES | N/A | NO | N/A | \$500K to \$1M | FY2013-Q4 |
| 15 | LICENSE - ALTIRIS SERVER MANAGEMENT SUIT | LICENSE - ALTIRIS SERVER MANAGEMENT SUIT | Delivery Order / Task Order | 201202591 | NO | N/A | NO | NO | \$1M to \$2M | FY2013-Q2 |
| 16 | NAE MFE FIREWALL ENTERPRISE C2050 APPLIC | NAE MFE FIREWALL ENTERPRISE C2050 APPLIC | Delivery Order / Task Order | 201300189 | NO | N/A | NO | NO | \$2Mto \$5M | FY2013-Q2 |
| 17 | SUPPT & MAINT FOR F5-BIG-LTM-6900-F-R | SUPPT & MAINT FOR F5-BIG-LTM-6900-F-R | Delivery Order / Task Order | N/A | YES | N/A | NO | NO | \$100K to \$250K | FY2013-Q2 |
| 18 | Microsoft Consulting | MICROSOFT CONSULTING | Delivery Order / Task Order | 201203415 | YES | N/A | YES | NA | \$2Mto \$5M | FY2013-Q4 |
| 19 | IT SUPPORT SERVICES | IT INF. DEPLOY OPS & MAINT SUPPORT | EAGLE / Task Order | 201171983 | NO | 6/2/11 | 11/14/12 | N/A | \$2Mto \$5M | FY2013-Q3 |
| 20 | System Development and Support Management Systems solutions for the Office Administration | SW DEVELOPMENT AND CONTRACT SUPPORT | F&O, Single Award IDIQ | 201169864 | TBD | YES | YES | N/A | Over \$100M | FY2013-Q3 |
| 21 | AUTOMATION MODULE TECHNICAL SUPPORT AGRE | AUTOMATION MODULE TECHNICAL SUPPORT AGRE | FedBid / FirstSource | N/A | | | | | TBD | FY2013-Q4 |
| 22 | APC SMART UPS 2200VA USB & SERIAL | APC SMART UPS 2200VA USB & SERIAL | FedBid / FirstSource | | | | 2/1/13 | | \$100K to \$250K | FY2013-Q2 |
| 23 | ENTRPS X86 SERVER-2RU, 4PROCESSORS (32C) | ENTRPS X86 SERVER-2RU, 4PROCESSORS (32C) | FedBid / FirstSource | N/A | YES | TBD | TBD | TBD | Under \$100K | FY2013-Q2 |
| 24 | GIGAMON MAINTENANCE SUPPORT | GIGAMON MAINTENANCE SUPPORT | FedBid / FirstSource | N/A | | | | | TBD | FY2013-Q4 |
| 25 | VIVISIMO LICENSE RENEWAL | VIVISIMO LICENSE RENEWAL | FedBid / FirstSource | | | | 3/30/13 | | TBD | FY2013-Q3 |
| 26 | 10GBE CX4 OR STACKING CABLE 3M, CK | 10GBE CX4 OR STACKING CABLE 3M, CK | FedBid / FirstSource | TBD | TBD | TBD | TBD | TBD | \$100K to \$250K | FY2013-Q2 |
| 27 | XML SPY 2008 SW MAINTENANCE | XML SPY 2008 SW MAINTENANCE | FedBid / FirstSource | | | | | | Under \$100K | FY2013-Q4 |
| 28 | NESSUS MAINTENANCE | NESSUS MAINTENANCE | FedBid / FirstSource | | | N/A | 5/15/13 | N/A | TBD | FY2013-Q3 |

OIT PROCUREMENT TRACKER - 2013

| Item | PRODUCT/Service | DESCRIPTION OF WHAT WE ARE BUYING (Suggest 50 word limit) | ACQUISITION STRATEGY | APFS Number | Complete PR Document Released | RFI ISSUED, IF APPLICABLE | Solicitation Issued | Draft RFP issued if applicable | Total Contract Value (range) | Anticipated Award Date (by Qtr) |
|------|--|---|----------------------|-------------|-------------------------------|---------------------------|---------------------|--------------------------------|------------------------------|---------------------------------|
| 29 | ANONYMIZER CONCURRENT LICENSES | ANONYMIZER CONCURRENT LICENSES | FedBid / FirstSource | | | | 3/30/13 | | Under \$100K | FY2013-Q3 |
| 30 | MOTOROLA J-BOX RACKMOUNT SHELF | HARGER 1/4"X5/8"X36" VERTICAL MT GRD BAR | FedBid / FirstSource | N/A | YES | N/A | YES | N/A | \$500K to \$1M | FY2013-Q2 |
| 31 | PALANTIR LICENSES FOR 1 CORE (16) | PALANTIR LICENSES FOR 1 CORE (16) | FedBid / FirstSource | | | | | | TBD | FY2013-Q4 |
| 32 | TELERIK PREMIUM BRONZE LICENSE (50) | TELERIK PREMIUM BRONZE LICENSE (50) | FedBid / FirstSource | | | | | | \$100K to \$250K | FY2012-Q3 |
| 33 | Software | GOOGLE EARTH SRV 12 MONTHS MAINTENANCE | FedBid / FirstSource | N/A | TBD | TBD | TBD | TBD | TBD | FY2013-Q4 |
| 34 | COMPUWARE SW MAINT | COMPUWARE SW MAINT | FedBid / FirstSource | | | | | | \$500K to \$1M | FY2013-Q2 |
| 35 | CATALYST 3750X 24-PORT POE LAYER 3 SWITC | CATALYST 3750X 24-PORT POE LAYER 3 SWITC | FedBid / FirstSource | | | | 1/8/13 | | \$250K to \$500K | FY2013-Q2 |
| 36 | LICENSE MAINT. DEFIMNET | LICENSE MAINT. DEFIMNET | FedBid / FirstSource | 20122558 | NO | N/A | TBD | N/A | \$2Mto \$5M | FY2013-Q3 |
| 37 | MAINT. ANNUAL SUBSCRIPTION OF NESSUS | MAINT. ANNUAL SUBSCRIPTION OF NESSUS | FedBid / FirstSource | N/A | | | | | TBD | FY2013-Q4 |
| 38 | MAINTENANCE, MOBIKEY | MAINTENANCE, MOBIKEY | FedBid / FirstSource | 201202344 | NO | N/A | TBD | N/A | \$20M to \$50M | FY2012-Q3 |
| 39 | DURACELL PC915 BATTERIES | DURACELL PC915 BATTERIES | FedBid / GSA | | | | | | \$250K to \$500K | FY2013-Q4 |
| 40 | FS MAINTENANCE NON BPA -O&M AT DC2 | FS MAINTENANCE NON BPA -O&M AT DC2 | FedBid / GSA | | | | | | Under \$100K | FY2013-Q4 |
| 41 | SYSTINET SW MAINTENANCE | SYSTINET SW MAINTENANCE | FedBid / GSA | | | | | | TBD | FY2013-Q3 |
| 42 | RED HAT NETWORK SATELLITE | RED HAT NETWORK SATELLITE | First Source | 201202204 | YES | N/A | 2/4/13 | N/A | \$500K to \$1M | FY2013-Q3 |
| 43 | EQUIP. MOBIKEY | EQUIP. MOBIKEY | First Source | N/A | 8/9/12 | N/A | TBD | N/A | \$100K to \$250K | FY2013-Q4 |
| 44 | CORPORATE AUDITOR LICENSE - 50 LIC PACK | CORPORATE AUDITOR LICENSE - 50 LIC PACK | First Source | N/A | 12/18/12 | N/A | N/A | N/A | Under \$100K | FY2013-Q4 |
| 45 | CORE IMPACT LICENSES MAINTENANCE | CORE IMPACT LICENSES MAINTENANCE | First Source | N/A | 12/18/12 | N/A | N/A | N/A | TBD | FY2013-Q4 |
| 46 | MAINT. EMC ADV. FAST SUITE CX4-690/NS-96 | MAINT. EMC ADV. FAST SUITE CX4-690/NS-96 | First Source | N/A | 8/9/12 | N/A | 7/11/13 | N/A | \$100K to \$250K | FY2013-Q4 |
| 47 | ONTOLOGY LICENSE | ONTOLOGY LICENSE | First Source | | | | | | TBD | FY2013-Q4 |
| 48 | LINUX REDHAT SW MAINTENANCE - BASE | LINUX REDHAT SW MAINTENANCE - BASE | First Source | N/A | 11/26/12 | N/A | N/A | N/A | TBD | FY2013-Q4 |
| 49 | LIEBERMAN SW MAINTENANCE | LIEBERMAN SW MAINTENANCE | First Source | N/A | 11/13/12 | N/A | TBD | N/A | TBD | FY2013-Q4 |
| 50 | Spacesaver Maintenance | SPACESAVER HW MAINTENANCE | First Source | | | | | | Under \$100K | FY2013-Q4 |
| 51 | HP QC ENT SITE CC USR RENEWAL MAINT | HP QC ENT SITE CC USR RENEWAL MAINT | First Source | N/A | TBD | TBD | TBD | TBD | \$100K to \$250K | FY2013-Q4 |
| 52 | WEB INSPECT MAINTENANCE | WEB INSPECT MAINTENANCE | First Source | | | | | | TBD | FY2013-Q4 |
| 53 | POWERCENTER 8 STAND. MAINT. | POWERCENTER 8 STAND. MAINT. | First Source | N/A | YES | N/A | YES | N/A | \$250K to \$500K | FY2013-Q2 |
| 54 | Sun Solaris Premier SW Maint. | SUN SOLARIS PREMIER SW MAINTENANCE | First Source | | | | | | \$500K to \$1M | FY2013-Q4 |
| 55 | PROGRESS DD FOR ADO.NET - 68 CORE | PROGRESS DD FOR ADO.NET - 68 CORE | First Source | N/A | TBD | TBD | TBD | TBD | \$250K to \$500K | FY2013-Q2 |
| 56 | ASG, PKZIP, PHOENIX SW MAINTENANCE | ASG, PKZIP, PHOENIX SW MAINTENANCE | First Source | | | | | | \$500K to \$1M | FY2013-Q2 |

OIT PROCUREMENT TRACKER - 2013

| Item | PRODUCT/Service | DESCRIPTION OF WHAT WE ARE BUYING (Suggest 50 word limit) | ACQUISITION STRATEGY | APFS Number | Complete PR Document Released | RFI ISSUED, IF APPLICABLE | Solicitation Issued | Draft RFP issued if applicable | Total Contract Value (range) | Anticipated Award Date (by Qtr) |
|------|---|---|--------------------------|-------------|-------------------------------|---------------------------|---------------------|--------------------------------|------------------------------|---------------------------------|
| 57 | FATSCOPY & FDR SW Maint | FATSCOPY & FDR SW MAINT | First Source | 201203840 | NO | N/A | NO | N/A | \$1M to \$2M | FY2013-Q4 |
| 58 | F5 MAINTENANCE - NON- BPA | F5 MAINTENANCE - NON- BPA | First Source | | | | | | \$500K to \$1M | FY2013-Q3 |
| 59 | SAS FOR DESKTOP AND SERVER | SAS FOR DESKTOP AND SERVER | GSA | 201205169 | YES | N/A | NO | N/A | \$250K to \$500K | FY2013-Q4 |
| 60 | PM RECOMPETE FOR FY12 | PM RECOMPETE FOR FY12 | GSA | 201170598 | 10/24/11 | TBD | TBD | TBD | TBD | FY2013-Q4 |
| 61 | DATAFLUX WORLD DATAPACK | DATAFLUX WORLD DATAPACK | GSA | 201205486 | YES | N/A | TBD | N/A | \$250K to \$500K | FY2013-Q4 |
| 62 | FACILITIES SUPPORT | FACILITIES SUPPORT ODCS | GSA | 201300567 | YES | N/A | NO | NO | \$20M to \$50M | FY2013-Q4 |
| 63 | CSPO Program Management (ACE/ACS/AES) | CSPO Program Management (ACE/ACS/AES) | GSA | 201170598 | | | 10/5/13 | | TBD | FY2013-Q3 |
| 64 | MAINT. CORE IMPACT MACHINE LIC. SUBS | MAINT. CORE IMPACT MACHINE LIC. SUBS | GSA | N/A | | | | | TBD | FY2013-Q4 |
| 65 | SAP Effort | Continue upgrades, maintenance, and remote support the SAP System | GSA | | | | | | \$2Mto \$5M | FY2013-Q4 |
| 66 | OIT SHUTTLE SERVICE | OIT SHUTTLE SERVICE | GSA | 201300582 | YES | NA | NO | NO | \$2Mto \$5M | FY2013-Q4 |
| 67 | RENEWAL, MASTERCARE SUPPORT 9502-ENT | RENEWAL, MASTERCARE SUPPORT 9502-ENT | GSA | 201205490 | | | | | TBD | FY2013-Q4 |
| 68 | ACTIVE DIRECTORY TOOLS - SW MAINTENANCE | ACTIVE DIRECTORY TOOLS - SW MAINTENANCE | GSA | 201203480 | YES | NA | NO | NA | \$100K to \$250K | FY2013-Q4 |
| 69 | ACE/ACS O&M | ACE O&M SUPPORT | GSA | 201169199 | 8/1/12 | NO | 8/15/12 | N/A | \$50M to \$100M | FY2013-Q3 |
| 70 | OIT BUSINESS SUPPORT SERVICE | OIT BUSINESS SUPPORT SERVICE | GSA | 201300331 | NO | NO | NO | NO | \$2Mto \$5M | FY2013-Q4 |
| 71 | ETS2 GOV TRAVEL SYS INITIAL TO FY13 | ETS2 GOV TRAVEL SYS INITIAL TO FY13 | GSA | NA | NO | NO | NO | NO | TBD | FY2013-Q3 |
| 72 | FOIAXPress Data Migration | FOIA DATA MIGRATION | GSA | | | | 2/8/13 | | Under \$100K | FY2013-Q2 |
| 73 | OIT INVESTMENT MANAGEMENT SUPPORT | OIT INVESTMENT MANAGEMENT SUPPORT | GSA | TBD | TBD | 9/1/11 | TBD | TBD | TBD | FY2013-Q2 |
| 74 | MAINT. REDHAT ENTERPRISE LINUX | MAINT. REDHAT ENTERPRISE LINUX | GSA Advantage | N/A | | | | | \$100K to \$250K | FY2013-Q4 |
| 75 | MAINT APPDETECTIVE PROFESSIONAL CORP | MAINT APPDETECTIVE PROFESSIONAL CORP | GSA Advantage | N/A | | | | | TBD | FY2013-Q4 |
| 76 | MAINT CUSTOMS APPL. SUP SVCS SECURID | MAINT CUSTOMS APPL. SUP SVCS SECURID | GSA Advantage | 201205212 | | | | | TBD | FY2013-Q4 |
| 77 | SOC RECOMPETE | SOC RECOMPETE | GSA Advantage | 201172182 | | | | | TBD | FY2013-Q3 |
| 78 | SOC RECOMPETE TASK #2 | SOC RECOMPETE TASK #2 | GSA Advantage | 201172182 | | | | | \$100K to \$250K | FY2013-Q3 |
| 79 | SECURITY OPERATIONS CENTER | SOC RECOMPETE 3 MONTH TRANSITION | GSA Advantage | 201172182 | TBD | TBD | TBD | TBD | \$50M to \$100M | FY2013-Q3 |
| 80 | INFORMATION SYSTEMS SECURITY SERVICES | INFORMATION SYSTEMS SECURITY SERVICES | GSA Alliant | 201300404 | | | | | TBD | FY2013-Q4 |
| 81 | TECHNOLOGY HARDWARE MAINTENANCE SERVICES | CLIN 9 - HWM&R SERVICES-T&M-CSI | GSA Alliant | 201170199 | NO | 3/17/11 | 8/18/12 | N/A | \$50M to \$100M | FY2013-Q2 |
| 82 | OCA ADDITIONAL AMOUNT | OCA ADDITIONAL AMOUNT | Other | | | | | | \$250K to \$500K | FY2013-Q2 |
| 83 | FY13 PR Hardware and Software for National Data Center (Re-compete) | HARDWARE RE-COMPETE - VLC | Small Business | 201171788 | TBD | TBD | TBD | TBD | Over \$100M | FY2013-Q4 |
| 84 | FY13 PR CTO TRANSFORMATION SUPPORT | CTO IT TRANSFORMATION - RECOMPETE | SMALL BUSINESS SET ASIDE | | | | | | \$50M to \$100M | FY2013-Q4 |

OIT PROCUREMENT TRACKER - 2013

| Item | PRODUCT/Service | DESCRIPTION OF WHAT WE ARE BUYING (Suggest 50 word limit) | ACQUISITION STRATEGY | APFS Number | Complete PR Document Released | RFI ISSUED, IF APPLICABLE | Solicitation Issued | Draft RFP issued if applicable | Total Contract Value (range) | Anticipated Award Date (by Qtr) |
|------|--|---|----------------------|-------------|-------------------------------|---------------------------|---------------------|--------------------------------|------------------------------|---------------------------------|
| 85 | REPAIR OF NMR | REPAIR OF NMR | TBD | N/A | 2/13/13 | N/A | N/A | N/A | Under \$100K | FY2013-Q4 |
| 86 | PREV MAINTENANCE | PREV MAINTENANCE | TBD | N/A | 2/4/13 | N/A | N/A | N/A | Under \$100K | FY2013-Q4 |
| 87 | REPAIR MARS | REPAIR MARS | TBD | | | | | | Under \$100K | FY2013-Q4 |
| 88 | FY13 A2LA ACCREDITATIONS | FY13 A2LA ACCREDITATIONS | TBD | | | | | | \$250K to \$500K | FY2013-Q3 |
| 89 | PARKING-4 GOV'T CARS- OCT 2012-DEC 2012 | PARKING-4 GOV'T CARS - FEB TO SEPT 2013 | TBD | | | | | | Under \$100K | FY2013-Q4 |
| 90 | REAR DIFFERENTIAL | REAR DIFFERENTIAL | TBD | | | | | | Under \$100K | FY2013-Q4 |
| 91 | VMAX Capacity Updated | VMAX Capacity Updated | TBD | | NO | | | | TBD | FY2013-Q4 |
| 92 | Microsoft Premier Support | Microsoft Premier Support | TBD | 201203767 | NO | N/A | NO | N/A | \$500K to \$1M | FY2013-Q4 |
| 93 | ESS Support | ESS Support | TBD | 201203674 | NO | N/A | NO | N/A | \$2M to \$5M | FY2013-Q4 |
| 94 | Trex SW Maintenance | TREX SW MAINTENANCE | TBD | N/A | NO | N/A | NO | N/A | \$500K to \$1M | FY2013-Q4 |
| 95 | EA CONTRACT SUPPORT OPTION 4 - WSPO | EA CONTRACT SUPPORT OPTION 4 - WSPO | TBD | | | | | | \$250K to \$500K | FY2013-Q4 |
| 96 | OTD - VLC | OTD - VLC | TBD | | | | | | \$10M to \$20M | FY2013-Q4 |
| 97 | SERVICE ONE TIME FEE FOR SERV. ORDER CHA | SERVICE ONE TIME FEE FOR SERV. ORDER CHA | TBD | | | | | | \$500K to \$1M | FY2013-Q4 |
| 98 | ORACLE SOFTWARE MAINTENANCE - GES/GOES | ORACLE SOFTWARE MAINTENANCE - GES/GOES | TBD | | | | | | \$5M to \$10M | FY2013-Q4 |
| 99 | ULINE 3/4 X 6" BLACK VELCRO CABLE TIES | ULINE 3/4 X 6" BLACK VELCRO CABLE TIES | TBD | | | | | | Under \$100K | FY2013-Q4 |
| 100 | LWAPP/CAPWAP COMPLIANT WIRELESS LAN CONT | LWAPP/CAPWAP COMPLIANT WIRELESS LAN CONT | TBD | | | | | | Under \$100K | FY2013-Q4 |
| 101 | ECASE/BITS ENHANCEMENTS | ECASE/BITS ENHANCEMENTS | TBD | | | | | | \$100K to \$250K | FY2013-Q4 |
| 102 | CRUDE OIL PROFICIENCY TESTING PROGRAM | CRUDE OIL PROFICIENCY TESTING PROGRAM | TBD | | | | | | Under \$100K | FY2013-Q4 |
| 103 | PM SPECTRO OES | PM SPECTRO OES | TBD | | | | | | Under \$100K | FY2013-Q4 |
| 104 | REPAIR HIGH TEMP FURNACE | REPAIR HIGH TEMP FURNACE | TBD | | | | | | Under \$100K | FY2013-Q4 |
| 105 | BASIC PUBLIC HEALTH SERVICES FY13 | BASIC PUBLIC HEALTH SERVICES FY13 | TBD | | | | | | Under \$100K | FY2013-Q4 |
| 106 | ROOM/RENTAL/SERVICES | ROOM/RENTAL/SERVICES | TBD | | | | | | Under \$100K | FY2013-Q4 |
| 107 | SOFTWARE TECHN ENTERPRISE | SOFTWARE TECHN ENTERPRISE | TBD | | | | | | TBD | FY2013-Q4 |
| 108 | ENHNCD ROOFTOP CENSUS SUBSCRIPT | ENHNCD ROOFTOP CENSUS SUBSCRIPT | TBD | | | | | | \$250K to \$500K | FY2013-Q4 |
| 109 | ABO PROGRAM MGMT SUPPORT BRIDGE OPT. 1 | ABO PROGRAM MGMT SUPPORT BRIDGE OPT. 1 | TBD | | | | | | \$250K to \$500K | FY2013-Q4 |
| 110 | ICP-MS 03872 | ICP-MS 03872 | TBD | | | | | | Under \$100K | FY2013-Q4 |
| 111 | INFORMATICA SW MAINTENANCE - ACE | INFORMATICA SW MAINTENANCE ACE | TBD | | | | | | \$1M to \$2M | FY2013-Q4 |
| 112 | MILLIPORE WATER SYSTEM | MILLIPORE WATER SYSTEM | TBD | | | | | | Under \$100K | FY2013-Q4 |

OIT PROCUREMENT TRACKER - 2013

| Item | PRODUCT/Service | DESCRIPTION OF WHAT WE ARE BUYING (Suggest 50 word limit) | ACQUISITION STRATEGY | APFS Number | Complete PR Document Released | RFI ISSUED, IF APPLICABLE | Solicitation Issued | Draft RFP issued if applicable | Total Contract Value (range) | Anticipated Award Date (by Qtr) |
|------|--|---|----------------------|-------------|-------------------------------|---------------------------|---------------------|--------------------------------|------------------------------|---------------------------------|
| 113 | TRAVEL AND EXPENSES | TRAVEL AND EXPENSES | TBD | | | | | | Under \$100K | FY2013-Q4 |
| 114 | TRANSPORATION SERVICES FROM DC2 TO DC1 | TRANSPORATION SERVICES FROM DC2 TO DC1 | TBD | | | | | | \$100K to \$250K | FY2013-Q2 |
| 115 | MICROSOFT TRUE UP | MICROSOFT TRUE UP | TBD | | | | | | TBD | FY2013-Q4 |
| 116 | MS CONSULTING - TECHNICIAN V | MS CONSULTING - TECHNICIAN V | TBD | | | | | | \$2Mto \$5M | FY2013-Q4 |
| 117 | PNNL TECHNICAL SERVICES | PNNL TECHNICAL SERVICES | TBD | | | | | | \$2Mto \$5M | FY2013-Q2 |
| 118 | DATA ENTRY ACQUISITION | DATA ENTRY ACQUISITION | TBD | | | | | | TBD | FY2013-Q4 |
| 119 | REPAIR OF IONSCAN 500DT | REPAIR OF IONSCAN 500DT | TBD | | | | | | Under \$100K | FY2013-Q4 |
| 120 | IBM SRO MAINTENANCE SSSO PAYMENT 2 | IBM SRO MAINTENANCE SSSO PAYMENT 2 | TBD | | | | | | Over \$100M | FY2013-Q4 |
| 121 | SITA Services | SITA Services | TBD | | | | | | \$1M to \$2M | FY2013-Q4 |
| 122 | CLIN 30 - ACE ENHANCEMENTS (3/1-3/29/13) | CLIN 30 - ACE ENHANCEMENTS (5/30-6/29/13) | TBD | | | | | | \$10M to \$20M | FY2013-Q2 |
| 123 | PRIDE SUPPORT SERVICES | PRIDE SUPPORT SERVICES | TBD | | | | | | \$1M to \$2M | FY2013-Q2 |
| 124 | PMB PI Support | PMB PI Support | TBD | | | | | | \$2Mto \$5M | FY2013-Q4 |
| 125 | MOBILE VEHICLE-MOUNTED RAD-NUC SCANNING | MOBILE VEHICLE-MOUNTED RAD-NUC SCANNING | TBD | | | | | | TBD | FY2013-Q4 |
| 126 | IBM SRO MAINTENANCE ESSO PAYMENT 2 | IBM SRO MAINTENANCE ESSO PAYMENT 2 | TBD | | | | | | \$10M to \$20M | FY2013-Q4 |
| 127 | Environmental Services | ENVIRONMENTAL SVS - OPTION 1 VLC | TBD | | | | | | \$5M to \$10M | FY2013-Q4 |
| 128 | RADIOACTIVE CONTAMINATED WASTE DISPOSAL | RADIOACTIVE CONTAMINATED WASTE DISPOSAL | TBD | | | | | | TBD | FY2013-Q4 |
| 129 | CMIR DATA ENTRY SERVICES | CMIR DATA ENTRY SERVICES | TBD | | | | | | \$2Mto \$5M | FY2013-Q4 |
| 130 | Transportation Services | TRANSPORTATION SERVICES - DC1 & DC2 | TBD | | | | | | Under \$100K | FY2013-Q4 |
| 131 | BMC BIMECHO PRESSTO | BMC BIMECHO PRESSTO | TBD | | | | | | \$250K to \$500K | FY2013-Q4 |
| 132 | SyncSort SW Maintenance | SYNCSORT SW MAINTENANCE | TBD | | | | | | \$250K to \$500K | FY2013-Q4 |
| 133 | TOAD XPERT LICENSES RENEWAL | TOAD XPERT LICENSES RENEWAL | TBD | | | | | | Under \$100K | FY2013-Q4 |
| 134 | Adobe SW Maintenance Renewal | ADOBE MAINTENANCE - DHS ELA | TBD | | | | | | \$250K to \$500K | FY2013-Q4 |
| 135 | DHS DC2 Services | FOUNDATIONS O&M - TASPO | TBD | | | | | | Over \$100M | FY2013-Q4 |
| 136 | DATA MANAGEMENT - OY1 - DEB | DATA MANAGEMENT - OY 1 - UFRS | TBD | | | | | | \$250K to \$500K | FY2013-Q4 |
| 137 | SHIPPING/DISPOSAL | SHIPPING/DISPOSAL | TBD | | | | | | Under \$100K | FY2013-Q4 |
| 138 | Trend Micro SW Maintenance | TREND MICRO SW MAINTENANCE | TBD | | | | | | \$500K to \$1M | FY2013-Q4 |
| 139 | FY13 PR EMM SERVICES - OPTION 1 | EMM SERVICES - OPTION 1 | TBD | | | | | | \$50M to \$100M | FY2013-Q4 |
| 140 | ACE PROD O&M Support | ACE PROD O&M SUPPORT FOR DHS DC2 | TBD | | | | | | \$1M to \$2M | FY2013-Q4 |

OIT PROCUREMENT TRACKER - 2013

| Item | PRODUCT/Service | DESCRIPTION OF WHAT WE ARE BUYING (Suggest 50 word limit) | ACQUISITION STRATEGY | APFS Number | Complete PR Document Released | RFI ISSUED, IF APPLICABLE | Solicitation Issued | Draft RFP issued if applicable | Total Contract Value (range) | Anticipated Award Date (by Qtr) |
|------|--------------------|---|----------------------|-------------|-------------------------------|---------------------------|---------------------|--------------------------------|------------------------------|---------------------------------|
| 141 | ACE SW MAINTENANCE | ACE SW MAINTENANCE | TBD | | | | | | \$2Mto \$5M | FY2013-Q2 |