

TC-4 Mission July 2007

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
	NATIVE arrive PAN	DART arrive PAN				
	DC-8 Test Flight 3	DC-8 ORR	ESPO in CR			
		DC-8 Pack for shipment			DC-8 Load truck	DC-8 Trucks to DFRC
ER-2 Integration						ER-2 Pack
						ER-2 Test Flight
8	9	10	11	12	13	14
NPOL arrive PAN -->	MRR		Labs Open		DC-8 Transit	DC-8 Down Day
	ER-2 Test Flight		DC-8 Pls to McC	PAN Ops	ER-2 Transit	
	DC-8 Pallet Build		C-5 to DFRC;load	C-5 to CR; unload		
ER-2 Pallet Build			Transit PAX at DFRC	SMART Ops start		
15	16	17	18	19	20	21
	ALL HANDS	FLY DAY		FLY DAY		FLY DAY
Science Flights						
22	23	24	25	26	27	28
FLY DAY		FLY DAY	FLY DAY	ALL Down Day	No Fly Day	FLY DAY
						MEDIA DAY
Science Flights						
29	30	31				
FLY DAY	CR Holiday	WB Test Flight				
						last updated 07/29/07
Science Flights						