



RIF FY 2015 – 2016 (FY15 Funds) Source Selection Milestones



Date(s)		Action	As of April 10, 2015
2015	March 1	Requirements from Components, prep DRAFT BAA	
	April 15	BAA Release in FEDBIZOPPs (link to be provided)	
	June 15	BAA Closes: White Papers (WPs) due from offerors	
	NLT October 15 *	<ul style="list-style-type: none"> Components complete WP evaluations Initial priorities and ranking by Components 	
	NLT November 2 *	Components notify all offerors of WP disposition, invite full proposals	
	NLT December 1 *	<ul style="list-style-type: none"> Full proposals due from offerors Components start full proposal evaluations 	
2016	NLT February 1 *	Components complete full proposal evaluations	
	NLT March 1 *	Negotiations complete, contract awards	
	NLT June 1 *	FY15-funded RIF contract awards complete	

* Actual dates determined by Defense Component technical and contracting offices responsible for processing RIF white papers, full proposals, conducting negotiations, and making contract awards