


Navigation Channel Condition Status Report - 12 November 2015



Dredge Status
Dredge Potter
- Completed dredging RM 173.1 and has start dredging at RM 67.5.

Channel Marker Status
Be aware that there may be other buoys off station/missing than the ones mentioned in this report. Mariners should use caution.
For ATON or Buoy issues please contact SUMRWaterways@uscg.mil or 319-520-8556
The Pathfinder will channel patrol the lower Mississippi River next week.

Additional Risks / Concerns
Navigation Notices
Local Notice to Mariners

Current Weather
Highs in the mid 60's; lows in the low 30's, rain Monday thru Wednesday, with Thunderstorms on Wednesday.
[Hannibal, MO](#)
[St. Louis, MO](#)
[Cape Girardeau, MO](#)
[Cairo, IL](#)

Web Information
For additional info about New River Training Structures, see the link below:
<http://www.mvs.usace.army.mil/Missions/Navigation/Construction.aspx>
For the most recent channel patrol and predredge surveys, see the link below:
<http://www.mvs.usace.army.mil/Missions/Navigation/Surveys/Dredge.aspx>
The new electronic Navigation charts for the Upper Mississippi River are now available online for download or to order at the below link:
<http://www2.mvr.usace.army.mil/NIC2/mrcharts.cfm>

More Status Report
Please click for older status reports

Key

◆	Anticipated Dredging Locations
★	Groundings
▲	Dredge Potter
▼	Dredge Goetz
▽	Dredge America
Red	Very Likely to be Problematic Within 4 Weeks
Yellow	Could be Problematic Within 4 Weeks
Green	Problem Resolved

PROBABLE DREDGE AREAS

River Mile	Estimated Problematic Date	Dredge ETA	Dredge Complete	Dredge
LWR 67.5	28+ Days	11/10/15	11/14/15	Dredge POTTER
LWR 16	28+ Days	11/15/15	11/20/15	Dredge POTTER
LWR 28.2	28+ Days	11/21/15	11/24/15	Dredge POTTER
LWR 38	28+ Days	11/25/15	11/26/15	Dredge POTTER
LWR 39	28+ Days	11/27/15	11/29/15	Dredge POTTER
LWR 41.7	28+ Days	11/30/15	12/1/15	Dredge POTTER
LWR 42.4	28+ Days	12/2/15	12/2/15	Dredge POTTER
LWR 44	28+ Days	12/3/15	12/5/15	Dredge POTTER
LWR 73.3	28+ Days	12/6/15	12/8/15	Dredge POTTER
LWR 80.3	28+ Days	12/9/15	12/10/15	Dredge POTTER
LWR 81.6	28+ Days	12/11/15	12/11/15	Dredge POTTER
LWR 103	28+ Days	12/12/15	12/15/15	Dredge POTTER
LWR 113	28+ Days	12/16/15	12/16/15	Dredge POTTER
LWR 125.4	28+ Days	12/17/15	12/19/15	Dredge POTTER
LWR 161	28+ Days	12/20/15	12/22/15	Dredge POTTER
LWR 175.8	28+ Days	12/23/15	12/25/15	Dredge POTTER

Please click below to email comments or suggestions:
mvsnavstatus@usace.army.mil