


Navigation Channel Condition Status Report - 8 October 2014



Dredge Status

Dredge Potter
- On Stand-By, estimated dredging start date 10 Oct.

Channel Marker Status

Be aware that there may be other buoys off station/missing than the ones mentioned in this report. Mariners should use caution.

The Pathfinder is on the Upper River this week and will be on the Illinois River next week.

Additional Risks / Concerns

- Navigation Notices
- Local Notice to Mariners

Current Weather

Highs in the low 80s to high 50s and lows in the low 60s to mid 40s; chance of rain throughout the week.

[Hannibal, MO](#)
[St. Louis, MO](#)
[Cape Girardeau, MO](#)
[Cairo, IL](#)

Web Information

For additional info about New River Training Structures, see the link below:
<http://www.mvs.usace.army.mil/Missions/Navigation/Construction.aspx>

For the most recent channel patrol and predredge surveys, see the link below:
<http://www.mvs.usace.army.mil/Missions/Navigation/Surveys/Dredge.aspx>

The new electronic Navigation charts for the Upper Mississippi River are now available online for download or to order at the below link:
<http://www2.mvr.usace.army.mil/NIC2/mrcharts.cfm>

More Status Reports

Please click for older status reports

Key	
◆	Anticipated Dredging Locations
★	Groundings
△	Dredge Potter
▽	Dredge Goetz
▽	Dredge America
Red	Very Likely to be Problematic Within 4 Weeks
Yellow	Could be Problematic Within 4 Weeks
Green	Problem Resolved

Probable "Hot" Spots Within 4 Weeks / Upcoming Dredging Locations

River Mile	Estimated Problematic Date	Dredge ETA	Dredge Complete	Dredge
171	28+ Days	10/11/14	10/15/14	Dredge Potter
173.5	28+ Days	10/16/14	10/21/14	Dredge Potter
68	28+ Days	10/22/14	10/25/14	Dredge Potter
Mel Price	28+ Days	TBD	TBD	Dredge Goetz

Please click below to email comments or suggestions:
mvsnavstatus@usace.army.mil