




# Navigation Channel Condition Status Report - 4 November 2015



**Dredge Status**

**Dredge Potter**  
- Completed dredging RM 184, will start dredging at RM 173.

**Channel Marker Status**

**Be aware that there may be other buoys off station/missing than the ones mentioned in this report. Mariners should use caution.**

**For ATON or Buoy issues please contact SUMRWaterways@uscg.mil or 319-520-8556**

**The Pathfinder will channel patrol the Illinois River this week and will be dockside next week.**

**Additional Risks / Concerns**

Navigation Notices

Local Notice to Mariners

**Current Weather**

Highs in the lower 70's; lows in the mid 30's, pm showers Thursday.

[Hannibal, MO](#)  
[St. Louis, MO](#)  
[Cape Girardeau, MO](#)  
[Cairo, IL](#)

**Web Information**

For additional info about New River Training Structures, see the link below:  
<http://www.mvs.usace.army.mil/Missions/Navigation/Construction.aspx>

For the most recent channel patrol and predredge surveys, see the link below:  
<http://www.mvs.usace.army.mil/Missions/Navigation/Surveys/Dredge.aspx>

The new electronic Navigation charts for the Upper Mississippi River are now available online for download or to order at the below link:  
<http://www2.mvr.usace.army.mil/NIC2/mrcharts.cfm>

**More Status Report**

Please click for older status reports

**Key**

◆	Anticipated Dredging Locations
★	Groundings
△	Dredge Potter
▽	Dredge Goetz
▽	Dredge America
Red	Very Likely to be Problematic Within 4 Weeks
Yellow	Could be Problematic Within 4 Weeks
Green	Problem Resolved

**PROBABLE DREDGE AREAS**

River Mile	Estimated Problematic Date	Dredge ETA	Dredge Complete	Dredge
LWR 173.1	28+ Days	11/4/15	11/6/15	Dredge POTTER
LWR 16	28+ Days	11/8/15	11/13/15	Dredge POTTER
LWR 28.2	28+ Days	11/14/15	11/17/15	Dredge POTTER
LWR 38	28+ Days	11/18/15	11/19/15	Dredge POTTER
LWR 39	28+ Days	11/20/15	11/22/15	Dredge POTTER
LWR 41.7	28+ Days	11/23/15	11/24/15	Dredge POTTER
LWR 42.4	28+ Days	11/25/15	11/25/15	Dredge POTTER
LWR 67.5	28+ Days	11/26/15	11/29/15	Dredge POTTER
LWR 73.3	28+ Days	11/30/15	12/2/15	Dredge POTTER
LWR 80.3	28+ Days	12/3/15	12/4/15	Dredge POTTER
LWR 81.6	28+ Days	12/5/15	12/5/15	Dredge POTTER
LWR 103	28+ Days	12/6/15	12/12/15	Dredge POTTER
LWR 113	28+ Days	12/13/15	12/13/15	Dredge POTTER
LWR 125.4	28+ Days	12/14/15	12/16/15	Dredge POTTER
LWR 161	28+ Days	12/17/15	12/19/15	Dredge POTTER
LWR 175.8	28+ Days	12/20/15	12/22/15	Dredge POTTER

Please click below to email comments or suggestions:  
[mvsnavstatus@usace.army.mil](mailto:mvsnavstatus@usace.army.mil)