


Navigation Channel Condition Status Report - 20 August 2015



Key	
◆	Anticipated Dredging Locations
★	Groundings
△	Dredge Potter
▽	Dredge Goetz
▽	Dredge America
Red	Very Likely to be Problematic Within 4 Weeks
Yellow	Could be Problematic Within 4 Weeks
Green	Problem Resolved

Probable "Hot" Spots Within 4 Weeks				
River Mile	Estimated Problematic Date	Dredge ETA	Dredge Complete	Dredge
221	28+ Days	8/19/15	8/27/15	Dredge Potter
222.6	28+ Days	8/27/15	8/30/15	Dredge Potter
237	28+ Days	8/30/15	9/1/15	Dredge Potter
241	28+ Days	9/1/15	0/3/15	Dredge Potter
243	28+ Days	9/3/15	9/6/15	Dredge Potter
253.3	28+ Days	9/6/15	9/9/15	Dredge Potter
255.8	28+ Days	9/9/15	9/12/15	Dredge Potter
266.2	28+ Days	9/12/15	9/16/15	Dredge Potter
267.2	28+ Days	9/16/15	9/18/15	Dredge Potter
270	28+ Days	9/18/15	9/20/15	Dredge Potter
271	28+ Days	9/20/15	9/21/15	Dredge Potter

Please click below to email comments or suggestions:
mvsnavstatus@usace.army.mil