

20101 Clearing & Grubbing Example 2 -Partial Completion

Projects: WA PRA FVNP 100(1... Constructions: Progress Pay Periods 1 INS: Pay Note Return To Proj

Project Info Design **Construction** Account Team
Core Contract Status **Progress Payment** SubContractors Labor/Equipment Daily Reports Daily Diary Claims Contract Modifications
Grand Summary **Pay Notes** Pay Note Summaries Non CM Pay Items Period Account Progress Payment Tracking

Project Number: WA PRA FVNP 100(1) **Project Name:** FORT VANCOUVER NATIONAL PARK **Contract Number:** DTFH-C2014 **States:** WA

Save & Close Save Delete Cancel Cancel & Close Submit To PE Print Preview Print Preview (Contractor Version) * indicates a required field

FHWA Pay Note

Pay Note: 8 INS **Pay Item Number:** 20101-0000 **Line Number:** A 0140
Period: 1 INS **Pay Item Type:** Normal pay item **Contract Mod #:**
Description: CLEARING AND GRUBBING

Acct	Contract Quantities				Revised Quantities		Probables		% Over / Under
	Quantity	Unit Price	Unit	Amount	Qty	Amount	Quantity	Amount	
	5.50	\$7,900.00	ACRE	\$43,450.00	5.50	\$43,450.00	5.50	\$43,450.00	0.00
CON01	5.50	\$7,900.00	ACRE	\$43,450.00	5.50	\$43,450.00	5.50	\$43,450.00	0.00

Pay Note Date*: 04-02-2014 select clear

Entries:

Pay Note Entry #1

Work Date Start Date*: 03-30-2014 select clear

Work Date End Date*: 03-31-2014 select clear

Location/Description*:

B I U

Clearing and Grubbing:

375+00 to 376+50 = 7,876 SQFT
 376+50 to 383+61 = 33,298 SQFT
 383+61 to 389+00 = 25,048 SQFT
 389+00 to 394+50 = 34,852 SQFT
 394+50 to 398+00 = 19,164 SQFT
 398+00 to 400+00 = 15,103 SQFT
 Total = 135,341 SQFT

*Area grubbed, per Appendix A, 75% partial payment
 (135,341 SQFT)/(43,560 SQFT/ACRE) = 3.1070 acres
 3.107 acres @ 75% complete = 2.3303 acres

CON01 Main account Quantity:
2.330 ACRE

Remarks/Calculations:

B I U

*See attached documentation/survey

Delete

Add Entry

CON01 Main account Quantity: 2.33

Total Pay Note Quantity: 2.33 ACRE

Total Production Days: 2

Production Rate: 1.17 ACRE/Day

Measured By*: Bob COE

FHWA Inspector:

Contractor Inspector:

Interim/Final*: Interim Final

Supporting Documentation:

File Name:
20101 Clearing and Grubbing support.pdf

Delete

Add Document

Reference:

B I U

Save & Close Save Delete Cancel Cancel & Close Submit To PE Print Preview Print Preview (Contractor Version)