

## NORTH AMERICAN WETLANDS CONSERVATION COUNCIL SCHEDULE

	<u>FY 2017-1</u>	<u>FY 2017-2</u>	<u>FY2017- Small</u>	<u>FY2018-1</u>	<u>FY2018-2</u>	<u>FY2018- Small</u>
	U.S. Standard due 2/26/2016	Mexico due 7/01/2016  U.S. Standard due 7/14/2016  Canada Due 8/26/2016	due 11/3/2016	U.S. Standard due 2/24/2017	Mexico due 6/30/2017  U.S. Standard due 7/14/2017  Canada due 8/26/2016	due 11/3/2017
<b><u>STAFF MEETS</u></b> Reviews/scores Standard proposals & schedules site visits. Coordinator posts scores on NAWCA web site & notifies applicants.	5/4-5/2016 Falls Church, VA	9/28-29/2016 Falls Church, VA	N/A	5/3-4, 2017 TBD	9/27-28/2017 Falls Church, VA	N/A
<b><u>JV RANKS DUE</u></b>	April 29, 2016	September 23, 2016		April 28, 2017	September 22, 2017	
<b><u>STAFF MEETS</u></b> Reviews proposals & prepares recommendations to Council.	6/1-2/2016 Falls Church, VA	10/25-26/2016 Falls Church, VA	2/16/2017 Webinar (Small Grant subcommittee will meet on 2/15)	5/24 – 25/2017 LOCATION TBD	10/25-26/2017 Falls Church, VA	2/2018 TBD webinar
<b><u>COUNCIL MEETS</u></b> Coordinator informs applicants about proposal status.	6/21-23/2016 Great Falls, MT	12/1/2016 Washington, DC	2/22/2017 webinar	6/21-22/2017 LOCATION TBD	11/29- 11/30/2017 LOCATION TBD	2/2018 TBD webinar
<b><u>MBCC MEETS</u></b> Dates are target dates only. FWS begins grant development.	Main Interior September 7, 2016 Washington, D.C.	TBD April 2017 Washington, DC		TBD September 2017 Washington, DC	TBD April 2018 Washington, DC	

A/S = DOI Asst. Secretary for Fish, Wildlife & Parks

FWS = U.S. Fish & Wildlife Service

JV = Joint Venture

NEPA = National Environmental Policy Act

RD = FWS Regional Director

Staff = Council Staff

Standard = U.S. standard grant proposals

Small = U.S. small grant proposals

