

# Study Schedule

- Feasibility Cost Share Agreement Signed
  - 14 Jan 2009
- Alternatives Milestone
  - 29 May 2013
- Tentatively Selected Plan Milestone
  - 20 Feb 2015
- Agency Decision Milestone
  - 21 Jul 2015
- Civil Works Review Board
  - 21 Apr 2016
- S&A Review Start
  - 20 May 2016
- S&A Review End
  - 20 June 2016
- Chief's Report
  - 25 Jul 2016 Tentative milestone