



FY12 & FY13 Awarded, Ongoing, & Completed Dredging Work For New Orleans District (MVN)

http://www.mvn.usace.army.mil/od/navigation.asp  
Last Updated 1/25/2013

Changes made since last update  
Cutterheads  
Hoppers  
Dustpans

All scheduled information subject to change. Does not include contingency projects.  
Dredging Performed  
Contract Period = Bid Date + (Award/NTP Estimated Period) + Construction Duration Allowed

| Project  | Solicitation No. | Contract No.   | Manager                       | Dredge                          | Actuals      |            |                 | FY11 |     |     |      |     |     |      |     |     |      |     |     | FY12 |     |     | FY13 |  |  | 2013 |  |  |  |  |  |  |  |  |  |  |
|--|------------------|----------------|-------------------------------|---------------------------------|--------------|------------|-----------------|------|-----|-----|------|-----|-----|------|-----|-----|------|-----|-----|------|-----|-----|------|--|--|------|--|--|--|--|--|--|--|--|--|--|
|  |                  |                |                               |                                 | Dredge Start | Dredge End | Actual Bid Date | 2011 |     |     | 2012 |     |     | 2013 |     |     | 2014 |     |     | 2015 |     |     |      |  |  |      |  |  |  |  |  |  |  |  |  |  |
|  |                  |                |                               |                                 | SEP          | OCT        | NOV             | DEC  | JAN | FEB | MAR  | APR | MAY | JUN  | JUL | AUG | SEP  | OCT | NOV | DEC  | JAN | FEB | MAR  |  |  |      |  |  |  |  |  |  |  |  |  |  |
| MISSISSIPPI RIVER DEEP DRAFT CROSSINGS                     |                  | DACW66-01C0016 | Spraul                        | "Wallace McGeorge"              | 4/20/2012    | 11/6/2012  |                 |      |     |     |      |     |     |      |     |     |      |     |     |      |     |     |      |  |  |      |  |  |  |  |  |  |  |  |  |  |
| MISSISSIPPI RIVER DEEP DRAFT CROSSINGS                     | Gov't            |                | Spraul                        | "Jadwin"                        | 6/3/2012     | 7/16/2012  |                 |      |     |     |      |     |     |      |     |     |      |     |     |      |     |     |      |  |  |      |  |  |  |  |  |  |  |  |  |  |
| MISSISSIPPI RIVER SHALLOW DRAFT CROSSINGS                  | Gov't            |                | Spraul                        | "Hurley"                        | 6/12/2012    | 7/21/2012  |                 |      |     |     |      |     |     |      |     |     |      |     |     |      |     |     |      |  |  |      |  |  |  |  |  |  |  |  |  |  |
| MISS RIV SWP GOV'T HOPPER                                  | Gov't            |                | Gov't                         | "McFarland"                     | 8/7/2010     | 8/26/2010  |                 |      |     |     |      |     |     |      |     |     |      |     |     |      |     |     |      |  |  |      |  |  |  |  |  |  |  |  |  |  |
| MISS RIV SWP GOV'T HOPPER EXERCISE                         | Gov't            |                | Gov't                         | "Wheeler" A-SWP, B-Kings, C-NOH | 7/27/2012    | 7/28/2012  |                 |      |     |     |      |     |     |      |     |     |      |     |     |      |     |     |      |  |  |      |  |  |  |  |  |  |  |  |  |  |
| MISS RIV SWP LSD HOPPER #1-2012                            | 12B0006          | 12C0008        | Spraul                        | "Stuyvesant", "Glenn Edwards"   | 1/21/2012    | 5/31/2012  | 1/10/2012       |      |     |     |      |     |     |      |     |     |      |     |     |      |     |     |      |  |  |      |  |  |  |  |  |  |  |  |  |  |
| CALCASIEU RIVER BAR CHANNEL HOPPER #1-2011                 | 11B0024          | 12C0017        | Falk                          | "Bayport", "Glenn Edwards"      | 4/2/2012     | 5/14/2012  | 1/24/2012       |      |     |     |      |     |     |      |     |     |      |     |     |      |     |     |      |  |  |      |  |  |  |  |  |  |  |  |  |  |
| MISS RIV SWP LSD HOPPER #2-2012                            | 12B0007          | 12C0013        | Spraul                        | "Newport"                       | 2/13/2012    | 7/8/2012   | 2/1/2012        |      |     |     |      |     |     |      |     |     |      |     |     |      |     |     |      |  |  |      |  |  |  |  |  |  |  |  |  |  |
| MISS RIV SWP LSD HOPPER #3-2012 (CANCELLED NO BIDDERS)     | 12B0008          | N/A            | Spraul                        | N/A                             | N/A          | N/A        | 2/16/2012       |      |     |     |      |     |     |      |     |     |      |     |     |      |     |     |      |  |  |      |  |  |  |  |  |  |  |  |  |  |
| MISS RIV SWP LSD HOPPER #4-2012                            | 12B0009          | 12C0029        | Spraul                        | "Bayport"                       | 5/8/2012     | 7/27/2012  | 4/24/2012       |      |     |     |      |     |     |      |     |     |      |     |     |      |     |     |      |  |  |      |  |  |  |  |  |  |  |  |  |  |
| CALCASIEU RIVER BAR CHANNEL HOPPER #2-2011                 | 11B0025          | 12C0058        | Falk                          | "Newport"                       | 12/6/2012    |            | 9/25/2012       |      |     |     |      |     |     |      |     |     |      |     |     |      |     |     |      |  |  |      |  |  |  |  |  |  |  |  |  |  |
| MISS RIV SWP LSD HOPPER #5-2012 (GALVESTON)                | 12B0010          | 12C0023        | María Rodriguez,<br>Galveston | "Bayport"                       | 10/12/2012   | 12/10/2012 | 9/26/2012       |      |     |     |      |     |     |      |     |     |      |     |     |      |     |     |      |  |  |      |  |  |  |  |  |  |  |  |  |  |
| **CWPPRA project has an MVN maintenance dredging component |                  |                |                               |                                 |              |            |                 |      |     |     |      |     |     |      |     |     |      |     |     |      |     |     |      |  |  |      |  |  |  |  |  |  |  |  |  |  |
| CWPPRA projects last updated 19 Aug 2010, S. Hennington    |                  |                |                               |                                 |              |            |                 |      |     |     |      |     |     |      |     |     |      |     |     |      |     |     |      |  |  |      |  |  |  |  |  |  |  |  |  |  |