

FY08 Completed, Scheduled, Awarded, & Ongoing Cutterhead, Dustpan And Hopper Dredging Work for New Orleans

http://www.mvn.usace.army.mil/od/navigation.asp
 Last Updated 8/22/08

Changes made since last update
 Cutterheads
 Hoppers
 Dustpans

All scheduled information subject to change. Does not include contingency projects
 Dredging Performed
 Contract Period = Bid Date + (Award/NTP Estimated Period) + Construction Duration Allowed

Project	Solicitation No.	Contract No.	Manager	Dredge	Dredge Start	Dredge End	Actual Bid Date	FY 07												FY 08				
								2007												2008				
								MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
CALC RIVER MILE 5 TO 23 & DEVIL'S ELBOW	06B0059	06C0192	Falk	A-"Dredge 32", B-"Mike Hooks"	12/18/2006	8/29/2007	9/6/2006	[Gantt chart showing work from May to August 2007]																
HOUMA NAV CANAL, TERR BAY AND CAT ISLAND	06B0067	07C0071	Entwisle	"Missouri H"	6/1/2007	8/19/2007	5/3/2007	[Gantt chart showing work from May to August 2007]																
ATCH BAY BAR HORSESHOE AND MISC PROJECTS #2-2005	05B0062	07C0081	Nord	A-RS Weeks, B-Tom J.C-GD Williams	7/20/2007	12/10/2007	7/6/2007	[Gantt chart showing work from July 2007 to August 2008]																
ATCH BASIN, GIWW CDR #3-06 (PAL, THREE RIVERS, ORL, DEVIL'S SWAMP)	06B0044	07C0083	Landry/McNamara	"Dredge 32"	7/21/2007	8/30/2007	7/11/2007	[Gantt chart showing work from July 2007 to August 2007]																
MISS RIV NEW ORLEANS HARBOR CUTT 3-2007 (07B0028)	07R0121	07C0094	Ulm	"Borenquin"	8/13/2007	9/26/2007	7/31/2007	[Gantt chart showing work from August 2007 to September 2007]																
ATCH BASIN, GIWW (BERWICK) 4-2006	06B0045	07C0109	Nord	"Missouri H"	11/22/2007	12/31/2007	9/20/2007	[Gantt chart showing work from October 2007 to December 2007]																
MISS RIVER PASS A LOUTRE SEDIMENT MINING CY CUTTER	08B0027	08C0039	Ulm	"Tom James"	4/21/2008	7/28/2008	3/18/2008	[Gantt chart showing work from March 2008 to August 2008]																
OUTLETS AT VENICE, BAPTISTE COLLETTE	06B0065	08C0040	Entwisle	"Dredge 32"	5/1/2008	7/4/2008	3/20/2008	[Gantt chart showing work from March 2008 to August 2008]																
ATCH RIV BAR CH CY CT 1-2007	07B0048	08C0055	Schneider	"E.W. Ellefsen"	6/17/2008		4/29/2008	[Gantt chart showing work from August 2008 to September 2008]																
MISS RIV NEW ORLEANS HARBOR CUTT 1-2008	08B0031	08C0056	Ulm	"G.D. Williams"	5/16/2008	7/4/2008	5/7/2008	[Gantt chart showing work from August 2008 to September 2008]																
ATCH BASIN, GIWW CDR #1-08 (BERWICK, 20 GRAND PT, WAX LAKE)	08B0022	08C0057	Schneider/Landry	"Mike Hooks"	5/14/2008		5/8/2008	[Gantt chart showing work from August 2008 to September 2008]																
CALCASIEU RIVER MILE 17 TO MILE 23 AND COON ISLAND	07B0046	08C0059	Falk	"Dredge 32"	7/25/2008		5/15/2008	[Gantt chart showing work from August 2008 to September 2008]																
HOUMA NAV CANAL, TERREBONNE BAY	07B0038	08C0074	Entwisle	"Alaska"	8/19/2008		6/17/2008	[Gantt chart showing work from August 2008 to September 2008]																
ATCH BAY BAR HORSESHOE AND MISC PROJECTS #1-2008	08B0044	08C0075	Schneider	"G.D. Williams"	8/14/2008		7/16/2008	[Gantt chart showing work from August 2008 to September 2008]																
ATCH BAY HORSESHOE AND MISC PROJECTS #2-2008	08B0045	08C0085	Schneider	"Tom James"	8/19/2008		8/7/2008	[Gantt chart showing work from August 2008 to September 2008]																
ATCH BASIN, GIWW CDR #2-08 (OLD RIVER, PORT ALLEN)	08B0023		Landry/Beauvais					[Gantt chart showing work from August 2008 to September 2008]																
BAYOU LAFOURCHE, PORT FOURCHON	06B0053		Entwisle					[Gantt chart showing work from August 2008 to September 2008]																
GIWW BELOW BAYOU SORREL LOCK 2008	07B0042		Landry					[Gantt chart showing work from August 2008 to September 2008]																
MISS RIV NEW ORLEANS HARBOR CUTT 2-2008	08B0032		Ulm					[Gantt chart showing work from August 2008 to September 2008]																

