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Exhibit 300: Capital Asset Plan and Business Case Summary 
PART I: SUMMARY INFORMATION AND JUSTIFICATION (All Capital Assets) 

 
Section A: Overview (All Capital Assets) 
 
1. Date of Submission:  8/18/2006 
2. Agency: 449, U.S. Securities and Exchange Commission   
3. Bureau: 00 
4. Name of this Capital Asset:   
5. Unique Project (Investment) Identifier: (For IT investments only, see section 53.  For all other, use agency ID system.)   
6. What kind of investment will this be in FY2008? (Please NOTE: Investments moving to O&M ONLY in FY2008, with 

Planning/Acquisition activities prior to FY2008 should not select O&M.  These investments should indicate their current status.) 
 Planning   Full Acquisition   Operations and Maintenance   Mixed Life Cycle  E-Gov/LoB Oversight 

7. What was the first budget year this investment was submitted to OMB?   
8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or in 

whole an identified agency performance gap:  The Infrastructure business case consolidates all U.S. Securities and Exchange 
Commission (SEC) Information Technology (IT) infrastructure requirements into one business case, reflecting the centralized 
& consolidated infrastructure management approach that the Office of Information Technology (OIT) has established. This 
ongoing program includes steady state investments &DME project investments intended to enhance the agency’s management 
of the infrastructure; it is therefore in a Mixed Phase with regard to the CPIC lifecycle. The funds requested for the 
Infrastructure program provides the Steady State dollars necessary  to continue operating and maintaining the SEC 
Infrastructure to provide the Commission with the IT services to conduct the day-to-day business & mission of the agency. The 
DME dollars requested provide the ability to maintain pace with SEC IT  requirements, incorporate emerging technologies & 
provide the IT services that maximize the use of SEC resources to include personnel. The purpose of the Infrastructure 
Enterprise-wide Investment Area (which supports the SEC Strategic Goal) is to maximize the efficiency and minimize the 
costs of ownership of the ever-increasing software and hardware assets generated in each succeeding year to support mission 
systems. The SEC consolidated infrastructure program provides the entire SEC (HQ, Regions, Offices and Ops Center) with a 
consolidated client/server system including Local Area Networks (LAN), Metropolitan Area Network (MAN), & the Wide 
Area Network (WAN), personal computers, printers, servers, storage area network (SAN), tape backups, data center operations 
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& alternate data center operations, data administration and 24/7 customer support, as well as the technical engineering,  testing 
& configuration management to support the Infrastructure operations. The customer support help desk provides assistance to 
over 5200 SEC staff and on-site contractors as well as SEC teleworkers. For effective management of this multi- million 
Enterprise Investment Area, OIT has established 13 discrete IT Programs that contain a mix of Steady-State support & DME 
investments. The selected alternative (centralized infrastructure) equipment supporting mission critical systems is housed at the 
SEC Operations Center (OPC). This alternative helps close the performance gap initially identified in FY 05 by continuing the 
steady state support & providing new projects to continue centralized management of the Infrastructure. 

9.  Did the Agency’s Executive/Investment Committee approve this request?   Yes 
 a. If “yes” what was the date of this approval  
10. Did the Project Manager review this Exhibit?  Yes    
11. Contact information of Project Manager? 

Name: Richard Gordon  
Phone Number 202-551-18174 
E-mail GordonR@sec.gov 

12. Has the agency developed and/or promoted cost effective, energy-efficient, and environmentally sustainable techniques or 
practices for this project.  (Answer applicable to non-IT assets only) N/A 
a. Will this investment include electronic assets (including computers)?  N/A 
b. Is this investment for new construction or major retrofit of a Federal building or facility? (answer applicable to non-IT assets 

only) ) N/A   
1. If “yes,” is an ESPC or UESC being used to help fund this investment? N/A 
2. If “yes,” will this investment meet sustainable design principles? N/A 
3. If “yes,” is it designed to be 30% more energy efficient than relevant code? N/A 

13. Does this investment support one of the PMA initiatives? Yes 
If “yes,” check all that apply: 

 Human Capital 
 Budget Performance Integration 
 Financial Performance 
 Expanded E-Government 
 Competitive Sourcing 
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 Faith Based and Community 
 Real Property Asset Management 
 Eliminating Improper Payments 
 Privatization of Military Housing 
 Research & Development Investment Criteria 
 Housing & Urban Development Management & Performance 
 Broadening Health Insurance Coverage through State Initiatives 
 “Right Sized” Overseas Presence 
 Coordination of VA & DoD Programs and Systems 

 
a. Briefly describe how this asset directly supports the identified initiative(s)?   
Provides an external website which gives citizens access to a help desk that  answers  a range of SEC-related information & 
questions. Thru this website the SEC's EDGAR system, permits companies to submit & update data electronically & at the same 
time enables millions of citizen investors to conduct due diligence on-line. The  infrastructure requires specialized competitive 
source expertise to maintain & develop. ~ 70% of the day-to-day infrastructure operation is outsourced.    

 
14. Does this investment support a program assessed using the Program Assessment Rating Tool (PART)?  (For more information 

about the PART, visit www.whitehouse.gov/omb/part.)  No 
a. If “yes,” does this investment address a weakness found during the PART review?  N/A 
b. If "yes," what is the name of the PARTed program?  N/A 
c. If "yes," what rating did the PART receive?  N/A 

15. Is this investment for information technology? (see section 53 for definition) Yes 

If the answer to Question 15 is “Yes,” complete questions 16-23 below.  If the answer is “No,” do not answer questions 16-23. 

For information technology investments only: 
16. What is the level of the IT Project (per CIO Council PM Guidance)?  

 Level 1 
 Level 2 
 Level 3 
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17. What project management qualifications does the Project Manager have? (per CIO Council PM Guidance): Pending Listing from 
CIO Office 

 Project manager has been validated as qualified for this investment 
 Project manager qualification is under review for this investment 
 Project manager assigned to investment, but does not meet requirements 
 Project manager assigned but qualification status review has not yet started 
 No Project manager has yet been assigned to this investment 

18. Is this investment identified as “high risk” on the Q4-FY2006 agency high risk report (per OMB’s ‘high risk’ memo)?    
19. Is this a financial management system?  N0 

a. If “yes,” does this investment address a FFMIA compliance area?  No 
1. If “yes,” which compliance area:  N/A   
2. If “no” what does it address? Agency Wide Infrastructure - Mixed life-cycle investment  

b. If “yes,” please identify the system name(s) and system acronym(s) as 
reported in the most recent financial systems inventory update required by 
Circular A–11 section 52.  N/A   

20. What is the percentage breakout for the total FY2008 funding request for the following? (This should total 100% - enter as 
decimal, e.g., .25 = 25%)  
Hardware .24   Software .11   Services .65  Other 0 

21. If this project produces information dissemination products for the public, are these products published to the Internet in 
conformance with OMB Memorandum 05-04 and included in your agency inventory, schedules and priorities? Yes 

22. Contact information of individual responsible for privacy related questions: 
Name Barbara Stance 
Phone Number: 202-551-7209 
Title SEC Privacy Assessment Officer   
E-mail : StanceB@SEC.Gov 

23. Are the records produced by this investment appropriately scheduled with the National Archives and Records Administration’s 
approval?   To the best of my knowledge no records produced by this investment are scheduled with the National Archives and 
Records Administration  
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Section B: Summary of Spending (All Capital Assets) 
1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent budget 

authority in millions, and are rounded to three decimal places. Federal personnel costs should be included only in the row 
designated “Government FTE Cost,” and should be excluded from the amounts shown for “Planning,” “Full Acquisition,” and 
“Operation/Maintenance.” The “TOTAL” estimated annual cost of the investment is the sum of costs for “Planning,” “Full 
Acquisition,” and “Operation/Maintenance.”  For Federal buildings and facilities, life-cycle costs should include long term energy, 
environmental, decommissioning, and/or restoration costs. The costs associated with the entire life-cycle of the investment should 
be included in this report. 

 
Table 1: SUMMARY OF SPENDING FOR PROJECT PHASES (REPORTED IN MILLIONS) 
 (Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

 
PY-1  
and 

Earlier 
PY 2006 CY 2007 BY 2008 BY+1 

2009 
BY+2 
2010 

BY+3 
2011 

BY+4  
and 

beyond 
Total 

Planning: 0 0 0 0     0 
Acquisition: 26.516 9.000 13.676 14.600     $124.331 
Subtotal Planning & 
Acquisition: 26.516 9.000 13.676 $14.600     $124.331 

Operations & 
Maintenance: 68.835 32.636 49.980 49.660     428.745 

TOTAL: $95.351 $41.636 $63.665 $64.260     553.076 

Government FTE Costs should not be included in the amounts provided above 
Government FTE 
Costs: $19.165 $7.224 $7.017 7.407     $75.070 

Number of FTE 
represented by Costs: 146.1 49 47.6 47.4     479.7 

 
Note: For the cross-agency investments, this table should include all funding (both managing partner and partner agencies).  
Government FTE Costs should not be included as part of the TOTAL represented. 
 
NOTE: Form 53 shows only $26M in FY06 steady state because of the overage funding in prior-year money. 
 

2. Will this project require the agency to hire additional FTE’s?  No 
a. If “yes,” How many and in what year?   
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3. If the summary of spending has changed from the FY2007 President’s budget request, briefly explain those changes.   
The Summary of spending was increased in PY 2006 to reflect actual spending. The increase reflects the actual acquisition 

costs which supported Agency goals and GAO mandates.  The FY 06 SOS does not include outlays which used FY 05 dollars; 
these outlays are included in the Milestone Table. Out year Acquisitions and O&M costs increased by minor amounts to include 
OMB mandates for IPV6, and other SEC priorities. 

Section C: Acquisition/Contract Strategy (All Capital Assets) 
1. Complete the table for all (including all non-Federal) contracts and/or task orders currently in place or planned for this investment.  

Total Value should include all option years for each contract.  Contracts and/or task orders completed do not need to be included. 
 

Contracts/Task Orders Table: 
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SECHQ1-01-H-0447 Cost Plus Award Fee Yes 7/21/2001 9/12/2001 9/30/2008 $ 162.000 No Yes Yes N/A Yes Yes Larry Ries Larry.ries@gs
a.gov 3 Y

SECHQ1-02-C-0336 Firm Fixed Price Yes 11/28/2005 9/12/2001 12/31/2008 $   0.262 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-03-F-0118 Firm Fixed Price Yes 4/1/2004 9/12/2001 12/31/2008 $   0.098 No No Yes N/A No Yes Kim Davis 
202-551-
7311/DavisK
H@SEC.gov 

3 Y

SECHQ1-04-A-0259 Firm Fixed Price Yes 8/12/2004 8/12/2004 8/11/2009 $   0.525 No Yes Yes N/A No Yes Kim Davis 
202-551-
7311/DavisK
H@SEC.gov 

3 Y
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Contracts/Task Orders Table: 

C
on

tr
ac

to
r 

T
as

k 
O

rd
er

 N
um

be
r 

T
yp

e 
of

 C
on

tr
ac

t/T
as

k 
O

rd
er

 

H
as

 th
e 

co
nt

ra
ct

 b
ee

n 
aw

ar
de

d 
(Y

/N
) 

If
 so

 w
ha

t i
s t

he
 d

at
e 

of
 th

e 
w

ar
d?

  I
f n

ot
, 

w
ha

t i
s t

he
 p

la
nn

ed
 a

w
ar

d 
da

te
? 

St
ar

t &
 e

nd
 d

at
e 

of
 C

on
ta

ct
 / 

T
as

k 
O

rd
er

 

E
nd

 d
at

e 
of

 C
on

tr
ac

t/T
as

k 
O

rd
er

 

T
ot

al
 V

al
ue

 o
f C

on
tr

ac
t/T

as
k 

O
rd

er
 ($

M
) 

Is
 th

is
 a

n 
In

te
ra

ge
nc

y 
A

cq
ui

si
tio

n?
  (

Y
/N

) 

Is
 it

 p
er

fo
rm

an
ce

 b
as

ed
? 

 (Y
/N

) 

C
om

pe
tit

iv
el

y 
aw

ar
de

d?
  (

Y
/N

) 

W
ha

t, 
if 

an
y,

 a
lte

rn
at

iv
e 

fin
an

ci
ng

 o
pt

io
n 

is
 

be
in

g 
us

ed
? 

 (E
SP

C
, U

E
SC

, E
U

L
, N

/A
) 

Is
 E

V
M

 in
 th

e 
co

nt
ra

ct
? 

 N
) 

D
oe

s t
he

 c
on

tr
ac

t i
nc

lu
de

 th
e 

R
eq

ui
re

d 
se

cu
ri

ty
 &

 p
ri

va
cy

 c
la

us
es

?(
Y

/N
) 

N
am

e 
of

 C
O

 

C
O

 C
on

ta
ct

 in
fo

rm
at

io
n 

(p
ho

ne
/e

m
ai

l) 

C
on

tr
ac

tin
g 

O
ff

ic
er

 C
er

tif
ic

at
io

n 
L

ev
el

(L
ev

el
 1

, 2
, 3

, N
/A

) 

If
 N

/A
, h

as
 th

e 
ag

en
cy

 d
et

er
m

in
ed

 th
e 

C
O

 

SECHQ1-04-A-0276 T&M Yes 8/25/2004 8/25/2004 8/24/2009 $   1.153 No Yes Yes N/A No Yes Kim Davis 
202-551-
7311/DavisK
H@SEC.gov 

3 Y

SECHQ1-04-A-0319 Firm Fixed Price Yes 9/21/2004 9/21/2004 9/20/2009 $   0.769 No Yes Yes N/A No Yes Kim Davis 
202-551-
7311/DavisK
H@SEC.gov 

3 Y

SECHQ1-04-H-0203 IAA Yes 9/22/2004 10/1/2003 12/18/2006 $   2.615 Yes Yes No N/A No Yes Linda 
Sudhoff 

202-551-
7436/Sudhoff
L@SEC.gov 

3 Y

SECHQ1-04-H-0207 IAA Yes 9/9/2004 10/1/2003 9/30/2007 $   0.480 Yes Yes No N/A No Yes Linda 
Sudhoff 

202-551-
7436/Sudhoff
L@SEC.gov 

3 Y

SECHQ1-04-H-0343 IAA Yes 9/23/2004 9/1/2004 9/30/2007 $   0.900 Yes Yes No N/A No Yes Linda 
Sudhoff 

202-551-
7436/Sudhoff
L@SEC.gov 

3 Y

SECHQ1-05-A-0379 Firm Fixed Price Yes 8/18/2005 8/18/2005 8/17/2010 $   0.195 No No Yes N/A No Yes Joanie 
Newhart 

202-551-
7303/Newhart
J@SEC.gov 

3 Y

SECHQ1-05-C-0056 Firm Fixed Price Yes 1/19/2005 1/19/2005 1/18/2006 - 
Options $   1.877 No Yes Yes N/A No Yes Linda 

Sudhoff 

202-551-
7436/Sudhoff
L@SEC.gov 

3 Y

SECHQ1-05-C-0265 Firm Fixed Price Yes 8/25/2005 4/1/2005 3/31/2006 - 
Options $   0.110 No No Yes N/A No Yes Kim Davis 

202-551-
7311/DavisK
H@SEC.gov 

3 Y

SECHQ1-05-F-0062 Firm Fixed Price Yes 3/31/2005 3/31/2005 11/11/2006 - 
Options $   0.108 No No Yes N/A No Yes Joanie 

Newhart 
202-551-
7303/Newhart
J@SEC.gov 

3 Y
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Contracts/Task Orders Table: 
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SECHQ1-05-F-0085 T&M Yes 1/28/2005 1/28/2005 1/27/2006 - 
Options $   1.010 No Yes Yes N/A No Yes Joanie 

Newhart 
202-551-
7303/Newhart
J@SEC.gov 

3 Y

SECHQ1-05-F-0223 T&M Yes 5/6/2005 5/11/2005 5/10/2006 - 
Options $   0.180 No No No N/A No Yes Joanie 

Newhart 
202-551-
7303/Newhart
J@SEC.gov 

3 Y

SECHQ1-05-F-0264 Firm Fixed Price Yes 6/7/2005 6/7/2005 7/4/2005 $   0.001 No No Yes N/A No Yes Joanie 
Newhart 

202-551-
7303/Newhart
J@SEC.gov 

3 Y

SECHQ1-05-F-0283 Firm Fixed Price Yes 6/22/2005 6/26/2005 6/25/2006 $        - No No Yes N/A No Yes Joanie 
Newhart 

202-551-
7303/Newhart
J@SEC.gov 

3 Y

SECHQ1-05-F-0365 Firm Fixed Price Yes 8/22/2005 8/22/2005 12/21/2005 $        - No Yes Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-05-F-0408 T&M Yes 9/19/2005 9/19/2005 9/18/2006 -
Options $   0.421 No Yes Yes N/A No Yes Linda Baier 

202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-05-F-0430 Firm Fixed Price Yes 9/20/2005 9/20/2005 10/20/2005 $   0.006 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-05-F-0433 Firm Fixed Price Yes 9/20/2005 9/20/2005 9/19/2006 $   0.250 No Yes Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-05-H-0423 IAA Yes 3/17/2006 9/15/2005 9/30/2006 $   0.246 No No No N/A No Yes Joanie 
Newhart 

202-551-
7303/Newhart
J@SEC.gov 

3 Y
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Contracts/Task Orders Table: 
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SECHQ1-05-P-0106 Firm Fixed Price Yes 4/1/2005 12/1/2004 11/30/2005 $   0.017 No No Yes N/A No Yes Debra 
Chapman   Y

SECHQ1-05-P-0184 Firm Fixed Price Yes 3/29/2005 4/14/2005 4/25/2005 $   0.037 No Yes Yes N/A No Yes Joanie 
Newhart 

202-551-
7303/Newhart
J@SEC.gov 

3 Y

SECHQ1-05-P-0205 T&M Yes 5/6/2005 5/9/2005 5/8/2006 $   0.001 No No No N/A No Yes Joanie 
Newhart 

202-551-
7303/Newhart
J@SEC.gov 

3 Y

SECHQ1-05-P-0229 Firm Fixed Price Yes 9/23/2005 9/26/2005 3/26/2006 $   0.028 No No No N/A No Yes Joanie 
Newhart 

202-551-
7303/Newhart
J@SEC.gov 

3 Y

SECHQ1-06-A-0200 Firm Fixed Price Yes 4/18/2006 4/18/2006 3/31/2007 $   0.405 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-C-0150 Firm Fixed Price Yes 3/28/2006 3/28/2006 4/27/2006 $   0.005 No No No N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-C-0246 Firm Fixed Price Yes 6/1/2006 6/1/2006 6/8/2006 $   0.010 No No Yes N/A No Yes Joanie 
Newhart 

202-551-
7303/Newhart
J@SEC.gov 

3 Y

SECHQ1-06-F-0008 Firm Fixed Price Yes 10/7/2005 11/12/2005 11/11/2006 $   0.080 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0009 Firm Fixed Price Yes 10/7/2005 10/1/2005 9/30/2006 $   0.044 No No No N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0023 Firm Fixed Price Yes 11/30/2005 10/1/2005 9/30/2006 $   0.956 No No Yes N/A No Yes Linda Baier 202-551- 2 Y
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7315/BaierL
@SEC.gov 

SECHQ1-06-F-0029 Firm Fixed Price Yes 11/8/2005 10/10/2005 1/10/2006 $   0.017 No Yes Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0042 Firm Fixed Price Yes 11/28/2005 1/1/2006 12/31/2006 $   0.063 No Yes Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0051 Firm Fixed Price Yes 11/28/2005 1/11/2006 1/10/2007 - 
Options $   0.069 No Yes Yes N/A No Yes Linda Baier 

202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0066 Firm Fixed Price Yes 12/22/2005 12/22/2005 1/5/2006 $   0.050 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0067 Firm Fixed Price Yes 12/21/2005 12/21/2005 12/20/2006 $   0.042 No No No N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0072 Firm Fixed Price Yes 12/23/2005 1/1/2006 12/31/2006 $   0.228 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0073 Firm Fixed Price Yes 1/27/2006 1/1/2006 12/31/2006 $   0.213 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0090 Firm Fixed Price Yes 1/6/2006 1/5/2006 2/5/2006 $   0.028 No No Yes N/A No Yes Sandy 
Wright 

202-551-
7312/WrightS
@SEC.gov 

3 Y

SECHQ1-06-F-0095 Firm Fixed Price Yes 1/13/2006 1/13/2006 2/12/2007 $   0.035 No No Yes N/A No Yes Linda Baier 202-551- 2 Y
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7315/BaierL
@SEC.gov 

SECHQ1-06-F-0096 Firm Fixed Price Yes 1/12/2006 1/17/2006 1/31/2006 $   0.002 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0099 Firm Fixed Price Yes 2/27/2006 2/27/2006 3/3/2006 $   0.082 No Yes Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0109 Firm Fixed Price Yes 2/1/2006 4/1/2006 3/31/2006 $   0.024 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0116 Firm Fixed Price Yes 2/14/2006 4/1/2006 3/31/2007 $   0.100 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0129 Firm Fixed Price Yes 4/5/2006 5/29/2006 8/1/2006 $   0.021 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0130 Firm Fixed Price Yes 3/1/2006 2/19/2006 2/18/2007 $   0.042 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0135 Firm Fixed Price Yes 3/13/2006 3/13/2006 8/12/2006 $   0.149 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0144 Firm Fixed Price Yes 3/15/2006 4/30/2006 4/29/2007 $   0.040 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0145 Firm Fixed Price Yes 3/13/2006 3/1/2006 3/31/2007 $   0.055 No Yes Yes N/A No Yes Linda Baier 202-551- 2 Y
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7315/BaierL
@SEC.gov 

SECHQ1-06-F-0160 Firm Fixed Price Yes 3/27/2006 4/12/2006 4/11/2007 $   0.082 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0174 Firm Fixed Price Yes 4/17/2006 6/1/2006 5/31/2009 $   1.492 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0178 Firm Fixed Price Yes 5/24/2006 5/24/2006 5/23/2007 $   0.079 No Yes Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0179 Firm Fixed Price Yes 4/19/2006 4/19/2006 5/1/2006 $   0.181 No No No N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0185 Firm Fixed Price Yes 5/5/2006 5/5/2006 5/15/2006 $   0.023 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0186 Firm Fixed Price Yes 4/17/2006 4/17/2006 5/1/2006 $   0.089 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0192 Firm Fixed Price Yes 4/21/2006 4/21/2006 5/20/2006 $   0.250 No No Yes N/A No Yes Joanie 
Newhart 

202-551-
7303/Newhart
J@SEC.gov 

3 Y

SECHQ1-06-F-0197 Firm Fixed Price Yes 5/23/2006 5/24/2006 7/16/2007 $   0.697 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0198 Firm Fixed Price Yes 5/1/2006 5/1/2006 6/1/2006 $   0.074 No No Yes N/A No Yes Linda Baier 202-551- 2 Y
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7315/BaierL
@SEC.gov 

SECHQ1-06-F-0203 Firm Fixed Price Yes 4/27/2006 4/27/2006 6/5/2006 $   0.068 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0209 Firm Fixed Price Yes 5/3/2006 8/1/2006 4/29/2008 $   0.003 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0218 Firm Fixed Price Yes 5/12/2006 6/20/2006 6/30/2007 $   0.170 No No No N/A No Yes Joanie 
Newhart 

202-551-
7303/Newhart
J@SEC.gov 

3 Y

SECHQ1-06-F-0221 Firm Fixed Price Yes 5/16/2006 5/16/2006 6/7/2006 $   0.026 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0222 T&M Yes 7/12/2006 7/12/2006 No End Date $   0.012 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0226 Firm Fixed Price Yes 5/23/2006 6/1/2006 5/31/2007 $   0.027 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0235 Firm Fixed Price Yes 5/24/2006 5/24/2006 6/26/2006 $   0.031 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0243 Firm Fixed Price Yes 7/17/2006 7/14/2006 12/31/2006 $   0.353 No Yes Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0285 Firm Fixed Price Yes 6/28/2006 6/28/2006 3/29/2007 $   0.114 No No Yes N/A No Yes Linda Baier 202-551- 2 Y
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7315/BaierL
@SEC.gov 

SECHQ1-06-F-0295 Firm Fixed Price Yes 7/5/2006 8/1/2006 7/29/2007 $   0.025 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0296 Firm Fixed Price Yes 7/5/2006 8/25/2006 8/24/2007 $   0.129 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-F-0303 Firm Fixed Price Yes 7/17/2006 8/15/2006 8/30/2007 $   0.039 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-H-0079 Firm Fixed Price Yes 2/6/2006 10/1/2005 9/30/2006 $   0.008 No No No N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-P-0025 Firm Fixed Price Yes 10/31/2005 10/1/2005 3/30/2007 $   0.099 No No No N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-P-0059 Firm Fixed Price Yes 12/1/2005 12/4/2005 10/7/2006 $   0.006 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-P-0151 Firm Fixed Price Yes 3/13/2006 3/13/2006 4/12/2006 $   0.092 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-P-0176 Firm Fixed Price Yes 5/5/2006 6/1/2006 5/31/2010 $   0.227 No No No N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-P-0180 Firm Fixed Price Yes 4/17/2006 4/17/2006 P.O. No end $   0.001 No Yes No N/A No Yes Linda Baier 202-551- 2 Y
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Contracts/Task Orders Table: 
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Date 7315/BaierL
@SEC.gov 

SECHQ1-06-P-0196 Firm Fixed Price Yes 4/22/2006 4/22/2006 4/21/2009 $   0.140 No No No N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-P-0225 Firm Fixed Price Yes 6/21/2006 6/21/2006 7/20/2006 $   0.060 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y

SECHQ1-06-P-0239 Firm Fixed Price Yes 5/24/2006 6/1/2006 5/31/2007 $   0.054 No No Yes N/A No Yes Linda Baier 
202-551-
7315/BaierL
@SEC.gov 

2 Y
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2. If earned value is not required or will not be a contract requirement for any of the contracts or 

task orders above, explain why: Earned value is not required on equipment purchases or 
some small service contracts as the cost of performing earned value would exceed the cost of 
the contract itself and would therefore offer minimal value to the Agency.  

3. Do the contracts ensure Section 508 compliance? Yes 
a. Explain why:  Overall ADA compliance responsibilities within the SEC fall to the Office of 
Human Resources.  Within OIT, the Configuration Management and Quality Assurance Branch 
is responsible for standards compliance issues of all types, including Section 508.  Under the 
SEC CPIC process, the CMQA Branch Chief is a reviewer of new Investment, the Associate 
Director for  member of the OIT Project Review Board, which is the first level decision authority 
(also providing the most detailed review).  All IT investment proposals pass through the PRB 
prior to concept approval and prior to acquisition execution approval.  In addition, all DME 
efforts pass through the phase gate technical reviews established by CMQA.  Successful 
completion of these reviews is required before OIT permits any system to enter production. 
 
During the initiation phase, CMQA identifies any potential Section 508 compliance issues and 
the project team must resolve those issues prior to the PRB voting for project approval.  CMQA 
(through the PRB process) further reviews a more detailed project plan and the contract itself 
prior to contract issuance.  If the project team cannot readily resolve the issues then OHR has 
processes for evaluating and documenting Section 508 waivers.  CMQA addresses Section 508 
issues as part of the various technical reviews during the project execution phase/s, and conducts 
specific automated Section 508 compliance tests during all pre-production testing.  For those 
systems where the project team knows that the SEC has potential users with known disabilities, 
the project team often elects (or may be directed by CMQA) to conduct specific user testing on 
the system. 
 
The SEC also maintains an advisory group (DIAC) to serve as a focal point for identifying post-
fielding Section 508 issues that may emerge as a result of the use of a system.   
 
After the execution phase, COTRs inspect contract deliverables to ensure that they meet all 
requirements, including those established under Section 508, prior to taking acceptance of the 
deliverables. 
 
4. Is there an acquisition plan which has been approved in accordance with agency 

requirements?  Yes   
a. If “yes,” what is the date? 10/01/2004  
b. If “no,” will an acquisition plan be developed? N/A   

1. If “no,” briefly explain why: N/A
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Section D: Performance Information (All Capital Assets) 
 
In order to successfully address this area of the exhibit 300, performance goals must be provided 
for the agency and be linked to the annual performance plan.  The investment must discuss the 
agency’s mission and strategic goals, and performance measures must be provided.  These goals 
need to map to the gap in the agency's strategic goals and objectives this investment is designed 
to fill.  They are the internal and external performance benefits this investment is expected to 
deliver to the agency (e.g., improve efficiency by 60 percent, increase citizen participation by 
300 percent a year to achieve an overall citizen participation rate of 75 percent by FY 2xxx, etc.).  
The goals must be clearly measurable investment outcomes, and if applicable, investment 
outputs.  They do not include the completion date of the module, milestones, or investment, or 
general goals, such as, significant, better, improved that do not have a quantitative or qualitative 
measure.  
 
Agencies must use Table 1 below for reporting performance goals and measures for all non-IT 
investments and for existing IT investments that were initiated prior to FY 2005.  The table can 
be extended to include measures for years beyond FY 2006 
 
 

Performance Information Table 1: 
Fiscal 
Year 

Strategic 
Goal(s) 

Supported 

Performance 
Measure 

Actual/baseline 
(from Previous 

Year) 

Planned 
performance 

Metric (Target) 

Performance 
Metric Results 

(Actual) 
2005 Short Text Short Text Short Text Short Text Short Text 
2005 Short Text Short Text Short Text Short Text Short Text 
2006 Short Text Short Text Short Text Short Text Short Text 
2006 Short Text Short Text Short Text Short Text Short Text 
2007 Short Text Short Text Short Text Short Text Short Text 
2007 Short Text Short Text Short Text Short Text Short Text 
2008 Short Text Short Text Short Text Short Text Short Text 
2008 Short Text Short Text Short Text Short Text Short Text 
2009 Short Text Short Text Short Text Short Text Short Text 
2009 Short Text Short Text Short Text Short Text Short Text 
 
All new IT investments initiated for FY 2005 and beyond must use Table 2 and are required to 
use the FEA Performance Reference Model (PRM).  Please use Table 2 and the PRM to identify 
the performance information pertaining to this major IT investment.  Map all Measurement 
Indicators to the corresponding "Measurement Area" and "Measurement Grouping" identified in 
the PRM.  There should be at least one Measurement Indicator for at least four different 
Measurement Areas (for each fiscal year).  The PRM is available at www.egov.gov. 
 

Performance Information Table 2: 
Fiscal 
Year 

Measurement 
Area 

Measurement 
Grouping 

Measurement 
Indicator Baseline 

Planned 
Improvement to 

the Baseline 

Actual 
Results 

2006 Technology Information 
and Data 

Enterprise 
Storage and 
Backup costs 

Enterprise 
Storage and 
backup costs 
are $55.00 per 

Reduce 
enterprise 
storage and 
backup costs 

Goal was 
exceeded by 
purchasing 
the tier 2 
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Performance Information Table 2: 
Fiscal 
Year 

Measurement 
Area 

Measurement 
Grouping 

Measurement 
Indicator Baseline 

Planned 
Improvement to 

the Baseline 

Actual 
Results 

Gigabyte per Gigabyte by 
5% by 
reconstructing 
storage tiers 

storage for 
Litigation 
data instead 
of the tier 1 

2006 Processes and 
Activities 

Effectiveness IT Asset 
Accountability

IT Assets are 
at 60% 
accountability 

Increase IT 
asset 
accountability 
by 15% 

The goal for 
75% asset 
accountability 
was met. 

2006 Customer 
Results 

Timeliness and 
Responsiveness 

Help Desk 
Service Level 
Agreements 

FY 2005 Data 
from Dyncorp 
contract 
incentive 
award fees 
problem 
resolution 
rate 

Develop 
Baseline metrics 

The goal of 
developing a 
set of baseline 
metrics was 
started in FY 
06. It is 
ongoing. 

2006 Technology Technology 
Refresh 

Reliability 
and 
Availability 

Milestone 
schedules 
maintained by 
program 
managers 

Refresh 25% of 
the servers and 
desktops 
annually as 
scheduled 

9% of the 
Agency’s 
Laptops and 
Desktops 
were replaced 
in FY 06. A 
smaller 
number of 
computers 
were replaced 
in FY06 due 
to MS Vista 
possible 
rollout in 
FY07/FY 08. 

2006 Process and 
Activities 

Effectiveness Servers and 
Network 
System Patch 
Status 
Compliance 

Servers and 
Network 
System 
Operational 
“High and 
Critical” 
patch status 
compliance 

Develop 
Baseline metrics 

Applied 79 
patches in 
FY06. 100% 
of high and 
critical 
patches were 
applied. Goal 
met. 

2007 Customer 
Results 

Timeliness and 
Responsiveness 

Help Desk 
Service Level 
Agreements 

FY 2005 Data 
from Dyncorp 
contract 
incentive 
award fees 
problem 
resolution 
rate 

Improve SLA 
response time 
by 5% 

Goal will be 
reviewed and 
reported in 
FY 07 

2007 Processes and 
Activities 

Financial System 
maintenance 
costs in 
relation to 

Infrastructure 
system 
maintenance 
costs are 20% 

Reduce new 
system 
maintenance 
costs by 1% 

Goal will be 
reviewed and 
reported in 
FY 07 
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Performance Information Table 2: 
Fiscal 
Year 

Measurement 
Area 

Measurement 
Grouping 

Measurement 
Indicator Baseline 

Planned 
Improvement to 

the Baseline 

Actual 
Results 

new DME’s of DME 
2007 Processes and 

Activities 
Effectiveness IT Asset 

Accountability
IT Assets are 
at 60% 
accountability 

Increase IT 
asset 
accountability 
by 20% 

Goal will be 
reviewed and 
reported in 
FY 07 

2007 Processes and 
Activities 

Financial Application 
Licensing 

Contain 
application 
licensing costs 

Leverage Govt 
buying power 
and reduce 
licensing costs 
by 2% 

Goal will be 
reviewed and 
reported in 
FY 07 

2007 Technology Information 
and Data 

Enterprise 
Storage and 
Backup Costs 

Enterprise 
Storage and 
backup costs 
are $ 55.00 
per Gigabyte 

Reduce 
enterprise 
storage and 
backup costs 
per Gigabyte by 
10% by 
reconstructing 
storage tiers 

Goal will be 
reviewed and 
reported in 
FY 07 

2007 Mission and 
Business 
Results 

Support 
Delivery of 
Services 

Increase 
Network 
Capacity and 
Growth for 
Data 

Current 
Bandwidth 

Increase 
bandwidth to 
satisfy FY 07 
communications 
requirements 

Goal will be 
reviewed and 
reported in 
FY 07 

2007 Technology Technology 
Refresh 

Reliability 
and 
Availability 

Milestone 
Schedules 
maintained by 
Program 
Managers 

Refresh 25% of 
the servers and 
desktops 
annually as 
scheduled 

Goal will be 
reviewed and 
reported in 
FY 07 

2007  Processes and 
Activities 

Effectiveness Reliability 
and 
Availability 

Servers and 
Network 
System 
Operating 
“High and 
Critical” 
Patch Status 
Compliance 

Increase 
Compliance by 
5% 

Goal will be 
reviewed and 
reported in 
FY 07 

2008 Technology Reliability and 
Availability 

Technology 
Refresh 

Milestone 
schedules 
maintained by 
program 
managers 

Refresh 25% of 
the servers and 
Desktops as 
scheduled 

Goal will be 
reviewed and 
reported in 
FY 08 

2008 Technology Information 
and Data 

Dashboard 
Statistics 
Report 

Enterprise 
Storage and 
backup costs 
are $ 55.00 
per Gigabyte  

Reduce 
enterprise 
storage and 
backup costs 
per Gigabyte by 
15% by 
reconstructing 
storage tiers 

Goal will be 
reviewed and 
reported in 
FY 08 

2008  Process and 
Activities 

Effectiveness IT Asset 
Accountability

IT Assets are 
at 60% 

Increase IT 
asset 

Goal will be 
reviewed and 
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Performance Information Table 2: 
Fiscal 
Year 

Measurement 
Area 

Measurement 
Grouping 

Measurement 
Indicator Baseline 

Planned 
Improvement to 

the Baseline 

Actual 
Results 

accountability accountability 
by 25% 

reported in 
FY 08 

2008 Processes and 
Activities 

Financial System 
Maintenance 
costs in 
relation to 
new DME’s 

Infrastructure 
System 
Maintenance 
costs are 20% 
of DME 

Reduce new 
system 
maintenance 
costs by 2% 

Goal will be 
reviewed and 
reported in 
FY 08 

2008 Customer 
Results 

Timeliness and 
Responsiveness 

Help Desk 
Service Level 
Agreements 

FY 2005 Data 
from 
DynCorp 
contract 
incentive 
award fees 
problem 
resolution 
rate 

Improve SLA 
response time 
by 7% 

Goal will be 
reviewed and 
reported in 
FY 08 

2008 Processes and 
Activities 

Financial Application 
Licensing 

Contain 
application 
licensing costs 

Leverage Govt 
buying power 
and reduce 
licensing costs 
by 4% 

Goal will be 
reviewed and 
reported in 
FY 08 

2008 Mission and 
Business 
Results 

Support 
Delivery of 
Services 

Increase 
Network 
Capacity and 
Growth for 
Data 

Current 
Bandwidth 

Increase 
Bandwidth to 
satisfy FY08 
communications 
requirements 

Goal will be 
reviewed and 
reported in 
FY 08 

2008 Processes and 
Activities 

Effectiveness Reliability 
and 
Availability 

Servers and 
Network 
System 
Operating 
“High and 
Critical” 
patch status 
compliance 

Increase 
compliance by 
7% 

Goal will be 
reviewed and 
reported in 
FY 08 

2009 Technology Reliability and 
Availability 

Technology 
Refresh.  
Review 
upgrade 
standards and 
reorient the 
program 

Milestone 
schedules 
maintained by 
program 
managers 

Refresh 
remaining 
servers and 
desktops 
scheduled.  
Review current 
technology and 
develop new 
refresh policy 

Goal will be 
reviewed and 
reported in 
FY 09 

2009 Processes and 
Activities 

Financial System 
Maintenance 
Costs 

Infrastructure 
system 
maintenance 
are 20% of 
relation to 
new DME’s 

Reduce new 
system 
maintenance 
costs by 3% 

Goal will be 
reviewed and 
reported in 
FY 09 

2009 Customer 
Results 

Timeliness and 
Responsiveness 

Help Desk 
Service Level 

FY 2005 Data 
from 

Improve 
response time 

Goal will be 
reviewed and 
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Performance Information Table 2: 
Fiscal 
Year 

Measurement 
Area 

Measurement 
Grouping 

Measurement 
Indicator Baseline 

Planned 
Improvement to 

the Baseline 

Actual 
Results 

Agreements DynCorp 
contract 
incentive 
award fee 
problem 
resolution 
rate 

by 10% reported in 
FY 09 

2009  Processes and 
Activities 

Financial Application 
Licensing 

Contain 
application 
licensing costs 

Leverage Govt 
buying power 
and reduce 
licensing costs 
by 6% 

Goal will be 
reviewed and 
reported in 
FY 09 

2009 Technology Information 
and Data 

Dashboard 
Statistics 
Report 

Enterprise 
Storage and 
backup costs 
are $55.00 per 
Gigabyte 

Reduce 
enterprise 
storage and 
backup costs 
per Gigabyte by 
20% by 
reconstructing 
storage tiers 

Goal will be 
reviewed and 
reported in 
FY 09 

2009 Processes and 
Activities 

Effectiveness IT Asset 
Accountability 

IT Assets are 
at 60% 
accountability 

Increase IT 
asset 
accountability 
by 30% 

Goal will be 
reviewed and 
reported in 
FY 09 

2009 Mission and 
Business 
Results 

Support 
Delivery of 
Services 

Increase 
Network 
Capacity and 
Growth for 
Data 

Current 
Bandwidth 

Increase 
Bandwidth to 
satisfy FY09 
communications 
requirements 

Goal will be 
reviewed and 
reported in 
FY 09 

2009 Processes and 
Activities 

Effectiveness Reliability 
and 
Availability 

Servers and 
Network 
System 
Operating 
“High and 
Critical” 
patch status 
compliance 

Increase 
compliance by 
10% 

Goal will be 
reviewed and 
reported in 
FY 09 

2010 Technology Reliability and 
Availability 

Technology 
Refresh.  
Review 
upgrade 
standards and 
reorient the 
program 

Milestone 
schedules 
maintained by 
program 
managers 

Refresh 
remaining 
servers and 
desktops 
scheduled.  
Review current 
technology and 
develop new 
refresh policy 

Goal will be 
reviewed and 
reported in 
FY 10 

2010 Processes and 
Activities 

Financial System 
Maintenance 
Costs 

Infrastructure 
system 
maintenance 
are 20% of 
relation to 

Reduce new 
system 
maintenance 
costs by 4% 

Goal will be 
reviewed and 
reported in 
FY 10 
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Performance Information Table 2: 
Fiscal 
Year 

Measurement 
Area 

Measurement 
Grouping 

Measurement 
Indicator Baseline 

Planned 
Improvement to 

the Baseline 

Actual 
Results 

new DME’s 
2010 Customer 

Results 
Timeliness and 
Responsiveness 

Help Desk 
Service Level 
Agreements 

FY 2005 Data 
from 
DynCorp 
contract 
incentive 
award fee 
problem 
resolution 
rate 

Improve 
response time 
by 12% 

Goal will be 
reviewed and 
reported in 
FY 10 

2010  Processes and 
Activities 

Financial Application 
Licensing 

Contain 
application 
licensing costs 

Leverage Govt 
buying power 
and reduce 
licensing costs 
by 8% 

Goal will be 
reviewed and 
reported in 
FY 10 

2010 Technology Information 
and Data 

Dashboard 
Statistics 
Report 

Enterprise 
Storage and 
backup costs 
are $55.00 per 
Gigabyte 

Reduce 
enterprise 
storage and 
backup costs 
per Gigabyte by 
25% by 
reconstructing 
storage tiers 

Goal will be 
reviewed and 
reported in 
FY 10 

2010 Processes and 
Activities 

Effectiveness IT Asset 
Accountability 

IT Assets are 
at 60% 
accountability 

Increase IT 
asset 
accountability 
by 35% 

Goal will be 
reviewed and 
reported in 
FY 10 

2010 Mission and 
Business 
Results 

Support 
Delivery of 
Services 

Increase 
Network 
Capacity and 
Growth for 
Data 

Current 
Bandwidth 

Increase 
Bandwidth to 
satisfy FY10 
communications 
requirements 

Goal will be 
reviewed and 
reported in 
FY 10 

2010 Processes and 
Activities 

Effectiveness Reliability 
and 
Availability 

Servers and 
Network 
System 
Operating 
“High and 
Critical” 
patch status 
compliance 

Increase 
compliance by 
12% 

Goal will be 
reviewed and 
reported in 
FY 10 

2011 Technology Reliability and 
Availability 

Technology 
Refresh.  
Review 
upgrade 
standards and 
reorient the 
program 

Milestone 
schedules 
maintained by 
program 
managers 

Refresh 
remaining 
servers and 
desktops 
scheduled.  
Review current 
technology and 
develop new 
refresh policy 

Goal will be 
reviewed and 
reported in 
FY 11 

2011 Processes and 
Activities 

Financial System 
Maintenance 

Infrastructure 
system 

Reduce new 
system 

Goal will be 
reviewed and 



Short text - 250 characters Medium text - 500 characters Long text - 2500 characters 
All dollar amounts must be reported in millions with at least 3 decimals (6 decimals available) 

99% Draft OMB Exhibit 300 BY 2008           Page 23 of 48                                              
5/15/2006                                      

Performance Information Table 2: 
Fiscal 
Year 

Measurement 
Area 

Measurement 
Grouping 

Measurement 
Indicator Baseline 

Planned 
Improvement to 

the Baseline 

Actual 
Results 

Costs maintenance 
are 20% of 
relation to 
new DME’s 

maintenance 
costs by 5% 

reported in 
FY 11 

2011 Customer 
Results 

Timeliness and 
Responsiveness 

Help Desk 
Service Level 
Agreements 

FY 2005 Data 
from 
DynCorp 
contract 
incentive 
award fee 
problem 
resolution 
rate 

Improve 
response time 
by 15% 

Goal will be 
reviewed and 
reported in 
FY 11 

2011  Processes and 
Activities 

Financial Application 
Licensing 

Contain 
application 
licensing costs 

Leverage Govt 
buying power 
and reduce 
licensing costs 
by 10% 

Goal will be 
reviewed and 
reported in 
FY 11 

2011 Technology Information 
and Data 

Dashboard 
Statistics 
Report 

Enterprise 
Storage and 
backup costs 
are $55.00 per 
Gigabyte 

Reduce 
enterprise 
storage and 
backup costs 
per Gigabyte by 
30% by 
reconstructing 
storage tiers 

Goal will be 
reviewed and 
reported in 
FY 11 

2011 Processes and 
Activities 

Effectiveness IT Asset 
Accountability 

IT Assets are 
at 60% 
accountability 

Have 100% IT 
asset 
accountability 

Goal will be 
reviewed and 
reported in 
FY 11 

2011 Mission and 
Business 
Results 

Support 
Delivery of 
Services 

Increase 
Network 
Capacity and 
Growth for 
Data 

Current 
Bandwidth 

Increase 
Bandwidth to 
satisfy FY11 
communications 
requirements 

Goal will be 
reviewed and 
reported in 
FY 11 
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Section E: Security and Privacy (IT Capital Assets only) 
In order to successfully address this area of the business case, each question below must be 
answered at the system/application level, not at a program or agency level. Systems supporting 
this investment on the planning and operational systems security tables should match the systems 
on the privacy table below. Systems on the Operational Security Table must be included on your 
agency FISMA system inventory and should be easily referenced in the inventory (i.e., should 
use the same name or identifier). 
All systems supporting and/or part of this investment should be included in the tables below, 
inclusive of both agency owned systems and contractor systems. For IT investments under 
development, security, and privacy planning must proceed in parallel with the development of 
the system(s) to ensure IT security and privacy requirements and costs are identified and 
incorporated into the overall lifecycle of the system(s).  
Please respond to the questions below and verify the system owner took the following actions: 
 
1. Have the IT security costs for the system(s) been identified and integrated into the overall 

costs of the investment:  Yes 
a. If “yes,” provide the “Percentage IT Security” for the budget year: 5.00% 

2. Is identifying and assessing security and privacy risks a part of the overall risk management 
effort for each system supporting or part of this investment? Yes 

 
 

6. Planning & Operational Systems – Privacy: 
(a) Name of 
System 
 

(b) Is this a 
new system? 
(Y/N) 

(c) Is there a 
Privacy Impact 
Assessment (PIA) 
that covers this 
system?  (1,2,3,4) 

(d) Is the 
PIA available 
to the public? 
(1,2,3) 

(e) Is a System 
of Records Notice 
(SORN) required 
for this system?  
(Y/N) 
 

(f) Was a new or 
amended SORN 
published in FY 06? 
(1,2,3,4,5) 
 

GSS   No 2 2 No No 
(c)  Is there a Privacy Impact Assessment (PIA) that covers this system? 

1. Yes. 
2. No 
3. No, because the system does not contain, process, or transmit personal identifying information. 
4. No, because even though it has personal identifying information, the system contains information solely 

about federal employees and agency contractors. 
 (d)  Is the PIA available to the public? 

1. Yes. 
2. No, because a PIA is not required to be completed at this time. 
3. No, because the PIA has not yet been prepared. 

(e)  Was a new or amended SORN published in FY2006? 
1. Yes, because this is a newly established Privacy Act system of records. 
2. Yes, because the existing Privacy Act system of records was substantially revised in FY 06. 
3. No, because the existing Privacy Act system of records was not substantially revised in FY 06. 
4. No; because the system is operational, but the SORN has not yet been published. 
No, because the system is not a Privacy Act system of records. 
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Section F: Enterprise Architecture (EA) (IT Capital Assets only) 
In order to successfully address this area of the business case and capital asset plan you must 
ensure the investment is included in the agency’s EA and Capital Planning and 
Investment Control (CPIC) process, and is mapped to and supports the FEA. You must also 
ensure the business case demonstrates the relationship between the investment and the business, 
performance, data, services, application, and technology layers of the agency’s EA. 

1. Is this investment included in your agency’s target enterprise architecture?   Yes, The SEC is 
a small, non-scorecard agency currently not required to perform Enterprise Architecture 
assessments.   
a.  If “no,” please explain why?   

2. Is this investment included in the agency’s EA Transition Strategy?  
a.   If “yes,” provide the investment name as identified in the Transition Strategy provided in 

the agency’s most recent annual EA Assessment.  Yes, This investment includes funding 
in support of the Office of Management and Budget (OMB) Memorandum 05-22,  
“Transition Planning for Internet Protocol Version 6 (IPv6)”, the Securities and Exchange 
Commission (SEC) has submitted the EA IPv6 Transition Plan. 

b. If “no,” please explain why?   
 

3. Service Component Table: 
Identify the service components funded by this major IT investment (e.g., knowledge management, content 
management, customer relationship management, etc.).  Provide this information in the format of the following table.  
For detailed guidance regarding components, please refer to http://www.whitehouse.gov/omb/egov/. 

FEA Service Component 
Reused (b) Agency 

Component 
Name 

Agency 
Component 
Description 

FEA SRM 
Service 
Type 

FEA SRM 
Component 

(a) Component 
Name UPI 

Internal or 
External 

Reuse?  (c) 
 

BY 
Funding 

Percentage 
(d) 

 
  

Reporting 
Standardized / 
Canned 

    

  

Reporting OLAP 

    

  
Management of 
Process  

Change 
Management  

    

  
Management of 
Process  

Configuration 
Management  

    

  
Management of 
Process  

Risk Management      

  
Organizational 
Management  

Workgroup / 
Groupware  

    

  
Organizational 
Management  

Network 
Management  
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3. Service Component Table: 
Identify the service components funded by this major IT investment (e.g., knowledge management, content 
management, customer relationship management, etc.).  Provide this information in the format of the following table.  
For detailed guidance regarding components, please refer to http://www.whitehouse.gov/omb/egov/. 

FEA Service Component 
Reused (b) Agency 

Component 
Name 

Agency 
Component 
Description 

FEA SRM 
Service 
Type 

FEA SRM 
Component 

(a) Component 
Name UPI 

Internal or 
External 

Reuse?  (c) 
 

BY 
Funding 

Percentage 
(d) 

 
  

Assets / Materials 
Management  

Property / Asset 
Management  

    

  
Assets / Materials 
Management  

Asset Cataloging / 
Identification  

    

  
Assets / Materials 
Management  

Asset Transfer, 
Allocation, and 
Maintenance  

    

  
Assets / Materials 
Management  

Facilities 
Management  

    

  
Assets / Materials 
Management  

Computers / 
Automation 
Management  

    

  

Data Management  

Data Exchange      

  

Data Management  

Data Mart      

  

Data Management  

Data Warehouse      

  

Data Management  

Meta Data 
Management  

    

  

Data Management  

Data Cleansing      

  

Data Management  
Extraction and 
Transformation  

    

  

Data Management  

Loading and 
Archiving  

    

  

Data Management  Data Recovery  

    

  

Data Management  Data Classification 

    

  
Security 
Management 

Identification and 
Authentication  
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3. Service Component Table: 
Identify the service components funded by this major IT investment (e.g., knowledge management, content 
management, customer relationship management, etc.).  Provide this information in the format of the following table.  
For detailed guidance regarding components, please refer to http://www.whitehouse.gov/omb/egov/. 

FEA Service Component 
Reused (b) Agency 

Component 
Name 

Agency 
Component 
Description 

FEA SRM 
Service 
Type 

FEA SRM 
Component 

(a) Component 
Name UPI 

Internal or 
External 

Reuse?  (c) 
 

BY 
Funding 

Percentage 
(d) 

 
  

Security 
Management 

Access Control      

  
Security 
Management Encryption  

    

  
Security 
Management 

Intrusion 
Detection  

    

  
Security 
Management 

Verification      

  
Security 
Management Digital Signature  

    

  
Security 
Management 

User Management      

  
Security 
Management 

Role / Privilege 
Management  

    

  
Security 
Management 

Audit Trail 
Capture and 
Analysis  

    

  

Collaboration  

Email      

  

Collaboration  

Threaded 
Discussions  

    

  

Collaboration  

Document Library      

  

Collaboration  

Shared 
Calendaring  

    

  

Collaboration  

Task Management      

  

Search  
Precision / Recall 
Ranking  

    

  

Search  Classification  
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3. Service Component Table: 
Identify the service components funded by this major IT investment (e.g., knowledge management, content 
management, customer relationship management, etc.).  Provide this information in the format of the following table.  
For detailed guidance regarding components, please refer to http://www.whitehouse.gov/omb/egov/. 

FEA Service Component 
Reused (b) Agency 

Component 
Name 

Agency 
Component 
Description 

FEA SRM 
Service 
Type 

FEA SRM 
Component 

(a) Component 
Name UPI 

Internal or 
External 

Reuse?  (c) 
 

BY 
Funding 

Percentage 
(d) 

 
  

Search  Pattern Matching  

    

  

Search  

Query     

  

Communication 

Real Time / Chat      

  

Communication 

Instant Messaging      

  

Communication 

Audio 
Conferencing  

    

  

Communication 

Video 
Conferencing  

    

  

Communication 

Event / News 
Management  

    

  

Communication 

Community 
Management  

    

  

Communication 

Computer / 
Telephony 
Integration  

    

  

Communication 
Voice 
Communications  

    

  
Systems 
Management  

License 
Management  

    

  
Systems 
Management  

Remote Systems 
Control  

    

  
Systems 
Management  

System Resource 
Monitoring  

    

  
Systems 
Management  

Software 
Distribution  

    

  
Systems 
Management  Issue Tracking  
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3. Service Component Table: 
Identify the service components funded by this major IT investment (e.g., knowledge management, content 
management, customer relationship management, etc.).  Provide this information in the format of the following table.  
For detailed guidance regarding components, please refer to http://www.whitehouse.gov/omb/egov/. 

FEA Service Component 
Reused (b) Agency 

Component 
Name 

Agency 
Component 
Description 

FEA SRM 
Service 
Type 

FEA SRM 
Component 

(a) Component 
Name UPI 

Internal or 
External 

Reuse?  (c) 
 

BY 
Funding 

Percentage 
(d) 

 
  

Development and 
Integration  

Legacy Integration     

  
Development and 
Integration  

Enterprise 
Application 
Integration  

    

  
Development and 
Integration  

Data Integration      

  
Development and 
Integration  

Instrumentation 
and Testing  

    

  
Development and 
Integration  

Software 
Development  

    

  Forms 
Management 

Forms Creation     

  Forms 
Management 

Forms 
Modification 

    

  
a.   Use existing Service Reference Model (SRM) Components or identify as “NEW.”  A 

“NEW” component is one not already identified as a service component in the FEA 
SRM. 

b.   A reused component is one being funded by another investment, but being used by this 
investment. Rather than answer yes or no, identify the reused service component funded 
by the other investment and identify the other investment using the Unique Project 
Identifier (UPI) code from the OMB Ex 300 or Ex 53 submission. 

c.   ‘Internal’ reuse is within an agency. For example, one agency within a department is 
reusing a service component provided by another agency within the same department. 
‘External’ reuse is one agency within a department reusing a service component provided 
by another agency in another department. A good example of this is an E-Gov initiative 
service being reused by multiple organizations across the federal government. 

d.   Please provide the percentage of the BY requested funding amount used for each service 
component listed in the table. If external, provide the funding level transferred to another 
agency to pay for the service. 

 
4.   Technical Reference Model Table: 

To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the 
Service Areas, Categories, Standards, and Service Specifications supporting this IT investment. 
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FEA SRM 
Component (a) 
 

FEA TRM Service 
Area 
 

FEA TRM 
Service Category 
 

FEA TRM 
Service Standard 
 

Service Specification (b) 
(i.e., vendor and 
product name) 

Email, Shared Calendar, 
Task Management 

Service Access & 
Delivery 

Access Channel Web Browser Internet Explorer 

Email, Shared Calendar, 
Task Management 

Service Access & 
Delivery 

Access Channel Wireless / PDA Blackberry 

Email, Shared Calendar, 
Task Management 

Service Access & 
Delivery 

Access Channel Collaboration 
Communications 

MS Outlook 2003 

Shared Calendar, Real 
Time/Chat, Instant 
Messaging 

Service Access & 
Delivery 

Access Channel Collaboration 
Communications 

MS Communicator 2005 

Audio Conferencing, 
Video Conferencing. 

Service Access & 
Delivery 

Access Channel Collaboration 
Communications 

Meeting Place 

Email, Shared Calendar, 
Task Management 

Service Access & 
Delivery 

Access Channel Other Electronic 
Channels 

Synchrologic Mobile Suite 
for PDAs via LAN 

Network Management 
Service Access & 
Delivery 

Delivery Channel Internet AT&T Service Provider 

Event/News Management 
Service Access & 
Delivery 

Delivery Channel Intranet SEC's Internal web site 

Network Management 
Service Access & 
Delivery 

Delivery Channel Extranet EDGAR System 

Network Management 
Service Access & 
Delivery 

Delivery Channel VPN Cisco VPN / 3030 

Configuration 
Management 

Service Access & 
Delivery 

Service Requirement Legislative / Compliance Section 508 

Risk Management 
Service Access & 
Delivery 

Service Requirement Legislative / Compliance Privacy 

Identification and 
Authentication, Access 
Control, Role and 
Privilege Management, 
User Management 

Service Access & 
Delivery 

Service Requirement Authentication  Active Directory (AD) 

Network Management 
Service Access & 
Delivery 

Service Requirement Hosting Internal 

Email 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Internet Message Access 
Protocol (IMAP) 

Email  
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Simple Mail Transfer 
Protocol (SMTP) 

System Resource 
Monitoring 

Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Simple Network Mgmt. 
Protocol (SNMP) 

User Management, 
Access Control, Role and 
Privilege Management 

Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Lightweight Directory Access 
Protocol (LDAP) 

Identification and 
Authentication, Access 
Control, Role and 
Privilege Management, 
User Management 

Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Directory Services (X.500) 

Network Management 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Dynamic Host Config. 
Protocol (DHCP) 

Email 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Multipurpose Internet Mail 
Extns. (MIME) 

Network Management 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Border gateway Protocol 
(BGPv4) 

Network Management 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Open Shortest Path First 
(OSPF) 

Network Management 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Domain Name Systems 
(DNS) 

Network Management 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Internet Control Message 
Protocol (ICMP) 

Network Management 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Dynamic DNS (DDNS) 

Identification and 
Authentication, Access 
Control, Role and 
Privilege Management, 
User Management 

Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Active Directory (AD) 
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4.   Technical Reference Model Table: 
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the 
Service Areas, Categories, Standards, and Service Specifications supporting this IT investment. 
FEA SRM 
Component (a) 
 

FEA TRM Service 
Area 
 

FEA TRM 
Service Category 
 

FEA TRM 
Service Standard 
 

Service Specification (b) 
(i.e., vendor and 
product name) 

Network Management 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Transport Control Protocol 
(TCP) 

Network Management 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Internet Protocol (IPv4) 

Email 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Hyper Text Transfer Protocol 
(HTTP1.1) 

Encryption 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Hyper Text Transfer Protocol 
Secure (HTTPS) 

Workgroup\Groupware 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

File Transfer Protocol (FTP) - 
inbound only 

Encryption 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

IP Security (IPSEC) 

Workgroup\Groupware 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Common Internet File System 
(CIFS/SMB) 

Network Management 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

NetBios 

Asset 
Cataloging/Identification, 
Asset Transfer, 
Allocation and 
Maintenance, 
Computer/Automation 
Management  

Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

SMS 

Email, Shared Calendar, 
Task Management 

Service Platform and 
Infrastructure 

Supporting Platform Wireless Mobile 
 Blackberry 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Supporting Platform Operating System 
Platforms 

Windows 2000 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Supporting Platform Operating System 
Platforms 

Sun Solaris 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Supporting Platform Operating System 
Platforms 

Linux 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Supporting Platform Operating System 
Platforms 

Windows NT 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Supporting Platform Operating System 
Platforms 

Windows 2003 - Server 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Supporting Platform Operating System 
Platforms 

Windows XP - Client 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Delivery Servers Web Servers  Apache 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Delivery Servers Web Servers  Internet Information Servers 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Delivery Servers Web Servers  Tomcat 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Delivery Servers Web Servers  Netscape 

Workgroup\Groupware, 
Community 
Management, Threaded 
Discussions, Document 
Library 

Service Platform and 
Infrastructure 

Delivery Servers Portal Server 

Sharepoint 2003 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Delivery Servers Print/File Servers 
Microsoft Windows 2003 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Delivery Servers Application Servers Internet Information Servers 

Precision Recall, 
Classification, Pattern 
Matching, Query 

Service Platform and 
Infrastructure 

Delivery Servers Application Servers Autonomy 

Software Development 
Service Platform and 
Infrastructure 

Delivery Servers Application Servers Tomcat 

Software Development 
Service Platform and 
Infrastructure 

Software Engineering  Integrated Development 
Environment 

 Power J 
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4.   Technical Reference Model Table: 
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the 
Service Areas, Categories, Standards, and Service Specifications supporting this IT investment. 
FEA SRM 
Component (a) 
 

FEA TRM Service 
Area 
 

FEA TRM 
Service Category 
 

FEA TRM 
Service Standard 
 

Service Specification (b) 
(i.e., vendor and 
product name) 

Software Development 
Service Platform and 
Infrastructure 

Software Engineering  Integrated Development 
Environment 

 SQL Programmer 

Software Development 
Service Platform and 
Infrastructure 

Software Engineering  Integrated Development 
Environment 

Jbuilder Java Tool 

Software Development, 
Forms Modification, 
Forms Creation 

Service Platform and 
Infrastructure 

Software Engineering  Integrated Development 
Environment 

PureEdge 

Software Development 
Service Platform and 
Infrastructure 

Software Engineering  Integrated Development 
Environment 

NETBEANS 

Software Development 
Service Platform and 
Infrastructure 

Software Engineering  Integrated Development 
Environment 

STRUTS 

Software Development 
Service Platform and 
Infrastructure 

Software Engineering  Integrated Development 
Environment 

Dreamweaver 

Configuration 
Management 

Service Platform and 
Infrastructure 

Software Engineering  Software Configuration 
Management 

Version Management 

Configuration 
Management 

Service Platform and 
Infrastructure 

Software Engineering  Software Configuration 
Management 

CVS tool 

Configuration 
Management 

Service Platform and 
Infrastructure 

Software Engineering  Software Configuration 
Management 

Merant PVCS Tool 

Configuration 
Management 

Service Platform and 
Infrastructure 

Software Engineering  Software Configuration 
Management 

Defect Management 

Configuration 
Management 

Service Platform and 
Infrastructure 

Software Engineering  Software Configuration 
Management 

Merant PVCS Tool 

Configuration 
Management 

Service Platform and 
Infrastructure 

Software Engineering  Software Configuration 
Management 

Requirement Management  - 
DOOR 

Configuration 
Management 

Service Platform and 
Infrastructure 

Software Engineering  Software Configuration 
Management 

Task Management  - PVCS 

Configuration 
Management 

Service Platform and 
Infrastructure 

Software Engineering  Software Configuration 
Management 

Change Management - PVCS 

Configuration 
Management 

Service Platform and 
Infrastructure 

Software Engineering  Software Configuration 
Management 

Deployment Management – 
PVCS 

Instrumentation and 
Testing 

Service Platform and 
Infrastructure 

Software Engineering  Test Management Functional Testing  - Test 
Director/QuickTest 

Instrumentation and 
Testing 

Service Platform and 
Infrastructure 

Software Engineering  Test Management Unit Testing - Test 
Director/QuickTest 

Instrumentation and 
Testing 

Service Platform and 
Infrastructure 

Software Engineering  Test Management Usability Testing  - Test 
Director/QuickTest 

Instrumentation and 
Testing 

Service Platform and 
Infrastructure 

Software Engineering  Test Management Load/Stress/Vol. Testing - 
WinRunner/Load Runner 

Instrumentation and 
Testing 

Service Platform and 
Infrastructure 

Software Engineering  Test Management Performance Testing - 
WinRunner/Load Runner 

Instrumentation and 
Testing 

Service Platform and 
Infrastructure 

Software Engineering  Test Management Security and Access Control 
Testing  

Instrumentation and 
Testing 

Service Platform and 
Infrastructure 

Software Engineering  Test Management Configuration Testing - Test 
Director/QuickTest 

Instrumentation and 
Testing 

Service Platform and 
Infrastructure 

Software Engineering  Test Management Infrastructure Testing 

Instrumentation and 
Testing 

Service Platform and 
Infrastructure 

Software Engineering  Test Management Installation Testing 

Instrumentation and 
Testing 

Service Platform and 
Infrastructure 

Software Engineering  Test Management Reliability Testing 

Instrumentation and 
Testing 

Service Platform and 
Infrastructure 

Software Engineering  Test Management User Acceptance Testing 

Data Warehouse, Data 
Mart, Meta Data 
Management, Data 
Cleansing, Data 
Classification 

Service Platform and 
Infrastructure 

Database / Storage Databases Oracle 

Data Warehouse, Data 
Mart, Meta Data 
Management, Data 

Service Platform and 
Infrastructure 

Database / Storage Databases MS SQL 
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4.   Technical Reference Model Table: 
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the 
Service Areas, Categories, Standards, and Service Specifications supporting this IT investment. 
FEA SRM 
Component (a) 
 

FEA TRM Service 
Area 
 

FEA TRM 
Service Category 
 

FEA TRM 
Service Standard 
 

Service Specification (b) 
(i.e., vendor and 
product name) 

Cleansing, Data 
Classification 
Data Warehouse, Data 
Mart, Meta Data 
Management, Data 
Cleansing, Data 
Classification 

Service Platform and 
Infrastructure 

Database / Storage Databases Sybase 

Software Development 
Service Platform and 
Infrastructure 

Database / Storage Database Tools  PowerDesigner 

Software Development 
Service Platform and 
Infrastructure 

Database / Storage Database Tools  DBArtisan 

Software Development 
Service Platform and 
Infrastructure 

Database / Storage Database Tools  Rapid SQL 

Software Development 
Service Platform and 
Infrastructure 

Database / Storage Database Tools  ER Studio 

Data Warehouse, Data 
Mart, Data Recovery 

Service Platform and 
Infrastructure 

Database / Storage Storage / Backup Network Attached Storage 
(NAS) 

Data Warehouse, Data 
Mart, Data Recovery 

Service Platform and 
Infrastructure 

Database / Storage Storage / Backup Storage Area Network (SAN) 

Data Warehouse, Data 
Mart, Data Recovery 

Service Platform and 
Infrastructure 

Database / Storage Storage / Backup Sun Attached Array 

Data Warehouse, Data 
Mart, Data Recovery 

Service Platform and 
Infrastructure 

Database / Storage Storage / Backup Net Apps 

Data Recovery 
Service Platform and 
Infrastructure 

Database / Storage Storage / Backup Internet backup servers 

Data Recovery 
Service Platform and 
Infrastructure 

Database / Storage Storage / Backup Backup 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Hardware / Infrastructure Servers / Computers Enterprise/Workgroup 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Hardware / Infrastructure Servers / Computers Laptops/Notebooks 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Hardware / Infrastructure Peripherals Printers 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Hardware / Infrastructure Peripherals Scanners 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Hardware / Infrastructure Peripherals Plotters 

Network Management 
Service Platform and 
Infrastructure 

Hardware / Infrastructure Wide Area Network Frame Relay 

Encryption, Network 
Management 

Service Platform and 
Infrastructure 

Hardware / Infrastructure Wide Area Network IPSec Tunnels 

Network Management 
Service Platform and 
Infrastructure 

Hardware / Infrastructure Metropolitan Area 
Network 

FDDI 

Network Management 
Service Platform and 
Infrastructure 

Hardware / Infrastructure Metropolitan Area 
Network 

DWDM 

Network Management 
Service Platform and 
Infrastructure 

Hardware / Infrastructure Metropolitan Area 
Network 

TLS 

Network Management 
Service Platform and 
Infrastructure 

Hardware / Infrastructure Local Area Network Ethernet (100MB/Gigabit) 

Network Management 
Service Platform and 
Infrastructure 

Hardware / Infrastructure Local Area Network Virtual VLANs 

Network Management 
Service Platform and 
Infrastructure 

Hardware / Infrastructure Network Devices Hub 

Network Management 
Service Platform and 
Infrastructure 

Hardware / Infrastructure Network Devices Switches 

Network Management 
Service Platform and 
Infrastructure 

Hardware / Infrastructure Network Devices Routers 

Network Management 
Service Platform and 
Infrastructure 

Hardware / Infrastructure Network Devices T1/T3 (channelized) 

Network Management 
Service Platform and 
Infrastructure 

Hardware / Infrastructure Network Devices Digital Subscriber Line 
(DSL) 
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4.   Technical Reference Model Table: 
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the 
Service Areas, Categories, Standards, and Service Specifications supporting this IT investment. 
FEA SRM 
Component (a) 
 

FEA TRM Service 
Area 
 

FEA TRM 
Service Category 
 

FEA TRM 
Service Standard 
 

Service Specification (b) 
(i.e., vendor and 
product name) 

Intrusion Detection, 
Network Management 

Service Platform and 
Infrastructure 

Hardware / Infrastructure Network Devices Firewall 

Network Management 
Service Platform and 
Infrastructure 

Hardware / Infrastructure Network Devices Caching Server 

Voice Communication 
Service Platform and 
Infrastructure 

Hardware / Infrastructure Network Devices Voice Over IP 

Digital Signature, 
Verification 

Component Framework 
Service Area 

Security Certificate / Digital 
Signature 

Digital Certificate 
Authentication 

Encryption 
Component Framework 
Service Area 

Security Certificate / Digital 
Signature 

Secure Socket Layer (SSL) 

Email, Encryption 
Component Framework 
Service Area 

Security Supporting Security 
Service 

Secure Multipurpose Internet 
Mail Extn (S/MIME) 

Encryption 
Component Framework 
Service Area 

Security Supporting Security 
Service 

Transport Layer Security 

Encryption 
Component Framework 
Service Area 

Security Supporting Security 
Service 

Secure Shell (SSH) 

Intrusion Detection, Risk 
management 

Component Framework 
Service Area 

Security Supporting Security 
Service 

Antivirus 

Encryption 
Component Framework 
Service Area 

Security Supporting Security 
Service 

Simple Key Management 
Protocol (SKIP) 

Encryption, Verification 
Component Framework 
Service Area 

Security Supporting Security 
Service 

Kerberos 

Identification and 
Authentication, 
Encryption 

Component Framework 
Service Area 

Security Supporting Security 
Service 

TACACS 

Software Development 
Component Framework 
Service Area 

Presentation / Interface Static Display HyperText Markup Language 
(HTML) 

Software Development 
Component Framework 
Service Area 

Presentation / Interface Dynamic / Server side 
Display 

Java Server pages (JSP) 

Data Exchange 
Component Framework 
Service Area 

Presentation / Interface Dynamic / Server side 
Display 

 XML 

Software Development 
Component Framework 
Service Area 

Presentation / Interface Content Rendering Dynamic HTML (DHTML) 

Software Development 
Component Framework 
Service Area 

Presentation / Interface Content Rendering  XHTML  

Software Development 
Component Framework 
Service Area 

Presentation / Interface Content Rendering Cascading Style Sheets (CSS) 

Software Development 
Component Framework 
Service Area 

Business Logic Platform Independent Enterprise Java Beans 

Software Development 
Component Framework 
Service Area 

Business Logic Platform Independent Java Script 

Software Development 
Component Framework 
Service Area 

Business Logic Platform Independent Java Portlet API 

Software Development 
Component Framework 
Service Area 

Business Logic Platform Dependent Power Builder 

Data Exchange 
Component Framework 
Service Area 

Data Interchange Data Exchange XML 

Data Exchange 
Component Framework 
Service Area 

Data Interchange Data Exchange SQL 

Data Exchange 
Component Framework 
Service Area 

Data Interchange Data Exchange  Simple Object Access 
Protocol (SOAP) 

Data Exchange 
Component Framework 
Service Area 

Data Management Database Connectivity Java Database Connectivity 
(JDBC) 

Data Exchange 
Component Framework 
Service Area 

Data Management Database Connectivity Open Database Connectivity 
(ODBC) 

Ad Hoc, Standardized 
Component Framework 
Service Area 

Data Management Reporting and Analysis Actuate 

Data Exchange 
Component Framework 
Service Area 

Data Management Reporting and Analysis XBRL - Used in EDGAR 

OLAP 
Component Framework 
Service Area 

Data Management Reporting and Analysis Business Objects (OLAP) 
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4.   Technical Reference Model Table: 
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the 
Service Areas, Categories, Standards, and Service Specifications supporting this IT investment. 
FEA SRM 
Component (a) 
 

FEA TRM Service 
Area 
 

FEA TRM 
Service Category 
 

FEA TRM 
Service Standard 
 

Service Specification (b) 
(i.e., vendor and 
product name) 

Ad Hoc, Standardized 
Component Framework 
Service Area 

Data Management Reporting and Analysis WebFOCUS 

Ad Hoc, Standardized 
Component Framework 
Service Area 

Data Management Reporting and Analysis Crystal Reports 

Ad Hoc, Standardized 
Component Framework 
Service Area 

Data Management Reporting and Analysis HEAT for Help Desk  

Network Management 
Component Framework 
Service Area 

Data Management Network Management / 
Reporting 

HP Open View 

Network Management 
Component Framework 
Service Area 

Data Management Network Management / 
Reporting 

Cisco Works 

Network Management 
Component Framework 
Service Area 

Data Management Network Management / 
Reporting 

Network Health 

Network Management 
Component Framework 
Service Area 

Data Management Network Management / 
Reporting 

NetCool 

Network Management 
Component Framework 
Service Area 

Data Management Network Management / 
Reporting 

MRTG 

Data Integration, 
Enterprise Application 
Integration 

Service Interface and 
Integration 

Integration Middleware Remote Procedure Calls 
(RPC) - Sybase-ASE 

Data Integration, 
Enterprise Application 
Integration 

Service Interface and 
Integration 

Integration Middleware MS-IIS 

Data Integration, 
Enterprise Application 
Integration 

Service Interface and 
Integration 

Integration Middleware TOMCAT / JBOSS 

Data Integration, 
Enterprise Application 
Integration 

Service Interface and 
Integration 

Integration Middleware J-CONNECT / JDBC 

Data Integration, 
Enterprise Application 
Integration 

Service Interface and 
Integration 

Integration Middleware Database Access:TRAN-SQL 

Data Integration, 
Enterprise Application 
Integration 

Service Interface and 
Integration 

Integration Middleware Database Access:ISQL / w – 
Sybase 

Data Integration, 
Enterprise Application 
Integration, Legacy 
Integration 

Service Interface and 
Integration 

Integration Middleware Object Request Broker (ORB) 
- CORBA - EDGAR 

Data Integration, 
Enterprise Application 
Integration, Legacy 
Integration 

Service Interface and 
Integration 

Integration Middleware Object Request Broker (ORB) 
- COM – EDGAR 

Data Integration,  
Service Interface and 
Integration 

Integration Middleware EAS (EDGAR) 

Enterprise Application 
Integration 

Service Interface and 
Integration 

Integration Enterprise Application 
Integration 

Business Process 
Management 

Data Exchange, Data 
Classification 

Service Interface and 
Integration 

Interoperability Data Format / 
Classification 

eXtensible Markup Language 
(XML) 

Data Classification 
Service Interface and 
Integration 

Interoperability Data Format / 
Classification 

XML Linking Language 
(XLINK) 

Data Classification 
Service Interface and 
Integration 

Interoperability Data Format / 
Classification 

Name Spaces (AD/DNS) 

Data Classification 
Service Interface and 
Integration 

Interoperability Data Type / Validation Document Type Definition -
DTD (NRSI) 

Data Classification 
Service Interface and 
Integration 

Interoperability Data Type / Validation XML Schema ver 1.1 

Extract and 
Transformation,  Loading 
and Archiving 

Service Interface and 
Integration 

Interoperability Data Transformation Document Type Definition -
DTD (NRSI) 

Extract and 
Transformation,  Loading 

Service Interface and 
Integration 

Interoperability Data Transformation eXtensible Stylesheet 
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4.   Technical Reference Model Table: 
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the 
Service Areas, Categories, Standards, and Service Specifications supporting this IT investment. 
FEA SRM 
Component (a) 
 

FEA TRM Service 
Area 
 

FEA TRM 
Service Category 
 

FEA TRM 
Service Standard 
 

Service Specification (b) 
(i.e., vendor and 
product name) 

and Archiving 
Extract and 
Transformation,  Loading 
and Archiving 

Service Interface and 
Integration 

Interoperability Data Transformation Language Transform (XSLT) 

Enterprise Application 
Integration 

Service Interface and 
Integration 

Interface Service Discovery Universal Description 
Discovery and Integration 
(UDDI) 

Enterprise Application 
Integration 

Service Interface and 
Integration 

Interface Service description / 
Interface 

Web Services Description 
Language (WSDL) 

Enterprise Application 
Integration 

Service Interface and 
Integration 

Interface Service description / 
Interface 

Application Program 
Interface API/SOAP 

Email, Shared Calendar, 
Task Management 

Service Access & 
Delivery 

Access Channel Web Browser Internet Explorer 

Email, Shared Calendar, 
Task Management 

Service Access & 
Delivery 

Access Channel Wireless / PDA BlackBerry 

Email, Shared Calendar, 
Task Management 

Service Access & 
Delivery 

Access Channel Collaboration 
Communications 

MS Outlook 2003 

Shared Calendar, Real 
Time/Chat, Instant 
Messaging 

Service Access & 
Delivery 

Access Channel Collaboration 
Communications 

MS Communicator 2005 

Audio Conferencing, 
Video Conferencing. 

Service Access & 
Delivery 

Access Channel Collaboration 
Communications 

Meeting Place 

Email, Shared Calendar, 
Task Management 

Service Access & 
Delivery 

Access Channel Other Electronic 
Channels 

Synchrologic Mobile Suite 
for PDAs via LAN 

Network Management 
Service Access & 
Delivery 

Delivery Channel Internet AT&T Service Provider 

Event/News Management 
Service Access & 
Delivery 

Delivery Channel Intranet SEC's Internal web site 

Network Management 
Service Access & 
Delivery 

Delivery Channel Extranet EDGAR System 

Network Management 
Service Access & 
Delivery 

Delivery Channel VPN Cisco VPN / 3030 

Education/Training 
Service Access & 
Delivery 

Delivery Channel E-Learning E-Learning 

Configuration 
Management 

Service Access & 
Delivery 

Service Requirement Legislative / Compliance Section 508 

Risk Management 
Service Access & 
Delivery 

Service Requirement Legislative / Compliance Privacy 

Identification and 
Authentication, Access 
Control, Role and 
Privilege Management, 
User Management 

Service Access & 
Delivery 

Service Requirement Authentication  Active Directory (AD) 

Network Management 
Service Access & 
Delivery 

Service Requirement Hosting Internal 

Email 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Internet Message Access 
Protocol (IMAP) 

Email  
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Simple Mail Transfer 
Protocol (SMTP) 

System Resource 
Monitoring 

Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Simple Network Mgmt. 
Protocol (SNMP) 

User Management, 
Access Control, Role and 
Privilege Management 

Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Lightweight Directory Access 
Protocol (LDAP) 

Identification and 
Authentication, Access 
Control, Role and 
Privilege Management, 
User Management 

Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Directory Services (X.500) 

Network Management 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Dynamic Host Config. 
Protocol (DHCP) 



Short text - 250 characters Medium text - 500 characters Long text - 2500 characters 
All dollar amounts must be reported in millions with at least 3 decimals (6 decimals available) 

99% Draft OMB Exhibit 300 BY 2008           Page 37 of 48                                              
5/15/2006                                      

4.   Technical Reference Model Table: 
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the 
Service Areas, Categories, Standards, and Service Specifications supporting this IT investment. 
FEA SRM 
Component (a) 
 

FEA TRM Service 
Area 
 

FEA TRM 
Service Category 
 

FEA TRM 
Service Standard 
 

Service Specification (b) 
(i.e., vendor and 
product name) 

Email 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Multipurpose Internet Mail 
Extns. (MIME) 

Network Management 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Border gateway Protocol 
(BGPv4) 

Network Management 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Open Shortest Path First 
(OSPF) 

Network Management 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Domain Name Systems 
(DNS) 

Network Management 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Internet Control Message 
Protocol (ICMP) 

Network Management 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Dynamic DNS (DDNS) 

Identification and 
Authentication, Access 
Control, Role and 
Privilege Management, 
User Management 

Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Active Directory (AD) 

Network Management 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Transport Control Protocol 
(TCP) 

Network Management 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Internet Protocol (IPv6) 

Network Management 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Internet Protocol (IPv4) 

Email 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Hyper Text Transfer Protocol 
(HTTP1.1) 

Encryption 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Hyper Text Transfer Protocol 
Secure (HTTPS) 

Workgroup\Groupware 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

File Transfer Protocol (FTP) - 
inbound only 

Encryption 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

IP Security (IPSEC) 

Workgroup\Groupware 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

Common Internet File System 
(CIFS/SMB) 

Network Management 
Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

NetBios 

Asset 
Cataloging/Identification, 
Asset Transfer, 
Allocation and 
Maintenance, 
Computer/Automation 
Management  

Service Access & 
Delivery 

Service Transport Supporting Network 
Services 

SMS 

Email, Shared Calendar, 
Task Management 

Service Platform and 
Infrastructure 

Supporting Platform Wireless Mobile 
 BlackBerry 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Supporting Platform Operating System 
Platforms 

Windows 2000 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Supporting Platform Operating System 
Platforms 

Sun Solaris 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Supporting Platform Operating System 
Platforms 

Linux 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Supporting Platform Operating System 
Platforms 

Windows NT 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Supporting Platform Operating System 
Platforms 

Windows 2003 - Server 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Supporting Platform Operating System 
Platforms 

Windows XP - Client 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Delivery Servers Web Servers  Apache 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Delivery Servers Web Servers  Internet Information Servers 

Workgroup\Groupware Service Platform and Delivery Servers Web Servers  Tomcat 
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4.   Technical Reference Model Table: 
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the 
Service Areas, Categories, Standards, and Service Specifications supporting this IT investment. 
FEA SRM 
Component (a) 
 

FEA TRM Service 
Area 
 

FEA TRM 
Service Category 
 

FEA TRM 
Service Standard 
 

Service Specification (b) 
(i.e., vendor and 
product name) 

Infrastructure 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Delivery Servers Web Servers  Netscape 

Workgroup\Groupware, 
Community 
Management, Threaded 
Discussions, Document 
Library 

Service Platform and 
Infrastructure 

Delivery Servers Portal Server 

Sharepoint 2003 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Delivery Servers Print/File Servers 
Microsoft Windows 2003 

Workgroup\Groupware 
Service Platform and 
Infrastructure 

Delivery Servers Application Servers Internet Information Servers 

Precision Recall, 
Classification, Pattern 
Matching, Query 

Service Platform and 
Infrastructure 

Delivery Servers Application Servers Autonomy 

Software Development 
Service Platform and 
Infrastructure 

Delivery Servers Application Servers Tomcat 

Software Development 
Service Platform and 
Infrastructure 

Software Engineering  Integrated Development 
Environment 

 Power J 

Software Development 
Service Platform and 
Infrastructure 

Software Engineering  Integrated Development 
Environment 

 SQL Programmer 

Software Development 
Service Platform and 
Infrastructure 

Software Engineering  Integrated Development 
Environment 

Jbuilder Java Tool 

Software Development, 
Forms Modification, 
Forms Creation 

Service Platform and 
Infrastructure 

Software Engineering  Integrated Development 
Environment 

PureEdge 

Software Development 
Service Platform and 
Infrastructure 

Software Engineering  Integrated Development 
Environment 

NETBEANS 

 
a.   Service Components identified in the previous question should be entered in this column.  

Please enter multiple rows for FEA SRM Components supported by multiple TRM 
Service Specifications 

b.   In the Service Specification field, agencies should provide information on the specified 
technical standard or vendor product mapped to the FEA TRM Service Standard, 
including model or version numbers, as appropriate. 

5.   Will the application leverage existing components and/or applications across the Government 
(i.e., FirstGov, Pay.Gov, etc)?   No 
a. If “yes,” please describe. N/A 

6.   Does this investment provide the public with access to a government automated information 
system? No.  
a.   If “yes,” does customer access require specific software (e.g., a specific web browser 

version)?   
1.   If “yes,” provide the specific product name(s) and version number(s) of the required 

software and the date when the public will be able to access this investment by any 
software (i.e. to ensure equitable and timely access of government information and 
services).   
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PART II: Planning, Acquisition And Performance Information 
Part II should be completed only for investments identified as “Planning” or “Full Acquisition,” or “Mixed 
Life-Cycle” investments in response to Question 6 in Part 1, Section A above. 

 
4.   What specific qualitative benefits will be realized?  The SEC consolidated infrastructure 
program directly supports the Annual Performance Plan and SEC strategic goal # 4 of 
"Maximizing the Use of SEC Resources" by delivering reliable, cost effective, high quality, 
secure, and responsive IT products and services to the SEC and the public. The 
Infrastructure program provides the technology backbone (i.e. fiber connectivity, personal 
computers, application software, telecommunications, asset mgmt, security etc…) that 
supports all of the SEC's program offices (including the Office of Information Technology) 
and enables them to conduct the mission operations that supports the other strategic goals 
of the SEC: 1) Enforce Compliance with Federal Securities Laws; 2) Sustain an Effective and 
Flexible Regulatory Environment;  and 3) Encourage and Promote Informed Investment 
Decision-making; In turn these four goals directly and/or indirectly support  the President's 
Management Agenda (PMA) as discussed below.  Without the Infrastructure the SEC would 
be extremely hindered in fulfilling its mission.  
 
Section B: Risk Management (All Capital Assets) 
You should have performed a risk assessment during the early planning and initial concept phase 
of this investment’s life-cycle, developed a risk-adjusted life-cycle cost estimate and a plan to 
eliminate, mitigate, or manage risk, and be actively managing risk throughout the investment’s 
life-cycle.  

 
1. Does the investment have a Risk Management Plan?  Yes 

a.   If “yes,” what is the date of the plan?  10/1/2004 
b.   Has the Risk Management Plan been significantly changed since last year’s submission to 

OMB?  NO 
c.   If “yes,” describe any significant changes  

2. If there currently is no plan, will a plan be developed?   
a.   If “yes,” what is the planned completion date?   
b.   If “no,” what is the strategy for managing the risks?   

3. Briefly describe how investment risks are reflected in the life cycle cost estimate and 
investment schedule:  All costs are risk adjusted and the Capital Planning process ensures 
that a risk buffer is included in the Project costs based on a sliding scale of Low, Medium 
and High risks as outlined by the Project Manager in their Investment Plans 

 
Section C: Cost and Schedule Performance (All Capital Assets) 
 
EVM is required only on DME portions of investments.  For mixed lifecycle investments, O&M 
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milestones should still be included in the table (Comparison of Initial Baseline and Current 
Approved Baseline).  This table should accurately reflect the milestones in the initial baseline, as 
well as milestones in the current baseline. 

1. Does the earned value management system meet the criteria in ANSI/EIA Standard – 748? 
Yes 

2.   Answer the following questions about current cumulative cost and schedule performance.  
The numbers reported below should reflect current actual information.  (Per OMB 
requirements Cost/Schedule Performance information should include both Government and 
Contractor Costs 

a.   What is the Planned Value (PV)?  $143,570,326.00   
b.   What is the Earned Value (EV)?  $141,566,087.360 

c.   What is the actual cost of work performed (AC)?  $142,216,204.00    
d. What costs are included in the reported Cost/Schedule Performance information 

(Government Only/Contractor Only/Both)? Both 
e.  “As of” date: 31 August 2006 

3.   What is the calculated Schedule Performance Index (SPI= EV/PV)?  0.99 
4.   What is the schedule variance (SV = EV-PV)?  $- 2,004,238.732   
5.   What is the calculated Cost Performance Index (CPI = EV/AC)?  1.00   
6.   What is the cost variance (CV = EV–AC)?  $ -.46   
7.   Is the CV or SV greater than +/-10%?   - No 

(CV%= CV/EV x 100; SV%= SV/PV x 100) 
a.   If “yes,” was it the? SV N/A 
b.   If “yes,” explain the variance N/A 
c.   If “yes,” what corrective actions are being taken?  N/A 
d.   What is most current “Estimate at Completion”?  N/A 

8.   Is Have any significant changes been made to the past fiscal year?  No 
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7. Comparison of Initial Baseline and Current Approved Baseline: 
Complete the following table to compare actual performance against the current performance baseline and to the initial 
performance baseline.  In the Current Baseline section, for all milestones listed, you should provide both the baseline and 
actual completion dates (e.g., “03/23/2003”/ “04/28/2004”) and the baseline and actual total costs (in $ Millions).  In the 
event that a milestone is not found in both the initial and current baseline, leave the associated cells blank.  Note that the 
‘Description of Milestone’ and ‘Percent Complete’ fields are required.  Indicate ‘0’ for any milestone no longer active. 

Initial Baseline Current Baseline 
Current 
Baseline 
Variance Description 

of 
Milestone 

Planned 
Completion 

Date 
(mm/dd/yyyy) 

Total 
Cost 
($M) 

Estimated 

Completion 
Date 

(mm/dd/yyyy) 
Planned/Actual 

Total Cost 
($M) 

Planned /Actual 

Schedule/ 
Cost 

(# days/$M) 
 

Percent 
Complete 

 

Prior Years 
(FY 04 & 
FY 05)  
Steady State 
(SS) 

  9/30/2005 9/30/2005 $68.835 68.835 
 

0 0.00 100% 

Prior Years 
(FY 04 & 
FY05) DME 

  1/30/2005 1/30/2005 $26.516 $26.516 0 0.00 100% 

FY 06 Data 
Admin & 
Mgmt  - SS 

  09/30/2006  09/30/2006  $3.027 
 

$2.895  1
8
3 

.133 92%        

FY 06 Data 
Admin & 
Mgmt  - 
DME 

  5/30/2006 7/31/2007* $0.400 $0.364 -
4
2
7 

.036 50% 

FY 06 Data 
Center 
Operations - 
SS 

  09/30/2006  09/30/2006  $6.528 $6.032  0 .496 92%        

FY 06 Data 
Center 
Operations - 
DME 

  8/30/2006 9/30/2006 $0.700 $0.353  - 
3
1 

-.0238 75%        

FY 06 Data 
Networks 
and Video 
Services - 
SS 

  09/30/2006  09/30/2006  $11.221 $7.720  0 3.501 92%        

FY 06 Data 
Networks 
and Video 
Services - 
DME 

  9/30/2006 4/20/2007* $4.159 $1.827  -
2
1
2 

2.282 75%        

FY 06 
Disaster 
Recovery/B
usiness 
Continuity - 
SS 

  09/30/2006  09/30/2006  $0.016 $0.015  0 
 

0.001 92%        

FY 06 
Disaster 
Recovery/B

  1/30/2007 1/30/2007* $0.770 $0.770 0 .000 55% 
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7. Comparison of Initial Baseline and Current Approved Baseline: 
Complete the following table to compare actual performance against the current performance baseline and to the initial 
performance baseline.  In the Current Baseline section, for all milestones listed, you should provide both the baseline and 
actual completion dates (e.g., “03/23/2003”/ “04/28/2004”) and the baseline and actual total costs (in $ Millions).  In the 
event that a milestone is not found in both the initial and current baseline, leave the associated cells blank.  Note that the 
‘Description of Milestone’ and ‘Percent Complete’ fields are required.  Indicate ‘0’ for any milestone no longer active. 

Initial Baseline Current Baseline 
Current 
Baseline 
Variance Description 

of 
Milestone 

Planned 
Completion 

Date 
(mm/dd/yyyy) 

Total 
Cost 
($M) 

Estimated 

Completion 
Date 

(mm/dd/yyyy) 
Planned/Actual 

Total Cost 
($M) 

Planned /Actual 

Schedule/ 
Cost 

(# days/$M) 
 

Percent 
Complete 

 

usiness 
Continuity - 
DME 
FY 06 End 
User 
Technology 
- SS 

  09/30/2006  09/30/2006  $2.338 $2.406  0 -0.068 92%        

FY 06 End 
User 
Technology 
- DME 

  1/1/2007*  $1.807 $2.533  -
1
2
5 

-0.726 19%        

FY 06 
Remote 
Access and 
Telework - 
SS 

  09/30/2006  09/30/2006  $0.000 $2.509  0 $0.00 92%        

FY 06 
Remote 
Access and 
Telework - 
DME 

  7/15/2006 7/15/2006 $1.150 $0.101  0 $0.00 100%        

FY 06 
Servers, 
Storage, and 
Backups - 
SS 

  09/30/2006  09/30/2006  $2.500 $5.962  0 $0.00 92%        

FY 06 
Servers, 
Storage, and 
Backups - 
DME 

  1/30/2007*  $2.544 $2.400  0 $0.00 58%        

FY 06 
Testing and 
Configuratio
n 
Managemen
t - SS 

  09/30/2006  09/30/2006  $1.150 $1.516   92%        

FY 06 
Testing and 
Configuratio
n 
Managemen
t - DME 

  1/30/2007*  $0.416 $1.746   35%        
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7. Comparison of Initial Baseline and Current Approved Baseline: 
Complete the following table to compare actual performance against the current performance baseline and to the initial 
performance baseline.  In the Current Baseline section, for all milestones listed, you should provide both the baseline and 
actual completion dates (e.g., “03/23/2003”/ “04/28/2004”) and the baseline and actual total costs (in $ Millions).  In the 
event that a milestone is not found in both the initial and current baseline, leave the associated cells blank.  Note that the 
‘Description of Milestone’ and ‘Percent Complete’ fields are required.  Indicate ‘0’ for any milestone no longer active. 

Initial Baseline Current Baseline 
Current 
Baseline 
Variance Description 

of 
Milestone 

Planned 
Completion 

Date 
(mm/dd/yyyy) 

Total 
Cost 
($M) 

Estimated 

Completion 
Date 

(mm/dd/yyyy) 
Planned/Actual 

Total Cost 
($M) 

Planned /Actual 

Schedule/ 
Cost 

(# days/$M) 
 

Percent 
Complete 

 

FY 06 User 
Support and 
Training/Cu
stomer 
Support - SS 

  09/30/2006  09/30/2006  $7.431 $4.329   92%        

FY 06 User 
Support and 
Training/Cu
stomer 
Support - 
DME 

  1/30/2007*  $0.794 $0.698   55%        

FY 06 Voice 
Networks - 
SS 

  09/30/2006  09/30/2006  $2.946 $2.946   92%        

FY 06 Voice 
Networks - 
DME 

  1/30/2007*  $0.00 $0.000   35% 
 

FY 07 Data 
Admin & 
Mgmt - SS 

09/30/2007 $ 2.828        

FY 07 Data 
Admin & 
Mgmt - 
DME 

01/30/2008  
$ .719 

       

FY 07 Data 
Center 
Operations - 
SS 

09/30/2007    $ 6.071        

FY 07 Data 
Center 
Operations - 
DME 

01/30/2008 $ .697        

FY 07 Data 
Networks 
and Video 
Services - 
SS 

09/30/2007    $10.550         

FY 07 Data 
Networks 
and Video 
Services - 
DME 

01/30/2008 $.883        
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7. Comparison of Initial Baseline and Current Approved Baseline: 
Complete the following table to compare actual performance against the current performance baseline and to the initial 
performance baseline.  In the Current Baseline section, for all milestones listed, you should provide both the baseline and 
actual completion dates (e.g., “03/23/2003”/ “04/28/2004”) and the baseline and actual total costs (in $ Millions).  In the 
event that a milestone is not found in both the initial and current baseline, leave the associated cells blank.  Note that the 
‘Description of Milestone’ and ‘Percent Complete’ fields are required.  Indicate ‘0’ for any milestone no longer active. 

Initial Baseline Current Baseline 
Current 
Baseline 
Variance Description 

of 
Milestone 

Planned 
Completion 

Date 
(mm/dd/yyyy) 

Total 
Cost 
($M) 

Estimated 

Completion 
Date 

(mm/dd/yyyy) 
Planned/Actual 

Total Cost 
($M) 

Planned /Actual 

Schedule/ 
Cost 

(# days/$M) 
 

Percent 
Complete 

 

FY 07 End 
User 
Technology 
- SS 

09/30/2007    $ 3.590        

FY 07 End 
User 
Technology 
- DME 

01/30/2008 $4.696        

FY 07 
Remote 
Access and 
Telework - 
SS 

09/30/2007    $ 2.526        

FY 07 
Remote 
Access and 
Telework - 
DME 

01/30/2008 $ .350        

FY 07 
Servers, 
Storage, and 
Backups - 
SS 

09/30/2007    $6.441        

FY 07 
Servers, 
Storage, and 
Backups - 
DME 

01/30/2008 $3.450        

FY 07 
Testing and 
Configuratio
n 
Managemen
t - SS 

09/30/2007    $2.543        

FY 07 
Testing and 
Configuratio
n 
Managemen
t - DME 

01/30/2008 $ 1.363        

FY 07 User 
Support and 
Training/Cu

09/30/2007    $4.590        
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7. Comparison of Initial Baseline and Current Approved Baseline: 
Complete the following table to compare actual performance against the current performance baseline and to the initial 
performance baseline.  In the Current Baseline section, for all milestones listed, you should provide both the baseline and 
actual completion dates (e.g., “03/23/2003”/ “04/28/2004”) and the baseline and actual total costs (in $ Millions).  In the 
event that a milestone is not found in both the initial and current baseline, leave the associated cells blank.  Note that the 
‘Description of Milestone’ and ‘Percent Complete’ fields are required.  Indicate ‘0’ for any milestone no longer active. 

Initial Baseline Current Baseline 
Current 
Baseline 
Variance Description 

of 
Milestone 

Planned 
Completion 

Date 
(mm/dd/yyyy) 

Total 
Cost 
($M) 

Estimated 

Completion 
Date 

(mm/dd/yyyy) 
Planned/Actual 

Total Cost 
($M) 

Planned /Actual 

Schedule/ 
Cost 

(# days/$M) 
 

Percent 
Complete 

 

stomer 
Support - SS 
FY 07 User 
Support and 
Training/Cu
stomer 
Support - 
DME 

01/30/2008 $.395        

FY 07 Voice 
Networks - 
SS 

09/30/2007    $ 2.130        

FY 07 Voice 
Networks - 
DME 

01/30/2008 $0        

FY 07 
Software 
Developmen
t 
Infrastructur
e - SS 

09/30/2007 $.140        

FY 07 
Software 
Developmen
t 
Infrastructur
e - DME 

01/30/2008 $1.500        

FY 08 Data 
Administrati
on and 
Managemen
t - SS 

09/30/2008    $ 3.500        

FY 08 Data 
Administrati
on and 
Managemen
t - DME 

01/30/2009    $ .600        

FY 08 Data 
Center 
Operations - 
SS  

09/30/2008    $8.437        

FY 08 Data 
Center 

01/30/2009    $1.000        
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7. Comparison of Initial Baseline and Current Approved Baseline: 
Complete the following table to compare actual performance against the current performance baseline and to the initial 
performance baseline.  In the Current Baseline section, for all milestones listed, you should provide both the baseline and 
actual completion dates (e.g., “03/23/2003”/ “04/28/2004”) and the baseline and actual total costs (in $ Millions).  In the 
event that a milestone is not found in both the initial and current baseline, leave the associated cells blank.  Note that the 
‘Description of Milestone’ and ‘Percent Complete’ fields are required.  Indicate ‘0’ for any milestone no longer active. 

Initial Baseline Current Baseline 
Current 
Baseline 
Variance Description 

of 
Milestone 

Planned 
Completion 

Date 
(mm/dd/yyyy) 

Total 
Cost 
($M) 

Estimated 

Completion 
Date 

(mm/dd/yyyy) 
Planned/Actual 

Total Cost 
($M) 

Planned /Actual 

Schedule/ 
Cost 

(# days/$M) 
 

Percent 
Complete 

 

Operations - 
DME 
FY 08 Data 
Networks 
and Video 
Services - 
SS 

09/30/2008    $10.000        

FY 08 Data 
Networks 
and Video 
Services - 
DME 

01/30/2009    $1.000        

FY 08 End 
User 
Technology 
- SS 

09/30/2008    $ 3.291        

FY 08 End 
User 
Technology 
- DME  

01/30/2009    $6.500        

FY 08 
Office 
Relocation - 
SS 

09/30/2008    $ 0.00        

FY 08 
Office 
Relocation - 
DME 

01/30/2009    $ .250        

FY 08 
Remote 
Access and 
Telework - 
SS 

09/30/2008    $2.700        

FY 08 
Remote 
Access and 
Telework - 
DME 

01/30/2009   $ 0.00        

FY 08 
Servers, 
Storage, and 
Backups - 

09/30/2008    6.633        
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7. Comparison of Initial Baseline and Current Approved Baseline: 
Complete the following table to compare actual performance against the current performance baseline and to the initial 
performance baseline.  In the Current Baseline section, for all milestones listed, you should provide both the baseline and 
actual completion dates (e.g., “03/23/2003”/ “04/28/2004”) and the baseline and actual total costs (in $ Millions).  In the 
event that a milestone is not found in both the initial and current baseline, leave the associated cells blank.  Note that the 
‘Description of Milestone’ and ‘Percent Complete’ fields are required.  Indicate ‘0’ for any milestone no longer active. 

Initial Baseline Current Baseline 
Current 
Baseline 
Variance Description 

of 
Milestone 

Planned 
Completion 

Date 
(mm/dd/yyyy) 

Total 
Cost 
($M) 

Estimated 

Completion 
Date 

(mm/dd/yyyy) 
Planned/Actual 

Total Cost 
($M) 

Planned /Actual 

Schedule/ 
Cost 

(# days/$M) 
 

Percent 
Complete 

 

SS 
FY 08 
Servers, 
Storage, and 
Backups - 
DME 

01/30/2009    $3.450        

FY 08 
Testing and 
Configuratio
n 
Managemen
t - SS 

09/30/2008    $3.000        

FY 08 
Testing and 
Configuratio
n 
Managemen
t - DME 

01/30/2009    $1.200        

FY 08 User 
Support and 
Training/Cu
stomer 
Support - SS 

09/30/2008    $4.591        

FY 08 User 
Support and 
Training/Cu
stomer 
Support - 
DME 

01/30/2009    $.300        

FY 08 Voice 
Networks - 
SS 

09/30/2008    $2.130        

FY 08 Voice 
Networks - 
DME 

01/30/2009    $.500        

FY 09 
Infrastructur
e Spt - SS 

9/30/2009 $54.060        

FY 09 
Infrastructur
e Spt - DME 

1/30/2010 $14.704        

FY 10 09/30/2010   $56.570         
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7. Comparison of Initial Baseline and Current Approved Baseline: 
Complete the following table to compare actual performance against the current performance baseline and to the initial 
performance baseline.  In the Current Baseline section, for all milestones listed, you should provide both the baseline and 
actual completion dates (e.g., “03/23/2003”/ “04/28/2004”) and the baseline and actual total costs (in $ Millions).  In the 
event that a milestone is not found in both the initial and current baseline, leave the associated cells blank.  Note that the 
‘Description of Milestone’ and ‘Percent Complete’ fields are required.  Indicate ‘0’ for any milestone no longer active. 

Initial Baseline Current Baseline 
Current 
Baseline 
Variance Description 

of 
Milestone 

Planned 
Completion 

Date 
(mm/dd/yyyy) 

Total 
Cost 
($M) 

Estimated 

Completion 
Date 

(mm/dd/yyyy) 
Planned/Actual 

Total Cost 
($M) 

Planned /Actual 

Schedule/ 
Cost 

(# days/$M) 
 

Percent 
Complete 

 

Infrastructur
e Support 
SS 
FY 10 
Infrastructur
e Support - 
DME 

1/30/2011 $15.152        

FY 11 
Infrastructur
e Support - 
DME 

1/30/2012 $15.516        

FY 11 
Infrastructur
e Support - 
SS 

9/30/2011 $59.016        

FY 12 
Infrastructur
e Spt DME 
& SS 

1/30/2013 73.156        

Note: * Represents various projects that took place with FY2006 money consisting of various completion schedules. 
The date of the last anticipated projects is being used. 
 

 


