
December 9, 2004

MEMORANDUM TO: Joseph G. Giitter, Chief
Special Projects Branch
Division of Fuel Cycle Safety
   and Safeguards

THRU: Brian W. Smith, Chief   /RA/
Gas Centrifuge Facility Licensing Section
Special Projects Branch, FCSS

FROM: Yawar H. Faraz /RA/
Senior Project Manager
Gas Centrifuge Facility Licensing Section
Special Projects Branch, FCSS

SUBJECT: NOVEMBER 29, 2004, MEETING SUMMARY: USEC INC.
QUARTERLY MANAGEMENT MEETING

On November 29, 2004, U.S. Nuclear Regulatory Commission (NRC) staff met with

management staff from USEC Inc. to discuss project status and management issues related to

USEC Inc.’s application for a gas centrifuge uranium enrichment facility, the American

Centrifuge Plant, proposed to be constructed in Piketon, Ohio.  I am attaching the meeting

summary for your use.  This summary contains no sensitive or classified information.

Docket:  70-7004

Attachment: USEC, Inc.
 Meeting Summary

cc: William Szymanski/DOE Michael Marriotte/NIRS
      Dan Minter/SODI Carol O’Claire/Ohio EMA
       James Curtiss/W&S Randall DeVault/DOE
       Rod Krich/LES Peter Miner/USEC Inc.

Rocky Brown, Mayor of Beaver Garry Hager, SPFPA/USEC
Billy Spencer, Mayor of Piketon Jim Brushart, Pike Co. Comm. Chair. 
Harry Rioer, Pike Co. Commissioner Teddy West, Scioto Twp. Trustee 
Larry Scaggs, Seal Twp.Trustee Teddy Wheeler, Pike County Auditor
Kara Willis, Gov. Taft’s Reg. 7 office Robert Huff/Portsmont CoC
Mary Glasgow, Cong. Portman Marvin Jones/Chillicothe CoC William 
Lindsay Lovejoy, NIRS Blaine Beakman, Pike County CoC
Roger Suppes, Ohio DoH Donald Silverman, Morgan Lewis



Summary of 
USEC Inc. Quarterly Management Meeting

Date:  November 29, 2004

Place:   U.S. Nuclear Regulatory Commission (NRC) offices
Rockville, MD

Attendees:  See Attachment 1

Purpose:

The purpose of this meeting was to discuss project status and management issues related to
the USEC, Inc. application for a gas centrifuge uranium enrichment facility, American Centrifuge
Plant (ACP), proposed to be constructed in Piketon, Ohio.  The meeting agenda is in Attachment
2.

Discussion:

After introductions, Mr. Jack Strosnider opened the first USEC quarterly management meeting
by stating the NRC’s strategic goals.  He focused on the NRC’s goals of safety and security.  In
particular, he noted that the use of Integrated Safety Analyses (ISA) will risk inform the staff’s
review as it will help “focus our resources on the right issues.”  In addition, he mentioned that on
October 25, 2004, the agency temporarily curtailed public access to the Agencywide Documents
Access and Management System (ADAMS) database.  This recent development reflects the
NRC’s security goal, which in part is to ensure that sensitive information is not inadvertently
released.  As a result, the public could not access the non-sensitive portions of USEC’s license
application and environmental report.  Therefore, NRC decided to postpone its public meeting
scheduled for November 15 in Piketon, Ohio.  Since the ACP application review is a priority, staff
has initiated security reviews for the USEC documents.  Mr. Strosnider indicated that the USEC
docket for the ACP review will be available by mid-December, and that in spite of this
development, the NRC is still on track to meet the review deadlines.  Mr. Strosnider emphasized
the high level of security that needs to be applied to the project because of the nature of the
technology.

In addition, Mr. Stronsider stated that on October 7, 2004, the Commission issued an Order,
CLI-04-30, which accepted the USEC license application and environmental report for detailed
technical review; initiated the USEC hearing proceeding; and addressed policy issues.  The
Order also included a 30-month milestone schedule for the NRC review and final decision for the
ACP.  He believes that the accelerated schedule is realistic, however, USEC’s cooperation in the
form of comprehensive and high quality information submitted to NRC is necessary for the NRC
to meet the schedule. Mr. Strosnider specifically thanked USEC for supporting the two recent
ISA onsite reviews.

Mr. Brian Smith then discussed the schedule, licensing status, and current issues.  First, he re-
iterated that the Commission set out an aggressive review schedule and that staff is working to
an 18-month technical review schedule consistent with the Commission Order.  The staff
identified the following efficiencies and is implementing those efficiencies to meet the schedule:
 



- communicate issues on the phone prior to transmitting written Request for Additional
Information (RAI);

- USEC responds completely and thoroughly to RAIs within 30 days; 
- NRC will not issue a draft Safety Evaluation Report (SER), just a final SER; 
- compose the SER in parallel with the reviews; and
- utilize staff from other parts of the agency (Office of Nuclear Reactor Regulation, Office

of Nuclear Regulatory Research, and the Office of Nuclear Security and Incident
Response) in the review.

Mr. Smith stated that the staff intends to issue safety and safeguards RAIs in January, and the
final SER by February 2006.

Mr. Smith made the following remarks regarding the licensing status:

S The license application review is proceeding well; USEC has been very cooperative and
responsive.

S Staff conducted two onsite ISA document reviews in October and November in the
various areas such as chemical safety, radiological safety, fire safety, criticality safety,
human factors, and instrumentation and control.

S The document reviews and tours provided the staff with a better understanding of how
the facility operates and the risks involved with the various aspects of the facility.
Deficiencies identified during the onsite reviews were verbally communicated to USEC
whose clarifications reduced the number of potential RAIs.

S Staff is currently preparing RAIs and drafting SER chapters. 

Mr. Smith proceeded to discuss some of the current licensing issues the staff has identified. He
indicated that USEC should expect RAIs in these areas: 

S Transportation security - USEC appears to have used outdated guidance, therefore, the
applicant did not address more recent regulations.

S Financial qualifications - the application provided insufficient bases for cost estimates.
S Liability insurance - USEC needs to clarify its bases for indemnification.
S Items Relied on for Safety (IROFS) and facility final design - USEC did not explain in the

ACP application how it would ensure safety as the final designs of the IROFS and of the
facility are being finalized as in the case of another license applicant.

Finally, Mr. Smith stated that the NRC is drafting an Memorandum of Understanding (MOU)
between NRC and DOE pertaining to the regulatory oversight of the ACP.  The draft MOU will
largely be based on the Lead Cascade MOU and will likely be available in Spring 2005.

Ms. Jennifer Davis discussed the schedule, status, and current issues pertaining to the
environmental review.  She indicated that consistent with the Commission Order, the staff is
working to an 18-month technical review schedule.  Ms. Davis stated that the environmental
review is proceeding well, although it was impacted by the curtailing of public access to the
ADAMS database.  For example, the environmental RAI will be delayed from January to early
February 2005, as it would be issued about two weeks after the planned January 18 scoping
meeting.  Another foreseeable impact is that the draft Environmental Impact Statement (EIS) will
be delayed by two weeks from early July 2005 to mid July 2005.  Ms. Davis indicated that the
final EIS is still on schedule for February 2006.



Ms. Davis discussed current issues for the environmental review, specifically:

- the impacts of tails disposition - the lack of information in this area will be handled
through RAIs, and

- 7 million Separative Working Units (SWU) versus 3.5 million SWU facility capacity - the
environmental report which is linked to the license application and the ISA addresses
different facility capacities.  This also will be handled through RAIs.

Hearing issues were addressed by Mr. Brian Smith.  He stated that there are no delays as yet. 
However, it is expected that the deadline for petitions to be submitted will be postponed due to
the temporary withholding of potentially sensitive information in ADAMS.  

Finally, USEC provided comments.  Mr. Ron Green stated that it was important to USEC that
communications with the NRC were open and clear at all times.  He indicated that the ACP
application was of similar quality as the Lead Cascade application.  Mr. Green said that he was
very sensitive to potential security issues.  He stated that RAIs would be treated expeditiously,
and that their responses would be complete and thorough.  He added that his interactions with
the staff have been professional and effective.

Mr. Robert Pierson added that the project appears to be off to a good start.  He added that the
Lead Cascade project was a benefit to the review .  He invited staff, USEC, and members of the
public for additional questions or comments.  There were no additional questions or comments.

Action Items

No action items.

Attachments

1.  Attendee list
2.  Meeting agenda



Attachment 2:  USEC Inc. Quarterly Management Meeting Agenda
November 29, 2004

___ Purpose/Introductions

___ Project Status

Management Issues

___ Questions and Answers



- List of attendees: NRC/USEC Inc. quarterly senior management meeting to discuss USEC Inc.'s American
Centrifuge Plant license application
November 29, 2004, 10:30 AM, T-9A1
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