
NIH

FY03 FY04 FY06 FY07 FY08FY05

Milestones & Current Timelines

9-03 Travel Module deployed for Travel 
to occur in FY04; A/P and A/R for 
Travel also deployed

CDC

FDA

CMS

PSC

10-03 Oracle GL Deployed

Q2-06 Property and Supply Chain 
Functions Deployed

TBD Service and Supply Fund Function

Q3-05 Implement 2 Medicare Contractors

10/06  Begin Implementation at PSC  
& Customer Agencies.

FY05-FY06 Implementation of CMS Administrative Accounting

04-05 Remainder of Core Financial Management Functions

FY05-FY07 Implementation at Contractors

10-04  GL for payroll processing

NIH merges with
Global UFMS

10-04   GL for Payroll Processing

04-05 Remainder of Core Financial Management Functions
Q1-05 Grants Function available for processing all FY05 transactions

Q3-07  Implement IHS

Migrate to eTravel solution

✓

✓

✓
✓

✓

Note:  The timeline for NBS merging with UFMS Global and the eTravel
deployment are dependent on outcome of the UFMS-NBS migration study. Edition:  July05

✓


