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According to the Paperwork Reduction Act of 1995, an agency may not conduct or sponsor, and a person is not
required to respond to, a collection of information unless it displays a valid OMB control number. The valid OMB
control number for this information collection is 0572-XXXX. The time required to complete this information
collection is estimated to average 30 minutes per response, including the time for reviewing instructions, searching
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of
information.
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GENERAL

This bulletin implements and explains the provisions of the loan documents containing the
requirements and procedures to be followed by a borrower for constructing broadband facilities
using RUS broadband loan funds. A borrower shall maintain accounting and plant records
sufficient to document the cost and location of all construction and to support loan fund advances
and disbursements. The standard Loan Documents also contain provisions regarding advances
and disbursement of broadband loan funds by borrowers. This bulletin also implements certain
provisions by setting forth requirements and procedures to be followed by the borrowers in
obtaining advances and making disbursements of loan funds.

ABBREVIATIONS
For purpose of this bulletin:
o CFR stands for Code of Federal Regulations.

o FRS stands for RUS Form 481 (OMB control number 0572-0023), Financial
Requirement Statement.

J GFR stands for RUS general field representative.

. P&S stands for plans and specifications.

J Pub. L. stands for Public Law.

. RE Act of 1938 stands for Rural Electrification Act of 1938.
J RUS stands for Rural Utilities Service.

° U.S.C. stands for United States Code.

DEFINITIONS

For purposes of this bulletin:

o Accept; Acceptance means RUS’ determination that a product meets RUS requirements
in accordance with RUS regulations. Accepted products are included in the List of
Materials.

o Advance means transferring funds from RUS to the borrower's deposit account.

J Architect means a person registered as an architect in the state where construction is

performed.
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Bid guarantee means a bid bond or certified check required of contractors bidding on
construction work to ensure that the bidder, if successful, will furnish a performance
bond.

Borrower means any organization with an outstanding loan made or guaranteed by RUS,
or that is seeking such financing.

Buy American Requirement means RUS' requirements for compliance with the "Buy
American" provision of the Rural Electrification Act of 1938 (June 21, 1938, Ch. 554,
Title IV 401, 52 Stat. 818), as amended.

Broadband Service means a minimum transmission rate as defined in the current NOFA
applicable to the Broadband Loan Program.

Closeout documents mean the documents required to certify satisfactory completion of all
obligations under a contract.

Construction means purchase and installation of broadband facilities in a borrower's
system.

Contract means the agreement between the borrower and an independent contractor
covering the purchase and installation of broadband facilities for a borrower’s system
using an RUS contract form.

Contract forms mean RUS requirements to use standard forms of contracts for
construction, procurement, engineering services, and architectural services, if the
construction, procurement or services are financed by RUS.

Contract construction means construction performed using an RUS contract form.

Core network and access equipment mean any switching or transmission equipment used
primarily for the delivery of broadband service.

Deposit account means an account required by the loan contract into which all RUS loan
funds are advanced.

Disbursement means payment by the borrower out of the deposit account for approved
loan purposes.

Domestic product means a product that is manufactured in the United States or in any
eligible country, substantially all from articles, materials, or supplies mined, produced, or
manufactured, as the case may be, in the United States or in any eligible country. An
“eligible country” is any country that applies with respect to the United States an
agreement ensuring reciprocal access for United States products and services and United
States suppliers to the market of that country, as determined by the United States Trade
Representative.
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Engineer means a person registered as an engineer in the state where construction is
performed, or a person on the borrower's staff authorized by RUS to perform engineering
services.

In-house engineering means any preloan or postloan engineering services performed by
the borrower’s staff.

Installation means the act of setting up or placing in position equipment for service or use
in the borrower's system.

Interim construction means the construction, improvement, or acquisition of facilities and
equipment after RUS determines that an application is complete, but prior to release of
loan funds.

Labor and materials means all the labor and materials required for construction.

Large-scale construction means any construction project, excluding buildings or
structures that are estimated to cost more than $500,000 including all labor and materials.

List of Materials means collectively, the latest edition, as supplemented, of RUS
Informational Publication 344-2, “List of Materials Acceptable for Use on
Telecommunications Systems of RUS Borrowers.” The List of Materials is published in
January of every other year with supplements published every other month. The List of
Materials is available on a subscription basis from the Superintendent of Documents,
U.S. Government Printing Office, Washington, DC 20250. The List of Materials is also
available on the Internet at http://www.usda.gov/rus/telecom/materials/Istomat.htm . This
electronic version is updated after each Committee A meeting in which products are
considered for acceptance or deletion from the List of Materials.

Loan means any broadband loan made or guaranteed by RUS.

Loan documents mean the documents covering a loan made by RUS, including the loan
contract, note and mortgage or other security documents between the borrower and RUS.

Loan funds means funds provided by RUS through a loan.

Non-domestic product means any product other than a domestic product.

Outside plant means the part of the telecommunications network that is physically
located outside of telecommunication buildings. This includes cable, conduits, poles and
other supporting structures and certain other associated equipment items.

Performance bond means a surety bond on a form satisfactory to RUS guaranteeing the
contractor's faithful performance of a contract. (See 7 CFR Part 1788.)


http://www.usda.gov/rus/telecom/materials/lstomat.htm
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Plans and specifications means an RUS contract form, the appropriate specifications, and
such additional information and documents needed to provide a clear, accurate, and
complete understanding of the construction to be performed.

Responsive bid means a bid that complies with the plans and specifications.

RUS means the Rural Utilities Service; an agency of the United States Department of
Agriculture and successor to the Rural Electrification Administration.

Small-scale construction means any construction project that is estimated to cost
$500,000, or less, including all labor and materials.

Subcontract means a secondary contract undertaking some of the obligations of a primary
contract. Under RUS contract forms, the primary contractor bears the full responsibility
for the performance of the subcontractor.

System design means supporting data for a loan application.

Technical acceptance means a letter given to a manufacturer by Committee A upon
determining that a nondomestic product meets RUS requirements for financing upon
meeting the Buy American requirement. Under this requirement, a nondomestic bid is in
compliance with the “Buy American” provision of 1938, as amended, if the bid is lower
than the lowest domestic bid by at least 6% of its material content.

Work order construction means any construction performed by the borrower's employees,
pursuant to its work order procedure, with the borrower furnishing all materials,
equipment, tools, and transportation.

CONSTRUCTION PROCEDURES
GENERAL

All construction must conform to the approved system design and shall be covered by an
Environmental Report prepared in accordance with 7 CFR Part 1794 and approved by
RUS. No construction shall commence until all necessary local, state and federal
requirements have been satisfied.

Materials and equipment purchased or construction performed prior to a determination by
RUS that the loan application is complete will not be eligible for financing. Only new
materials and equipment may be financed with loan funds, unless otherwise approved in
writing by RUS.
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Buy American

All materials and equipment financed with loan funds are subject to the “Buy
American” provisions (7 U.S.C. 901 et seq. as amended in 1938), as amended.

For RUS financing of a product, RUS requires that the product complies with the
“Buy American” provision of the RE Act of 1938, as amended. A product
complying with both of the provisions listed below complies with this

“Buy American provision and is considered a domestic product by RUS. If the
product does not meet either of the two conditions, the product is then classified
as nondomestic for purposes of RUS financing. These conditions are:

(1) Final assembly or manufacture of the product, as the product would be
used by an RUS borrower, is completed in the United States or eligible
countries; and

(2) The cost of the United States and eligible countries’ components (in any
combination) within the product is more than 50 percent of the total cost
of all components utilized in the product. The cost of non-domestic
components (components not manufactured within the United States or
eligible countries) which are included in the finished product must include
all duties, taxes, and delivery charges to the point of assembly or
manufacture.

A bid for a nondomestic product is considered to be in compliance with the “Buy
American” provision by RUS if the nondomestic bid is lower than the lowest
domestic bid by at least six percent of the cost of the material content of the
nondomestic bid. This six percent cost differential is added to the nondomestic
bid for the purpose of determining the low bid only.

List of Materials

RUS will only finance equipment or materials that have been accepted and
included in Informational Publication 344-2, “List of Materials Acceptable for
Use on Telecommunications Systems of RUS Borrowers” (List of Materials) or
equipment that has received RUS technical acceptance, unless otherwise approved
by RUS in writing prior to its purchase. The borrower may use loan funds for
equipment that has not been accepted or technically accepted by RUS when the
List of Materials does not include similar equipment to the equipment proposed
by the borrower. When purchasing a product not listed on Informational
Publication 344-2, the borrower shall be responsible for ensuring that this
equipment meets the RUS Buy American requirement.

If the borrower wishes to use a non-listed product when similar products are listed
on the List of Materials, a written request shall be submitted to RUS stating the
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cost of the product to be purchased along with the justification for a waiver. This
waiver must be granted prior to commencing any construction activities including
entering into an agreement with the supplier.

Interim Construction

Once RUS has determined that an application is complete, the loan applicant may
proceed with interim construction for construction that must be performed
immediately. This should not be construed as a commitment that RUS will make
loan funds available. To ensure that interim construction is eligible for
reimbursement with loan funds the borrower must comply with the following
requirements:

(1) Equal employment opportunity requirements in RUS Bulletin 320-15;

(2) Interim construction is covered by an Environmental Report approved by
RUS prior to construction;

3) Plans and specifications for the interim construction include RUS
Form 375, found in Exhibit A, notifying the contractors or manufactures
that RUS loan funds have not been approved and that other sources of
financing are available.

(4) All RUS construction procedures in this bulletin (RUS Bulletin 1738-2)
are followed to complete the construction.

Insurance

A performance bond is required for construction exceeding $250,000, as indicated
in 7 CFR Part 1788, Subpart C.

The borrower is responsible for ensuring that its contractor and engineer comply
with all the insurance and bond requirements of 7 CFR Part 1788, Subpart C.

Title Clearance

For any building construction over $250,000, the borrower shall determine that
title to the real estate has been approved by RUS before releasing the invitations
to bid.

Software License

As part of the equipment purchase, the contractor may require that the borrower
enter into a software license agreement for the use of the equipment. For such
agreement, RUS requires the use of RUS Form 390, Software License
Agreement — Special Equipment Contract, found in Exhibit A.
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Subcontracts

RUS construction contract Forms 257, 397, and 515 contain provisions for
subcontracting. The contractor should refer to the individual contracts for the
amounts and conditions on subcontracting.

RUS Form 282, Subcontract, shall be used for subcontracts. Minor modifications
or additions may be made to the subcontract form, as long as they do not change
the terms and conditions of the primary contract. Any alterations to the
subcontract shall be initialed and dated by the parties executing the subcontract.
These alterations shall be noticeable by using italic print or any other means that
accomplished this purpose.

Subcontracts shall be prepared in triplicate. All copies shall be executed by the
contractor and subcontractor and consented to by the borrower and surety, if
applicable. Subcontracts are not subject to RUS approval provided that they are
in accordance with the provisions of the appropriate RUS construction contract.
Upon execution, one copy each will be sent to the borrower, contractor, and
subcontractor.

As stated in RUS Forms 257, 397, and 515, the contractor shall bear full
responsibility for the acts and omissions of the subcontractor and is not relieved
of any of the contractual obligations to the borrower and to the Government.

Amendments

The borrower shall obtain RUS approval before execution of any amendment to a
contract if:

(1) The amendment alters the terms and conditions of the contract or changes
the scope of the project covered by the contract regardless of the amount
of the contract before amendment;

(2) The amendment by itself (or together with preceding amendments)
increases the original contract price by 20% or more. In this case, a bond
extension will be required to bring the penal sum of the bond to the total
amended contract price; or

3) The amendment causes an unbonded contract to require a contractor's
performance bond. This would occur when an amendment increases the
contract price to an amount requiring a performance bond per
7 CFR Part 1788, Subpart C.

Advance RUS approval to execute other contract amendments is not required.
These amendments may be submitted to RUS at any time prior to closeout. To
receive an advance of funds based on an amended contract amount, the borrower
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may submit three copies of the amendment to RUS for approval. For each
amendment executed, the borrower shall make certain that:

(1) The contractor's bond covers the additional work to be performed; and

(2) The contractor is licensed to do business in the county and state where the
construction is proposed.

Records

Records supporting construction financed by RUS shall be retained until audited
and approved by RUS.

Records related to plant in service must be retained until the facilities are
permanently removed from utility service, all removal and restoration activities
are completed, and all costs are retired from the accounting records unless
accounting adjustments resulting from reclassification and original costs studies
have been approved by RUS or other regulatory body having jurisdiction.

Life and mortality study data for depreciation purposes must be retained for
25 years or for 10 years after plant is retired, whichever is longer.

ENGINEERING AND ARCHITECTURAL SERVICES

General

Borrowers shall obtain architectural and engineering services only from persons
or firms who are not affiliated with, and have not represented a contractor, vendor
or manufacturer who may provide labor, materials, or equipment to the borrower
under any current loan.

All engineering services required by a borrower, including inspection and
certification, shall be rendered by an engineer selected by the borrower and
licensed in the where the facilities will be located or by qualified employees on
the borrower's staff authorized by RUS to perform such services.

Engineering Services from an Outside Consultant

Engineering services performed by an outside consultant shall be covered under
an RUS Form 217, Postloan Engineering Services Contract -
Telecommunications, or RUS Form 245, Engineering Service Contract — Special
Services.
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Three copies of RUS Form 245 or 217, executed by the borrower and the
engineer, shall be forwarded to RUS for approval. RUS will not approve the
contract if, in RUS’ judgment:

(1) Unacceptable modifications have been made to the contract form;

(2) The contract will not accomplish loan purposes;

3) The engineering service fees are unreasonable; or

(4) The contract presents unacceptable loan security risk to RUS.

If RUS approves the contract, RUS will send one copy to the borrower and one
copy to the engineer.

Closeout

Upon completion of all services required under the RUS Form 217 contract, the
borrower shall obtain from the engineer three copies of RUS Form 506, Final
Statement of Engineering Fee. For RUS Form 245, the borrower shall obtain
three copies of a final statement of fees from the engineer. If the statement is
satisfactory, the borrower shall sign all copies and send three to RUS for
approval. After RUS approval of the final statement of fees, RUS shall send one
copy to the borrower and one copy to the engineer.

In-House Engineering

When the proposed construction is such that the engineering involved is within
the capabilities of employees on the borrower's staff, borrowers may request RUS
approval to provide such services. The request shall include:

(1) A description of services to be performed;

(2) The name and qualifications of the employee to be in charge. RUS
requires this employee to meet the experience requirements for registered
engineers. In the absence of specific experience requirements, this
employee should have at least eight years experience in the design and
construction of telecommunication facilities, with at least two years of the
work experience at a supervisory level. RUS does not require professional
registration of this employee, but this does not relieve the borrower from
compliance with applicable state registration requirements, which may
require a licensed individual to perform such service;
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3) The names, qualifications, and responsibilities of other principal
employee(s) who will be associated with providing the engineering
services; and

(4) A letter signed by an authorized representative of the borrower requesting
in-house engineering approval and certifying the supporting information.

RUS shall notify the borrower by letter of approval or disapproval to perform
in-house engineering. The letter shall set forth any conditions associated with an
approval or the reasons for disapproval. RUS approval of in-house engineering
for construction shall be only for the specific projects named in the notice of
approval.

Architectural Services

The borrower shall be responsible for selecting an architect, licensed in the state
where the building will be located, to perform the architectural services required
in the design and construction of buildings.

The borrower shall use either RUS Form 220 or RUS Form 217 when contracting
for architectural services.

Three copies of RUS Form 220 or Form 217, executed by the borrower and the
architect, shall be forwarded to RUS for approval. RUS will not approve the
contract if, in RUS’ judgment:

(1) Unacceptable modifications have been made to the contract form;

(2) The contract will not accomplish loan purposes;

3) The architectural service fees are unreasonable; or

4) The contract presents unacceptable loan security risk to RUS.

If RUS approves the contract, RUS will send one copy to the architect and one
copy to the borrower.

Closeout
RUS borrowers shall obtain two copies of a completed RUS Form 284, Final
Statement of Architect's Fees, when all services and obligations required under the

architectural services contract have been completed.

If RUS Form 284 and supporting data are satisfactory, the borrower shall approve
the statement, sign both copies, and send one copy to RUS.
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SMALL-SCALE CONSTRUCTION

General

Construction may be performed using the work order method or by an outside
contractor. When using an outside contractor, either RUS Contract Form 773,
Miscellaneous Construction Work and Maintenance Services, or an appropriate
RUS contract (RUS Form 257, 397, or 515) shall be used. When using an RUS
Form (257, 397, or 515), the procedures noted in the large-scale construction
section shall be followed. The inspection and reimbursement procedures for work
order and RUS Form 773 construction are the same and are listed at the end of
this section.

Unless otherwise approved by RUS, a borrower shall finance small-scale
construction with general funds and obtain reimbursement with loan funds when
construction is completed and properly executed closeout documents have been
submitted to RUS. If a borrower satisfies RUS of its inability to finance the
construction temporarily with general funds, RUS may establish, on a
case-by-case basis, a work order fund in an amount not exceeding $500,000, for
specific construction projects. The work order fund will be closed upon receipt of
an FRS and the executed Forms 771a for the specific projects for which the work
order fund was established.

Buildings other than Towers

For unattended buildings that are estimated to cost $50,000, or less, the borrower
shall use RUS Form 773 contract construction procedures that are discussed in
this section of this bulletin. For all other buildings, unattended or attended, the
borrower must use RUS Form 257, Contract to Construct Building. Procedures
for construction under RUS Form 257 are included under Large-scale
construction, in the building section.

Towers
For all tower construction, the borrower shall use RUS Form 773 contract

construction procedures.

RUS Form 773 Contract Construction Procedures

The borrower shall prepare RUS Contract Form 773, without modifications, and
attach any diagrams, sketches, and tabulations necessary to specify clearly the
work to be performed and who shall provide which materials.
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RUS recommends that borrowers obtain quotations from several contractors
before entering into a contract to ensure obtaining the lowest cost. The borrower
shall ensure that the contractor selected meets all federal and state licensing
requirements, as well as bonding requirements, and that the contractor maintains
the insurance coverage required by the contract for the duration of the work. (See
7 CFR Part 1788.)

Work Order Construction Procedures

Work order construction shall be performed according to all local, state and
federal requirements.

As construction is performed, the borrower shall keep daily time and material
reports, referenced by the work project number, to record labor and materials

used.

Inspection and Certification

Upon completion and prior to closeout, the borrower shall obtain the engineer's
certification on RUS Form 771a. An authorized official of the borrower shall
execute the borrower's certification on RUS Form 771a.

Reimbursement

To request funds for construction completed under the work order construction
procedures or RUS Form 773 contract construction procedures, the borrower shall
submit an original RUS Form 771a signed or initialed by the GFR, a description
of each project, and RUS Form 481, Financial Requirement Statement (FRS).
RUS Form 771a should be submitted only with the FRS that it supports.

LARGE-SCALE CONSTRUCTION

General

The borrower shall use RUS Forms 257, 397, and 515 for large-scale
construction, except for tower construction. RUS Form 773 contract construction
procedures contract shall be used for all tower construction. The construction
procedures in this section shall apply to small-scale construction when the
borrower chooses to use 257, 397, or 515 contract forms for such construction.

Two methods of procurement are discussed in this section: bidding and negotiated
purchase. The borrower shall use bidding when using RUS Form 257 and 515.
For purchases on RUS Form 397 the borrower may use either method: bidding or
negotiated purchase. Bidding is discussed in the sections describing the RUS
Form 257 and 515. The bidding procedures are repeated in each section for the
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convenience of the reader. Negotiated purchase is discussed in the section
describing the RUS Form 397 construction procedures.

Building Construction

(1) General

RUS Form 257, Contract to Construct Buildings, shall be used for
RUS-financed construction of all buildings estimated to cost more than
$50,000. All construction pertaining to the building structure shall be
performed under one contract. Separate contracts may be used for
planting shrubbery, surfacing of roads and parking areas, and other
identifiable parts of the project not pertaining to the building structure.
These separate contracts shall also be subject to RUS approval.

If during construction of the building, changes to the P&S results in a cost
increase of 20% or more, the borrower shall submit to RUS for approval
an amendment to the contract detailing all the changes along with an
extension to the contractor’s bond covering the increased cost.

The site location, design, and construction of the facilities shall comply
with all applicable laws and regulations, including:

(a) Pub. L. 90-480 (42 U.S.C. 4151) (Access to Physically
Handicapped), which requires certain buildings financed with
Federal funds be designed and constructed to be accessible to the
physically handicapped;

(b) Pub. L. 91-596 (29 U.S.C. 651) the Occupational Safety and
Health Act of 1970. OSHA issues rules and regulations covering
occupational safety and health standards for buildings. These
regulations are codified in 29 CFR Chapter XVII;

() 7 CFR Part 1794, which provides for compliance with the National
Environmental Policy Act (NEPA) and Council on Environmental
Quality (CEQ) regulations (40 CFR Parts 1500-1508)
implementing the procedural provisions of NEPA, as well as RUS
conformance with other laws, regulations, and Executive Orders
regarding environmental protection; and

(d) 7 CFR Part 1792, Subpart C, which requires that the building
design comply with applicable seismic design criteria. Prior to the
design of buildings, borrowers shall submit to RUS a written
acknowledgement from the architect or engineer that the design
will comply.



RUS Bulletin 1738-2
Page 16

The borrower shall prepare P&S for construction of all buildings. The
P&S shall include:

(a)
(b)

(c)

(d)

RUS Contract Form 257, Contract to Construct Buildings,

Complete and detailed specifications covering materials and
workmanship;

A detailed building plan. Where the building is to house electronic
apparatus, the detailed plan or specifications shall include the
equipment environmental requirements and network equipment
required; and

A site plan for each building showing the building location and
giving the legal description of the site. Sufficient information shall
be provided for the site to allow RUS to identify this site as the
same property for which the borrower submitted a title opinion to
RUS. The legal description shall be typed on the site plan. The
borrower shall also furnish topographical information and a
description of any proposed site development work and show
proposed connections for public utilities.

The P&S shall show the identification and date of the model code used for
seismic safety design considerations, and the seismic factor used. See
7 CFR Part 1792, Subpart C.

One set of P&S shall be furnished to RUS for approval. RUS shall
approve the P&S in writing or notify the borrower of any reason for
withholding approval. Upon RUS approval of the P&S, the borrower shall
solicit bids from at least three prospective bidders.

The bid documents shall consist of a copy of the approved P&S, including
RUS Form 257. The bid document shall set the time for the bid opening.
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Bidding

All procurement transactions shall be conducted in a manner to provide, to
the maximum extent practical, open and free competition. Awards shall
be made to the bidder whose bid is responsive to the P&S and is most
advantageous to the recipient, price, quality and other factors considered.
The P&S shall clearly set forth all requirements including all other factors
to be used in evaluating bids or proposals that the bidder shall fulfill in
order for the bid to be evaluated by the borrower. Any and all bids may be
rejected when it is in the borrower's interest to do so. Bidding includes:

(a)

(b)

(©)

(d)

Bid Opening Date

The borrower will schedule the bid opening date. The borrower
shall wait until receiving RUS approval of the P&S before setting
the date. Sufficient time should be allowed for the bidders to
examine the project site and prepare their bids. The borrower shall
invite the GFR to attend.

Invitations to Bid

The borrower should obtain from its engineer a list of prospective
bidders and a recommendation indicating which bidders are
considered qualified.

Qualifying Bidders

If the notice and instructions to bidders require that bidders show
evidence of meeting certain requirements, the borrower shall
qualify bidders before issuing P&S to them.

Review of Bids

The borrower shall review all bids to determine that:

(1) The bid guarantees are adequate;

(2) The bids are responsive to the P&S;

3) All minor errors or irregularities made through
inadvertence are corrected or waived. Failing this, the bid

shall be rejected as nonresponsive; and

4) In the event of non-minor errors or irregularities, the bid is
rejected and the bid price not disclosed.
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(h)

(e) Evaluating Bids

The borrower shall consider the same alternates in all bids in
determining the low bid.

Rejection

The borrower shall reject:

(1) All bids if quoted prices are not acceptable or if the
specifications were ambiguous and resulted in bidders
having different interpretations of the requirements.

(2) Any bid that is not responsive, or is incomplete, or
submitted by an unqualified bidder, or unbalanced between

labor and materials or other respects.

Award of Contract

The engineer will review all bids for compliance to the P&S. The
borrower shall obtain from the engineer the determination of the
selected bid, a tabulation of all bids and the engineer's
recommendation for award of the contract. The borrower may
award the contract immediately if the following conditions are
met:

(1) The project is included in an approved loan and adequate
funds were budgeted in the loan and are available;

(2) All applicable RUS procedures were followed, including
those in the Notice and Instructions to Bid in the standard
forms of contract; and

3) The award is to the lowest responsive bidder.

If the above conditions are not satisfied, the quotes along with the
engineer’s bid recommendation and bid tabulations must be
submitted to RUS for approval. In this case, contracts cannot be
executed until RUS has notified the borrower of approval of the
bid.

Execution of Contract

The borrower shall submit to RUS three original counterparts of
the contract executed by the contractor and borrower. If RUS
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approves the contract, it shall return one copy to the borrower and
send one copy to the contractor.

Closeout
Upon completion of construction, the borrower shall complete, with the

assistance of its architect or engineer, the documents listed in the
following table.

Documents Required to Closeout Construction of Buildings

Copies prepared by Distribution
RUS Architect/
Form |Description Contractor | Engineer | Borrower |Contractor |RUS
Construction or Equipment Contract Amendment
(if not previously submitted, send to RUS for
238 approval) - 3 - - 3
181" Certificate of Completion (contract construction) - 2 1 1 -
231 Certificate of Contractor 1 - 1 — -
224 Waiver and Release of Lien from each Supplier 1 --- 1 - ---
213 Certificate (Buy American) 1 - 1 - -
- “As Built” Plans and Specifications? --- 1 1 - -
Guarantees, Warranties, Bonds, Operating or
Maintenance Instructions, etc. 1 — 1 ——

'RUS has issued a proposed rule in the Federal Register in which it
proposes to replace RUS Form 181 with RUS 187. RUS Form 181 will be
eliminated. When the proposed rule becomes final, the borrower shall
then use RUS Form 187 instead of RUS Form 181.

? When only minor changes were made during construction, one copy of a
statement to that effect from the Architect will be accepted instead of the
“as built” P&S.

If the final cost of the buildings differs from the cost of the approved
contract and any amendments, a final amendment reflecting any changes
must be submitted to RUS.

Upon completion of the project, the borrower shall obtain from the
architect or engineer the closeout certification stating that the project and
all required documentation are satisfactory and complete. Use RUS
Form 756 in Exhibit A.

After all required RUS approvals are obtained, the borrower shall make
final payment under Article III of RUS Form 257.
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Core Network and Access Equipment

(1

)

General

When purchasing core network and access equipment, borrowers shall use
RUS Contract Form 397, Special Equipment Contract (Including
Installation). For core network and access equipment RUS will not
finance large-scale construction contracts that do not include installation.
The borrower may purchase the equipment using either method:
negotiated purchase or bidding.

Under the terms of RUS Form 397, the prices do not include any amounts
that are or may be payable by the supplier or the borrower on account of
taxes imposed upon the sale, purchase or use of equipment, material and
software covered by the contracts. If any such tax is paid by the supplier,
the contract requires that the amount is to be stated separately on all
invoices and paid by the borrower.

The engineer prepares P&S consisting of performance specifications,
installation requirements, and application engineering requirements. The
borrower shall send one copy of the P&S to RUS for approval. RUS shall
approve the P&S in writing or notify the borrower of any reason for
withholding approval.

Negotiated Purchase

Following approval of the P&S, the borrower should solicit quotes from at
least three suppliers of equipment of different manufacturers. To
negotiate for a single quote requires prior written RUS approval. To
request RUS approval the borrower may send a letter to RUS, which
includes a justification for such sole-source negotiation.

Based upon the engineer’s recommendation, the borrower may award the
contract if the following conditions are met:

(a) The project is included in an approved system design; adequate
funds were budgeted in the loan; and are available;

(b) All applicable RUS procedures were followed; and

() The award is to the lowest responsive quote.

If the above conditions are not satisfied, the quotes must be submitted to
RUS along with the engineer’s recommendation for approval. In this case,

contracts cannot be executed until RUS has notified the borrower of
approval of the quote.
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The borrower shall send three executed contracts to RUS for approval.
After RUS approval of the contract, RUS will return one copy to the
borrower and one copy to the supplier.

3) Closeout

Upon completion of the equipment installation, the borrower and their
engineer shall arrange with the supplier for acceptance testing of the
equipment. After completion of the acceptance tests by the borrower and
the supplier, the borrower and its engineer should review the test results to
ensure that the equipment is in conformance with the P&S. All
deficiencies must be documented and corrected before the contract can be
closed out.

Once the equipment has been accepted, the borrower:
(a) Assembles and distributes the documents listed in the following

table. These documents are required for the closeout of the RUS
Form 397 contract.

Documents REQUIRED FOR Closeout of RUS Form 397 Contract

RUS
Form Description Copies Prepared by Distribution
Supplier | Engineer | Borrower | Supplier | RUS

Construction or Equipment Contract Amendment (If

238 |not previously submitted, send to RUS for approval.) - 3 - -—- 3
Certificate of Completion—Special Equipment

396 |Contract (Including Installation). - 2 1 - 1

744 |Certificate of Contractor and Indemnity Agreement 1 -—- 1 --- ---

213 |Certificate (Buy American) 1 --- 1 -

Report in writing, including all measurements and
other information required under Part Il of the
applicable specifications 1 - 1 - -

Set of maintenance recommendations for all
equipment furnished under the contract 1 - 1 -

(b) Obtains the contract close out certification from the
engineer that the project and all required documentation are
satisfactory and complete. (See RUS Form 756 in
Exhibit A.)

(©) Submits a copy of the engineer's RUS Form 756 within
30 days of completion of the project.

(d) Makes final payment under the payment terms of the
contract.
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d Qutside Plant Construction

(1) General

All large scale outside plant projects must be bid to be eligible for funding.
Only outside plant project that qualify for the small-scale construction
procedures can be negotiated with a contractor on RUS Form 773.

When performing outside plant construction, borrowers shall use RUS
Form 515, Telecommunications System Construction Contract using the
sealed competitive bidding.

The engineer prepares P&S consisting of the RUS Form 515 and the
applicable construction specifications listed below:

(a) RUS Form 515a (Bulletin 1753F-150), Specifications and
Drawings for Construction of Direct Buried Plant;

(b) RUS Form 515b (Bulletin 1753F-151), Specifications and
Drawings for Construction of Underground Plant;

(©) RUS Form 515¢ (Bulletin 1753F-152), Specifications and
Drawings for Construction of Aerial Plant; and/or

(d) RUS 515d (Bulletin 1753-153), Specifications and Drawings for
Service Installation at Customer Access Locations;

In addition the P&S must also include the following items:
(a) Description of special assembly units and guide drawings, if any;
(b) Key, detail, and cable layout maps; and

() If applicable, a list of any owner-furnished materials and the
associated unit cost, using RUS Form 787.

When the borrower furnishes materials under RUS Form 787,
Supplement A to Construction Contract (RUS Form 515, these steps
should be followed:

(a) Materials on hand to be furnished by the borrower shall be released
to the contractor at the start of construction. Materials on order,
but not yet received, shall be provided to the contractor as they
become available. The borrower shall obtain from the contractor a
written receipt for all such materials delivered.
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(b) Materials on hand, until released to the contractor, shall be covered
by fire and either wind-storm or extended coverage insurance,
exclusive of materials in the open and not within 100 feet of any
building. Poles, wherever stored, shall be covered by fire
insurance. All insured values must be at least 80 percent of the
cash value of the property insured.

(c) Subject to adjustment at the time of final settlement, the borrower
shall obtain from the contractor monthly invoices that show credit
to the borrower, at the prices quoted in RUS Form 787 for all
materials furnished by the borrower and installed by the contractor
the preceding month.

(d) Any materials furnished by the borrower remaining as surplus at
the completion of construction shall be returned to the borrower.
For such materials, the borrower shall furnish a written receipt to
the contractor and credit the contractor at the prices quoted in RUS
Form 787.”

The borrower shall send one set of P&S for approval. RUS shall approve
the P&S in writing or notify the borrower of any reason for withholding
approval.

Upon RUS approval of the P&S, the borrower shall solicit bids from at
least six prospective bidders. The bid documents shall consist of a copy of
the approved P&S, including RUS Form 515.

Bidding

All procurement transactions shall be conducted in a manner to provide, to
the maximum extent practical, open and free competition. Awards shall
be made to the bidder whose bid is responsive to the P&S and is most
advantageous to the recipient, price, quality and other factors considered.
The P&S shall clearly set forth all requirements including all other factors
to be used in evaluating bids or proposals that the bidder shall fulfill in
order for the bid to be evaluated by the borrower. Any and all bids may be
rejected when it is in the borrower's interest to do so. Bidding includes:

(a) Bid opening date

The borrower will schedule the bid opening date. The borrower
shall wait until receiving RUS approval of the P&S before setting
the date. Sufficient time should be allowed for the bidders to
examine the project site and prepare their bids. The borrower shall
invite the GFR to attend.
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(c)

(d)

(e)

®

(b) Invitations to bid

The borrower should obtain from its engineer a list of prospective
bidders and a recommendation indicating which bidders are
considered qualified.

Qualifying bidders

If the notice and instructions to bidders require that bidders show
evidence of meeting certain requirements, the borrower shall
qualify bidders before issuing P&S to them.

Review of bids

The borrower shall review all bids to determine that:

(1) The bid guarantees are adequate;

(2) The bids are responsive to the P&S;

3) All minor errors or irregularities made through
inadvertence are corrected or waived. Failing this, the bid

shall be rejected as nonresponsive; and

(4) In the event of non-minor errors or irregularities, the bid is
rejected and the bid price not disclosed.

Evaluating Bids

The borrower shall consider the same alternates in all bids in
determining the low bid.

Rejection

The borrower shall reject:

(1) All bids if quoted prices are not acceptable or if the
specifications were ambiguous and resulted in bidders
having different interpretations of the requirements.

(2) Any bid that is not responsive, or is incomplete, or

submitted by an unqualified bidder, or unbalanced between
labor and materials or other respects.
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Award of Contract

The engineer will review all bids for compliance to the P&S. The
borrower shall obtain from the engineer the determination of the
selected bid, a tabulation of all bids and the engineer's
recommendation for award of the contract. The borrower may
award the contract immediately if the following conditions are
met:

(1) The project is included in an approved loan and adequate
funds were budgeted in the loan and are available;

(2) All applicable RUS procedures were followed, including
those in the Notice and Instructions to Bid in the standard
forms of contract; and

3) The award is to the lowest responsive bidder.

If the above conditions are not satisfied, the quotes along
with the engineer’s bid recommendation must be submitted
to RUS for approval. In this case, contracts cannot be
executed until RUS has notified the borrower of approval
of the bid.

Execution of Contract

The borrower shall submit to RUS three original counterparts of
the contract executed by the contractor and borrower. If RUS
approves the contract, it shall return one copy to the borrower and
send one copy to the contractor.
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3) Closeout

After construction has been completed per the P&S, and acceptance tests
have been made, the borrower shall arrange the time for a final inspection
to be conducted by the borrower's engineer, the contractor, the GFR and a
representative of the borrower. The steps for closeout of the contract are
included in the following table.

Step-by-Step Procedure for Closeout of RUS Form 515 Construction Contract

Sequence
Step When By Procedure
1 |Upon Completion [Borrower's |Prepares the following: a set of Detail Maps and a set (when applicable) of
of Construction Engineer |Key Maps which show in red the work done under the 515 contract; a

Tabulation of Staking Sheet; and a tentative Final Inventory, RUS Forms
724 and 724a.

2 |After acceptance |Borrower's |Forwards letter to the borrower with copies to the GFR stating that the

tests are made Engineer |project is ready for final inspection. Schedules inspection date.
3 |Upon receipt of GFR Advises borrower whether attending the final inspection will be possible.
letter from
Borrower's
Engineer

4 |By inspection date |Borrower's |Obtains and makes available the following documents: a set of ““as
Engineer |constructed" detail maps and (when applicable) “as built" key maps; a list
of construction change orders; the final staking sheets; the tabulation
staking sheets; the treated forest products inspection reports or certificates
of compliance; the tentative final inventory, RUS Forms 724 and 724a; the
tentative tabulation, and, a report of results of acceptance tests.

5 |During inspection |Borrower's |Issues instructions to contractor covering corrections to be made in
Engineer |construction as a result of inspection.

6 |During inspection [Contractor |Corrects construction on basis of instructions from the borrower's engineer.
The corrections should proceed closely behind the inspection in order that
the borrower's engineer can check the corrections before leaving the
system.

7 |During inspection |Borrower's |Inspects and approves corrected construction. Marks inspected areas on
Engineer |the key map, if available, otherwise on the detail maps.

When the total inventory price exceeds the contract by more than
20 percent, the borrower shall submit for RUS approval an amendment
and an extension to the contractor's bond.



When the acceptance tests and inspections have been completed and all

deficiencies have been corrected, the borrower:

(a) Assembles and distributes the documents listed in the following
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table that are required for the closeout of the RUS Form 515

contract.

Documents Required to Closeout RUS Form 515 Contract

Description

Copies prepared by

Distribution

Contractor

Engineer

Borrower | Contractor

RUS

Final Inventory--Certificate of Completion

2

1

1

Final Inventory--Assembly Units

2

1

Contractor's Bond Extension (send to RUS when required)

Certificate (Buy American)

Listing of Construction Change Orders

Waiver and Release of Lien (from each supplier)

Certificate of Contractor

Final Statement of Construction

Reports on Results of Acceptance Tests

Set of Final Staking Sheets

Tabulation of Staking Sheets

Correction Summary (legible copy)

_— ] e [ e | | e [ [ | e [ -

Treated Forest Products Inspection Reports or Certificates
of Compliance (prepared by inspection company or
supplier).

Final Key Map (when applicable)

Final Central Office Area and Town Maps

(b) Obtains the contract closeout certifications from the engineer that
the project and all required documentation are satisfactory and
complete. (See RUS Form 756 in Exhibit A.)

(c) Submits a copy of the engineer's RUS Form 756 within 30 days of
completion of the project.

(d) Makes final payment in accordance with the payment terms of the

contract.

When the total inventory price exceeds the contract by more than

20 percent, an amendment and an extension to the contractor's bond are

required.
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ADVANCE AND DISBURSEMENT OF BROADBAND LOAN FUNDS

1 GENERAL

The standard loan documents contain provisions regarding advances and disbursement of
loan funds by broadband borrowers. This section implements certain provisions by
setting forth requirements and procedures to be followed by the borrowers in obtaining
advances and making disbursements of loan funds.

RUS is under no obligation to make or approve advances of loan funds unless the
borrower complies with all terms and conditions of the loan documents. The borrower
shall use funds in its construction funds only to make disbursements approved by RUS.

2 BROADBAND LOAN BUDGET

When the loan is approved, RUS provides the borrower a broadband loan budget. This
budget divides the loan into accounts that are associated with the proposed projects, such
as electronic equipment and engineering. When an advance is requested, it must be
requested against the appropriate account.

3 BUDGET ADJUSTMENTS

If more funds are required than are available in an account, the borrower may request
RUS’ approval of a budget adjustment to use funds from another account. The request
shall include an explanation of the change, the account to be used and a description of
how the adjustment will affect loan purposes. RUS will not approve a budget adjustment
unless the borrower can demonstrate that all loan purposes can be completed. RUS may
make a budget adjustment without a formal request when a budget account is insufficient
to encumber funds for a contract that otherwise would be approved by RUS.

4 DEPOSIT ACCOUNT

The borrower shall establish and maintain a deposit account primarily to hold advances
until disbursed. All loan fund advances shall be deposited in the deposit account.

The deposit account shall only be established in a bank or depository whose deposits are
insured by the Federal Deposit Insurance Corporation or other federal agency acceptable
to RUS. Moneys in the deposit account shall be used solely for the purpose approved in
the loan application and shall be withdrawn from time to time only as agreed to by RUS.
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RUS may require that other funds be deposited into the deposit account. These may
include equity or general fund contributions to construction, proceeds from the sale of
property, interest received on loan funds and similar types of receipts. Deposit slips for
any deposits to the deposit account shall show the source and amount of funds deposited
and be executed by an authorized representative of the bank. All advances will be
deposited into the deposit account by electronic transfers.

Funds shall be disbursed only up to the amount approved for advance as indicated on the
financial requirement statement.

The disbursement of nonloan funds deposited into the deposit account requires the same
RUS approvals as loan funds.

Disbursements must be evidenced by canceled checks. Disbursements to reimburse
general funds shall be documented by a reimbursement schedule to be retained in the
borrower’s file that lists the deposit account check number, date, and an explanation of
amounts reimbursed by construction project.

FINANCIAL REQUIREMENT STATEMENT (FRS)

To request advances the borrower must submit to RUS an FRS (REA Form 481), a
description of the advances desired, and other related information to the transactions as
required by RUS.

The borrower shall request funds in the first advance of loan funds to repay any interim
financing indebtedness. RUS may not make further advances of loan funds until the
borrower has submitted evidence, in form and substance satisfactory to the
Administrator, that (1) any indebtedness created by the interim financing and any liens
associated therewith have been fully discharged of record and (2) the borrower has
satisfied all other conditions on the advance of additional loan funds.

If the source of funds for interim financing is the borrower's internally generated funds,
the borrower may request reimbursement of those funds along with advances for other
purposes on the first Financial Requirement Statement submitted to RUS.

The FRS is used by RUS and the borrower to record and control transactions in the
deposit account. Approved contracts and other items are shown on the FRS under
“Approved Purposes.” Funds are approved for advance as follows:

a Construction
(1) Construction contracts: Ninety percent of the encumbered amount

(95 percent for outside plant), with the final 10 percent (5 percent for
outside plant) approved when RUS approves the closeout documents.
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(2) Work orders: The portion of the work order summary determined by RUS
to be for approved loan purposes.

3) Work order fund: Based on the borrowers request to establish a work
order fund and RUS’ approval of this request.

(4) Real estate: Upon request of the borrower after submission of evidence
of a valid title.

(%) Right of way procurement: Based on the borrower’s itemized costs.
These costs cannot include any costs for acquiring right of way.

b Engineering

(1)  Preloan engineering: The final itemized invoice from the person or firm
that completed the system design.

(2) Postloan engineering contracts: Ninety percent of the amount of the RUS
approved engineering contract. The balance is approved when the
engineering contract is closed.

3) In-house engineering: Ninety percent of the amount of the RUS approved
in-house engineering proposal. The balance is approved when the final
statement of fees is received.

(4) Office equipment, vehicles, and work equipment. Based on copies of
invoices.

(5)  Refinancing: Based on the amount in the approved budget.

(6) Acquisitions: Based on the final itemized costs, but cannot exceed the
approved budget.

Funds other than loan funds that are deposited in the deposit account are reported as a
credit under total disbursements. Disbursements of these funds are subject to the same
RUS approvals as loan funds.

The borrower shall request advances as needed to meet its obligations promptly.
Generally, RUS does not approve an advance requested more than 60 days before the
obligation is payable.

Funds should be disbursed for the item for which they were advanced. If the borrower
needs to pay an invoice for which funds have not been advanced, and disbursement of
advanced funds for another item has been delayed, the latter funds may be disbursed to
pay the invoice for up to the amount approved for advance for that item on the FRS. The
borrower shall make entries on the next FRS showing the changes under “Total
Advances to Date” and shall explain the changes in writing before RUS will process the
next FRS.
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The certification on each of the three copies of the FRS sent to RUS shall be signed by a
corporate officer or manager authorized to sign such statements. RUS Form 675,
Certificate of Authority, shall be submitted to RUS indicating the names of all persons
authorized to sign a FRS. RUS will not process a FRS signed by an individual whose
name is not included on the most recent Form 675.

The documentation required for the FRS transactions are the deposit slip, the cancelled

deposit account checks and the supporting invoices or reimbursement schedules. These
shall be kept for in the borrower’s files for periodic audits by RUS.

TEMPORARY EXCESS CONSTRUCTION FUNDS
When unanticipated events delay the borrower’s disbursement of advanced funds, the
funds may be used for other approved purposes or must remain in the deposit account. If

the deposit account is an interest bearing account, all interest earned must remain in the
deposit account and cannot be disbursed without RUS approval.

METHOD OF ADVANCES FOR BROADBAND LOAN FUNDS

a Direct Cost-of-money and Direct 4% Loans

The first or subsequent advances may be conditioned on the satisfaction of certain
requirements stated in the borrower’s loan contract.

All advances shall be made electronically using the Automatic Clearing House
(ACH). Normally, for advance of funds ACH only makes one payment per FRS.

The following information shall be included with each advance:

(1) Name and address of borrower’s bank. If the borrower’s bank is not a
member of the Federal Reserve System, the name and address of its
correspondent bank that is a member of the Federal Reserve System;

(2) ACH routing information;

3) Borrower’s bank account title and number; and

4) Any other necessary identifying information.
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b.

Private Loan Guarantee.

The first advance or subsequent advances may be conditioned on the satisfaction
of certain requirements stated in the borrower’s loan contract.

Upon review and processing of the FRS, RUS will notify the private lender of the
amount of loan funds to be advanced to the borrower. The private lender will
advance loan funds based on the terms and conditions agreed to by the private
lender, RUS and the borrower.

With each FRS submitted to RUS the borrower shall include any information that
the private lender requires to make an advance of funds.
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EXHIBIT A: FORMS






According to the Paperwork Reduction Act of 1995, an agency may not conduct or sponsor, and a person is not required to respond to, a
collection of information unless it displays a valid OMB control number. The valid OMB control number for this information collection is
0572-XXXX. The time required to complete this information collection is estimated to average .05 of a minute per response, including the
time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing
the collection of information.

INTERIM FINANCING ADDENDUM

If this project is financed in part by the Rural Telephone Bank, an agency of the United States of
America, the references in the contract documents to "the United States of America and the
Government" shall mean the "Rural Telephone Bank", as well, and the references to the
"Administrator" shall mean the "Governor" of the Rural Telephone Bank as well. If the project
is financed wholly by the Rural Telephone Bank, the reference to "the United States of America"
and the0 "Government" shall mean the Rural Telephone Bank and the references to the
"Administrator" shall mean the "Governor" of the Rural Telephone Bank. References to RUS
loans or loan contracts shall include RUS guarantees of loans by others.

The Owner, notwithstanding the references in the contract documents to the RUS or Rural
Telephone Bank financing of the work herein provided for, plans to use funds other than RUS or
Rural Telephone Bank loan funds initially and expects to be reimbursed subsequently with RUS
or Rural Telephone Bank loan funds in whole or in part. It is understood that:

1. An RUS D , RTB D, or FFB D loan hasD, has not D been made and
has not been released. (Owner checks applicable boxes.)

2. Arrangements have been made for other funds so that invoices may be paid promptly
in accordance with the contract provisions.

3. Approval of the contract by RUS or the Rural Telephone Bank shall not be construed
as a commitment to make a loan for this purpose.

Date
OWNER’S NAME
BY
PRESIDENT
Date
CONTRACTOR’S NAME
BY

TITLE

RUS Form 375 (01-03)






According to the Paperwork Reduction Act of 1995, an agency may not conduct or sponsor, and a person is not required to respond to, a
collection of information unless it displays a valid OMB control number. The valid OMB control number for this information collection is
0572-XXXX. The time required to complete this information collection is estimated to average 1 hour per response, including the time for
reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection
of information.

U.S. Department of Agriculture
Rural Utilities Service

Software License Agreement

Addendum to RUS Form 397, Special Equipment Contract (including installation),
RUS Form 398, Special Equipment Contract (not including installation), and RUS Form 773,
Miscellaneous Construction Work and Maintenance Services Contract

(Use only when the Contractor requires a software license agreement.)

(1) Definitions. For the purpose of this Software License Agreement --

Contract means the RUS Form 397, Special Equipment Contract (including installation),
RUS Form 398, Special Equipment Contract (not including installation), or RUS Form 773,
Miscellaneous Construction Work and Maintenance Services Contract

dated , between
(the Licensee) and
(the Licensor).

Days mean calendar days.

Licensed Software means the computer programs, furnished for the operation of the
System(s) provided under the Contract, whether contained on a tape, disc, semiconductor device,
or other memory device or system memory consisting of logic instructions and instruction
sequences in machine-readable object code, which manipulate data in the central processor,
control and perform input/output operations, perform error diagnostic and recovery routines,
control call processing, and perform peripheral control, administrative and maintenance
functions; as well as Licensor's standard customer documentation, excluding source code, used
to describe, maintain and use the programs provided under the Contract.

Licensee and Licensor, respectively, mean the parties signing the software license
agreement as the licensee and licensor.

Right-to-Use Fee is defined in Section (2).

Specifications means the respective RUS specification such as the RUS Form 397b,
Trunk Carrier System Specifications; RUS Form 397c, Subscriber Carrier Specifications; RUS
Form 397d, Design Specifications for Point-to-Point Microwave Radio Systems; RUS Form
397g, Performance Specifications for Line Concentrators; and RUS Form 397h, Design
Specifications for Digital Lightwave Transmission Systems; or when an RUS does not have an
specification covering the product, the consulting engineer’s prepared specification; which is part
of the Contract.

System means the stored program controlled central office and associated remote
switching terminal or terminals which use the Licensed Software covered by this License.

RUS Form 390 (071-03) 1



(2) Software License Provisions. The Licensor may charge a fee, herein referred to as a
Right-to-Use Fee, for use of the Licensed Software. The Right-to-Use Fee shall be included in
the Total Base Bid as defined in the Contract. In consideration of the Right-to-Use Fee, the
Licensor hereby grants the Licensee the right to use all Licensed Software, solely in connection
with the System provided under this Contract, so that the System performs in accordance with
the Contract and the Specifications.

(1) The Licensee's right to use the Licensed Software is non-exclusive and limited to use
or operation in the United States of America, including its Territories, the Federated States of
Micronesia, the Marshall Islands, Palau and the Commonwealth of Puerto Rico, with the System
for which the Licensed Software is provided by the Licensor. The Licensee may reuse the
equipment and its accompanying Licensed Software at another location within the Licensee's
System without obtaining additional approvals from Licensor, provided, however, that the
Licensee notify the Licensor, within ten (10) days, of the change in location of the equipment
and Licensed Software.

(i1) The Licensee and any successor to the Licensee's title in the System may, without
further consent of the Licensor, transfer the Licensed Software and all of the Licensee's rights
and interests under this Software License to any transferee who acquires legal title to the System,
provided that such transferee first agrees in writing to the Licensor to abide by all of the terms
and conditions of this License including, without limitation, the territorial limitation stated in
Section (2)(i) and the restrictions on decompiling or reverse assembly stated in Section (2)(iii).
Licensee shall give Licensor written notice thirty (30) days prior to any transfer. The Licensor
shall not place any additional conditions on the transferee's use of the System or the Licensed
Software. If the provisions of this Section (2) (ii) are satisfied, thereafter the Licensee shall bear
no responsibility for transferee's failure to abide by the terms and conditions of this License.

(ii1)) The Licensee shall take reasonable steps to protect the confidentiality of the
Licensed Software and shall not decompile or reverse assemble of all or any part of the Licensed
Software to generate source code. The Licensee shall not make the Licensed Software available
to any person except on a need to know basis. The obligations of the Licensee hereunder shall
not extend to any information or data relating to the Licensed Software which is now available to
the general public or becomes available by reason of the acts of the Licensor or third parties.

(iv) The Licensee may reproduce or copy the Licensed Software and related materials
solely for the purpose of archival backup, in-house training and operating, maintaining, and
administering the System provided under this Contract. In such reproduction, the Licensee shall
include, upon all such copies of the Licensed Software, all proprietary notices, including the
copyright notice within the Licensed Software program and related documentation in the form in
which it is received from the Licensor.

(v) The Licensee acknowledges that the Licensed Software program is the property of
the Licensor, and shall not do, or cause to be done, anything to activate any of the subsisting
nonactivated computer instruction steps therein unless authorized in writing by the Licensor.
The Licensor shall have the exclusive right to activate, or authorize the activation of, the
subsisting nonactivated program instruction steps in the Licensed Software. In this event
Licensee shall pay any additional Right-To-Use Fee(s) agreed to by Licensee and Licensor.

(vi) In the event the Licensor develops significant improvements to the Licensed
Software, the Licensor may market the improvements as a separate offering requiring payment of
an additional Right-to-Use Fee.
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(vii) The Licensee shall not modify or otherwise change the Licensed Software other
than at the direction of the Licensor. This provision shall not apply to:

(A) Changes to the Licensed Software which are necessary to preserve or restore service.
Licensee shall use all reasonable efforts to contact Licensor before making any such changes. If
the Licensor is unable to make the necessary changes promptly to the Licensed Software to
preserve or restore service, then the Licensee may make only such changes to the Licensed
Software as are necessary to preserve or restore service. In such event, Licensee shall promptly
notify Licensor of the changes made by Licensee.

(B) Changes made by the Licensee to its own database; and

(C) Changes made by the Licensee in connection with the exercise of its rights under
Section (2) (xi).

(viii) Within thirty (30) days after written notice that a program or a release thereof has
been discontinued and is no longer required for the operation of the System and the Licensor has
furnished the Licensee with a new program that is fully satisfactory to the Licensee, the Licensee
agrees to return the original and all copies of the discontinued program and speciﬁed related
documents. If such return is impossible or impractical, the Licensee shall destroy said program
and documents and provide the Licensor with a written notice of such destruction.

(ix) The Licensor warrants to the Licensee that any Software licensed under this
Software License shall function for a period of five (5) years from the warranty start date defined
in the Contract in accordance with the Specifications and any written or printed technical
material provided by the Licensor to explain the operation of the Licensed Software and aid in its
use. The Licensor shall correct all deficiencies within thirty (30) days from the date of receipt by
the Licensor of written notice of such deficiencies from the Licensee. An extension of this thirty
(30) day period may be allowed only if agreed upon by the Licensee and RUS. It shall be the
Licensor's obligation to insert and thoroughly test, at no charge to the Licensee, any software
amendment or alteration provided to satisfy the obligations of this Section (2)(ix). Ifa
deficiency is detected or a correction made within the final ninety (90) days of the warranty, the
warranty shall be extended to a date ninety (90) days after the deficiency has been corrected.

(x) The Licensor shall hold harmless and indemnify the Licensee from any and all
claims, suits, and proceedings for the infringement of any patent, copyright, trademark, or
violation of trade secrets covering any Licensed Software used with the System, except for items
of the Licensee's design or selection. If the Licensee's use of the Licensed Software is enjoined,
the Licensor shall promptly, at its own expense, place the Licensee in a position where it is able
to use the System in accordance with the Specifications, whether by: (A) modifying the Licensed
Software or portion thereof so that it no longer infringes but remains functionally equivalent,

(B) replacing the Licensed Software with noninfringing equivalent software, (C) obtaining for
the Licensee a license or other right to use, or (D) such other actions as may be required. This
shall be in addition to any other rights or claims which the Licensee may have. The Licensor
shall, at its own expense, (and the Licensee agrees to permit the Licensor to do so) defend any
suits which may be instituted by any party against the Licensee for alleged infringement of
patents, copyright, trademark, or violation of trade secrets relative to the Licensor's performance
hereunder. Either party shall notify the other promptly of any such claims, and the Licensee
shall give to the Licensor full authority and opportunity to settle such claims, and shall
reasonably cooperate with the Licensor in obtaining information relative to such claims.

(xi) In the event the Licensor becomes unwilling or unable to furnish support required by
the Contract for the Licensed Software, the Licensor shall, upon written request of the Licensee,
provide with the greatest possible dispatch all Licensed Software back-up documentation
including proprietary information other than agreed excluded documentation. In this event,
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(1) the Licensee shall be permitted full use of all Licensed Software and documentation as long
as the System is operational and (2) the Licensee may modify, or have modified, the Licensed
Software for feature enhancement or proper equipment operation and becomes the owner of such
modifications for all purposes, including patenting, copywriting, sale, or license thereof. Agreed
excluded documentation is Licensed Software back-up documentation described in the first
sentence of this Section (2) (xi) which (A) is proprietary information of a third party, (B) was
specifically described at the pre-bid technical session and individually identified in an attachment
to the Bid, and (C) RUS and the Licensee agree, before bids are opened, may be excluded from
the requirements of this Section (2) (xi). In the event the Licensor furnishes agreed excluded
documentation and the Licensee exercises its rights under this Section (2)(xi), the Licensor shall
use its best efforts to provide such agreed excluded information to the Licensee, or obtain
continuing support agreements from the parties retaining legal rights to the excluded
documentation. Licensor agrees that certain Licensed Software cannot be excluded from the
requirements of this Section (2)(xi) including, but not limited to, software, the absence or
improper operation of which would significantly impair the operation of the System, would
significantly impair the ability of the Licensee to generate revenue, or would pose a risk to RUS
loan security.

(xi1) A breach of this License by the Licensor is a breach of the Contract. Therefore, the
remedies specified in the Contract shall apply.

(xiii) The Licensee shall have thirty (30) days after receipt of written notice from the
Licensor to correct any breach of this License. Damages payable by the Licensee for its breach
of this License shall not exceed the total Contract price. The Licensor shall not terminate this
License unless:

(A) The Licensor has given RUS sixty (60) days notice before termination; and
(B) RUS agrees with the Licensor that termination is the only method available to
prevent significant harm to the Licensor from additional Licensee defaults.

(xiv) The obligations of Licensee and Licensor and any successors in title under this
Agreement shall survive the termination of this Agreement and continue after any termination of
rights granted hereunder.

(xv) Licensee and Licensor agree that it will not, without the prior written permission of
the other party, use in advertising, publicity, packaging, labeling, or otherwise, any trade name,
trademark, trade device, service mark, symbol, or any other identification or any abbreviation,
contraction, or simulation thereof owned by the other party or any of its affiliates or used by the
other party or any of its affiliates to identify any of their products or services, unless otherwise
agreed by the parties.

(xvi) This Software License Agreement shall prevail notwithstanding any conflicting
terms or legends which may appear on or in the Licensed Software.
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(xvii) If any Section or part thereof, in this Agreement shall be held to be invalid or
unenforceable in any jurisdiction in which this Agreement is being performed, then the meaning
of such Section or part shall be construed so as to render it enforceable, to the extent feasible;
and if no feasible interpretation would save such Section or part, it shall be severed from this
Agreement and the remainder shall remain in full force and effect. However, in the event such
Section or part is considered an essential element of this Agreement, the parties shall promptly
negotiate a replacement therefor.

(xviii) This Software License and any amendments thereto, or revisions thereof, are
subject to RUS approval.

LICENSOR LICENSEE
Company Name Company Name
By By
Title Title
Date Date

RUS Form 390 (071-03) 5



According to the Paperwork Reduction Act of 1995, an agency may not conduct or sponsor, and a person is not required to respond to, a
collection of information unless it displays a valid OMB control number. The valid OMB control number for this information collection is
0572-XXXX. The time required to complete this information collection is estimated to average .05 of a minute per response, including the time
for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the
collection of information.

U.S. Department of Agriculture
Rural Utilities Service

CONTRACT CLOSEOUT CERTIFICATION

(Submit an original and a copy to RUS Area Engineering Branch.)

BORROWER’S NAME:

PROJECT DESIGNATION:

CONTRACT TYPE & NUMBER:

CLOSEOUT AMOUNT:

SALES TAXES (INCLUDED ABOVE):

In connection with the above construction contract, the undersigned certify that:

1. The construction is complete and was done in accordance with the RUS approved system design or
layout or subsequent RUS approved changes;

2. The construction was for loan purposes;

3. Construction used RUS-accepted materials and was in accordance with specifications published by
RUS covering the construction which were in effect when the contract was executed, or in the
absence of such specifications, that it meets other applicable specifications and standards (specify),
and that it meets all applicable national and local code requirements;

4. The construction complies with the ""Buy American" provision ( 7 U.S.C. 903 note) of the Rural
Electrification Act of 1938 (7 U.S.C. 901 et seq.), as amended;

5. All necessary approvals have been obtained from regulatory bodies and other entities with jurisdiction
over the project;

6. All closeout documents required by this part have been examined and found complete such that the
Contractor has fulfilled all obligations under the contract except for warranty coverage; and

7. The engineer or architect is not affiliated with and does not represent the contractor, vendor, or
manufacturer who is a participant in the contract.

BORROWER ENGINEER/ARCHITECT
BY: BY:
TITLE: TITLE:
DATE: DATE:
CO.:
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