§§1724.75-1724.99

(8) RUS Form 297, Rev. 12-55, Engi-
neering Service Contract—Retainer for
Consultation Service. This form is used
for engineering services for consulta-
tion service on a retainer basis.

(99 RUS Form 459, Rev. 9-58, Engi-
neering Service Contract—Power
Study. This form is used for engineer-
ing services for power studies.

[63 FR 58285, Oct. 30, 1998, as amended at 65
FR 63196, Oct. 23, 2000; 69 FR 52595, Aug. 27,
2004]

§§1724.75-1724.99 [Reserved]

PART  1726—ELECTRIC  SYSTEM
CONSTRUCTION POLICIES AND
PROCEDURES

Subpart A—General

Sec.

1726.1-1726.9 [Reserved]

1726.10 Introduction.
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1726.35 Submission of documents to RUS.
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1726.37 OMB control number.
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Subpart B—Distribution Facilities

1726.50 Distribution
equipment.
1726.51 Distribution line construction.

1726.52-1726.74 [Reserved]

line materials and

Subpart C—Substation and Transmission
Facilities

1726.75 General.

1726.76 Substation and transmission line
materials and equipment.

1726.77 Substation and transmission line
construction.

1726.78-1726.124 [Reserved]
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Subpart D—Generation Facilities

1726.125 Generating plant facilities.
1726.126-1726.149 [Reserved]

Subpart E—Buildings

1726.150 Headquarters buildings.
1726.151-1726.174 [Reserved]

Subpart F—General Plant

1726.175 General plant materials.

1726.176 Communications and control facili-
ties.

1726.177-1726.199 [Reserved]

Subpart G—Procurement Procedures

1726.200
1726.201
1726.202
1726.203

General requirements.

Formal competitive bidding.
Informal competitive bidding.
Multiparty negotiation.

1726.204 Multiparty unit price quotations.
1726.205 Multiparty lump sum quotations.
1726.206-1726.249 [Reserved]

Subpart H—Modifications to RUS Standard
Contract Forms

1726.250 General.

1726.2561 Prior approved contract modifica-
tion related to price escalation on trans-
mission equipment, generation equip-
ment, and generation construction con-
tracts.

1726.2562 Prior approved contract modifica-
tion related to liability for special and
consequential damages.

1726.2563 Prior approved contract modifica-
tion related to alternative bid provision
for payment to contractor for bulk pur-
chase of materials.

1726.2564 [Reserved]

1726.2656 Prior approved contract modifica-
tions related to indemnification.

1726.256-1726.299 [Reserved]

Subpart I—RUS Standard Forms

1726.300 Standard forms of contracts for
borrowers.

1726.301 Borrower contractual obligations.

1726.302 Notice and publication of listed
contract forms.

1726.303 Promulgation of new or revised
contract forms.

1726.304 List of electric program standard
contract forms.

1726.305-1726.399 [Reserved]

Subpart J—Contract Closeout

1726.400 Final contract amendment.

1726.401 Material contract closeout.

1726.402 Equipment contract closeout.

1726.403 Project construction contract
closeout.
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1726.404 Non-site specific construction con-
tract closeout.

1726.405 Inventory of work orders (RUS
Form 219).

AUTHORITY: 7 U.S.C. 901 et seq., 1921 et seq.,
6941 et seq.

SOURCE: 60 FR 10155, Feb. 23, 1995, unless
otherwise noted.

Subpart A—General
§§1726.1-1726.9 [Reserved]

§1726.10 Introduction.

The policies, procedures and require-
ments included in this part are in-
tended to implement provisions of the
standard form of loan documents be-
tween the Rural Utilities Service
(RUS) and its electric borrowers. Un-
less prior written approval is received
from RUS, borrowers are required to
comply with RUS policies and proce-
dures as a condition to RUS providing
loans, loan guarantees, or reimburse-
ment of general funds for the construc-
tion and improvement of electric facili-
ties. Requirements relating to RUS ap-
proval of plans and specifications, du-
ties and responsibilities of the engineer
and architect, and engineering and ar-
chitectural services contracts, are con-
tained in other RUS regulations. The
terms “RUS form”, “RUS standard
form”’, “RUS specification”, ‘“‘and RUS
bulletin’ have the same meanings as
the terms “REA form”, “REA standard
form”’, “REA specification”, ‘‘and REA
bulletin’, respectively, unless other-
wise noted.

§1726.11 Purpose.

Each borrower is responsible for the
planning, design, construction, oper-
ation and maintenance of its electric
system. RUS, as a secured lender, has a
legitimate interest in accomplishing
RUS’s programmatic objectives, and in
assuring that the costs of construction,
materials, and equipment are reason-
able and economical and that the prop-
erty securing the loans is constructed
adequately to serve the purposes for
which it is intended.

§1726.12 Applicability.

The requirements of this part apply
to the procurement of materials and
equipment for use by electric bor-

§1726.14

rowers in their electric systems and to
the construction of their electric sys-
tems if such materials, equipment, and
construction are financed, in whole or
in part, with loans made or guaranteed
by RUS, including reimbursable
projects. In order for general fund ex-
penditures for procurement or con-
struction to be eligible for reimburse-
ment from loan funds, the borrower
must comply with the procedures re-
quired by this part. In the case of joint-
ly owned projects, RUS will determine
on a case by case basis the applica-
bility of the requirements of this part.

§1726.13 Waivers.

The Administrator may waive, for
good cause on a case by case basis, cer-
tain requirements and procedures of
this part. RUS reserves the right, as a
condition of providing loans, loan guar-
antees, or other assistance, to require
any borrower to make any specifica-
tion, contract, or contract amendment
subject to the approval of the Adminis-
trator.

§1726.14 Definitions.

Terms used in this part have the
meanings set forth in 7 CFR 1710.2. Ref-
erences to specific RUS forms and
other RUS documents, and to specific
sections or lines of such forms and doc-
uments, shall include the cor-
responding forms, documents, sections
and lines in any subsequent revisions
of these forms and documents. In addi-
tion to the terms defined in 7 CFR
1710.2, the following terms have the fol-
lowing meanings for the purposes of
this part:

Approval of proposed construction
means RUS approval of a construction
work plan or other appropriate engi-
neering study and RUS approval, for
purposes of system financing, of the
completion of all appropriate require-
ments of part 1794 of this chapter.

Architect means a registered or li-
censed person employed by the bor-
rower to provide architectural services
for a project and duly authorized as-
sistants and representatives.

Bona fide bid means a bid which is
submitted by a contractor on the bor-
rower’s list of qualified bidders for the
specific contract, prior to bid opening.
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“Buy American’’ certificate means a
certification that the contractor has
complied with the “Buy American’ re-
quirement (see §1726.15).

Competitive procurement means pro-
curement of goods or services based on
lowest evaluated bid for similar prod-
ucts or services when three or more
bids are received.

Construction unit means a specifically
defined portion of a construction
project containing materials, labor, or
both, for purposes of bidding and pay-
ment.

Contracting committee means the com-
mittee consisting of three to five mem-
bers representing the borrower’s man-
agement and board of directors and the
engineer. The contracting committee
represents the borrower during con-
tract clarifying discussions or negotia-
tions under informal competitive bid-
ding or multiparty negotiation, respec-
tively.

Encumbrance means the process of ap-
proval for advance of loans funds by
RUS.

Engineer means a registered or li-
censed person, who may be a staff em-
ployee or an outside consultant, to pro-
vide engineering services and duly au-
thorized assistants and representa-
tives.

Equipment means a major component
of an electric system, e.g., a substation
transformer, heat exchanger or a trans-
mission structure.

Force account construction means con-
struction performed by the borrower’s
employees.

Formal competitive bidding means the
competitive procurement procedure
wherein bidders submit sealed pro-
posals for furnishing the goods or serv-
ices stipulated in the specification.
Bids are publicly opened and read at a
predetermined time and place. If a con-
tract is awarded, it must be to the low-
est evaluated responsive bidder (see
§1726.201).

Goods or services means materials,
equipment, or construction, or any
combination thereof.

Informal competitive bidding means the
competitive procurement procedure
which provides for private opening of
bids and allows clarifying discussions
between the contracting committee
and the bidders. During the clarifying
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discussions any exceptions to the bid
documents must be eliminated, or the
bid rejected, so that the contract is
awarded to the lowest evaluated re-
sponsive bidder (see §1726.202).

Material means miscellaneous hard-
ware which is combined with equip-
ment to form an electric system, e.g.,
poles, insulators, or conductors.

Minor error or irregularity means a de-
fect or variation in a bid that is a mat-
ter of form and not of substance. Er-
rors or irregularities are ‘“‘minor’’ if
they can be corrected or waived with-
out being prejudicial to other bidders
and when they do not affect the price,
quantity, quality, or timeliness of con-
struction. A minor error or irregu-
larity is not an exception for purposes
of determining whether a bid is respon-
sive.

Minor modification or improvement
means a project where the cost is less
than $50,000, exclusive of the cost of
owner furnished materials.

Multiparty lump sum quotations means
the procurement of goods or services
on a lump sum basis, based on the low-
est evaluated offering, when three or
more offers are received. (See
§1726.205).

Multiparty negotiation means the pro-
curement procedure where three or
more bids are received and provides for
negotiations between the contracting
committee and each bidder to deter-
mine the bid which is in the borrower’s
best interest (see §1726.203).

Multiparty unit price quotations means
the procurement of goods or services
on a unit price basis, based on the low-
est evaluated offering, when three or
more offers are received (See §1726.204).

Net utility plant (NUP) means Part C,
Line 5 of RUS Form 7 for distribution
borrowers or Section B, Line 5 of RUS
Form 12a for power supply borrowers
for the immediately preceding calendar
year.

Procurement method means a proce-
dure, including, but not limited to,
those in subpart G of this part, that a
borrower uses to obtain goods and serv-
ices.

Owner furnished materials means ma-
terials or equipment or both supplied
by the borrower for installation by the
contractor.
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Responsive bid means a bid with no
exceptions or mnon-minor errors or
irregularities on any technical require-
ment or in the contract terms and con-
ditions.

RUS approval means written approval
by the Administrator or a representa-
tive with delegated authority. RUS ap-
proval must be in writing, except in
emergency situations where RUS ap-
proval may be given over the telephone
followed by a confirming letter.

Unit prices means individual prices
for specific construction units defined
in accordance with RUS approved units

specified in RUS standard contract
forms.
§1726.15 “Buy American”.

The borrower must ensure that all
materials and equipment financed with
loans made or guaranteed by RUS com-
plies with the “Buy American’ provi-
sions of the Rural Electrification Act
of 1938 (7 U.S.C. 903 note), as amended
by the North American Free Trade
Agreement Implementation Act (107
Stat 2129). When a ‘“Buy American”
certificate is required by this part, this
must be on RUS Form 213.

§1726.16 Debarment and suspension.

Borrowers are required to comply
with certain requirements on debar-
ment and suspension in connection
with procurement activities as set
forth in part 3017 of this title, particu-
larly with respect to lower tier trans-
actions, e.g., procurement contracts for
goods or services.

§1726.17 Restrictions on lobbying.

Borrowers are required to comply
with certain restrictions and require-
ments in connection with procurement
activities as set forth in part 3018 of
this title.

§1726.18 Preloan contracting.

Borrowers must consult with RUS
prior to entering into any contract for
material, equipment, or construction if
a construction work plan, general
funds, loan or loan guarantee for the
proposed work has not been approved.
While the RUS staff will work with the
borrower in such circumstances, noth-
ing contained in this part is to be con-
strued as authorizing borrowers to

§1726.22

enter into any contract before the
availability of funds has Dbeen
ascertained by the borrower and all the
requirements of part 1794 of this chap-
ter, Environmental Policies and Proce-
dures for Electric and Telephone Bor-
rowers, have been fulfilled.

§1726.19 Use of competitive procure-
ment.

RUS borrowers’ procurement is not
subject to the provisions of the Federal
Acquisition Regulation (48 CFR chap-
ter 1); however, since borrowers receive
the benefit of Federal financial assist-
ance borrowers must use competitive
procurement to the greatest extent
practical. The borrower must use com-
petitive procurement for obtaining all
goods or services when a RUS loan or
loan guarantee is involved except:

(a) As specifically provided for in
subparts B through F of this part; or

(b) A waiver is granted.

§1726.20 Standards and specifications.

All materials, equipment, and con-
struction must meet the minimum re-
quirements of all applicable RUS
standards and specifications. (See part
1728 of this chapter, Electric Standards
and Specifications for Materials and
Construction, which is applicable re-
gardless of the source of funding.)

[69 FR 7109, Feb. 13, 2004]

§1726.21 New materials.

The borrower shall purchase only
new materials and equipment unless
otherwise approved by RUS, on a case
by case basis, prior to the purchase.

§1726.22 Methods of construction.

The borrower is generally responsible
for determining whether construction
will be by contract or force account. If
construction is by contract, the bor-
rower must determine whether mate-
rials will be supplied by the contractor
or will be furnished by the borrower.
RUS reserves the right to require con-
tract construction in lieu of force ac-
count construction on a case by case
basis.
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§1726.23 Qualification of bidders.

(a) Qualified bdidder list (QBL). The
borrower shall (acting through its engi-
neer, if applicable) review the quali-
fications of prospective bidders for con-
tract construction and for material and
equipment procurement, and select
firms qualified for inclusion on the bor-
rower’s list of qualified bidders for each
contract. (See also §1726.16 and
§1726.17.) A bid may not be solicited
from a prospective bidder or opened by
the borrower unless that bidder has
been determined to be a qualified bid-
der for the contract. When preparing
the QBL, in addition to the actual ex-
perience of the borrower, if any, in
dealing with a prospective bidder, the
borrower may solicit information from
that bidder or from other parties with
firsthand experience regarding the
firm’s capabilities and experience. It is
also important to consider the firm’s
performance record, safety record, and
similar factors in determining whether
to include that firm on the QBL, since
the borrower may not evaluate these
factors when evaluating a bid from a
qualified and invited bidder.

(b) Conflict of interest. If there is a re-
lationship between the borrower or en-
gineer and a prospective bidder which
might cause the borrower or engineer
to have or appear to have a conflict of
interest, that prospective bidder shall
not be included on the QBL unless the
engineer discloses the nature of the re-
lationship to the borrower. In the case
of the borrower, if its employees or di-
rectors have a relationship with a pro-
spective bidder, the prospective bidder
shall not be included on the qualified
bidders list unless the nature of the re-
lationship is disclosed to the board of
directors, and the board of directors
specifically approves the inclusion of
that bidder in light of the potential for
a conflict of interest.

§1726.24 Standard forms of contracts
for borrowers.

(a) General. The standard loan agree-
ment between RUS and the borrowers
provides that, in accordance with ap-
plicable RUS regulations in this chap-
ter, the borrower shall use standard
forms of contracts promulgated by
RUS for construction, procurement,
engineering services, and architectural
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services financed by a loan made or
guaranteed by RUS. This part imple-
ments these provisions of the RUS loan
agreement. Subparts A through H and
J of this part prescribe when and how
borrowers are required to use RUS
standard forms of contracts in procure-
ment and construction. Subpart I of
this part prescribes the procedures that
RUS follows in promulgating standard
contract forms and identifies those
contract forms that borrowers are re-
quired to use for procurement and con-
struction.

(b) Amendments to contracts—(1) Con-
tract forms. The borrower must use RUS
Form 238, Construction or Equipment
Contract Amendment, for any change
or addition in any contract for con-
struction or equipment.

(2) Special considerations. Each time
an amendment to a construction con-
tract is executed, the borrower must
ensure that contractor’s bond is ade-
quate, that all necessary licenses and
permits have been obtained, and that
any environmental requirements asso-
ciated with the proposed construction
have been met.

(3) Amendment approval requirements.
(i) If a RUS approved form of contract
is required by this part, an amendment
must not alter the terms and condi-
tions of the RUS approved form of con-
tract without prior RUS approval.

(ii) The borrower must make a con-
tract amendment subject to RUS ap-
proval if the underlying contract was
made subject to RUS approval and the
total amended contract price exceeds
120 percent of the original contract
price (excluding any escalation provi-
sion contained in the contract).

(iii) Contract amendments, except as
provided in paragraph (b)(3)(ii) of this
section, are not subject to RUS ap-
proval and need not be submitted to
RUS unless specifically requested by
RUS on a case by case basis.

[60 FR 10155, Feb. 23, 1995, as amended at 63
FR 58286, Oct. 30, 1998; 69 FR 7109, Feb. 13,
2004]

§1726.25 Subcontracts.

Subcontracts are not subject to RUS
approval and need not be submitted to
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RUS unless specifically requested by
RUS on a case by case basis.

[69 FR 7109, Feb. 13, 2004]

§1726.26 Interest on overdue accounts.

Certain RUS contract forms contain
a provision concerning payment of in-
terest on overdue accounts. Prior to
issuing the invitation to bidders, the
borrower must insert an interest rate
equal to the lowest ‘“‘Prime Rate’ list-
ed in the ‘“‘Money Rates’ section of the
Wall Street Journal on the date such
invitation to bid is issued. If no prime
rate is published on that date, the last
such rate published prior to that date
must be used. The rate must not, how-
ever, exceed the maximum rate allowed
by any applicable state law.

[63 FR 58286, Oct. 30, 1998]

§1726.27

(a) RUS Form 168b, Contractor’s
Bond, shall be used when a contractor’s
bond is required by RUS Forms 200, 257,
786, 790, or 830 unless the contractor’s
surety has accepted a Small Business
Administration guarantee and the con-
tract is for $1 million or less.

(b) RUS Form 168c, Contractor’s
Bond, shall be used when a contractor’s
bond is required by RUS Forms 200, 257,
786, 790, or 830 and the contractor’s sur-
ety has accepted a Small Business Ad-
ministration guarantee and the con-
tract is for $1 million or less.

(c) Surety companies providing con-
tractor’s bonds shall be listed as ac-
ceptable sureties in the U.S. Depart-
ment of the Treasury Circular No. 570,
Companies Holding Certificates of Au-
thority as Acceptable Sureties on Fed-
eral Bonds and as Acceptable Rein-
suring Companies. Copies of the cir-
cular and interim changes may be ob-
tained directly from the Government
Printing Office (202) 512-1800. Interim
changes are published in the FEDERAL
REGISTER as they occur. The list is also
available through the Internet at http:/
www.fms.treas.gov/c570/index.html and on
the Department of the Treasury’s com-
puterized public bulletin board at (202)
874-68817.

[63 FR 58286, Oct. 30, 1998, as amended at 69
FR 7109, Feb. 13, 2004]

Contractor’s bonds.

§1726.35

§§1726.28-1726.34 [Reserved]

§1726.35
RUS.

(a) Where to send documents. Docu-
ments required to be submitted to RUS
under this part are to be sent to the of-
fice of the borrower’s respective RUS
Regional Director, the Power Supply
Division Director, or such other office
of RUS as designated by RUS (see part
1700 of this chapter.)

(b) Borrower certification. When a bor-
rower certification is required by this
part, it must be made by the bor-
rower’s manager unless the board of di-
rectors specifically authorizes another
person to make the required certifi-
cation. In such case, a certified copy of
the specific authorizing resolution
must accompany the document or be
on file with RUS.

(c) Contracts requiring RUS approval.
The borrower shall submit to RUS
three copies of each contract that is
subject to RUS approval under sub-
parts B through F of this part. At least
one copy of each contract must be an
original signed in ink (i.e., no facsimile
signature). Each contract submittal
must be accompanied by:

(1) A bid tabulation and evaluation
and, if applicable, a written rec-
ommendation of the architect or engi-
neer.

(2) For awards made under the infor-
mal competitive bidding procedure or
the multiparty negotiation procedure,
a written recommendation of the con-
tracting committee (See §§1726.202 and
1726.203).

(3) Three copies of an executed con-
tractor’s bond on RUS approved bond
forms as required in the contract form
(at least one copy of which must be an
original signed in ink) and one copy of
the bid bond or facsimile of the cer-
tified check.

(4) A certification by the borrower or
chairperson of the contracting com-
mittee, as applicable, that the appro-
priate bidding procedures were fol-
lowed as required by this part.

(5) A certified copy of the board reso-
lution awarding the contract.

(6) Evidence of clear title to the site
for substations and headquarters con-
struction contracts, if not previously
submitted.

Submission of documents to
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(7) Documentation that all reason-
able measures were taken to assure
competition if fewer than three bids
were received.

(d) Contract amendments requiring RUS
approval. The borrower must submit to
RUS three copies of each contract
amendment (at least one copy of which
must be an original signed in ink)
which is subject to RUS approval under
§1726.24(b). Each contract amendment
submittal to RUS must be accom-
panied by:

(1) A certified copy of the board reso-
lution approving the amendment; and

(2) A bond extension, where nec-
essary.

(e) Encumbrance of loan or loan guar-
antee funds. (1) For contracts subject to
RUS approval, the submittals required
under paragraph (c) of this section will
initiate RUS action to encumber loan
or loan guarantee funds for such con-
tracts.

(2) For contracts not subject to RUS
approval (except for generation
projects), loan or loan guarantee funds
will normally be encumbered using
RUS Form 219, Inventory of Work Or-
ders, after closeout of the contracts. In
cases where the borrower can show
good cause for a need for immediate
cash, the borrower may request encum-
brance of loan or loan guarantee funds
based on submittal of a copy of the exe-
cuted contract, provided it meets all
applicable RUS requirements.

(3) For generation project contracts
not subject to RUS approval, the bor-
rower must submit to RUS the fol-
lowing documentation:

(i) A brief description of the scope of
the contract, including contract identi-
fication (name, number, etc.);

(ii) Contract date;

(iii) Contractor’s name;

(iv) Contract amount;

(v) Bidding procedure used;

(vi) Borrower certification that:

(A) The board of directors approved
the contract;

(B) The bidding procedures and con-
tract award for each contract were in
conformance with the requirements of
Part 1726, Electric System Construc-
tion Policies and Procedures;

(C) If a RUS approved form of con-
tract is required by this part, the
terms and conditions of the RUS ap-
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proved form of contract have not been
altered;

(D) If RUS has approved plans and
specifications for the contract, the con-
tract was awarded on the basis of those
plans and specifications; and

(E) No restriction has been placed on
the borrower’s right to assign the con-
tract to RUS or its successors.

(4) Contract amendments. (i) For
amendments subject to RUS approval,
the submittals required under para-
graph (c) of this section will initiate
RUS action to encumber loan or loan
guarantee funds for contract amend-
ments requiring RUS approval.

(ii) For amendments not subject to
RUS approval (except generation
projects), loan or loan guarantee funds
will normally be encumbered using
RUS Form 219, Inventory of Work Or-
ders, after closeout of the contracts. In
cases where the borrower can justify a
need for immediate cash, the borrower
may request encumbrance of loan or
loan guarantee funds based on sub-
mittal of a copy of the executed
amendment, providing it meets all ap-
plicable RUS requirements.

(iii) For each generation project con-
tract amendment not subject to RUS
approval, the borrower must submit to
RUS the following information and
documentation:

(A) The contract name and number;

(B) The amendment number;

(C) The amendment date;

(D) The dollar amount of the increase
or the decrease of the amendment;

(E) Borrower certification that:

(I) The amendment was approved in
accordance with the policy of the board
of directors (the borrower must ensure
that RUS has a certified copy of the
board resolution establishing such pol-
icy);

(2) If a RUS approved form of con-
tract is required by this part, the
terms and conditions of the RUS ap-
proved form of contract has not been
altered; and

(3) No restriction has been placed on
the borrower’s right to assign the con-
tract to RUS or its successors.

§1726.36 Documents subject to RUS
approval.

Unless otherwise indicated, the bor-
rower shall make all contracts and
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amendments that are subject to RUS
approval effective only upon RUS ap-
proval.

§1726.37

The collection of information re-
quirements in this part have been ap-
proved by the Office of Management
and Budget and assigned OMB control
number 0572-0107.

§8§1726.38-1726.49 [Reserved]

OMB control number.

Subpart B—Distribution Facilities

§1726.50 Distribution
and equipment.

(a) Contract forms. (1) The borrower
shall use RUS Form 198, Equipment
Contract, for purchases of equipment
where the total cost of the contract is
$500,000 or more.

(2) The borrower may, in its discre-
tion, use RUS Form 198, Equipment
Contract, or a written purchase order
for purchases of equipment of less than
$500,000 and for all materials.

(b) Standards and specifications. Dis-
tribution line materials and equipment
must meet the minimum requirements
of RUS standards as determined in ac-
cordance with the provisions of part
1728 of this chapter, Electric Standards
and Specifications for Materials and
Construction. The borrower must ob-
tain RUS approval prior to purchasing
any unlisted distribution line material
or equipment of the types listed in ac-
cordance with the provisions of part
1728 of this chapter.

(c) Procurement procedures. 1t is the
responsibility of each borrower to de-
termine the procurement method that
best meets its needs for the purchase of
material and equipment to be used in
distribution line construction.

(d) Contract approval. Contracts for
purchases of distribution line materials
and equipment are not subject to RUS
approval and need not be submitted to
RUS unless specifically requested by
RUS on a case by case basis.

[60 FR 10155, Feb. 23, 1995, as amended at 69
FR 7109, Feb. 13, 2004]

line materials

§1726.51 Distribution line construc-
tion.

(a) Contract forms. The borrower must
use RUS Form 790, or 830, as outlined

§1726.51

in this paragraph (a), for distribution
line construction, except for minor
modifications or improvements.

(1) The borrower may use RUS Form
790, Electric System Construction Con-
tract—Non-Site Specific Construction,
under the following circumstances:

(i) For contracts for which the bor-
rower supplies all materials and equip-
ment; or

(ii) For non-site specific construction
contracts accounted for under the work
order procedure; or

(iii) If neither paragraph (a)(1)(i) or
(a)(1)(ii) of this section are applicable,
the borrower may use RUS Form 790
for contracts, up to a cumulative total
of $250,000 or one percent of net utility
plant (NUP), whichever is greater, per
calendar year of distribution line con-
struction, exclusive of the cost of
owner furnished materials and equip-
ment.

(2) The borrower must use RUS Form
830, Electric System Construction Con-
tract—Project Construction, for all
other distribution line construction.

(b) Procurement procedures. (1) It is
the responsibility of each borrower to
determine the procurement method
that best meets its needs to award con-
tracts in amounts of up to a cumu-
lative total of $250,000 or one percent of
NUP, whichever is greater, per cal-
endar year of distribution line con-
struction (including minor modifica-
tions or improvements), exclusive of
the cost of owner furnished materials
and equipment.

(2) In addition to the cumulative
total stipulated in paragraph (b)(1) of
this section, a borrower may use
Multiparty Unit Price Quotations to
award contracts in amounts of up to a
cumulative total of $350,000 or 1.5 per-
cent of NUP, whichever is greater, per
calendar year of distribution line con-
struction (including minor modifica-
tions or improvements), exclusive of
the cost of owner furnished materials
and equipment.

(3) The borrower shall use formal
competitive bidding for all other dis-
tribution line contract construction.
The amount of contracts bid using the
formal competitive bidding procedure
do not apply to the cumulative total
stipulated in paragraph (b)(1) of this
section.
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(4) An amendment which increases
the scope of the contract by adding a
project is not considered competitively
bid, therefore, the amount of that
amendment does apply to the cumu-
lative total stipulated in paragraph
(b)(1) of this section.

(c) Contract approval. Contracts for
distribution line construction are not
subject to RUS approval and need not
be submitted to RUS unless specifi-
cally requested by RUS on a case by
case basis.

[60 FR 10155, Feb. 23, 1995, as amended at 69
FR 7109, Feb. 13, 2004]

§§1726.52-1726.74 [Reserved]

Subpart C—Substation and
Transmission Facilities

§1726.75 General.

As used in this part, ‘‘substations”
includes substations, switching sta-
tions, metering points, and similar fa-
cilities.

§1726.76 Substation and transmission
line materials and equipment.

(a) Contract forms. (1) The borrower
must use RUS Form 198, Equipment
Contract, for purchases of equipment
where the total cost of the contract is
$500,000 or more.

(2) The borrower may, in its discre-
tion, use RUS Form 198, Equipment
Contract, or a written purchase order
for purchases of equipment of less than
$500,000 and for all materials.

(b) Standards and specifications. Sub-
station and transmission line materials
and equipment must meet the min-
imum requirements of RUS standards
as determined in accordance with the
provisions of part 1728 of this chapter,
Electric Standards and Specifications
for Materials and Construction. The
borrower must obtain RUS approval
prior to purchasing of any unlisted sub-
station or transmission line material
or equipment of the types listed in ac-
cordance with the provisions of part
1728 of this chapter.

(c) Procurement procedures. 1t is the
responsibility of each borrower to de-
termine the procurement method that
best meets its needs for purchase of
material and equipment to be used in
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substation and transmission line con-
struction.

(d) Contract approval. Contracts for
purchases of substation and trans-
mission line materials and equipment
are not subject to RUS approval and
need not be submitted to RUS unless
specifically requested by RUS on a case
by case basis.

[60 FR 10155, Feb. 23, 1995, as amended at 69
FR 7109, Feb. 13, 2004]

§1726.77 Substation and transmission
line construction.

(a) Contract forms. The borrower must
use RUS Form 830, Electric System
Construction Contract—Project Con-
struction, for construction of sub-
stations, except for minor modifica-
tions or improvements.

(b) Procurement procedures. (1) It is
the responsibility of each borrower to
determine the procurement method
that best meets its needs to award con-
tracts not requiring RUS approval in
amounts of up to a cumulative total of
$250,000 or one percent of NUP (not to
exceed $2,000,000), whichever is greater,
per calendar year of substation and
transmission line construction (includ-
ing minor modifications or improve-
ments), exclusive of the cost of owner
furnished materials and equipment.

(2) The borrower shall use formal
competitive bidding for all other con-
tract construction, including all con-
tracts requiring RUS approval. The
amount of contracts bid using the for-
mal competitive bidding procedure do
not apply to the cumulative total stip-
ulated in paragraph (b)(1) of this sec-
tion.

(3) An amendment which increases
the scope of the contract by adding a
project is not considered competitively
bid, therefore, the amount of that
amendment does apply to the cumu-
lative total stipulated in paragraph
(b)(1) of this section.

(c) Contract approval. Individual con-
tracts in amounts of $250,000 or more or
one percent of NUP (not to exceed
$500,000 for distribution borrowers or
$1,500,000 for power supply borrowers),
whichever is greater, exclusive of the
cost of owner furnished materials and
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equipment, are subject to RUS ap-
proval.

[60 FR 10155, Feb. 23, 1995, as amended at 69
FR 7109, Feb. 13, 2004]

§§1726.78-1726.124 [Reserved]

Subpart D—Generation Facilities

§1726.125 Generating plant facilities.

This section covers the construction
of all portions of a generating plant,
including plant buildings and the gen-
erator step-up transformer. Generally,
the transmission switchyard will be
covered under this section during ini-
tial construction of the plant. Subpart
C of this part covers subsequent modi-
fications to transmission switchyards.
Warehouses and equipment service
type buildings are covered under sub-
part E of this part.

(a) Contract forms. (1) The borrower
must use RUS Form 198, Equipment
Contract, for the purchase of gener-
ating plant equipment in the amount
of $1,500,000 or more and for any gener-
ating plant equipment contract requir-
ing RUS approval.

(2) The borrower must use RUS Form
200, Construction Contract—Gener-
ating, for generating project construc-
tion contracts in the amount of
$1,5600,000 or more and for any gener-
ating project construction contract re-
quiring RUS approval.

(3) The borrower may, in its discre-
tion, use other contract or written pur-
chase order forms for those contracts
in amounts of less than $1,500,000 and
that do not require RUS approval.

(b) Procurement procedures. (1) It is
the responsibility of each borrower to
determine the procurement method
that best meets its needs to award con-
tracts in amounts of less than $1,500,000
each.

(2) If the amount of the contract is
$1,500,000 or more or if the contract re-
quires RUS approval, the borrower
must use formal or informal competi-
tive bidding to award the contract.

(3) Where formal or informal com-
petitive bidding is not applicable, or
does not result in a responsive bid,
multiparty negotiation may be used
only after RUS approval is obtained.

(c) Contract approval. During the
early stages of generating plant design

§1726.150

or project design, RUS will, in con-
sultation with the borrower and its
consulting engineer, identify the spe-
cific contracts which require RUS ap-
proval based on information supplied in
the plant design manual. The following
are typical contracts for each type of
generating project which will require
RUS approval. Although engineering
services are not covered by this part,
they are listed in this paragraph (d) to
emphasize that RUS approval is re-
quired for all major generating station
engineering service contracts in ac-
cordance with applicable RUS rules.
For types of projects not shown, such
as nuclear and alternate energy
projects, RUS will identify the specific
contracts which will require RUS ap-
proval on a case by case basis.

(1) Fossil generating stations. Engi-
neering services, steam generator, tur-
bine generator, flue gas desulfurization
system, particulate removal system,
electric wiring and control systems,
mechanical equipment installation (in-
cluding turbine installation and plant
piping), power plant building (founda-
tion and superstructure), site prepara-
tion, coal unloading and handling fa-
cilities, main step-up substation, cool-
ing towers, and dams or reservoirs.

(2) Diesel and combustion turbine
plants. Engineering services, prime
mover and generator, building (founda-
tion and superstructure), and electrical
control systems.

(3) Hydro installations. Engineering
services, turbine/generator, civil works
and powerhouse construction, elec-
trical control system, and mechanical
installation.

[60 FR 10155, Feb. 23, 1995, as amended at 69
FR 7109, Feb. 13, 2004]

§§1726.126-1726.149 [Reserved]

Subpart E—Buildings

§1726.150 Headquarters buildings.

This section includes headquarters
buildings such as warehouses and
equipment service type buildings. Gen-
erating plant buildings are covered
under subpart D of this part.

(a) Contract forms. The borrower must
use RUS Form 257, Contract to Con-
struct Buildings, for all contracts for
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construction of new headquarters fa-
cilities, and additions to, or modifica-
tions of existing headquarters facilities
(except for minor modifications or im-
provements).

(b) Procurement procedures. A bor-
rower may use Multiparty Lump Sum
Quotations to award contracts in
amounts of up to a cumulative total of
$250,000 or one percent of NUP (not to
exceed $1,000,000), whichever is greater,
per calendar year of headquarters con-
struction (including minor modifica-
tions or improvements.) The borrower
must use formal competitive bidding
for all other headquarters contract
construction.

(c) Contract approval. Contracts for
headquarters construction are not sub-
ject to RUS approval and need not be
submitted to RUS unless specifically
requested by RUS on a case by case
basis.

§§1726.151-1726.174 [Reserved]

Subpart F—General Plant

§1726.175 General plant materials.

This section covers items such as of-
fice furniture and equipment; transpor-
tation equipment and accessories, in-
cluding mobile radio systems, stores
and shop equipment, laboratory equip-
ment, tools and test equipment.

(a) Contract forms. The borrower may,
in its discretion, use RUS Form 198,
Equipment Contract, or a written pur-
chase order.

(b) Procurement procedures. It is the
responsibility of each borrower to de-
termine the procurement method that
best meets its needs for purchase of
general plant material and equipment.

(c) Contract approval. Contracts for
the purchase of general plant items are
not subject to RUS approval and need
not be submitted to RUS unless specifi-
cally requested by RUS on a case by
case basis.

[60 FR 10155, Feb. 23, 1995, as amended at 69
FR 7109, Feb. 13, 2004]

§1726.176 Communications and con-
trol facilities.

This section covers the purchase of
microwave and power line carrier com-
munications systems, load control, and
supervisory control and data acquisi-
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tion (SCADA) systems. Mobile radio
systems are covered as general plant
materials in §1726.175.

(a) Power line carrier systems. Power
line carrier equipment will frequently
be purchased as part of a substation
and will be included in the complete
substation plans and specifications.
When purchased in this manner, the re-
quirements of subpart C of this part,
Substation and Transmission Facili-
ties, will apply. If obtained under a
contract for only a power line carrier
system, the requirements of paragraph
(b) of this section apply.

(b) Load control systems, communica-
tions systems, and SCADA systems—(1)
Contract forms. The borrower must use
RUS Form 786, Electric System Com-
munication and Control Equipment
Contract. This form may be modified
to be a ‘“‘purchase only’’ contract form.

(2) Procurement procedures. (i) It is the
responsibility of each borrower to de-
termine the procurement method that
best meets its needs to award contracts
not requiring RUS approval in amounts
of up to a cumulative total of $250,000
or one percent of NUP (not to exceed
$2,000,000), whichever is greater, per
calendar year of communications and
control facilities construction (includ-
ing minor modifications or improve-
ments.), exclusive of the cost of owner
furnished materials and equipment.

(ii) The borrower must use
multiparty negotiation for all other
communications and control facilities
contract construction, including all
contracts requiring RUS approval. The
amount of contracts bid using the
multiparty negotiation procedure do
not apply to the cumulative total stip-
ulated in paragraph (b)(2)(i) of this sec-
tion.

(iii) An amendment which increases
the scope by adding a project is not
considered competitively bid, there-
fore, the amount of that amendment
does apply to the cumulative total
stipulated in paragraph (b)(2)(i) of this
section.

(3) Contract approval. Individual con-
tracts in amounts of $250,000 or more or
one percent of NUP (not to exceed
$500,000 for distribution borrowers or
$1,500,000 for power supply borrowers),
whichever is greater, exclusive of the
cost of owner furnished materials and
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equipment, are subject to RUS ap-
proval.

§§1726.177-1726.199 [Reserved]

Subpart G—Procurement
Procedures

§1726.200 General requirements.

The borrower must use the proce-
dures described in this subpart where
such procedures are required under
subparts B through F of this part. The
borrower must ensure that arrange-
ments prior to announcement of the
award of the contract are such that all
bidders are treated fairly and no bidder
is given an unfair advantage over other
bidders.

§1726.201 Formal competitive bidding.

Formal competitive bidding is used
for distribution, transmission, and
headquarters facilities, and may be
used for generation facilities. The bor-
rower must use the following procedure
for formal competitive bidding:

(a) Selection of qualified bidders. The
borrower (acting through its engineer,
if applicable) will compile a list of
qualified bidders for each proposed con-
tract. The borrower will send invita-
tions to bid only to persons or organi-
zations on its QBL for the specific
project (see §1726.23).

(b) Invitations to bid. The borrower
(acting through its engineer, if applica-
ble) is responsible for sending out invi-
tations to prospective bidders, inform-
ing them of scheduled bid openings and
taking any other action necessary to
procure full, free and competitive bid-
ding. The borrower should send out a
sufficient number of invitations in
order to assure adequate competition
and so that at least three bids will be
received. Subject to the foregoing cri-
teria, the determination of how many
and which bidders will be permitted to
bid will be the responsibility of the
borrower.

(c) Evaluation basis. Any factors,
other than lowest dollar amount of the
bid, which are to be considered in eval-
uating the proposals of qualified bid-
ders (e.g., power consumption, losses,
etc.) must be stated in the ‘“Notice and
Instructions to Bidders.”” The borrower
will not evaluate a bidder’s perform-
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ance record, safety record, and similar
factors when evaluating a bid from a
qualified and invited bidder. Such fac-
tors are to be considered when deter-
mining whether to include a particular
bidder on the qualified bidders list.

(d) Handling of bids received. The bor-
rower or the engineer, as applicable,
will indicate, in writing, the date and
time of receipt by the borrower or the
engineer on the outside envelope of
each bid and all letters and other
transmittals amending or modifying
the bids. Any bid received at the des-
ignated location after the time speci-
fied must be returned to the bidder un-
opened.

(e) Bid openings. Bid openings are
generally conducted by the engineer in
the presence of bidders and a represent-
ative of the borrower and the bor-
rower’s attorney. Each bona fide bid
must be opened publicly and reviewed
for any irregularities, errors, or excep-
tions. It must be verified that any ad-
dendum or supplement to the specifica-
tion has been acknowledged by the bid-
der. The adequacy of bid bonds or cer-
tified checks must be verified at this
time.

(f) Conditions affecting acceptability of
bids. The borrower must take the fol-
lowing specified action if any of the
following exist:

(1) Fewer than three bona fide bids re-
ceived. If fewer than three bona fide
bids are received for the contract
project, the borrower must determine
that all reasonable measures have been
taken to assure competition prior to
awarding the contract. This determina-
tion must be documented and such doc-
umentation submitted to RUS where
required by subpart A of this part. The
borrower may, however, elect to reject
all bids, make changes in the specifica-
tion or the qualified bidders list or
both and invite new bids.

(2) Significant error or ambiguity in the
specification. If a significant error or
ambiguity in the specification is found
which could result in the bidders hav-
ing varying interpretations of the re-
quirements of the bid, the borrower
must either issue an addendum to each
prospective bidder correcting the error
or ambiguity before bids are received,
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or reject all bids and correct the speci-
fication. If a significant error or ambi-
guity in the specification is discovered
after the bids are opened, the borrower
must reject all bids, correct the speci-
fication and invite new bids.

(3) Minor errors or omissions in the
specification. If minor errors or omis-
sions in the specification are found, the
borrower must issue an addendum to
each prospective bidder correcting the
error or omission prior to opening any
bids. After bid opening, the error or
omission must be corrected in the exe-
cuted contract.

(4) Minor errors or irregularities in bid.
The borrower may waive minor errors
or irregularities in any bid, if the bor-
rower determines that such minor er-
rors or irregularities were made
through inadvertence. Any such minor
errors or irregularities so waived must
be corrected on the bid in which they
occur prior to the acceptance thereof
by the borrower.

(6) Non-minor error or irregularity in
bid. If a bid contains a non-minor error
or irregularity, the bid must be re-
jected and the bid price must not be
disclosed.

(6) Unbalanced bid. If a bid contains
disproportionate prices between labor
and materials or between various con-
struction units, the borrower may re-
ject the bid.

() No acceptable price quoted. If none
of the bidders quote an acceptable
price, the borrower may reject all bids.

(g) Evaluating bids. The borrower
(acting through the engineer, if appli-
cable) must conduct the evaluation of
bids on the basis of the criteria set out
in the ‘“Notice and Instructions to Bid-
ders.” The contract, if awarded, must
be awarded to the bidder with the low-
est evaluated responsive bid.

(h) Announcement of bids. If possible,
the borrower will announce bids at the
bid opening. However, where extensive
evaluation is required, the borrower
may elect to adjourn and make formal
written announcement to all bidders at
a later time. Any discrepancy in a re-
jected bid must be indicated in the bid
announcement.

(1) Award of contract. Upon comple-
tion of the bid evaluations and based
upon the findings and recommenda-
tions of the borrower’s management
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and engineer, the borrower’s board of
directors will either:

(1) Resolve to award the contract to
the lowest evaluated responsive bidder;
or

(2) Reject all bids.

(j) Certification by the borrower and its
engineer. The borrower shall certify and
the engineer shall certify as follows:
“The procedures for formal competi-
tive bidding, as described in 7 CFR
1726.201, were followed in awarding this
contract.” The certification executed
by and on behalf of the borrower and
its engineer shall be submitted to RUS
in writing where required by subpart A
of this part.

§1726.202 Informal competitive bid-
ding.

Informal competitive bidding may be
used for equipment purchases and gen-
eration construction. The borrower
must use the following procedure for
informal competitive bidding:

(a) Selection of qualified bidders. The
borrower (acting through its engineer,
if applicable) will compile a list of
qualified bidders for each proposed con-
tract. The borrower will send invita-
tions to bid only to persons or organi-
zations on its qualified bidder list for
the specific project (see §1726.23).

(b) Invitations to bid. The borrower
(acting through its engineer, if applica-
ble) is responsible for sending out invi-
tations to prospective bidders, inform-
ing them of scheduled bid openings and
any other action necessary to procure
full, free and competitive bidding. In
any event, however, sufficient invita-
tions need to be sent out to assure
competition and that at least three
bids will be received. Subject to the
criteria in the preceding sentence, the
determination of how many and which
bidders will be permitted to bid will be
the responsibility of the borrower.

(c) Notice and instructions to bidders.
The borrower must indicate in the
‘“Notice and Instructions to Bidders”
section of the bid documents that bids
will be opened privately. The borrower
may elect to conduct clarifying discus-
sions with the bidders. If such clari-
fying discussions are held, at least the
three apparent low evaluated bidders
must be given an equal opportunity to
resolve any questions related to the
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substance of the bidder’s proposal and
to arrive at a final price for a respon-
sive bid.

(d) Evaluation basis. Any factors,
other than lowest dollar amount of the
bid, which are to be considered in eval-
uating the proposals of qualified bid-
ders (e.g., power consumption, losses,
etc.) must be stated in the ‘“Notice and
Instructions to Bidders.”” The borrower
will not evaluate a bidder’s perform-
ance record, safety record, and similar
factors when evaluating a bid from a
qualified and invited bidder. Such fac-
tors are to be considered when deter-
mining whether to include a particular
bidder on the qualified bidders list.

(e) Handling of bids received. The bor-
rower or the engineer, as applicable,
will indicate, in writing, the date and
time of receipt by the borrower or the
engineer on the outside envelope of
each bid and all letters and other
transmittals amending or modifying
the bids. Any bid received at the des-
ignated location after the time speci-
fied must be returned to the bidder un-
opened.

(f) Bid opening. The contracting com-
mittee will conduct the bid opening in
private. The contracting committee
will open each bona fide bid which has
been received prior to the deadline, and
review it for any irregularities, errors,
or exceptions. It must be verified that
any addendum to the specification has
been acknowledged by each bidder. The
adequacy of bid bonds or -certified
checks must also be verified.

(g) Conditions affecting acceptability of
bids. The borrower must take the fol-
lowing specified action if any of the
following exist:

(1) Fewer than three bona fide bids re-
ceived. If fewer than three bona fide
bids are received for the contract
project, the borrower must determine
that all reasonable measures have been
taken to assure competition prior to
awarding the contract. This determina-
tion must be documented and such doc-
umentation submitted to RUS where
required by subpart A of this part. The
borrower may, however, elect to reject
all bids, make changes in the specifica-
tion or the qualified bidders list or
both and invite new bids.

(2) Significant error or ambiguity in the
specification. If a significant error or
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ambiguity in the specification is found
which could result in the bidders hav-
ing varying interpretations of the re-
quirements of the bid, the borrower
must either issue an addendum to each
prospective bidder correcting the error
or ambiguity before bids are received,
or reject all bids and correct the speci-
fication. If a significant error or ambi-
guity in the specification is discovered
after the bids are opened, the borrower
must reject all bids, correct the speci-
fication and invite new bids.

(h) Clarification of proposals. The con-
tracting committee may elect not to
hold any clarifying discussions and rec-
ommend awarding the contract to the
low responsive bidder. Otherwise, the
contracting committee must give at
least each of the three apparent lowest
evaluated bidders an equal opportunity
to participate in discussions for the
purpose of resolving questions regard-
ing the specification and contract
terms and to arrive at a final price.
Neither prices of other bids nor rel-
ative ranking of any bidder are to be
revealed under any circumstances.
Such discussions may be held by tele-
phone or similar means provided at
least each of the three apparent lowest
evaluated bidders have an equal oppor-
tunity to participate. Upon completion
of the clarifying discussions, the con-
tracting committee will determine the
lowest evaluated responsive bid. If no
bids are responsive after the con-
tracting committee has completed
clarifying discussions, no contract
award can be made under the informal
bidding procedure.

(1) Award of the contract. Upon com-
pletion of the bid evaluations, the con-
tracting committee will promptly re-
port all findings and recommendations
to the borrower’s board of directors.
The board will either:

(1) Resolve to award the contract to
the lowest evaluated responsive bidder;
or

(2) Reject all bids.

(j) Certifications by the contracting
committee. The chairperson of the con-
tracting committee shall certify as fol-
lows: ‘“‘The procedures for informal
competitive bidding as described in 7
CFR 1726.202 were followed in awarding
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this contract.” The certification exe-
cuted by the chairperson of the con-
tracting committee shall be submitted
to RUS in writing where required by
subpart A of this part.

§1726.203 Multiparty negotiation.

Multiparty negotiation may only be
used where permitted under subpart F
of this part or where prior RUS ap-
proval has been obtained. The borrower
must use the following procedure for
multiparty negotiation:

(a) Selection of qualified bidders. The
borrower (acting through its engineer,
if applicable) will compile a list of
qualified bidders for each proposed con-
tract. The borrower will send invita-
tions to bid only to persons or organi-
zations on its qualified bidder list for
the specific project (see §1726.23).

(b) Invitations to bid. The borrower
(acting through its engineer, if applica-
ble) is responsible for sending out invi-
tations to prospective bidders, inform-
ing them of scheduled bid openings and
any other action necessary to procure
full, free and competitive bidding. In
any event, however, sufficient invita-
tions need to be sent out to assure
competition and so that at least three
bids will be received. Subject to the
criteria in the preceding sentence, the
determination of how many and which
bidders will be permitted to bid will be
the responsibility of the borrower.

(c) Notice and instructions to bidders.
The borrower must indicate in the
“Notice and Instructions to Bidders”
section of the bid documents that bids
will be opened privately. The borrower
may elect to conduct negotiations with
the bidders. If such negotiations are
held, at least the three apparent low
evaluated bidders must be given an
equal opportunity to resolve any ques-
tions related to the substance of the
bidder’s proposal and to arrive at a
final price.

(d) Evaluation basis. Any factors,
other than lowest dollar amount of the
bid, which are to be considered in eval-
uating the proposals of qualified bid-
ders (e.g., power consumption, losses,
etc.) must be stated in the ‘“Notice and
Instructions to Bidders.”” The borrower
will not evaluate a bidder’s perform-
ance record, safety record, and similar
factors when evaluating a bid from a
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qualified and invited bidder. Such fac-
tors are to be considered when deter-
mining whether to include a particular
bidder on the qualified bidders list.

(e) Handling of bids received. The bor-
rower or the engineer, as applicable,
will indicate, in writing, the date and
time of receipt by the borrower or the
engineer on the outside envelope of
each bid and all letters and other
transmittals amending or modifying
the bids. Any bid received at the des-
ignated location after the time speci-
fied must be returned to the bidder un-
opened.

(f) Bid opening. The contracting com-
mittee will conduct the bid opening in
private. The contracting committee
will open each bona fide bid which has
been received prior to the deadline, and
review it for any irregularities, errors,
or exceptions. It must be verified that
any addendum to the specification has
been acknowledged by each bidder. The
adequacy of bid bonds or certified
checks must also be verified.

(g) Conditions affecting acceptability of
bids. The borrower must take the fol-
lowing specified action if any of the
following exist:

(1) Fewer than three bona fide bids re-
ceived. If fewer than three bona fide
bids are received for the contract
project, the borrower must determine
that all reasonable measures have been
taken to assure competition prior to
awarding the contract. This determina-
tion must be documented and such doc-
umentation submitted to RUS where
required by subpart A of this part. The
borrower may, however, elect to reject
all bids, make changes in the specifica-
tion or the qualified bidders list or
both and invite new bids.

(2) Significant error or ambiguity in the
specification. If a significant error or
ambiguity in the specification is found
which could result in the bidders hav-
ing varying interpretations of the re-
quirements of the bid, the borrower
must either issue an addendum to each
prospective bidder correcting the error
or ambiguity before bids are received,
or reject all bids and correct the speci-
fication. If a significant error or ambi-
guity in the specification is discovered
after the bids are opened, the borrower
must reject all bids, correct the speci-
fication and invite new bids.
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(h) Negotiations. The contracting
committee may elect not to hold any
negotiations and recommend award of
the contract. Otherwise, the con-
tracting committee must give at least
each of the three apparent lowest eval-
uated bidders an equal opportunity to
participate in negotiations for the pur-
pose of resolving questions regarding
the specification and contract terms
and to arrive at a final price. Neither
prices of other bids nor relative rank-
ing of any bidder are to be revealed
under any circumstances. Such discus-
sions may be held by telephone or simi-
lar means provided at least each of the
three apparent lowest evaluated bid-
ders have an equal opportunity to par-
ticipate. Upon completion of the nego-
tiations, the contracting committee
will determine the bid that is in the
borrower’s best interest.

(i) Award of the contract. Upon com-
pletion of the bid evaluations, the con-
tracting committee will promptly re-
port all findings and recommendations
to the borrower’s board of directors.
The board will either:

(1) Resolve to award the contract to
the selected bidder; or

(2) Reject all bids.

(j) Certifications by the contracting
committee. The chairperson of the con-
tracting committee shall certify as fol-
lows: ‘“The procedures for multiparty
negotiation as described in 7 CFR
1726.203 were followed in awarding this
contract.” The certification executed
by the chairperson of the contracting
committee shall be submitted to RUS
in writing where required by subpart A
of this part.

§1726.204 Multiparty unit
quotations.

price

The borrower or its engineer must
contact a sufficient number of sup-
pliers or contractors to assure competi-
tion and so that at least three bids will
be received. On the basis of written
unit price quotations, the borrower
will select the supplier or contractor
based on the lowest evaluated cost.

§1726.205 Multiparty
quotations.
The borrower or its engineer must
contact a sufficient number of sup-
pliers or contractors to assure competi-

lump sum

§1726.251

tion and so that at least three bids will
be received. On the basis of written
lump sum quotations, the borrower
will select the supplier or contractor
based on the lowest evaluated cost.

§§1726.206-1726.249 [Reserved]

Subpart H—Modifications to RUS
Standard Contract Forms

§1726.250 General.

RUS provides standard forms of con-
tract for the procurement of materials,
equipment, and construction and for
contract amendments and various re-
lated forms for use by RUS borrowers.
See §1726.304 for a listing of these
forms and how to obtain them. The
standard forms of contract shall be
used by the borrowers in accordance
with the provisions of this part. RUS
will give prior approval to certain
modifications to these forms without
changing the applicable requirements
for RUS approval. Such approved modi-
fications are set forth in this subpart.
These are the only modifications given
prior RUS approval.

[69 FR 7109, Feb. 13, 2004]

§1726.251 Prior approved contract
modification related to price esca-
lation on transmission equipment,
generation equipment, and genera-
tion construction contracts.

(a) General. Where the borrower en-
counters reluctance among manufac-
turers, suppliers, and contractors to
bid a firm price on transmission equip-
ment or generation equipment, mate-
rials or construction, modifications
may be made in the RUS standard form
of contracts. These modifications, if
applicable, may include, as an alter-
native to the standard form, provisions
for adjusting a base price either up-
ward or downward as determined by
changes in specified indexes between
the time of the bid and the time the
work is performed or materials are pro-
cured by the contractor for such work.
A large number of labor and materials
indexes are published monthly by the
Bureau of Labor Statistics (BLS). The
borrower (acting through its engineer,
if applicable) will select the indexes for
the particular item to be used in the
price adjustment clause. Suppliers’
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corporate indexes may not be used.
Labor and materials indexes are re-
ported in the BLS’s monthly publica-
tions entitled ‘“‘Employment and Earn-
ings” and ‘‘Producer Prices and Price
Indexes.” These publications may be
ordered through the Superintendent of
Documents, U.S. Government Printing
Office, Washington, DC 20402, or any of
the BLS regional offices.

(b) Material and equipment contracts.
The approved provisions needed to re-
flect the modifications to provide for
price escalation in the material or
equipment contract forms for genera-
tion facilities are as follows:

(1) Insert new paragraphs in the No-
tice and Instructions to Bidders as fol-
lows:

‘“‘Proposals are invited on the basis of firm
prices (or prices with a stated maximum per-
centage escalation) or on the basis of
nonfirm prices to be adjusted as provided for
below or on both bases. The owner may
award the contract on either basis.

Nonfirm prices. The prices are subject to ad-
justment upward or downward based on
change in the Bureau of Labor Statistics
labor and material indexes.

A proportion of  percent [the borrower
will enter the appropriate percentage
amount] of the contract price shall be
deemed to represent labor cost and shall be
adjusted based on changes in the Bureau of
Labor Statistics, Average Hourly Earnings
Rate  [the borrower will enter the appro-
priate BLS index] from the month in which
the bids are opened to the month in which
the labor is incorporated in the equipment or
materials. The adjustment for labor costs
shall be obtained by applying the percentage
of increase or decrease in such index, cal-
culated to the nearest one-tenth of one per-
cent, to the percentage of the contract prices
deemed to represent labor costs. A portion of
~ percent [the borrower will enter the ap-
propriate percentage amount] of the con-
tract price shall be deemed to represent ma-
terial costs and shall be adjusted based on
changes in the Bureau of Labor Statistics,
material index  [the borrower will enter
the appropriate BLS index] for the period
and in a manner similar to the labor cost ad-
justment.”

(2) Insert the following in the con-
tract documents under the ‘“‘Proposal”
section:

“Firm Price $§
Nonfirm Price $§ i

(3) For equipment that uses a large
quantity of insulating oil, the borrower

7 CFR Ch. XVII (1-1-07 Edition)

may insert the following in the con-
tract documents under the ‘“‘Proposal”
section:

“The price for insulating oil shall be ad-
justed upward or downward based on the
change in the Bureau of Labor Statistics Re-
fined Petroleum Rate (057) from the month
in which the bids are opened to the month in
which the oil is purchased by the equipment
supplier. Contracts shall be evaluated based
on an estimated cost of cents per gallon
[the borrower will enter the appropriate
cost] for oil. Such adjustment, if any, shall
not change the contract amount for purpose
of applying any other adjustments to the
contract prices.”’

(c) Construction contracts. The ap-
proved provisions needed to reflect the
modifications to provide for price esca-
lation in the construction contract
forms for generation facilities are as
follows:

(1) Insert new paragraphs in the ‘“No-
tice and Instructions’” to Bidders as
follows:

‘“Proposals are invited on the basis of firm
prices (or prices with a stated maximum per-
centage escalation) or on the basis of
nonfirm prices to be adjusted as provided for
below or on both bases. The owner may
award the contract on either basis.

Nonfirm Prices—The prices are subject to
adjustment upward or downward based on
changes in the Bureau of Labor Statistics
labor and material indexes.

A proportion of  percent [the borrower
will enter the appropriate percentage
amount] of the contract price shall be
deemed to represent shop labor costs and
shall be adjusted based on changes in the Bu-
reau of Labor Statistics, Average Hourly
Earnings Rate ~ [the borrower will enter
the appropriate BLS index] from the month
in which bids are opened to the month in
which the work is accomplished. The adjust-
ment for shop labor costs shall be obtained
by applying the percentage increase or de-
crease in such index, to the percentage of
each partial payment deemed to represent
shop labor costs. A portion of = percent
[the borrower will enter the appropriate per-
centage amount] of the contract prices shall
be deemed to represent material costs and
shall be adjusted based on changes in the Bu-
reau of Labor Statistics, Producer Price
Index,  [the borrower will enter the ap-
propriate BLS index] for the period and in a
manner similar to the shop labor costs ad-
justment. A portion of  percent [the bor-
rower will enter the appropriate percentage
amount] of the contract price shall be
deemed to represent field labor costs and
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shall be adjusted based on changes in the Bu-
reau of Labor Statistics, Average Hourly
Earnings Rate = [the borrower will enter
the appropriate BLS index], for the period
and in a manner similar to the shop labor
costs adjustment.”

(2) Insert the following in the con-
tract documents under the ‘‘Proposal”
section:

“Firm Price §
Nonfirm Price $§ i

§1726.252 Prior approved -contract
modification related to liability for
special and consequential damages.

This section applies only to trans-
mission equipment purchases and gen-
eration contracts. Where the borrower
anticipates difficulty in obtaining re-
sponsive bids on RUS standard con-
tract forms due to a lack of limitation
with respect to special and consequen-
tial damages, and where the borrower
believes that such a modification will
encourage competition through the re-
ceipt of an alternative bid which limits
the bidder’s liability for special and
consequential damages, the borrower
may make the following approved
phrase modifications in the RUS stand-
ard contract form on which the bor-
rower solicits bids:

(a) Insert new paragraphs in the
‘“Notice and Instructions to Bidders”
as follows:

“Proposals are invited on the basis of
alternative Liability Clause Numbers 1
and 2. The Owner will determine on
which Liability Clause basis the award
will be made. Any other liability
clauses in the proposal or any other
modifications will be considered not re-
sponsive and unacceptable. These Li-
ability Clauses are defined as follows:

Liability Clause Number 1. This will in-
clude unmodified all of the standard
terms and conditions of the form of
contract furnished by the Owner and
attached hereto.

Liability Clause Number 2. This will in-
clude the following paragraph, in addi-
tion to all of the standard terms and
conditions, otherwise unmodified, of
the form of contract furnished by the
Owner and attached hereto:

‘“Except for the Bidder’s willful delay or
refusal to perform the contract in accord-
ance with its terms, the Bidder’s liability to
the Owner for special or consequential dam-

§1726.255

ages on account of breach of this contract
shall not exceed in total an amount equal to
~ percent [the borrower will insert an ap-
propriate percentage between 0 and 100 per-
cent, inclusive] of the contract price.”

(b) Insert the following in the con-
tract documents under the ‘‘Proposal’
section:

“Price $(Based on Liability Clause 1)
Price $(Based on Liability Clause 2) ”

(c) Insert the following in the accept-
ance section of the standard contract
form:

““This contract is based on Liability Clause
Number 7

[60 FR 10155, Feb. 23, 1995, as amended at 69
FR 7109, Feb. 13, 2004]

§1726.253 Prior approved -contract
modification related to alternative
bid provision for payment to con-
tractor for bulk purchase of mate-
rials.

When construction is to be performed
over an extended period of time, but
large quantities of material are to be
purchased by the contractor at the be-
ginning of the project (e.g., cable for
URD installations), the borrower may
allow alternative bids providing for
payment to the contractor of 90 per-
cent of the cost of such materials with-
in 30 days of delivery of those mate-
rials at the job site. The borrower will
retain the right to award the contract
with or without the alternative pay-
ment provision, however, the contract
still must be awarded on the basis of
the lowest evaluated responsive bid for
the alternative accepted.

§1726.254 [Reserved]

§1726.255 Prior approved contract
modifications related to indem-
nification.

(a) As an alternative to the indem-
nification provision required in RUS
standard construction contract forms
in those jurisdictions requiring specific
language concerning the requirement
that the indemnitor indemnify the
indemnitee for the indemnitee’s own
negligence, the borrower may add the
words ‘‘otherwise this provision shall
apply to any alleged negligence or con-
dition caused by the Owner’” so that
the first paragraph reads as follows:
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‘i, To the maximum extent permitted by
law, Bidder shall defend, indemnify, and hold
harmless Owner and Owner’s directors, offi-
cers, and employees from all claims, causes
of action, losses, liabilities, and expenses (in-
cluding reasonable attorney’s fees) for per-
sonal loss, injury, or death to persons (in-
cluding but not limited to Bidder’s employ-
ees) and loss, damage to or destruction of
Owner’s property or the property of any
other person or entity (including but not
limited to Bidder’s property) in any manner
arising out of or connected with the Con-
tract, or the materials or equipment supplied
or services performed by Bidder, its sub-
contractors and suppliers of any tier. But
nothing herein shall be construed as making
Bidder liable for any injury, death, loss,
damage, or destruction caused by the sole
negligence of Owner, otherwise this provi-
sion shall apply to any negligence or condi-
tion caused by the Owner.”

(b) As an alternative to the indem-
nification provision required in RUS
standard construction contract forms
in those jurisdictions that have a legal
prohibition against one party indem-
nifying another for the other’s neg-
ligence, the borrower may replace the
words ‘‘defend, indemnify, and hold
harmless’” with the words ‘‘ shall pay
on behalf of” so that the first para-
graph reads as follows:

“i. To the maximum extent permitted by
law, Bidder shall pay on behalf of Owner and
Owner’s directors, officers, and employees
from all claims, causes of action, losses, li-
abilities, and expenses (including reasonable
attorney’s fees) for personal loss, injury, or
death to persons (including but not limited
to Bidder’s employees) and loss, damage to
or destruction of Owner’s property or the
property of any other person or entity (in-
cluding but not limited to Bidder’s property)
in any manner arising out of or connected
with the Contract, or the materials or equip-
ment supplied or services performed by Bid-
der, its subcontractors and suppliers of any
tier. But nothing herein shall be construed
as making Bidder liable for any injury,
death, loss, damage, or destruction caused by
the sole negligence of Owner, otherwise this
provision shall apply to any negligence or
condition caused by the Owner.”’

(c) If the alternative indemnification
provision in paragraph (a) or (b) of this
section is chosen by the borrower, the
language of paragraph (a) or (b) of this
section would be inserted in lieu of
paragraph (i) of the section indicated
in the RUS standard construction con-
tract forms as follows:

7 CFR Ch. XVII (1-1-07 Edition)

(1) RUS Form 198, Equipment Con-
tract, article IV, section 1(d).

(2) RUS Form 200, Construction Con-
tract—Generating, article IV, section
1(d).

(3) RUS Form 257, Contract to Con-
struct Buildings, article IV, section
1(d).

(4) RUS Form 786, Electric System
Communications and Control Equip-
ment Contract, article IV, section 1(d).

(5) RUS Form 790, Electric System
Construction Contract—Non-Site Spe-
cific Construction, article IV, section
1(g).

(6) RUS Form 830, Electric System
Construction Contract—Project Con-
struction, article IV, section 1(g).

[60 FR 10155, Feb. 23, 1995, as amended at 69
FR 7110, Feb. 13, 2004]

§8§1726.256-1726.299 [Reserved]

Subpart —RUS Standard Forms

§1726.300 Standard forms of contracts
for borrowers.

(a) General. The standard loan agree-
ment between RUS and its borrowers
provides that, in accordance with ap-
plicable RUS regulations in this chap-
ter, the borrower shall use standard
forms of contract promulgated by RUS
for construction, procurement, engi-
neering services, and architectural
services financed by a loan made or
guaranteed by RUS. (See section 5.16 of
appendix A to subpart C of part 1718 of
this chapter.) This subpart prescribes
RUS procedures in promulgating stand-
ard contract forms and identifies those
forms that borrowers are required to
use.

(b) Contract forms. RUS promulgates
standard contract forms, identified in
the List of Required Contract Forms,
§1726.304(c), that borrowers are re-
quired to use in accordance with the
provisions of this part. In addition,
RUS promulgates standard contract
forms contained in §1726.304(d) that the
borrowers may but are not required to
use in the construction of their electric
systems. Borrowers are not required to
use these guidance contract forms in
the absence of an agreement to do so.

[63 FR 58286, Oct. 30, 1998]
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§1726.301 Borrower contractual obli-
gations.

(a) Loan agreement. As a condition of
a loan or loan guarantee under the
Rural Electrification Act, borrowers
are normally required to enter into
RUS loan agreements pursuant to
which the borrower agrees to use RUS
standard forms of contracts for con-
struction, procurement, engineering
services and architectural services fi-
nanced in whole or in part by the RUS
loan. Normally, this obligation is con-
tained in section 5.16 of the loan con-
tract. To comply with the provisions of
the loan agreements as implemented
by this part, borrowers must use those
forms of contract (hereinafter some-
times called ‘‘listed contract forms’’)
identified in the List of Required Con-
tract Forms, §1724.304(c).

(b) Compliance. If a borrower is re-
quired by this part or by its loan agree-
ment with RUS to use a listed standard
form of contract, the borrower shall
use the listed contract form in the for-
mat available from RUS, either paper
or electronic format. Exact electronic
reproduction is acceptable. The ap-
proved RUS standard forms of contract
shall not be retyped, changed, modi-
fied, or altered in any manner not spe-
cifically authorized in this part or ap-
proved by RUS in writing on a case-by-
case basis. Any modifications approved
by RUS on a case-by-case basis must be
clearly shown so as to indicate the
modification difference from the stand-
ard form of contract.

(c) Amendment. Where a borrower has
entered into a contract in the form re-
quired by this part, no change may be
made in the terms of the contract, by
amendment, waiver or otherwise, with-
out the prior written approval of RUS.

(d) Waiver. RUS may waive for good
cause, on a case by case basis, the re-
quirements imposed on a borrower pur-
suant to this part. Borrowers seeking a
waiver by RUS must provide RUS with
a written request explaining the need
for the waiver. Waiver requests should
be made prior to issuing the bid pack-
age to bidders.

(e) Violations. A failure on the part of
the borrower to use listed contracts as
prescribed in this part is a violation of
the terms of its loan agreement with
RUS and RUS may exercise any and all

§1726.303

remedies available under the terms of
the agreement or otherwise.

[63 FR 58286, Oct. 30, 1998, as amended at 69
FR 7110, Feb. 13, 2004]

§1726.302 Notice and publication of
listed contract forms.

(a) Notice. Upon initially entering
into a loan agreement with RUS, bor-
rowers will be provided with all listed
contract forms. Thereafter, new or re-
vised listed contract forms promul-
gated by RUS, including RUS approved
exceptions and alternatives, will be
sent by regular or electronic mail to
the address of the borrower as identi-
fied in its loan agreement with RUS.

(b) Availability. Listed standard forms
of contract are available from: Rural
Utilities Service, Program Develop-
ment and Regulatory Analysis, U.S.
Department of Agriculture, Stop 1522,
1400 Independence Avenue, SW., Wash-
ington DC 20250-1522, telephone number
(202) 720-8674. The listed standard forms
of contract are also available on the
RUS Web site at: http:/www.usda.gov/
rus/electric/forms/index.htm. The listed
standard forms of contract can be
found in §1724.304(c), List of Required
Contract Forms.

[63 FR 58287, Oct. 30, 1998, as amended at 69
FR 7110, Feb. 13, 2004]

§1726.303 Promulgation of new or re-
vised contract forms.

RUS may, from time to time, under-
take to promulgate new contract forms
or revise or eliminate existing contract
forms. In so doing, RUS shall publish
notice of rulemaking in the FEDERAL
REGISTER announcing, as appropriate, a
revision in, or a proposal to amend
§1726.304, List of Electric Program
Standard Contract Forms. The amend-
ment may change the existing identi-
fication of a listed contract form; for
example, changing the issuance date of
a listed contract form or by identifying
a new required contract form. The no-
tice of rulemaking will describe the
new standard contract form or the sub-
stantive change in the listed contract
form, as the case may be, and the
issues involved. The standard contract
form or relevant portions thereof may
be appended to the supplementary in-
formation section of the notice of rule-
making. As appropriate, the document
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shall provide an opportunity for inter-
ested persons to provide comments. A
copy of each such FEDERAL REGISTER
document will be sent by regular or
electronic mail to all borrowers.

[63 FR 58287, Oct. 30, 1998]

§1726.304 List of electric

program
standard contract forms.

(a) General. This section contains a
list of RUS electric program standard
contract forms. Paragraph (c) of this
section contains the list of required
contract forms, i.e., those forms of con-
tracts that borrowers are required to
use by the terms of their RUS loan
agreements as implemented by the pro-
visions of this part. Paragraph (d) of
this section sets forth the list of guid-
ance contract forms, i.e., those forms
of contracts provided as guidance to
borrowers in the construction of their
systems. See §1726.302(b) for avail-
ability of these forms.

(b) Issuance date. Where required by
this part to use a standard form of con-
tract in connection with RUS financ-
ing, the borrower shall use that form
identified by issuance date in the List
of Required Contract Forms in para-
graph (c) of this section, as most re-
cently published as of the date the bor-
rower issues the bid package to bid-
ders.

(c) List of required contract forms.

(1) RUS Form 168b, Rev. 2-04, Con-
tractor’s Bond. This form is used to ob-
tain a surety bond and is used with
RUS Forms 200, 257, 786, 790, and 830.

(2) RUS Form 168c, Rev. 2-04, Con-
tractor’s Bond (less than $1 million).
This form is used in lieu of RUS Form
168b to obtain a surety bond when con-
tractor’s surety has accepted a Small
Business Administration guarantee.

(3) RUS Form 187, Rev. 2-04, Certifi-
cate of Completion, Contract Construc-
tion. This form is used for the closeout
of RUS Forms 200, 257, 786, and 830.

(4) RUS Form 198, Rev. 4-04, Equip-
ment Contract. This form is used for
equipment purchases.

(5) RUS Form 200, Rev. 2-04, Con-
struction Contract—Generating. This
form is used for generating plant con-
struction or for the furnishing and in-
stallation of major items of equipment.

(6) RUS Form 213, Rev. 2-04, Certifi-
cate (“Buy American’). This form is

7 CFR Ch. XVII (1-1-07 Edition)

used to document compliance with the
“Buy American’ requirement.

(7) RUS Form 224, Rev. 2-04, Waiver
and Release of Lien. This form is used
for the closeout of RUS Forms 198, 200,
25, 7186, 790, and 830.

(8) RUS Form 231, Rev. 2-04, Certifi-
cate of Contractor. This form is used
for the closeout of RUS Forms 198, 200,
257, 7186, 790, and 830.

(99 RUS Form 238, Rev. 2-04, Con-
struction or Equipment Contract
Amendment. This form is used for
amendments.

(10) RUS Form 254, Rev. 2-04, Con-
struction Inventory. This form is used
for the closeout of RUS Form 830.
Minor electronic modifications are ac-
ceptable for RUS Form 254.

(11) RUS Form 257, Rev. 2-04, Con-
tract to Construct Buildings. This form
is used to construct headquarters
buildings and other structure construc-
tion.

(12) RUS Form 307, Rev. 2-04, Bid
Bond. This form is used to obtain a bid
bond.

(13) RUS Form 786, Rev. 2-04, Electric
System Communications and Control
Equipment Contract (including instal-
lation). This form is used for delivery
and installation of equipment for sys-
tem communications.

(14) RUS Form 790, Rev. 2-04, Electric
System Construction Contract—Non-
Site Specific Construction. This form
is used for limited distribution con-
struction accounted for under work
order procedure.

(15) RUS Form 792b, Rev. 2-04, Cer-
tificate of Construction and Indemnity
Agreement. This form is used for the
closeout of RUS Form 790.

(16) RUS Form 830, Rev. 2-04, Electric
System Construction Contract—
Project Construction. This form is used
for distribution and transmission line
project construction.

(d) List of guidance contract forms.
RUS does not currently publish any
guidance forms for electric borrowers.

[63 FR 58287, Oct. 30, 1998, as amended at 69
FR 7110, Feb. 13, 2004; 69 FR 52595, Aug. 27,
2004]
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§§1726.305-1726.399 [Reserved]

Subpart J—Contract Closeout

§1726.400 Final contract amendment.

As needed, a final contract amend-
ment will be prepared and processed in
accordance with §1726.24(b) prior to or
in conjunction with the closeout of the
contract.

§1726.401 Material contract closeout.

(a) Delivery inspection. The borrower
(acting through its engineer, if applica-
ble) will verify that all materials are
delivered in proper quantities, in good
condition, and in compliance with ap-
plicable specifications.

(b) Closeout documents. The borrower
(acting through its engineer, if applica-
ble) will obtain from the supplier a
“Buy American’ certificate, RUS
Form 213, any manufacturer’s guar-
antee(s) and, if applicable, a copy of
RUS Form 224, Waiver and Release of
Lien. Closeout documents for materials
contracts need not be submitted to
RUS unless specifically requested by
RUS on a case by case basis.

(¢) Final payment. Upon completion of
the actions required under paragraphs
(a) and (b) of this section, the borrower
shall make final payment to the sup-
plier in accordance with the provisions
of the material contract or written
purchase order.

[60 FR 10155, Feb. 23, 1995, as amended at 69
FR 7110, Feb. 13, 2004]

§1726.402
out.

This section is applicable to con-
tracts executed on RUS Form 198.

(a) Final inspection and testing of
equipment. The  borrower (acting
through its engineer, if applicable) will
perform the final inspection and test-
ing of equipment as appropriate for the
specific equipment. The borrower (act-
ing through its engineer, if applicable)
will schedule such inspection and test-
ing at a time mutually agreeable to the
borrower, engineer, and the supplier or
manufacturer. Within thirty (30) days
after completion of the inspection and
testing, the borrower (acting through
its engineer, if applicable) will prepare
a report of the inspection and testing,

Equipment contract close-

§1726.403

obtain a copy of the report from the
engineer, and submit a copy to the sup-
plier or manufacturer. This report
must include a detailed description of
the methods of conducting the test(s),
observed data, comparison of guaran-
teed and actual performance, and rec-
ommendations concerning acceptance.
The borrower will obtain from the en-
gineer a written certification stating
that the equipment has been installed,
placed in satisfactory operation and
tested, and meets the contract require-
ments. Where more than one-hundred
and eighty (180) days have elapsed since
the delivery of the equipment and the
equipment has not been installed or
tested, the contract may be closed out
upon certification by the engineer that
the equipment has been inspected and
appears to be in accordance with the
contract requirements.

(b) Closeout documents. (1) The bor-
rower (acting through its engineer, if
applicable) will obtain the following
executed documents:

(i) Certification by the project engi-
neer in accordance with paragraph (a)
of this section.

(ii) All guarantees or warranties.

(iii) A ““Buy American’ certificate,
RUS Form 213, from the supplier or
manufacturer.

(2) Closeout documents for materials
contracts need not be submitted to
RUS unless specifically requested by
RUS.

(¢) Final payment. Upon completion of
the actions required under paragraphs
(a) and (b) of this section, the borrower
will make final payment to the sup-
plier or manufacturer in accordance
with the provisions of the equipment
contract.

§1726.403 Project
tract closeout.

construction con-

This section is applicable to con-
tracts executed on RUS Forms 200, 257,
786, and 830.

(a) Final test of equipment supplied
under a construction contract. If equip-
ment is supplied under a construction
contract, the borrower (acting through
its architect or engineer, if applicable)
will perform the final inspection and
testing of equipment as appropriate for
the specific equipment. The borrower
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(acting through its architect or engi-
neer, if applicable) will schedule such
inspection and testing at a time mutu-
ally agreeable to the borrower, archi-
tect or engineer, and the contractor.
Within thirty (30) days after comple-
tion of the inspection and testing, the
borrower (acting through its architect
or engineer, if applicable) will prepare
a report of the inspection and testing,
obtain a copy of the report from its ar-
chitect or engineer, and submit a copy
to the contractor. This report must in-
clude a detailed description of the
methods of conducting the test(s), ob-
served data, comparison of guaranteed
and actual performance, and rec-
ommendations concerning acceptance.
The borrower will obtain from its ar-
chitect or engineer a written certifi-
cation stating that the equipment has
been installed, placed in satisfactory
operation and tested, and meets the
contract requirements. Where more
than one-hundred and eighty (180) days
have elapsed since the delivery of the
equipment and the equipment has not
been installed or tested, the contract
may be closed out upon certification by
its architect or engineer that the
equipment has been inspected and ap-
pears to be in accordance with the con-
tract requirements.

(b) Final inspection of construction.
The borrower will require the con-
tractor to notify the architect or engi-
neer when construction is complete.
The borrower (acting through the ar-
chitect or engineer, if applicable) will
schedule such final inspection at a
time mutually agreeable to the bor-
rower, architect or engineer, con-
tractor, and the respective RUS Gen-
eral Field Representative (GFR), if the
GFR has notified the borrower or its
architect or engineer of a desire to ob-
serve the final inspection. The bor-
rower (acting through its architect or
engineer, if applicable) will perform a
final inspection of the construction and
notify the contractor of any required
changes or corrections.

(c) Closeout documents. (1) Upon satis-
factory completion of construction (in-
cluding all changes and corrections by
the contractor), the borrower (acting
through its architect or engineer, if ap-
plicable) will obtain executed copies of
the following documents:

7 CFR Ch. XVII (1-1-07 Edition)

(i) RUS Form 187, Certificate of Com-
pletion, Contract Construction.

(ii) RUS Form 213, ‘“‘Buy American”
certificate.

(iii) RUS Form 224, Waiver and Re-
lease of Lien, from each manufacturer,
supplier, and contractor which has fur-
nished material or services or both in
connection with the construction.

(iv) RUS Form 231, Certificate of
Contractor.

(v) RUS Form 254, Construction In-
ventory, including all supporting docu-
ments, such as RUS Forms 254a-c, con-
struction change orders, and amend-
ments for contracts executed on RUS
Form 830.

(vi) Certification by the project ar-
chitect or engineer in accordance with
§1726.403(a), if applicable.

(vii) Final design documents, as out-
lined in part 1724 of this chapter.

(2) Distribution of closeout documents.
(i) The borrower will retain one copy of
each of the documents identified in
paragraph (c)(1) of this section in ac-
cordance with applicable RUS require-
ments regarding retention of records.

(ii) For contracts subject to RUS ap-
proval, the borrower will submit the
following closeout documents for RUS
approval (through the GFR except for
generation projects):

(A) RUS Form 187, Certificate of
Completion, Contract Construction.

(B) RUS Form 231, Certificate of Con-
tractor.

(C) RUS Form 254, Construction In-
ventory, including all supporting docu-
ments, such as RUS Forms 254a-c and
construction change orders, for con-
tracts executed on RUS Form 830.

(iii) For contracts not subject to RUS
approval, the closeout is not subject to
RUS approval. The borrower will send
one copy of RUS Form 187 to RUS for
information prior to or in conjunction
with the applicable RUS Form 219, In-
ventory of Work Orders. The remaining
closeout documents need not be sent to
RUS unless specifically requested by
RUS.

(d) Final payment. (1) The borrower
will make final payment to the con-
tractor upon completion of approval of
all closeout documents by the parties
to the contract, in accordance with the
terms of the construction contract.
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(2)(i) Upon receipt of final payment
by the contractor, the borrower will
obtain from the contractor a certifi-
cation of receipt of final payment in
the following form:

““The undersigned acknowledges receipt of
the final contract payment of $ as satis-
faction in full of all claims of the under-
signed under the construction contract be-
tween the undersigned and (borrower),
dated as amended, and as complete perform-
ance by the latter of all obligations to be
performed by it pursuant thereto. The total
amount received under this contract is
shown above.”

(ii) The certification in paragraph
(d)(2)(1) of this section is to be executed
for the contractor by: the sole owner, a
partner, or an officer of the corpora-
tion. Where this certification is exe-
cuted for the corporation by a person
other than the president, a certified
copy of the authorization from the cor-
porate board must be included with the
certification. This certification is not a
replacement for itemized invoices.

[60 FR 10155, Feb. 23, 1995, as amended at 69
FR 7110, Feb. 13, 2004]

§1726.404 Non-site specific construc-
tion contract closeout.

This section is applicable to con-
tracts executed on RUS Form 790.

(a) Final test of equipment supplied
under a construction contract. If equip-
ment is supplied under a construction
contract, the borrower (acting through
its engineer, if applicable) will perform
the final inspection and testing of
equipment as appropriate for the spe-
cific equipment. The borrower (acting
through its engineer, if applicable) will
schedule such inspection and testing at
a time mutually agreeable to the bor-
rower, its engineer, and the contractor.
Within thirty (30) days after comple-
tion of the inspection and testing, the
borrower (acting through its engineer,
if applicable) will prepare a report of
the inspection and testing, obtain a
copy of the report from its engineer,
and submit a copy to the contractor.
This report must include a detailed de-
scription of the methods of conducting
the test(s), observed data, comparison
of guaranteed and actual performance,
and recommendations concerning ac-
ceptance. The borrower will obtain
from the engineer a written certifi-

§1726.404

cation stating that the equipment has
been installed, placed in satisfactory
operation and tested, and meets the
contract requirements. Where more
than one-hundred and eighty (180) days
have elapsed since the delivery of the
equipment and the equipment has not
been installed or tested, the contract
may be closed out upon certification by
the engineer that the equipment has
been inspected and appears to be in ac-
cordance with the contract require-
ments.

(b) Final inspection of construction.
The borrower will require the con-
tractor to notify its engineer when
construction of a section of the project
is complete. The borrower (acting
through its engineer, if applicable) will
schedule such final inspection at a
time mutually agreeable to the bor-
rower, its engineer, contractor, and the
respective GFR, if the GFR has noti-
fied the borrower or its engineer of a
desire to observe the final inspection.
The borrower (acting through its engi-
neer, if applicable) will perform a final
inspection of the construction of that
section of the project and notify the
contractor of any required changes or
corrections.

(c) Closeout documents. (1) Upon satis-
factory completion of construction of a
section of the project (including all
changes and corrections by the con-
tractor), the borrower (acting through
its engineer, if applicable) will obtain
executed copies of the following docu-
ments:

(i) RUS Form 792b, Certificate of
Contractor and Indemnity Agreement

(ii) RUS Form 213, “Buy American”
certificate.

(iii) Certification by the project engi-
neer in accordance with paragraph (a)
of this section, if applicable.

(iv) Final design documents, as out-
lined in part 1724 of this chapter.

(2) Distribution of closeout documents.
(i) The borrower will retain one copy of
each of the documents identified in
paragraph (c)(1) of this section in ac-
cordance with applicable RUS require-
ments regarding retention of records.

(ii) For contracts not subject to RUS
approval, the closeout is not subject to
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RUS approval and the closeout docu-
ments need not be sent to RUS unless
specifically requested by RUS.

[60 FR 10155, Feb. 23, 1995, as amended at 69
FR 7111, Feb. 13, 2004]

§1726.405 Inventory of work orders
(RUS Form 219).

Upon completion of the contract
closeout, the borrower shall complete
RUS Form 219, Inventory of Work Or-
ders, in accordance with part 1717,
Post-Loan Policies and Procedures
Common to Insured and Guaranteed
Electric Loans, of this chapter.

PART 1728—ELECTRIC STANDARDS
AND SPECIFICATIONS FOR MA-
TERIALS AND CONSTRUCTION

Sec.

1728.10 General purpose and scope.

1728.20 Establishment of standards
specifications.

1728.30 Inclusion of an item for listing or
technical acceptance.

1728.40 Procedure for submission of a pro-
posal.

1728.50 Removal of an item from listing or
technical acceptance.

1728.60 List of materials and equipment.

1728.70 Procurement of materials.

1728.97 Incorporation by reference of elec-
tric standards and specifications.

1728.201 RUS Bulletin 1728H-701, RUS Speci-
fication for Wood Crossarms (Solid and
Laminated), Transmission Timbers and
Pole Keys.

1728.202 RUS Bulletin 1728H-702, RUS Speci-
fication for Quality Control and Inspec-
tion of Timber Products.

and

AUTHORITY: 7 U.S.C. 901 et seq., 1921 et seq.,
6941 et seq.

§1728.10 General purpose and scope.

(a) The requirements of this part are
based on contractual provisions be-
tween RUS and the organizations
which receive financial assistance from
RUS.

(b) RUS will establish certain speci-
fications and standards for materials,
equipment, and construction units that
will be acceptable for RUS financial as-
sistance for the electric program. Ma-
terials and equipment purchased by the
electric borrowers or accepted as con-
tractor-furnished material must con-
form to RUS standards and specifica-
tions where they have been established

7 CFR Ch. XVII (1-1-07 Edition)

and, if included in RUS Bulletin 43-5,
“List of Materials Acceptable for Use
on Systems of RUS Electrification Bor-
rowers” (List of Materials), must be se-
lected from that list or must have re-
ceived technical acceptance from RUS.
RUS, through its Technical Standards
Committees, will evaluate certain ma-
terials, equipment and construction
units, and will determine acceptance.

[60 FR 47710, Nov. 20, 1985. Redesignated at 55
FR 39395, Sept. 27, 1990]

§1728.20 Establishment of standards
and specifications.

(a) National and other standards. RUS
will utilize standards of national stand-
ardizing groups, such as the American
National Standards Institute (ANSI),
American Wood Preservers’ Associa-
tion (AWPA), the various national en-
gineering societies and the National
Electrical Safety Code (NESC), to the
greatest extent practical. When there
are no national standards or when RUS
determines that the existing national
standards are not adequate for rural
electric systems, RUS will prepare
standards for material and equipment
to be used on systems of electric bor-
rowers. RUS standards and specifica-
tions will be codified or Ilisted in
§1728.97, Incorporation by Reference of
Electric Standards and Specifications.
RUS will also prepare specifications for
materials and equipment when it deter-
mines that such specifications will re-
sult in reduced costs, improved mate-
rials and equipment, or in the more ef-
fective use of engineering services.

(b) Deviations from Standards. No
member of the RUS staff will be per-
mitted to authorize deviations from
the standard specifications, or to es-
tablish or change the technical stand-
ards, or to authorize the use of items
that have not received acceptance by
the Technical Standards Committees,
except as provided for under §1728.70, or
by authorization and/or delegation of
authority by the Administrator of
RUS.

(c) Category of Items. Items appearing
in the List of Materials are listed by
categories of generic items which are
used in RUS construction standards in-
corporated by reference in §1728.97.
RUS will establish and define these
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