
GAO
United States General Accounting Office
Report to Congressional Requesters
May 2004 DOD OPERATIONAL 
RANGES

More Reliable Cleanup 
Cost Estimates and a 
Proactive Approach to 
Identifying 
Contamination Are 
Needed
a

GAO-04-601

http://www.gao.gov/cgi-bin/getrpt?GAO-04-601
http://www.gao.gov/cgi-bin/getrpt?GAO-04-601
http://www.gao.gov/cgi-bin/getrpt?GAO-04-601
http://www.gao.gov
http://www.gao.gov
http://www.gao.gov
http://www.gao.gov
http://www.gao.gov


 
 
 
 

www.gao.gov/cgi-bin/getrpt?GAO-04-601. 
 
To view the full product, including the scope 
and methodology, click on the link above. 
For more information, contact Anu MIttal at 
(202) 512-3841 or MittalA@gao.gov. 

Highlights of GAO-04-601, a report to 
congressional requesters 
 

May 2004

DOD OPERATIONAL RANGES 

More Reliable Cleanup Cost Estimates 
and a Proactive Approach to Identifying 
Contamination Are Needed 

DOD identified the location and status of its operational ranges based on 
inventory data developed by the individual military services.  However, the 
reliability of DOD’s inventory is questionable because the services did not 
use a common framework to collect and analyze data on the number of 
existing operational ranges.  Because DOD’s cost estimates to clean up its 
operational ranges were based on individual service calculations that 
combined inventory data with unvalidated DOD cost assumptions, various 
service assumptions, and computer-generated cost rates, these cost 
estimates are also questionable.  Specifically, GAO found that each service 
compiled inventory data using various methodologies over different time 
periods and developed cost estimates using a mix of differing assumptions 
and estimates, along with actual data.  As a result, the services’ estimates to 
clean up an acre of highly contaminated land vary from about $800 for the 
Air Force to about $7,600 for the Army.  The figure below shows high and 
low cost estimates and range acreage used to estimate costs, by service. 
 
High and Low Cleanup Cost Estimates and Total Range Acreage by Service 
 

 
DOD does not have a comprehensive policy requiring sampling or cleanup 
on operational ranges for the more than 200 chemicals associated with 
military munitions.  However, when required by the Safe Drinking Water Act 
or other environmental laws, DOD has sampled and cleaned up munitions 
and munitions constituents.  With regard to perchlorate, DOD has issued 
sampling policies but cannot assure funding is provided for such sampling.  
In some cases, DOD has sampled for perchlorate when required under the 
Safe Drinking Water Act’s Unregulated Contaminant Monitoring Regulation 
and for other contaminants when directed by state environmental agencies.  
However, DOD generally has not independently taken actions specifically 
directed at cleaning up munitions contaminants, such as perchlorate, on 
operational ranges when they have been detected. 

For decades, the Department of 
Defense (DOD) has tested and fired 
munitions on more than 24 million 
acres of operational ranges.  
Munition constituents such as lead, 
trinitrotoluene (TNT), and 
perchlorate may cause various 
health effects, including cancer.  
Concerned about the potential cost 
to clean up munitions, Congress 
required DOD to estimate the cost 
to clean up its operational ranges.   
 
You asked GAO to determine (1) 
how DOD identified the location 
and last use of operational ranges 
and the basis for DOD’s cost 
estimates for cleaning up those 
ranges; and (2) DOD’s policy to 
address contaminants linked to the 
use of munitions on operational 
ranges and, where contaminants 
such as perchlorate have been 
detected, what corrective actions 
the military services have taken.   

 

GAO recommends that DOD (1) 
revise its cost estimates for the 
cleanup of operational ranges using 
its most complete range inventory 
and a consistent estimating 
methodology, and (2) provide 
specific funding for sampling at 
sites where perchlorate 
contamination is likely, in 
accordance with DOD’s policy 
requiring sampling.   
 
In commenting on this report, DOD 
disagreed with GAO’s findings and 
recommendations.  GAO believes 
its findings are sound and its 
recommendations are appropriate. 
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May 28, 2004 Letter

The Honorable John D. Dingell 
Ranking Minority Member 
Committee on Energy and Commerce 
House of Representatives

The Honorable Hilda L. Solis 
Ranking Minority Member 
Subcommittee on Environment and Hazardous Materials 
Committee on Energy and Commerce 
House of Representatives

For decades, the Department of Defense (DOD) has tested and fired 
munitions on millions of acres of operational ranges. These munitions 
contain various constituents such as lead, trinitrotoluene (TNT), and 
ammonium perchlorate salt (perchlorate) that are, in some instances, 
known or suspected of causing health effects such as damage to the central 
and peripheral nervous systems, cancer, and interfering with thyroid 
function. Concerns about the potential cost to clean up munitions 
prompted Congress to require that DOD develop an estimate for what it 
would cost to clean up its operational ranges. The National Defense 
Authorization Act for Fiscal Year 2002 required DOD to provide (1) a 
comprehensive assessment of unexploded ordnance, discarded military 
munitions, and munitions constituents at current and former DOD 
facilities; and (2) an estimate of the aggregate projected cost of 
remediation (cleanup) at operational ranges,1 stated as a range of costs, 
including a low and high estimate. As of April 2003, DOD identified 10,444 
operational ranges located in the United States and its territories, with 
Army operational ranges accounting for 94 percent of the total. DOD 
estimated it would cost between $16 billion and $165 billion to clean up 
unexploded ordnance, discarded military munitions, and munitions 
constituents on these operational ranges.

There is a growing concern about the potential health effects associated 
with the environmental contamination caused by constituents used in the 
munitions and specifically the possible contamination of drinking water 
with perchlorate—the primary ingredient of solid rocket propellant that is 
also used in varying quantities in many types of munitions, explosives, and 

1DOD was also required to provide a separate estimate for all other defense sites. 
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incendiary devices, such as mortars, grenades, and flares. The 
Environmental Protection Agency (EPA) estimates that about 90 percent of 
the perchlorate manufactured in the United States is for solid rocket fuel 
used for military purposes and by the National Aeronautics and Space 
Administration. According to EPA, studies have shown that perchlorate can 
interfere with thyroid function and negatively affect fetal and infant brain 
development and growth. Since 1990, the state of California has detected 
perchlorate in wells and other drinking water sources near sites that once 
supported munitions manufacturing, storage, and testing. EPA reports that 
perchlorate has been detected in 34 states and attributes a significant 
portion of the contamination to defense manufacturing and test sites.  

In monitoring and cleaning up munitions and munitions constituents on 
operational ranges, DOD must comply with applicable provisions of 
various federal environmental laws, including the Safe Drinking Water Act, 
as amended; the Resource Conservation and Recovery Act of 1976, as 
amended (RCRA); and the Comprehensive Environmental Response, 
Compensation, and Liability Act of 1980, as amended (CERCLA). EPA does 
not have specific regulatory standards under the Safe Drinking Water Act 
for the roughly 200 chemicals associated with military munitions use,2 but 
requires sampling for some of these contaminants, including perchlorate. 
According to DOD, at least 20 of these constituents, including perchlorate, 
are of great concern due to their widespread use and potential 
environmental impact. For example, EPA and some states are considering 
whether to establish a specific drinking water standard for perchlorate 
levels and have, in some cases, established advisory levels. Appendix I 
contains a listing of munitions constituents of greatest concern and their 
potential health effects. 

You asked us to determine (1) how DOD identified the location and last 
active use of all operational ranges and the basis for DOD’s cost estimates 
for cleaning up those ranges; and (2) DOD’s policy to address contaminants 
linked to the use of munitions on operational ranges and, where munitions-
related contaminants have been detected, what corrective actions the 
services have taken. Specifically, you asked us to focus on DOD’s actions 
with regard to perchlorate. 

2DOD’s Fiscal Year 2002 Defense Environmental Restoration Program Annual Report to 

Congress. 
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To determine how DOD identified the location and last active use of all 
operational ranges, we reviewed the services’ inventory data and 
interviewed DOD and service officials to obtain information on how the 
inventories were conducted and the reliability of the data collected. We 
assessed the reliability of the services’ data (1) by reviewing existing 
information about the data and processes that produced them and (2) by 
interviewing DOD officials knowledgeable about the data. We determined 
that data on the number of operational ranges and acreage were 
sufficiently reliable to include in our report. Although we found the 
reliability of data on operational range characteristics to be questionable, 
we present the data in the report for informational purposes. To determine 
the basis for DOD’s cost estimates for cleaning up the operational ranges, 
we reviewed the services’ estimated costs, supporting analyses, and 
calculations, and interviewed service and DOD officials on the scope and 
methodology used to develop cost estimates. To identify DOD’s policy on 
sampling for constituents linked to the use of munitions on operational 
ranges, we reviewed DOD’s and the services’ policies related to sampling 
and cleanup of potential contaminants and specifically their policies on 
perchlorate. Finally, to report on what corrective actions the services have 
taken with regard to munitions constituents, particularly perchlorate, we 
visited seven DOD installations where perchlorate had been detected and 
discussed what efforts have taken place or were planned to respond 
generally to munitions-related contaminants and specifically to 
perchlorate.3 Our observations about these installations are not 
generalizable to all military installations. We conducted our work between 
June 2003 and March 2004 in accordance with generally accepted 
government auditing standards. More detail on the scope and methodology 
of our review is presented in appendix II. 

Results in Brief DOD identified the location and status of its operational ranges based on 
inventory data developed by the individual services. However, 

3The installations we visited were Holloman Air Force Base, in New Mexico; Edwards Air 
Force Base, in California; Army Redstone Arsenal, in Alabama; Army Aberdeen Proving 
Ground, in Maryland; Army White Sands Missile Range, in New Mexico; Naval Surface 
Warfare Center, Indian Head, in Maryland; and Naval Air Weapons Station, China Lake, in 
California. We selected installations based on available data, but were unable to determine 
the total number of installations reporting perchlorate contamination. DOD and EPA had 
only recently begun to collect data on perchlorate and data lists were not always current or 
complete, and were often redundant in that the same installations appeared on more than 
one list of installations reporting contamination. 
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inconsistencies in how DOD collected and analyzed data on operational 
ranges raise questions about the reliability of DOD’s inventory. For 
example, the services used different methods to gather data, conducted 
inventories at different periods of time and for different reasons, and did 
not always validate their results. DOD’s cost estimates to clean up 
operational ranges also are questionable because the estimates were based 
on this inventory data, as well as on a mix of cost assumptions that were 
not validated—where DOD did not establish a reasonable and defensible 
basis for the assumptions used—and computer-generated cost rates that 
varied across the services. For example, we found that in addition to DOD-
provided assumptions, the services were allowed to use their own 
assumptions to estimate cleanup costs. Their differing approaches to 
estimating the percentage of acreage likely to be contaminated produced 
varying, and likely questionable, estimates of the costs to clean up 
operational ranges. In 2004, DOD completed another inventory of its 
operational ranges that was based on a more consistent data collection 
framework. However, because the 2004 inventory was conducted for a 
different purpose and scope, the 2003 and 2004 inventories are not 
comparable and there are differences between them. The differences 
between the two inventories make it difficult to determine if the range data 
used to estimate the cost of cleaning up operational ranges were accurate. 

DOD does not have a comprehensive policy requiring sampling or cleanup 
of the more than 200 chemical contaminants associated with military 
munitions on operational ranges. None of these munitions constituents are 
currently regulated with a drinking water standard under the Safe Drinking 
Water Act, although some of them, including perchlorate, are covered 
under the act’s Unregulated Contaminant Monitoring Regulation.4 Certain 
chemicals associated with military munitions may, however, be subject to 
other environmental laws, including RCRA and CERCLA. With a few 
exceptions, EPA generally has not used its authority under these laws to 
require DOD to conduct a cleanup of its operational ranges, although some 
states have required installations to monitor and sample for contaminants, 
including perchlorate. For example, EPA and several states have asked 
DOD to test for perchlorate in areas such as old dump sites because of 
concern about potential contamination of groundwater. In this context, 
DOD issued a policy in November 2002 allowing the services to test for 
perchlorate if there was a reasonable basis to suspect both the presence of 

4DOD has other policies requiring the services to assess potential hazards from munitions 
constituents migrating from operational ranges to off-range areas. 
Page 4 GAO-04-601 DOD Operational Ranges

  



 

 

perchlorate and the possibility for human exposure. In September 2003, 
DOD revised its policy to direct sampling for perchlorate contamination at 
previously unexamined sites, including operational ranges, where a 
perchlorate release is suspected and a pathway to human exposure is 
likely, but the policy did not identify specific funding for this sampling. 
None of the seven installations with reported perchlorate contamination 
that we visited were currently sampling operational ranges for perchlorate 
under DOD’s guidance, although they had conducted some sampling when 
required by states. While six of the installations we visited had reported 
high levels of perchlorate, none of these were cleaning up perchlorate 
contamination because, installation officials said, DOD policy did not 
require that they do so. Further, at six of the locations we visited, we 
determined that research, manufacturing, testing, and disposal of 
perchlorate were the primary activities that had caused contamination, and 
not the use of ordnance during training exercises. 

In order to assist Congress, EPA, and state regulators in assessing and 
planning for the cleanup of contamination from the use of munitions at 
operational ranges, we are recommending that DOD (1) use its most 
complete operational range inventory to revise its cost estimates for the 
cleanup of operational ranges and use a more consistent methodology for 
estimating costs, and (2) provide specific funding for sampling at sites 
where perchlorate contamination is likely, in accordance with DOD’s policy 
requiring sampling. 

In commenting on a draft of this report, DOD disagreed with our findings 
and recommendations. DOD disagreed with our conclusion that it did not 
have a comprehensive policy requiring sampling or cleanup of munitions 
constituents on operational ranges and cited specific policies requiring the 
services to respond to the release of munitions constituents. However, the 
policies cited by DOD pertain only to the migration of munitions 
constituents off-range, and environmental reporting, and do not address 
the sampling or cleanup of munitions constituents found on operational 
ranges that are the subject of this report. DOD disagreed with our 
recommendation that it needed to develop new cost estimates for cleaning 
up operational ranges, stating that it is developing a system for providing 
data and assessing its ranges for potential munitions constituent migration 
to off-range areas. However, the requirement in the National Defense 
Authorization Act for fiscal year 2002 was to report estimated costs to 
clean up operational ranges, not the costs to respond to or clean up 
constituent migration off-range. DOD also questioned whether decision 
makers would find useful an estimated cost to clean up operational ranges. 
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We disagree with DOD’s view of the usefulness of the information to 
Congress, because on two occasions, including in DOD’s authorization act, 
Congress has directed DOD to provide such information. DOD also 
disagreed with our recommendation to provide specific funding for 
perchlorate sampling. According to DOD, its current policy designates 
funding for perchlorate sampling as a high priority environmental project. 
However, we believe that due to limited funds and because perchlorate 
sampling must compete with other high priority environmental priorities, it 
may not be funded. Consequently, while DOD policy designates a funding 
mechanism for perchlorate, it cannot assure that perchlorate sampling will 
be funded. DOD also provided technical comments and clarifications that 
we incorporated into the report, as appropriate. DOD’s comments appear in 
appendix V. 

Background  DOD policy defined an operational range as an area used to conduct 
research, develop and test military munitions, or train military personnel. 
Operational ranges were considered active when regularly used for range 
activities, and inactive when not currently used but still under military 
control and available for use as a range.5 Once a range is closed, DOD is 
required to identify, assess, and clean up or take other appropriate action in 
response to contamination by military munitions.6 As such, DOD’s current 
inventory of operational ranges represents a potential liability for future 
cleanup. Figures 1, 2, and 3 show examples of the types of ordnance and 
explosives that can be found on operational ranges.

5DOD no longer distinguishes between active and inactive ranges. The current statutory 
definition of an operational range is “a range that is under the jurisdiction, custody, or 
control of the Secretary of Defense and (A) that is used for range activities, or (B) although 
not currently being used for range activities, that is still considered by the Secretary to be a 
range and has not been put to a new use that is incompatible with range activities.”   Pub. L. 
No. 108-136, § 1042(e)(3) (Nov. 24, 2003).    

6DOD distinguishes range cleanup from range clearance. Range clearance is routine, 
conducted for the continued use of active ranges, and performed primarily for safety 
reasons, whereas range cleanup involves interim removal, remedial activities, and a final 
remedy, but only for closed ranges. 
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Figure 1:  Discarded Munitions on an Operational Range That Were Later Uncovered by Erosion
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Figure 2:  Discarded Military Munitions Discovered on a Closed Range
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Figure 3:  Munitions Debris, Including Ordnance, Collected during Range Clearance 

Section 313(a)(1) of the National Defense Authorization Act for Fiscal Year 
20027 required DOD to provide Congress with a comprehensive assessment 
of unexploded ordnance, discarded military munitions, and munitions 
constituents at current and former DOD facilities.8  The law required the 
assessment to include an estimate of the aggregate projected cost of 

7Pub. L. No. 107-107 (Dec. 28, 2001).

8This report deals with operational ranges on active installations. In December 2003, we 
issued a report on closed installations or those in the process of closing. As of September 
2002, DOD had closed 542 ranges on open installations and 74 ranges on installations closed 
under the Base Realignment and Closure process, and is required to clean up munitions 
contamination on these ranges, if present. See U.S. General Accounting Office, Military 

Munitions: DOD Needs to Develop a Comprehensive Approach for Cleaning Up 

Contaminated Sites, GAO-04-147 (Washington, D.C.: Dec. 19, 2003).
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remediation (or cleanup) at operational ranges, to be presented as a range 
of costs including a low and high estimate, and delivered to Congress in 
2003 in DOD’s report on the Defense Environmental Restoration Program. 
In April 2003, DOD reported its estimate for the total cost to address the 
potential liability associated with unexploded ordnance, discarded military 
munitions, and munitions constituents at operational ranges to be between 
$16 billion and $165 billion. 

Collecting Inventory Data 
and Estimating Cleanup 
Costs

To provide Congress with estimated costs to clean up operational ranges, 
DOD used inventory data available at the time of its April 2003 report, 
which counted 10,444 operational ranges located in the United States and 
its territories. At the direction of Congress, only operational ranges in the 
United States and its territories were to be considered for the purpose of 
estimating cleanup costs. According to DOD, these cost estimates were 
supported by individual service estimates, which in turn were supported by 
summary information on the number of operational ranges and acreage 
assumed to contain a high density of unexploded ordnance and munitions 
constituents—such as target areas, detonation sites, and demolition 
areas—and the percentage of acreage assumed to contain a low density of 
contamination from unexploded ordnance and munitions constituents, 
such as buffers, training areas, and maneuver areas.

The services continued to inventory operational ranges under section 366 
of the National Defense Authorization Act for Fiscal Year 2003,9 which 
required DOD to inventory operational ranges to address training range 
sustainment and encroachment concerns and submit the inventory to 
Congress as part of the President’s fiscal year 2005 budget request early in 
calendar year 2004. The scope of this inventory effort addressed 
operational range training and testing capacities and capabilities, and 
specific constraints on the use of operational ranges, but did not 
specifically include data on the cleanup of unexploded ordnance, discarded 
military munitions, or munitions constituents. 

9Pub. L. No. 107-314 (Dec. 2, 2002).
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We previously reported that the two key data needed to develop 
operational range cleanup costs were (1) an accurate and complete 
operational range inventory and (2) a consistent methodology for 
estimating costs.10 Reliable cost estimates can be critical information for 
DOD and Congress when considering the potential benefits of closing 
operational ranges or entire installations versus the potentially very high 
cost of cleaning up such sites. However, such estimates must be based on 
accurate data that, in the case of operational ranges, begins with a 
complete and accurate operational range inventory. The costs for cleaning 
up ranges can be extensive. For example, DOD estimates it will cost $22.6 
million to clean up Fort McClellan in Alabama, recommended for closure 
under DOD’s base realignment and closure program in 1995, and $247 
million to clean up Fort Ord in California, closed in 1994. DOD officials 
explained that wide variations in cost can be attributed to a number of 
factors, such as future land use, technical complexities, and the high level 
of difficulty to locate, recover, and destroy ordnance located beneath the 
ground surface. 

Environmental Laws and 
Regulations Affecting DOD 
Installations and 
Operational Ranges

DOD’s operations at military installations and operational ranges in the 
United States are subject to laws and regulations governing a variety of 
environmental concerns, from water quality to the treatment and disposal 
of hazardous wastes. These laws include the Safe Drinking Water Act, the 
Clean Water Act, RCRA, the Federal Facility Compliance Act, and CERCLA. 
DOD is also generally required to comply with state and local 
environmental statutory and regulatory requirements on its installations 
and operational ranges. DOD has proposed that Congress specifically 
exempt it from requirements to clean up unexploded ordnance, munitions, 
and munitions constituents on operational ranges under RCRA and 
CERCLA. 

The Safe Drinking Water Act authorizes EPA to issue national primary 
drinking water regulations setting maximum contaminant level standards 
for drinking water that must be met by public water systems.11 EPA may 
authorize states to carry out primary enforcement authority for 

10U.S. General Accounting Office, Environmental Liabilities:  DOD Training Range 

Cleanup Cost Estimates Are Likely Understated, GAO-01-479 (Washington, D.C.: Apr. 11, 
2001). 

11A public water system is subject to the Safe Drinking Water Act if the system has at least 15 
service connections or regularly serves at least 25 individuals.
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implementing the Safe Drinking Water Act if, among other things, the state 
adopts drinking water regulations that are no less stringent than the 
national primary drinking water regulations. EPA has set standards for 
approximately 90 contaminants in drinking water, including 
microorganisms, organic chemicals, inorganic chemicals, disinfectants, 
disinfection byproducts, and radioactive substances.12 None of the more 
than 200 chemical contaminants associated with munitions use are 
currently regulated under the Safe Drinking Water Act.   

The 1996 amendments to the Safe Drinking Water Act required EPA to 
establish criteria for a monitoring program for unregulated contaminants 
(where a maximum contamination level has not been established) and to 
publish a list of contaminants—chosen from those not currently monitored 
by public water systems—to be monitored.  EPA’s regulation, referred to as 
the Unregulated Contaminant Monitoring Regulation, was issued in 1999 
and supplemented in 2000 and 2001.13 The purposes of the regulation are to 
determine whether a contaminant occurs at a frequency and in 
concentrations that warrant further analysis and research on its potential 
effects and to possibly establish  future drinking water regulations. The 
first step in the current program required public water systems serving 
more than 10,000 customers (and a sample of 800 small public water 
systems serving fewer than 10,000) to monitor drinking water for 
perchlorate and 11 other unregulated contaminants over a consecutive 12-
month period at any point between 2001 and 2003, and report the results to 
the EPA. Under this regulation, some DOD installations were required to 
monitor drinking water for perchlorate and other munitions-related 
contaminants and to report the results. 

12None of the approximately 90 contaminants regulated by EPA under the Safe Drinking 
Water Act are associated with the use of military munitions. Some regulated contaminants, 
such as arsenic, may result from the use of military munitions, but EPA does not regulate 
arsenic resulting from such use. It does, however, regulate arsenic found in drinking water 
resulting from the erosion of natural deposits, runoff from agriculture sites, and certain 
production wastes.

1340 C.F.R. § 141.40.
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The Clean Water Act authorizes EPA to regulate the discharge of pollutants 
into waters in the United States. EPA may authorize states to carry out a 
state program in lieu of the federal program if the state program is at least 
equivalent to the federal program and provides for adequate enforcement. 
Under the Clean Water Act’s National Pollution Discharge Elimination 
System (NPDES) program, facilities discharging pollutants into waters of 
the United States are required to obtain an NPDES permit from EPA or 
authorized states. NPDES permits include specific limits on the quantity of 
pollutants that may be discharged and require monitoring of those 
discharges to ensure compliance. EPA’s list of the toxic pollutants subject 
to regulation under the Clean Water Act includes nitrobenzene, a chemical 
that is on DOD’s list of 20 constituents of greatest concern.14  

RCRA requires owners and operators of facilities that treat, store, and 
dispose of hazardous waste, including federal agencies, to obtain a permit 
specifying how their facilities will safely manage the waste. Under RCRA’s 
corrective action provisions, facilities seeking or holding RCRA permits 
can be required to clean up their hazardous waste contamination. The 
corrective actions can be specified in the facility’s operating permit, in a 
separate corrective action permit, or through an enforcement order. EPA 
also has authority under RCRA to order a cleanup of hazardous waste when 
there is an imminent and substantial endangerment to public health or the 
environment. EPA may authorize states to administer their own programs 
in lieu of the federal program, as long as these programs are equivalent to 
and consistent with the federal program and provide for adequate 
enforcement. EPA’s regulations define hazardous wastes to include those 
that are specifically listed in the regulations as well as those that are 
“characteristic wastes.” Characteristic hazardous wastes are defined as 
wastes that are ignitable, corrosive, reactive, or toxic. A federal district 
court in California recently ruled, in part, that perchlorate is a hazardous 
waste under RCRA because it is ignitable.15

1440 C.F.R. § 401.15.

15Castaic Lake Water Agency v. Whittaker Corp, 272 F. Supp. 2d 1053 (C.D. Cal. 2003). The 
conclusion that perchlorate is a hazardous waste was the first step in the court’s analysis of 
whether perchlorate is a hazardous substance under CERCLA. (The definition of hazardous 
substances under CERCLA includes hazardous waste under RCRA.)
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Under section 107 of the Federal Facility Compliance Act of 1992,16 EPA 
was required, in consultation with DOD and the states, to issue a rule 
identifying when military munitions become hazardous waste under RCRA, 
and to provide for protective storage and transportation of that waste. 
Under the rule issued by EPA, military munitions are subject to RCRA 
when, among other things, (1) unexploded munitions or their constituents 
are buried or otherwise disposed of, or (2) when used or fired munitions 
are taken off-range.17

CERCLA governs the cleanup of releases or threatened releases of 
hazardous substances, pollutants, or contaminants. CERCLA’s definition of 
a hazardous substance includes substances regulated under various other 
environmental laws, including RCRA, the Clean Air Act, the Clean Water 
Act, and the Toxic Substances Control Act. Under section 120 of CERCLA, 
the federal government is subject to and must comply with CERCLA's 
requirements to the same extent as any nongovernmental entity. DOD’s 
cleanup under CERCLA section 120 is interrelated with its environmental 
restoration program under section 211 of the Superfund Amendments and 
Reauthorization Act of 1986.18   

Contaminants Associated 
with Military Munitions

According to DOD, there are more than 200 chemicals associated with 
military munitions, and of these, 20 are of great concern due to their 
widespread use and potential environmental impact. TNT, Propanetriol 
trinitrate (nitroglycerin), Royal Demolition Explosive, and perchlorate are 
among the 20. Perchlorate is the primary oxidizer in propellants, present in 
varying amounts in explosives, and is highly soluble. According to EPA, an 
estimated 90 percent of the perchlorate produced in the United States is 
manufactured for use by the military and the National Aeronautics and 
Space Administration. Typical production quantities average several 
million pounds per year. Nonmilitary uses for perchlorate include 
fireworks, flares, fertilizer, and automobile airbags. As of 2004, EPA 
reported that 34 states confirmed perchlorate contamination in ground and 

16Section 107 of the Federal Facility Compliance Act amended RCRA by adding a new 
section 3004(y), codified at 42 U.S.C. § 6924(y). 

1740 C.F.R § 266.202.

18Under the Defense Environmental Restoration Program established under section 211, 
DOD is required to identify, investigate, and clean up environmental contamination and 
other hazards at active and closing installations, as well as at formerly used defense sites. 
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surface water, and in states where EPA determined the source of the 
contamination, it attributed a significant portion to defense manufacturing 
and test sites.

EPA has not established a federal drinking water standard for perchlorate. 
However, in 1999, EPA established a provisional reference dose for 
perchlorate in drinking water of between 4 and 18 parts per billion. A 
reference dose is an estimate of the daily exposure to a human that would 
not pose a significant risk of harmful effects. In October 2003, the National 
Academy of Sciences (Academy) began a study of the best scientific model 
to use for determining a drinking water standard or reference dose for 
perchlorate, if any. According to EPA, the Academy’s study will take about 
one year to complete. Based on recommendations from the Academy, EPA 
will decide whether to regulate the contaminant and will have up to 2 years 
after making an affirmative determination to propose a national primary 
drinking water regulation for perchlorate.19 An EPA official told us that 
updating drinking water standards can take 2 to 3 years and predicted that 
a perchlorate standard will likely not be available until 2006 or 2008. 

In the meantime, some states that detected perchlorate in various media, 
such as groundwater, have established state guidance or advisory levels for 
the contaminant. As of February 2004, seven states have established 
interim perchlorate advisory levels. Of those states, Maryland and 
Massachusetts have the lowest perchlorate advisory level of 1 part per 
billion. On March 12, 2004, California revised its advisory action level for 
perchlorate from 4 parts per billion to 6 parts per billion. 

DOD’s Inventory and 
Cost Estimates for 
Operational Range 
Cleanup May Not 
Provide Congress with 
a Reliable Picture of 
Potential Liabilities   

DOD’s estimate that it would cost between $16 billion and $165 billion to 
clean up unexploded ordnance, discarded military munitions, and 
munitions constituents on operational ranges is questionable. To determine 
the costs of operational range clean up, DOD had to first inventory its 
operational ranges and obtain data such as the type of range and munitions 
used. However, the military services used inventory data that were 
collected for different purposes over different periods of time and verified 
with varying degrees of analytical rigor. Next, the costs of operational 
range cleanup were calculated using a mix of unvalidated assumptions 
provided by DOD and assumptions provided by the individual services, as 

1942 U.S.C. § 300g-1(b)(1)(E).
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well as actual service data, where available. Consequently, DOD’s overall 
cost estimates were based on assumptions, estimates, and actual data that 
differed across the services and that raise questions about the reliability of 
DOD’s estimated costs to clean up operational ranges. 

Operational Range 
Inventory Process Lacked a 
Common Framework and 
Analytical Rigor

Each service inventoried its operational ranges and collected data on range 
acreage and munitions used, using various methodologies over different 
periods of time. (See table 1 for the starting and ending dates of the 
service’s inventories.)  Services also conducted inventories for different 
reasons, such as to respond to pending legislation on ranges, public 
concern about military use of ranges, or simply to gather data to calculate 
cleanup cost estimates. The rigor of the analysis and the degree of the 
validity of the inventory results varied by service. The inconsistencies in 
how DOD collected and analyzed data on operational ranges raise 
questions about the reliability of DOD’s inventory. 

Table 1:  Dates Service Inventories Were Conducted

Source: GAO analysis of military service data. 

The Air Force inventory of operational ranges in the United States and its 
territories was based on a survey sent to field command levels to estimate 
costs to clean up operational ranges. Service officials said survey data was 
validated during on-site field inspections or, in some cases, brief desk 
reviews to assure surveys were complete and free of obvious errors. As of 
December 2002, the Air Force counted 222 active ranges, 23 inactive 
ranges, and 23 ranges that were not categorized as either active or inactive. 
Together, Air Force operational ranges covered 6,423,161 acres.

Military Service Inventory started Inventory ended

Air Force August 2001 December 2002

Army July 2000 December 2002

Marine Corps October 2001 November 2002

Navy December 1999 January 2000
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The Army’s inventory of operational ranges was conducted concurrently 
with an inventory of nonoperational ranges and was based on field surveys. 
According to Army officials, the Army initiated an inventory of its ranges 
primarily in response to anticipated legislation on the use of ranges,20 
which required a comprehensive inventory of DOD ranges as well as a 
collection of descriptive data about each range, such as the acreage and 
types of munitions used on the range. The Army’s inventory was also 
conducted in response to DOD directives issued in August 1999 that 
required the services to establish and maintain an inventory of operational 
ranges and data on munitions and ordnance.21 To inventory ranges, the 
Army used contract support staff who requested data from field commands 
and installations, and then sought to validate the data through on-site visits. 
Army officials said the Army’s inventory of operational ranges was 
completed in December 2002, and encompassed 9,427 active ranges, 377 
inactive ranges, and 4 ranges not designated active or inactive. In total, 
Army operational ranges covered 14,991,072 acres in the United States and 
its territories. 

Similar to the Army, the Marine Corps conducted an inventory of its 
operational ranges primarily in response to anticipated legislation on the 
use of ranges and DOD directives that required the services to establish and 
maintain an inventory of operational ranges and data on munitions and 
ordnance. The Marine Corps developed its inventory from an archive data 
search and surveys sent to installations. Headquarters’ officials reviewed 
the surveys to assure that submitted data agreed with data in the archive 
search. As of December 2002, the Marine Corps counted 216 operational 
ranges totaling 1,980,119 acres in the United States and its territories. 
According to headquarters’ officials, the Marine Corps did not distinguish 
between active and inactive ranges but designated all ranges as 
operational.  

20On September 26, 1997, DOD published a proposed range rule on closed, transferred, and 
transferring ranges containing military munitions. The proposed rule identified a process for 
evaluating response action on closed, transferred, and transferring ranges and required a 
comprehensive inventory of DOD ranges, including a collection of descriptive data for each 
range. However, the proposed rule applied to nonoperational ranges only. On November 13, 
2000, DOD withdrew the proposed range rule from the rule-making process because DOD, 
EPA, and federal land managers could not reach consensus on several key issues, including 
how explosive safety would be handled under the rule, concurrence on remedial actions, 
and who would decide the remedy. 

21DOD Directives 4715.11 and 4715.12. 
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The Navy’s inventory of operational ranges in the United States and its 
territories was conducted at the request of the Navy’s Environmental 
Readiness Division. The Navy’s inventory was prepared in response to the 
anticipated inventory requirements of DOD’s proposed range rule and 
because of increased public and regulatory scrutiny of military ranges, 
Navy officials said. The inventory was conducted through surveys sent to 
the installations. As of December 2002, Navy operational ranges totaled 121 
active ranges and 31 inactive ranges on 1,284,374 acres. 

As of April 2003, when DOD reported its estimated cost to clean up 
operational ranges, DOD’s inventory included 10,444 operational ranges 
totaling 24.6 million acres in the United States and its territories. (See table 
2 for a breakout of operational ranges by service and status and total 
acres.) 

Table 2:  Active and Inactive Operational Ranges and Acreage as Reported by DOD 
in April 2003 

Source: GAO analysis of military service data. 

aAccording to Army officials, the Army’s inventory of operational ranges was finalized in the summer of 
2003 and revised to 9,427 active and 377 inactive ranges totaling about 15 million acres in the United 
States and its territories. 

DOD continued to inventory its operational ranges. The National Defense 
Authorization Act for Fiscal Year 2003 required DOD to develop a plan to 
address training range issues, such as range sustainment and 
encroachment and, as part of this plan, to develop a range inventory system 
that included all available operational training ranges. In January 2003, 
DOD provided the services with an inventory framework and data 
definitions to ensure reporting consistency and required the services to 
complete detailed inventories of all of their operational ranges. DOD 

Operational Ranges

Active Inactive
Not 

categorized Total 

Total 
acreage

(in millions)

Air Force 222 23 23 268 6.4

Armya 9,427 377 4 9,808 15.0

Marine 
Corps 0 0 216 216 1.9

Navy 121 31 0 152 1.3

DOD total 9,770 431 243 10,444 24.6
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revised its existing inventory of operational ranges to meet this new 
requirement. Because the revised inventory was conducted for different 
purposes, using a scope and set of assumptions that were different from 
the inventory data used to estimate cleanup costs, it identified a different 
number of operational ranges. For example, the inventory for developing 
the cost estimates used actual operational range acreage, whereas the 
revised inventory used actual and potential operational range acreage. 
Further, the revised inventory is divided into range complexes and 
individual ranges, and includes operational ranges outside the United 
States and its territories not included in the inventory DOD used to 
estimate cleanup costs. 

In February 2004, DOD released the results of its training range plan and 
revised inventory. The revised inventory listed 353 range complexes and 
172 individual ranges on 26 million acres worldwide. These numbers differ 
from the inventory data DOD used to estimate cleanup costs, which 
counted 10,444 operational ranges on 24.6 million acres in the United States 
and its territories primarily because of the aggregation of individual ranges 
into complexes and the inclusion of ranges outside the United States and 
its territories. For example, under the prior inventory, Fallon Naval Air 
Station, in Nevada, reported it had 150,365 acres of rangeland, but under 
the new inventory, Fallon reported it had just 103,300 acres of actual and 
potential rangeland. Also under the prior inventory, the Marine Corps 
reported that Camp Lejeune, in North Carolina, had 95,872 acres of 
rangeland, while under the new inventory, Camp Lejeune reported it had 
152,000 acres of actual and potential rangeland (even though the entire 
installation encompasses just 153,000 acres). The Marine Corps also 
reported that Camp Pendleton, in California, had 39,084 acres of rangeland 
under the old inventory, but under the new inventory, Camp Pendleton 
reported it had 114,000 acres of actual and potential rangeland, almost a 
threefold increase. 

While the 2003 and 2004 inventories are not readily comparable because of 
the varying scope and definitions used to develop the revised inventory, the 
difference between the two highlights the difficulty in understanding the 
basis for, and the results of, DOD’s cost estimates. Finally, we believe the 
differences in the two inventories may further complicate efforts of 
Congress to identify the potential liabilities that may exist if operational 
ranges or installations are closed and require cleanup. 
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Cost Estimates Were 
Calculated Using a Mix of 
Differing Assumptions, 
Estimates, and Actual Data

In 2002, DOD provided guidance to the services on how to estimate costs 
for cleaning up operational ranges. This guidance specified the scope for 
estimating costs but allowed for variation across the services. According to 
DOD officials, because the requirement to estimate cleanup costs was a 
one-time congressional requirement, DOD directed the services to limit 
their data gathering efforts by using certain costing assumptions and a 
computer-costing model in combination with already existing data. 
Examples of the scope and some of the assumptions DOD used to estimate 
costs include the following:

• The scope of the inventory was limited to operational ranges within the 
United States and its territories because DOD believed that was what 
Congress intended.

• The scope excluded certain operational ranges, such as water ranges, 
because DOD did not have a model for estimating costs associated with 
such ranges and did not have any significant historical experience on 
which to base an estimate. DOD also did not develop cost estimates for 
several types of airspace, such as warning areas and restricted areas.

•  DOD directed the services to use both a computer-costing model that 
automatically assigned certain values for the cleanup costs of 
unexploded ordnance and discarded military munitions and an 
electronic worksheet to estimate costs to clean up munitions 
constituents.

•  DOD provided cost assumptions to the services based on operational 
range acreage and other variables. For example, the services were 
directed to divide range acreage into areas assumed to have a high 
density of contamination and a low density of contamination and, on 
that basis, calculate individual cleanup costs.

• DOD also provided specific assumptions to calculate costs for various 
cleanup activities. For example, to estimate the cost to remove 
unexploded ordnance from a highly contaminated range area, the 
services were told to assume they would need to remove ordnance from 
50 percent of that area to calculate the high cost estimate and 5 percent 
of that area to calculate the low cost estimate. 

DOD said its assumptions were based on discussions with the services and 
developed through consensus. DOD could not provide any documentation 
that the assumptions they asked the services to use were validated—a 
Page 20 GAO-04-601 DOD Operational Ranges

  



 

 

confirmation of the reasonableness and justification for assumptions 
used—and a senior DOD official told us that, in fact, the assumptions were 
not validated. 

Furthermore, DOD instructions to the services allowed them to use 
additional assumptions or site-specific data so that cost estimates were 
calculated based on a mix of actual data and assumptions. Based on our 
review of DOD’s 2003 report to Congress, and discussions with service 
officials on their methodologies to estimate costs, we found DOD did not 
fully explain the mix of assumptions and data used and how this mix 
affected the cost estimates, so that the usefulness of DOD’s overall cleanup 
cost estimates to Congress is questionable.

The inconsistencies in how the services developed their cost estimates are 
evident in areas such as how the services calculated high-density acreage 
(that is, the area of a range containing a high density of ordnance) and the 
costs for cleaning up these acres. For example, although DOD guidance 
directed the services to estimate what proportion or percentage of 
operational range acreage contained a high density of unexploded 
ordnance and munitions constituents, and specified how various types of 
ranges were to be treated for cost estimating purposes, each service 
performed this calculation differently. If site-specific data was unavailable, 
the Marine Corps used varying percentages based on the characteristics of 
similar ranges to determine those that were highly contaminated. Our 
analysis showed that for about two-thirds of its operational ranges, the 
Marine Corps assumed 10 percent of its nonsmall arms or multipurpose 
range acreage was highly contaminated. However, based on a review of the 
Marine Corps’ total cleanup cost estimates for operational ranges, GAO 
determined that the Marine Corps calculated its costs assuming that an 
average 53 percent of range acreage has highly contaminated. In contrast, 
the Air Force and the Army used estimated data to determine that 44 
percent and 60 percent of their acreage was highly contaminated, 
respectively.22 Further, the Air Force did not designate a percentage of each 
operational range with a high density of contamination and a low density of 
contamination, but rather defined each operational range as either 100 
percent high density or 100 percent low density. The Navy used actual data 
to determine that 11 percent of its operational range acreage was highly 

22Army officials told us the Army assumed 60 percent of operational range acreage was 
highly contaminated, but our analysis of Army data (see table 4) shows the Army actually 
assumed that 58 percent of acreage was highly contaminated. 
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contaminated. (Figure 4 shows the high and low density acreage by service 
used to estimate cleanup costs.)

Figure 4:  High and Low Density Operational Range Acreage Used to Estimate 
Cleanup Costs, by Service

Based on the data provided by the services, the model calculated four 
totals for each operational range: a low and high estimated cost to clean up 
the portion of the range assumed to have a low level of contamination, and 
a low and high estimated cost to clean up the portion of the range assumed 
to be highly contaminated. Low estimates for low and high contamination 
areas were combined to calculate a total low estimate, and high estimates 
for low and high contamination areas were combined to calculate a total 
high estimate. (See table 3 for low and high estimates by service.)
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Table 3:  Low and High Cost Estimates to Clean Up Unexploded Ordnance, 
Discarded Military Munitions, and Munitions Constituents 

Sources:  The Fiscal Year 2002 Defense Environmental Restoration Program report and military service data.

aEstimates do not add due to rounding.

In general, using the model and standardized assumptions should have 
produced estimates with some variation across the services because of 
differing missions, operational practices, and types of munitions used. 
However, as reflected in table 4, a tenfold difference in the average cost to 
clean up an acre of highly contaminated rangeland calls into question the 
mix of different assumptions and data used by the services to estimate 
costs. For example, the Air Force’s average cost to clean up an acre with a 
high density of contamination was $755, whereas the Army’s estimate was 
$7,577. As a result, the services cost estimates are not comparable. (Table 4 
shows the total and average cost per acre estimates by service.) 

Table 4:  High Cost Estimates to Clean Up an Acre with a High Density of 
Contamination, by Service

Source:  GAO analysis of military service data. 

Billions of dollars

Low estimate High estimate

Air Force  1.2 14.0

Army  14.5 141.5

Navy   0.2 2.5

Marine Corps  0.5 6.7

DODa  16.0 165.0

Service Acreage 
High cost estimate 

(dollars)
Average high cost 
per acre (dollars)

Air Force 2,835,579 2,140,072,819   755

Army 8,691,311 65,855,410,348 7,577

Marine Corps 1,023,623 3,719,488,388 3,634

Navy 134,459 920,669,000 6,847
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DOD Does Not Have a 
Comprehensive Policy 
on Contaminants 
Associated with 
Military Munitions and 
Has Not Specifically 
Cleaned Up Known 
Perchlorate 
Contamination

DOD does not have a comprehensive policy requiring sampling or cleanup 
of the more than 200 chemical contaminants associated with military 
munitions on operational ranges. However, DOD installations have 
sampled for and cleaned up munitions-based constituents when directed by 
state regulatory authorities. With regard to perchlorate, DOD has issued 
sampling policies but does not provide specific funding for such sampling. 
Nevertheless, we found some installations have sampled and monitored for 
perchlorate to meet the requirements of environmental laws and 
regulations, such as RCRA and the Unregulated Contaminant Monitoring 
Regulation. During visits to six installations that reported high levels of 
perchlorate, we found that none were cleaning up perchlorate 
contamination. At six of the seven installations we visited, perchlorate 
contamination was largely the result of researching, manufacturing, 
testing, and disposing of munitions, and not the use of munitions during 
training. 

Previous DOD Policy Did 
Not Require Cleanup or 
Sampling for Contaminants 
Associated with Military 
Munitions

According to EPA, of the more than 200 chemicals associated with military 
munitions, which include 20 that DOD considers to be of greatest concern 
due to their widespread use and potential environmental impact, none are 
specifically regulated under the Safe Drinking Water Act. Further, except in 
some specific instances, EPA does not generally use its authority under 
other environmental laws, such as RCRA and CERCLA, to require DOD to 
conduct cleanups on operational ranges.23 An EPA official told us that 
although EPA is concerned with constituents associated with military 
munitions such as perchlorate and Royal Demolition Explosive, and the 
migration of plumes (pollutants that drain or flow through soil and water) 
from military ranges to groundwater, the agency generally does not 
interfere with DOD’s operation of its operational ranges. Recently, DOD 
proposed that Congress specifically exempt it from requirements to clean 
up unexploded ordnance, munitions, and munitions constituents that 
remain on operational ranges under RCRA and CERCLA. 

23In some instances, EPA has used its authority under these acts to require cleanup of 
munitions constituents on operational ranges. For example, at Fort Richardson, Alaska, 
EPA required the Army to clean up contamination caused by munitions containing white 
phosphorus.  
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DOD policy does not generally require the services to clean up or sample 
for munitions contaminants because, according to DOD officials, these 
contaminants are deposited on operational ranges in the course of the 
normal and intended use of these munitions. Yet, DOD may be required by 
EPA or states to sample and clean up its munitions contaminants under 
various environmental laws and regulations on operational ranges. For 
example, under the Clean Water Act, facilities that discharge pollutants into 
surface water are required to obtain a NPDES permit from EPA or an 
authorized state agency. Several states have required some DOD 
installations to monitor for various contaminants associated with military 
munitions as part of the NPDES permit process. For example, the Regional 
Water Quality Control Board in San Diego and the Hampton Roads 
Sanitation District in Hampton Roads, Virginia, required Navy facilities to 
monitor their water discharges for various constituents that are on EPA’s 
list of toxic pollutants under the Clean Water Act.24 Under the Unregulated 
Contaminant Monitoring Regulation, EPA required some installations to 
sample for and report on 12 unregulated contaminants in drinking water 
during any 12-month period between 2001 and 2003. The list of 
contaminants included four munitions-related contaminants—perchlorate, 
2,4 and 2,6 dinitrotoluene, and nitrobenzene. In April 2004, DOD reported 
that 36 installations had sampled for the presence of unregulated 
contaminants in drinking water, including perchlorate, under this 
regulation. Of these, 33 installations reported no perchlorate was detected 
or detection results were below the reporting limit of 4 parts per billion. 
Only three Air Force installations detected perchlorate above the reporting 
limit, ranging from just over 4 parts per billion to 46 parts per billion.  

Revised DOD Policy Directs 
Sampling for Perchlorate 
under Certain Conditions 
but Little Sampling Has 
Been Done

In November 2002, DOD issued its first policy on perchlorate assessment 
that stated the services may sample and assess for perchlorate if there was 
a reasonable basis to suspect both a potential presence of perchlorate and 
a likely pathway that could lead to human exposure. The policy stated that 
the services could fund assessments using the operations and maintenance 
environmental compliance account, but specified that sampling should be 
considered a lower priority (Class II) environmental project and, as we

24See 40 C.F.R. § 401.15. The three constituents—2,4 and 2,6 dinitrotoluene (used to produce 
explosives and ammunition and known to cause cancer) and nitrobenzene (may be used in 
defense manufacturing and linked to blood disorders)—are on DOD’s list of munitions 
constituents of greatest concern. 
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found in a prior effort, was unlikely to be funded.25  Finally, the policy 
directed those installations that sampled for and found perchlorate to 
report to DOD on the location and amount of perchlorate found. On 
September 29, 2003, DOD issued a revised policy on perchlorate sampling 
that directed the services to (1) consolidate data on perchlorate detections, 
including data developed in response to environmental laws such as the 
Clean Water Act and Safe Drinking Water Act, and (2) sample any 
previously unexamined sites, including ranges, where a perchlorate release 
is suspected because of prior DOD activities and where human exposure is 
likely. The policy stated that the services should fund sampling using the 
same environmental compliance account specified in the previous policy, 
but elevated sampling to a higher (Class I) funding priority and thus made it 
more likely to be funded. However, when DOD issued its policy, funding 
had already been allocated to Class I requirements for fiscal year 2004. In 
future years, unless specific or additional funding is added, perchlorate 
sampling will have to compete with other high priority environmental 
requirements and may not be funded.

In implementing the revised policy, the services added a third criterion 
requiring that installations coordinate with, or obtain written approval 
from, headquarters and the chain of command before sampling for 
perchlorate. However, if sampling is specifically required by an 
environmental law or state agency, the service policies do not require 
installations to request approval or notify headquarters before sampling. 
During visits we made to selected installations with reported perchlorate 
contamination between October 2003 and January 2004, we found 
installations were not sampling under the revised policy to determine the 
presence of perchlorate on operational ranges. More broadly, as of 

25To assure compliance with the requirements of environmental laws, DOD has an 
environmental quality program that is largely funded by DOD’s appropriation for operation 
and maintenance activities. This account also funds a wide range of installation activities 
such as military training, base operations, and property management. As such, DOD’s 
environmental quality program must compete with these other activities for funding.  As 
GAO reported in June 2003, DOD’s environmental quality program has a ranking system for 
funding environmental activities where activities ranked Class 0 or I must be funded in the 
current program year because of a law or regulation, whereas funding for activities ranked 
Class II or III may be deferred because there is no legislative requirement in the current 
budget year. We found DOD did not always have sufficient funds to pay for environmental 
priorities and sometimes did not follow the program’s ranking system and instead funded 
lower priority activities while not funding some higher priorities.  See U.S. General 
Accounting Office, Environmental Compliance: Better DOD Guidance Needed to Ensure 

That the Most Important Activities Are Funded, GAO-03-639 (Washington, D.C.: June 17, 
2003).
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February 2004, Marine Corps and Navy officials said that no installations 
had requested permission to sample under this policy. According to the Air 
Force, three installations asked for permission to sample for perchlorate 
because EPA had asked that they sample. Air Force headquarters approved 
two of the requests but denied the third because, according to Air Force 
headquarters, there was not a reason to suspect the presence of 
perchlorate. Four Army installations have asked for approval to sample for 
perchlorate, and Army headquarters approved all four as of March 2004, an 
Army headquarters official said. Overall, this suggests that little sampling is 
being done under DOD’s revised perchlorate policy.

Although none of the installations had begun sampling under DOD’s revised 
policy, during our visits we found a few installations had sampled and 
monitored for perchlorate to meet the requirements of certain 
environmental laws and regulations. Table 5 summarizes the perchlorate 
sampling that has been conducted at installations we visited as reported by 
DOD as of April 2004. 

Table 5:  Summary of Perchlorate Sampling Conducted at Installations Visited by GAO

Source: DOD perchlorate sampling data as of April 2004.

aAlthough it was not reported by DOD as of April 2004, we found during our visit to White Sands 
Missile Range that officials sampled for perchlorate as part of an RCRA application.

Installation

Number of 
samples 
collected

Number of 
positive 
detections

Range of 
concentrations 
detected (in parts per 
billion) Source of perchlorate contamination

Edwards Air Force 
Base

413 309 Up to 2,100,000 in soil 
and up to 30,700 in 
groundwater

Propulsion research and rocket test stand; 
maintenance; landfill 

Holloman Air Force 
Base

2 1 7,600 Research, development, testing and evaluation 

Aberdeen Proving 
Ground

1,193 540 Less than 1 and  
up to 
12,000 

Training with pyrotechnics and smoke; use of 
propellants, ordnance, smoke and chemical agents

Redstone Arsenal Not reported Not reported Up to 37,000 Rocket testing

White Sands Missile 
Rangea

Not reported Not reported Not reported Not reported

Naval Air Weapons 
Station, China Lake

12 12 Up to 720 Research, development and testing; disposal; 
possible natural occurrence

Naval Surface 
Warfare Center, 
Indian Head

708 278 Up to 480,000 Disposal, open burning, unknown source
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During our visits, we found the following installations had sampled for and 
monitored perchlorate to meet the requirements of RCRA or the Safe 
Drinking Water Act:

• In 1999, as part of an application under RCRA to close an open burning 
and detonation facility used to destroy excess and obsolete ammunition, 
the state of New Mexico required White Sands Missile Range, in New 
Mexico, to sample for contaminants, including perchlorate. The former 
open burning and detonation facility is located on an operational range. 
Groundwater sampling detected high levels of perchlorate—up to 25,000 
parts per billion.26  The Army installed 56 monitoring wells on the range 
to map the plume. Each well is sampled quarterly. After four years of 
quarterly sampling and monitoring, Army officials said the plume is 
stable and contained, which means it is isolated underground and not 
expected to move. Further, officials said there is no indication that 
perchlorate has migrated outside the identified plume. Under its RCRA 
closure permit with the state of New Mexico, the Army must continue 
monitoring the groundwater for up to 20 years.

• Three of the seven installations we visited tested for perchlorate under 
the Safe Drinking Water Act’s Unregulated Contaminant Monitoring 
Regulation program. Edwards Air Force Base, in California, sampled 
twice in 2002 and reported that none of the 12 chemicals listed on the 
EPA list of unregulated contaminants, including perchlorate, were 
detected in any of the groundwater samples collected from drinking 
water wells. (Under the regulation, EPA required surface water systems 
to be sampled quarterly and groundwater systems to be sampled 
semiannually for one consecutive 12-month period.)  Redstone Arsenal, 
in Alabama, sampled quarterly for a 12-month period beginning June 
2001. Two water intake sites were sampled (a drinking water source and 
a drinking water and industrial water source), both along the Tennessee 
River. Redstone Arsenal reported that perchlorate was not detected 
above the EPA sampling level of 4 parts per billion. Nearby Huntsville, 
Alabama, also sampled for perchlorate and detected no contamination, 
a Redstone Arsenal official said. Finally, although the requirements of 
the Unregulated Contaminant Monitoring Regulation did not apply to 

26Initially, Army officials said they believed the perchlorate contamination resulted from the 
burning of rocket motors in pits at the open burning and detonation facility. More recently, 
however, Army officials speculated that the plume in the hazardous test area is from another 
unknown source because it is uphill from the open burning and detonation facility.
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the Naval Air Weapons Station, China Lake, in California, because its 
water supply system was too small, installation officials volunteered to 
sample for perchlorate and other unregulated contaminants. 
Accordingly, in October 2003, officials at China Lake sampled 10 
drinking water wells for perchlorate and other contaminants, but 
perchlorate was not detected. 

DOD Has Not Directed the 
Services to Clean Up Known 
Perchlorate Contamination 

According to information provided by DOD and officials at the installations 
we visited, the services were generally not cleaning up known perchlorate 
contamination. DOD officials explained that perchlorate is not a regulated 
contaminant and, therefore, there is no requirement to clean up perchlorate 
contamination.27 (Current DOD policy is that DOD will clean up 
perchlorate if there is imminent and substantial endangerment to the 
public.)  The exceptions we found were two installations that had cleaned 
up perchlorate under demonstration projects designed to demonstrate 
perchlorate cleanup technologies. At the installations we visited, 
perchlorate contamination was generally the result of research, 
manufacturing, testing, and disposal of munitions (such as rocket motors) 
that contained high levels of perchlorate. In one case, the perchlorate 
resulted from training with smoke munitions containing perchlorate.

Although six of the seven sites we visited reported high levels of 
perchlorate contamination, none of these installations were conducting 
cleanup actions specifically directed at perchlorate. However, at two 
installations we visited—Edwards Air Force Base and the Naval Surface 
Warfare Center, Indian Head—officials said they conducted demonstration 
projects to develop perchlorate treatment and cleanup technologies in 
anticipation of future cleanup requirements. (See app. III for details on 
these demonstration projects.)  

At six of the seven installations we visited that had operational ranges and 
detectable levels of perchlorate, we found the perchlorate contamination 
was generally not due to training on operational ranges. Rather, we found 
that prior and ongoing research, manufacturing, testing, and disposal of 

27Although there is not a standard for perchlorate under the Safe Drinking Water Act, in at 
least one instance EPA required the Army to clean up munitions constituents in 
groundwater, such as perchlorate. EPA required the Massachusetts Military Reservation to 
clean up munitions constituents under its Safe Drinking Water Act authority, which allows it 
to take action when there is an imminent and substantial endangerment to the health of 
persons. 42 U.S.C. § 300i(a). 
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rocket motors were primarily responsible for perchlorate contamination. 
(See app. IV for details of perchlorate contamination caused by such 
factors.)  Only Aberdeen Proving Ground, in Maryland, reported that some 
perchlorate contamination was due to the use of perchlorate during 
training exercises on operational ranges. Further, Aberdeen was the only 
installation we visited where perchlorate had contaminated a neighboring 
municipal water supply. At Aberdeen, perchlorate concentrations of up to 5 
parts per billion have been detected in drinking water supply wells and 24 
parts per billion have been detected in groundwater. 

Between June and August 2002, Aberdeen Proving Ground sampled 
drinking water wells owned by the city of Aberdeen located in and along 
the northern border between the city and the installation, and detected 
perchlorate contamination in four wells ranging from 1.2 to 5 parts per 
billion. According to Aberdeen officials, the installation sampled for 
perchlorate because it was required to do so by the state of Maryland. 
Groundwater samples taken near the well field showed a large perchlorate 
plume with contamination levels up to 24 parts per billion. Aberdeen 
Proving Ground officials attributed the perchlorate contamination to 
intensive testing and training with smoke grenades and other obscurants. 
Until about mid-2002, during training exercises in the vicinity of the city of 
Aberdeen drinking water wells, Aberdeen Proving Ground trained troops 
using smoke grenades that contained perchlorate. After perchlorate was 
found in city drinking water, Aberdeen Proving Ground stopped all training 
with smoke grenades containing perchlorate. However, officials at 
Aberdeen Proving Ground are not cleaning up the perchlorate detected in 
city wells. Instead, both the city of Aberdeen and the installation sample 
finished water and production wells on an alternating monthly schedule:  
Finished water is sampled weekly, four production wells are sampled twice 
a month, and the remaining eight production wells are sampled monthly. 
Recent sampling has detected contamination below the EPA interim 
assessment guidance of 4 parts per billion, but in some cases, well samples 
have been above the Maryland Department of the Environment public 
health advisory for perchlorate, which is 1 part per billion for drinking 
water. In the event a sample is found to be above the Maryland state 
advisory limit, the city of Aberdeen blends well water without perchlorate 
with well water containing perchlorate to lower the concentration level to 
below 1 part per billion. The Army stated that it would not clean up the 
perchlorate contamination at Aberdeen until an EPA maximum 
contaminant level for perchlorate in drinking water is established.
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Conclusions Because of DOD’s approach to how it inventoried its operational ranges for 
munitions and how it estimated the costs to clean up those ranges, both the 
inventory and the cost estimates are questionable. Further, DOD did not 
fully disclose to Congress the basis and limitations of its estimates, 
including identifying estimates based on direct observations and those 
based on assumptions, and the affect of assumptions on DOD’s cost 
estimates. Instead, DOD provided only general information to Congress on 
the assumptions and cost model used without specific details on how costs 
were developed or the effect of assumptions used on the resulting cost 
estimates. Consequently, we believe it is difficult for Congress to evaluate 
the cost estimates DOD provided and that it may be unwise to rely on them 
for assessing the potential liability associated with contamination on 
operational ranges. Reliable cost estimates can be a critical piece of 
information for DOD and Congress when considering the potential costs 
versus benefits of closing operational ranges or entire installations. 
However, such estimates must be based on accurate data that, in terms of 
ranges, begins with a complete and accurate operational range inventory.

DOD installations have conducted little or no sampling for perchlorate 
under DOD’s perchlorate policy, and DOD has not provided specific 
funding to the services to conduct the sampling that is required by its 
policy. Available information indicates that testing for perchlorate on 
installations has been limited and is specifically needed at facilities that are 
or were involved in research, manufacturing, testing, and disposal of 
munitions. DOD’s decision not to provide specific funding to the services 
for sampling hampers the ability of DOD, as well as EPA and the states, to 
collect better data on the extent and nature of possible perchlorate 
contamination on military installations. Such information could be 
important to regulators when determining if there is a potential public 
health risk from perchlorate and deciding what, if any, actions might be 
warranted. Further, the lack of such information impedes DOD and 
congressional efforts for planning and budgeting  future cleanup that may 
be required if federal or state standards regulating perchlorate are adopted. 

Recommendations for 
Executive Action

In order to the assist Congress, EPA, and state regulators in assessing and 
planning for the cleanup of contamination associated with military 
munitions at operational ranges, we are making the following two 
recommendations: 
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• To improve congressional oversight of DOD and its operational ranges, 
including providing Congress with more realistic estimates of the 
potential liability associated with cleaning up contamination related to 
the use of military munitions, we recommend that DOD, using a more 
consistent estimating methodology, use its most complete operational 
range inventory to revise its cost estimates for the cleanup of 
operational ranges. The revised estimates should include an explanation 
of the basis and scope on which the inventory was conducted, and how 
the cost estimates were calculated. The estimates should be 
accompanied by a detailed description of how costs were developed, 
such as where estimates and assumptions were used, the basis of and 
rationale for any assumptions used, and an explanation as to how such 
assumptions affected cost figures.

• To develop information needed by Congress, EPA, and the states, such 
as the location and amount of perchlorate contamination, when 
deciding what, if any, actions are warranted to address such 
contamination, we recommend that DOD, acting under its revised 
perchlorate sampling policy, provide specific funding for comprehensive 
sampling at sites where no prior sampling has been conducted, yet 
perchlorate contamination is likely and human exposure is possible 
based on the sites’ prior or current use.  To help identify possible sites of 
perchlorate contamination, we recommend DOD consolidate and 
review sampling data previously collected by installations under 
environmental laws governing the release or disposal of various 
hazardous substances. 

Agency Comments and 
Our Evaluation

In its May 6, 2004, letter, DOD disagreed with our findings and 
recommendations. DOD also provided technical comments and 
clarifications that we incorporated in the report, as appropriate. 
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DOD disagreed with our conclusion that it did not have a comprehensive 
policy requiring sampling or cleanup of munitions constituents on 
operational ranges, and that it generally has not taken actions to clean up 
contaminants. In its letter, DOD cited specific policies in place requiring the 
services to address the release of munitions constituents. However, the 
guidance DOD cited pertains only to the migration of munitions 
constituents off-range and the reporting of environmental liabilities, but 
does not address the sampling or cleanup of munitions constituents found 
on operational ranges that are the subject of this report. Further, DOD’s 
letter states that it is responding to munitions constituents at 23 
installations and ranges. We acknowledge that DOD is sampling for, and in 
some cases, cleaning up munitions constituents when directed to do so by 
EPA or a state environmental agency under various environmental laws. In 
reviewing the data provided by DOD, however, we found that only 2 of the 
installations they cited had operational ranges and both of those were 
being cleaned up because of EPA direction or a court order. At the 12 other 
installations with active ranges, half of them had sampled or were sampling 
for munitions constituents as a result of EPA or state environmental agency 
requests, RCRA requirements, or cleanup associated with Superfund 
hazardous waste sites. None of these installations, however, were cleaning 
up the munitions constituents found as a result of sampling.

DOD disagreed with our assessment that its inventory data and cost 
estimates were questionable and said it was not necessary to revise its cost 
estimates because inventory data used to develop the estimates were 
“accurate within reason.” In its comments, DOD stated that it was not 
required to use validated costing assumptions, or a consistent estimating 
methodology, because the fiscal year 2002 National Defense Authorization 
Act provided that the standard for the report of liabilities did not apply to 
DOD’s cost estimates. Although the act allowed DOD to develop cost 
estimates that did not meet the same standards as required for the report of 
liabilities in DOD’s annual financial statement, we believe that DOD had a 
responsibility to provide Congress with useful information by making a 
reasonable attempt to prepare accurate and complete estimates, including 
assuring that its assumptions were valid. However, as our report sets out, 
the inconsistencies in how DOD collected and analyzed data on operational 
ranges raise questions about the reliability of DOD’s inventory. Specifically, 
DOD did not provide Congress with a detailed description of how the costs 
were prepared and an explanation of where site-specific data were used in 
place of assumptions, why specific and different assumptions were used by 
the services, and how assumptions affected the overall cost estimates. 
Without DOD’s supporting data and analysis, it is difficult for Congress to 
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evaluate the accuracy or validity of the cost estimates DOD provided and it 
may be unwise to rely on them for assessing the potential liability 
associated with contamination on operational ranges. 

DOD disagreed with our recommendation that it needed to develop new 
cost estimates for cleaning up operational ranges, stating that it is 
developing a system for providing auditable data that meets the standards 
for the report of liabilities and is actively assessing its ranges for potential 
munitions constituent migration to off-range areas. However, the 
requirement in the National Defense Authorization Act for fiscal year 2002 
was to report estimated costs to clean up operational ranges, not the costs 
to respond to or clean up constituent migration off-range. In its letter to 
GAO, DOD also questioned whether decision makers would find useful an 
estimated cost to clean up operational ranges and asserted that it is not 
required to develop cleanup estimates for operational ranges until such 
costs become probable and estimable by accounting standards. We 
disagree with DOD’s view of the information and its usefulness to 
Congress. Congress on two occasions asked DOD to provide just such 
information. Specifically, the 2002 Defense Authorization Act required that 
DOD report this information. In addition, the Senate Committee on Armed 
Services, in its report accompanying the National Defense Authorization 
Act for fiscal year 2000 (S. Rep. No. 106-50), directed DOD to provide to the 
congressional defense committees a report with a complete estimate of 
current and projected costs to clean up munitions constituents. In our 
opinion, the authorization act’s requirement and the committee’s direction 
provide ample evidence that congressional decision makers would find 
such information useful.

DOD also disagreed with our recommendation that DOD provide specific 
funding for sampling for perchlorate. As our report points out, DOD’s 
current policy on perchlorate sampling designates funding for sampling as 
a Class I high priority environmental project. This means that perchlorate 
sampling is a priority for funding, along with all other high priority 
environmental projects. As a result, perchlorate sampling must compete 
with other high priority environmental priorities for funding and, due to 
limited funds, may not be funded. The result is that while DOD policy has 
designated a funding mechanism for perchlorate, DOD’s policy cannot 
assure that perchlorate sampling will be funded. Simply stated, if DOD 
wants to assure that installations conduct perchlorate sampling where 
appropriate, then it will need to provide specific funding for this sampling.
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As agreed with your office, unless you publicly announce the contents of 
this report earlier, we plan no further distribution until 30 days from the 
report date. At that time, we will send copies of this report to the 
appropriate congressional committees, the Secretary of Defense, and other 
interested parties. We will also make copies available to others upon 
request. In addition, the report will be available at no charge on the GAO 
Web site at http://www.gao.gov. 

If you or your staffs have any questions, please call me at (202) 512-3841, or 
Edward Zadjura at (202) 512-3841. Key contributors to this report are listed 
in appendix V. 

Anu K. Mittal 
Director, Natural Resources 
   and Environment
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AppendixesSafety, Environmental, and Human Health 
Risks Appendix I
Military munitions can pose risks to public safety, human health, and the 
environment. Unexploded ordnance poses a risk of physical injury to those 
who encounter it. Military munitions may also pose a health and 
environmental risk especially on ranges located in ecologically sensitive 
wetlands and floodplains because their use and disposal may release 
constituents that may contaminate soil, groundwater, and surface water. 
More than 200 chemical munitions constituents are associated with 
ordnance and its use. When exposed to some of these constituents, humans 
potentially face long-term health problems, such as cancer and damage to 
the heart, liver, and kidneys. 

Munitions Constituents of 
Greatest Concern

Of the more than 200 chemical munitions constituents associated with 
ordnance and its use, DOD considers 20 to be of greatest concern because 
of their widespread use and potential environmental impact. The 20 
munitions constituents, taken from DOD’s Fiscal Year 2002 Defense 

Environmental Restoration Program Annual Report to Congress, are

• Trinitrotoluene (TNT),

• 1,3-Dintrobenzene,

• Nitrobenzene,

• 2,4-Dinitrotoluene,

• 2-Amino-4,6-Dinitrotoluene,

• 2-Nitrotoluene,

• 2,6-Dinitrotoluene,

• 4-Amino-2,6-Dinitrotoluene,

• 3-Nitrotoluene,

• Octahydro-1,3,5,7-tetranitro-1,3,5,7-tetrazocine (HMX),

• 2,4-Diamino-6-nitrotoluene,

• 4-Nitrotoluene,
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• Hexahydro-1,3,5-trinitro-1,3,5-triazine (RDX),

• 2,6-Diamino-4-nitrotoluene,

• Methylnitrite,

• Perchlorate,

• 1,2,3-Propanetriol trinitrate (Nitroglycerine),

• Pentaerythritoltetranitrate (PETN),

• 1,3,5-Trinitrobenzene, and 

• N,2,4,6-Tetranitro-N-methylaniline (Tetryl) (White Phosphorus). 

While many of these compounds have been an environmental concern to 
DOD for more than 20 years, the current understanding of the causes, 
distribution, and potential effect of constituent releases into the 
environment remains limited. The nature of the potential effect, and 
whether it poses an unacceptable risk to human health and the 
environment, depends upon the dose, duration, and pathway of exposure, 
as well as the sensitivity of the exposed populations. The link between 
constituents and their potential health effects is not always clear and 
continues to be studied.  Table 6 describes some of the potential health 
effects of five of the munitions constituents of greatest concern. 

Table 6:  Potential Effects of the Munitions Constituents Closely Associated with Military Munitions

Source: Environmental Protection Agency. 

Contaminant Potential toxicity/effects

Trinitrotoluene (TNT) Possible human carcinogen. Targets liver, skin, irritations, cataracts.

Royal Demolition Explosive (RDX) Possible human carcinogen, prostate problems, nervous system problems, nausea, and 
vomiting. Laboratory exposure to animals indicates potential organ damage.

High Melting Explosive (HMX) Animal studies suggest potential liver and central nervous system damage.

Perchlorate Exposure causes itching, tearing, and pain; ingestion may cause gastroenteritis with 
abdominal pain, nausea, vomiting, and diarrhea; systemic effects may follow and may 
include ringing of ears, dizziness, elevated blood pressure, blurred vision, and tremors. 
Chronic effects may include metabolic disorders of the thyroid.

White Phosphorus Reproductive effects. Skin burns, irritation of throat and lungs, vomiting, stomach 
cramps, drowsiness. Liver, heart, or kidney damage. Death.
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Scope and Methodology Appendix II
You asked us to determine (1) how DOD identified the location and last 
active use of all operational ranges and the basis for DOD’s cost estimates 
for cleaning up those ranges; and (2) DOD’s policy on sampling for 
contaminants linked to the use of ordnance on operational ranges and, 
where munitions-related contaminants have been detected, what 
corrective actions the services have taken. Specifically, you asked us to 
focus on DOD’s actions with regard to perchlorate. 

To determine how DOD identified the location and last active use of all 
operational ranges, we reviewed the services’ inventory data and 
interviewed service headquarters officials to determine how the 
inventories were conducted and the reliability of the data collected. We 
assessed the reliability of the services’ data (1) by reviewing existing 
information about the data and the processes that produced them and (2) 
by interviewing DOD officials knowledgeable about the data. We 
determined that data on the number of operational ranges and acreage 
were sufficiently reliable to include in our report; however, we determined 
that data on range characteristics were unreliable. Although we found the 
data on range characteristics to be unreliable, we present the data for 
informational purposes. To determine the basis for DOD’s cost estimates 
for cleaning up operational ranges, we reviewed the services’ estimated 
costs, supporting analyses, and calculations, and interviewed service and 
DOD officials on the scope and methodology used to develop cost 
estimates. 

To identify DOD’s policy on sampling for constituents linked to the use of 
ordnance on operational ranges, we reviewed DOD’s and the service’s 
policies related to the sampling and cleanup of potential contaminants and 
specifically their policies on perchlorate. We also interviewed officials at 
both headquarters and several installations on the implementation of DOD 
and service policies. To report on what actions the services have taken with 
regard to munitions constituents and perchlorate, we visited seven DOD 
installations where perchlorate had been detected and discussed what 
efforts have taken place, or were planned, to respond generally to 
munitions-related contaminants and specifically for perchlorate. We 
selected installations based on available data but were unable to determine 
the total number of installations reporting perchlorate contamination. We 
selected installations where generally high levels of perchlorate had been 
detected or, in one case, where perchlorate had contaminated a local 
municipal water supply. We also based our selection on the desire to 
include at least two installations from each military department and 
installations from different states or geographic locations in order to 
 

Page 38 GAO-04-601 DOD Operational Ranges

 



Appendix II

Scope and Methodology

 

 

provide a mix of services and state agencies. (See table 7 for a listing of the 
installations we visited.)  

During our visits, where possible, we observed the areas of contamination 
as well as any cleanup demonstration projects under way. To identify what 
levels of contamination had been detected at DOD installations, we first 
obtained various summary schedules and lists of active and closed DOD 
and non-DOD sites with suspected or detected perchlorate contamination 
from both EPA and DOD. Because DOD has only recently begun to collect 
data on perchlorate, none of the listings we obtained included all 
installations. Further, most lists did not generally contain current data and 
were incomplete. Additionally, much of the data was redundant, with the 
same installations appearing on more than one list. Prior to selecting an 
installation to visit, therefore, we contacted service officials to verify that 
perchlorate contamination had, in fact, been detected. Our observations 
about perchlorate contamination and response actions at these 
installations are not generalizable to all military installations.  

Table 7:  Installations Visited during Our Review

Source: GAO.

Installation  
Military 
department State Perchlorate contamination levels initially detected or reported

Edwards Air Force Base Air Force California Up to 160,000 parts per billion in groundwater (detected in 1997)

Holloman Air Force 
Base

Air Force New Mexico About 16,000 parts per billion in surface water (detected in 1999)

Aberdeen Proving 
Ground

Army Maryland 5 parts per billion in drinking water and 24 parts per billion in 
groundwater (reported in 1998) 

Redstone Arsenal Army Alabama About 19,000 parts per billion in groundwater (as of 2000)

White Sands Missile 
Range

Army New Mexico 21,000 parts per billion in groundwater (reported in 1998)

Naval Air Weapons 
Station, China Lake

Navy California 560 parts per billion in groundwater (detected in 2001)

Naval Surface Warfare 
Center, Indian Head

Navy Maryland More than 1,000 parts per billion in surface water (reported in 1998)
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Installations That Were Cleaning Up 
Perchlorate as a Result of Demonstration 
Projects Appendix III
Although we found no installations were cleaning up perchlorate, two 
installations we visited were conducting or had conducted demonstration 
projects of new technologies to clean up perchlorate, in anticipation of 
future cleanup requirements. 

Edwards Air Force 
Base

In May 2003, Edwards Air Force Base, in California, began a demonstration 
project to remove perchlorate from groundwater. Edwards officials said 
the installation funded the project because the Air Force is DOD’s lead 
agency for perchlorate-related efforts and expected to help develop 
perchlorate treatment technologies. Edwards first detected perchlorate on 
the installation in 1997, while testing for other contaminants, and has 
detected perchlorate at 10 sites on the installation. Perchlorate 
contamination of 160,000 parts per billion was detected at one site where 
the source of the contamination is attributed to the use of perchlorate by 
various research facilities beginning about 1945. On this site the Air Force 
constructed a well field and project treatment facility. The demonstration 
project uses resin beads, which act like a magnet to pull perchlorate out of 
the water. Four wells extract groundwater that is discharged into a storage 
tank and then pumped through treatment equipment containing the resin. 
Treated groundwater is returned to the aquifer through five injection wells.  
Plans are to operate the project through July 2005. Currently, Edwards 
officials report that perchlorate continues to be removed to nondetectable 
levels, or less than 1 part per billion. 

Naval Surface Warfare 
Center, Indian Head 

In 2002, the Naval Surface Warfare Center, Indian Head, in Maryland, 
funded a field demonstration project using naturally occurring 
microorganisms, or bacteria, that break down or consume perchlorate. 
Navy officials first became concerned about perchlorate in 1998 when they 
learned of widespread perchlorate contamination at DOD sites in 
California. At that time, the installation regularly drained perchlorate-
contaminated water into ditches and two bordering rivers. In 2001, Navy 
officials sampled and detected a shallow and well-defined plume of 
perchlorate contamination located in an area where the Navy once cleaned 
small rocket motors using a high-pressure wash. Perchlorate levels 
detected in the area ranged from 8,000 to 430,000 parts per billion. On this 
site in early 2002, the Navy installed two extraction wells, two injection 
wells, and nine groundwater monitoring wells. Groundwater was removed 
from the site, mixed with a lactate and a carbonate/bicarbonate liquid 
mixture, and then reinjected into the aquifer. After 20 weeks, perchlorate 
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levels were reduced by more than 95 percent in eight of the nine monitoring 
wells. According to Navy officials, the mixture acted as an oxidizer to 
stimulate microorganisms that consumed the perchlorate. Officials said 
they plan to reuse the equipment to field test the technology at another site 
in an attempt to clean soil contaminated with perchlorate. 
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Installations That Identified Perchlorate as a 
Result of Munitions Research, Manufacturing, 
Testing, and Disposal Activities Appendix IV
We visited installations that had operational ranges and detectable levels of 
perchlorate but found the perchlorate contamination was generally not due 
to training, but rather due to prior and ongoing research, testing, 
manufacturing, and disposal of rocket motors and propellant waste on 
operational ranges and other parts of the installations. 

Edwards Air Force 
Base

Perchlorate contamination was detected at 10 sites on Edwards Air Force 
Base beginning in 1997. Officials attributed all detected perchlorate 
contamination to rocket propellant manufacturing, research, development, 
and testing, and not to the use of munitions during training. The maximum 
perchlorate contamination level detected was 160,000 parts per billion in 
groundwater at one site. Officials said no live bombs had been exploded on 
Edwards Air Force Base ranges since 1952, and some ranges where bombs 
were exploded have been closed. Perchlorate is not used as part of current 
range activities, and Edwards Air Force Base does not test for 
contaminants on operational ranges, installation officials said. 

Holloman Air Force 
Base 

In March 1999, after a rainstorm, the U.S. Geological Survey sampled for 
perchlorate in a normally dry riverbed at Holloman Air Force Base, in New 
Mexico, and detected contamination of 16,000 parts per billion. During 
periods of rain, the river flows from the installation to the neighboring 
White Sands National Monument. The contamination was found on the 
installation near a former munitions operations site and rocket sled. Air 
Force officials said it was unlikely that the contamination was due to 
training. They attributed the perchlorate contamination to munitions 
research and testing in the 1960s and 1970s. Officials at White Sands 
National Monument attributed the perchlorate contamination to spent 
rocket motors stacked near the river and a high-speed rocket sled used to 
test the effects of acceleration. DOD and New Mexico’s state 
environmental agency sampled the riverbed and surrounding area again in 
1999 and 2000 but did not find the high concentration of perchlorate 
previously detected. Air Force officials said they believed the 16,000 parts 
per billion detected in 1999 was an anomaly. 

Naval Surface Warfare 
Center, Indian Head 

At the time of our visit, officials at the Naval Surface Warfare Center, Indian 
Head, in Maryland, reported they detected perchlorate contamination at 
five sites on the installation, of which three were landfills, one was a metal 
parts disposal site, and one was a metal parts degreasing tank site. Indian 
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Head detected maximum perchlorate concentrations between 88 and 
450,000 parts per billion in the soil at two of the three landfills. At the third 
landfill, a perchlorate concentration of 2,000 parts per billion was detected 
in the groundwater. However, none of the contamination detected was 
attributed to the use of perchlorate during training exercises on operational 
ranges.

Redstone Arsenal As of March 2004, Redstone Arsenal, in Alabama, detected perchlorate 
contamination in the groundwater at 2 sites and in surface water and soil at 
11 other sites. Redstone Arsenal officials attributed contamination to 
various past production, maintenance, and disposal activities at a number 
of sites, including at open burning areas used to incinerate waste rocket 
motor propellant, burning trenches used to incinerate solid material 
contaminated with rocket propellant, a rocket engine plant, motor 
degreasing and trimming areas, and a propellant waste storage area. 
Perchlorate contamination of about 20 parts per billion was also detected 
in ground and surface water outside the installation. The highest 
concentration levels detected in groundwater on Redstone installations 
have ranged from 106,000 to 160,000 parts per billion and the highest 
concentration levels detected in surface water have ranged from 377 to 
1,700 parts per billion. Although Redstone Arsenal has conducted training 
on the installation, none of the contamination detected has been attributed 
to the use of perchlorate during training exercises.

White Sands Missile 
Range 

White Sands Missile Range, in New Mexico, detected perchlorate 
contamination at two sites beginning in 1999. At one site, sampling 
detected perchlorate concentrations up to 25,000 parts per billion. Officials 
said they were unsure of the precise cause of the contamination but said 
they initially believed it was due to an open burning and detonation facility 
used in the 1950s to incinerate rocket motors. However, officials also said 
that the contamination plume was uphill from where the open burning and 
detonation site is believed to have been, so that the contamination may be 
generally due to previous testing of hazardous materials in the area. 
Perchlorate was also found at the former site of a high-energy laser system 
test facility. Perchlorate contamination detected has been as high as 118 
and 295 parts per billion in some wells. Officials said the contamination 
might be due to open ground burning of expended test items, or residue 
from actual tests, conducted prior to 1995. Officials said they planned to 
conduct more sampling to precisely identify the source of the perchlorate 
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but did not attribute any of the perchlorate detected to training exercises 
on operational ranges.       

Naval Air Weapons 
Station, China Lake

At the time of our visit in October 2003, the Naval Air Weapons Station, 
China Lake, in California, had detected perchlorate at five sites on the 
installation. Perchlorate contamination was predominantly found in 
drainage and waste disposal areas, most likely the result of research on 
propellants and explosives, and residue from the manufacture of 
propellants. Installation officials said that since the 1960s, thousands of 
pounds of perchlorate-based propellant have been stored and tested on 
China Lake. In July 2003, installation officials sampled and detected 
perchlorate concentrations of 778 and 921 parts per billion at two wells and 
at a drainage site. However, none of the contamination detected is 
attributed to the use of munitions during training exercises on operational 
ranges.
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