
This Malaria Operational Plan has been endorsed by the President’s Malaria Initiative (PMI) 
Coordinator and reflects collaborative discussions with the national malaria control programs 
and partners in country. If any further changes are made to this plan, it will be reflected in a 
revised posting. 
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A. EXECUTIVE SUMMARY 


Malaria is one of the major causes of morbidity and mortality nationwide.  In the 2006 annual 
statistical summary of the national health information system health facilities reported more than 
one million clinical cases of malaria, accounting for 38% of all outpatient visits and 41% of 
outpatient visits in children less than five years of age.  Thirty seven percent of all reported 
deaths are due to malaria; among children less than five years of age, malaria is the reported 
cause for more than half of all deaths. 

Key partners of the National Malaria Control Program (PNLP) include the Global Fund for 
HIV/AIDS, Tuberculosis and Malaria (Global Fund), the World Health Organization (WHO), 
UNICEF, the World Bank, the Dutch Cooperation and USAID. Non-governmental organization 
(NGO) partners include Groupe Pivot/ Santé Population, Fédération Nationale des Associations 
de Santé Communautaire (FENASCOM), Médecins Sans Frontières (MSF), Plan International 
and Mali Voices /JHUCCP. Mali is the recipient of a $26 million Global Fund Round 6 five year 
malaria grant to support procurement of insecticide treated nets (ITNs) and artemisinin-based 
combination therapy (ACT). 

According to the most recent Demographic and Health Survey (DHS) conducted from May to 
December 2006, about 50% of the population owned at least one ITN, but only 29% of pregnant 
women and 27% of children less than five years of age slept under an ITN the previous night.  
Prompt case management of children less than five years of age with fever was also very low 
(15%), as was use of sulfoxadine-pyrimethamine (SP) by pregnant women (4%) for intermittent 
preventive treatment (IPTp).  The table below shows the PMI Year 1 targets for Mali and 
expected results after one year of implementation: 

Proposed Year 1 Targets 
(PMI and partners) 

Expected Results after 1 Year of Implementation 
(ending March 2009*) 

Over two million ITNs PMI procured 169,800 LLINs for Mali’s December 2007 campaign and procured 600,000 LLINs 
distributed, (of which USG to arrive in October 2008 for routine services in health facilities. USAID Mali procured 212,000 
provided over 850,000) LLINs for distribution through routine immunization and antenatal care services in February 

2008. PNLP distributed an additional 890,000 LLINs through the Global Fund Round 6 grant. 
430,000 residents living in PMI supported Mali’s first large-scale IRS campaign in the Districts of Bla and Koulikoro.  PMI 
86,000 houses protected by supported the training of over 350 spray trainers, supervisors and operators, procurement of 
IRS in two districts  commodities and personal protective equipments, and communication, supervision, monitoring 

and environmental compliance activities.  Spray activities took place from July 14 to August 30th. 
It is estimated that about 87,198 houses were sprayed, protecting about 405,936 residents, with an 
acceptance rate of over 95%. 

ACTs will be implemented in Global Fund Round 6 supplies all the ACTs for the facilities; PMI supported malaria treatment 
all MOH health facilities through community health workers in one district in the region of Sikasso.  PMI also supports 
nationwide training and supportive supervision for case management, procurement of severe malaria drugs, 

drug quality control and pharmacovigilance. 
IPTp will be fully PMI procured approximately 609,000 doses of SP in addition to UNICEF and the Global Fund 
implemented in all health procurements to meet 100% of needs for IPTp. PMI is supporting the implementation of the IPTp 
facilities nationwide policy and facility level service provider training, and the development of behavior change 

communication (BCC) messages. 
*Year 1 implementation ends March 31st, 2009 

The PMI Year 2 Malaria Operational Plan (MOP) was based on progress in Year 1 and a 
planning exercise carried out in June 2008. The MOP was developed in close collaboration with 



 

 

  
 

 

 

 
  

4
 

the PNLP and nearly all national and international partners involved with malaria prevention and 
control in the country.  The proposed activities support the priorities outlined in the PNLP 
National Strategic Plan for 2007 – 2011.  To achieve PMI’s goals and targets in Mali, the 
following major activities will be supported: 

Insecticide-treated nets (ITNs): The PNLP made significant progress in the last year toward 
achieving its goal of 80% use of long-lasting insecticide-treated nets (LLINs) among children 
less than five years of age and pregnant women by 2011.  In June 2007, the USG distributed 
220,000 free LLINs to target-age children in Tombouctou and Gao regions as a pilot for the 
larger national campaign.  Based on this experience, the Malian Ministry of Health (MOH) 
conducted an integrated health campaign in December 2007 and distributed 2.3 million LLINs, 
with support from PMI, Canadian Red Cross, UN Foundation, Malaria No More, Global Fund, 
and NGO partners.  In Year 2, PMI proposes to fill the gap for LLINs delivered though routine 
channels by procuring and distributing approximately 570,000 LLINs for children less than five 
years of age and pregnant women, in addition to targeting people living with HIV/AIDS.  PMI 
will also strengthen the capacity of the MOH and partners to coordinate donor inputs, track 
LLINs and manage logistics and distribution systems.  Given the influx of over two million 
LLINs over the past year, PMI will also support additional targeted behavioral assessments to 
define BCC messages regarding consistent and correct LLIN use.   

Indoor residual spraying (IRS): In 2008, PMI Year 1 funds supported Mali’s first large-scale 
IRS campaign in the districts of Bla and Koulikoro, including the training of more than 350 
spray trainers, supervisors and operators, the purchase of all commodities and personal protective 
equipment, and support all communication, supervision, monitoring and environmental 
compliance activities.  Spray activities began the week of July 14 and ended on August 30th.  It 
is estimated that approximately 87,198 houses were sprayed, protecting about 405,936 residents, 
and with an acceptance rate over 95%.  In 2009, PMI will continue to support IRS in Bla and 
Koulikoro districts to cover a population of approximately 445,000.  Finally, PMI will strengthen 
the MOH’s capacity to plan and supervise IRS campaigns. 

Intermittent preventive treatment in pregnant women (IPTp): Utilization of antenatal care 
(ANC) by pregnant women and IPTp coverage are still low in Mali. The 2006 DHS indicated 
that only 16.1% of pregnant women reported receiving any SP during their last pregnancy, and 
only 4% received the recommended two doses at ANC visits.  In Year 1, PMI is procuring SP for 
IPTp and is facilitating national level policy dialogue to enforce free SP provision.  To promote 
the free IPTp policy, PMI is supporting in-service training on the new comprehensive ANC 
module, as well as the expansion of supportive supervision.  In Year 2, PMI will continue to help 
fill gaps in SP supplies to cover all pregnant women, update supervision and training materials as 
necessary, and assist in the roll out of malaria in pregnancy guidelines.  PMI will also continue to 
support the roll out of the new communications strategy related to malaria in pregnancy, and 
work to ensure routine monitoring of supplies to avoid stock outs. 

Case management: Malaria diagnosis in most MOH facilities is based on clinical grounds and 
fewer than 10% of suspected cases of malaria are laboratory confirmed.  In Year 1, PMI is 
conducting a laboratory needs assessment to identify existing gaps in equipment and training at 
district health facilities.  PMI is also facilitating the review of current laboratory training manuals 



 

 

 

 

 

 

5
 

for malaria microscopy and performance of rapid diagnostic tests (RDTs). In Year 2, PMI will 
procure additional microscopy supplies as well as RDTs and other consumables for laboratory 
confirmation of all cases presenting to sentinel sites.  PMI will also support pre-service training 
for laboratory diagnosis and case management, and refresher training for supervisors of sentinel 
sites and regional laboratories.  Finally, PMI will assist the PNLP to implement a plan for quality 
control of microscopy and RDT diagnosis. 

The MOH adopted ACTs for the treatment of uncomplicated malaria. However, ACTs were not 
available in most government health facilities until June 2007.  The PMI-supported NGO, Save 
the Children, has provided malaria treatment through community health workers (relais). The 
PNLP has since given permission for Save the Children to expand community case management 
activities to three districts in the region of Sikasso.  The scale up of this project from 109 to 470 
points of service for community distribution of ACTs will help inform development of national 
policy for treatment of uncomplicated malaria by community relais. In Year 2, PMI will procure 
ACTs to support community-based ACT distribution and ensure sufficient supplies of ACTs for 
children less than five years of age. PMI will also continue to procure drugs for the management 
of severe malaria, as well as support in-service training and supportive supervision of health 
workers and community relais. Finally, PMI will continue to build political and popular support 
for new policies in case management, support the dissemination of the multi-channel 
communication strategy, fund a review of the national cost recovery system in relation to free 
malaria commodities, and strengthen logistics and supply chain management of ACTs. 

Monitoring and Evaluation (M&E): The PNLP with support from PMI and other partners has 
developed a comprehensive national malaria M&E plan, including capacity building, 
improvement of data collection and provision of equipment to collect and analyze data.  In Year 
1, PMI is supporting five sentinel sites to collect data on frequency of laboratory-confirmed 
malaria, malaria-related hospitalizations, and deaths attributed to malaria.  PMI has also provided 
funding to assess the quality and timeliness of reporting for malaria.  In Year 2, PMI will help 
expand the sentinel reporting system to eight sites.  PMI will also continue support for general 
M&E capacity building and strengthening of Mali’s Health Management Information System. 
PMI will either contribute to inclusion of a malaria module in a Multiple Indicator Cluster 
Survey (MICS) proposed by the MOH and UNICEF, or will contribute to a national survey to 
evaluate progress in malaria control.  PMI will also support a workshop and associated efforts to 
conduct an annual review of the M&E work plan in response to a recommendation which came 
from the Roll Back Malaria Monitoring and Evaluation Systems Strengthening Tool (MESST) 
meeting. 

The proposed FY 09 PMI budget for Mali is $15.4 million.  Of this amount, 32% will support 
household ownership and use of LLINs, 21% IRS, 27% improved malaria diagnosis and 
treatment, 7% malaria in pregnancy activities, 6% monitoring and evaluation, and 7% staffing 
and administration.  A total of 42.4% will be spent on commodities. 
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B. ACRONYMS AND ABBREVIATIONS
 

ACT    Artemisinin-based combination therapy 
AL    Artemether-lumefantrine 
ANC    Antenatal care 
ASACO Association de Santé Communautaire (Community Health 

Association) 
AS-AQ Artesunate-amodiaquine 
ATN Assistance Technique Nationale (National Technical Assistance) 
ART Antiretroviral therapy  
BCC/IEC Behavior change communication/information education 

communication 
CCM    Country Coordinating Mechanism 
CDC    Centers for Disease Control and Prevention 
CHW/Relais Community Health Worker 
CSCOM Centre de Santé Communautaire (Community Health Center) 
CSHGP Child Survival and Health Grants Program 
CSREF Centre de Santé de Référence (Reference/District Health Center) 
DHS    Demographic and Health Survey 
DHPS Division d'Hygiène Publique et Salubrité (Division of Public 

Hygiene and Health) 
DPLM Division Prévention et Lutte Contre la Maladie (Division of 

Prevention and Disease Control) 
DNS    Direction Nationale de la Santé (National Health Directorate) 
DSR    Division Santé Reproductive 
EPI    Expanded Program for Immunization 
FBO    Faith-based organization 
FENASCOM Fédération Nationale des Associations de Santé Communautaire 

(National Federation of Community Health Associations) 
FSN    Foreign service national 
GFATM Global Fund to Fight AIDS, Tuberculosis, and Malaria 
GOM    Government of Mali 
HBM    Home-based management 
HBMF    Home-based management of fever 
HIPC    Highly-Indebted Poor Countries 
IDA    International Development Association 
IMCI    Integrated Management of Childhood Illnesses 
INRSP Institut Nationale de Recherche en Santé Publique (National 

Institute of Public Health Research) 
IPTp Intermittent preventive treatment of pregnant women 
IRS    Indoor residual spraying 
ITN    Insecticide-treated bed net 
LBMA Laboratoire de Biologie Moléculaire Appliquée (Applied 

Molecular Biology Laboratory)  
LLIN    Long-lasting insecticide-treated bed net 
MCH    Maternal and child health 
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MOH 	   Ministry of Health 
MESST 	  Monitoring and Evaluation Systems Strengthening Tool 
MICS 	   Multiple Indicators Cluster Survey 
MIP 	   Malaria in pregnancy 
MIS 	   Malaria Indicator Survey 
MRTC 	 Malaria Research and Training Center 
MSF 	 Médecins Sans Frontières (Doctors Without Borders) 
NGO 	   Non-governmental organization 
NIH 	   National Institutes of Health 
OMVS	 Organisation de la mise en valeur du fleuve Sénégal (Senegal 

River Basin Project) 
PDDSS 	 Plan for Social and Health Development 
PKC 	 Project Keneya Ciwara (bilateral implemented by CARE) 
PLWHA 	 People living with HIV/AIDS 
PMI 	   President’s Malaria Initiative 
PMTCT 	  Prevention of mother-to-child transmission 
PNLP 	 Programme National de Lutte contre le Paludisme (National 

Malaria Control Program) 
PPM 	 Pharmacie Populaire du Mali (People’s Pharmacy of Mali) 
PRODESS 	 National Health and Social Development Program 
PSI 	   Population Services International 
PTF 	 Technical and Financial Partners’ Forum 
PVO 	   Private voluntary organization 
RBM 	   Roll Back Malaria 
RDT 	   Rapid diagnostic test 
RTI 	   Research Triangle Institute 
SIMR 	 Surveillance Intégrée de la Maladie et la Riposte (Integrated 

Disease Surveillance and Response – IDSR) 
SLIS 	 Système Local d’Information Sanitaire (Health Management 

Information System) 
SP 	   Sulfadoxine-pyrimethamine 
SPS 	   Strengthening Pharmaceutical Systems 
TASC-3 	  Technical Assistance and Support Contract, Three 
UNICEF 	 United Nations Children’s Fund 
USAID 	 United States Agency for International Development 
USG 	   United States Government 
WHO 	   World Health Organization 
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C. PRESIDENT’S MALARIA INITIATIVE 


In late June 2005, the United States Government (USG) announced a new five-year, $1.2 billion 
initiative to rapidly scale-up malaria prevention and treatment interventions in 15 high-burden 
countries in sub-Saharan Africa.  The goal of this Initiative is to reduce malaria-related mortality 
by 50% in each of the 15 focus countries.  This will be achieved by reaching 85% coverage of 
the most vulnerable groups---children less than five years of age, pregnant women, and people 
living with HIV/AIDS---with proven preventive and therapeutic interventions, including 
artemisinin-based combination therapies (ACTs), insecticide-treated bed nets (ITNs), 
intermittent preventive treatment of pregnant women (IPTp), and indoor residual spraying (IRS). 

The President’s Malaria Initiative (PMI) began in three countries in 2006:  Angola, Tanzania, 
and Uganda. In 2007, four countries were added:  Malawi, Mozambique, Senegal, and Rwanda.  
In 2008, eight additional countries, including Mali, were added to reach a total of 15 countries 
covered under the PMI.  Funding began with $30 million in Fiscal Year (FY) 06 for the initial 
three countries, $160 million in FY07, was increased to $300 million in FY08, while projected 
FY09 funding remains at FY08 level ($300 million).   PMI funding is projected to increase to 
US$500 million in FY10.   

In implementing PMI, the U.S. Government is committed to working closely with host 
governments and within existing national malaria control plans.  Efforts are coordinated with 
other national and international partners.  Mali is the recipient of a $26 million Global Fund 
Round 6 grant, coordinated with efforts of Roll Back Malaria (RBM), the World Health 
Organization (WHO), United Nations Children’s Fund (UNICEF), the World Bank Malaria 
Booster Program, and the non-governmental and private sectors, to ensure that investments are 
complementary and that RBM and Millennium Development goals are achieved.  Country 
planning visits for PMI, as well as subsequent evaluations, are highly consultative and held in 
collaboration with the National Malaria Control Program (PNLP) and other partners involved in 
malaria prevention and control in the country.   

This document presents a detailed one-year implementation plan for Year 2 of the PMI in Mali.   
It briefly revisits the evolution of malaria control and prevention policies and interventions from 
the first assessment visit to the present, analyzes the status of implementation of the 2008 fiscal 
year (FY08) Malaria Operational Plan (MOP), identifies challenges and unmet needs if the PMI 
goals are to be achieved, and provides a description of activities planned in FY09 under the PMI.   
The total amount of PMI funding requested for Mali is $15.4 million for FY09.    

D. BACKGROUND 

In 2008, the population of Mali is estimated to be 12.7 million (World Population Prospects – 
2006 Revision, Population Data Base), with over 47% of the population less than fifteen years of 
age. The total expenditure on health in Mali represented 4.8% of the GDP (WHO, 2003).   
Approximately 64% of Malians live in poverty.   In 2005, the estimated annual gross national 
income per capita was just $380 (World Bank), making Mali one of the world’s poorest 
countries. 
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Administrative and health infrastructure in Mali 
Mali is divided into eight administrative regions (Kayes, Koulikoro, Sikasso, Ségou, Mopti, Gao, 
Tombouctou and Kidal) plus the capital Bamako.  The regions are subdivided into 49 
administrative “Cercles” comprising 53 health districts.   Governance is decentralized into 703 
communes, each one administered by a local council and mayor.  The health system has four 
levels: 
 Central-level: four national reference hospitals 
 Regional-level: six regional hospitals 
 District-level: 59 district health centers (Centres de Santé de Référence or CSREF) 
 Community-level: More than 800 community health centers (Centres de Santé 

Communautaire or CSCOM), though not all are functional.  The CSCOMs are 
established by a community health association (ASACO). 

Health financing through cost recovery 
Mali has a strong cost recovery system in place that is based on the “Bamako Initiative.” At the 
district-level, communities can establish CSCOMs based on the following criteria:  a minimum 
of 10% contribution to the construction or renovation of the health facility; the hiring and 
support of health personnel; and the establishment of a community health association.  All 
CSCOMs are required to deliver the national minimum package of services:  antenatal care, 
immunizations, and curative services. Once authorized by the District Medical Officer, the 
MOH provides an initial stock of medicines, consumables and equipment.  In principle, 
communes provide 15% of their national allocations for social services, a proportion of which 
should support the CSCOMs. 

Three forms of revenue generation exist at CSCOMs:  membership fees, the sale of essential 
drugs, and fees for services, which are managed by the CSCOM’s community health association.   
Service fees vary by health area and are set by the ASACO after consultation with the 
population. Membership fees allow for reduced service charges at some CSCOMs.  Funds 
derived from the sale of medications are kept in a separate account to prevent providers from 
overprescribing to generate revenue.  This should also prevent decapitalization of pharmacy 
stock. The community health association purchases replacement drugs for the CSCOM through 
the national pharmacy system or from the private sector based on availability.  Selected drugs 
(e.g. vitamin A, oral rehydration solution) are provided free by donors.  The CSCOMs must 
finance the transportation of their drugs from CSREFs.  However, due to small profit margins 
and the loss or use of revenues for non-pharmaceutical purposes, CSCOM drug stores often 
become decapitalized. 

National financial planning for malaria and health/social development 
The PNLP receives annual budget support from the 2nd National Health and Social Development 
Program, 2005-9.  The Comité de Suivi (Evaluation Committee) approves the annual operating 
plan, which includes funding gaps expected to be covered by donors. Several partners 
(including the governments of the Netherlands, Sweden and Canada) provide direct budget 
support on an annual basis. Other donors target their funding to sub-sectors and programs.  The 
Government of Mali (GOM) contributes mostly to salaries and other operating costs in the 2nd 

National Health and Social Development Program annual budgets.  The GOM also uses Highly 
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Indebted Poor Countries (HIPC) program funds to pay some MOH salaries, especially in 
CSCOMs. Overall, the GOM has steadily increased the contribution of the national budget 
devoted to health from about 6% in 2000, to 8% in 2005, and to about 11% in 2007 with 
commitments for additional increases in the future.    

The GOM-approved FY07 Operating Plan for the 2nd National Health and Social Development 
Program includes budget line items totaling about $1 million for activities to be conducted by the 
PNLP. This does not include staffing of the PNLP, which is funded separately.  Some of the 
highlights include LLIN procurement and distribution, surveillance, IRS, IPTp and training.    
This budget, including resources from countries providing direct budget support, funds only a 
portion of these activities; the remainder depends on other donor funding. 

E. MALARIA SITUATION 

Malaria is one of the major causes of morbidity and mortality in Mali.  In the 2006 annual 
statistical summary of the national health information system (Système Local d’Information 
Sanitaire or SLIS), health facilities reported 1,022,592 clinical cases of malaria, accounting for 
38% of all outpatient visits (all ages). Malaria also accounts for 41% of all outpatient visits for 
children less than five years of age.  Thirty seven percent of all reported deaths and 56% of 
deaths in children under 
five are due to malaria.  
Children less than five 
years of age represent 
64% of all reported 
malaria deaths.   
However, this number 
could result from 
incorrect reporting and 
lack of diagnostic 
capabilities; many febrile 
illness deaths are reported 
as malaria deaths. 

Distribution of Endemic 
Malaria and Climate 
suitability for endemic 
malaria (Source: 
MARA/ARMA) 

According to the SLIS, 
the reported incidence of 
suspected cases of 
malaria in 2005 was 82 
per 1,000 population 
nationally, with regional 
incidence ranging from 
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52/1,000 in Mopti to 115/1,000 in Bamako.  Infants had the highest reported incidence of 
247/1,000, followed by children aged one to four years at 135/1,000.  Actual malaria incidence 
may be much higher, since many patients with malaria do not seek care from health facilities.  In 
fact, only an estimated 15-20% of febrile children present to health facilities.  Overall, only 
about 50% of the population lives within five kilometers of a health facility, and 75% within a 
15-kilometer radius (Rapport Comité de Suivi, May 2007). 

Plasmodium falciparum accounts for 85-90% of malaria infections while P. malariae (10-14%) 
and P. ovale (1%) make up the remaining infections.  There is also recent evidence of P. vivax 
in epidemic-prone regions of the north.    

Malaria generally is endemic to the central and southern regions (with over 90% of Mali’s 
population), and epidemic in the north.  Malaria transmission varies in the five geo-climatic 
zones. It occurs year-round in the Sudano-Guinean zone in the south, with a seasonal peak 
between June and November. The peak transmission season is shorter in the Sahelian Zone, 
lasting approximately three months from August to October.  Malaria transmission is endemic in 
the Niger River delta and areas around dams and with rice cultivation, and is endemic with low 
transmission in urban areas including Bamako and Mopti.  Epidemics occur in the north and in 
parts of Koulikoro and Kayes regions. 

Key partners of the PNLP include the Global Fund for HIV/AIDS, Tuberculosis and Malaria 
(Global Fund), the WHO, UNICEF, the World Bank, the Dutch Cooperation and USAID.  The 
Non-governmental organization (NGO) and private voluntary organization (PVO) partners 
include Groupe Pivot Santé, Fédération Nationale des Associations de Santé Communautaire 
(FENASCOM), Médecins Sans Frontières (MSF), Plan International and Mali Voices /JHUCCP.  
The National Institutes of Health (NIH) supports the Malaria Research and Training Center 
(MRTC) of the Applied Epidemiology Department within the School of Medicine, 
Odontostomatology and Pharmacy.  Sanofi-Aventis has launched a subsidized treatment 
initiated through local pharmacies to support its artesunate-amodiaquine (AS-AQ) products, 
Arsucam® and Coarsucam®. In November 2006, the Millennium Challenge Corporation 
awarded Mali a five-year $460.8 million grant to support infrastructure development and policy 
reform for productive sectors including road construction, airport renovation and expansion of 
large-scale irrigated agriculture in the northern region of the Niger River Delta.    

F. NATIONAL MALARIA CONTROL PLAN AND STRATEGY   

The MOH guides and coordinates all interventions in malaria control.  The PNLP was first 
established in 1993 and until July 2007 remained under the oversight of a section within the 
Disease Control Division of the National Health Directorate (DNS).  In July 2007, the PNLP 
was raised to a Directorate level in the MOH organizational chart.  The new PNLP’s director 
supervises four technical divisions and reports directly to the Secretary General of Health.  Due 
to this higher profile in the MOH, the PNLP will be able to participate in and influence decision 
making about malaria control, including development of MOH work plans and budgets.    
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The PNLP’s mandate is to formulate vision and strategies for all malaria interventions, 
coordinate research, propose policies, norms and guidelines, and develop and oversee 
implementation of work plans.  The PNLP also supports decentralized regional and district 
health teams through training and supervision.   

The PNLP’s National Strategic Plan for 2007 – 2011 reflects RBM guidelines and the April 2000 
Abuja Declaration. The national strategy aims to achieve the following:  
 Reduce malaria mortality by at least 50% as compared to year 2000 levels; 
 Reduce malaria case-fatality rates reported in health facilities by at least 80%, as 

compared to year 2005 levels;  and 
 Reduce malaria morbidity by at least 50% as compared to year 2000 levels. 

To achieve these objectives, the PNLP has defined four major malaria control and prevention 
strategies: 1) improved case management, 2) IPTp, 3) vector control through the distribution and 
use of ITNs, elimination of mosquito breeding sites using larvicides, and targeted indoor residual 
spraying, and 4) malaria epidemic preparedness.   Three cross-cutting approaches support these 
major strategies:  community mobilization and behavior change communication (BCC), 
operational research, and monitoring and evaluation.   

In 2006, the MOH decreed that ITNs should be distributed free-of-charge through public health 
facilities for children under five and pregnant women, as should treatment for children under five 
with ACTs. In 2007, the PNLP established six working groups facilitated by PNLP staff and 
involving all malaria partners.   The working groups include: 1) drugs and case management, 2) 
communication and social mobilization, 3) vector control, 4) ITNs, 5) operational research, 
monitoring and evaluation, and 6) capacity building.  These working groups developed detailed 
implementation plans for national policies, guidelines, and training materials, and will continue 
to advise on future policy development and implementation.  With the resumption of IRS, the 
PNLP recently established an IRS Steering Committee comprising representatives from the 
Ministries of Agriculture, Environment, and Territorial Administration, as well as from civil 
society, UNICEF, WHO, PMI, and other relevant MOH technical divisions.   The committee, 
chaired by the Secretary General of Health, will be expanded to include all vector control 
aspects. 

G. CURRENT STATUS OF MALARIA INDICATORS 

The Demographic and Health Surveys (DHSs) conducted in 1996, 2001 and 2006 are the only 
nationally-representative health surveys conducted in Mali in recent years.  The malaria module 
did not address all critical indicators.   The 2006 DHS, was conducted from May to December, 
which includes the peak malaria transmission season in Mali (August-November).  The results 
show relatively high household coverage with any net, but low ITN coverage and even lower use 
of nets or ITNs by high-risk groups (pregnant women and children).  Prompt case management 
of children less than five years of age with fever is also very low, as is use of sulfadoxine
pyrimethamine (SP) for IPTp.  
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Recent Estimates of Malaria Indicators: 2006 Mali DHS  
Indicator Estimates 

Proportion of children under five years old with fever in the 
last two weeks who received treatment with an antimalarial 
according to national policy within 24 hours of onset of fever 

15% 

Proportion of children under five years old with fever in the 
last two weeks who received treatment with ACTs within 24 
hours of onset of fever 

N/A* 

Proportion of households with at least 1 ITN 50% 
Proportion of children under 5 years old who slept under an 
ITN the previous night 

27% 

Proportion of pregnant women who slept under an ITN the 
previous night 

29% 

Proportion of women who received 2 or more doses of IPTp 
during their last pregnancy in the last 2 years 

4% 

Proportion of targeted houses adequately sprayed with a 
residual insecticide in the last 12 months  

N/A++ 

*Data will be available in the next household survey 
++Mali has not sprayed on a large-scale before; 2008 will be the first year for IRS 

H. GOAL AND TARGETS OF THE PRESIDENT’S MALARIA INITIATIVE 

The goal of PMI is to reduce malaria-associated mortality by 50% compared to pre-Initiative 
levels in PMI countries.  By the end of 2010, PMI will assist Mali to achieve the following 
targets in populations at risk for malaria: 

	 Over 90% of households with a pregnant woman and/or child under five will own 
at least one ITN; 

 85% of children under five will have slept under an ITN the previous night;  
 85% of pregnant women will have slept under an ITN the previous night;  
 85% of houses in geographic areas targeted for IRS will have been sprayed;  
 85% of pregnant women and children under five will have slept under an ITN the 

previous night or in a house that has been sprayed with IRS in the last 6 months;  
 85% of women who have completed a pregnancy in the last two years will have 

received two or more doses of IPTp during that pregnancy;  
 85% of government health facilities have ACTs available for treatment of 

uncomplicated malaria; and  
	 85% of children under five with suspected malaria will have received treatment 

with an ACT in accordance with national malaria treatment policies within 24 
hours of onset of their symptoms.   
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I. 	 EXPECTED RESULTS – YEAR TWO 

Prevention: 
	 Approximately 1.2 million long-lasting insecticide-treated nets (LLINs), of which 

PMI will provide approximately 570,000, will be distributed to children less than five 
years of age and pregnant women.  This is expected to result in more than 70% of 
households owning one or more ITNs;  

	 Approximately 87,000 houses in the two Districts of Bla and Koulikoro targeted by 
the MOH and PMI for IRS will be sprayed, reaching approximately 445,000 
residents; 

	 Approximately one million tablets of SP for IPT in pregnant women will be procured 
in conjunction with the Global Fund and UNICEF to cover 100% of SP needs. 

Treatment: 
	 500,000 treatment courses of ACTs will be purchased for the NMCP to implement 

home-based management of fever for children less than five years of age using 
community relais (all ACTs needs for health facilities will be met by the Global 
Fund); 

	 Approximately 50,000 treatments of artesunate suppositories and injectable 
(intramuscular) artemether drugs for severe malaria will be purchased to support 
introduction in government health facilities in one region.  

J. 	 INTERVENTIONS – PREVENTION 

Insecticide-treated nets (ITNs) 

Current Status: 

In 2006, the MOH decreed that ITNs should be distributed free-of-charge through public health 
facilities for children under five and pregnant women.   Since 2006, the MOH has supported free 
distribution of LLINs to pregnant women at their first antenatal care visit and to children less 
than five years of age with completed vaccination cards.  The GOM renewed a second five-year 
presidential decree in 2006 that removed all national taxes and tariffs on imported LLINs and 
insecticides for net retreatment.  The PNLP supports LLINs, not ITNs needing retreatment, as 
the preferred long-lasting net. 

In 2007, Mali focused significant effort on scaling-up nationwide LLIN distribution through 
campaigns.  As a pilot for a large national campaign, 220,000 free LLINs were distributed in 
June 2007 to children less than five years of age in Tombouctou and Gao regions.  This free 
distribution was conducted during the “National Intensified Nutrition Activities Week” that 
provides Vitamin A and deworming medication to children twice a year.  Based on this 
successful experience, the country conducted a five-commodity integrated campaign in 
December 2007, during which nearly 2.3 million free LLINs were distributed to children less 
than five years of age in all regions except Tombouctou and Gao.  PMI worked with the 
Canadian Red Cross to mobilize additional resources and bring in new partners, including the 
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UN Foundation, Malaria No More, Global Fund, and NGO partners.  Through this 
collaboration, partners contributed LLINs as reflected in the table below:   

Partner LLIN Contribution 
Canadian Red Cross 1,801,622 
Malaria No More 165,000 
PMI 169,800 
United Nations Foundation 
(Nothing But Nets) 

133,000 

Total 2,269,422 

Campaign organizers used 2007 immunization program estimates for children less than five 
years of age to estimate LLIN needs.  Each vaccinated child received an LLIN with a limit of 
two LLINs per mother.  Although some stock outs were reported during the campaign, the MOH 
had organized a system of providing vouchers to missed children to redeem for a LLIN at health 
facilities once routine stocks had been replenished.  A MOH follow-up campaign survey 
conducted in February 2008 assessed coverage of all commodities, including LLINs, and 
reported that 80% of children less than five years of age who were vaccinated during the 
campaign had received a campaign net.  This finding suggests a significant increase in 
ownership over the last year when compared with the 2006 DHS findings of 50% of households 
with at least one ITN. Because of concerns raised about the survey methodology, the MOH 
with support from the Canadian Red Cross, PMI, and other partners will conduct a more rigorous 
survey during the rainy season in August-September; this will measure both ownership and use 
among the target population, and provide estimates by sub-region.  In addition, other 
assessments by PMI partners found that in Kayes region, approximately 80% of children less 
than five years of age had received a campaign net, while children in 53% of rural households 
and 65% of urban households had slept under a campaign net the night before the survey.  The 
survey also reported that 35% of households had an ITN that was not being used and that there 
was a lack of knowledge about malaria transmission and its severity in these households.    

In addition, the MOH continues to provide free LLINs through routine health facility services to 
pregnant women at their first antenatal care visit and to children under one year receiving 
vaccinations at expanded program for immunization (EPI) services.  The projected annual LLIN 
need for a total population of 12.7 million people (estimate for 2008), is approximately 1.2 
million LLINs (635,000 pregnant women and 508,000 infants), or approximately 100,000 nets 
per month for approximately 800 CSCOMs nationwide.  Additional nets will be needed for 
people living with HIV/AIDS. 

The following LLINs are planned and available for January 2008 to July 2009.   

Source Number of LLINs Observations 
MOH 569,000 MOH remaining stock from 2007, an additional 

500,000 nets were delivered in January 2008 to 
the CSREF level. 

USAID (FY07 funds) 287,000 USAID remaining stock with PSI from 2007 
and an additional 212,000 nets delivered in 
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February 2008 for district distribution. 
Global Fund Round 6 390,000 Delivered in March/April 2008. 
UNICEF 400,000 200,000 nets are available and 200,000 planned 

(however some uncertainty about the target 
group e.g. possibly given to school youth) 

PMI (FY08 funds) 600,000 Delivery scheduled for September 2008 
Total 2,246,000 

The PNLP anticipates that these nets will cover routine distribution needs through June 2009, 
before the beginning of 2009 high transmission season.  The PNLP projects that in 2009-2010, 
the country will need 1.2 million LLINs and will receive an estimated 700,000 nets, including 
300,000 LLINs from UNICEF and 400,000 LLINs from the Global Fund Round 6 grant.  The 
Senegal River Basin Project (French acronym, OMVS) may provide 300,000 LLINs, but this is 
yet to be confirmed.  Therefore, a potential gap of 500,000 LLINs exists, which PMI plans to 
cover in FY09.  While the MOH does not anticipate another mass LLIN distribution in 2009, 
reported low measles vaccination coverage may make a follow-up campaign possible in 2010, 
thus providing another opportunity for integration with LLINs.  Results of the August 2008 
survey will help identify specific regions to target for supplemental nets and expanded efforts to 
increase ownership and use.   

With the influx of LLINs over the past year, lack of coordination among MOH/PNLP and donor 
partners has resulted in some confusion about the quantities, timing, and delivery of nets for 
routine distribution. Population Services International (PSI), with PNLP participation, is 
carrying out a nationwide inventory to assess the current availability of stock at district-levels, 
and to redistribute LLINs among district health facilities before the peak of the malaria 
transmission season.  PSI found adequate supplies at the CSREF-level in districts warehouses in 
both Bamako and Sikasso regions to meet local needs for the next six months.  However, many 
CSCOMs did not have the minimum stock required and had no means of transporting nets to 
their facilities from the district warehouse.  PSI will collaborate with the PNLP to conduct a 
repeat assessment of LLIN distribution in six months.    

The Global Fund Round 6 Principal Recipients, PNLP and Groupe Pivot, have finalized their 
workplans and budgets for the annual procurement and distribution of nets.   Groupe Pivot in 
partnership with FENASCOM is assisting with the distribution and promotion of LLINs at the 
community-level through community health volunteers, or relais. As a sub-partners of the 
Global Fund Round 6 grant, PSI is procuring, warehousing and distributing nets to the district 
CSREF-level and further to the CSCOM-level based on need.  PSI outsources its entire LLIN 
logistic system from warehousing to transportation.  Since many of the regional warehouses do 
not have the capacity to handle the weight and volume of LLINs, PSI works directly with the 
district depots to ensure adequate stocks are available for the CSCOMs.  However, the CSCOMs 
do not have means to transport nets to their facilities and recover costs.  PSI has issued private 
sector bids to trucking companies to deliver to the district-level and then issued a second tier of 
contracts with the districts to deliver to the CSCOM facilities. 
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Progress to date: 

The PNLP and partners are conducting BCC/IEC activities as follow-up to the December net 
campaign, reinforcing correct behaviors and practices around net use.  PMI initiated several 
media messages by radio and TV focused on malaria transmission and increasing year-round net 
use. Mali has generally high demand for LLINs, but consistent year-round use among target 
groups remains low, especially during the dry season when people are less likely to sleep under a 
net. 

In Year One, USAID Mali procured 212,000 LLINs for distribution through EPI and ANC 
routine services.  PMI also procured 169,800 LLINs for the December campaign and is 
procuring 600,000 LLINs to support routine services at health facilities, including support for 
distribution to the facility-level.  This is in addition to the 2.3 million nets procured by partners 
including Malaria No More, Canadian Red Cross, and others.   

PMI is also supporting implementing partners to work with the MOH Directorates involved in 
quantification, procurement and distribution of drugs and other health commodities.  The first 
beneficiary of the technical assistance is the Government’s Pharmacie Populaire du Mali (PPM) 
which manages the central-level public sector logistic system.  PMI will carry out an initial 
needs assessment of MOH and partner capabilities in warehousing, logistic and distribution 
systems.  PPM’s role in the management of LLIN logistic systems is still to be determined since 
it has not traditionally been involved.   The PNLP M&E Planning Division is responsible for 
forecasting net quantifications in collaboration with other MOH offices including the DPM, PPM 
and EPI. 

The PNLP and partners are conducting BCC/IEC activities as follow-up to the December 
campaign, reinforcing correct behaviors and practices around net use.  PMI initiated several 
media messages by radio and TV focused on malaria transmission and increasing year-round net 
use. The Canadian Red Cross is designing a pilot regional door-to-door “hang up/keep up” 
activity for August and September using their Red Cross volunteers.  If shown to be effective, 
this approach could serve as a model for other NGO partners to implement nationwide.  To 
ensure the high coverage levels and net effectiveness, BCC/IEC messages may need to address 
care and maintenance of nets as well as determinants in net use and preferences.      

Proposed USG component for FY09: ($4,976,600) 

PMI will continue to contribute to scaling-up coverage and use of free LLINs among the 
principal target groups (children less than five years of age and pregnant women) by supporting 
free distribution through public sector routine delivery channels.  PMI will also strengthen the 
capacity of the MOH and partners to coordinate donor inputs, track LLINs and manage logistic 
and distribution systems.  The following PMI Year 2 activities are planned:  

LLIN procurement:  ($3,425,000) PMI will procure approximately 570,000 LLINs for free 
distribution to children under five and pregnant women, as well as targeting vulnerable groups 
such as PLWHAs. This will close the estimated annual LLIN gap for 2009-2010.  PMI will 
also provide support to the PNLP and MOH/EPI for supervision, forecasting, planning and 
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coordination of net distribution.  PMI will work closely with other partners including PNLP to 
leverage additional support and funding for LLINs to meet any new gaps, especially if surveys 
identify regions needing supplemental activities and nets. 

Distribution of LLINs:  ($596,600) PMI will also support distribution of free LLINs to 
pregnant women and children under five in the public sector by ensuring nets are delivered to the 
district-level for routine distribution at health facilities during ANC and EPI services.  PMI will 
help CSCOMs improve their distribution and reporting systems and ensure proper labeling of 
public sector LLINs. 

Private sector support:  ($100,000) PMI will focus on strengthening the private sector’s 
understanding of the importance of procuring and selling quality long-lasting insecticide treated 
mosquito nets. This support will counter the influx of large quantities of untreated mosquito 
nets from Asia, which families prefer because of their large size, relative low cost, and 
availability. Learning from previous private sector approaches, PMI will work with the private 
sector and the GOM to discuss the role of the private sector in improving LLIN coverage and 
use. This dialogue will generate strategies to consider for providing subsidized LLINs through 
the private sector to specific non-vulnerable target groups (e.g., school-aged children and newly 
married couples) to help achieve high coverage levels in both the general and vulnerable 
populations.  Specific activities will include training at least five bed net importers and 50 private 
sector distributors about advantages of selling long-lasting quality nets, and monitoring the types 
and quality of these nets.  Based on these activities, PMI and PNLP will determine which 
approaches are most effective in ensuring the availability of affordable, high quality LLINs in 
the private sector. 

LLIN logistics strengthening:  ($225,000) PMI will support the PNLP, PPM and other key 
implementing partners who are involved with LLIN logistics from central- to district-levels.   
Based on an FY 08 PMI-funded needs assessment of the supply chain management system for 
LLINs, PMI funds will be used to strengthen the commodity management to adequately forecast, 
plan and track distribution of LLINs, and carry out quarterly inventory controls of LLIN stocks.  
 This includes advising on the transportation and other inputs needed to ensure routine stocks are 
available. Funding will support improved monthly stock and reporting forms as well as 
inventory and supervision checklists.   A portion of the funds will also be used to support end-
use verification of LLINs. 

BCC/IEC: ($560,000) Support for BCC/IEC activities is even more critical in Year 2 following 
mass distribution of nets to key target groups, especially given the low use levels noted from the 
post-campaign dry season survey.  Identifying the remaining barriers to correct hanging, use and 
maintenance of nets and promoting year-round use is extremely important to help meet PNLP 
and PMI goals.  PMI will support innovated ways to combine tracking of LLINs with targeted 
BCC messages, and will identify multi-channel strategies to communicate this information, 
including engagement of community-based workers.  Finally, PMI will explore support for 
door-to-door, hang up/keep up activities using community workers to move towards year round 
use of LLINs. 
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Indoor residual spraying (IRS) 

Current Status: 

The PNLP’s Strategic Plan 2007-2011 envisions an integrated vector control program that 
includes ITNs, indoor and outdoor spraying, destruction of larval habitats, larviciding, and 
environmental clean up in urban zones.  In the proposed PNLP 2007 budget, IRS was limited to 
epidemic response in the 17 northern districts.   The GOM has proposed to conduct a small IRS 
pilot project in selected districts of Kayes and Koulikoro with funds from Senegal River Basin 
Organization (OMVS), but this is still in the planning stages.   

In every district, the agents of the Division d'Hygiène Publique et Salubrité (DHPS) are equipped 
with at least one sprayer, and in every region they receive at least one spray pump.  In 2004, 100 
sprayers were purchased and 20 more were purchased yearly thereafter.  Brand names for 
equipment include Shogun, Matabe and Roxy, each with a capacity of 16-18 liters; there were no 
Hudson sprayers in Mali until the start of PMI IRS activities this July.    

A small stock of cyfluthrine and propoxur is currently present at the DHPS warehouse.  Other 
products used include chlorpyrifos, permethrin and cyhalothrin.  Mali has accepted the WHO-
approved insecticides for IRS except for DDT. The DNS has held discussions to approve DDT, 
but decreased vector susceptibility has been detected in some districts.  Although the GOM 
lifted importation tariffs for insecticides destined for ITN impregnation, the Presidential decree 
did not include those on insecticides for IRS or larviciding.  However, no tariffs were charged 
on insecticides imported for IRS in 2008.    

Climatic zones in Mali range from desert regions in the North with less than one month of 
rainfall to the Sudano-Guinean Zone in the far south with six to seven months of rainfall.  The 
three northernmost regions and the northernmost districts of Kayes, Koulikoro, Segou and Mopti 
Regions are considered zones of epidemic risk for malaria transmission and will not receive 
routine IRS at present.  Instead, the PNLP will pre-position insecticide and sprayers in case of 
an epidemic in Kidal, Gao, or Tombouctou.  IRS is potentially an effective option in much of 
the remainder of the country where malaria transmission is perennial but with seasonal peaks that 
vary in duration from three to six months.  In Year 1, IRS will not be considered in rice growing 
areas and zones of irrigation and around the Niger River Delta where transmission is 
holoendemic or in the urban areas of Bamako and Mopti, where malaria is endemic with limited 
transmission.  Depending on the duration of the insecticide effectiveness on the walls, areas with 
six to seven months of rain may require a second round of spraying before the end of the rainy 
season and thus will not have spraying in the first year. 

The DHPS carries out campaigns to control mosquitoes and rats.  In some cases, the district 
government may provide the insecticides, spray personnel and per diem; in others, communities 
or individuals may purchase the insecticide and the agents will carry out the spraying either as 
part of a campaign or at an individual’s request.  IRS is conducted in a consistent manner in the 
gold mine areas of Sadioloa, Yatela, Loulou, Morila and Kalana, but is limited to the mines and 
surrounding villages rather than district-wide.  No Global Fund or other private sector activities 
are currently underway. 
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The PNLP has conducted insecticide resistance testing with assistance from staff of DHPS and 
MRTC. In 2004, a decreased susceptibility to several pyrethroids and DDT in An. gambiae was 
detected in the districts of Selingue, Pimperena, Doneguebougou and N’Gabakoro Droit.  In the 
past, WHO funded these tests but since 2006 no funding has been available.    

Entomologists at the MRTC in collaboration with an NIH scientist have conducted extensive 
studies on the biology and behavior of anopheline mosquitoes in several regions.  Observations 
made in one of their recent studies may be useful in developing more cost-effective strategies.   
The data suggest that An. gambiae s.l. survives during the dry season in puddles of water found 
in depressions along the Niger riverbed as it recedes after the rainy season.  These scientists 
observed that although An. gambiae is found year-round in the hamlets along the Niger River, it 
disappears in larger villages a few kilometers inland during the dry season.  The “river” 
anophelines may be the primary source, or inoculum, for the mosquito population which surge 
increases inland after the rains start.  These investigators have hypothesized that controlling 
mosquitoes during the dry season in hamlets along the rivers edge may reduce malaria 
transmission in villages further away from the river.   

Progress to date: 

In 2008, PMI Year 1 funds supported Mali’s first large-scale IRS campaign in the Cercles of Bla 
and Koulikoro. After completing logistics and environmental assessments and receiving 
clearances from both the USG and the GOM, PMI supported the training of more than 350 spray 
trainers, supervisors and operators, the purchase of all commodities and protective equipment, 
and all communication, supervision, monitoring, and environmental compliance activities.  
Activities to promote and mobilize the population around IRS were launched in April.  About 
1,848 community relais (1221 in Bla and 627 in Koulikoro) received training and materials to 
conduct information group meetings and carry out door to door mobilization for IRS.  Spray 
activities began the week of July 14 and concluded August 30th.  It is estimated that 
approximately 87,198 houses were sprayed, protecting about 405,936 residents. 

The NMCP and its in-country partners chose lambda-cyhalothrin (ICON-CS®) as the insecticide 
for IRS. They based this decision in part on an evaluation of An. gambiae insecticide 
susceptibility that MRTC conducted with PMI support in October and December of 2007 in Bla 
and Koulikoro. An entomologist from MRTC is conducting entomological monitoring in 
villages in both districts. The monitoring activities include cone bioassays on walls to test for 
insecticidal activity, knockdown spray catches, and human landing catches to detect potential 
changes in mosquito activity and behavior. 

Additional hamlets have been mapped to expand IRS along the Niger River, and entomologic 
monitoring was carried out during the rainy season of 2008.  The hamlets are scheduled to be 
sprayed in December 2008, with monitoring continuing until May 2009.  While they originally 
planned to conduct a small study with one treated hamlet and one control hamlet and their 
associated villages, PMI has provided funds to allow them to expand it in order to better assess 
the effect of this targeted control method.   
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In support of the NMCP’s strongly voiced desire for integrated vector management including 
larviciding, PMI agreed to conduct a small-scale larviciding study in conjunction with IRS.  In 
preparation for the larviciding activities, mapping and monitoring of larval sites in selected sites 
in Koulikoro district will occur in October 2008 and May 2009.  PMI will purchase larviciding 
materials and equipment prior to May 2009 in order for the larvicidal treatments to begin before 
the rainy season starts. 

Proposed USG component for FY09: ($3,234,000) 

PMI will continue to encourage the use of IRS in areas of seasonal malaria transmission where it 
can dramatically reduce malaria transmission and mortality.  While current PNLP policy 
encourages IRS in epidemic-prone areas and outdoor spraying, PMI will not fund either activity. 

IRS:  ($2,900,000) PMI will continue to support IRS in Bla and Koulikoro Cercles to cover a 
population around 445,000. PMI will procure materials including insecticide, spraying 
equipment, and personal protective clothing and equipment for spray operators and supervisors, 
and will cover expenses for trainers and spray teams and rental of insecticide storage facilities.  
Other support includes training at the regional-, district-, and community-level, and joint 
supervision by PNLP and DHPS.   Communications materials will also be provided to inform 
beneficiaries, raise public awareness, promote behavior change (including environmental 
management and sanitation) and promote cooperation with the DHPS spray teams.  PMI will 
also provide technical support for the spraying and entomological assessments in IRS districts.   

The local CSCOMs and the CSREF in each cercle will ensure additional human health and 
environmental safety measures for IRS, with PMI assistance.  MRTC will provide 
entomological training and will assist PNLP and DHPS with entomologic monitoring and wall 
bioassays to determine the residual effect of pesticides. 

In 2009, IRS partners will emphasize strengthening of national and local capacity for IRS to set 
the stage for transferring responsibilities for IRS activities to the MOH by 2011.  The first steps 
will be to develop a coordination mechanism, led by the PNLP, which will include all partners 
supporting the malaria control program.  Within this mechanism an IRS oversight committee, 
composed of members of MOH including the DHPS, PNLP, RTI, and PMI team members, will 
develop a sustainability plan for the MOH.    

Entomological Monitoring:  ($120,000) Immediately after spraying is implemented in 2009, 
PMI will support cone bioassays on the walls for a predetermined number of houses monthly 
using colony-reared mosquitoes to assess the quality of spraying and the duration of insecticidal 
activity on the walls.  In addition, PMI will support vector activity studies in selected villages 
within the two districts from May until November.  These studies will include monthly indoor 
and outdoor landing catches, pyrethroid spray catches, and insecticide susceptibility assays.  
Mosquitoes will be identified to strain level by polymerase chain reaction and sporozooite levels 
will be determined by enzyme-linked immunosorbent assay. 

Larviciding:  ($50,000) GOM voiced a strong desire for an integrated vector control program 
that includes larviciding and environmental management.  PMI will support inclusion of 
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targeted larval source reduction in the overall IEC/BCC strategies for IRS.  In addition, PMI will 
continue to fund an operational research project by MRTC in a small subset of houses in 
Koulikouro Region that is included in the IRS program, to determine if there is an added benefit 
to larviciding of water sources surrounding sprayed homes.   The activities began in 2008 and 
will continue until December 2009.  Preliminary results should be available in late 2009. 

Expansion of IRS along Niger River:  ($60,000) MRTC/National Institutes of Health (NIH) 
originally planned to carry out a small study to reduce or eliminate mosquitoes with IRS in one 
hamlet during the dry season and to measure mosquito activity in nearby villages as rainy season 
begins. Ultimately, this study will help the NMCP and PMI target vector control activities more 
efficiently in specific geographic areas of Mali.  The 2008 OR funds allowed MRTC to expand 
this project to eight hamlets and four villages.  In 2009, PMI will fund MRTC to continue 
monitoring the effect of the dry season IRS throughout the rainy season in the expansion areas 
from June to December 2009.    

IRS for Epidemic Response:  (no additional cost to PMI) Insecticides pre-positioned but not 
used in 2008 will be recycled for use for IRS in 2009, and a new stock of insecticide will be pre-
positioned into in a central location for the epidemic-prone North.  This will help support the 
MOH’s and WHO’s plan for epidemic preparedness and response.  In addition, trainers from 
epidemic zones will join those trainers from the two districts targeted for IRS.   

Technical assistance for entomology:  ($24,200) A CDC entomologist will provide technical 
assistance for the implementation of entomological monitoring activities including quality 
control and ensure the completion of operational research projects.   

MOH DHPS:  ($50,000) PMI will provide support to the PNLP and the Hygiene Division 
(DHPS) for capacity building and supervision of spray operations.  Support will include 
training, development and refinement of standard operating procedures, design of supervisory 
processes and standards and provision of limited travel expenses. 

Environmental Compliance Monitoring:  ($30,000) Support will be provided for routine 
monitoring of IRS field activities, to ensure that environmental and human health mitigation 
measures are adequately addressed.   

Malaria in Pregnancy 

Current status: 

Utilization of antenatal care (ANC) by pregnant women and coverage of IPTp are still low in 
Mali, although IPTp has been a national policy since 2005.  The MOH policy for IPTp in Mali 
requires two doses of SP under direct observation at least one month apart between the 4th and 8th 

month of pregnancy. However, the DHS (2006) indicates that only 16% of pregnant women 
reported receiving any SP during their last pregnancy, and only 4% receive the recommended 
two doses at ANC visits. Recent data from MRTC and Laboratoire de Biologie Moléculaire 
Appliquée indicate that SP is still effective for the treatment of malaria in Mali; resistance of P. 
falciparum to SP is only 10-15% but apparently increasing and will require monitoring to assess 
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its continued efficacy.  However, SP has been shown to reduce anemia and placental parasitemia 
even when therapeutic efficacy for treatment of clinical malaria is low.    

In 2006, the MOH announced that SP for IPTp would be provided for free; however, pregnant 
women continue to pay for SP, and the decree is neither final nor disseminated widely.  USAID 
and UNICEF procured SP for IPTp, with enough SP purchased to cover 80% of pregnant women 
during their ANC visits. PMI requested that the PNLP discuss the SP issue with the PPM and 
that SP should no longer be available for sale in any pharmacy in Mali.  The projected annual 
need for SP to maintain the PNLP objective of 80% coverage is about 1,016,000 treatments, 
based on 5% of the population (635,000) being pregnant women and each woman receiving 2 
doses. However, with the phase-out of chloroquine and the surplus of free SP available at 
CSCOMS, there may be greater use of SP as a first-line treatment of malaria, potentially 
resulting in shortages. Global Fund Round 6 includes 2,436,802 SP treatments for IPTp over 
the next four years (approximately 609,000 doses/year), or slightly more than half of the need 
with an annual gap of about 407,000 doses. 

To date, none of the medical or paramedical pre-service training schools have revised their 
curricula to include information on malaria in pregnancy and IPTp.  In May 2006, USAID-
supported and other partners worked with the MOH’s Reproductive Health Unit (with input from 
the PNLP) to develop a revised in-service training module for comprehensive ANC that includes 
MIP and IPTp.  Global Fund Round 6 includes support over the next 4 years for in-service 
training of health providers in the public and private sectors, and of central and regional 
supervisors/trainers. Training will include the diagnosis and treatment of malaria, IPTp and 
malaria in pregnancy and use and re-treatment of ITNs.   

USAID-supported partners including Save the Children, Keneya Ciwara and Assistance 
Technique Nationale (ATN) have helped produce technical guides for providers, IEC outreach 
materials for relais, and radio and TV campaigns on IPTp. In addition, other USAID-supported 
partners including Keneya Ciwara and two Child Survival and Health Grants Programs grantees 
have supported the provision of LLINs to pregnant women.  The grantees have used relais to 
promote key malaria in pregnancy messages including IPTp and the availability of free SP and 
LLINs at ANC consultations. 

Information is collected and reported quarterly through the national SLIS on the number of ANC 
visits (including early ANC visits), postnatal consultations, SP doses administered, and deliveries 
by a skilled birth attendant. Recently revised ANC visit cards were released that include IPTp 
and LLIN information. 

As noted in other intervention areas, there is a need for improved supply chain management for 
malaria in pregnancy commodities.   

Progress to date: 

In Year 1, PMI is procuring SP to fill the gap and work with UNICEF to quantify additional 
unmet needs for SP for IPTp to ensure universal coverage.  PMI is supporting national-level 
policy dialogue and consensus building on the guidance for free provision of SP.  PMI 
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implementing partners, along with the MOH, recently held a workshop in March 2008 to discuss 
the impact of free commodities such as SP, LLINs, and ACTs at health facilities.  PMI will 
support additional technical discussions and workshops to facilitate the roll out of the new policy 
and analyze its effect on utilization and access to services. 

To address the new policy for IPTp, PMI is supporting training in the new in-service training 
module for comprehensive ANC, as well as the expansion of supportive supervision during the 
scale-up of IPTp nationally among facility staff at the CSREF and CSCOM levels.  As part of its 
overall M&E plan, PMI will support the training and supervision of health workers to complete 
the IPTp portion of the new MOH health facility reporting form, and to use the information 
locally to improve IPTp quality and coverage. 

PMI is supporting a review of existing information on knowledge and perceptions related to 
malaria in pregnancy in Mali and the development of BCC/IEC messages to increase women’s 
awareness of risks of malaria during pregnancy, promote attendance at ANCs and early use of 
IPTp early in the 2nd trimester, completion of the recommended two IPTp courses treatments and 
demand for proper treatment of symptomatic malaria in pregnancy.  Based on the pilot work of 
several USAID-supported partners, additional relais and other community-based volunteers are 
being trained on these topics as well as on the importance of sleeping under an ITN.  There will 
be a focus on targeting men and key decision-makers in households as part of the malaria in 
pregnancy strategy and increasing uptake of IPTp.  In addition, PMI will link BCC/IEC 
activities with HIV/AIDS messaging where appropriate. 

Lastly, PMI is supporting the national pharmacy (PPM) in strengthening the logistics and 
distribution system for SP and other malaria in pregnancy commodities such as iron folate.  This 
activity is complementing the strengthening of logistics for other commodities such as ACTs and 
LLINs. 

Proposed USG component for FY09: ($1,080,000; other costs covered in case management 
section) 

SP Procurement: ($100,000) PMI will continue to support the annual need along with UNICEF 
and the Global Fund to supply 100% of the needs for SP to cover all pregnant women with the 
full recommended treatment of two doses during pregnancy (the need increased since last year 
(over 635,000 pregnant women per annum).  

Facility level service provider strengthening:  ($480,000) PMI will use the information from 
the national policy workshops and analyses to update supervision and training materials as 
necessary and assist implementing the malaria in pregnancy guidelines.  Efforts will focus on 
the revision of recommended treatment guidelines for malaria in pregnancy, including treatment 
with oral quinine in the first trimester and ACTs in the second and third trimesters, and improved 
treatment compliance.  PMI will work to ensure nationally that every cadre of health provider is 
providing appropriate services at ANC visits. 

PMI will work with partners including the MOH Reproductive Health Division and Midwives 
Association to support training in the new in-service training module for comprehensive ANC, as 
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well as the expansion of supportive supervision during IPTp implementation nationally through 
facility and community outreach activities. As part of its overall M&E plan, PMI will continue 
to support training and supervision of health workers to complete the IPTp portion of the new 
MOH health facility reporting form, and to use the information data locally to improve IPTp 
quality and coverage. 

Policy support for ANC and IPTp:  ($150,000) Even though the policy for IPTp was adopted 
in 2005, the uptake and roll-out has been particularly slow.  This is partly due to cultural 
practices, in which women hide their pregnancies until it is physically visible.  Religious leaders 
and traditional opinion leaders could address this issue if properly informed about the benefits of 
early antenatal care. PMI recognizes the need to support workshops for consensus building to 
accelerate this process, using Imams and traditional leaders.  PMI/Mali must help ensure that 
the national leadership understands the importance of IPTp and develops policies to improve 
care at regional- and district-levels.  In 2006, the MOH announced that SP for IPTp would be 
provided for free; in reality, pregnant women continue to pay for SP, and the decree is not 
officially recognized nor disseminated widely.   PMI/Mali will support finalizing this decree at 
the national-level, and will continue to assist in the dissemination to ensure SP is being provided 
free for pregnant women and is used appropriately.  PMI, through its partners, will ensure 
adequate technical input at the national-level to work closely with the PNLP to address these 
bottlenecks. 

BCC/IEC for ANC and IPTp:  ($300,000) Following the development of the integrated 
communications strategy, PMI will support its roll-out targeted towards pregnant women and 
women of child bearing age focusing on knowledge and perceptions related to malaria in 
pregnancy, women’s awareness of risks of malaria during pregnancy, early and frequent ANC 
attendance at the CSCOMs, early use of IPTp early in the 2nd trimester, completion of the 
recommended two treatments courses of IPTp, and demand for proper treatment of malaria in 
pregnancy. The PMI will continue to support refresher training for relais and other community-
based volunteers, with a focus on targeting men and key decision-makers in households.  PMI 
will link BCC/IEC activities with HIV/AIDS messaging where appropriate. 

Logistics strengthening:  ($50,000) In order to ensure reliable transportation of commodities to 
health centers, PMI will continue to support the PPM to strengthen the logistics and distribution 
system for SP and other malaria in pregnancy commodities, along with those for ACTs and 
LLINs. This includes routine monitoring of supplies to avoid stock outs.   

K. INTERVENTIONS –CASE MANAGEMENT  

Diagnostics 

Current Status: 

Malaria diagnosis in most MOH facilities is based on clinical grounds and fewer than 10% of 
suspected cases of malaria are laboratory confirmed.  Microscopic diagnosis is performed in 
four national, six regional, and 59 district hospitals at a cost of 300-600 FCFA ($0.75-1.50) per 
blood smear.  The MRTC estimates that approximately 100 rural physicians have also been 
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trained to perform, stain, and read blood smears.  Mali’s public health laboratory system faces 
multiple challenges, including inadequate numbers of skilled laboratory personnel, as well as 
limited and/or non-functional physical infrastructure and equipment.  A private foundation in 
Bamako, Centre Charles Mérieux, conducted a survey of laboratory infrastructure and capacity at 
the end of 2005. Results from this self-reported survey revealed that at least 21 CSREFs do not 
have electricity, and only 50% of CSREFs have regular quality control of laboratory instruments.   
The report also highlighted human resource limitations (few qualified lab staff) and problems 
with the quality of reagents purchased for health facilities.    

The PNLP wants to strengthen microscopic diagnosis where it already exists and implement 
RDTs where microscopy is not available.  There has been some operational research on the use 
of RDTs at CSCOMs; however, the use of RDTs in routine care has been limited and no national 
policy exists for training, quality control, or supervision of RDTs.  While the PNLP’s national 
policy states that all cases of malaria, regardless of age, should be laboratory-confirmed prior to 
the administration of ACTs, there is no capacity to follow this directive.  A recent MOH decree 
allows for the provision of ACTs and RDTs to children less than five years of age at no cost; 
however, technical discussions with the PNLP suggest that policy changes are needed to reflect 
presumptive treatment of febrile children less than five years following IMCI guidelines, 
reserving RDT use for older children and adults.  The MOH has permitted the use of 
Paracheck® by MSF and Optimal® by Save the Children in small operational research projects, 
but the PNLP now seem to prefer Paracheck® because of its lower cost, high sensitivity in local 
evaluation, and ease of use. The DPM has registered both products for use in Mali.  The 
MRTC has included guidelines for performing Optimal® RDTs in the current training 
documents; however, the PPM has recently procured and distributed Paracheck® RDTs. 
Training materials are under revision to include standard procedures for performing both tests.   
Funds were not granted in Global Fund Round 6 for laboratory training, equipment, purchase of 
RDTs, or laboratory quality control.  At the time of proposal development, the CCM decided to 
submit a five year funding proposal not to exceed $30 Million, with procurement of ACTs as the 
major pressing need, thus maximizing the chances of getting selected.    

Although the Institut National de Recherche en Santé Publique (INRSP) is responsible for the 
training and supervision of malaria microscopists and quality control of malaria microscopy, the 
MRTC plays a substantial role in training of laboratory technicians.  Insufficient funding has 
prevented regular training. No established system for quality control of malaria diagnosis exists.   
The INRSP conducts quality control of malaria microscopy when the regional or district health 
teams request an evaluation, but this does not appear to occur regularly or on a national scale.   
The INRSP has no comprehensive strategy for quality control of malaria microscopy or of 
laboratory services in general. Quality control has been established for several studies 
conducted in Mali according to protocol requirements, but no national policy exists for the 
regular collection of blood smears or RDTs for quality control at the central level.  The MOH 
procures laboratory equipment (such as microscopes and centrifuges) at the central level; 
however, most consumables (including Giemsa stain, slides and lancets) are procured at the 
regional or district level.  The decentralized purchase of consumables often results in the 
procurement of consumables of poor quality. Previously the PPM procured laboratory 
consumables centrally, but the districts found local prices cheaper and therefore did not procure 
from the PPM.  As a result, the PPM no longer procures laboratory consumables.    
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Progress to date: 

PMI is conducting a laboratory needs assessment in August 2008 to identify existing gaps in 
equipment and training at CSREFs.  PMI is also facilitating the review of current laboratory 
training manuals for malaria microscopy and performance of RDTs.  PMI will partner with the 
INRSP and MRTC to support quality assurance of malaria diagnostics.    

Proposed USG component for FY09: ($600,000) 

Malaria diagnosis in Mali is primarily made on clinical grounds.  PMI will continue to support 
the improvement of malaria diagnosis by microscopy through increased training, supervision, 
and quality control.  PMI will also support the development of a national system of quality 
control for microscopy prior to widespread introduction of RDTs – to monitor the sensitivity and 
specificity of RDTs used in field conditions. 

Procurement of laboratory consumables and RDTs:  ($300,000) The PNLP wants to provide 
RDTs universally, while PMI is concentrating on sentinel sites to maintain quality control of 
RDTs and encourage appropriate response to a negative test.  PMI will procure additional 
microscopy supplies to support laboratories in line with national norms that stipulate that 
CSREFs should offer laboratory services continuously.  PMI will also procure RDTs and other 
consumables for laboratory confirmation (microscopy or RDT) of all cases presenting to sentinel 
sites. The number of microscopy kits, replacement bulbs for microscopes, lab consumables and 
RDTs will be based upon the laboratory needs assessment conducted with FY08 PMI funds and 
the utilization of RDTs and lab consumables at sentinel sites.    

Training in lab diagnostics: ($150,000) PMI will work with the PNLP, INRSP, and MRTC to 
strengthen in-service training for laboratory technicians in malaria diagnosis, including both 
microscopy and RDTs.  FY08 funds will support the development and implementation of a plan 
for microscopy training among MOH laboratorians, including training for incoming laboratory 
workers and refresher training for current technicians.  In FY09, PMI will support 
implementation of the microscopy training plan including:   

 Support to pre-service training for laboratory diagnosis and case management; and 
 In-depth refresher course on malaria for sentinel site and regional level laboratory 

supervisors, coordinated with activities related to improving laboratory diagnosis of 
other diseases (e.g. HIV/AIDS, TB). 

Quality assurance/quality control for diagnostics: ($150,000) In addition to in-service 
training, PMI will assist the PNLP and INRSP to implement a plan for quality control of 
microscopy and RDT diagnosis, including regular supervisory visits, systematic review of a 
predetermined percentage of positive and negative blood smears and simultaneous use of both 
tests in a percentage of cases to monitor the quality of RDT diagnosis. 

Case Management 

Current status: 
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Because of rapidly increasing resistance to chloroquine, the MOH revised the national policy for 
the treatment of uncomplicated malaria in 2005.   Artesunate-amodiaquine (AS-AQ) is the only 
ACT approved for government health facilities.   The treatment regimens recommended by the 
PNLP are as follows: 

Uncomplicated malaria: 
First-line treatment: AS-AQ (blister package of 3 artesunate tablets 50mg each 
and 3 amodiaquine tablets 153 mg base each).  Dosing schedule (3 doses over 3 
days)*: 

Weight Age 
Artesunate 

tablets/dose 
Amodiaquine 
tablets/dose  

<10 kg <1 year 1/2 1/2 
10-20 kg 1-7 years 1 1 
21-40 kg 7-13 years 2 2 

>40kg > 13 years 4 4 

*Technical note: The age categories included in this dosing schedule are those recommended 
by the PNLP. The manufacturer’s recommended dosing includes a different age distribution.  
This discrepancy will be addressed in collaboration with the PNLP as training manuals for ACT 
use are updated. 

Alternative treatment: artemether-lumefantrine,AL (co-formulated, each tablet 
contains 20 mg of artemether and 120 mg of lumefantrine).  Dosing schedule (6 
doses over 3 days): 

Weight Age 
Number of 

tablets/dose 
Total number 

of tablets  
<5kg <1 year Not recommended  

5-14 kg <3 years 1 6 
15-24 kg 3-8 years 2 12 
25-34 kg 9-14 years 3 18 

>34kg > 14 years 4 24 

Severe malaria: 
Quinine: 20 mg/kg (loading dose) IV followed by 10 mg/kg every 8 hours (adults) 
or every 12 hours (children); changed to oral quinine as soon as patient can take 
oral medicines.  If no IV access can be obtained, give 10mg/kg IM every 8 hours.    
Treat hypoglycemia.    

Malaria in pregnant women: 
Quinine: 20 mg/kg (loading dose) IV followed by 10 mg/kg every 8 hours 
(always start IV treatment regardless case severity).   

The MOH has decreed that ACTs should be provided free to children less than five years of age, 
but this has not been signed into law; there is still confusion about this policy in much of the 
country. Because consultations by children less than five years of age represent 60% of 
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consultations at CSCOMs, it is also unclear how facilities will recover the income lost by 
complying with this directive.  Older children and adults pay 600-980 CFA ($1.50-2.40) for 
ACTs at government health facilities.  ACTs are also available in the private sector at prices 
above 2000 CFA ($5). NGO partners have made ACTs available in a few health facilities at a 
reduced cost, but mostly as small operational research projects.  As an example, MSF has 
offered ACTs at seven health facilities in Kangaba, including six CSCOMs and the district 
referral center of Kangaba. The number of children receiving ACTs in these health facilities 
doubled when fees were not charged. 

Access to and utilization of antimalarial treatment:  The overwhelming challenge with 
malaria treatment in Mali is poor geographic and economic access to care.  According to the 
2006 Annual Report from the SLIS, there are approximately 800 CSCOMs in Mali.  This 
translates into about 75% of the population with geographic access to public health services 
according to WHO standards (living within 15 km of a first-line health facility).  According to 
the 2006 DHS, only 31% of children less than five years of age with fever received any 
antimalarial, and only 15% were treated within 24 hours.  NGO partners are working to develop 
systems of community-based care that will help to overcome the problem of geographic access, 
but these projects have been relatively small in scope and have not been scaled-up nationally.   
Currently there is no policy to standardize the qualifications of community health workers 
(relais), their source of motivation, their activities, or their supervisory structure.  Each NGO 
partner has developed its own model for utilizing community relais. 

For example, Save the Children has expanded a community-based treatment program to over 470 
villages in the health districts of Bougouni, Kolondeiba, and Yolanfila.  These programs include 
community case management of malaria, diarrhea, acute respiratory infections, distribution of 
ITNs, essential newborn care, essential obstetric care, behavior change communication, and 
selected family planning services.  The Save the Children’s caisse pharmaceutique project has 
provided malaria treatment through community relais to 17,000 children over a two-year period 
of time.  Save the Children noted that the community easily accessed ACTs provided by relais 
and used them with greater frequency than the ACTs at CSCOMs.  Alternatively, UNICEF has 
supported the use of relais to deliver health messages and to encourage parents to bring ill 
children to health facilities, but not to deliver antimalarial treatment.  The PNLP has reviewed 
the Save the Children pilot project and has agreed to expansion of the project in Sikasso Region. 

Treatment of severe malaria:  Traditional healers are often the first source of care for children 
with severe malaria, particularly those with seizures.  Research by the INRSP and MRTC 
indicates that severe malaria in children is often perceived to have little chance of recovery and 
therefore only a small proportion of severely ill children present to health facilities.  National 
guidelines recommend quinine by intramuscular injection or intravenous perfusion for cases of 
severe malaria.  Parenteral quinine is changed to oral quinine as soon as patient can take oral 
medicines, but oral quinine is rarely available in health facilities. The cost of parenteral quinine 
in health facilities is a major barrier to prompt treatment of severe malaria.  The PNLP is 
producing severe malaria “kits” containing quinine, syringes, dextrose, and diazepam that will be 
available at no cost to children less than five years of age and pregnant women.  There are 
currently no recommendations or guidelines for the use of artemether injections or rectal 
artesunate suppositories in national treatment guidelines.  However, national training manuals 
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do state that intravenous (IV) artesunate, intramuscular (IM) artemether, and artemisinin 
suppositories are efficacious treatments that can be used for severe malaria.  Medecins Sans 
Frontières is currently using IM artemether as a pre-referral treatment in six CSCOMs of 
Kangaba. National policies indicate that severe malaria cases are to be referred to the CSREF 
for further management.  However, in practice, CSCOMs treat most cases of severe malaria seen 
in health facilities, even though they lack the capacity to monitor parasitological response or 
hypoglycemia. Traditional healers have been encouraged to refer patients and have been 
involved in some operational research through MRTC to improve the quality of pre-referral care.    

National treatment guidelines recommend that all pregnant women with malaria be considered as 
severe cases and be treated with intravenous quinine.  This policy does not reflect current WHO 
treatment guidelines that recommend quinine (oral or IV) in the first trimester of pregnancy and 
ACTs in the second and third trimesters of pregnancy for cases of uncomplicated malaria.   
Intravenous quinine (any trimester) or intravenous artesunate (second and third trimesters) could 
should be utilized for the treatment of severe malaria in pregnancy.  The MOH’s guiding 
document for health service delivery, the Policies, Norms and Procedures, needs to incorporate 
these guidelines.   

Quantification of ACT needs:  Quantification of ACT needs for 2007-2009 was based upon 
2005 health facility usage data that suggest that approximately 20% of patients with fever seek 
treatment at public health facilities.  Assumptions were made that with increasing availability of 
ACTs, health facility usage would increase annually by 5-10%.  In 2005, 962,706 cases of 
suspected malaria were reported from health facilities.  This represents 0.08 cases per person per 
year, which reflects poor utilization of health services due to access or other problems.  The 
GOM procured and distributed ACTs to public health facilities in June 2007.  The number of 
ACTs procured in 2009 is unchanged in the Global Fund Round 6 grant.  Global Fund Round 6 
has committed $4.3 million for financing ACTs in Mali from 2007-2009.  Although this award 
includes $1.45 million for the purchase of ACTs in 2008 and $1.6 million for the purchase of 
ACTs in 2009, it does not include activities to strengthen the capacity of the PPM to store or 
transport ACTs, BCC/IEC, pre- and post-market drug quality monitoring, or pharmacovigilance.   
The table below presents revised estimates of ACT needs for 2009.    

Age Group 
Global Fund 
for 2009 

Gap in treatment 
courses 

Cost to fill gap 

<1-6 years 805,312 824,828 0 -
7-13 years 139,598 140,251 0 -
>13 years 609,303 613,148 0 -

Assumptions of ACT estimates for 2009 include:  50% health facility usage, extrapolated from 
2005 incidence data from HMIS, constant population growth rate, no change in the incidence of 
malaria, and 5% adult population being pregnant and therefore not receiving ACTs.    

Global Fund financing may provide enough ACTs to cover current needs at MOH facilities, but 
these projections are based upon the number of cases presenting to health facilities, which is less 
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than 20% of all malaria cases.   The effect of the ministerial decree that malaria treatment will be 
free for all children less than five years is unknown and current projections have not accounted 
for possible increased ACT needs following implementation of this new policy.  In order to 
attain 85% coverage of febrile children with ACTs, community-based treatment will be essential 
extension of health facility-based efforts.   Additional purchase of ACTs will be necessary to 
cover community-based treatment if it is adopted as national policy.  The ACT distribution 
system will also need to be supported to meet the increased demands of community-based 
distribution. Currently the PNLP has permitted Save the Children to expand from the two 
facilities in the initial pilot to the entire district of Kolondieba in Sikasso Region.  They plan 
further extension in 2009. 

Supply system: The Pharmacie Populaire du Mali (PPM) manages medicines for Mali’s 
primary health care system.  The PPM procures drugs through international tender from 
qualified suppliers and distributes them to the nine administrative regions.  The PPM has no 
capacity to ensure reliable transportation of commodities to the district, health center or 
community. The district pharmacies purchase drugs from regional depots based upon monthly 
orders from health facilities (CSREFs and CSCOMs) and the average number of drugs expected 
to be distributed within the district’s catchment area.  If a drug is unavailable in the regional 
PPM stores, private pharmaceutical warehouses can fill orders.  There are significant problems 
with drug storage at district pharmaceutical depots regarding storage capacity, humidity, security 
and drug classification in the warehouse. While CSCOMs must collect all required drugs from 
the district pharmaceutical depots, there is no central funding to support the transportation and 
logistics. 

Regulation and drug quality: Several Ministerial Decrees target the management of 
pharmaceuticals in Mali.   These include the formation of a national committee to oversee 
pharmacy retailers responsible for quality control, inspection, licensure and ensuring a basic 
package of pharmaceutical products.  The National Essential Drug List is reviewed bi-annually.  
Laws are in place to ensure quality control for imported drugs.  The Direction de la Pharmacie et 
du Médicament (DPM) issues visas and import licenses only after the exporter meets 
certification and other requirements.  The Laboratoire National de la Santé (LNS) samples 
drugs and verifies quality, and has regulatory authority to monitor pre and post-market quality of 
drugs, water, food, and other products (including insecticides and bednets).  According to their 
annual summary, 17,000 products were tested in 2006.  However, the number of medicines 
tested is fairly small (about 800 samples), and relatively few of these are post-market analyses of 
antimalarial drugs.  In 2004, the Laboratory developed a plan to test products from two – three 
districts in each region at the health center level.  Medicines collected from the national PPM 
and regional storage facilities were found to be of high quality (~2% failure rate).  With limited 
resources, only 54 medicines were tested from CSCOMs in 2006; eight of 54 (14.8%) samples 
failed quality testing and all ten samples from street markets failed quality testing.    

Pharmacovigilance: Following training in Morocco, the pharmacovigilance department at the 
DPM has developed an action plan, adverse events notification form, and timetable.  
Implementation of the plan has not yet taken place due to lack of funding.    
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Progress to date: 

There has been limited progress to date in terms of case management of malaria because many of 
the FY08 planned activities are dependent upon policy changes from the PNLP.  Given that the 
PNLP has just been reorganized under new leadership, none of the policy changes that were 
discussed in the FY08 MOP have moved forward. These issues include the following: 
 Adoption of a HBMF policy 
 ACTs for pregnant women in the second and third trimesters 
 Oral quinine for pregnant women in the first trimester without signs of severe disease 
 Rectal artesunate or IM artemether for pre-referral treatment of severe malaria 
 Clarification of guidelines on when to refer severe malaria cases 
 Inclusion of dosing and administration information for IV artesunate in national treatment 

guidelines (currently listed as acceptable alternative) 

PMI will assist the PNLP in conducting a review of current case management policies and will 
support dissemination of resulting policy changes, training materials, and supervision guidance.   
Likewise, PMI must await a policy change to allow pre-referral treatment of severe malaria cases 
with IM artemether or rectal artesunate before implementing these strategies in the region of 
Sikasso. Although currently there is no national policy supporting the treatment of 
uncomplicated malaria by community relais, the PNLP is permitting Save the Children to 
expand its activities to three districts in the region of Sikasso.    

PMI will assist in forecasting ACT needs and improving malaria commodity management by the 
PPM. PMI will also support the LNS to evaluate antimalarial drug quality, and will help the 
DPM establish a system for pharmacovigilance.    

Proposed USG component for FY09: ($4,077,100) 

Ensuring prompt, effective, and safe ACT treatment to 85% of patients with confirmed or 
suspected malaria in Mali will represent one of the greatest challenges for the PNLP, given the 
country’s poor access to health care, recent transition to ACTs, and the need for behavioral 
change among patients and health workers.   Implementation of ACTs is complex, given the 
short shelf-life of AS-AQ (18-24 months), and the high levels of coverage needed.  Availability 
of ACTs is a high priority both for the PNLP and PMI; PMI will encourage the MOH to adopt 
community-based treatment of fever as a way of increasing access to effective antimalarial 
therapy. As ACTs become available in more peripheral health facilities, PMI will need to help 
the PNLP review existing training and IEC materials related to malaria case management in 
general and ACTs specifically, train health workers, and disseminate health messages about the 
new treatment policy. 

Malaria case management: ($665,000) In coordination with the PNLP, PMI will support in-
service training and supportive supervision of health workers in the public and private sectors in 
the urban areas of Bamako to ensure good practices for prescribing and dispensing ACTs.  This 
includes the development of job aides to improve health worker performance and treatment 
compliance.  PMI will also support training on severe malaria recognition and case management 
through the development of job aides and other resources for supportive supervision.  PMI will 
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also provide support for the introduction of rectal artesunate and injectable artemether as pre-
referral treatment for severe malaria per WHO guidelines once the MOH has approved these 
drugs for use and a policy exists. The DPM approved these treatments but they have not 
previously been available in MOH facilities.  These funds are inclusive of the capacity building 
activities mentioned for study tours for key staff at the NMCP (see capacity building section). 

Technical assistance on severe malaria: ($12,100) A CDC medical epidemiologist will 
provide technical assistance for the introduction of artesunate products for the treatment of 
severe malaria. 

Home-based management of fever (HBMF) implementation/community ACT compliance 
and distribution: ($550,000) To ensure that care takers adhere to the new formulation for 
treatment of malaria, PMI will continue to support training and supervision of community relais 
to monitor ACT treatment compliance at the community-level throughout the country based on 
training materials used during the Sikasso implementation.  This will be crucial as policies are 
adopted for community-based treatment. 

Procurement of ACTs and severe malaria drugs: ($1,100,000) PMI will procure supplies of 
ACTs to support community-based ACT distribution, and to ensure adequate coverage of 
children less than five years of age with ACTs following implementation of the free treatment 
policy. PMI will also continue to procure drugs for the management of severe malaria, including 
injectable artemether, rectal artesunate, and oral quinine.  Injectable artemether and rectal 
artesunate will be introduced in Sikasso Region using FY08 funds and distribution will be 
expanded in collaboration with the PNLP based upon the results of the initial implementation 
and a policy approval. 

Policy support for case management:  ($100,000) The case management target is likely to be 
the most challenging of all PMI goals to achieve.  Because the Malian healthcare system is 
based on a cost-recovery system that is not likely to change, it has been difficult to obtain a 
ministerial decree on the provision of free ACT to children under five, free SP to pregnant 
women, free LLINs to infants and pregnant women, and free severe malaria drugs.  PMI/Mali 
recognizes that continued advocacy for free commodities in a cost recovery system is essential.  
The USG played a key role in advocating for these policy changes, along with other non-malaria 
policies as well, and assisted the Ministry in drafting the policies.   PMI will advocate for the 
introduction of artemisin-based treatments for severe malaria and ACTs in the second and third 
trimester of pregnancy.  This will help create a more favorable environment, and increase 
support from top leaders to ensure that policies and implementation directives are rolled out 
nationally. 

BCC/IEC for case management: ($400,000) PMI will assist in the dissemination of the multi
channel communication strategy (e.g. mass media, interpersonal communication) developed in 
FY08. The strategy will promote care-seeking for febrile children and compliance with 
treatment regimens.  This also includes support for training and refresher training on treatment of 
malaria with ACTs at the facility level.  Funds will also support training in compliance 
monitoring by community relais. The relais will also educate care givers on complications that 
require referral. 
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Health financing and policy implementation:  ($50,000) PMI will continue to support the 
review and next steps agreed upon following national workshops regarding the implications of 
free commodities on a cost recovery system.  

Logistics distribution strengthening: ($200,000) PMI will help to facilitate distribution of 
PMI-funded ACTs and provide technical assistance for pharmaceutical management, including 
possible distribution to the district-level and improved coordination between the PNLP and PPM.  
Pharmaceutical and supply chain strengthening activities will also include end-use 
verification/monitoring of availability of key antimalarial commodities at the facility-level.  
Specifically, this will entail regular supervisory/monitoring visits to a random sampling of health 
facilities and regional warehouses to detect and trigger further action on the following critical 
areas: ACT (or other drug) stockouts; expiration dates of ACTs at health facilities; leakage; 
anomalies in ACT use; and verifying assumptions on quantification and consumption.   

Drug quality control and pharmacovigilance: ($400,000) PMI will continue to support pre- 
and post-market drug quality monitoring by the LNS with equipment and technical assistance.  
Technical assistance to the LNS will also examine quality of insecticides and ITNs.  PMI will 
also support the development and implementation of a pharmacovigilance plan through the 
DPM. The pharmacovigilance plan will specifically address adverse events reporting during the 
widespread implementation of AS-AQ.    

L. INTERVENTIONS – EPIDEMIC SURVEILLANCE AND RESPONSE 

Current Status: 

An estimated three million people in the northern areas of Mali are considered at risk for malaria 
epidemics.  This includes the 13 districts of the Tombouctou, Gao and Kidal regions and the 
northernmost Cercles of Mopti, Segou and Koulikoro, and Kayes Region. 

The periodicity of epidemics generally ranges from two to seven years.  The northern Sahelian 
region is subject to irregular rainfall amounts, and climatic conditions such as increased rainfall 
and temperatures appear to play a significant role in the occurrence of epidemics.  Researchers 
at MRTC have been comparing climatic conditions in the years surrounding the two most recent 
epidemics in 1999 and 2003.  The event that was limited to the two epidemic years was rainfall 
amounts above 200mm that fell within the month of August.  Nevertheless, climatic data must 
be followed for more than 10 years of study to develop a viable model for predicting epidemics.    

The PNLP strategic plans 2001-2005 and 2007-2011 included the goal of implementing a system 
for surveillance, prevention, detection and response to malaria epidemics.  The objectives were 
to detect 80% of the episodes epidemics in the two weeks following their appearance and to 
control 80% of episodes epidemics within two weeks of their detection.  In the proposed budget 
for 2007-2011, $1.75 million was suggested for epidemic control, but no budget for such 
activities was included in the National Plan for Accelerated Malaria Control, or in the Global 
Fund Round 6 budget. 
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The Roll Back Malaria Sahel project provided $60,000 over a three-year period through 

December 2006 to analyze current capacity, to emphasize the importance of epidemic
 
monitoring and to fill in gaps for epidemic monitoring and implementation of epidemic control 

measures in the three northern regions.  Most of this funding was used to train personnel at the 

regional- and district-levels in planning and implementation of an epidemic control program and 

to train community volunteers and laboratory technicians.  In addition, emergency stocks of 

medications (chloroquine and SP) were put into place, sentinel sites set up in Dire and 

Tombouctou, and a campaign to impregnate ITNs was conducted.   


Two surveillance systems for malaria exist in the north.  The SLIS, managed by the DPLM, 

compiles malaria data every three months for the whole country and reports it annually; thus data 

are not collected frequently enough for epidemic detection and response.  The WHO-supported 

Integrated Disease Surveillance and Response system (SIMR), implemented in 2003, collects 

weekly data on diseases with potential for epidemics.  Malaria data collection in this system is 

limited to the three northern regions and is collected as follows: the CSCOMs report the previous
 
week’s data to the CSREFs where they are combined and reported to the Regional and then the 

National level to the DNS, DPLM and WHO.  In the SIMR system, an epidemic is declared 

when the number of cases doubles from one week to the next and remains at that level during the 

third week. 


Progress to date: 

PMI is participating in discussions with the PNLP about the materials to be pre-positioned, and 

anticipates that the materials will be in place in late 2008.  PMI is also ensuring that chloroquine 

and SP are replaced appropriately with ACTs. 


Proposed USG Component for FY09: 

In 2009, PMI will rotate out supplies of ACTs and IRS which were pre-positioned in 2008 for 
epidemic surveillance and response in the North.  These supplies and equipment are kept at a 
centralized location and use is limited to epidemic response.  In addition, six IRS trainers from 
the districts of Gao, Kidal and Tombouctou will be trained during the IRS preparations for Bla 
and Koulikoro Cercles (no cost incurred in FY09). 

M. BEHAVIOR CHANGE COMMUNICATION 

Current status: 

Support for BCC/IEC activities for malaria prevention and control is critical to achieve sustained 
success of interventions.  PMI is supporting the development of am integrated multi-channel 
communication strategy (e.g. mass media, client provider interaction, utilization of community 
health workers). The strategy will include LLIN utilization for year round use, community 
mobilization for IRS, early uptake of ANC services including appropriate management of 
malaria in pregnancy, and case management.  As policies change (e.g. HBMF) it will be critical 
to ensure that target populations understand and demand appropriate services for malaria 
prevention and control. PMI is supporting BCC/IEC strategy development at all levels, ensuring 
consistency of technical messages and appropriate adaptation of the channels and target 
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audiences. PMI is exploring possibilities to ensure that the most effective methods are being 
utilized to maximize desired behavioral outcomes.  Beyond the community, PMI will include 
primary schools (teachers and school children) in targeted BCC/IEC activities and messages, as 
well as local and religious leaders where appropriate.  Lastly, PMI is linking BCC/IEC activities 
with HIV/AIDS messaging where appropriate. 

Proposed PMI Year 2 Activities: (costs referenced in other sections) 

PMI will continue to support BCC/IEC activities for IRS, ITNs, MIP, HBMF, case management, 
and epidemic detection and response in Year 2 of PMI.  A detailed description of BCC/IEC 
activities can be found in each of the above mentioned sections. 

N. HIV/AIDS and MALARIA 

Current status: 

There are an estimated 80,000 to 140,000 people living with HIV/AIDS (PLWHA) in Mali, and 
approximately 25,000 are receiving antiretroviral therapy; this number is expected to increase at 
to 30,000 clients by end of 2008. Overall HIV incidence is relatively low in Mali, but several 
risk groups have been identified including truck drivers and commercial sex workers.  There are 
currently 75 sites providing prevention of mother-to-child transmission (PMTCT) services, 39 
sites providing voluntary testing and counseling, and 24 sites providing antiretroviral therapy 
(ART) to PLWHA. Cotrimoxazole is provided to all PLWHA on antiretroviral therapy.  In 
collaboration with partners, including CDC and USAID, the MOH has developed a network of 
16 sentinel surveillance sites for HIV/AIDS, though these sites differ from the PNLP malaria 
sentinel sites.  These sentinel sites have a centralized system for quality control of HIV rapid 
diagnostic tests through comparison with ELISA and Western Blot results.  There are plans to 
try to develop a regional system of quality control for rapid tests in either Segou or Sikasso.    

Progress to date (costs covered in other sections): 

In FY08, PMI is supporting a targeted distribution of about 30,000 LLINs to targeted PLWHA 
(pregnant women and children) in antiretroviral therapy sites and their immediate family 
members as well as the provision of SP to pregnant women with HIV who are not receiving daily 
prophylaxis with cotrimoxazole. 

Proposed USG component for FY09 (costs covered in other sections): 

PMI will continue to support the distribution of LLINs to PLWHA in ART sites and the 
provision of SP to pregnant women with HIV who are not receiving daily prophylaxis with 
Cotrimoxazole.  In addition, PMI will support continued laboratory training for malaria and 
increase the technical capacity of sentinel surveillance sites that are also HIV surveillance sites 
(CSREF Gao and CSREF Kita). 

O. CAPACITY BUILDING WITHIN THE NATIONAL MALARIA CONTROL 
PROGRAM 
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Current Status: 

The MOH reports a critical shortage of staff at all levels of the public health system, especially 
for service provision below the national-level.  In 2005, the ratio of doctors to the population 
varied from 1/4,981 in sparsely populated Kidal to 1/41,654 in Sikasso Region, compared with 
the WHO standard of 1/10,000. Health workers are not evenly nor proportionately distributed 
through out the country. Regional directors oversee health teams that implement integrated 
health interventions. Some but not all regional teams have malaria focal persons.  The district 
health center (CSREF) is the first referral structure for CSCOMs; the district health team is 
headed by a medical chief responsible for technical supervision of CSCOMs.  Community 
health associations manage CSCOM staff and operations, collect proceeds from drug sales, 
consultation and user fees, and pay salaries and other expenses.  As is the case at the central-
level, distribution of staff is uneven.  The percentage of CSCOMs headed by a certified head 
nurse for at least 2 years ranged from 30% in Gao region to 100% in Bamako in 2005.  The 
number of staff employed may depend on the level of community resources to pay them. 

Entomological capacity is fairly strong both within the MOH and at research institutes such as 
the University of Bamako’s Medical School and MRTC.  The NIH-supported MRTC has over 
50 malaria experts including laboratory scientists, epidemiologists and entomologists.  MRTC 
has ongoing collaborations with the NIH, University of California (at Los Angeles and Davis), 
Johns Hopkins University and Tulane University. 

The quality, completeness and frequency of malaria-specific supervision are unclear, and there is 
limited funding for visits below the district-level.   In principle, national-level health teams 
supervise general health activities in regions-annually, with quarterly visits organized from the 
regional- to district- to CSCOM-levels.  District teams, health staff and ASACO members 
participate in program monitoring in CSCOMs every six months to examine overall progress in 
achieving community objectives, including those in health.  Support for monitoring comes 
through the PRODESS using HIPC or partner funding.  District-level teams carry out integrated 
supervision for all health interventions at CSCOMs, using a supervision guide.  National and 
regional teams perform malaria-specific supervision irregularly.  For FY08, PMI is funding 
malaria-focused supportive supervision geared toward the rapid scale-up of all key interventions.   
This support includes direct funding to the PNLP plus technical assistance through PMI’s 
implementing partners.  In addition, the Global Fund supports 10 supervisory trips by PNLP 
staff each year for five years, specifically to address pharmacovigilance for ACTs in the sentinel 
sites. 

In March 2008, the Ministry of Health took an important step towards creating a strong, 
sustainable framework for capacity in malaria control by approving a new organizational 
structure for the PNLP.  Until recently, the structure was not defined officially, and its 
placement within the MOH structure prevented it from having significant decision-making 
authority. Thus, the PNLP had to handle most requests through other MOH channels, which 
impeded its ability to obtain data and respond quickly to program needs.  The new structure 
elevates the PNLP to the same level as the National Directorate for Health, enhancing its profile 
significantly. The Government officially named the new director, Dr.  Klenon Traoré, and the 
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chiefs of the four programmatic divisions (planning, monitoring and evaluation; prevention and 
case management; epidemiological surveillance and research; and communication and social 
mobilization), and one administrative and finance unit.  Each division or unit has between two to 
four focal persons, though the Government has not yet officially confirmed them.  Once fully 
staffed, the PNLP will have 22 members.  The new structure gives the MOH, PMI and other 
partners an important opportunity to strengthen the leadership and vision for malaria control and 
to improve collaboration and communications. 

Progress to date: 

In FY08, PMI is contributing substantially to building capacity of the PNLP and other Malian 
Government entities (including MRTC and the Ministry of Social Development) through direct 
funding of specific activities.  This is a direct result of their demonstrated capacity to managed 
USG funds appropriately. Approximately $1 million of FY08 funds were given to specific 
departments in the MOH for supervision and monitoring of PMI activities, and most of the 
activities began in August 2008. 

Malian Government Entity Activity Supported 
Malaria Control Program (PNLP) Supervise LLIN distribution, train and 

supervise health workers on case management, 
and disseminate the malaria monitoring and 
evaluation plan 

Division of Reproductive Health Train and supervise health workers on IPTp, 
and evaluate LLIN distribution and IPTp 
practices in antenatal clinics 

Ministry of Social Development Train social development agents at the national 
and regional levels on malaria communications 
strategies 

National Immunization Program (EPI) Work with the PNLP to estimate LLIN needs 
for infants and supervise LLIN distribution 
during routine vaccination services 

Directorate of Pharmacy and Medicines Train and supervise health agents who 
prescribe ACTs at all levels to recognize and 
notify about adverse events 

National Pharmacy (PPM) Assess practices, inform key partners about 
proper ACT procurement, and conduct 
supervision. 

Malaria Research and Training Center 
(MRTC) 

Conduct operational research on larviciding 
during the rainy season and IRS near the Niger 
River, and to support entomological 
monitoring and surveillance activities in five 
sentinel sites 

National Health Laboratory (LNS) Train pharmacists and laboratory technicians 
on quality control for LLINs and malaria 
medicines, refurbish equipment and purchase 
consumables 
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Malian Government Entity Activity Supported 
National Institute of Public Health Research Train CSREF laboratory technicians and 
(INRSP) regional pharmacists on malaria diagnostics 

Given that approximately one-quarter of the population lives more than 15 kilometers from a 
CSCOM, volunteer community health workers, such as the relais, can play an important part in 
improving malaria control, especially in rural populations.  Ideally, each village should have two 
relais trained by CSCOM staff to educate communities about bednet use, prompt care-seeking 
for malaria, referral to CSCOMs for treatment, and proper sanitation.  At present, the relais 
serve only one-quarter of the population. Even in some areas well supported by NGOs, they 
cover only half of their target populations.   In addition, the Government has not officially 
acknowledged their status in the health structure.  Concerns have been raised that they lack well-
defined roles, are overwhelmed by their duties given their volunteer status, and are hard to keep 
trained, supervised and motivated. In FY08, PMI is supporting training and supervision of the 
relais for BCC/IEC at the community-level, including the promotion of LLIN use and 
monitoring compliance to treatment with ACTs.   In addition, PMI advisors with other partners 
continue to advocate for official clarification of the status of relais. 

Proposed USG component for FY09: (costs covered in other sections) 

Strengthening PNLP functions: (costs included in other sections)  To help the PNLP reach its 
coverage targets for the key malaria interventions, the PMI will collaborate with other partners to 
support the new PNLP structure and staff, and to increase capacity at all levels to plan, 
implement, supervise, monitor and evaluate malaria prevention and control activities.   
Supporting PNLP managerial capacity in its new personnel will be critical as PMI support scales 
up. Therefore, PMI will support both an assessment of current managerial capacity needs as 
well as specific training, using $100,000 in FY07 USAID Mali funds as well as with FY08 PMI 
funds. The assessment will use the standardized tool, and will provide clear recommendations 
for actions that PNLP can take to improve managerial capacity, and potential support from 
partners. In addition, PMI will advocate for the GOM to confirm the focal persons officially in 
each PNLP division so that they have clear terms of reference and authority to carry out their 
duties. 

Direct support to the PNLP and other Government partners (costs included in other 
sections): Support will continue in FY09 for assisting the PNLP and other Government partners 
to design or refine training and conduct supportive supervision in all malaria program 
interventions supported by PMI. Activities are described in the various subsections of the MOP.   
In FY09, PMI will give special attention to training and mentoring PNLP staff in particular to 
increase their skills in data analysis, interpretation and reporting of findings both from routine 
supervision and other data sources such as large household and health facility surveys.  Scopes 
of work for implementing partners will include provision, as appropriate, for collaborating with 
PNLP in building staff managerial and technical capacity.   

Study tour of malaria control and PMI activities in another country  (costs included in case 
management section):  Given that a new PNLP structure is in place and the management is still 
learning how to function effectively, PMI will support a visit by two PNLP staff members, 
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accompanied by a PMI representative, to one of the other countries supported by PMI.  The goal 
is to learn about another malaria control program’s policies, guidelines, staff roles and 
responsibilities, and approaches to different technical and operational challenges.  Host 
counterparts will address such issues as the scaling-up of LLIN distribution, home-based case 
management and implementation challenges for IRS.  Recent experience with MOH using 
attendance at an exchange on community-case management resulting in an acceleration of policy 
dialogue shows that such study tours are extremely useful to help accelerate policy change and 
implementation. 

Advocacy for adequate staffing levels:  At the community-level, PMI will continue to assist the 
MOH to explore options to ensure minimal staff levels at CSCOMs.  A recent review by a 
USAID implementing partners on the impact of free malaria-related commodity distribution on 
local funding of health staff will provide an important framework for PMI and partners to help 
solve the critical issue of income shortage and its implications for the lowest service delivery 
level. As one approach, PMI will continue to advocate for HIPC and other funding sources to 
complement salary support generated by communities.  Joining efforts with the Mali Voices 
Project and other partners, PMI will help improve the skills of and expand the number of 
community-based volunteer workers (including relais) to mobilize populations for proper use of 
LLINs and prompt referral to health facilities for appropriate care.  In particular, PMI will 
continue to advocate for official recognition of the status of relais as vital players in community 
health; explore ways to better define their role in malaria control (as part of an integrated 
package of services); identify areas underserved by relais; fund training and supervision to 
increase their numbers substantially; explore creative ways to keep them motivated; and identify 
other potential volunteer pools. 

P. COMMUNICATION AND COORDINATION 

Communications among malaria control partners in Mali are coordinated through the PNLP 
partners meetings, through the Technical and Financial Partners’ Forum (PTF), and through the 
Global Fund-initiated Country Coordinating Mechanism. 

First established in 1993, the PNLP’s mandate and coordination responsibilities are described in 
detail earlier in this document (Section D).  The PNLP calls and facilitates meetings on a 
monthly basis or as needed to engage partners.  Starting in January 2007, the DNS/PNLP 
instituted weekly meetings of malaria partners to review the latest global and national 
developments in malaria control.  One outcome of these meetings was the decision to design an 
accelerated implementation plan for the new strategic plan (2007-2011).  Six working groups 
were formed to propose activities for the plan in six priority areas:  drugs and case management, 
communication and social mobilization, vector control, ITNs, operational research, monitoring 
and evaluation, and capacity building. The working groups finalized the plan and disseminated it 
to all malaria partners in Mali in April 2007.   

The PTF began with the adoption of the ten-year strategic plan for the health sector wide 
approach known as the Ten Year Plan for Social and Health Development (PDDSS), 
operationalized through the five-year health development program (PRODESS).  The PTF meets 
monthly to share information on ongoing programs, new initiatives, strategies, and policies, to 
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coordinate interventions, and to help leverage resources.  An excellent example of PTF success 
was the mobilization of resources, planning and implementation of the December 2007 
integrated campaign that included distribution of long-lasting nets to 2.3 million children less 
than five years of age. Many malaria implementation partners consider this campaign to be one 
of the most effective examples of GOM and partner collaboration and coordination in recent 
years. 

The CCM was first established in 2002 but initially did not perform well due to an excessively 
large membership.  In 2004, a USAID-supported institutional analysis of the CCM provided 
recommendations on clarifying roles and restructuring that led to a manageable size of its 
membership.  Currently, the CCM has 24 members including:  eight from the public sector, four 
from civil society, four from private sector, and four representatives from the donor community.  
The CCM holds quarterly meetings and can call special meetings as needed.  The CCM 
chairperson and deputy chair are elected for a one-year term that can be extended only once.    

Q. PRIVATE SECTOR PARTNERSHIPS 

N/A 

R. MONITORING AND EVALUATION  

Current Situation: 

The Ministry of Health’s Planning and Statistical Unit oversees all monitoring and evaluation 
(M&E) activities, in close collaboration with health training and research institutions.  As part of 
the reorganization of the PNLP, the Government created the Division of Planning and 
Monitoring and Evaluation, which is tasked with developing operational plans and monitoring 
and evaluating program implementation.  While the Ministry has officially confirmed the new 
division director’s post, it has yet to confirm those of the three unit chiefs for documentation, 
statistics, and training and M&E. The new Division of Epidemiological Surveillance and 
Research includes a specific unit on Sentinel Surveillance and Research, which will provide the 
M&E Division data for analysis. 

While the PNLP operates within the PRODESS context for M&E, until recently it did not have 
its own detailed M&E plan beyond the general activities outlined in the malaria policy and 
strategic plan documents.  To review the current M&E system, meet conditions for the Global 
Fund Round Six second disbursement, and prepare for future Global Fund applications, the 
Ministry of Health hosted a Monitoring and Evaluation Systems Strengthening Tool (MESST) 
workshop in January 2008. Participants identified numerous challenges and deficiencies, such 
as inadequately trained staff, insufficient funding for M&E, lack of a data evaluation manual and 
instructions to verify data quality, partial completion of reports at the program level, lack of 
dissemination of M&E data, and weak coordination among partners on M&E.    

For routine reporting through the national health information system, or SLIS, districts compile 
data each quarter on malaria cases and deaths provided by the CSCOMs.  Regional health 
information technicians summarize the regional data and submit it to the national-level, where 
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the SLIS office compiles it and verifies accuracy.   While the SLIS reports high-levels of 
completeness of reporting, data from the CSCOM to the national-level do not usually meet the 
45-day reporting target. Data collection tools are integrated and include aggregate data on 
malaria case management, IPTp, the quantities of ITNs distributed to pregnant women and 
children under five years of age, and the number of blood transfusions given.  In the new 
configuration of the MOH, with the PNLP and the National Health Directorate (DNS) at the 
same hierarchical level, the regions will report on malaria directly to the PNLP rather than 
through the Directorate.  This will increase access to critical information for program planning 
and timely response.  In the three epidemic-prone northern regions, health facilities report 
weekly on malaria to the DNS via radio system, as part of the Integrated Disease Surveillance 
and Response system (SIMR).  It has also been proposed that stock-outs of ACTs be reported 
through the SIMR system nationally on a weekly or monthly basis.  The SIMR reporting forms 
are being updated to reflect this change.    

The Ministry of Health has designated 12 sentinel sites to monitor drug sensitivity, vector 
resistance, and trends in malaria morbidity and mortality by transmission zone, as well as to 
strengthen diagnostic and case management skills.  The 12 sentinel sites were chosen to 
represent the five different transmission zones, hence the high number of sites.  At present, the 
sites are not well-equipped and lack trained and well-supervised staff to provide meaningful data 
for program monitoring.  Since the sites have not included case-based reporting for each person 
with fever, PMI is supporting five of the sites selected by the PNLP currently:  Bamako 
Commune IV, Niono, Selingué, Kita and Djenné. The goal of PMI support is to provide 
technical and financial support to equip sites and train and supervise staff regularly, so that each 
site can provide reliable and accurate laboratory-confirmed case counts every month.  The FY08 
MOP also provided for support of monitoring of vector resistance in the sentinel sites, involving 
insecticide susceptibility testing in mosquitoes and cone assays for insecticidal activity of ITNs.   
PMI will not support in vivo drug efficacy trials at the sites in FY09.    

Mali’s GFATM Round 6 grant includes over $100,000 per year for M&E activities.  We have 
not identified specific commitments from other donors for M&E support; however, UNICEF is 
considering supporting a Multiple Indicator Cluster Survey (MICS) in 2009.    

Progress to date: 

Since March 2008, the PNLP with support from PMI and other partners has developed an 
integrated national malaria M&E plan.  This comprehensive plan, based on the findings of the 
MEEST workshop, targets capacity building in M&E, improving tools and providing equipment 
and supplies to collect and analyze data, creating a reliable data base on malaria through routine 
measurement of program indicators, and improving the quality of information collected on 
malaria at each level and by partners.  A Comité d’Orientation, comprising representatives of 
government and academic institutions, non-governmental organizations and partners, will meet 
twice yearly to oversee M&E activities.  Data will be collected through nationally-representative 
household surveys such as the DHS, the MICS or Malaria Indicator Survey (MIS) every two to 
five years; bi-annual health facility surveys; quarterly reporting through the health information 
system, or focused reports.  The 21 sentinel site indicators are consistent with those used by PMI 
with some modifications.  The 61 process, outcome and impact indicators, while numerous, 
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reflect the inputs and priorities of various MOH staff and partners.  Following review by the 
WHO Regional Office for Africa, the PNLP finalized the plan on July 2, 2008. 

In addition to the Global Fund support for supervisory trips by PNLP staff to address 
pharmacovigilance for ACTs at sentinel sites, PMI is supporting five of the sentinel sites by 
funding an inventory of existing capacity in microscopy, data management, and staffing at five 
of the sentinel sites, developing reporting forms and procedures; providing consumables such as 
laboratory supplies; training staff; and ensuring quality control for microscopy and rapid 
diagnostic tests (RDTs). The first two sites (tentatively, Bamako Commune IV and Selingué) 
should begin reporting in October 2008, with the remaining three reporting by the end of 2008.   
The Malaria Research and Training Center (MRTC) is the organization responsible for staff 
training and monitoring at these sites. 

Finally, PMI has provided funding to assess the quality and timeliness of reporting for malaria 
through the SLIS, to assist with analysis and feedback, to promote data use to improve program 
performance.    

Proposed USG component for FY09: ($967,100) 

Implementation of M&E plan:  ($30,000) In response to the MESST recommendation, PMI 
will support a workshop and associated efforts to conduct an annual review of the M&E 
workplan, specifically addressing the status of the M&E indicators, quality of data collection 
practices, plans for surveys, feedback of information for decision-making, and development of 
subsequent annual plans. 

Strengthening SLIS:  ($200,000) In FY 2009, PMI will use the results of the data quality 
assessment to help focus support for improving reporting on malaria through the routine SLIS.   
Areas of emphasis will continue to be training, quality control, timeliness of reporting, analysis, 
feedback, and use of findings to improve program performance. 

On-going technical assistance in country for M&E:  ($200,000) Support for assistance to the 
PNLP and partners will continue for general M&E capacity building and for sentinel 
surveillance, including the secondment of a staff member to help the PNLP track commodities.   
Noting the importance given in the M&E plan to supervisory reports, PMI will emphasize efforts 
to collect, summarize and use report findings and recommendation to refine program plans and 
strategies. Technical assistance will be provided through the PMI team on the development and 
strengthening of the M&E system.   

Technical assistance on sentinel surveillance and M&E planning:  ($12,100) A CDC medical 
epidemiologist will provide technical assistance on the sentinel sites and on-going M&E support 
activities by PMI implementing partners.  If feasible, the assistance will coincide with the 
annual MOH review of the M&E work plan. 

Strengthening and expansion of sentinel sites:  ($290,000) Following a PNLP review of its 
first year of operations, PMI will support the expansion of the sentinel reporting system to eight 
sites. Specific support will include refining the reporting system and tools, continued training or 



 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

44
 

retraining, human resource support for the initial data collection, intensive supervision and 
quality control, and assessment of progress to inform future expansion of sentinel surveillance.  
In addition, the activities planned in 2008 for monitoring of vector resistance will be expanded to 
the eight sentinel sites in 2009 as appropriate.   Funds will cover training, transportation, cone 
assays, replacement LLINs and chemical analysis. 

Support to national survey:  ($200,000) The results of the 2006 DHS serve as the baseline 
coverage measures for PMI.  For measurement of interim progress, PMI will contribute to 
inclusion of a malaria module in the MICS proposed by the MOH and UNICEF, or in another 
national survey. Inclusion of measurement of parasitemia in the MICS or another national 
survey is under discussion.  As part of the planning process, PMI will negotiate with the PNLP 
and partners to have access to the survey data as soon as possible for further analysis.    

Completion of evaluation of EPI Contact Method:  ($35,000) In FY08 PMI committed 
$34,400 of Mali country funds to support the introduction and evaluation of the WHO-proposed 
EPI contact method.  Both a promising strategy to help achieve PMI and PNLP targets for LLIN 
use and treatment of fever and a potential source of complementary M&E data, the method 
involves using child immunization contacts to monitor and promote LLIN use in infants and to 
encourage prompt and effective treatment of febrile illness.  These funds will continue to 
support the qualitative data collection portion of this evaluation.     

S. STAFFING AND ADMINISTRATION 

USAID hired one new health professional to oversee the PMI in Mali, and CDC will hire an 
additional health professional. One foreign service national (FSN) technical advisor was hired 
to support the PMI team, and a second FSN will be hired to assist with administration.  All PMI 
staff members will be part of a single inter-agency team led by the USAID Mission Director or 
his/her designee in country. The PMI team shares the responsibility for development and 
implementation of PMI strategies and work plans, coordination with national authorities, 
managing collaborating agencies and supervising day-to-day activities.     

The PMI professional staff will work together to oversee all technical and administrative aspects 
of the PMI, including finalizing details of the project design, implementing malaria prevention 
and treatment activities, monitoring and evaluation of outcomes and impact, and reporting of 
results. The CDC staff person will be supervised by CDC both technically and administratively.   
All technical activities will be undertaken in close coordination with the MOH/NMCP and other 
national and international partners, including the WHO, UNICEF, the Global Fund, World Bank, 
and the private sector. 

Locally-hired staff to support PMI activities either in Ministries or in USAID (for example, the 
contractor position to support sentinel site surveillance) will be approved by the USAID Mission 
Director.  Because of the need to adhere to specific country policies and USAID accounting 
regulations, any transfer of PMI funds directly to Ministries or host governments will need to be 
approved by the USAID Mission Director and Controller.   

T. TABLES/ANNEXES 
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Annex 1 - Tables 
1. Table 1 - Timeline of Activities 
2. Table 2 – Planned Obligations 
3. Table 3 – Budget Breakdown by Intervention 
4. Table 4 – Budget Breakdown by Partner 



 
 

 

 
 

 
 

  

 
             

             
             

              
             

              
             
             

             
             
             
             
             
             

ANNEX 1 


Table 1 


President’s Malaria Initiative – Mali
 
Year 1 (FY09) Timeline of Activities 


ACTIVITY 
2008 2009 
OCT-
DEC 

JAN FEB MAR APR MAY JUN JUL AUG SEPT OCT NOV DEC 

Purchase commodities (ACTs; LLINs; SP, RDTs, IRS 
equipment, diagnostic/lab equipment, severe malaria 
drugs, etc.) 
Distribution of LLINs  
Policy support for health financing, uptake and roll out of 
policies, etc. 
BCC/IEC for LLINs, CM, MIP, etc. 
IRS campaign  
Environmental compliance monitoring 
Larviciding  
Training and supervision for health providers for MIP, CM, 
QA/QC in lab diagnostics 
Strengthen MOH logistics management system  
ACT implementation at national, district, community level  
Roll out of pharmacovigilance plan 
Implementation of M&E plan 
Strengthening of SLIS and expansion of sentinel sites 
MICS/MIS (TBD) 
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Table 2 

President’s Malaria Initiative – Mali 
Planned Obligations for FY09 ($15,400,000) 

*Designates lead partner of activity 

Proposed 
Activity 

Mechanism Budget 
(commodities) 

Geographic 
Area 

Page 
Number 

Reference 

PREVENTIVE ACTIVITIES 

LLIN procurement DELIVER 3,425,000 
(3,425,000) 

Nationwide Procure and distribute approximately 570,000 LLINs for 
routine services, vulnerable populations & people living with 
HIV/AIDS 

17 

Distribution of 
LLINs 

PSI* 

MOH PNLP 
MOH EPI 

596,600 
(596,600) 

50,000 
20,000 

Nationwide; 
specific regions 

Distribute LLINs for pregnant women and children under-1 
to support routine coverage; strengthening public and 
private sector capacity to distribute LLINs.  Strengthening of 
tracking nets (EPI), oversight, coordination and supervision 
of LLIN distribution (PNLP) 

18 

Private sector 
support 

PSI 100,000 Nationwide Strengthen the private sector’s understanding of the 
importance of procuring and selling quality long-lasting 
insecticide treated mosquito nets; train at least five bed net 
importers and 50 private sector distributors, and monitor the 
types and quality of these nets 

18 

LLIN logistics 
strengthening 

SPS* 
PPM 

200,000 
25,000 

Nationwide Strengthen PNLP & PPM to do LLIN logistics management 
based on 08 SPS assessment of capacity.  PPM will provide 
supervision of activity in conjunction with SPS. 

18 

BCC/IEC PKC* 
MOH MDSPA 

500,000 
60,000 

Nationwide Conduct BCC/IEC to increase coverage, advocacy for LLIN 
use, correct utilization; Hang up activities through relais 

18 
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going door to door, support of UNICEF trained relais for 
BCC/community mobilization; oversight and coordination 
(MDSPA) 

Indoor residual 
spraying 

RTI** 

MRTC 

MOH DHPS 
CDC IAA 

2,900,000 
(957,000) 
120,000 
(30,000) 
50,000 
24,200 

2 districts 
(approximately 

445k 
population, 

86,000 house 
holds) 

Procure IRS equipment (insecticide, sprayers, etc.), policy 
guidelines (WHOPES insecticide, etc.) training, 
implementation, data collection, protocols, guidelines, 
IEC/BCC, logistics support for July/August 2009 
spraying.(RTI) IRS entomological monitoring (MRTC); 
Support to central level (DHPS) hygiene services for 
capacity building and supervision; Technical assistance for 
spraying/entomological assessments (CDC IAA)  

21/2 

Operational 
research related to 
integrated vector 
management 

MRTC 110,000 
(20,000) 

Subset of 1 
district 

Continue two operational research projects on IRS near the 
Niger River (60,000) and larviciding (50,000) 

22 

Environmental 
compliance 
monitoring  

New central 
award 

30,000 2 districts Support environmental compliance monitoring associated 
with IRS 

22 

SP procurement DELIVER 100,000 
(100,000) 

Nationwide Procure SP for 2009; 600,000 pregnant women 24 

Training of health 
facility staff in 
MIP/ANC 

TASC 3* 
MOH DSR 

MOH midwives 
association 

400,000 
50,000 
30,000 

Nationwide Conduct supervision, training & rollout of MIP guidelines; 
dissemination and uptake of policies at facilities; revision of 
manual for treatment with oral quinine and ACTs for 
pregnant women; supportive supervision of IPTp, training 
(MOH DSR); additional assistance for in/pre-service training 
for midwives (midwives association) 

24/5 

Policy support for 
ANC and IPTp 

HPI 150,000 Nationwide Help ensure that the national leadership understands the 
importance of IPTp and develops policies to improve care 
at regional and district levels.  Support to finalize free SP 

25 



 

     

 

 

    
 

 
 

 

  
$9,290,800 
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decree at the national level and continue to assist in the 
dissemination to ensure SP is being provided free for 
pregnant women and is used appropriately.  Ensure 
adequate technical input at the national level to work closely 
with the PNLP to address these bottlenecks. 

BCC/IEC for ANC PKC 300,000 Nationwide Strengthen MIP, ANC and IPTp at community level through 25 
and IPTp interpersonal communication and other methods to 

encourage pregnant women to seek services at the 
CSCOMs 

Logistics 
management for 
MIP commodities 

SPS 50,000 Nationwide Strengthen logistics/distribution system 25 

SUBTOTAL: 
Prevention 

CASE MANAGEMENT 

Procurement  of DELIVER 300,000 Nationwide Procure Giemsa stain, slides, lancets, light sources, 27 
laboratory (300,000) microscopes, etc.; procurement of RDTs for 8 sentinel sites 
consumables and to ensure quality  
RDTs 

Support semi-annual regional and refresher training of 
laboratory field personnel, development and implementation 

27 

Training in lab MRTC* 125,000 Regional level of job aides/training materials for laboratory technicians, 
diagnosis IMaD 25,000 support supervision and on-the-job refresher training; review 

policy for Optimal/Paracheck differences in guidelines and 
roll out updated training as appropriate 

Quality 
assurance/quality 
control for 

MOH INRSP* 
MRTC 
IMaD 

100,000 
25,000 
25,000 

Nationwide Support LNS and INRSP in strengthening malaria diagnosis 
and establishing a system of quality control, especially for 
microscopy, assist in the development and implementation 

27 
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diagnostics of a plan for quality control of RDTs; QA/QC for blood 
smears and RDTs (INRSP); QA/QC for diagnostics at 
sentinel sites (MRTC) 

Malaria case 
management 

TASC 3 
MOH PNLP 
MOH PNLP 

CDC IAA 

500,000 
150,000 
15,000 
12,100 

Nationwide Support national supervision/training of CSREF/CSCOM 
staff in the use of ACTs including supplemental materials 
(e.g. job aides) for treatment compliance and proper 
instruction to the caretaker for use (TASC 3); Support for 
training/supervision (e.g.  job aides) at the CSCOM and 
CSREF level for management of severe malaria (MOH 
PNLP); Support field visit to other PMI country to review 
home-based management of fever progress (MOH PNLP); 
Technical assistance for severe malaria (CDC IAA) 

32/3 

HBMF 
implementation/ 
community ACT 
compliance and 
distribution 

PKC 550,000 Nationwide; 
Targeted 
districts 

Provide training in compliance and monitoring by community 
relais for ACT treatment; support scale up of from 3 districts 
SCF/USA community-based treatment project, including 
application of lessons learned from initial pilot study and 
PKC pilot studies 

33 

Procurement of 
ACTs and severe 
malaria drugs  

DELIVER 1,100,000 
(1,100,000) 

Nationwide Procure ACTs for HBMF and CSCOMs; procure injectable 
artemether, rectal artusenate, and oral quinine 

33 

Policy support for 
case management 

Health Policy 
Initiative 

100,000 Nationwide 
Continue advocacy for free commodities in a cost recovery 
system. Advocate for the introduction of artemisin
based treatments for severe malaria and ACTs in the 
second and third trimester of pregnancy. 

33 

BCC/IEC for case 
management  

PKC 400,000 Nationwide Roll out a multi-channel communications strategy to 
encourage caregivers to bring febrile children immediately to 
health facilities and compliance with treatment; relais 
support, training and refresher training on treatment of 
malaria with ACTs at the facility including compliance; 
monitoring and follow up after treatment and checking for 
side effects; training on care taker recognition of 

33 
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complications that require referral 

Health financing 
and policy 
implementation  

TASC 3 50,000 Nationwide Continue FY 08 policy work to review the implications of free 
commodities on a cost recovery system 

34 

Logistics 
distribution 
strengthening 

SPS* 
MOH PPM 

150,000 
50,000 

Nationwide Reinforce PPM for storage and transport of ACTs, expand 
the capacity of distribution services, possibly to the CSCOM 
level; review of cold chain including options for cool boxes 

34 

Drug quality control USP* 

MOH LNS 

250,000 
(100,000) 

50,000 

Nationwide Provide technical support for quality control to LNS for pre-
and post- market quality of ACTs (e.g.  testing, laboratory 
equipment procurement)  

34 

Pharmacovigilance SPS* 
MOH DPM 

50,000 
50,000 

Nationwide Support roll out of pharmacovigilance plan through DPM 34 

SUBTOTAL: 
Case Mgmt. 

MONITORING AND EVALUATION 

Implementation of  
M&E plan 

MOH PNLP 30,000 Nationwide Support the MOH PNLP annual review of M&E plan 43 

Strengthening of 
SLIS 

Measure III 200,000 Nationwide Support training and quality control/timeliness for completion 
of routine SLIS reporting forms, assist in analysis and 
feedback on malaria indicators and promote use of findings 
at all levels to improve program performance. 

43 

Ongoing TA for Measure III 200,000 Nationwide Provide direct technical assistance to the PNLP and 43 
M&E support CDC IAA 12,100 partners on sentinel surveillance, assessment for the 

feasibility of sentinel site expansion, support through a 
seconded staff member to PNLP to track commodities from 
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PMI and other partners; technical assistance for M&E (CDC 
IAA) 

Strengthening and MRTC 290,000 Up to 8 sentinel Strengthen and expand sentinel sites based on FY 08 43 
expansion of sites inventory of existing capacity and technical and financial 
sentinel sites support to equip sites and strengthen human resource 

capacity for initial data collection (250k) sentinel site 
insecticide resistance and entomological monitoring (40k) 

Support to national 
survey 

TBD 200,000 TBD Support a MICS in collaboration with the MOH and UNICEF, 
or another national survey, to provide data on interim 
progress.   

44 

Operational 
research evaluation 
of the EPI contact 
method 

CDC IAA 35,000 2 districts Support OR to evaluate the EPI contact method for 
monitoring and promoting LLIN use through health facilities. 

44 

SUBTOTAL: 
M&E 

IN-COUNTRY MANAGEMENT AND ADMINISTRATION 

In-country staff;  
administrative .  
expenses  

CDC 315,000 Nationwide Provide the salary, benefits and other headquarters-based 
costs for the CDC PMI Resident Advisor 

44 

In-country staff;  
administrative.  
expenses 

USAID 750,000 Nationwide Provide salaries, benefits of in-country PMI staff (1 PSC/1 
FSN), support staff (1 FSN), payment of local support costs 
of CDC Resident Advisor 

44 

SUBTOTAL: 
Mgmt. / Admin. 

GRAND TOTAL  15,400,000 Commodities represent 42.4 % of total budget  



 

 

 

   

 

 

 
 

 

 

 

 

 

 
 

 

  

 

 

 
 

 

   

 

 

 

 

 

 

 

  

 

 

 
 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Table 3 


President’s Malaria Initiative – Mali 

Year 1 (FY09) Budget Breakdown by Intervention ($15,400,000) 


Area Commodities $ (42.4%) Other $ (57.6%) Total $ 

Insecticide-treated Nets 4,021,600 (81%) 955,000 (19%) 4,976,600 

Indoor Residual 
Spraying 

1,007,000 (31%)  2,227,200 (69%) 3,234,200 

Case Management 1,400,000 (34%) 2,677,100 (66%) 4,077,100 

Malaria in Pregnancy 100,000 (0.1%) 1,080,000 (99%) 1,180,000 

Monitoring and 
Evaluation 

0 (0%) 967,100 (100%) 967,100 

Administration 0 (0%) 1,065,000 (100%) 1,065,000 

Total 6,528,600 (42.4%) 8,971,400 (57.6%) 15,500,000 
(100%) 
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Table 4 


Year 1 (FY09) Budget Breakdown by Partner* ($15.4 Million) 


Partner 
Organization 

Activity Geographic 
Area 

Budget 

MOH (PNLP DPM, 
Hygiene, INRSP, 
DSR, EPI, 
MDSPA, PPM) 

Capacity building, training and supervision, M&E (PNLP), EPI 
strengthening of tracking nets, net forecasting, capacity 
building (PNLP + EPI Section), pharmacovigilance (DPM), 
quality assurance/control for laboratory diagnostics (INRSP), 
drug quality control (LNS), BCC/IEC (DSR, Midwives 
Association), logistics strengthening (PPM) 

Nationwide 730,000 

MRTC IRS monitoring, larviciding, training, quality assurance and 
quality control in lab diagnostics, sentinel site strengthening, 
entomologic monitoring, Bancouma IRS spraying 

Nationwide 720,000 

PKC II BCC/IEC for LLINs, IPTp, case management, community ACT 
roll out, HBMF scale up 

Nationwide 1,750,000 

PSI Public/private sector net capacity, LLIN distribution Nationwide 696,600 

ATN + (TASC 3) Facility level service provide training, training and supervision 
for case management, health financing and policy 
implementation 

Nationwide 950,000 

DELIVER Procurement of LLINs, SP, ACTs and severe malaria drugs Nationwide 4,925,000 

HPI Advocacy for IPTp and case management Nationwide 250,000 

MEASURE III Strengthening SLIS, TA for M&E support Nationwide 400,000 

New award (TBD) Environmental compliance monitoring Nationwide 30,000 

RTI IRS Commodities and operational costs Nationwide 2,900,000 

SPS LLIN, MIP, CM logistics management Nationwide 450,000 

USP Drug quality control; Pharmacovigilance Nationwide 250,000 

TBD MICS or MIS Nationwide 200,000 

CDC IAA TA for IRS, case management, EPI contact method Nationwide 83,400 

*Does not include staffing/administration of $ 1,065,000 


