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PART I - THE SCHEDULE

SECTION B - SUPPLIES OR SERVICES AND PRICE/COSTS

  B.1  PURPOSE

   The purpose of this contract is:

  To provide the successful design, rehabilitation, upgrading, reconstruction
and construction in Iraq of one port, five airports, electric power systems,
road networks and rail systems, municipal water and sanitation services,
school and health facilities, select government buildings, and irrigation
systems as well as institutional capacity building for operation and
maintenance and roadmaps for future longer term needs and investments in
support of the Iraq Infrastructure Reconstruction Program.

  B.2  CONTRACT TYPE

   This is a Cost-Plus-Fixed-Fee (CPFF) term contract.  The Government will
issue Job Orders (JO) to undertake the design, rehabilitation,
reconstruction, construction and upgrading efforts.  Technical Directives
will be used to have the assessments undertaken within the limitations set
forth in Section G. For the consideration set forth below, the Contractor
shall provide the deliverables or outputs described in Section F in
accordance with the performance standards specified herein.

  B.3  ESTIMATED COST, FIXED FEE, AND OBLIGATED AMOUNT

   (a) The estimated cost for the performance of the work required hereunder,
exclusive of fixed fee, if any, is $.00. The fixed fee, if any, is $.00.  The
estimated cost plus fixed fee, if any, is $.00.

   (b) Within the estimated cost plus fixed fee (if any) specified in
paragraph (a) above, the amount currently obligated and available for
reimbursement of allowable costs incurred by the Contractor (and payment of
fee, if any) for performance hereunder is $.00. The Contractor shall not
exceed the aforesaid obligated amount.

   (c) Funds obligated hereunder are anticipated to be sufficient through .
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  B.4  PRICE SCHEDULE

CLIN DESCRIPTION COST

0001 Salaries:
0001A. Long Term
            No. of Person days: ______
0001B Short Term

No. of Person Days:______

0002. Fringe Benefits

0003. Allowances

0004. Travel and Transportation

0005. Vehicles

0006 Equipment and Furnishings

0007. Supplies

0008. Other Direct Costs (rents,
Utilities, other insurances,
fuel,etc to be detailed in
Cost proposal)

0009. Subcontracts

0010. Repairs, rehabilitation,
reconstruction, construction and
upgrading projects $000,000,000

0011. Indirect Costs

0012. Fixed Fee ____________

TOTAL $___________

  B.5  INDIRECT COSTS (DEC 1997)

   Pending establishment of revised provisional or final indirect cost rates,
allowable indirect costs shall be reimbursed on the basis of the following
negotiated provisional or predetermined rates and the appropriate bases:

 Description               Rate         Base     Type    Period

                                         1/        1/       1/

 1/Base of Application:
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   Type of Rate: Predetermined
   Period:

  B.6  COST REIMBURSABLE

   The U.S. dollar costs allowable shall be limited to reasonable, allocable
and necessary costs determined in accordance with FAR 52.216-7, Allowable
Cost and Payment, FAR 52.216-8, Fixed Fee, if applicable, and AIDAR 752.7003,
Documentation for Payment.
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            SECTION C - DESCRIPTION/SPECIFICATIONS/STATEMENT OF
WORK

  C.1  STATEMENT OF WORK

IRAQ INFRASTRUCTURE RECONSTRUCTION

C.I.  BACKGROUND

The United States Agency for International Development (USAID)
has the mandate to rebuild infrastructure and public facilities
and services in a post war Iraq.  The Administration's goal is
to provide tangible evidence to the people of Iraq that the U.S.
will support efforts to bring the country to political security
and economic prosperity. To accomplish this goal, USAID will
provide resources and technical expertise to rebuild potable
water and wastewater treatment facilities; schools and health
facilities; ports and airports, the electric power system, roads
and bridges; railroad infrastructure; solid waste management
services; irrigation systems, and selected local government
buildings.  This program will seek to address the immediate
short-term objectives of rebuilding urban and rural
infrastructure to accelerate economic growth and the
reconstruction of public health and educational facilities to
protect human health and to promote productivity.  A priority
medium-term objective is to invest in human and institutional
capacity-building to better operate and maintain infrastructure
and service delivery systems.  The U.S. government envisions a
post-war reconstruction effort as a highly visual symbol of good
faith toward building trust for economic, social and cultural
benefits as well as for political stability in the region.

C.II.  PURPOSE

The purpose of this contract is to provide construction services
in support of an Iraq Infrastructure Reconstruction Program.
The Contractor will assure the successful design,
rehabilitation, and construction of infrastructure projects in
support of United States Government’s (USG) assistance to Iraq
in the areas of port and airport rehabilitation, electric power
systems, road networks and rail systems, municipal water and
sanitation services, school and health facilities, select
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government buildings, and irrigation systems.  To ensure the
sustainability of projects, an institutional capacity building
component for operation and maintenance will be implemented for
all sectors.  The activities carried out under this contract are
designed to contribute to short-term infrastructure
reconstruction, while laying the groundwork for longer-term
systemic sector reform.

III.  STATEMENT OF WORK

The Infrastructure Reconstruction Program consists of four main
components:

a. engineering and construction of selected infrastructure
facilities;

b. institutional capacity building for operation and maintenance;
c. provision of infrastructure-related equipment and materials;

and
d. developing a roadmap describing how these facilities might be

sustainably managed over the long-term.

Construction will build on civilian and military relief
activities as well as activities designed to rebuild the social
and economic infrastructure of Iraq. Initial activities will be
designed for the basic level of infrastructure rehabilitation
necessary to restore functionality and ensure its continued use.
USAID will determine regional and sectoral priorities in
collaboration with civilian and military authorities,
international relief and development organizations, USAID
implementing partners, the Contractor, and other US Government
agencies. Based on the recommendations of the contractor USAID
will approve the individual projects to be implemented under
this program. The Contractor shall furnish all plant, labor,
materials and equipment to perform all work in strict accordance
with these specifications and Job Orders.  The Contractor may be
required to meet compressed schedules to deal with emergency or
urgent requirements. Projects will be identified in each Job
Order.  Assessments will be undertaken through Technical
Directives from the Cognizant Technical Officer. The  roads and
facilities may be in full operation, thus, the Contractor will
minimize interference with their daily operation to the maximum
extent possible.  The Contractor will be responsible for
providing all personnel, equipment, materials, supplies and
facilities for its use in order to accomplish the work
hereunder.

C.III SPECIFIC TASKS
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C.III.1 Pre-positioning and Mobilization

The activities under this task shall include:

(a) establishing the technical team and developing working
relationships with relevant contractors, NGOs, and U.S.
officials;

(b) identifying immediate priorities and mobilizing resources
to address them;

(c) making initial project procurements, such as diesel
generating packaged water treatment plants, construction
materials and sets, equipment, fuel;

(d) initiating key contracts for commodities or services;
(e) pre-positioning contractor staff and equipment in the

region to carry out the reconstruction tasks;
(f)   set-up and equip office(s) in-country and/or in

neighboring countries. The  contractor will be responsible
for providing communications equipment compatible with USG
frequencies, vehicles for staff equipped with GPS
transmitters, and full support for in-country expatriate
staff.

 (g) The contractor will calculate estimated monthly fuel
requirements for all program requirements, including fuel
for operation of generator sets, vehicle use, heating fuel,
pump operation, etc. for up to one year and submit within
three weeks of contract start date. The contract must be
prepared to implement the program in a number of
geographical areas simultaneously.

C.III.2 Rapid Assessment of Infrastructure Conditions in
Selected Regions

Assessment will commence in regions as soon as they become
secure for civilian relief and reconstruction activities.
Civ/Mil and DART assessments will be available to guide the
contractor’s assessments, and to identify emergency activities
for immediate implementation. The contractor should be prepared
to act immediately to address emergency and priority activities
identified through the Civilian/Military and DART assessments.

The rehabilitation of Umm Qasr Port and selected airports will
be an immediate priority for program activities.  Given their
importance as gateways for the delivery of relief and
reconstruction material and personnel the contractor should be
prepared to begin rehabilitation and repair at these locations
immediately. USAID will award separate contracts for airport and
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port administration at two international and three domestic
airports to be identified by USAID, and the Umm Qasr Port. The
contractor should work closely with the port and airport
administration contractors in determining the needs to make the
infrastructure functional and undertake priority repairs and
rehabilitation.

The provision of potable water to Southern Iraq will also be an
immediate priority. The water supplies, both water supply
distribution systems and commercial delivery of trucked water,
could be disrupted in Southern Iraq and there may be an
immediate need for ensuring the population has access to potable
water.

As a permissive environment is established for relief and
reconstruction activities the contractor should focus immediate
activities on construction needs related to supporting the
relief efforts as well as ensuring basic health and sanitation
and the restoration of key services. Establishing reliable
transport links, restoring electricity supply, ensuring potable
water supplies, and supporting the delivery of basic health care
and education should be initial priorities.

It is anticipated that this program will ultimately operate
nationwide. As a permissive environment is established in
regions, the Contractor shall conduct rapid assessments of the
condition of water, wastewater, and solid waste infrastructure;
health and education facilities; airports; electric power
systems; irrigation; the primary and secondary road networks;
rail system; and key government facilities.  The Contractor will
consult with civilian and military officials, USAID Local
Development Advisors, other USAID contrctors, and other local
stakeholders to solicit input on their reconstruction, repair,
rehabilitation, and/or upgrade priorities. USAID supported
education and health contractors will inventory education and
health infrastructure and identify needs for repair and
rehabilitation. These reports will be made available to the
contractor for use in the contractor’s assessment.

The assessment(s) shall include the following information and
must be submitted two weeks after entering a secure area:

- System configuration and condition of electric power
systems, water and wastewater treatment plants, sanitation
services, and irrigation systems, road networks, rail
systems, and evaluation of the building stock in the
health, education, and selected government sectors.  This
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would include identifying the type and source of the
existing equipment.

- The requirements, including both systems and equipment, in
the specified geographical areas for restoring critical
services from the power and water systems, wastewater
treatment facilities, sanitation services, road and rail
systems, health facilities, schools, irrigation systems,
and selected government buildings.  This should include a
summary of the estimated impact of the repair and its
significance with regards to system operation.

- An identification and categorization of emergency, short-
term, and potential longer-term needs in the above
infrastructure sectors.

- An identification of potential issues or challenges in
restoring critical infrastructure, including the needs for
demining and/or dealing with unexploded ordinance.

- An identification of the existing organization for
operation and management of the critical facilities.

- Recommendations for areas of intervention that will address
priority needs for restoring critical infrastructure and
services, and the associated costs.

C.III.3 Implementation Plan

Once USAID has reviewed the recommended interventions and
selected those to be undertaken, the Contractor shall prepare a
12-month implementation plan for carrying out the approved
reconstruction, repair, rehabilitation, and/or upgrade
activities within the respective geographical area. The
implementation plan shall be updated and extended every quarter.
The plan shall allow USAID and the Contractor to monitor,
maintain control and exercise direction as appropriate.
Elements of the plan shall include:

a) the breakdown and description of the activities in the total
program;

b) an environmental assessment of the project activities per
USAID Environmental Guidelines (CFR 216), and appropriate
mitigation dimensions incorporated into each project activity;

c) the identification of critical completion milestones and
project interfaces;

d) a projection of program budget and schedule of disbursements.
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C.III.4 Infrastructure Reconstruction, Repair, Rehabilitation,
and Upgrade

The Contractor shall be responsible for the provision of all
personnel, equipment, materials, supplies, and facilities for
use in carrying out the reconstruction, repair, rehabilitation,
and/or upgrade program, which will include the following.

C.III.4.1  Umm Qasr Port

C.III.4.1 a.  Initial Port Assessment

In conjunction with the Port operations management contractor,
the contractor shall provide an assessment of all port
resources, systems, utilities and facilities in place for the
control, safety, service and security of vessels at the Umm Qasr
port.  The assessment shall include an analysis of current
conditions, possible future levels of port performance and a
prioritized list of improvements necessary to achieve those
various future levels of performance including channel dredging
and marking of sunken vessels.  Any current impediments for
achieving future levels of performance shall be noted.  The
assessment shall include a prioritized list of improvements
necessary to assure the port operates in accordance with
International Maritime Organization (IMO) standards and
requirements.  All suggested improvements to meet various future
levels of performance shall be accompanied by a cost analysis
for the improvements prepared by the contractor.  The local
maritime authority (if any) shall be consulted and a limited
environmental impact and mitigation assessment conducted.

The port will be turned over to the contractor free of mines
obstructing the waterway, and with basic mine and booby trap
assessment, and demining and ordinance removal, conducted by the
DOD on principal port facilities and access routes.  The
contractor should nonetheless conduct an independent mine and
booby trap assessment, ensure potentially mined or booby trapped
areas are secured, and undertake any additional measures
necessary to establish the safe functioning of the port.

C.III.4.1b.  Planning and Implementation of Port Improvements

Following completion, and approval by USAID, of an initial port
assessment for Umm Qasr, the Contractor will proceed to plan the
implementation of recommended port infrastructure improvements.
The Port administration contractor will undertake initial
rehabilitation under their contract to restore or maintain basic
functioning of the port. The construction contractor must
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ascertain what initial infrastructure construction and/or
rehabilitation efforts have already been undertaken and what
additional steps need to be taken to upgrade the port to the
capacity identified in the following benchmarks. The
construction contractor shall prepare an adequately detailed
plan identifying material needs and specifications,
implementation method, training needs, and budget for the work
to be undertaken.  This plan shall be submitted to USAID for
review, comment, and approval.

Plans for port improvement must give priority to the most
immediate improvements required to facilitate the adequate flow
of USAID-funded materials, supplies, and commodities.  As
dredging is a known need, the contractor should prepare dredging
services during the mobilization period in order to begin
dredging activities immediately. The Contractor will work
closely with the USAID Contractor undertaking port operations
management. The quantity and quality of proposed immediate
improvements should be linked to the quantity and type of USAID
and other donor supplied materials, supplies and commodities
likely to be shipped through the port.  The plan should, as
feasible and needed, provide options with respect to the amounts
and types of improvements to be made as they relate to the
amounts and types of materials, supplies, and commodities that
could be shipped through the port.  Desirable improvements of
secondary priority may be set out in the plan, but these should
be restricted to those most directly linked to facilitating the
flow of USAID-funded materials through the port.  As required,
plans should identify steps to be taken, along with material and
training needs to strengthen national or local management of
port improvements in a sustainable manner.

C.III.4.1c Benchmarks For Rehabilitation Of The Port

1. The Contractor will assess port facilities, verify channel
and berth depth, and assess freight handling equipment
within two weeks of gaining access to the port.

2. The Contractor will mobilize to Kuwait and locate and
arrange a dredge no later than 3 weeks from the effective
contract date.

3. Within the first 8 weeks from gaining access to the port,
the port will allow 50,000 T ships to unload containers and
pallets, accommodate 3 berths, and facilitate an unloading
capacity of 5 days per ship.

4. The contractor will install 3 vacuvators, 6 cranes and
small equipment, as well as ensure 6 berths are returned to
operational condition within 90 days of program start date.
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5. The channel will be charted and hazards identified within
90 days of program start date.

6. The Contractor will arrange for the arrival of the dredge
and commencement of work on the channel and berths within
60 days from the effective contract date.

7. Within 120 days from gaining access to the port, 6 berths
will be in operational condition, ships of 75,000 T can
dock at one berth, and unloading capacity per ship will be
72 hours.

8. Within 150 days from gaining access to the port, the
Contractor will repair and ensure functional local dredges,
remove wrecks from the channel, ensure 9 berths are in
operational condition, and an unloading capacity per ship
that does not exceed 48 hours.

9. Within 180 days from gaining access to the port, the port
will allow for docking of 75,000 T ships and 6-12 berths in
operational condition for bulk and other cargo.

10. Within 1 year from gaining access to the port, 12 berths
will be restored to a condition that permits the handling
of containerized, palletized and bulk cargo.

C.III.4.2  Airport Repair and Maintenance

Functional airports are critical to an adequate flow of relief
and reconstruction materials and personnel in support of relief
and reconstruction efforts. The Contractor will undertake repair
of select airports in Iraq, specifically two international and
three domestic airports, to be specified by USAID.

C.III.4.2 a Initial Airport Assessments

In conjunction with the airport administration contractor, the
contractor shall provide an assessment of airport resources,
systems, utilities and facilities in place for the control,
safety, service and security of aircraft at two international
and three domestic airports in Iraq, to be specified by USAID.
The assessments shall include an analysis of local and
international airport infrastructure requirements – including a
limited environmental impact and mitigation assessment -- as
well as current conditions, possible future levels of airport
performance and a prioritized list of improvements necessary to
achieve those various future levels of performance.  The
contractor shall review systems and facilities required to
permit the airports to operate at required current minimal and
possible future levels.  Any current impediments for achieving
future levels of performance shall be noted.  The assessment
shall be mindful of industry best practice for control and
safety of aircraft, personnel and cargo.  The assessment shall
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include a prioritized list of improvements necessary to assure
the airports operate in accordance with ICAO standards and
requirements.  All suggested improvements to meet various future
levels of performance shall be accompanied by a cost analysis
for the improvements.  The local civil aviation authority shall
be consulted.

The airport will be turned over to the contractor after DOD
demining of the runways and access routes and the immediately
adjacent area, and with basic mine and booby trap assessment and
demining and ordinance removal on principal airport facilities.
The contractor should nonetheless conduct an independent mine
and booby trap assessment, ensure potentially mined or booby
trapped areas are secured, and undertake any additional measures
necessary to establish the safe functioning of the airport.

The contractor will complete airport assessments within two
weeks of obtaining access to the airport. It is assumed that
assessments will be phased corresponding to available access to
the facilities. The focus will be prioritizing those issues and
recommendations most directly required for the transport of
relief and reconstruction personnel, materials, equipment, and
supplies. Desirable but not priority airport improvements shall
be included only when they have the potential to impact
negatively on the adequate flow of critical personnel and goods.
Initial airport assessments should include an executive summary,
a concise background of existing status and conditions, a
concise description of constraints (particularly those that may
impede the adequate flow of relief and reconstruction materials,
supplies, and personnel), and a concise set of recommended
solutions to priority constraints.  Areas needing further
inquiry should be identified provided they have a reasonably
direct bearing on improving specific airport infrastructure to
meet USAID needs.  Initial airport assessments should include an
illustrative but reasonably accurate budget for priority
improvements and, as feasible, present expenditure options
related to increased levels of airport improvement.

C.III.4.2  b Planning Implementation of Airport Improvements

Following completion and approval by USAID of initial airport
assessments, the Contractor will prepare a plan for the
implementation of recommended airport improvements in
conjunction with the airport operations management contractor
identifying actions to be taken by each party.  This plan shall
be submitted to USAID within two weeks for review, comment, and
approval.
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Plans for airport improvement must give priority to the most
immediate improvements required to facilitate the adequate flow
of relief and reconstruction materials and personnel.  The
quantity and quality of proposed improvements should be linked
to the quantity and type of relief and reconstruction materials,
equipment, supplies and commodities likely to be delivered
through the airports.  The plan should, as feasible and needed,
provide options with respect to the amounts and types of
improvements to be made as they relate to the amounts and types
of materials and personnel that could be delivered through the
airport. As required, plans should identify steps to be taken,
along with material and training needs to strengthen national or
local management of airport improvements in a sustainable
manner.  The Contractor shall work closely with the USAID
contractor responsible for airport administration.

C.III.4.2c Deliverables/Benchmarks Airports:

1. The Contractor will begin repairs to runways and other
critical facilities within 30 days from gaining access to
the site.

2. The Contractor shall ensure that the infrastructure at the
first international airport to be reconstructed is
sufficient to handle international freight and passenger
service during both daylight and nighttime hours within 6
months from gaining access to the site.

3. The Contractor shall ensure that the infrastructure of two
major International airports are sufficient to handle
international freight and passenger service within 12
months of start date.  By the end of one year, it is
anticipated that international commercial air links and
international air connections will be restored.

C.III.4.3  Electric Power Systems: Under this component, the
Contractor will reconstruct, repair, rehabilitate, and/or
upgrade the power system including generation, transmission, and
distribution in order to restore and improve power supply. The
Contractor’s assessment should focus on the condition of
existing power facilities and systems in-country to identify
critical and emergency repairs that will lead to rapid and
significant improvements in the quality and reliability of
electricity services. The assessment will include an analysis of
the configuration and condition of the power system including
power plant capacities and availability; fuel use capabilities;
system condition and original sourcing of equipment; system
control and operation systems; and transmission and distribution
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networks and their condition.  Information on supply and demand
including generation and loss estimates; profile of consumption
by customer category, including estimates of unmet demand (if
any); load profile including daily and seasonal peaks; estimated
geographic distribution of the demand including ethnic groupings
and information on distributed generation shall also be
included. It is envisioned that by the end of the contract
reliable power will be available to at least 75% of the
population.

The  Contractor will focus immediate repair activities on
restoring or maintaining electric supply to key services such as
health facilities and water supply systems. Generator sets will
be supplied where necessary to restore immediate electric
supply, remaining as a back up once grid supply is re-
established. It is envisioned that up to 500 generator sets will
be required to ensure the immediate functioning of facilities
crucial to the health and welfare of the population and in
support of humanitarian, relief, and reconstruction activities.
Within 6 months the contractor will be expected to establish
reliable electric supply to 40% of the previously serviced
population in permissive areas. It is estimated this will entail
repair of 15% of the HV & LV distribution network, up to 50
substations, and 5 generation plants. Within 12 months
generating capacity will be restored to 75% of the pre 1991
level of 9000 kw and up to 110 substations and 10 generation
facilities will be rehabilitated.

C.III.4.4 Roads and Bridges: This component will reconstruct,
repair, rehabilitate, and/or upgrade selected primary and
secondary roads that are needed to move goods and services
quickly and cost effectively between major population centers.
The contractor should focus immediate road and bridge repair on
establishing reliable transport links in support of
humanitarian, relief, and reconstruction activities. Within 6
months the contractor will have clear and open roads, and key
bridges repaired or bypassed, to re-open half the economically
important road network, estimated at up to 2,230 kilometers of
roads and 100 bridges. Within 12 months it is anticipated that
the contractor will ensure that all economically important road
network links, estimated at up to 4,476 km, will be clear, and
open to regular traffic.

C.III.4.5 Rail Networks: This component will reconstruct,
repair, rehabilitate, and/or upgrade selected fixed and mobile
railroad infrastructure that is needed to facilitate the
movement of passengers and goods quickly and effectively between
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major urban and industrial centers.  The contractor will be
responsible for repairing critical track bed sections, rail
bridges, stations, locomotives, rolling stock and other
essential infrastructure. The contractor should focus immediate
activities in permissive areas on establishing functioning rail
transport of bulk grain and fuel, both critical elements to
humanitarian, relief, and reconstruction activities.

C.III.4.6 Water, Wastewater, Solid Waste Management Systems:
This component will reconstruct, repair, rehabilitate, and/or
upgrade water treatment plants, distribution systems, and
pumping stations; wastewater collection systems, pumping
stations, and treatment plants; and solid waste collection
equipment and disposal facilities.

Iraq has 250 water treatment plants that service 12.9 million
people, 14 wastewater treatment plants, and 1,250 wastewater
pumping stations.  All systems are currently operating at a
highly degraded level of performance, and will likely suffer
further degradation as a result of a conflict. The contractor
will commence repairs of water infrastructure in 10 urban areas
within the first month. Within the first 6 months the contractor
will repair or rehabilitate critical water treatment, pumping
and distribution systems in 15 urban areas. Within 12 months
potable water supply will be restored in all urban centers By
the end of the program approximately 45 urban water systems will
be repaired and put in good operational condition and
environmentally sound solid waste disposal will be established.
In approximately 10 urban centers wastewater collection systems
will be repaired and treatment systems will be restored to at
least primary treatment.

In smaller towns and villages water, wastewater, and solid waste
systems will be repaired or rehabilitated as needed and as
identified by local development advisors. The Contractor will
coordinate closely with USAID health contractors and public
international organizations such as UNICEF in assessing the
water and sanitation rehabilitation and reconstruction needs.

During the initial 60 days of the program the contractor will
focus its water sector activities on ensuring the provision of
potable water supplies to the population of Southern Iraq. Water
is supplied in this region through several mechanisms – piped
water systems, trucked water, and commercially supplied bottled
water. It is anticipated that disruptions to electric supply, as
well as possible damage to supply and distribution systems will
severely compromise the integrity of piped water systems during
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the initial stages of the program.  Moreover, populations served
by trucked and bottled water could find transportation routes,
or supply sources, disrupted.  An immediate critical priority in
the dry regions, and the marsh region where potable water is
available only by trucks, will be re-establishing distribution
of potable water to the population. The contractor should use
every means possible to restore potable water supplies to this
region. A separate USAID program being implemented by
USAID/OFDA/CDM will be addressing water supplies for Internally
Displaced Persons.  The contractor should liaise with this
program, determine the gaps in potable water supply for the
remainder of the Southern Iraq population, and implement a
program to fill those gaps on an emergency basis.

C.III.4.7 Schools, health facilities and selected local
government buildings: Iraq has 270 general hospitals, 5 medical
college hospitals, 33,000 hospital beds, and 995 civilian
primary medical care centers. 9,400 physicians service a
population of 25 million with only limited support of health
paraprofessionals. USAID’s goal, in collaboration with
international organizations, is to fulfill the basic health
needs (immunizations, maternal health, treatment of major
childhood illnesses, emergency and primary response to illness
and trauma, and functioning referral hospital in the major
cities) to the Iraqi population within 12 months through
provision of medical supplies and equipment, direct health
service delivery, public education, and rehabilitation of health
infrastructure.

In support of this effort, the contractor will repair and/or
rehabilitate one referral hospital in each major city,
establishing within them the infrastructure to support advanced
medical and surgical services for critical cases, up to 100
general hospitals throughout the country, and selected Ministry
of Health buildings. The total number of facilities across all
sectors will be determined at a later date based upon need and
on the availability of funding.  Priorities will be established
in conjunction with USAID, other donor supported health
initiatives, and local health officials. Immediate activities
will be focused on supporting initiatives to address critical
immediate health care. A USAID supported program to provide
medical supplies and re-establish basic health care will be
operational throughout the country.  The contractor should
coordinate closely with this and other international programs as
well as local health officials in identifying priority needs in
facility rehabilitation.
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There are over 11,000 schools throughout Iraq. Over 80% of these
are in poor physical condition, lacking the basic amenities
conducive to effective education.  A USAID supported program to
re-invigorate education with modern educational materials and
techniques and expand literacy will be operational throughout
the country.  The contractor should coordinate with this
program, as well as local officials, USAID and DOD local
development staff, and the Ministry of Education in determining
priorities and needs.  Within 6 months the contractor will
repair or rehabilitate up to 3000 school buildings. Within 12
months the contractor will repair or rehabilitate up to a total
of 6,000 school buildings and selected Ministry of Education
buildings.

C.III.4.8 Irrigation systems: USAID’s strategy for
revitalization of the rural sector focuses on restoring national
food security requirements through rehabilitation of
agricultural production.  Agriculture production in Iraq has
been seriously degraded during the last decade.  Current grain
production of 2 mmt is less than half that required to meet
minimum grain needs.  The current irrigated crop area of 1.5
million hectares is less than half the area irrigated in the
1980’s.  USAID agricultural programs will provide agricultural
inputs and assist in establishing market based food distribution
systems.  In support of these efforts the contractor will repair
or rehabilitate up to 1000 kms of irrigation and drainage canals
and up to 400 flow control structures.  The contractor will work
with USAID agricultural program staff in determining priority
needs for repair.

C.III.5 Institutional Strengthening

The Contractor shall involve, to the extent practicable,
existing government institutions and utilities in the
implementation of the repair and rehabilitation activities while
at the same time laying the foundation for policy,
institutional, and financial reforms.

In order to ensure the sustainability of program activities, the
Contractor shall provide technical assistance and training to
build the capacity for effective operation and maintenance of
the electric power system; roads and bridges; railroad
infrastructure; potable water and wastewater treatment
facilities; solid waste management services; schools and health
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facilities; irrigation systems, and selected local government
buildings.

The Contractor shall also develop a restructuring and reforms
roadmap which will identify future longer term needs and
investments to sustain the operations of the above sectors both
financially and institutionally.

C.III.6 Project  Management

C.III.6.1. Subproject Implementation

The preferred method of subproject implementation will be direct
subcontracting with private subcontractors.  On a case by case
basis USAID will consider permitting: (I)  the contracting of
foreign government owned organizations in instances where
private firms are not available or qualified to meet the
requirements of the project; and/or (II) the use of grants to
qualified NGOs as the most effective mechanism to realize
reconstruction efforts.   Prior USAID approval is required in
accordance with 22 CFR 228 and/or ADS 302.5.4 in order to use
foreign government owned organizations or subgrants.

C.III.6.2. Job Orders

Job Orders will be issued for all infrastructure repair,
renovation,  and/or upgrading activities and any related
procurement of equipment, supplies and materials as required.
The Job Order will be a letter or other written communications
signed by the Contracting Officer or a duly warranted
Administrative Contracting Officer with the technical
concurrence of the Cognizant Technical Officer and will
authorize the Contractor to proceed to implement the activity
under CLIN XXXX . A Job Order does not add funding to the
contract.  Each Job Order will:  I) be sequentially numbered;
II)  include a job description, benchmarks, detailed budget, and
any consent to subcontract if known; and  III) include funding
(full or incremental) for that effort or “job.”

The Contractor will submit to the Contracting Officer with copy
to the CTO a written request for the approval of a Job Order.
In addition to a description of the work to be carried out,
benchmarks, subcontractors (if known), and a detailed budget,
the request should include:

•  The need, availability and value of a performance or
payment bond
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•  Specific performance or quality standards
•  Environmental review conclusions and recommended actions
•  O&M issues and recommended actions; and/or
•  If applicable, whether a foreign government owned

organization or subgrant would be used.

The USAID Contracting Officer may to issue unilateral job orders
based on the information received in an assessment or
implementation plan with ceiling costs when deemed necessary to
effect a rapid intervention.  An example could be repair of an
airport runway.

If the Contractor finds that it cannot proceed with a
subcontract or purchase of goods/services as described in the
approved Job Order for reasons beyond its control, the
Contractor must seek and obtain written approval by the
Contracting Officer with technical concurrence from the CTO.
USAID shall not be liable for any costs incurred by the
Contractor in excess of that contained in the Job Order.

C.III.6.3. Cost Control Reporting System.

The Contractor shall develop a cost control reporting system
including financial data required by USAID to monitor progress
of cost versus budget for each task and project in the total
program.  The ability to forecast cost based on changes in
project conditions is essential as each element progresses
through its various stages.  This includes the provision of
“look ahead” schedules, “earned value” analysis and simulations
capable of depicting “what if” scenarios.

C.III.6.4. Quality Control (QCP) and Quality Assurance (QAP)
Programs

The Contractor’s Quality Control Program (QCP) shall be an
integral component of the management of construction activities
and its Quality Assurance Program (QAP).  The Contactor shall
develop and submit to USAID for approval a comprehensive listing
of criteria for development of the QCP.  The clear authority to
stop work of subcontractors under the project shall be evident.
The Contractor shall audit the QAP as established by each
subcontractor.

C.III.6.5. Demining

As with any post-war reconstruction program, the problem of land
mines, booby traps and unexploded ordnance will require extreme
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vigilance and specific measures to reduce risk to construction
workers, program monitors and other individuals involved in
project implementation.  Since many of the projects will be in
former areas of conflict, it must be assumed that landmines will
be present and that special provisions must be made for their
clearance. DOD will establish a Mine Action Center to advise
civilian organizations of known mine areas.

The contractor will undertake an initial de-mining assessment
for each approved project site to determine the potential
presence of mines.  The contractor will use all available
sources of information such as the DOD Mine Action Center, local
civilian and military officials, community leaders, and local
citizens in assessing the potential for mines. If it is
determined that the site requires de-mining, the contractor will
conduct de-mining to a reasonable level of confidence before
undertaking any construction or repair work.

De-mining assessments will be incorporated as a direct cost to
the construction contract.  The de-mining of project sites will
be attributed to the cost of implementation of the individual
project and will be incorporated into any Job Order.

Despite official designation and notification that an area or
community is free from mines, booby traps and UXO, the
possibility still exists that some mines or ordnance could
remain hidden or undiscovered.  The Contractor assumes all such
risks.  Therefore, the Contractor shall, in addition to Defense
Base Act (DBA) insurance, carry other appropriate “all risk”
insurance against potential liabilities, sufficient to protect
the Contractor and the U.S. Government against all liabilities
for accidents due to the presence of landmines, UXO, or to other
dangers present in working in Iraq, including ethnic or tribal
conflicts.  The cost of such insurance shall be reimbursable
under the contract, provided that such cost is reasonable and
the Contractor shall make every effort to obtain the most cost
effective coverage.

C.III.6.6. Contractors Construction Manual

The Contractor shall prepare a construction manual which will
set forth guidelines and requirements for the subcontractor’s
working relationship with the Contractor.  All standard forms
required by USAID shall be included in this manual as well as
the appropriate procedures and forms that the Contractor may
propose to facilitate the monitoring of the contracts.  This
manual should be provided to each subcontractor in a language
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the subcontractor understands at the time each subcontract is
executed.

C.III.6.7. Construction Risk Management Program (CRMP)

The Contractor shall develop and submit for USAID approval a
Construction Risk Management Program (CRMP).  The CRMP will
establish a “base-line” or prior existing conditions on the work
sites and those areas adjacent or otherwise to the work sites
which can be affected in some manner by the work activities.  A
CRMP may not be required where the project is restricted to
replacement of equipment.

The CRMP shall include, but not limited to the survey,
measurement and recording of the following parameters as may be
appropriate to the project: ground and structural elevations;
ground water levels; soil conditions; vertical alignment of
structures and other conditions affecting construction.

The Contractor shall participate together with representatives
of its subcontractors and USAID in regular monthly examinations
of the “base-line” conditions and shall maintain a log of the
values recorded and photos taken during these examinations, in
such a fashion that comparison with previous values recorded can
easily be done and trends readily identified.  The Contractor
shall regularly review the subject logs and immediately discuss
with the pertinent subcontractors and USAID, any finding
determined to require consideration of a change in method of
construction or some remedial action.

C.III.6.8. Subcontractor Notices to Proceed and Notices to
Commence

The Contractor shall prepare and issue Notices to Proceed and
Notices to Commence Construction to the subcontractor, as
necessary.  Prior to issuing any Notice to Commence, the
Contractor shall certify that, in accordance with the pertinent
contract, the subject subcontractor has submitted a Quality
Assurance Program (QAP) and CRMP for the work involved and the
Contractor has approved it.  Any third tier subcontractors need
be specified.

C.III.6.9. Safety Program

The Contractor shall audit/monitor all Safety Program
procedures.
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C.III.6.10. Security

The Contractor shall develop a security plan to safeguard all
project operation and to comply with all United States
Government regulations.  The plan is to be implemented and
maintained by all subcontractors as well.

Deployment into Iraq will not occur until a secure environment
is available.  The Contractor will be responsible for providing
communications equipment compatible with USG frequencies,
vehicles for staff equipped with GPS transmitters, and security
for in-country staff, office(s) and expatriate residence(s).

Special Security Conditions:  U.S. Citizenship is required of
key personnel selected to perform under this Contract.  At a
minimum an “Interim Secret” personnel security clearance issued
by the Department of Defense will be required before the
issuance of a USAID/RRB Badge or permission to proceed to Post
is granted for key personnel.  USAID/SEC will be responsible for
validating security clearances of all proposed/selected key
personnel and will work with the Facility Security Officer of
the selected company to transmit security clearance data to U.S.
Officials abroad where access to restricted sites and/or
facilities is necessary to accomplish the task(s) outlined in
this SOW.  No classified information will be provided to the
contractor for the purpose of review, work, or storage at the
contractor’s facility.  All access will occur at the
Government’s facility either within the U.S. or overseas.

No duplication or retransmission of Classification National
Security Information is permitted by the contractor without
written authorization from the designated USAID CTO who
him/herself must possess a valid “Secret or Top Secret” security
clearance.  Any public release of information regarding this
award must be approved in advance of release by the USAID
Mission Director/Representative or the Contracting Officer
(refer to Section H.10 of this contract for specific security
guidance).

C.III.6.11. Inspection, Measurement and Construction Monitoring

The Contractor shall inspect, measure and monitor all materials
and equipment testing , and all construction activities
associated with this project to verify that all work is executed
in accordance with the contract conditions and is consistent
with good engineering practices.  In this regard, the Contractor
shall:
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a. Provide qualified management, technical and clerical on-
site staff that is necessary to perform all services
related to this contract

b. Develop and maintain a Unit Cost Database to provide unit
cost information for use in cost estimating and analyzing
subcontractor cost proposals The initial version of the
database shall be completed by the end of the fourth month
of the contract and must take into consideration the
differences in unit costs for the various regions of the
country based upon terrain, distances and current labor
rates for an area.  The Unit Cost Database shall be updated
monthly.

c. Review the design, specifications of materials,
investigation reports and other technical documentation
submitted by a subcontractor.

d. Review the subcontractor’s Critical Path Method (CPM)
construction schedules for compliance with the subcontract
documents, and accept or reject the subcontractor’s CPM
construction schedules.  The Contractor shall integrate the
subcontractors’ CPM schedules into the Project
Implementation Plan and Schedule.

e. (a) Hold meetings with the subcontractors, as necessary,
which may be attended by USAID representatives to review
the progress of work; record and distribute minutes and
decisions.

(b) Hold weekly meetings with USAID engineers and CTO to
keep them informed on current problems and construction
plans.

f. Provide proper training for host country personnel employed
by the Contractor in maintaining proper records for
monitoring construction projects to ensure they meet USAID
requirements.

g. Review subcontractor submittals for compliance with the
contract documents or specifications.  Accurate records
shall be maintained relative to date due, date received,
date review completed, date returned and/or any action
required.
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h. Conduct, as necessary, inspections of the project site to
determine the environmental setting and assess the
potential for impact as a result of project implementation.

i. Receive, review and ultimately approve, the following
documentation:

Environmental certification;
Implementation plans and schedules;
Operating and maintenance manuals;
Quality assurance programs;
Dilapidation surveys;
Safety program and procedures;
Subcontractor procurement programs;
Start-up procedures;
Guarantees and warranties;
Bonds and certificates of inspection which are to be
provided by the subcontractors in accordance with
their contract documents; and
Other documents submitted by subcontracts in
accordance with their contract documents.

j. Periodically inspect and verify monuments, control lines,
coordinates and benchmarks, which constitute the principal
survey references for the job sites.

k. Inspect and verify the location, dimensions, and
orientation of road lines, facilities and structures.

l. Monitor work performed by the subcontractors for compliance
with the drawings, specifications, contract documents and
acceptable engineering practices.  Take such action, as is
appropriate, to require each subcontractor to carry out
acceptable corrective measures when required.  Issue Defect
Notices and Cure Letters, if required.

m. Prepare necessary sketches, designs and cost estimates for
changes.

n. Review, approve and monitor Subcontractor’s Quality
Assurance Programs (QAP) established for each project site.
This program will cover the inspection and tests of all
materials and equipment, as well as all construction
activities related to the project.  It will be the
subcontractors’ responsibility to arrange for inspection
and testing of materials and equipment by an inspection
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service satisfactory to the Contractor.  The Contractor
shall supervise inspections and testing.

o. Review and note any exceptions which are taken relative to
the results of the on-site inspection program and QAP.
Instruct subcontractors to take the actions necessary to
resolve any exceptions which are noted and resort such
activities in the Monthly Progress Report.

p. Make regular measurements of all quantities of work
performed by subcontractors.

q. Develop and maintain a comprehensive, up to date Materials
and Equipment Inventory, Financial, and Project Status
Tracking System.  This system shall be developed by the end
of the fourth month of the contract.  The system should be
all inclusive in enabling the Contractor to inventory
equipment, provide financial information on Contractor
procured materials and equipment, identify distribution of
materials and equipment, identify location ownership and
utilization status,  provide subcontract project
implementation status and provide financial information on
subcontractor payments.

r. Maintain at each Field Office an Inspector’s Daily Log and
other records pertinent to the subject project.

s. Prepare and maintain comprehensive construction progress
photo albums at each field office.  Photos shall be taken
on a regular monthly basis or shorter intervals as deemed
prudent.  Each photo is to be identified as to project,
location, activity/subject matter, date, time and
photographer.  Duplicate albums are to be maintained at the
Contractor’s principal office

t. Monitor for compliance the Construction Risk Management
Program (CRMP) implemented by each subcontractor. On a
frequent basis, not more than 30 calendar day periods,
inspect with the pertinent subcontractors the “base-line”
data established under their respective CRMP.  Log the
findings provided by the subcontractors.  Alert USAID if
there are significant changes taking place and make
recommendations as to what action, if any, should be taken.

u. Maintain a complete set of “marked-up” drawings of the
project.  The Contractor shall compare these drawings with
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the final “As-Built” Record Drawings to be submitted by the
subcontractors and reconcile any inconsistencies.

v. Conduct a Final Inspection and Performance Evaluation for
each of the subcontracts.  A team of experts, selected from
the Contractor’s staff, shall evaluate the technical
performance of the project, and examine all work for
completion and conformance to contract requirements.
Witness all final performance tests.  All final inspections
and/or performance tests shall be performed in the presence
of USAID representatives, at USAID’s discretion.  USAID
will be given written notice not less than seven (7)
calendar days prior to any final inspections and /or
performance tests.  However, in the event that the
representatives of USAID are not available for a period in
excess of fourteen (14) calendar days from the date of the
written notification, the Contractor shall proceed to
perform the necessary inspections and tests without USAID’s
presence being required.  USAID has the right to invite
Iraqi counterparts and/or end users to participate during
the Final Inspection.  The completion report shall include
a final inspection certificate and, if appropriate, a
Recommendation of Final Acceptance.  Two (2) copies of this
report shall be supplied to USAID.  Perform final
inspections of all components and portions of the work for
compliance with final punch list. Amend the Site Completion
Report with the resolution of final list items.

C.III.6.12. Unit Acceptance. Project Turn-over and Warranty
Period.

The contractor shall ensure that all equipment, systems and
construction have a one year after turn-over warranty and this
warranty is supported by and the responsibility of the
subcontractor.  Bank guarantee (value of 10% of subcontracted
amount), if possible, is to be kept as a guarantee that the
warranty activities will be performed when requested.  In
accordance with procedures approved by USAID, all turn over of
completed projects to the proper authorities will be with the
appropriate one year warranty.

C.III.6.13  Environmental Review

The Contractor will be responsible to ensure that all activities
undertaken in this program meet the standards set out in U.S.
Government environmental regulations 22 CFR 216.  Since the
majority of the projects will likely involve repair,
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rehabilitation, upgrading, or expansion of existing facilities,
it is not expected that negative environmental impacts will be
frequent or significant. Nonetheless all project activities must
be reviewed for environmental impact and mitigating actions
incorporated into the project design where potential negative
impacts are identified. The contractor will not be required to
obtain USAID clearance on environmental reviews and mitigation
plans. However, environmental review conclusions and mitigating
actions where appropriate will be incorporated in job orders and
reviewed by the CTO and Contracting Officer.  The contractor
will be required to have on file complete documentation of
environmental review and monitoring on each project that will be
subject to review by USAID.
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                     SECTION D - PACKAGING AND MARKING

  D.1  AIDAR 752.7009  MARKING (JAN 1993)

   (a) It is USAID policy that USAID-financed commodities and shipping
containers, and project construction sites and other project locations be
suitably marked with the USAID emblem. Shipping containers are also to be
marked with the last five digits of the USAID financing document number. As a
general rule, marking is not required for raw materials shipped in bulk (such
as coal, grain, etc.), or for semifinished products which are not packaged.

   (b) Specific guidance on marking requirements should be obtained prior to
procurement of commodities to be shipped, and as early as possible for
project construction sites and other project locations. This guidance will be
provided through the cognizant technical office indicated on the cover page
of this contract, or by the Mission Director in the Cooperating Country to
which commodities are being shipped, or in which the project site is located.

   (c) Authority to waive marking requirements is vested with the Regional
Assistant Administrators, and with Mission Directors.

   (d) A copy of any specific marking instructions or waivers from marking
requirements is to be sent to the Contracting Officer; the original should be
retained by the Contractor.
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                   SECTION E - INSPECTION AND ACCEPTANCE

  E.1  INSPECTION AND ACCEPTANCE

   USAID inspection and acceptance of services, reports and other required
deliverables or outputs shall take place at:

   USAID

 or at any other location where the services are performed and reports and
deliverables or outputs are produced or submitted. The CTO listed in Section
G has been delegated authority to inspect and accept all services, reports
and required deliverables or outputs.
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                   SECTION F - DELIVERIES OR PERFORMANCE

  F.1  NOTICE LISTING CONTRACT CLAUSES INCORPORATED BY REFERENCE

       The following contract clauses pertinent to this section are hereby
incorporated by reference (by Citation Number, Title, and Date) in accordance
with the clause at FAR "52.252-2  CLAUSES INCORPORATED BY REFERENCE" in
Section I of this contract.  See FAR 52.252-2 for an internet address (if
specified) for electronic access to the full text of a clause.

NUMBER TITLE DATE
FEDERAL ACQUISITION REGULATION (48 CFR Chapter 1)

52.247-35 F.O.B. DESTINATION, WITHIN CONSIGNEE'S APR 1984
PREMISES

  F.2  DELIVERY SCHEDULE

TO BE DETERMINED

  F.3  PERIOD OF PERFORMANCE

   The period of performance for this contract is from award through
12/31/2004.  The period of performance for option periods, if any, is:

 OPTION PERIOD 1     1/1/2005 through 12/31/2005
 OPTION PERIOD 2     1/1/2006 through 12/31/2006

  F.4  PERFORMANCE STANDARDS

   Evaluation of the Contractor's overall performance will be conducted
jointly by the CTO and the Contracting Officer, and shall form the basis of
the Contractor's permanent performance record with regard to this contract.
Standards of the infrastructure reconstruction/construction, rehabilitation,
repair and/or upgrading shall be in accordance with internationally accepted
standards for the type of work undertaken and/or equipment furnished. The
Contractor will ensure that its subcontracts require the applicable standards
as well any directed by the CTO, and that work is completed in compliance
with those standards.
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  F.5  REPORTS AND DELIVERABLES OR OUTPUTS

   In addition to the requirements set forth for submission of reports in
Sections I and J and in the AIDAR clause 752.242-70, Periodic Progress
Reports, the Contractor shall submit the following deliverables or outputs to
the CTO specified in Section G.

 (i) Approximately 60 Assessments conducted; (ii) Approximately 36
implementation plans prepared and submitted; (iii) Up to 5 airports
rehabilitated/reconstructed/repaired/upgraded; (iv) Umm Qasr port dredged,
rehabilitated, reconstructed, repaired, and/or upgraded; (v) 15% of high
voltage and low voltage distribution network repaired; (vi) Up to 110
substations repaired; (vii) Up to 10 generation facilities rehabilitated;
(viii) Approximately 2000 kilometers of hard surface and gravel roads
repaired/rehabilitated/reconstructed; (ix) Up to 100 destroyed or damaged
bridges rehabilitated/reconstructed/repaired/upgraded; (x) Critical track bed
sections, rail bridges, stations, locomotives, rolling stock and other
essential railway infrastructure repaired to basic functioning levels
(locations, quantity and type to be determined); (xi) Up to 45 urban water
systems repaired and in good operational condition; (xii) Up to 45 municipal
solid waste disposal systems established and environmentally sound; (xiii) Up
to 10 urban waste water collection systems repaired and treatment restored to
at least primary treatment; (xiv) To be determined number of small towns' and
villages' water, waste water and solid waste systems established, restored,
repaired, rehabilitated, and/or reconstructed and in good operational
condition and environmentally sound; (xv) To be determined number of sites in
Southern Iraq provided with potable water; (xvi) Up to 1000 kilometers of
irrigation and drainage canals clean or rehabilitated; (xvii) Up to 400 flow
control structures repaired or reconstructed; (xviii) Approximately 100
general hospitals reconstructed, repaired, rehabilitated or upgraded; (xix)
Approximately one referral hospital in each major city reconstructed,
repaired, rehabilitated or upgraded; (xviii) To be determined number of
Ministry of Health buildings reconstructed, repaired, rehabilitated or
upgraded; (xix) Approximately 6000 schools reconstructed, repaired,
rehabilitated or upgraded; (xx) To be determined number of Ministry of
Education buildings reconstructed, repaired, rehabilitated or upgraded; (xxi)
Technical Assistance provided to build local capacity for effective
operations and maintenance of electric power system, roads, bridges, railroad
infrastructure, potable water and waste water treatment facilities, solid
waste management services, school, hospitals, health clinics, and selected
Ministry of Health and Education buildings; and (xxii) Restructuring and
reforms roadmaps developed to identify future longer term needs and
investments to sustain the operations of the Umm Qasr port, airports, roads,
bridges, rail networks, water, wastewater, solid waste water management
systems, schools, hospitals, clinics, and selected Ministry of Health and
Education buildings, and irrigation systems.

  F.6  PROGRESS REPORTING REQUIREMENTS

 1) Monthly Progress Reports:

 The Contractor shall submit five (5) copies of a monthly progress report to
the CTO not later than the tenth working day following the end of the month.
The report shall, as a minimum requirement, include the following:
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 Executive Summary of current activities. Presentation of major problem areas
with recommendations for resolving these problems and corresponding schedules
for their resolution.  Problems requiring USAID intervention should be
highlighted. Anticipated activities for the coming month. Presentation of
progress accomplished versus progress scheduled.  When appropriate, a
discussion is to be included for any significant, potential or actual,
slippage in schedule and the steps being taken to avoid or make recovery.
Subject reports shall be supported, as required, by tables, charts, financial
information, selected photographs, or other information that will contribute
to a concise, yet comprehensive report.

 2) Quarterly Progress Reports:

 The Contractor shall submit Quarterly Progress Reports to the CTO not later
than fifteen (15) days following the end of the reporting period.  Quarterly
Progress Reports shall be similar in format to the Monthly Progress Reports,
but shall not be in as great detail.

 3) Monthly Financial Summary:

 The Contractor shall submit monthly financial summaries for their contract
and each subcontract showing disbursements and accruals to-date, budget
estimate, subcontract obligation, change orders, anticipated change orders
and estimated cost to complete.  The Monthly Financial Summaries shall be
submitted to the CTO and Contracting Officer not later than the tenth working
day following the end of the month.

  F.7  LEVEL OF EFFORT

   (a) The contractor shall devote   person-hours level of effort of direct
employee, consultant, or subcontractor labor for the period specified in the
clause, Period of Performance, above. This total level of effort is organized
by labor category below.

   (b) The number of person-hours for any labor category may be used in any
other labor category, subject to the prior written approval or direction of
the CTO.  Once the level of effort has been fully expended, this contract is
complete.

   (c) The level of effort by labor category is given in Attachment.

  F.8  KEY PERSONNEL

   A.  The key personnel which the Contractor shall furnish for the
performance of this contract are as follows:

  Name Title
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   B.  The personnel specified above are considered to be esential to the
work being performed hereunder.  Prior to replacing any of the specified
individuals, the Contractor shall immediately notify both the Contracting
Officer and USAID Cognizant Technical Officer reasonably in advance and shall
submit written justification (including proposed substitutions) in sufficient
detail to permit evaluation of the impact on the program.  No replacement of
personnel shall be made by the Contractor without the written consent of the
Contracting Officer.

  F.9  SUBMISSION OF DEVELOPMENT EXPERIENCE DOCUMENTATION
TO PPC/CDIE/DI

   USAID contractors must submit one electronic and/or one hard copy of
development experience documentation (electronic copies are preferred) to the
Development Experience Clearinghouse at the following address.

     Development Experience Clearinghouse
     1611 N. Kent Street, Suite 200
     Arlington, VA 22209-2111

     Telephone Number 703-351-4006, ext. 100
     Fax Number 703-351-4039
     E-mail: docsubmit@dec.cdie.org
     http://www.dec.org

F.10 CONSTRUCTION AND CONSTRUCTION RELATED SERVICEs

FF..  1100..11  DDEESSIIGGNN  AAFFTTEERR  AAWWAARRDD

FF..1100..11..11    GGeenneerraall    TThheessee  rreeqquuiirreemmeennttss  aappppllyy  wwhheenn  aa  JJoobb  OOrrddeerr  iinncclluuddeess  DDeessiiggnn--
BBuuiilldd  sseerrvviicceess  ttoo  pprroodduuccee  oorr  ccoommpplleettee  aa  ccoonnssttrruuccttiioonn  ddeessiiggnn..

FF..1100..11..22    FFaasstt  TTrraacckk    TThhee  CCoonnttrraaccttoorr  mmaayy  uussee  tthhee  ""ffaasstt  ttrraacckk""  mmeetthhoodd  ffoorr  tthhee
ddeessiiggnn  aanndd  ccoonnssttrruuccttiioonn  ooff  tthhee  pprroojjeecctt,,  uunnlleessss  ootthheerrwwiissee  rreessttrriicctteedd  iinn  tthhee  JJoobb
OOrrddeerr..

F.10.1.3 Design Ordering

TThhee  JJoobb  OOrrddeerr  wwiillll  ddeessiiggnnaattee  tthhee  mmiinniimmuumm  nnuummbbeerr  aanndd  ccoommppoossiittiioonn  ooff  ddeessiiggnn
ssuubbmmiittttaall  pphhaasseess..    TThhee  CCoonnttrraaccttoorr  sshhaallll  tthheenn  sscchheedduullee  tthhee  nnuummbbeerr  aanndd
ccoommppoossiittiioonn  ooff  tthhee  ddeessiiggnn  ssuubbmmiittttaall  pphhaasseess..    AA  mmaaxxiimmuumm  ooff  1100  ddeessiiggnn  ssuubbmmiittttaallss
mmaayy  bbee  ssuubbmmiitttteedd  ffoorr  eeaacchh  ddeessiiggnn  ssttaaggee..    DDeessiiggnn  ssuubbmmiittttaallss  mmaayy  bbee  rreeqquuiirreedd  aatt
tthhee  pprreelliimmiinnaarryy  ((5500%%))  aanndd  ffiinnaall  ((9955%%))  ddeessiiggnn  ssttaaggeess  aanndd  aatt  tthhee  ddeessiiggnn  ccoommpplleettee
ssttaaggee..    TThhee  rreeqquuiirreemmeennttss  ooff  eeaacchh  ddeessiiggnn  ssttaaggee  wwiillll  bbee  iinnddiiccaatteedd  iinn  tthhee
uunnddeerrllyyiinngg  jjoobb  oorrddeerr..    TThhee  CCoonnttrraaccttoorr  sshhaallll  rreefflleecctt  tthhee  nnuummbbeerr  aanndd  ccoonntteennttss  ooff
tthhee  ddeessiiggnn  ssuubbmmiittttaall  pphhaasseess  iinn  tthhee  pprrooggrreessss  cchhaarrttss..    TThhee  CCoonnttrraaccttoorr  sshhaallll  nnoott
ppeerrffoorrmm  aannyy  ccoonnssttrruuccttiioonn  wwoorrkk  uunnttiill  tthhee  9955%%  ccoommmmeennttss  ffoorr  eeaacchh  ssuubbmmiittttaall  hhaavvee
bbeeeenn  iinnccoorrppoorraatteedd  iinnttoo  tthhee  ddeessiiggnn,,  uunnlleessss  ssppeecciiffiiccaallllyy  aauutthhoorriizzeedd  bbyy  tthhee  CCTTOO..

F.10.1.4 Design Pre-Work Conference
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AAss  ppaarrtt  ooff  tthhee  PPrree--wwoorrkk  CCoonnffeerreennccee  ccoonndduucctteedd  aafftteerr  aawwaarrdd  ooff  tthhee  JJoobb  OOrrddeerr,,  tthhee
UUSSAAIIDD  CCTTOO  aass  wweellll  aass  ootthheerr  tteecchhnniiccaallllyy  qquuaalliiffiieedd    rreepprreesseennttaattiivveess  ooff  tthhee  UUSS
GGoovveerrnnmmeenntt  aanndd  tthhee  CCoonnttrraaccttoorr  sshhaallll  rreevviieeww  tthhee  ddeessiiggnn  ssuubbmmiissssiioonn  aanndd  rreevviieeww
pprroocceedduurreess  ssppeecciiffiieedd  iinn  tthhee  JJoobb  OOrrddeerr..    TThheeyy  wwiillll  aallssoo  ddiissccuussss  tthhee  pprreelliimmiinnaarryy
ddeessiiggnn  sscchheedduullee  aanndd  pprroovviissiioonnss  ffoorr  pphhaassee  ccoommpplleettiioonn  ooff  tthhee  DDeessiiggnn  ddooccuummeennttss
aanndd  mmaatteerriiaall  ssuubbmmiittttaallss  wwiitthh  ccoonnssttrruuccttiioonn  aaccttiivviittiieess  ((ffaasstt  ttrraacckkiinngg))..
AApppprroopprriiaattee  UUSSAAIIDD  DDeessiiggnn  RReevviieeww  ppeerrssoonnnneell  aanndd  ootthheerr  kkeeyy  ppeerrssoonnnneell  wwiillll  aatttteenndd
tthhee  ccoonnffeerreennccee..

F.10.1.5 Design Schedule

UUnnlleessss  ootthheerrwwiissee  pprroovviiddeedd  ffoorr  iinn  tthhee  JJoobb  OOrrddeerr  ((JJOO)),,  wwiitthhiinn  1100  ddaayyss  ooff
iissssuuaannccee  ooff  tthhee  JJOO  tthhee  CCoonnttrraaccttoorr  sshhaallll  ssuubbmmiitt  ffoorr  aapppprroovvaall  aa  ccoommpplleettee  ddeessiiggnn
sscchheedduullee  wwiitthh  aallll  ssuubbmmiittttaallss  aanndd  rreevviieeww  ttiimmeess  iinnddiiccaatteedd  iinn  ccaalleennddaarr  ddaatteess..
TThhee  CCoonnttrraaccttoorr  sshhaallll  uuppddaattee  tthhiiss  sscchheedduullee  mmoonntthhllyy..
IIff  aa  ssuubbmmiittttaall  ddaattee  wwiillll  nnoott  bbee  mmeett,,  tthhee  CCoonnttrraaccttoorr  sshhaallll  nnoottiiffyy  tthhee  CCTTOO,,  iinn
wwrriittiinngg,,  oonnee  ((11))  wweeeekk  pprriioorr  ttoo  tthhee  sscchheedduulleedd  ssuubbmmiittttaall  ddaattee..    FFaaiilluurree  ttoo  ddoo  ssoo
wwiillll  iinnccrreeaassee  tthhee  GGoovveerrnnmmeenntt  rreevviieeww  ttiimmee  bbyy  sseevveenn  ((77))  ddaayyss..

F.10.1.6 Progress Charts

AAss  ppaarrtt  ooff  tthhee  ccoonnttrraacctt  rreeqquuiirreemmeenntt  ffoorr  pprreeppaarraattiioonn  ooff  tthhee  DDeessiiggnn  aanndd
CCoonnssttrruuccttiioonn  SScchheedduullee,,  tthhee  CCoonnttrraaccttoorr  sshhaallll  iinncclluuddee  ssuubbmmiissssiioonn  ooff  aa  ddeessiiggnn
pprrooggrreessss  cchhaarrtt  ttoo  tthhee  CCTTOO..    TThhiiss  ppoorrttiioonn  ooff  tthhee  sscchheedduullee  sshhaallll  sshhooww,,  aass  aa
ppeerrcceennttaaggee  ooff  tthhee  ttoottaall  ddeessiiggnn  pprriiccee,,  tthhee  vvaarriioouuss  iitteemmss  iinncclluuddeedd  iinn  tthhee  ddeessiiggnn
aanndd  tthhee  oorrddeerr  iinn  wwhhiicchh  tthhee  CCoonnttrraaccttoorr  pprrooppoosseess  ttoo  ccaarrrryy  oonn  tthhee  wwoorrkk,,  wwiitthh
ddaatteess  oonn  wwhhiicchh  hhee  wwiillll  ssttaarrtt  tthhee  ffeeaattuurreess  ooff  tthhee  wwoorrkk  aanndd  tthhee  ccoonntteemmppllaatteedd
ddaatteess  ffoorr  ccoommpplleettiinngg  ssaammee..    SSiiggnniiffiiccaanntt  mmiilleessttoonneess,,  ssuucchh  aass  rreevviieeww  ssuubbmmiittttaallss,,
sshhaallll  bbee  aannnnoottaatteedd..    TThhee  CCoonnttrraaccttoorr  sshhaallll  aassssiiggnn  ssuuffffiicciieenntt  tteecchhnniiccaall,,
ssuuppeerrvviissoorryy  aanndd  aaddmmiinniissttrraattiivvee  ppeerrssoonnnneell  ttoo  iinnssuurree  tthhee  pprroosseeccuuttiioonn  ooff  tthhee  wwoorrkk
iinn  aaccccoorrddaannccee  wwiitthh  tthhee  pprrooggrreessss  sscchheedduullee..

TThhee  CCoonnttrraaccttoorr  sshhaallll  ccoorrrreecctt  tthhee  pprrooggrreessss  sscchheedduullee  aatt  tthhee  eenndd  ooff  eeaacchh  mmoonntthh
aanndd  sshhaallll  ddeelliivveerr  ttwwoo  ccooppiieess  ttoo  tthhee  CCoonnttrraaccttiinngg  OOffffiicceerr..    IInnaassmmuucchh  aass  mmoonntthhllyy
ppaarrttiiaall  ppaayymmeennttss  ttoo  tthhee  CCoonnttrraaccttoorr  aarree  bbaasseedd  ttoo  aa  llaarrggee  eexxtteenntt  oonn  tthhee  pprrooggrreessss
sscchheedduullee,,  tthhee  CCoonnttrraaccttoorr  mmuusstt  mmaakkee  rreeaalliissttiicc  mmoonntthhllyy  ccoorrrreeccttiioonnss  ttoo  tthhee  bbeesstt
ooff  iittss  aabbiilliittyy..

F.10.1.7 Delivery Of Submittals

DDeelliivveerr  aallll  ssuubbmmiittttaallss  ttoo  tthhee  GGoovveerrnnmmeenntt  dduurriinngg  ddeessiiggnn  aanndd  ccoonnssttrruuccttiioonn
eelleeccttrroonniiccaallllyy  aanndd  iinn  hhaarrdd  ccooppyy,,  uunnlleessss  ootthheerrwwiissee  iinnddiiccaatteedd  iinn  eeaacchh  JJoobb  OOrrddeerr..
EEaacchh  ssuubbmmiittttaall  sshhaallll  iinncclluuddee  aa  ttrraannssmmiittttaall  lleetttteerr,,  iinnddiiccaattiinngg  tthhee  ddaattee,,  ddeessiiggnn
ppeerrcceennttaaggee,,  ttyyppee  ooff  ssuubbmmiittttaall,,  lliisstt  ooff  iitteemmss  ssuubbmmiitttteedd,,  ttrraannssmmiittttaall  nnuummbbeerr  aanndd
ppooiinntt  ooff  ccoonnttaacctt  wwiitthh  tteelleepphhoonnee  nnuummbbeerr..

F.10.1.8 Government Review Comments

FFoorr  eeaacchh  ddeessiiggnn  rreevviieeww  ssuubbmmiittttaall,,  tthhee  CCTTOO  wwiillll  ffuurrnniisshh  tthhee  CCoonnttrraaccttoorr  ccoommmmeennttss
ffrroomm  UUSSAAIIDD  aanndd  ffrroomm  ootthheerr  ccoonncceerrnneedd  aaggeenncciieess  iinnvvoollvveedd  iinn  tthhee  rreevviieeww  pprroocceessss..
TThhee  rreevviieeww  wwiillll  bbee  ffoorr  ccoonnffoorrmmaannccee  wwiitthh  tthhee  tteecchhnniiccaall  rreeqquuiirreemmeennttss  ooff  tthhee  JJoobb
OOrrddeerr..    UUnnlleessss  ootthheerrwwiissee  pprroovviiddeedd  ffoorr  iinn  tthhee  JJoobb  OOrrddeerr,,  tthhee  GGoovveerrnnmmeenntt  wwiillll
ttaakkee,,  aafftteerr  rreecceeiipptt,,  ffoouurrtteeeenn  ((1144))  ddaayyss  ttoo  rreevviieeww  aanndd  ccoommmmeenntt  oonn  eeaacchh  5500%%
ddeessiiggnn  ssuubbmmiittttaall  aanndd  ttwweennttyy--oonnee  ((2211))  ddaayyss  ttoo  rreevviieeww  aanndd  ccoommmmeenntt  oonn  eeaacchh  9955%%
ddeessiiggnn  ssuubbmmiittttaall,,  eexxcceepptt  aass  nnootteedd  bbeellooww..    IIff  tthhee  CCoonnttrraaccttoorr  ddiissaaggrreeeess
tteecchhnniiccaallllyy  wwiitthh  aannyy  ccoommmmeenntt  oorr  ccoommmmeennttss  aanndd  ddooeess  nnoott  iinntteenndd  ttoo  ccoommppllyy  wwiitthh
tthhee  ccoommmmeenntt,,  hhee  mmuusstt  cclleeaarrllyy  oouuttlliinnee,,  wwiitthh  aammppllee  jjuussttiiffiiccaattiioonn,,  tthhee  rreeaassoonnss
ffoorr  nnoonnccoommpplliiaannccee  wwiitthhiinn  ffiivvee  ((55))  ddaayyss  aafftteerr  rreecceeiipptt  ooff  tthheessee  ccoommmmeennttss  iinn
oorrddeerr  tthhaatt  tthhee  ccoommmmeenntt  ccaann  bbee  rreessoollvveedd..    TThhee  CCoonnttrraaccttoorr  sshhaallll  ffuurrnniisshh
ddiissppoossiittiioonn  ooff  aallll  ccoommmmeennttss,,  iinn  wwrriittiinngg,,  wwiitthh  tthhee  nneexxtt  sscchheedduulleedd  ssuubbmmiittttaall..
TThhee  CCoonnttrraaccttoorr  iiss  ccaauuttiioonneedd  iinn  tthhaatt  iiff  hhee  bbeelliieevveess  tthhee  aaccttiioonn  rreeqquuiirreedd  bbyy  aannyy
ccoommmmeenntt  eexxcceeeeddss  tthhee  rreeqquuiirreemmeennttss  ooff  tthhiiss  ccoonnttrraacctt,,  tthhaatt  hhee  sshhoouulldd  ttaakkee  nnoo
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aaccttiioonn  aanndd  nnoottiiffyy  tthhee  CCTTOO  aanndd  CCoonnttrraaccttiinngg  OOffffiicceerr  iinn  wwrriittiinngg  iimmmmeeddiiaatteellyy..
RReevviieeww  ccoonnffeerreenncceess  wwiillll  bbee  hheelldd  ffoorr  eeaacchh  ddeessiiggnn  ssuubbmmiittttaall  aatt  aa  llooccaattiioonn
ddeessiiggnnaatteedd  bbyy  tthhee  CCTTOO..    TThhee  CCoonnttrraaccttoorr  sshhaallll  bbrriinngg  tthhee  ppeerrssoonnnneell  tthhaatt
ddeevveellooppeedd  tthhee  ddeessiiggnn  ssuubbmmiittttaall  ttoo  tthhee  rreevviieeww  ccoonnffeerreennccee..    TThheessee  ccoonnffeerreenncceess
wwiillll  ttaakkee  ppllaaccee  tthhee  wweeeekk  aafftteerr  tthhee  GGoovveerrnnmmeenntt  rreevviieeww  ppeerriioodd..

F.10.1.9 Drawings

WWhheenn  rreeqquuiirreedd  bbyy  tthhee  JJoobb  OOrrddeerr,,  pprreeppaarree  aallll  ddrraawwiinnggss  oonn  CCoommppuutteerr--AAiiddeedd  DDeessiiggnn
aanndd  DDrraaffttiinngg  ((CCAADDDD))  ssoo  tthhaatt  tthheeyy  aarree  wweellll--aarrrraannggeedd  aanndd  ppllaacceedd  ffoorr  rreeaaddyy
rreeffeerreennccee  aanndd  ssoo  tthhaatt  tthheeyy  pprreesseenntt  ccoommpplleettee  iinnffoorrmmaattiioonn..    IIff  CCAADDDD  iiss  nnoott
rreeqquuiirreedd  bbyy  aa  JJoobb  OOrrddeerr,,  pprroovviiddee  ffuullll--ssiizzee  aanndd//oorr  hhaallff--ssiizzee  ddrraawwiinnggss,,  aass
ddiiccttaatteedd  iinn  tthhee  JJoobb  OOrrddeerr..    PPrreeppaarree  tthhee  ddrraawwiinnggss  wwiitthh  tthhee  eexxppeeccttaattiioonn  tthhaatt  tthhee
UUSSAAIIDD,,  iinn  tthhee  rroollee  ooff  ssuuppeerrvviissiioonn,,  wwiillll  bbee  aabbllee  ttoo  ccoonnssttrruucctt  tthhee  ffaacciilliittyy
wwiitthhoouutt  aannyy  aaddddiittiioonnaall  aassssiissttaannccee  ffrroomm  tthhee  CCoonnttrraaccttoorr..    DDrraawwiinnggss  sshhaallll  bbee
ccoommpplleettee..    UUnnnneecceessssaarryy  wwoorrkk  ssuucchh  aass  dduupplliiccaattee  vviieewwss,,  nnootteess  aanndd  lleetttteerriinngg,,  aanndd
rreeppeettiittiioonn  ooff  ddeettaaiillss  sshhaallll  nnoott  bbee  ppeerrmmiitttteedd..    DDoo  nnoott  sshhooww  ssttaannddaarrdd  ddeettaaiillss
nnoott  aapppplliiccaabbllee  ttoo  tthhee  pprroojjeecctt,,  aanndd  mmiinniimmiizzee  uunnnneecceessssaarryy  wwaasstteedd  ssppaaccee..    DDoo  nnoott
iinncclluuddee  ddeettaaiillss  ooff  ssttaannddaarrdd  pprroodduuccttss  oorr  iitteemmss  wwhhiicchh  aarree  aaddeeqquuaatteellyy  ccoovveerreedd  bbyy
ssppeecciiffiiccaattiioonnss  oonn  tthhee  ddrraawwiinnggss..    DDeettaaiill  tthhee  ddrraawwiinnggss  ssuucchh  tthhaatt  ccoonnffoorrmmaannccee
wwiitthh  tthhee  JJOO  ccaann  bbee  cchheecckkeedd  aanndd  ttoo  tthhee  eexxtteenntt  tthhaatt  sshhoopp  ddrraawwiinnggss  ccaann  bbee
cchheecckkeedd..    DDoo  nnoott  uussee  sshhoopp  ddrraawwiinnggss  aass  ddeessiiggnn  ddrraawwiinnggss..    TThhee  ddeessiiggnn  ddooccuummeennttss
sshhaallll  ccoonnssiisstt  ooff  ddrraawwiinnggss  oonn  aa  2244""  xx  3366""  ffoorrmmaatt..  SSuubbmmiitt  aann  iinnddeexx  ooff  ddrraawwiinnggss
wwiitthh  eeaacchh  ssuubbmmiittttaall..    TThhee  CCoonnttrraaccttoorr  wwiillll  ffuurrnniisshh  tthhee  CCoonnttrraaccttoorr  ffiillee,,  ddrraawwiinngg
aanndd  ssppeecciiffiiccaattiioonn  nnuummbbeerrss  aanndd  CCAADDDD  ffiillee  nnaammeess  ffoorr  iinncclluussiioonn  iinn  tthhee  ttiittllee
bblloocckkss  ooff  tthhee  ddrraawwiinnggss..

SSuubbmmiitt  aallll  DDeessiiggnn  CCoommpplleettee  CCAADDDD  ffiilleess  oonn  CCDD  RROOMM..

UUnnlleessss  ootthheerrwwiissee  ssttaatteedd  iinn  tthhee  JJoobb  OOrrddeerr,,  bbuuiillddiinngg  ddrraawwiinnggss  sshhaallll  ccoonnssiisstt  ooff
11//88""  ssccaallee  mmiinniimmuumm  fflloooorr  ppllaannss..    DDrraaww  eelleevvaattiioonnss  ttoo  aa  11//88""  ssccaallee  aanndd  ootthheerr
vviissuuaall  iinnffoorrmmaattiioonn  aass  rreeqquuiirreedd..    DDrraaww  bbuuiillddiinngg  wwaallll  sseeccttiioonnss  aatt  aa  mmiinniimmuumm  ooff
33//88""  ssccaallee..

UUssee  aa  mmiinniimmuumm  ssccaallee  ooff  11""  ==  3300''  ffoorr  tthhee  ssiittee  aanndd  eexxtteerriioorr  uuttiilliittyy  ddrraawwiinnggss,,
uunnlleessss  ootthheerrwwiissee  iinnddiiccaatteedd..    UUssee  oonnee  ddrraawwiinngg  sshheeeett  ffoorr  tthhee  oovveerraallll  ssiittee  ppllaann
ffoorr  tthhiiss  pprroojjeecctt..

FF..  1100..22  SSUURRVVEEYYIINNGG  &&  MMAAPPPPIINNGG

FF..1100..22..11    GGeenneerraall::    WWhheenn  iinncclluuddeedd  iinn  tthhee  JJoobb  OOrrddeerr,,  tthhee  CCoonnttrraaccttoorr  sshhaallll
pprroovviiddee  aannyy  nneecceessssaarryy  llaanndd  ssuurrvveeyyss..    AAllll  llaanndd  ssuurrvveeyyiinngg  aanndd  mmaappppiinngg  sshhaallll  bbee
aaccccoommpplliisshheedd  uunnddeerr  tthhee  ddiirreeccttiioonn  ooff  aa  RReeggiisstteerreedd  LLaanndd  SSuurrvveeyyoorr..    CCoonnssttrruuccttiioonn
llaayyoouutt  ssuurrvveeyyss  mmaayy  bbee  aaccccoommpplliisshheedd  bbyy  qquuaalliiffiieedd  ssuurrvveeyy  ppeerrssoonnnneell  ootthheerr  tthhaann  aa
rreeggiisstteerreedd  ssuurrvveeyyoorr,,  bbuutt  aannyy  bbeenncchhmmaarrkkss  oorr  ccoonnttrrooll  ssuurrvveeyyss  mmuusstt  bbee  ppeerrffoorrmmeedd
bbyy  aa  rreeggiisstteerreedd  ssuurrvveeyyoorr..

TThhee  CCoonnttrraaccttoorr  sshhaallll  ccoommpplleettee  aanndd  ssuubbmmiitt  wwiitthh  ffiieelldd  bbooookkss,,  tthhee  ffiieelldd
aaddjjuussttmmeenntt  ccoommppuuttaattiioonn  sshheeeettss..    AAllssoo  ffuurrnniisshh  aa  sskkeettcchh  ooff  tthhee  ttrraavveerrssee  oonn  aann  88
11//22""  xx  1111""  sshheeeett  ooff  ppaappeerr,,  sshhoowwiinngg  tthhee  pprrooppeerr  oorriieennttaattiioonn  ooff  tthhee  ttrraavveerrssee..

FF..1100..22..33    MMaappppiinngg  AAccccuurraaccyy  RReeqquuiirreemmeennttss::    TThhee  mmaappppiinngg  sshhaallll  mmeeeett  tthhee  mmiinniimmuumm
ssttaannddaarrddss  ffoorr  ccoonnttrrooll  ssuurrvveeyyss,,  NNaattiioonnaall  MMaapp  SSttaannddaarrddss  aass  ddeessccrriibbeedd  iinn  tthhee
SSuurrvveeyy  MMaannuuaall..

FF..1100..22..44  SSuubbmmiittttaallss::    DDeelliivveerr  tthhee  ffoolllloowwiinngg  iitteemmss  uuppoonn  tthhee  ccoommpplleettiioonn  ooff
ssuurrvveeyyiinngg  aanndd  mmaappppiinngg::

  FFiieelldd  bbooookkss  aanndd  aaddjjuusstteedd  ccoommppuuttaattiioonn  sshheeeettss..
  SSkkeettcchh  ooff  ttrraavveerrssee  ((88  11//22  xx  1111))..
  SSttaattiioonn  ddeessccrriippttiioonnss..
  CCoommpplleetteedd  SSuurrvveeyy  DDrraawwiinnggss
  TTaabbuullaatteedd  lliissttiinngg  ooff  ccoorree  ddrriillll  hhoollee  ppoossiittiioonnss..
  GGPPSS  lloogg  sshheeeettss..
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  SSaatteelllliittee  rraannggee  ddaattaa  oobbsseerrvvaattiioonnss  ddiisskkeetttteess..
  BBaasseelliinnee  pprroocceessssiinngg  sshheeeettss..

FF..1100..33    CCOODDEESS  AANNDD  CCOONNSSTTRRUUCCTTIIOONN  SSTTAANNDDAARRDDSS

DDeessiiggnn  aanndd  ccoonnssttrruuccttiioonn  sshhaallll  bbee  iinn  aaccccoorrddaannccee  wwiitthh  iinntteerrnnaattiioonnaallllyy  rreeccooggnniizzeedd
bbuuiillddiinngg  aanndd  ssaaffeettyy  ccooddeess,,  oorrddiinnaanncceess  aanndd  ssttaannddaarrddss  aapppplliiccaabbllee  ttoo  tthhee  pprroojjeecctt
ssiittee,,  iinncclluuddiinngg  bbuutt  nnoott  lliimmiitteedd  ttoo::

    AAiirr  CCoonnddiittiioonniinngg  AAnndd  RReeffrriiggeerraattiioonn  IInnssttiittuuttee  ((AArrii))
    AAiirr  MMoovveemmeenntt  AAnndd  CCoonnttrrooll  AAssssoocciiaattiioonn  ((AAmmccaa))
    AAmmeerriiccaann  AArrcchhiitteeccttuurraall  MMaannuuffaaccttuurreerrss  AAssssoocciiaattiioonn  ((AAaammaa))
    AAmmeerriiccaann  CCoonnccrreettee  IInnssttiittuuttee  ((AAccii))
    AAmmeerriiccaann  IInnssttiittuuttee  OOff  SStteeeell  CCoonnssttrruuccttiioonn  ((AAiisscc))
    AAmmeerriiccaann  IIrroonn  AAnndd  SStteeeell  IInnssttiittuuttee  ((AAiissii))
    AAmmeerriiccaann  NNaattiioonnaall  SSttaannddaarrddss  IInnssttiittuuttee  ((AAnnssii))
    AAmmeerriiccaann  SSoocciieettyy  OOff  HHeeaattiinngg,,  RReeffrriiggeerraattiioonn  AAnndd  AAiirr  CCoonnddiittiioonniinngg
        EEnnggiinneeeerrss  --  GGuuiiddee  AAnndd  DDaattaa  BBooookkss  ((AAsshhrraaee))
    AAmmeerriiccaann  SSoocciieettyy  OOff  MMeecchhaanniiccaall  EEnnggiinneeeerrss  ((AAssmmee))
    AAmmeerriiccaann  SSoocciieettyy  OOff  PPlluummbbiinngg  EEnnggiinneeeerrss  ((AAssppee))
    AAmmeerriiccaann  SSoocciieettyy  OOff  SSaanniittaarryy  EEnnggiinneeeerrss  ((AAssssee))
    AAmmeerriiccaann  SSoocciieettyy  FFoorr  TTeessttiinngg  AAnndd  MMaatteerriiaallss  ((AAssttmm))
    AAmmeerriiccaann  SSttaannddaarrddss  AAssssoocciiaattiioonn  ((AAssaa))
    AAmmeerriiccaann  WWaatteerr  WWoorrkkss  AAssssoocciiaattiioonn  ((AAwwwwaa))
    AAmmeerriiccaann  WWeellddiinngg  SSoocciieettyy  ((AAwwss))
    AAssssoocciiaatteedd  AAiirr  BBaallaannccee  CCoouunncciill  SSttaannddaarrddss  ((AAaabbcc))
    CCoonnccrreettee  RReeiinnffoorrcciinngg  SStteeeell  IInnssttiittuuttee  ((CCrrssii))
    DDeeppaarrttmmeenntt  OOff  TThhee  AArrmmyy,,  CCooee,,  HHaannddbbooookk  FFoorr  CCoonnccrreettee  AAnndd  CCeemmeenntt
    DDoooorr  AAnndd  HHaarrddwwaarree  IInnssttiittuuttee  ((DDhhii))
    FFeeddeerraall  SSppeecciiffiiccaattiioonnss  ((FFss))
    FFeeddeerraall  SSttaannddaarrddss  ((FFeedd--SSttdd))
    FFllaatt  GGllaassss  MMaarrkkeettiinngg  AAssssoocciiaattiioonn  ((FFggmmaa))
    IIlllluummiinnaattiinngg  EEnnggiinneeeerriinngg  SSoocciieettyy  LLiigghhttiinngg  HHaannddbbooookk  ((IIeess))
    IInnssttiittuuttee  OOff  EElleeccttrriiccaall  AAnndd  EElleeccttrroonniiccss  EEnnggiinneeeerrss  ((IIeeeeee))
    NNaattiioonnaall  AAssssoocciiaattiioonn  OOff  PPlluummbbiinngg--HHeeaattiinngg--CCoooolliinngg  CCoonnttrraaccttoorrss
        ((NNaapphhcccc))
    NNaattiioonnaall  EElleeccttrriicc  CCooddee  ((NNeecc))
    NNaattiioonnaall  EElleeccttrriiccaall  MMaannuuffaaccttuurreerrss  AAssssoocciiaattiioonn  ((NNeemmaa))
    NNaattiioonnaall  EElleeccttrriiccaall  SSaaffeettyy  CCooddee  ((NNeesscc))
    NNaattiioonnaall  EEnnvviirroonnmmeennttaall  BBaallaanncciinngg  BBuurreeaauu  ((NNeebbbb))
    NNaattiioonnaall  FFiirree  PPrrootteeccttiioonn  AAssssoocciiaattiioonn  CCooddeess  AAnndd  SSttaannddaarrddss  ((NNffppaa))
    NNaattiioonnaall  HHaarrddwwoooodd  LLuummbbeerr  AAssssoocciiaattiioonn  ((NNhhllaa))
    NNaattiioonnaall  SSttaannddaarrdd  PPlluummbbiinngg  CCooddee
    MMaannuuffaaccttuurreerrss  SSttaannddaarrddiizzaattiioonn  SSoocciieettyy  OOff  TThhee  VVaallvvee  AAnndd  FFiittttiinnggss
        IInndduussttrryy  ((MMssss))
    MMiilliittaarryy  SSppeecciiffiiccaattiioonnss  ((MMss))
    SShheeeett  MMeettaall  AAnndd  AAiirr  CCoonnddiittiioonniinngg  CCoonnttrraaccttoorr’’ss  NNaattiioonnaall
        AAssssoocciiaattiioonn  ((SSmmaaccnnaa))
    SStteeeell  DDeecckk  IInnssttiittuuttee  ((SSddii))
    SStteeeell  DDoooorr  IInnssttiittuuttee  ((SSddooii))
    SStteeeell  SSttrruuccttuurreess  PPaaiinnttiinngg  CCoouunncciill  ((SSppppcc))
    UUnnddeerrwwrriitteerrss  LLaabboorraattoorriieess  ((UUll))
    UUnnii--BBeellll  PPvvcc  PPiippee  AAssssoocciiaattiioonn  ((UUbbppppaa))
    UUnniiffoorrmm  BBuuiillddiinngg  CCooddee,,  11999944  EEddiittiioonn  IInncclluuddiinngg  CCuurrrreenntt  RReevviissiioonnss
        ((UUbbcc))
    UU..SS..  DDeeppaarrttmmeenntt  OOff  CCoommmmeerrccee,,  NNaattiioonnaall  BBuurreeaauu  OOff  SSttaannddaarrddss  ((NNbbss))
        HHaannddbbooookk
    UU..SS..  AArrmmyy,,  CCoorrppss  OOff  EEnnggiinneeeerrss  HHaannddbbooookk  &&  GGuuiiddee  SSppeecciiffiiccaattiioonnss

CONTRACTOR QUALITY CONTROL (CQC)

The Contractor is responsible for quality control and shall establish and
maintain an effective quality control system in compliance with the Contract
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Clause entitled "Inspection of Construction."  ( This clause should be added
to the contract)  The quality control system shall consist of plans,
procedures, and organization necessary to produce an end product which
complies with the Job Order/contract requirements.  The system shall cover all
construction and design operations, both onsite and offsite, and shall be
keyed to the proposed construction or design-construction operations sequence.
The project superintendent will be held responsible for the quality of work on
the job and is subject to removal by the CTO for non-compliance with quality
requirements specified in the contract.  The project superintendent in this
context shall mean the on-site individual with the responsibility for the
overall management of the project including quality and production.

F.10.4 QUALITY CONTROL PLAN

F.10.4.1 General

The Contractor shall furnish for review by the Government, not later than 30
days after contract award, the CQC Plan proposed for the overall contract
(Generic Plan).  A Job Order specific plan, supplementing the Generic Plan,
will be submitted within 10 days after issuance of a Job Order.  Both plans
will implement the requirements of the Contract Clause entitled "Inspection of
Construction."  The plan shall identify personnel, procedures, controls,
instructions, tests, records, and forms to be used.  The Government will
consider an interim plan for the first 30 days of operation.  Construction
will be permitted to begin only after acceptance of the CQC Plan or acceptance
of an interim plan applicable to the particular feature of work to be started.
Work outside of the features of work included in an accepted interim plan will
not be permitted to begin until acceptance of a CQC Plan or another interim
plan containing the additional features of work to be started.

F.10.4.2  Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all
construction or design-construction operations, both onsite and offsite,
including work by subcontractors, fabricators, suppliers, and purchasing
agents:

(i)  A description of the quality control organization, including a chart
showing lines of authority and acknowledgment that the CQC staff shall
implement the three phase control system for all aspects of the work
specified.  The staff shall include a CQC System Manager who shall report to
the project superintendent (except in cases where the superintendent has the
dual function as CQC)

(ii)   The name, qualifications (in resume format), duties, responsibilities,
and authorities of each person assigned a CQC function.

(iii)   A copy of the letter to the CQC System Manager signed by an authorized
official of the firm which describes the responsibilities and delegates
sufficient authorities to adequately perform the functions of the CQC System
Manager, including authority to stop work which is not in compliance with the
contract.  The CQC System Manager shall issue letters of direction to all
other various quality control representatives outlining duties, authorities,
and responsibilities. Copies of these letters will also be furnished to the
Government.

(iv) Procedures for scheduling, reviewing, certifying, and managing
submittals, including those of subcontractors, offsite fabricators,
suppliers, and purchasing agents.

(v) Control, verification, and acceptance testing procedures for each
specific test to include the test name, specification paragraph
requiring test, feature of work to be tested, test frequency, and
person responsible for each test.  (Laboratory facilities will be
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approved by the CTO.) Procedures for tracking preparatory, initial, and
follow-up control phases and control, verification, and acceptance
tests including documentation.

(vi)   Procedures for tracking construction deficiencies from identification
through acceptable corrective action.  These procedures shall establish
verification that identified deficiencies have been corrected.

(vii)   Reporting procedures, including proposed reporting formats

(viii) A list of the definable features of work.  A definable feature of work
is a task which is separate and distinct from other tasks and has
separate control requirements.  It could be identified by different
trades or disciplines, or it may be work by the same trade in a
different environment.  Although each section of the specifications may
generally be considered as a definable feature of work, there are
frequently more than one definable feature under a particular section.
This list will be agreed upon during the coordination meeting.

F.10.4.3  Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of
construction.  Acceptance is conditional and will be predicated on
satisfactory performance during the construction.  The Government reserves the
right to require the Contractor to make changes in his CQC Plan and operations
including removal of personnel, as necessary, to obtain the quality specified.
Subsequent Job Orders will operate in accordance with the approved overall
plan, except as approved modifications are necessary for subsequent Job
Orders.

F.10.4.4  Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the CTO in
writing of any proposed change.  Proposed changes are subject to acceptance by
the CTO.



         M/OP-03-590 SECTION F

Page 44 of 98

F.10.4 QUALITY CONTROL ORGANIZATION

F.10.4.1  General

The requirements for the CQC organization include a CQC System Manager and
sufficient number of additional qualified personnel to ensure contract
compliance.  The Contractor shall provide a CQC organization which shall be at
the site at all times during progress of the work and with complete authority
to take any action necessary to ensure compliance with the contract.  All CQC
staff members shall be subject to acceptance by the CTO.

CQC Staff

Following are the minimum requirements for the CQC staff.  These minimum
requirements will not necessarily assure an adequate staff to meet the CQC
requirements at all times during construction.  The actual strength of the CQC
staff may vary during any specific work period to cover the needs of the work
period.  When necessary for a proper CQC organization, the Contractor will
provide additional staff, depending upon the requirements of the particular
Job Order. Staffing requirements will be included in the requests for each Job
Order.  This listing of minimum staff in no way relieves the Contractor of
meeting the basic requirements of quality design and construction in
accordance with contract requirements.  All CQC staff members shall be subject
to acceptance by the CTO. The Contractor shall maintain his CQC staff at full
strength at all times as required for each Job Order.  When it is necessary to
make changes to the CQC staff, the Contractor shall revise the CQC Plan to
reflect the changes and submit the changes to the CTO for acceptance.

(i) CQC System Manager

The Contractor shall identify as CQC System Manager an individual within their
organization who shall be responsible for overall management of CQC and have
the authority to act in all CQC matters for the Contractor.  The CQC System
Manager shall be a graduate engineer, graduate architect, or a graduate of
construction management, with a minimum of 2 years construction experience on
construction similar to this contract, or a construction person with a minimum
of 5 years in related work.  This CQC System Manager shall be on the site at
all times during construction and will be employed by the prime Contractor.
The CQC System Manager may have duties as project superintendent or site
supervisor in addition to quality control, unless prohibited by the Job Order.
An alternate for the CQC System Manager will be identified in the plan to
serve in the event of the System Manager's absence.  The requirements for the
alternate will be the same as for the designated CQC System Manager.

(ii)  CQC Personnel

If specifically required by a Job Order, in addition to the CQC Manager, the
Contractor shall provide as part of the CQC organization specialized personnel
to assist the CQC System Manager.  These individuals may be directly employed
by the prime or subcontractor; be responsible to the CQC System Manager; be
physically present at the construction site during work on their areas of
responsibility; have the necessary education and/or experience in accordance
with the experience matrix listed herein.  These individuals may perform other
duties, but must be allowed sufficient time to perform their assigned quality
control duties as described in the Quality Control Plan.

Experience Matrix

    Area                    Qualifications

a.  Civil           Graduate Civil Engineer with 2 years
                    experience in the type of work being
                    performed on this project or technician
                    with 5 years related experience
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b.  Mechanical      Graduate Mechanical Engineer with 2 years
                    experience or person with 5 years related
                    experience

c.  Electrical      Graduate Electrical Engineer with 2 years
                    related experience or person with 5 years
                    related experience

d.  Structural      Graduate Structural Engineer with 2 years
                    experience or person with 5 years related
                    experience

e.  Architectural   Graduate Architect with 2 years experience or
                    person with 5 years related experience

f.  Environmental   Graduate Environmental Engineer with 3 years
                    experience

g.  Concrete,       Materials Technician with 2 years experience
    Pavements and   for the appropriate area
    Soils

F.10.5  TESTS

10.5.1 Testing Procedure

The Contractor shall perform specified or required tests to verify that
control measures are adequate to provide a product which conforms to contract
requirements.  Upon request, the Contractor shall furnish to the Government
duplicate samples of test specimens for possible testing by the Government.
Testing includes operation and/or acceptance tests when specified.  The
Contractor shall procure the services of a USAID approved testing laboratory
or establish an approved testing laboratory at the project site.  The
Contractor shall perform the following activities and record and provide the
following data:

    a.  Verify that testing procedures comply with contract requirements.

    b.  Verify that facilities and testing equipment are available and comply
with testing standards.

    c.  Check test instrument calibration data against certified standards.

    d.  Verify that recording forms and test identification control number
system, including all of the test documentation requirements, have been
prepared.

    e.  Results of all tests taken, both passing and failing tests, will be
recorded on the CQC report for the date taken.  Specification paragraph
reference, location where tests were taken, and the sequential control number
identifying the test will be given.  If approved by the CTO, actual test
reports may be submitted later with a reference to the test number and date
taken.  An information copy of tests performed by an off-site or commercial
test facility shall be provided directly to the CTO.  Failure to submit timely
test reports as stated may result in nonpayment for related work performed and
disapproval of the test facility for this contract.

F. 10.5.2 Testing Laboratories

F.10.5.2.1 Capability Check

The Government reserves the right to check laboratory equipment in the
proposed laboratory for compliance with the standards set forth in the



         M/OP-03-590 SECTION F

Page 46 of 98

contract specifications and to check the laboratory technician's testing
procedures and techniques.  Laboratories utilized for testing soils, concrete,
asphalt, and steel shall meet criteria detailed in ASTM D 3740 and ASTM E 329.
If the selected laboratory fails the capability check, the Contractor will be
assessed a charge for inspection to reimburse the Government for each
succeeding recheck of the laboratory or the checking of a subsequently
selected laboratory.  Such costs will be deducted from the contract amount due
the Contractor.

F.10.5.2.2 On-Site Laboratory

The Government reserves the right to utilize the Contractor's control testing
laboratory and equipment to make assurance tests and to check the Contractor's
testing procedures, techniques, and test results at no additional cost to the
Government.

F.10.5.2.3  Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials will be
included in the Job Order Price borne by the Contractor. Samples of materials
for test verification and acceptance testing by the Government shall be
delivered to a commercial laboratory, as directed by the CTO, or as specified
in the Job Order.

Coordination for each specific test, exact delivery location, and dates will
be made through the Area Office.
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                  SECTION G - CONTRACT ADMINISTRATION DATA

  G.1  AIDAR 752.7003  DOCUMENTATION FOR PAYMENT (NOV 1998)

   (a) Claims for reimbursement or payment under this contract must be
submitted to the Paying Office indicated in the schedule of this contract.
The cognizant technical officer (CTO) is the authorized representative of the
Government to approve vouchers under this contract. The Contractor must
submit either paper or fax versions of the SF-1034--Public Voucher for
Purchases and Services Other Than Personal. Each voucher shall be identified
by the appropriate USUSAID contract number, in the amount of dollar
expenditures made during the period covered.

     (1) The SF 1034 provides space to report by line item for products or
services provided. The form provides for the information to be reported with
the following elements:

                                 Total Expenditures
                     [Document Number: XXX-X-XX-XXXX-XX]
 ----------------------------------------------------------------------------
-----

 Line      Description                              Amt vouchered  Amt
vouchered
 Item No.                                           to date         this
period

 ----------------------------------------------------------------------------
-----
 001       Product/Service Desc. for Line Item 001  $XXXX.XX          $
XXXX.XX

 002       Product/Service Desc. for Line Item 002   XXXX.XX
XXXX.XX

 Total                                               XXXX.XX
XXXX.XX
 ----------------------------------------------------------------------------
-----

     (2) The fiscal report shall include the following certification signed
by an authorized representative of the Contractor:

     The undersigned hereby certifies to the best of my knowledge and belief
that the fiscal report and any attachments have been prepared from the books
and records of the Contractor in accordance with the terms of this contract
and are correct: the sum claimed under this contract is proper and due, and
all the costs of contract performance (except as herewith reported in
writing) have been pUSAID, or to the extent allowed under the applicable
payment clause, will be pUSAID currently by the Contractor when due in the
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ordinary course of business; the work reflected by these costs has been
performed, and the quantities and amounts involved are consistent with the
requirements of this Contract; all required Contracting Officer approvals
have been obtained; and appropriate refund to USUSAID will be made promptly
upon request in the event of disallowance of costs not reimbursable under the
terms of this contract.

   BY:     ______________________________________________________

   TITLE:  ______________________________________________________

   DATE:   ______________________________________________________

   (b) Local currency payment. The Contractor is fully responsible for the
proper expenditure and control of local currency, if any, provided under this
contract. Local currency will be provided to the Contractor in accordance
with written instructions provided by the Mission Director. The written
instructions will also include accounting, vouchering, and reporting
procedures. A copy of the instructions shall be provided to the Contractor's
Chief of Party and to the Contracting Officer. The costs of bonding personnel
responsible for local currency are reimbursable under this contract.

   (c) Upon compliance by the Contractor with all the provisions of this
contract, acceptance by the Government of the work and final report, and a
satisfactory accounting by the Contractor of all Government-owned property
for which the Contractor had custodial responsiblity, the Government shall
promptly pay to the Contractor any moneys (dollars or local currency) due
under the completion voucher. The Government will make suitable reduction for
any disallowance or indebtedness by the Contractor by applying the proceeds
of the voucher first to such deductions and next to any unliquidated balance
of advance remaining under this contract.

   (d) The Contractor agrees that all approvals of the Mission Director and
the Contracting Officer which are required by the provisions of this contract
shall be preserved and made available as part of the Contractor's records
which are required to be presented and made available by the clause of this
contract entitled "Audit and Records--Negotiation".

  G.2  ADMINISTRATIVE CONTRACTING OFFICE

   The Administrative Contracting Office is:
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  G.3  COGNIZANT TECHNICAL OFFICER (CTO)

    The Cognizant Technical Officer is  or his or her designee at:

     Telephone:

  G.4  TECHNICAL DIRECTIONS/RELATIONSHIP WITH USAID

   (a) Technical Directions is defined to include:

     (1) Written directions to the Contractor which fill in details, suggest
possible lines of inquiry, or otherwise facilitate completion of work;

     (2) Provision of written information to the Contractor which assists in
the interpretation of drawings, specifications, or technical portions of the
work statement;

     (3) Review and, where required, provide written approval of technical
reports, drawings, specifications, or technical information to be delivered.
Technical directions must be in writing, and must be within the scope of the
work as detailed in Section C and job orders.

   (b) The CTO is authorized by designation to take any or all action with
respect to the following which could lawfully be taken by the Contracting
Officer, except any action specifically prohibited by the terms of this
Contract:

     (1) Assure that the Contractor performs the technical requirements of
the contract in accordance with the contract terms, conditions, and
specifications.

     (2) Perform or cause to be performed, inspections necessary in
connection with a) above and require the Contractor to correct all
deficiencies; perform acceptance for the Government.

     (3) Maintain all liaison and direct communications with the Contractor.
Written communications with the Contractor and documents shall be signed as
"Cognizant Technical Officer" with a copy furnished to the Contracting
Officer.

     (4) Issue written interpretations of technical requirements of
Government drawings, designs, and specifications.

     (5) Monitor the Contractor's production or performance progress and
notify the Contractor in writing of deficiencies observed during
surveillance, and direct appropriate action to effect correction. Record and
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report to the Contracting Officer incidents of faulty or nonconforming work,
delays or problems.

     (6) Obtain necessary security clearance and appropriate identification
if access to Government facilities is required.  If to be provided, ensure
that Government furnished property is available when required.

      LIMITATIONS:  The CTO is not empowered to award, agree to, or sign any
contract (including delivery or purchase orders) or modifications thereto, or
in any way to obligate the payment of money by the Government. The CTO may
not take any action which may impact on the contract schedule, funds, scope
or rate of utilization of LOE.  All contractual agreements, commitments, or
modifications which involve prices, quantities, quality, schedules shall be
made only by the Contracting Officer.

   (c) The CTO is required to meet quarterly/semi-annually/annually with the
Contractor and the Contracting Officer concerning performance of items
delivered under this contract and any other administration or technical
issues.  Telephonic reports may be made if no problems are being experienced.
Problem areas should be brought to the immediate attention of the Contracting
Officer.

   (d) Contractual Problems - Contractual problems, of any nature, that may
arise during the life of the contract must be handled in conformance with
specific public laws and regulations (i.e. Federal Acquisition Regulation and
Agency for International Development Acquisition Regulation).  The Contractor
and the CTO shall bring all contracting problems to the immediate attention
of the Contracting Officer.  Only the Contracting Officer is authorized to
formally resolve such problems.  The Contracting Officer will be responsible
for resolving legal issues, determining contract scope and interpreting
contract terms and conditions.  The Contracting Officer is the sole authority
authorized to approve changes in any of the requirements under this contract.
Notwithstanding any clause contained elsewhere in this contract, the said
authority remains solely with the Contracting Officer. These changes include,
but will not be limited to the following areas: scope of work, price,
quantity, technical specifications, delivery schedules, and contract terms
and conditions.  In the event the Contractor effects any changes at the
direction of any other person other than the Contracting Officer, the change
will be considered to have been made without authority.

   (e) Failure by the Contractor to report to the Contracting Office, any
action by the Government considered to a change, within the specified number
of days contained in FAR 52.243-7 (Notification of Changes), waives the
Contractor's right to any claims for equitable adjustments.

  G.5  PAYING OFFICE

    The paying office for this contract is:
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  G.6  ACCOUNTING AND APPROPRIATION DATA

     Budget Fiscal:        0

     Operating Unit:

     Strategic Objective:

     Team/Division:

     Benefiting Geo Area:

     Object Class:

     Amount Obligated:     $.00
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                 SECTION H - SPECIAL CONTRACT REQUIREMENTS

  H.1  AIDAR 752.225-70  SOURCE, ORIGIN AND NATIONALITY
REQUIREMENTS (FEB 1997)

   (a) Except as may be specifically approved by the Contracting Officer, all
commodities (e.g., equipment, materials, vehicles, supplies) and services
(including commodity transportation services) which will be financed under
this contract with U.S. dollars shall be procured in accordance with the
requirements in 22 CFR part 228, "Rules on Source, Origin and Nationality for
Commodities and Services Financed by USAID." The authorized source for
procurement is Geographic Code 000 unless otherwise specified in the schedule
of this contract. Guidance on eligibility of specific goods or services may
be obtained from the Contracting Officer.

   (b) Ineligible goods and services. The Contractor shall not procure any of
the following goods or services under this contract:

     (1) Military equipment,

     (2) Surveillance equipment,

     (3) Commodities and services for support of police and other law
enforcement activities,

     (4) Abortion equipment and services,

     (5) Luxury goods and gambling equipment, or

     (6) Weather modification equipment.

   (c) Restricted goods. The Contractor shall not procure any of the
following goods or services without the prior written approval of the
Contracting Officer:

     (1) Agricultural commodities,

     (2) Motor vehicles,

     (3) Pharmaceuticals and contraceptive items,

     (4) Pesticides,

     (5) Fertilizer,

     (6) Used equipment, or

     (7) U.S. government-owned excess property.
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   If USAID determines that the Contractor has procured any of these specific
restricted goods under this contract without the prior written authorization
of the Contracting Officer, and has received payment for such purposes, the
Contracting Officer may require the Contractor to refund the entire amount of
the purchase.

  H.2  AIDAR 752.7004  EMRGENCY LOCATOR INFORMATION (JUL 1997)

   The Contractor agrees to provide the following information to the Mission
Administrative Officer on or before the arrival in the host country of every
contract employee or dependent:

     (1) The individual's full name, home address, and telephone number.

     (2) The name and number of the contract, and whether the individual is
an employee or dependent.

     (3) The contractor's name, home office address, and telephone number,
including any after-hours emergency number(s), and the name of the
contractor's home office staff member having administrative responsibility
for the contract.

     (4) The name, address, and telephone number(s) of each individual's next
of kin.

     (5) Any special instructions pertaining to emergency situations such as
power of attorney designees or alternate contact persons.

  H.3  INSURANCE AND SERVICES

   (a) Pursuant to AIDAR 752.228-3 Worker's Compensation Insurance (Defense
Base Act); USAID's DBA insurance carrier is:

     Rutherfoord International, Inc.
     5500 Cherokee Avenue, Suite 300
     Alexandria, VA 22312

 Points of Contact:
 Sara Payne or Diane Ford
     (703) 354-1616

 Hours of Operation are: 8 a.m. to 5 p.m. (EST)
 Telefax: 703) 354-0370
 E-Mail: www.rutherfoord.com

   (b) Pursuant to AIDAR 752.228-70 Medical Evacuation (MEDEVAC) Services,
USAID's Medevac service provider is:

     Medex Assistance Corporation
     P.O. Box 5375
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     Timonium, MD 21094-5375
     Telephone: (410) 453-6300 in Maryland;
             or (800) 537-2029 (toll-free)
     Telefax:   (410) 453-6301

   Applicants should request coverage in accordance with USAID Contract No.
HNE-Q-00-98-00106-00.

   Medevac services costs are allowable as a direct cost.

  H.4  AUTHORIZED GEOGRAPHIC CODE

   The authorized geographic code for procurement of goods and services under
this contract is 899.  It  is anticipated that Iraq will be designated as an
authorized source. Its inclusion shall be communicated as soon as it is
approved.

  H.5  NONEXPENDABLE PROPERTY PURCHASES AND INFORMATION
TECHNOLOGY RESOURCES

   The Contractor is hereby authorized to purchase the following equipment
and/or resources:

  H.6  LOGISTIC SUPPORT

   The Contractor shall be responsible for furnishing all logistic support in
the United States and overseas. However, in order to insure compatibility of
radios, GPS', communications equipment, security systems and personnel, etc,
the Contractor will be allowed obtain quotations through AFCAP.  The contacts
will be provided at the time of award.

  H.7  LANGUAGE REQUIREMENTS

   Contractor personnel and/or consultant shall have language   
proficiency to perform technical services.
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  H.8  PERSONNEL COMPENSATION

   (a) Limitations:

     (1) Salaries and wages may not exceed the Contractor's established
policy and practice,  including the Contractor's established pay scale for
equivalent classifications of employees, which shall be certified to by the
Contractor.  Nor may any individual salary or wage, without approval of the
Cognizant Contracting Officer, exceed the employee's current salary or wage,
or the highest rate of annual salary or wage received during any full year of
the immediately preceding three (3) years. For Iraqi personnel, the
prevailing local market rates shall apply.  Adjustments to the rates due to
devaluation of the local currency may be considered.   It should be noted
that USAID will be providing direct compensation to locally-hired
consultants, defined as professionals who had been nominally the employees of
the former regime, but who are now unemployed as a result of conflict,
through a separate contract.  This support is intended to ensure that
essential services that were undertaken by the former regime are maintained.

     (2) In addition, there is a ceiling on the reimbursable base salary or
wage paid to personnel under the contract equivalent to the maximum annual
salary rate of the USAID "ES-6" (or the equivalent to the maximum ES-6
salary, if compensation is not calculated on an annual basis), as amended
from time to time, unless the Contracting Officer approves a higher amount in
accordance with the Agency policy and procedures in ADS 302 "USAID Direct
Contracting."

   (b) Salaries During Travel

     Salaries and wages paid while in travel status will not be reimbursed
for a travel period greater than the time required for travel by the most
direct and expeditious air route.

   (c) Return of Overseas Employees

     Salaries and wages paid to an employee serving overseas who is
discharged by the Contractor for misconduct, inexcusable non- performance, or
security reasons will in no event be reimbursed for a period which extends
beyond the time required to return him promptly to his point of origin by the
most direct and expeditious air route.

   (d) Annual Salary Increases

     One annual salary increase not more than _________ (COLA, %, or Company
Policy) (includes promotional increase) may be granted after the employee's
completion of each twelve month period of satisfactory services under the
contract. Annual salary increases of any kind exceeding these limitations or
exceeding the maximum salary of ES-6 may be granted only with the advance
written approval of the Contracting Officer.

   (e) Consultants

     No compensation for consultants will be reimbursed unless their use
under the contract has advance written approval of the Contracting Officer;
and if such provision has been made or approval given, compensation shall not
exceed: 1) the highest rate of annual compensation received by the consultant
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during any full year of the immediately preceding three years or 2) the
maximum daily salary rate of ES-6, whichever is less.

   (f) Initial Salaries

 The initial starting salaries of all employees whose salaries are charged as
a direct cost to this contract must be approved, in advance and in writing,
by the Contracting Officer. (any initial starting salaries included in the
contractor's best and final and accepted during negotiations, are deemed
approved upon contract execution).

 Note: The Contractor must retain any approvals issued pursuant to sections
(a) through (f) above for audit purposes.  Approvals issued pursuant to the
above must be within the terms of this contract, and shall not serve to
increase the total estimated cost or the obligated amount of this contract,
whichever is less (see Part I, Section B.3 of this contract).

   (g) Work Week

     (l) Nonoverseas Employees.

       The length of the contractor's U.S., non-overseas employees workday
shall be in accordance with the contractor's established policies and
practices and shall not be less than 8 hours per day and 40 hours per week.

     (2) Overseas Employee

       The work week for the Contractor's overseas employees shall not be
less than 40 hours and shall be scheduled to coincide with the work week for
those employees of the USAID Mission and the Cooperation Country associated
with the work of this contract.

   (h) Definitions

 As used in this contract, the terms "salaries" and "wages" mean the periodic
remuneration received for professional or technical personal services
rendered.  Unless the contract states otherwise, these terms do not include
any other elements of personal compensation described in the cost principle
in FAR 31.205-6 "Compensation for Personal Services," such as (but not
limited to) the differentials or allowances defined in the clause of this
contract entitled "Differentials and Allowances" (AIDAR 752.7028).  The term
"compensation" is defined in FAR 31.205-6(a) and includes fees and honoraria
related to the personal services provided under this contract, but excludes
earnings from sources other than the individual's professional or technical
work, overhead, or other charges.

                              (END-OF-CLAUSE)

  H.9  SUBCONTRACTING PLAN AND THE SF 294 - SUBCONTRACTING
REPORT FOR INDIVIDUAL CONTRACTS AND SF 295 - SUMMARY
CONTRACTING REPORT

   The Contractor's subcontracting plan dated  is hereby incorporated as a
material part of this contract.
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   In accordance with FAR 52.219-9, SF 294 and SF 295 should be forwarded to
the following address:

     U.S. Agency for International Development
     Office of Small and Disadvantaged Business
     Utilization
     Room 7.08 RRB
     Washington, D.C. 20523

 H.10  EXECUTIVE ORDER ON TERRORISM FINANCING

   The Contractor/Recipient is reminded that U.S. Executive Orders and U.S.
law prohibits transactions with, and the provision of resources and support
to, individuals and organizations associated with terrorism.  It is the legal
responsibility of the contractor/recipient to ensure compliance with these
Executive Orders and laws.  This provision must be included in all
subcontracts/subawards issued under this contract/agreement.

H.11 SECURITY REQUIREMENTS

(a) This contract may involve classified performance in accordance with
Executive Order 12829, The National Industrial Security Program, USAID’s ADS
Chapter 567 "Classified Contract Security and Contractor Personnel Security
Program" and, FAR Subpart 4.4 "Safeguarding Classified Information Within
Industry".  Consequently, this contract incorporates the minimum provisions
needed to comply with the National Industrial Security Program (NISP) and ADS
567, as summarized in paragraphs (b) through (g) below.  The requiring office
for this contract must complete a DD 254, have it cleared by the Office of
Security (SEC), and include it with the Statement of Work for the classified
contract.  A blank copy of the DD 254 is attached in Section J. Questions
pertaining to the DD 254 are to be directed to the Office of Security.

(b) In order to be considered for this classified contract, the contractor
must obtain and maintain a "Facility Clearance" at the level specified on the
accompanying Contract Security Classification Specification, DD Form 254. If
after award of this contract the contractor fails to obtain and maintain a
facility clearance at the level identified on the DD Form 254 this contract
will be terminated in accordance with the applicable clauses as set forth in
the FAR. Any requirement for a “Top Secret facility clearance must be
justified and approved by the Office of Security prior to the issuance of
this contract at this level and before a company is sponsored for the
required investigation by the Defense Security Service.  (Note: The time
necessary to process an un-cleared company for a facility clearance may delay
performance).  USAID’s designated CTO is responsible for coordinating and
identifying specific aspect of the contract that will require access to
National Security Information and ensuring the selected company/contractors
have the appropriate security clearance (Facility and Personnel) to perform
on this contract.  In the event the prime selects an un-cleared sub-
contractor to work that requires access to National Security Information
(Confidential, Secret or Top Secret) the prime must take action in accordance
with the National Industrial Security Program Operating Manual, E.O. 12829 to
sponsor it’s sub-contractor for a Facility Clearance.  Refer to the Attached
DD Form 254, Contract Security Classification Specification for specific
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security guidance. The CTO is responsible for managing the clearance
requirements for this contract

At the time of award, the contractor does [  ]  does not [   ] have a Secret
level facility clearance.

(c)   If DSS grants an interim clearance but then subsequently revokes the
interim clearance after contract award and denies a final clearance, the
contract may be terminated, depending on the reasons DSS denied the
clearance.

(d) Employees of the Contractor working under this contract and requiring
access to classified national security information and/or to areas under the
control of USAID deemed "Restricted" by USAID's Office of Security must have
been subject to an appropriate level background investigation by the Defense
Security Service (DSS).  DSS must issue either an "Interim" or "Final"
security clearance for each tasked employee before USAID will grant him or
her unescorted access to USAID's restricted spaces(s) or permit him or her
access to classified national security information.  If DSS issues an interim
personnel security clearance but subsequently denies a final clearance for an
employee of a cleared contractor, the contractor must immediately remove the
employee from USAID-restricted space and prevent him or her from having
access to or handling classified or administratively controlled materials.
The contractor is responsible for providing properly cleared personnel to
work on the contract and for ensuring that performance is not jeopardized.

(e) The contractor's Facility Security Officer (FSO) must forward a valid
"Visit Request" identifying their representatives/employees and the required
security clearance information to the USAID Office of Security, Room 2.06A,
1300 Pennsylvania Ave., N.W., Washington, D.C. 20523-8800.

(f) In the event the contractor subcontracts any work to be performed under
this contact, the contractor is responsible for issuing the security guidance
provided by USAID to any subcontractor and ensuring that subcontractors
comply with security requirements of the contract.

(g) The USAID Office of Security will issue RRB facility passes to individual
contractor representatives/employees upon receipt and verification of the
security data contained in the "Visit Authorization Request".  The contractor
must ensure that any passes issued are returned upon termination of
employment or completion of the contract, whichever occurs first."    

H.12 RESTRICTIONS

Currently there are several statutory restrictions on assitance to Iraq.  No
assistance under this contract shall be provided to Iraq until USAID has
determined that it is consistent with US foreign policy and permitted by law.
In particular, the contractor shall not proceed with any payments to local
nationals or firms or organizations until instructed by USAID.  In addition,
the contractor is subject to the requirements of the Office of Foreign Assets
Control, Department of Commerce’s Export Administration Regulations, and the
UN Goods Review List and must comply therewith.

H.13  NOTICE OF POSSIBLE ADDITIONAL OR NEW WORK
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A blanket approval has been granted the the Administrator of the United
States Agency for International Development permitting various waivers
concerning activities in Iraq that are carried out or inititaed under the
mandate of the Near East Task Force of USAID.

USAID may, at its discretion, invoke that authority to negotiate one or more
contract modifications to do one or more of the following without further
competition:

(1) Add additional projects beyond the $000,000,000 for the base and
optional periods;

(2) Extend the contract and add additional follow-on projects not
covered by the base and optional periods; and/or

(3) Increase the level of effort.



         M/OP-03-590 SECTION I

Page 60 of 98

PART II  - CONTRACT CLAUSES

SECTION I  -  CONTRACT CLAUSES

  I.1  NOTICE LISTING CONTRACT CLAUSES INCORPORATED BY REFERENCE

       The following contract clauses pertinent to this section are hereby
incorporated by reference (by Citation Number, Title, and Date) in accordance
with the clause at FAR "52.252-2  CLAUSES INCORPORATED BY REFERENCE" in
Section I of this contract.  See FAR 52.252-2 for an internet address (if
specified) for electronic access to the full text of a clause.

NUMBER TITLE DATE
FEDERAL ACQUISITION REGULATION (48 CFR Chapter 1)

52.204-2 SECURITY REQUIREMENTS AUG 1996
ALTERNATE II (APR 1984)

52.215-8 ORDER OF PRECEDENCE--UNIFORM CONTRACT OCT 1997
FORMAT

52.216-7 ALLOWABLE COST AND PAYMENT FEB 2002
ALTERNATE I (FEB 1997)

52.216-9 FIXED FEE--CONSTRUCTION MAR 1997
52.222-30 DAVIS-BACON ACT-PRICE ADJUSTMENT DEC 2001

(NONE OR SEPARATELY SPECIFIED METHOD)
52.223-5 POLLUTION PREVENTION AND RIGHT-TO-KNOW APR 1996
52.227-16 ADDITIONAL DATA REQUIREMENTS JUN 1987
52.227-19 COMMERCIAL COMPUTER SOFTWARE--RESTRICTED JUN 1987

RIGHTS
52.228-4 WORKERS' COMPENSATION AND WAR-HAZARD APR 1984

INSURANCE
52.232-22 LIMITATION OF FUNDS APR 1984
52.232-23 ASSIGNMENT OF CLAIMS JAN 1986
52.233-1 DISPUTES 7/02
52.233-3 PROTEST AFTER AWARD AUG 1996

ALTERNATE I (JUN 1985)
52.236-13 ACCIDENT PREVENTION NOV 1991

ALTERNATE I (APR 1984)
52.236-18 WORK OVERSIGHT IN COST-REIMBURSEMENT APR 1984

CONSTRUCTION CONTRACTS
52.236-19 ORGANIZATION AND DIRECTION OF THE WORK APR 1984
52.242-1 NOTICE OF INTENT TO DISALLOW COSTS APR 1984
52.242-4 CERTIFICATION OF FINAL INDIRECT COSTS JAN 1997
52.243-2 CHANGES--COST-REIMBURSEMENT AUG 1987

ALTERNATE III (APR 1984)
52.243-5 CHANGES AND CHANGED CONDITIONS APR 1984
52.243-6 CHANGE ORDER ACCOUNTING APR 1984
52.244-2 SUBCONTRACTS AUG 1998

ALTERNATE II (AUG 1998)
52.245-5 GOVERNMENT PROPERTY (COST-REIMBURSEMENT, JAN 1986

TIME AND MATERIALS, OR LABOR HOUR
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CONTRACTS)
52.247-67 SUBMISSION OF COMMERCIAL TRANSPORTATION JUN 1997

BILLS TO THE GENERAL SERVICES
ADMINISTRATION FOR AUDIT

52.249-6 TERMINATION (COST-REIMBURSEMENT) SEP 1996
ALTERNATE I (SEP 1996)

52.249-14 EXCUSABLE DELAYS APR 1984
52.253-1 COMPUTER GENERATED FORMS JAN 1991
752.204-2 SECURITY REQUIREMENTS
752.211-70 LANGUAGE AND MEASUREMENT JUN 1992
752.225-71 LOCAL PROCUREMENT FEB 1997
752.226-2 SUBCONTRACTING WITH DISADVANTAGED APR 1997

ENTERPRISE
752.226-3 LIMITATIONS ON SUBCONTRACTING JUN 1993
752.228-70 MEDICAL EVACUATION (MEDVAC) SERVICES MAR 1993
752.242-70 PERIODIC PROGRESS REPORTS JUL 1998
752.245-70 GOVERNMENT PROPERTY-USAID

REPORTING  REQUIREMENTS
752.245-71 TITLE TO AND CARE OF PROPERTY APR 1984
752.7001 BIOGRAPHICAL DATA JUL 1997
752.7002 TRAVEL AND TRANSPORTATION JAN 1990
752.7006 NOTICES APR 1984
752.7007 PERSONNEL COMPENSATION JUL 1996
752.7008 USE OF GOVERNMENT FACILITIES OR APR 1984

PERSONNEL
752.7010 CONVERSION OF U.S. DOLLARS TO LOCAL APR 1984

CURRENCY
752.7011 ORIENTATION AND LANGUAGE TRAINING APR 1984
752.7013 CONTRACTOR-MISSION RELATIONSHIPS OCT 1989
752.7014 NOTICE OF CHANGES IN TRAVEL REGULATIONS JAN 1990
752.7018 HEALTH AND ACCIDENT COVERAGE FOR JAN 1999

USAID PARTICIPANT TRAINEES
752.7019 PARTICIPANT TRAINING JAN 1999
752.7023 REQUIRED VISA FORM FOR USAID APR 1984

PARTICIPANTS
752.7025 APPROVALS APR 1984
752.7028 DIFFERENTIALS AND ALLOWANCES JUL 1996
752.7029 POST PRIVILEGES JUL 1993
752.7033 PHYSICAL FITNESS JUL 1997
752.7034 ACKNOWLEDGEMENT AND DISCLAIMER DEC 1991

  I.2  52.217-8  OPTION TO EXTEND SERVICES  (NOV 1999)

   The Government may require continued performance of any services within
the limits and at the rates specified in the contract.  These rates may be
adjusted only as a result of revisions to prevailing labor rates provided by
the Secretary of Labor.  The option provision may be exercised more than
once, but the total extension of performance hereunder shall not exceed 6
months.  The Contracting Officer may exercise the option by written notice to
the Contractor within 60 days.
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  I.3  52.217-9  OPTION TO EXTEND THE TERM OF THE CONTRACT
(MAR 2000)

   (a) The Government may extend the term of this contract by written notice
to the Contractor within 60 days; provided that the Government gives the
Contractor a preliminary written notice of its intent to extend at least 60
days days before the contract expires. The preliminary notice does not commit
the Government to an extension.

   (b) If the Government exercises this option, the extended contract shall
be considered to include this option clause.

   (c) The total duration of this contract, including the exercise of any
options under this clause, shall not exceed 2 years.

  I.4  52.225-9  BUY AMERICAN ACT--CONSTRUCTION MATERIALS
(MAY 2002)

   (a) Definitions. As used in this clause--

     Component means any article, material, or supply incorporated directly
into construction materials.

     Construction material means an article, material, or supply brought to
the construction site by the Contractor or a subcontractor for incorporation
into the building or work. The term also includes an item brought to the site
preassembled from articles, materials, or supplies. However, emergency life
safety systems, such as emergency lighting, fire alarm, and audio evacuation
systems, that are discrete systems incorporated into a public building or
work and that are produced as complete systems, are evaluated as a single and
distinct construction material regardless of when or how the individual parts
or components of those systems are delivered to the construction site.
Materials purchased directly by the Government are supplies, not construction
material.

     Cost of components means--

     (1) For components purchased by the Contractor, the acquisition cost,
including transportation costs to the place of incorporation into the end
product (whether or not such costs are paid to a domestic firm), and any
applicable duty (whether or not a duty-free entry certificate is issued); or

     (2) For components manufactured by the Contractor, all costs associated
with the manufacture of the component, including transportation costs as
described in paragraph (1) of this definition, plus allocable overhead costs,
but excluding profit. Cost of components does not include any costs
associated with the manufacture of the end product.

     Domestic construction material means--

     (1) An unmanufactured construction material mined or produced in the
United States; or
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     (2) A construction material manufactured in the United States, if the
cost of its components mined, produced, or manufactured in the United States
exceeds 50 percent of the cost of all its components. Components of foreign
origin of the same class or kind for which nonavailability determinations
have been made are treated as domestic.

     Foreign construction material means a construction material other than a
domestic construction material.

     United States means the 50 States and the District of Columbia, U.S.
territories and possessions, Puerto Rico, the Northern Mariana Islands, and
any other place subject to U.S. jurisdiction, but does not include leased
bases.

   (b) Domestic preference. (1) This clause implements the Buy American Act
(41 U.S.C. 10a-10d) by providing a preference for domestic construction
material. The Contractor shall use only domestic construction material in
performing this contract, except as provided in paragraphs (b)(2) and (b)(3)
of this clause.

     (2) This requirement does not apply to the construction material or
components listed by the Government as follows:

---------------------------------------------------------------------

     [Contracting Officer to list applicable excepted materials or indicate
"none"]

     (3) The Contracting Officer may add other foreign construction material
to the list in paragraph (b)(2) of this clause if the Government determines
that

       (i) The cost of domestic construction material would be unreasonable.
The cost of a particular domestic construction material subject to the
requirements of the Buy American Act is unreasonable when the cost of such
material exceeds the cost of foreign material by more than 6 percent;

       (ii) The application of the restriction of the Buy American Act to a
particular construction material would be impracticable or inconsistent with
the public interest; or

       (iii) The construction material is not mined, produced, or
manufactured in the United States in sufficient and reasonably available
commercial quantities of a satisfactory quality.

   (c) Request for determination of inapplicability of the Buy American Act.

     (1)(i) Any Contractor request to use foreign construction material in
accordance with paragraph (b)(3) of this clause shall include adequate
information for Government evaluation of the request, including--

         (A) A description of the foreign and domestic construction
materials;

         (B) Unit of measure;

         (C) Quantity;
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         (D) Price;

         (E) Time of delivery or availability;

         (F) Location of the construction project;

         (G) Name and address of the proposed supplier; and

         (H) A detailed justification of the reason for use of foreign
construction materials cited in accordance with paragraph (b)(3) of this
clause.

       (ii) A request based on unreasonable cost shall include a reasonable
survey of the market and a completed price comparison table in the format in
paragraph (d) of this clause.

       (iii) The price of construction material shall include all delivery
costs to the construction site and any applicable duty (whether or not a
duty-free certificate may be issued).

        (iv) Any Contractor request for a determination submitted after
contract award shall explain why the Contractor could not reasonably foresee
the need for such determination and could not have requested the
determination before contract award. If the Contractor does not submit a
satisfactory explanation, the Contracting Officer need not make a
determination.

     (2) If the Government determines after contract award that an exception
to the Buy American Act applies and the Contracting Officer and the
Contractor negotiate adequate consideration, the Contracting Officer will
modify the contract to allow use of the foreign construction material.
However, when the basis for the exception is the unreasonable price of a
domestic construction material, adequate consideration is not less than the
differential established in paragraph (b)(3)(i) of this clause.

     (3) Unless the Government determines that an exception to the Buy
American Act applies, use of foreign construction material is noncompliant
with the Buy American Act.

   (d) Data. To permit evaluation of requests under paragraph (c) of this
clause based on unreasonable cost, the Contractor shall include the following
information and any applicable supporting data based on the survey of
suppliers:

 ----------------------------------------------------------------------------
--

Unit of Unit of Price
Construction material description Measure Quantity

(dollars) /1/
 ----------------------------------------------------------------------------
--
 Item 1:

Foreign construction material .............. ............
.............
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Domestic construction material .............. ............
.............

 Item 2:

Foreign construction material .............. ............
.............

Domestic constructionmaterial .............. ............
.............

 ----------------------------------------------------------------------------
--

 Include all delivery costs to the construction site and any applicable duty
(whether or not a duty-free entry certificate is issued). List name, address,
telephone number, and contact for suppliers surveyed. Attach copy of
response; if oral, attach summary. Include other applicable supporting
information.

  I.5  52.227-23  RIGHTS TO PROPOSAL DATA (TECHNICAL)  (JUN
1987)

   Except for data contained on pages , it is agreed that as a condition of
award of this contract, and notwithstanding the conditions of any notice
appearing thereon, the Government shall have unlimited rights (as defined in
the "Rights in Data--General" clause contained in this contract) in and to
the technical data contained in the proposal dated  upon which this contract
is based.

  I.6  52.232-27  PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS
(FEB 2002)

   Notwithstanding any other payment terms in this contract, the Government
will make invoice payments under the terms and conditions specified in this
clause. The Government considers payment as being made on the day a check is
dated or the date of an electronic funds transfer.Definitions of pertinent
terms are set forth in sections 2.101, 32.001, and 32.902 of the Federal
Acquisition Regulation. All days referred to in this clause are calendar
days, unless otherwise specified. (However, see paragraph (a)(3) concerning
payments due on Saturdays, Sundays, and legal holidays.)

   (a) Invoice payments--

     (1) Types of invoice payments. For purposes of this clause, there are
several types of invoice payments that may occur under this contract, as
follows:
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       (i) Progress payments, if provided for elsewhere in this contract,
based on Contracting Officer approval of the estimated amount and value of
work or services performed, including payments for reaching milestones in any
project.

         (A) The due date for making such payments is 14 days after the
designated billing office receives a proper payment request. If the
designated billing office fails to annotate the payment request with the
actual date of receipt at the time of receipt, the payment due date is the
14th day after the date of the Contractor's payment request, provided the
designated billing office receives a proper payment request and there is no
disagreement over quantity, quality, or Contractor compliance with contract
requirements.

         (B) The due date for payment of any amounts retained by the
Contracting Officer in accordance with the clause at 52.232-5, Payments Under
Fixed-Price Construction Contracts, is as specified in the contract or, if
not specified, 30 days after approval by the Contracting Officer for release
to the Contractor.

       (ii) Final payments based on completion and acceptance of all work and
presentation of release of all claims against the Government arising by
virtue of the contract, and payments for partial deliveries that have been
accepted by the Government (e.g., each separate building, public work, or
other division of the contract for which the price is stated separately in
the contract).

         (A) The due date for making such payments is the later of the
following two events:

           (1) The 30th day after the designated billing office receives a
proper invoice from the Contractor.

           (2) The 30th day after Government acceptance of the work or
services completed by the Contractor. For a final invoice when the payment
amount is subject to contract settlement actions (e.g., release of claims),
acceptance is deemed to occur on the effective date of the contract
settlement.

         (B) If the designated billing office fails to annotate the invoice
with the date of actual receipt at the time of receipt, the invoice payment
due date is the 30th day after the date of the Contractor's invoice, provided
the designated billing office receives a proper invoice and there is no
disagreement over quantity, quality, or Contractor compliance with contract
requirements.

     (2) Contractor's invoice. The Contractor shall prepare and submit
invoices to the designated billing office specified in the contract. A proper
invoice must include the items listed in paragraphs (a)(2)(i) through
(a)(2)(xi) of this clause. If the invoice does not comply with these
requirements, the designated billing office must return it within 7 days
after receipt, with the reasons why it is not a proper invoice. When
computing any interest penalty owed the Contractor, the Government will take
into account if the Government notifies the Contractor of an improper invoice
in an untimely manner.

       (i) Name and address of the Contractor.
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       (ii) Invoice date and invoice number. (The Contractor should date
invoices as close as possible to the date of mailing or transmission.)

       (iii) Contract number or other authorization for work or services
performed (including order number and contract line item number).

       (iv) Description of work or services performed.

       (v) Delivery and payment terms (e.g., discount for prompt payment
terms).

       (vi) Name and address of Contractor official to whom payment is to be
sent (must be the same as that in the contract or in a proper notice of
assignment).

       (vii) Name (where practicable), title, phone number, and mailing
address of person to notify in the event of a defective invoice.

       (viii) For payments described in paragraph (a)(1)(i) of this clause,
substantiation of the amounts requested and certification in accordance with
the requirements of the clause at 52.232-5, Payments Under Fixed-Price
Construction Contracts.

       (ix) Taxpayer Identification Number (TIN). The Contractor shall
include its TIN on the invoice only if required elsewhere in this contract.

       (x) Electronic funds transfer (EFT) banking information.

         (A) The Contractor shall include EFT banking information on the
invoice only if required elsewhere in this contract.

         (B) If EFT banking information is not required to be on the invoice,
in order for the invoice to be a proper invoice, the Contractor shall have
submitted correct EFT banking information in accordance with the applicable
solicitation provision (e.g., 52.232- 38, Submission of Electronic Funds
Transfer Information with Offer), contract clause (e.g., 52.232-33, Payment
by Electronic Funds Transfer--Central Contractor Registration, or 52.232-34,
Payment by Electronic Funds Transfer--Other Than Central Contractor
Registration), or applicable agency procedures.

         (C) EFT banking information is not required if the Government waived
the requirement to pay by EFT.

       (xi) Any other information or documentation required by the contract.

     (3) Interest penalty. The designated payment office will pay an interest
penalty automatically, without request from the Contractor, if payment is not
made by the due date and the conditions listed in paragraphs (a)(3)(i)
through (a)(3)(iii) of this clause are met, if applicable. However, when the
due date falls on a Saturday, Sunday, or legal holiday, the designated
payment office may make payment on the following working day without
incurring a late payment interest penalty.

       (i) The designated billing office received a proper invoice.
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       (ii) The Government processed a receiving report or other Government
documentation authorizing payment and there was no disagreement over
quantity, quality, Contractor compliance with any contract term or condition,
or requested progress payment amount.

       (iii) In the case of a final invoice for any balance of funds due the
Contractor for work or services performed, the amount was not subject to
further contract settlement actions between the Government and the
Contractor.

     (4) Computing penalty amount. The Government will compute the interest
penalty in accordance with the Office of Management and Budget prompt payment
regulations at 5 CFR part 1315.

       (i) For the sole purpose of computing an interest penalty that might
be due the Contractor for payments described in paragraph (a)(1)(ii) of this
clause, Government acceptance or approval is deemed to occur constructively
on the 7th day after the Contractor has completed the work or services in
accordance with the terms and conditions of the contract. If actual
acceptance or approval occurs within the constructive acceptance or approval
period, the Government will base the determination of an interest penalty on
the actual date of acceptance or approval. Constructive acceptance or
constructive approval requirements do not apply if there is a disagreement
over quantity, quality, or Contractor compliance with a contract provision.
These requirements also do not compel Government officials to accept work or
services, approve Contractor estimates, perform contract administration
functions, or make payment prior to fulfilling their responsibilities.

       (ii) The prompt payment regulations at 5 CFR 1315.10(c) do not require
the Government to pay interest penalties if payment delays are due to
disagreement between the Government and the Contractor over the payment
amount or other issues involving contract compliance, or on amounts
temporarily withheld or retained in accordance with the terms of the
contract. The Government and the Contractor shall resolve claims involving
disputes, and any interest that may be payable in accordance with the clause
at FAR 52.233-1, Disputes.

     (5) Discounts for prompt payment. The designated payment office will pay
an interest penalty automatically, without request from the Contractor, if
the Government takes a discount for prompt payment improperly. The Government
will calculate the interest penalty in accordance with the prompt payment
regulations at 5 CFR part 1315.

     (6) Additional interest penalty.

       (i) The designated payment office will pay a penalty amount,
calculated in accordance with the prompt payment regulations at 5 CFR part
1315 in addition to the interest penalty amount only if--

         (A) The Government owes an interest penalty of $1 or more;

         (B) The designated payment office does not pay the interest penalty
within 10 days after the date the invoice amount is paid; and

         (C) The Contractor makes a written demand to the designated payment
office for additional penalty payment, in accordance with paragraph
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(a)(6)(ii) of this clause, postmarked not later than 40 days after the date
the invoice amount is paid.

       (ii)(A) The Contractor shall support written demands for additional
penalty payments with the following data. The Government will not request any
additional data. The Contractor shall--

           (1) Specifically assert that late payment interest is due under a
specific invoice, and request payment of all overdue late payment interest
penalty and such additional penalty as may be required;

           (2) Attach a copy of the invoice on which the unpaid late payment
interest was due; and

           (3) State that payment of the principal has been received,
including the date of receipt.

         (B) If there is no postmark or the postmark is illegible--

           (1) The designated payment office that receives the demand will
annotate it with the date of receipt provided the demand is received on or
before the 40th day after payment was made; or

           (2) If the designated payment office fails to make the required
annotation, the Government will determine the demand's validity based on the
date the Contractor has placed on the demand, provided such date is no later
than the 40th day after payment was made.

   (b) Contract financing payments. If this contract provides for contract
financing, the Government will make contract financing payments in accordance
with the applicable contract financing clause.

   (c) Subcontract clause requirements. The Contractor shall include in each
subcontract for property or services (including a material supplier) for the
purpose of performing this contract the following:

     (1) Prompt payment for subcontractors. A payment clause that obligates
the Contractor to pay the subcontractor for satisfactory performance under
its subcontract not later than 7 days from receipt of payment out of such
amounts as are paid to the Contractor under this contract.

     (2) Interest for subcontractors. An interest penalty clause that
obligates the Contractor to pay to the subcontractor an interest penalty for
each payment not made in accordance with the payment clause--

       (i) For the period beginning on the day after the required payment
date and ending on the date on which payment of the amount due is made; and

       (ii) Computed at the rate of interest established by the Secretary of
the Treasury, and published in the Federal Register, for interest payments
under section 12 of the Contract Disputes Act of 1978 (41 U.S.C. 611) in
effect at the time the Contractor accrues the obligation to pay an interest
penalty.

     (3) Subcontractor clause flowdown. A clause requiring each subcontractor
tou
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       (i) Include a payment clause and an interest penalty clause conforming
to the standards set forth in paragraphs (c)(1) and (c)(2) of this clause in
each of its subcontracts; and

       (ii) Require each of its subcontractors to include such clauses in
their subcontracts with each lower-tier subcontractor or supplier.

   (d) Subcontract clause interpretation. The clauses required by paragraph
(c) of this clause shall not be construed to impair the right of the
Contractor or a subcontractor at any tier to negotiate, and to include in
their subcontract, provisions that--

     (1) Retainage permitted. Permit the Contractor or a subcontractor to
retain (without cause) a specified percentage of each progress payment
otherwise due to a subcontractor for satisfactory performance under the
subcontract without incurring any obligation to pay a late payment interest
penalty, in accordance with terms and conditions agreed to by the parties to
the subcontract, giving such recognition as the parties deem appropriate to
the ability of a subcontractor to furnish a performance bond and a payment
bond;

     (2) Withholding permitted. Permit the Contractor or subcontractor to
make a determination that part or all of the subcontractor's request for
payment may be withheld in accordance with the subcontract agreement; and

     (3) Withholding requirements. Permit such withholding without incurring
any obligation to pay a late payment penalty if--

       (i) A notice conforming to the standards of paragraph (g) of this
clause previously has been furnished to the subcontractor; and

       (ii) The Contractor furnishes to the Contracting Officer a copy of any
notice issued by a Contractor pursuant to paragraph (d)(3)(i) of this clause.

   (e) Subcontractor withholding procedures. If a Contractor, after making a
request for payment to the Government but before making a payment to a
subcontractor for the subcontractor's performance covered by the payment
request, discovers that all or a portion of the payment otherwise due such
subcontractor is subject to withholding from the subcontractor in accordance
with the subcontract agreement, then the Contractor shall--

     (1) Subcontractor notice. Furnish to the subcontractor a notice
conforming to the standards of paragraph (g) of this clause as soon as
practicable upon ascertaining the cause giving rise to a withholding, but
prior to the due date for subcontractor payment;

     (2) Contracting Officer notice. Furnish to the Contracting Officer, as
soon as practicable, a copy of the notice furnished to the subcontractor
pursuant to paragraph (e)(1) of this clause;

     (3) Subcontractor progress payment reduction. Reduce the subcontractor's
progress payment by an amount not to exceed the amount specified in the
notice of withholding furnished under paragraph (e)(1) of this clause;

     (4) Subsequent subcontractor payment. Pay the subcontractor as soon as
practicable after the correction of the identified subcontract performance
deficiency, and--



         M/OP-03-590 SECTION I

Page 71 of 98

       (i) Make such payment within--

         (A) Seven days after correction of the identified subcontract
performance deficiency (unless the funds therefor must be recovered from the
Government because of a reduction under paragraph (e)(5)(i)) of this clause;
or

         (B) Seven days after the Contractor recovers such funds from the
Government; or

       (ii) Incur an obligation to pay a late payment interest penalty
computed at the rate of interest established by the Secretary of the
Treasury, and published in the Federal Register, for interest payments under
section 12 of the Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at
the time the Contractor accrues the obligation to pay an interest penalty;

     (5) Notice to Contracting Officer. Notify the Contracting Officer upon--

       (i) Reduction of the amount of any subsequent certified application
for payment; or

       (ii) Payment to the subcontractor of any withheld amounts of a
progress payment, specifying--

         (A) The amounts withheld under paragraph (e)(1) of this clause; and

         (B) The dates that such withholding began and ended; and

     (6) Interest to Government. Be obligated to pay to the Government an
amount equal to interest on the withheld payments (computed in the manner
provided in 31 U.S.C. 3903(c)(1)), from the 8th day after receipt of the
withheld amounts from the Government until--

       (i) The day the identified subcontractor performance deficiency is
corrected; or

       (ii) The date that any subsequent payment is reduced under paragraph
(e)(5)(i) of this clause.

   (f) Third-party deficiency reports--

     (1) Withholding from subcontractor. If a Contractor, after making
payment to a first-tier subcontractor, receives from a supplier or
subcontractor of the first-tier subcontractor (hereafter referred to as a
"second-tier subcontractor") a written notice in accordance with section 2 of
the Act of August 24, 1935 (40 U.S.C. 270b, Miller Act), asserting a
deficiency in such first-tier subcontractor's performance under the contract
for which the Contractor may be ultimately liable, and the Contractor
determines that all or a portion of future payments otherwise due such first-
tier subcontractor is subject to withholding in accordance with the
subcontract agreement, the Contractor may, without incurring an obligation to
pay an interest penalty under paragraph (e)(6) of this clause--

       (i) Furnish to the first-tier subcontractor a notice conforming to the
standards of paragraph (g) of this clause as soon as practicable upon making
such determination; and
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       (ii) Withhold from the first-tier subcontractor's next available
progress payment or payments an amount not to exceed the amount specified in
the notice of withholding furnished under paragraph (f)(1)(i) of this clause.

     (2) Subsequent payment or interest charge. As soon as practicable, but
not later than 7 days after receipt of satisfactory written notification that
the identified subcontract performance deficiency has been corrected, the
Contractor shall--

       (i) Pay the amount withheld under paragraph (f)(1)(ii) of this clause
to such first-tier subcontractor; or

       (ii) Incur an obligation to pay a late payment interest penalty to
such first-tier subcontractor computed at the rate of interest established by
the Secretary of the Treasury, and published in the Federal Register, for
interest payments under section 12 of the Contracts DisputesAct of 1978 (41
U.S.C. 611) in effect at the time the Contractor accrues the obligation to
pay an interest penalty.

   (g) Written notice of subcontractor withholding. The Contractor shall
issue a written notice of any withholding to a subcontractor (with a copy
furnished to the Contracting Officer), specifying--

     (1) The amount to be withheld;

     (2) The specific causes for the withholding under the terms of the
subcontract; and

     (3) The remedial actions to be taken by the subcontractor in order to
receive payment of the amounts withheld.

   (h) Subcontractor payment entitlement. The Contractor may not request
payment from the Government of any amount withheld or retained in accordance
with paragraph (d) of this clause until such time as the Contractor has
determined and certified to the Contracting Officer that the subcontractor is
entitled to the payment of such amount.

   (i) Prime-subcontractor disputes. A dispute between the Contractor and
subcontractor relating to the amount or entitlement of a subcontractor to a
payment or a late payment interest penalty under a clause included in the
subcontract pursuant to paragraph (c) of this clause does not constitute a
dispute to which the Government is a party. The Government may not be
interpleaded in any judicial or administrative proceeding involving such a
dispute.

   (j) Preservation of prime-subcontractor rights. Except as provided in
paragraph (i) of this clause, this clause shall not limit or impair any
contractual, administrative, or judicial remedies otherwise available to the
Contractor or a subcontractor in the event of a dispute involving late
payment or nonpayment by the Contractor or deficient subcontract performance
or nonperformance by a subcontractor.

   (k) Non-recourse for prime contractor interest penalty. The Contractor's
obligation to pay an interest penalty to a subcontractor pursuant to the
clauses included in a subcontract under paragraph (c) of this clause shall
not be construed to be an obligation of the Government for such interest
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penalty. A cost- reimbursement claim may not include any amount for
reimbursement of such interest penalty.

   (l) Overpayments. If the Contractor becomes aware of a duplicate payment
or that the Government has otherwise overpaid on an invoice payment, the
Contractor shall immediately notify the Contracting Officer and request
instructions for disposition of the overpayment.

  I.7  52.236-1  PERFORMANCE OF WORK BY THE CONTRACTOR  (APR
1984)

   The Contractor shall perform on the site, and with its own organization,
work equivalent to at least 10 PERCENT percent of the total amount of work to
be performed under the contract. This percentage may be reduced by a
supplemental agreement to this contract if, during performing the work, the
Contractor requests a reduction and the Contracting Officer determines that
the reduction would be to the advantage of the Government.

  I.8  52.236-27  SITE VISIT (CONSTRUCTION)  (FEB 1995)
ALTERNATE I  (FEB 1995)

    (a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3,
Site Investigations and Conditions Affecting the Work, will be included in
any contract awarded as a result of this solicitation. Accordingly, offerors
or quoters are urged and expected to inspect the site where the work will be
performed.

    (b) An organized site visit has been scheduled for-

    (c) Participants will meet at-

  I.9  52.252-2  CLAUSES INCORPORATED BY REFERENCE  (FEB 1998)

   This contract incorporates one or more clauses by reference, with the same
force and effect as if they were given in full text. Upon request, the
Contracting Officer will make their full text available. Also, the full text
of a clause may be accessed electronically at this/these address(es):

   http://arnet.gov/far/
   http://www.usaid.gov
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  I.10  USAIDAR 752.7032  INTERNATIONAL TRAVEL APPROVAL AND
NOTIFICATION REQUIREMENTS (JAN 1990)

   Prior written approval by the Contracting Officer is required for all
interrnational travel directly and identifiably funded by USAID under this
contract. The Contractor shall therefore present to the Contracting Officer
an itinerary for each planned international trip, showing the name of the
traveler, purpose of the trip, origin/destination (and intervening stops),
and dates of travel, as far in advanced of the proposed travel as possible,
but in no event less than three weeks before travel is planned to commence.
The Contracting Officer's prior written approval may be in the form of a
letter or telegram or similar device or may be specifically incorporated into
the schedule of the contract. At least one week prior to commencement of
approved international travel, the Contractor shall notify the cognizant
Mission, with a copy to the Contracting Officer, of planned travel,
identifying the travellers and the dates and times of arrival.

  I.11  COMMUNICATIONS PRODUCTS (OCT 1994)

   (a) Definition - Communications products are any printed materials (other
than non-color photocopy material), photographic services or video production
services.

   (b) Standards - USAID has established standards for communications
products.  These standards must be followed unless otherwise specifically
provided in the contract or approved in writing by the contracting officer. A
copy of the standards for USAID financed publications and video productions
is attached.

   (c) Communications products which meet any of the following criteria are
not eligible for USAID financing under this agreement unless specifically
authorized in the contract or in writing by the contracting officer:

     (1) All communications materials funded by operating expense account
funds;

     (2) Any communication products costing over $25,000, including the costs
of both preparation and execution. For example, in the case of a publication,
the costs will include research, writing and other editorial services
(including any associated overhead), design, layout and production costs.

     (3) Any communication products that will be sent directly to, or likely
to be seen by, a Member of Congress or Congressional staffer; and

     (4) Any publication that will have more than 50 percent of its copies
distributed in the United States (excluding copies provided to CDIE and other
USAID/W offices for internal use.

   (d) The initial proposal must provide a separate estimate of the cost of
every communications product as defined in paragraph (a) above [not just
those which meet the criteria in paragraph (c)] which is anticipated under
the contract. Each estimate must include all of the costs associated with
preparation and execution of the product. Any subsequent request for approval
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of a covered communication product must provide the same type of cost
information.
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         PART III - LIST OF DOCUMENTS, EXHIBITS AND OTHER
ATTACHMENTS

                        SECTION J - LIST OF ATTACHMENTS

ATTACHMENT
NO.

NUMBER TITLE DATE
PAGES

   ATTACHMENT 1 - IDENTIFICATION OF PRINCIPAL GEOGRAPHIC CODE NUMBERS

 A hard copy is attached at the end of this document.

   ATTACHMENT 2 - USAID FORM 1420-17 - CONTRACTOR BIOGRAPHICAL DATA SHEET

   A hard copy is attached at the end of this document;however, for an
electronic version, please locate the form at
http://www.USAID.GOV/procurement_bus_opp/procurement/forms/

   ATTACHMENT 3 - SF LLL - DISCLOSURE OF LOBBYING ACTIVITIES

   A hard copy is attached at the end of this document;however, for an
electronic version, please locate the form at
http://www.USAID.GOV/procurement_bus_opp/procurement/forms/

   ATTACHMENT 4 - CERTIFICATE OF CURRENT COST AND PRICING DATA

   A hard copy is attached at the end of this document;however, for an
electronic version, please locate the form at
http://www.USAID.GOV/procurement_bus_opp/procurement/forms/
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PART IV  -  REPRESENTATIONS AND INSTRUCTIONS

SECTION K  - REPRESENTATIONS, CERTIFICATIONS AND
 OTHER STATEMENTS OF OFFERORS

  K.1  NOTICE LISTING SOLICITATION PROVISIONS INCORPORATED
BY REFERENCE

       The following solicitation provisions pertinent to this section are
hereby incorporated by reference (by Citation Number, Title, and Date) in
accordance with the FAR provision at FAR "52.252-1  SOLICITATION PROVISIONS
INCORPORATED BY REFERENCE" in Section L of this solicitation. See FAR 52.252-
1 for an internet address (if specified) for electronic access to the full
text of a provision.

NUMBER TITLE DATE
FEDERAL ACQUISITION REGULATION (48 CFR Chapter 1)

52.236-28 PREPARATION OF PROPOSALS--CONSTRUCTION OCT 1997

  K.2  52.204-3  TAXPAYER IDENTIFICATION  (OCT 1998)

     (a) Definitions.

     Common parent, as used in this provision, means that corporate entity
that owns or controls an affiliated group of corporations that files its
Federal income tax returns on a consolidated basis, and of which the offeror
is a member.

     Taxpayer Identification Number (TIN), as used in this provision, means
the number required by the Internal Revenue Service (IRS) to be used by the
offeror in reporting income tax and other returns. The TIN may be either a
Social Security Number or an Employer Identification Number.

     (b) All offerors must submit the information required in paragraphs (d)
through (f) of this provision to comply with debt collection requirements of
31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041,
6041A, and 6050M, and implementing regulations issued by the IRS. If the
resulting contract is subject to the payment reporting requirements described
in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the
offeror to furnish the information may result in a 31 percent reduction of
payments otherwise due under the contract.

     (c) The TIN may be used by the Government to collect and report on any
delinquent amounts arising out of the offeror's relationship with the
Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to
the payment reporting requirements described in FAR 4.904, the TIN provided
hereunder may be matched with IRS records to verify the accuracy of the
offeror's TIN.
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     (d) Taxpayer Identification Number (TIN).

     [  ]  TIN:. ____________________________

     [  ]  TIN has been applied for.

     [  ]  TIN is not required because:

     [  ]  Offeror is a nonresident alien, foreign corporation, or foreign
partnership that does not have income effectively connected with the conduct
of a trade or business in the United States and does not have an office or
place of business or a fiscal paying agent in the United States;

     [  ]  Offeror is an agency or instrumentality of a foreign government;

     [  ]  Offeror is an agency or instrumentality of the Federal Government.

     (e) Type of organization.

     [  ]  Sole proprietorship;

     [  ]  Partnership;

     [  ]  Corporate entity (not tax-exempt);

     [  ]  Corporate entity (tax-exempt);

     [  ]  Government entity (Federal, State, or local);

     [  ]  Foreign government;

     [  ]  International organization per 26 CFR 1.6049-4;

     [  ]  Other ___________________________________________

     (f) Common parent.

     [  ]  Offeror is not owned or controlled by a common parent as defined
in paragraph (a) of this provision.

     [  ]  Name and TIN of common parent:

    Name ____________________________________________________

    TIN  ____________________________________________________

  K.3  INSURANCE - IMMUNITY FROM TORT LIABILITY

   The offeror represents that it [ ] is, [ ] is not a State agency or
charitable institution, and that it [ ] is not immune, [ ] is partially
immune, [ ] is totally immune from tort liability to third persons.
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  K.4  AGREEMENT ON, OR EXCEPTIONS TO, TERMS AND CONDITIONS

   The Offeror has reviewed the solicitation (Sections B through J of which
will become the contract) and [ ] agrees to the terms and conditions set
forth therein; or [ ] has the following exceptions (continue on a separate
attachment page, if necessary):

     __________________________________________________________

     __________________________________________________________

     __________________________________________________________

     __________________________________________________________

  K.5  COMPLIANCE WITH VETERANS EMPLOYMENT REPORTING
REQUIREMENTS

   (a)  The Offeror represents that, if it is subject to the reporting
requirements of 38 U.S.C. 4212(d)(i.e., the VETS-100 report required by the
Federal Acquisition Regulation clause 52.222-37, Employment Reports on
Disabled Veterans and Veterans of the Vietnam Era), it has [ ] has not [ ]
submitted the most recent report required by 38 U.S.C. 4212(d).

   (b)  An Offeror who checks "has not" may not be awarded a contract until
the required reports are filed. (31 U.S.C. 1354)

  K.6  SIGNATURE

   By signature hereon, or on an offer incorporating these Representations,
Certifications, and Other Statements of Offerors, the offeror certifies that
they are accurate, current, and complete, and that the offeror is aware of
the penalty prescribed in 18 U.S.C. 1001 for making false statements in
offers.

   Solicitation No. _______________________________________

   Offer/Proposal No. _____________________________________

   Date of Offer __________________________________________

   Name of Offeror_________________________________________

   Typed Name and Title____________________________________

   Signature____________________________    Date___________
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SECTION L - INSTRUCTIONS, CONDITIONS, AND NOTICES TO
OFFERORS

  L.1  NOTICE LISTING SOLICITATION PROVISIONS INCORPORATED
BY REFERENCE

       The following solicitation provisions pertinent to this section are
hereby incorporated by reference (by Citation Number, Title, and Date) in
accordance with the FAR provision at FAR "52.252-1  SOLICITATION PROVISIONS
INCORPORATED BY REFERENCE" in Section L of this solicitation. See FAR 52.252-
1 for an internet address (if specified) for electronic access to the full
text of a provision.

NUMBER TITLE DATE
FEDERAL ACQUISITION REGULATION (48 CFR Chapter 1)

52.215-16 FACILITIES CAPITAL COST OF MONEY OCT 1997
52.225-10A NOTICE OF BUY AMERICAN ACT REQUIREMENT MAY 2002

-- CONSTRUCTION MATERIALS
ALTERNATE I (MAY 2002)

  L.2  52.216-1  TYPE OF CONTRACT  (APR 1984)

   The Government contemplates award of a (Cost Plus Fixed Fee) contract
resulting from this solicitation.

  L.3  52.252-1  SOLICITATION PROVISIONS INCORPORATED BY
REFERENCE  (FEB 1998)

   This solicitation incorporates one or more solicitation provisions by
reference, with the same force and effect as if they were given in full text.
Upon request, the Contracting Officer will make their full text available.
The offeror is cautioned that the listed provisions may include blocks that
must be completed by the offeror and submitted with its quotation or offer.
In lieu of submitting the full text of those provisions, the offeror may
identify the provision by paragraph identifier and provide the appropriate
information with its quotation or offer. Also, the full text of a
solicitation provision may be accessed electronically at this/these
address(es):

   http://arnet.gov/far/
   http://www.usaid.gov
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  L.4  GENERAL INSTRUCTIONS TO OFFERORS

   (a) The offeror should submit the proposal either

     (i) electronically - internet email with up to 8 attachments (2MB limit)
per email compatible with MS WORD, Excel, Lotus 123 and/or WordPerfect in a
MS Windows environment.  Only those pages requiring original manual
signatures should be sent via facsimile. (Facsimile of the entire proposal is
not authorized); or

     (ii) via regular mail - sending 1 orig. paper copies of a technical
proposal and one original and 3 copies of a cost proposal, however the
issuing office receives regular international mail only once a week. All mail
is subject to US Embassy electronic imagery scanning methods, physical
inspection, and is not date and time stamped prior to receipt by USAID and
the Contracting Officer; or

     (iii) hand delivery (including commercial courier) of 1 orig. paper
copies of a technical proposal and one original and 3 copies of a cost
proposal to the issuing office.

     (iv) Regardless of the method used the Technical Proposal and Cost
Proposal must be kept separate from each other.  Technical Proposals must not
make reference to pricing data in order that the technical evaluation may be
made strictly on the basis of technical merit.

   (b) Submission of Alternate Proposals

   All offerors shall submit a proposal directly responsive to the terms and
conditions of this RFP. If an offeror chooses to submit an alternative
proposal, they must, at the same time, submit a proposal directly responsive
hereto for any alternate to even be considered.

   (c) Government Obligation

   The US Government is not obligated to make an award or to pay for any
costs incurred by the offeror in preparation of a proposal in response
hereto.

  L.5  INSTRUCTIONS FOR THE PREPARATION OF THE TECHNICAL
PROPOSAL

   (a) The Technical Proposal in response to this solicitation should address
how the offeror intends to carry out the Statement of Work contained in
Section C.  It should also contain a clear understanding of the work to be
undertaken and the responsibilities of all parties involved.  The technical
proposal should be organized by the technical evaluation criteria listed in
Section M.

   (b) The past performance references required by this section shall be
included as an annex or attachment of the technical proposal.
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    (c) Detailed information should be presented only when required by
specific RFP instructions.  Technical and Management Approach is limited to
30 pages, OVER 30 PAGES WILL NOT BE EVALUATED, and shall be written in
English and typed on standard 8 1/2" x 11" paper (210 mm by 297mm paper),
single spaced, 10 characters per inch with each page numbered consecutively.
Annex 1 shall contain the CVs of key personnel and Annex 2 Firm’s experience
and past performance. Items such as graphs and charts should be placed in
Annex 3.

   (d) The technical proposal should, at a minimum, include the following:

(i) The Technical Proposal in response to this solicitation must
address how the Offeror intends to implement the Statement of Work
contained in Section C.  It should also contain a clear understanding
of the work to be undertaken and responsibilities of all parties
involved.  The technical proposal should be organized by the technical
evaluation criteria listed in Section M and must follow the page
limitations described therein.

(ii) Although traditional approaches to implement activities under a
contract of this nature exist, the Offeror, in its technical
proposal, may suggest creative methods for accomplishing the
planned outputs.

(iii) Describe the work responsibilities for each
subcontractor/collaboration partner, if any, as well as an
estimate in staff days of the total work to be performed by each
subcontractor/collaboration partner.  The Offeror will also
include brief information on collaborating organizations
available to support the work of the contract on less formal
bases.  Detailed capability information on subcontractors and
collaborating organizations should be included in an annex.
The Offeror shall include signed letters of commitment from all
proposed long-term personnel, subcontractors and collaborating
organizations in an annex to the proposal.

(iv) The management approach will describe the systems that the
Offeror will use to meet the objectives of the contract.  The
management plan will address, at a minimum, the following:

•  Assignment of key personnel, their tasks and interaction.
•  A discussion of manpower and planning which demonstrates that

qualified personnel will be available during the term of the
contract.

•  The authority relationships that will exist in the program
(including an organizational chart).

•  Procedures for accomplishing the tasks defined in the Scope of Work.
•  Procedures for identifying problems and methods for taking

corrective action.
•  A discussion of monitoring and evaluation plan with indicators for

tracking progress on the planned outputs under each of the Tasks
described in Section C.  These indicators should be measurable.  The
negotiated/accepted plan will be incorporated into the contract upon
award.
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•  Procedures for periodically tracking the achievement of
objectives outlined Section C.

•  Description of responsibilities and interaction with subcontractors
or collaborating partners

(v) Past Performance shall be submitted in the form of a matrix of
past or current contracts or subcontracts (including
delivery/task orders and purchase orders) for efforts similar in
size, scope, and complexity to the work required hereunder.  The
Offeror shall include information on any problems encountered on
the identified contracts or subcontracts, and the Offeror's
corrective action (s).  This section shall include the following
data for an offeror and major subcontractor:

•  Contracting Activity
•  Contracting Officer's Name, Telephone Number and E-mail

Address
•  Contracting Officer's Technical Representative's Name,

Telephone Number and e-mail Address
•  Project/Program Manager's Name, Telephone Number and E-mail

Address
•  Contract Number
•  Contract Type, Period of Performance
•  Awarded Price
•  Final or Projected Price
•  Schedule-Original and Final

The Offeror shall provide a narrative of its experience in managing
projects/activities of a similar nature, with particular emphasis on
those involving capital market development and/or financial sector
reform.  Specifically, the Offeror shall provide details of previous
experience providing technical, managerial, administrative, and
training services of the type required to carry out the Offeror's
technical approach and achieve the planned outputs defined in Section
C.  Identify any contracts of similar nature that did not meet price,
schedule, or technical requirements with brief explanation of the
reasons and corrective actions taken.

USAID will consider the information provided, as well as information
obtained from other sources, and the evaluation of the Offeror's past
performance, and will determine the relevance of similar past
performance.

(f) Key Personnel: The Offeror shall provide long and short term contract
personnel with an appropriate mix of skills, technical expertise and
experience to accomplish the tasks and achieve objectives described in
Section C.  The Offeror shall identify from among proposed personnel,
one individual as Chief of Party.  In addition to her/his technical
responsibilities this individual will have key representational and
administrative duties.  Specifically, she/he will:

•  Be the Contractor's primary liaison with USAID and other USG
official is as required on all matters related to the Contract.

•  Ensure the timely delivery of outputs and their quality.
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•  Be responsible for the overall administration and management of the
Contractor's field office.

  L.6  INSTRUCTIONS REGARDING KEY PERSONNEL

   The contract proposed by this solicitation includes a key personnel
clause, and the quality of key personnel proposed will be an evaluation
factor.  The offeror must include as part of its proposal a statement signed
by each person proposed as key personnel confirming their present intention
to serve in the stated position and their present availability to serve for
the term of the proposed contract.

  L.7  INSTRUCTIONS FOR THE PREPARATION OF THE COST PROPOSAL

L.6.3  Cost Proposal

An offeror’s proposal is presumed to represent its nest effort to respond to
the solicitation.  Any inconsistency, whether real or apparent between
promised performance and cost or price shall be explained in the proposal.
Any significant inconsistency, if unexplained, would raise a fundamental
issue of the offeror’s understanding of the nature and scope of work required
and its fundamental ability to perform the contract, and may be grounds for
rejection of the proposal.  The burden of proof as to cost credibility rests
with the Offeror.  All pricing information shall be furnished in the cost
proposal.  The Government will not be responsible for cost/pricing figures
provided in the technical proposal that is not included in the cost proposal.

(a) Each Offeror shall provide a budget for each line item/subclins listed
in Section B with the exception of CLIN XXXX for the Reconstruction
Projects which is shown as a lump sum in Section B.  A narrative
describing the basis on which the costs and fee were derived as well as
an explanation for whom, why, where, when, etc and supporting
information must be provided in sufficient detail to allow a complete
analysis of each clin/subclin cost and proposed fee except as stated
above. At a minimum, the cost proposal must include all direct costs,
internal and external labor resources by labor categories, total labor
hours, current daily or annual salary rate for each proposed person
supported by Contractor Employee Biographical Data Form AID 1420-17,
the annual escalation factor applied and method of application,
indirect costs, and proposed fee.

(b) A detailed level of effort breakdown must be provided and include Home
Office LOE (US based) and expatriate long term and short term
professionals.  (Long term is defined as exceeding 12 consecutive
months.) In addition an organizational chart delineating lines of
authority for the key positions and major staff resources. Further, a
general staffing pattern plan is required showing all anticipated
positions, expertise and skills categories, nationality, location of
assignment and affiliation.  (Note that projected Iraqi positions
should also be identified although actual hiring is contingent upon the
separate approval of Iraq as an authorized source/origin country.)
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(c) If the contractor is a joint venture or partnership, the business
management proposal must include a copy of the agreement between the
parties to the joint venture/partnership.  The agreement will include a
full discussion of the relationship between the firms including
identification of which firm assumes which responsibilities.

(d) The signed representations and certifications, as set forth in Section
K of this solicitation for the prime and any subcontractors.

(e) A completed Certificate of Current Cost or Pricing Data for itself and
each subcontractor, if the subcontract will exceed $500,000.  (This
certificate shall be re-submitted after negotiations have been
concluded and agreement has been reached.)

(f) Audited balance sheets and profit and loss statements or if not
available, returns as submitted to Federal tax authorities for the
Offeror's last two complete fiscal years and for the current fiscal
year as of 30 days prior to proposal submission.  (The balance sheets
and profit and loss statements for the current fiscal year may be
unaudited.).  The profit and loss statements should include details of
the total cost of services sold, and be annotated by either the auditor
or Offeror to delineate the Offeror's indirect expense pool(s) and
customary indirect cost distribution base(s).  In the event that the
Offeror includes indirect costs in the proposal, a copy of the latest
Negotiated Indirect Cost Rate Agreement (NICRA) must be included.

(g) A copy of the Offeror's personnel policies in effect at the time the
offer is submitted.

(h) A copy of the Offeror's travel policies in effect at the time the offer
is submitted.

(i) A copy of the Offeror’s procurement policies in effect at the time the
offer is submitted.

(j) A letter certifying a commitment by the key personnel proposed that
they are available to work under this contract, if an award is made by
March 7, 2003.

(k) The Biographical data sheets (AID1420-17) should be provided with the
cost proposal for the pool of short-term consultants to the extent
possible.

(l) A list of proposed nonexpendable property purchases to support the
field operations.

(m) A completed and signed SF 1442 and acknowledgment of any amendments to
the RFP.

(n) The Offeror must include its full street address, name of the
authorized negotiator, Facsimile Number, Telephone Number, E-mail
address and Website (if any), on the title page of the Cost Proposal.
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SECTION M - EVALUATION FACTORS FOR AWARD

  M.1  NOTICE LISTING SOLICITATION PROVISIONS INCORPORATED
BY REFERENCE

       The following solicitation provisions pertinent to this section are
hereby incorporated by reference (by Citation Number, Title, and Date) in
accordance with the FAR provision at FAR "52.252-1  SOLICITATION PROVISIONS
INCORPORATED BY REFERENCE" in Section L of this solicitation. See FAR 52.252-
1 for an internet address (if specified) for electronic access to the full
text of a provision.

NUMBER TITLE DATE
FEDERAL ACQUISITION REGULATION (48 CFR Chapter 1)

52.217-5 EVALUATION OF OPTIONS JUL 1990

  M.2  EVALUATION CRITERIA

   Technical, cost and other factors will be evaluated relative to each
other, as described herein.

   (a) The technical proposal will be scored by a technical evaluation
committee using the criteria shown in this Section.

   (b) The cost proposal will be scored by the method described in this
Section.

   (c) The criteria below are presented by major category, with relative
order of importance, so that offerors will know which areas require emphasis
in the preparation of proposals. The criteria below reflect the requirements
of this particular solicitation.

   Offerors should note that these criteria:  (1) serve as the standard
against which all proposals will be evaluated, and (2) serve to identify the
significant matters which offerors should address in their proposals.

The following evaluation criteria reflect the requirements of this particular
solicitation.  These criteria: (1) serve as the standard against which all
proposals will be evaluated, and (2) serve to identify the significant
matters which offerors should address in their proposals. Only firms that
currently hold a secret or higher DOD security clearance will be considered
for award. Technical and cost factors will be evaluated with the former being
significantly more important at 80% than the latter at 20%. The combined
technical and cost scores will be used to determine the competitive range.
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I.  Technical: The technical proposal will be scored by the technical
evaluation committee using the criteria shown below. Technical Evaluation
Criteria (the relative importance of each technical criterion is indicated
numerically, as well as its size place within the Technical Proposal):

1. Technical and Management Approach – 30%; 30 pages maximum.

(a) The discussion of the Technical Approach will address the following
factors:

(i) Management structure, staffing, designation of key personnel and
their roles, and level of effort.

(ii) Approach to and speed of mobilization.

(iii) Approach to coordination with, US Military, USAID, national and
local Iraqi officials and leaders, other USG agencies, other donors
and NGOs, and other USAID assistance providers.

(iv) Description of how the factors i, ii, and iii above address the RFP
requirements for flexibility, speed, uncertainty, and the current
social, political, and security situations, all of which will
influence project implementation.

(b) The discussion of the Management Approach will address factors such as
the following:

(i) Approach to the analysis and design of projects.

(ii) Approach to managing subcontractors and construction activities.

(iii) Approach to selecting subcontractors, subcontract evaluation,
negotiation, and award.

(iv) Approach to containing costs for both construction subcontracts and
the firm’s home office and field operations.

(v) Approach to financing construction and materials/equipment
procurement, and subcontracts, including methods of payment and the
offeror’s proposal for providing, controlling, and managing
mobilization costs.

(vi) Approach to developing and implementing the institutional
strengthening component.

2. Qualifications of Proposed Personnel – 20%; Annex 1 (CVs of key personnel
only).

(a) Demonstrated experience and familiarity of key personnel with program
management, engineering design, construction, contracting practices, and
capacity building in similar circumstances in the developing world, and
particularly in the Middle East.

(b) Degree to which key personnel have worked together as a team.
(c) Experience working with developing county officials at all levels.
(d) Local language capability
(e) Availability to work on the project.

3. Firm’s Experience and Past Performance – 30%; Annex 2.
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(a) Projects of a similar nature in the Middle East
(b) Demonstrated ability to assemble large teams quickly
(c) Timeliness of Performance
(d) Quality of Performance
(e) Cost Control
(f) Customer Satisfaction

II. Cost:  The cost/business proposal will be evaluated for cost
reasonableness and realism in comparison to the relative benefits,
efficiencies, or risks that the technical proposal may contain.

1. Cost realism – 15
2. Cost fee – 5%

  M.3  DETERMINATION OF THE COMPETITVE RANGE AND CONTRACT AWARD

   (a)  Competitive Range: If the Contracting Officer determines that
discussions are necessary, he/she will establish a Competitive Range composed
of only the most highly rated proposals.  In certain circumstances the
Contracting Officer may determine that the number of most highly rated
proposals that might otherwise be included in the competitive range exceeds
the number at which an efficient competition can be conducted.  Should that
be the case, the Contracting Officer may then limit offers in the competitive
range to the greatest number that will permit an efficient competition among
the most highly rated offers. The Government may exclude an offer if it is so
deficient as to essentially require a new technical proposal.  The Government
may exclude an offer so unreasonably priced, in relation to more competitive
offers, as to appear that there will be little or no chance of becoming
competitive. The Government may exclude an offer requiring extensive
discussions, a complete re-write, or major revisions such as to allow an
Offeror unfair advantage over those more competitive offers.

   (b)  Award: In accordance with FAR 52.215-1(f), the Government intends to
award a contract or contracts resulting from this solicitation to the
responsible offeror(s) whose proposal(s) represent the best value after
evaluation in accordance with the factors and subfactors as set forth in this
solicitation.

  M.4  CONTRACTING WITH SMALL BUSINESS CONCERNS AND
DISADVANTAGED ENTERPRISES

   USAID encourages the participation of small business concerns and
disadvantaged enterprises in this project, in accordance with FAR Part 19
(48 CFR Chapter 1), and AIDAR Part 726 (48 CFR Chapter 7). Accordingly, every
reasonable effort will be made to identify and make use of such
organizations.   All evaluation criteria being found equal, the participation
of such organizations may become a determining factor for selection.
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  ATTACHMENT 1
IDENTIFICATION OF PRINCIPAL GEOGRAPHIC CODE NUMBERS

   The USAID Geographic Code Book sets forth the official description of all
geographic codes used by USAID in authorizing or implementing documents, to
designate authorized source countries or areas.  The following are summaries
of the principal codes:

   (a) Code 000--The United States:  The United States of America, any
State(s) of the United States, the District of Columbia, and areas of U.S.-
associated sovereignty, including commonwealths, territories and possessions.

   (b) Code 899--Any area or country, except the cooperating country itself
and the following foreign policy restricted countries: Afghanistan, Libya,
Cuba, Laos, Iraq, Iran, North Korea, and Syria.

   (c) Code 935--Any area or country including the cooperating country, but
excluding the foreign policy restricted countries.

   (d) Code 941--The United States and any independent country (excluding
foreign policy restricted countries), except the cooperating country itself
and the following:  Albania, Andorra, Angola, Armenia, Austria, Australia,
Azerbaijan, Bahamas, Bahrain, Belgium, Bosnia and Herzegovina, Bulgaria,
Belarus, Canada, Croatia, Cyprus, Czech Republic, Denmark, Estonia, Finland,
France, Gabon, Georgia, Germany, Greece, Hong Kong, Hungary, Iceland,
Ireland, Italy, Japan, Kazakhstan, Kuwait, Kyrgyzstan, Latvia, Liechtenstein,
Lithuania, Luxembourg, Macedonia*, Malta, Moldova, Monaco, Mongolia,
Montenegro*, Netherlands, New Zealand, Norway, Poland, Portugal, Qatar,
Romania, Russia, San Marino, Saudi Arabia, Serbia*, Singapore, Slovak
Republic, Slovenia, South Africa, Spain, Sweden, Switzerland, Taiwan*,
Tajikistan, Turkmenistan, Ukraine, United Arab Emirates, United Kingdom,
Uzbekistan, and Vatican City.

    -----------------------------------------------------------------

 * Has the status of a "Geopolitical Entity", rather than an independent
country.
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  ATTACHMENT 2
  USAID FORM 1420-17 - CONTRACTOR BIOGRAPHICAL DATA SHEET



Page 92 of 98

  

CONTRACTOR EMPLOYEE BIOGRAPHICAL DATA SHEET

1. Name (Last, First, Middle) 2. Contractor's Name

3. Employee's Address (include ZIP code) 4. Contract Number 5. Position Under Contract

6. Proposed Salary 7. Duration of Assignment

8. Telephone Number 9. Place of Birth 10. Citizenship (if non-U.S. citizen, give visa status)
(include area code)

11. Names, Ages, and Relationship of Dependents to Accompany Individual to Country of Assignment

12. EDUCATION (include all college or university degrees)
13. LANGUAGE PROFICIENCY

(See Instructions on Reverse)

NAME AND LOCATION OF INSTITUTE MAJOR DEGREE DATE LANGUAGE Proficiency Proficiency
Speaking Reading

14. EMPLOYMENT HISTORY
1. Give last three (3) years.  List salaries separate for each year.  Continue on separate sheet of paper if required to

list all employment related to duties of proposed assignment.
2. Salary definition - basic pariodic payment for services rendered.  Exclude bonuses, profit-sharing arrangements,

or dependent education allowances.

POSITION TITLE EMPLOYER'S NAME AND ADDRESS Dates of Employment (M/D/Y) Annual Salary
POINT OF CONTACT & TELEPHONE # From To Dollars

15. SPECIFIC CONSULTANT SERVICES (give last three (3) years)

SERVICES PERFORMED EMPLOYER'S NAME AND ADDRESS
POINT OF CONTACT & TELEPHONE #

Dates of Employment (M/D/Y)

From To

Days Daily Rate
at in

Rate Dollars

16. CERTIFICATION: To the best of my knowledge, the above facts as stated are true and correct.
Signature of Employee Date

17. CONTRACTOR'S CERTIFICATION (To be signed by responsible representative of Contractor)

Contractor certifies in submitting this form that it has taken reasonable steps (in accordance with sound business practices)
to verify the information contained in this form.  Contractor understands that the USAID may rely on the accuracy of such inform-
ation in negotiating and reimbursing personnel under this contract.  The making of certifications that are false, fictitious,
or fradulent, or that are based on inadequately verified information, may result in appropriate remedial action by USAID,
taking into consideration all of the pertinent facts and circumstances, ranging from refund claims to criminal prosecution.

Signature of Contractor's Representative Date
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INSTRUCTION

PAPERWORK REDUCTION ACT INFORMATION

PAPERWORK REDUCTION ACT NOTICE

Indicate your language proficiency in block 13 using the following numeric Interagency Language Roundtable
levels (Foreign Service Institute Levels).  Also, the following provides brief descriptions of proficiency
levels 2, 3, 4, and 5.  'S' indicates speaking ability and 'R' indicates reading ability.  For more indepth
description of the levels refer to USAID Handbook 28.

2. Limited working proficiency

S  Able to satisfy routine special demands and limited work requirements

R  Sufficient comprehension to read simple, authentic written material in a form equivalent to usual
printing or typescript on familiar subjects.

3. General professional proficiency

S  Able to speak the Language with sufficient structural accuracy and vocabulary to participate
effectively in most formal and informal conversations.

R  Able to read within a normal range of speed and with almost complete comprehension.

4. Advanced professional proficiency

S  Able to use the language fluently and accurately on all levels.

R  Nearly native ability to read and understand extremely difficult or abstract prose, colloquialisms
and slang.

5. Functional native proficiency

S  Speaking proficiency is functionally equivalent to that of a highly articulate well-educated native
speaker.

R  Reading proficiency is functionally equivalent to that of the well-educated native reader.

The information requested by this form is necessary for prudent management and administration of public funds
under USAID contracts.  The information helps USAID estimate overseas logistic support and allowances, the
educational information provides an indication of qualifications, the salary information is used as a means of
cost monitoring and to help determine reasonableness of proposed salary.

Public reporting burden for this collection of information is estimated to average thirty minutes per response,
including the time for reviewing instructions, searching existing data sources, gathering and maintaining the
data needed, and completing and reviewing the collection of informatoin.  Send comments regarding this burden
estimate or any other aspect of this collection of information, including suggestions for reducing this
burden, to:

United States Agency for International Development
Procurement Policy Division (M/OP/P)
Washington, DC 20523-1435,

and
Office of Management and Budget
Paperwork Reduction Project (0412-0520)
Washington, DC 20503

AID 1420-17 (4/95) Back
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DISCLOSURE OF LOBBYING ACTIVITIES Approved by OMB
0348-0046Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352

(See reverse for public burden disclosure.)

1. Type of Federal Action: 2. Status of Federal Action: 3. Report Type

a.  CONTRACT a. BID/OFFER/APPLICATION a. INITIAL FILING
b.  GRANT b. INITIAL AWARD b. MATERIAL CHANGE
c.  COOPERATIVE AGREEMENT c. POST-AWARD FOR MATERIAL CHANGE ONLY:
d.  LOAN YEAR QUARTER
e.  LOAN GUARANTEE DATE OF LAST REPORT
f.  LOAN INSURANCE

4. Name and Address of Reporting Entity: 5. If Reporting Entity in No. 4 is Subawardee, Enter Name and Address of

PRIME SUBAWARDEE
TIER , IF KNOWN:

Congressional District, if known: Congressional District, if known:
6. Federal Department/Agency 7. Federal Program Name/Description:

CFDA Number, if applicable:

8. Federal Action Number if known: 9. Award Amount if known:

10a. Name and Address of Lobbying Entity b. Individual Performing Services (including address if different from No.
(if individual, last name, first name, MI) 10A) (last name, first name, MI)

(attach Continuation sheet(s) SF LLL-A, if necessary)
11. Amount of Payment (check all that apply):

actual planned

12. Form of Payment (check all that apply):
a.     cash

b.  in-kind; specify: nature
value

13. Type of Payment (check all that apply):

a. RETAINER
b. ONE-TIME FEE
c. COMMISSION
d. CONTINGENT FEE
e. DEFERRED
f. OTHER; SPECIFY:

14. Brief Description of Services performed or to be Performed and Date(s) or Service, including officer(s), employee(s), or Member(s) contacted, for
Payment indicated in Item 11:

(attach Continuation sheet(s) SF LLL-A, if necessary)

15. Continuation Sheet(s) SF-LLL-A attached: Yes No

11.
Signature:

Printed Name:

Title:

Telephone No.: Date:

Federal Use Only: AUTHORIZED FOR LOCAL REPRODUCTION
Standard Form - LLL

Information requested through this form is authorized by title 31 U.S.C.
section 1352.  This disclosure of lobbying activities is a material repre-
sentation of fact upon which reliance was placed by the tier above when
this transaction was made or entered into.  This disclosure is required
pursuant to 31 U.S.C. 1352.  This information will be available for public
inspection.  Any person who fails to file the required disclosure shall be
subject to a civil penalty of not less than $10,000 and not more than
$100,000 for each such failure.
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INSTRUCTIONS

This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal recipient, at the initiation of receipt of a
covered Federal action, or a material change to a previous filing, pursuant to title 31 U.S.C. section 1352.  The filing of a form is required for each
payment or agreement to make payment to any lobbying entity for influencing or attempting to influence an officer or employee of any agency, a
Member of Congress, an officer or employee of Congress, oran employee of a Member of Congress in connection with a covered Federal action.  Use
the SF-LLL-A Continuation Sheet for additional information if the space on the form is inadequate.  Complete all items that apply for both the initial
filing and material change report.  Refer to the implementing guidance published by the Office of Management and Budget for additional information.

1. Identify the type of covered Federal action for which lobbying activity is and/or has been secured to influence the outcome of a covered
Federal action.

2. Identify the status of the covered Federal action.

3. Identify the appropriate classification of this report.  If this is a followup report caused by a material change to the information previously
reported, enter the year and quarter in which the change occurred.  Enter the date of the last previously submitted report by this reporting
entity for this covered Federal action.

4. Enter the full name, address, city, state and zip code of the reporting entity.  Include Congressional District, if known.  Check the appropriate
classificaton of the reporting entity that designates if it is, or expects to be, a prime or subaward recipient.  Identify the tier of the
subawardee, e.g., the first subawardee of the prime is the 1st tier.  Subawards include but are not limited to subcontracts, subgrants and
contract awards under grants.

5. If the organization filing the report in item 4 checks "Subawardee", then enter the full name, address, city, state and zip code of the prime
Federal recipient.  Include Congressional District, if known.

6. Enter the name of the Federal agency making the award or loan commitment.  Include at least one organizational level below agency name, if
known.  For example, Department of Transportation, United States Coast Guard.

7. Enter the Federal program name or description for the covered Federal action (Item 1).  If known, enter the full Catalog of Federal Domestic
Assistance (CFDA) number for grants, cooperative agreements, loans, and loan commitments.

8. Enter the most appropriate Federal identifying number available for the Federal action identified in Item 1 (e.g., Request for Proposal (RFP)
number; Invitation for Bid (IFB) number; grant announcement number; the contract, grant, or loan award number; the application/proposal
control number assigned by the Federal agency).  Include prefixes, e.g., "RFP-DE-90-001."

9. For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter the Federal amount of the
award/lona commitment for the prime entity identified in Item 4 or 5.

10. (a) Enter the full name, address, city, state and zip code of the lobbying entity engaged by the reporting entity
identified in Item 4 to influence the covered Federal action.

(b) Enter thef ull names of the individual(s) performing services, and include full address if different from 10 (a).  Enter last
Name, First Name, and Middle Initial (MI).

11. Enter the amount of compensation paid or reasonably expected to be paid by the reporting entity (Item 4) to the lobbying entity (Item 10).
Indicate whether the payment has been made (actual) or will be made (planned).  Check all boxes that apply.  If this is a material change
report, enter the cumulative amount of payment made or planned to be made.

12. Check the appropriate box(es).  Check all boxes that apply.  If payment is made through an in-kind contribution, specify the nature and value
of the in-kind payment.

13. Check the appropriate box(es).  Check all boxes that apply.  In other, specify nature.

14. Provide a specific and detailed description of the services that the lobbyist has performed, or will be expected to perform, and the date(s) of
any services rendered.  Include all preparatory and related activity, not just time spent in actual contact with Federal officials.  Identify the
Federal official(s) or employee(s) contacted of rhe officer(s), employee(s), or Member(s) of Congress that were contacted.

15. Check whether or not a SF-LLL-A Continuation Sheet(s) is attached.

16. The certifying official shall sign and date the form, print his/her name, title, and telephone number.

Public reporting burden for this collection of information is estimated to average 30 minutes per response, including the time for reviewing
instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.
Send comments regarding this burden eistmate or any other aspect of this collection of information, including suggestions for reducing this burden,
to the Office of Management and Budget, Paperwork Reduction Project (0348-0046), Washington, DC 20503.
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DISCLOSURE OF LOBBYING ACTIVITIES
CONTINUATION SHEET

Approved by OMB
0348-0046

Reporting  Entity: Page of

Authorized for Local Reproduction
Standard Form - LLL-A
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  ATTACHMENT 4
CERTIFICATE OF CURRENT COST AND PRICING DATA

   This is to certify that, to the best of my knowledge and belief, cost or
pricing data (as defined in Section 15.801 of the Federal Acquisition
Regulation (FAR) and required under FAR subsection 15.804-2) submitted,
either actually or by specific identification in writing, to the Contracting
Officer or to the Contracting Officer's representative in support of
__________________________ are accurate, complete, and current as of
____________________.**

     FIRM:          __________________________________

     NAME:          __________________________________

     TITLE:         __________________________________

     DATE OF EXECUTION:  ______________________________

     *    Identify the proposal, quotation, request for price adjustment, or
other submission involved, giving the appropriate identifying number (e.g.,
RFP Number).

     **   Insert the day, month, and year when price negotiations were
concluded and price agreement was reached.

     ***  Insert the day, month, and year of signing, which should be as
close as practicable to the date when price negotiations were concluded and
the contract price was agreed to.
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