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9. Technology Assessment
9.1  Summary
The Space Exploration Vision set forth by President Bush cannot be realized without a 
significant investment in a wide range of technologies. Thus, key objectives of the Explora-
tion Systems Architecture Study (ESAS) are to identify key technologies required to enable 
and significantly enhance the reference exploration systems and to prioritize near-term and 
far-term technology investments. The product of this technology assessment is a revised 
Exploration Systems Mission Directorate (ESMD) technology investment plan that is trace-
able to the ESAS architecture and was developed by a rigorous and objective analytical 
process. The investment recommendations include budget, schedule, and center/program allo-
cations to develop the technologies required for the exploration architecture. 

This section summarizes the results of this assessment, including the key technologies 
required to support the new architecture. The three major tasks of the technology assessment 
were: (1) to identify what technologies are truly needed and when they need to be available to 
support the development projects; (2) to develop and implement a rigorous and objective tech-
nology prioritization/planning process; and (3) to develop ESMD Research and Technology 
(R&T) investment recommendations about which existing projects should continue and which 
new projects should be established.

The following are the major Ground Rules and Assumptions (GR&As) used for the assessment:

• All technology developments shall be directly traceable to architecture requirements.

• Mission reference dates for R&T planning shall be:

•	 2011	Crew	Exploration	Vehicle	(CEV)	human	flight	to	the	International	Space	Station	
(ISS);

• 2018 goal of human mission to the Moon including landing, but no later than 2020; and

• 2022 goal of permanent human presence on Moon.

• Technologies shall be developed to Technology Readiness Level Six (TRL–6) or better by 
Preliminary Design Review (PDR), the reference dates for which shall be:

•	2007 PDR for CEV and Crew Launch Vehicle (CLV);

•	2012 PDR for initial lunar mission elements; and

•	2017 PDR for lunar permanent human presence mission elements.

• The Prometheus Nuclear Systems Technology (PNST) shall receive a funding profile for 
this study of $100M in FY06 and $50M in FY07–11 followed by significant increases.

• Ten percent (10%) of each program budget shall be reserved for program management.

• The budget shall not include funds for earmarks.

•	 Legislated	requirements	(e.g.,	Small	Business	Innovative	Research	(SBIR))	shall	be	
preserved.

•	 Relevant	ISS	flight	research	payloads	shall	be	preserved.

• Funding wedges shall be included for future lunar and Mars R&T requirements.
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The ESAS technology assessment determined that technology development projects are 
needed in 12 major areas:

• Structures and Materials,

• Protection,

• Propulsion,

• Power,

• Thermal Controls,

• Avionics and Software,

• Environmental Control and Life Support (ECLS),

• Crew Support and Accommodations,

• Mechanisms,

•	 In-Situ	Resource	Utilization	(ISRU),

•	 Analysis	and	Integration,	and

• Operations.

The final result of the technology assessment is a recommended reduction in the overall fund-
ing of ESMD R&T of approximately 50 percent. Figures 9-1 and 9-2 show the before- and 
after-budget profiles.

Figure 9-1. FY06–FY19 
Original Funding Profile
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Figure 9-2. FY06–FY19 
ESAS Recommended 
Funding Profile
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The funding profile includes 10 percent management funds and approximately 30 percent 
of	liens	due	to	prior	agency	agreements	(e.g.,	Multi-User	System	and	Support	(MUSS),	the	
Combustion	Integrated	Rack	(CIR),	and	the	Fluids	Integrated	Rack	(FIR))	and	legislated	
requirements	(e.g.,	SBIR,	Small	Business	Technology	Transfer	(STTR)).	

Seven key recommendations arose from the technology assessment:

•	 ESMD	should	share	costs	with	SOMD	for	MUSS,	CIR,	and	FIR.

• ESMD should transfer the Alpha Magnetic Spectrometer (AMS) to the Science Mission 
Directorate (SMD) to compete for funding with other science experiments.

• ESMD should quickly notify existing Exploration Systems Research and Technology 
(ESRT) projects not selected by ESAS that they will be not receive funding beyond FY05.

• ESMD should move Systems Analysis and Tool Development activities (and budget) to a 
directorate level organization—no longer in ESRT.

• Key ESAS personnel should work with ESMD to facilitate implementation. (Many tech-
nologies require immediate commencement on an accelerated schedule.)

• ESMD should develop a process for close coordination between architecture refinement 
studies and technology development projects. Technology projects should be reviewed 
with the flight element development programs on a frequent basis to ensure alignment and 
assess progress.

• ESMD should develop a process for transitioning matured technologies to flight element 
development programs.
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9.2  Technology Assessment Process

The above recommendations were developed through a rigorous and objective process consist-
ing of the following: (1) the identification of architecture functional needs; (2) the collection, 
synthesis, integration, and mapping of technology data; and (3) an objective decision analysis 
resulting in a detailed technology development investment plan. The investment recommen-
dations include budget, schedule, and center/program allocations to develop the technologies 
required for the exploration architecture, as well as the identification of other investment 
opportunities to maximize performance and flexibility while minimizing cost and risk. More 
details of this process are provided in Appendix 9A, Process.

The ESAS technology assessment involved an implementation team and an Agency-wide 
Expert Assessment Panel (EAP). The team was responsible for assessing functional needs 
based on the ESAS architecture, assembling technology data sheets for technology project(s) 
that could meet these needs, and providing an initial prioritization of each technology project’s 
contribution to meeting a functional need. This involved key personnel working full time 
on ESAS as well as contractor support and consultation with technology specialists across 
NASA, as needed.

The EAP was a carefully balanced panel of senior technology and systems experts from eight 
NASA centers. They examined the functional needs and technology data sheets for missing or 
incorrect entries, constructed new technology development strategies, and performed technol-
ogy development prioritization assessment using the ESAS Figures of Merit (FOMs) for each 
need at the architecture level. They provided internal checks and balances to ensure even-
handed treatment of sensitive issues.

All results were then entered into spreadsheet tools for use by the ESAS team in analyzing 
technology investment portfolio options. During the final step of the process, the ESAS team 
also worked with ESMD and the Administrator’s office to try to minimize Center workforce 
imbalance.
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9.3  Architecture R&T Needs
This assessment was performed in parallel with the architecture development, requiring the 
whole ESAS team to coordinate closely to ensure that the technology assessment captured the 
latest architecture functional needs. The functional needs were traced element by element, 
for each mission, in an extensive Excel file. These needs were the basis for the creation of 
the technology development plans used in the assessment. Thus, all technology development 
recommendations were directly traceable to the architecture. This analysis indicated that R&T 
development projects are needed in the following areas:

• Structures and Materials,

• Protection,

• Propulsion,

• Power,

• Thermal Controls,

• Avionics and Software,

• ECLS,

• Crew Support and Accommodations,

• Mechanisms,

•	 ISRU,

•	 Analysis	and	Integration,	and

• Operations.

These areas are described below. Each area’s section contains the description of its functional 
needs, the gaps between state-of-the-art and the needs, and the recommended developments. 
There is a more detailed write-up for each recommended technology development project 
listed in Appendix 9B, Technology Development Activity Summaries.
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9.3.1  Structures and Materials 
The ESAS architecture could potentially meet mission needs using aluminum alloys and state-
of-the-art materials. However, reduction in structural mass translates directly to additional 
up-and-down mass capability that would facilitate logistics and increase science return for 
current and future mission phases. Reductions in structural mass could also offset growth in 
other systems. Lightweight structures that provide structural load-bearing support, radiation 
protection, and possibly other combinations of protection such as thermal or Micrometeoroid/
Orbital Debris (MMOD) are also desirable from an architecture robustness perspective.

Simultaneous proof-of-concept demonstrations for integrated lightweight structures and 
research into advanced materials and structures for future missions to the Moon and Mars 
must be conducted. A series of building-block demonstrations of key components, elements, 
and	subsystems	should	be	conducted	with	appropriate	validation	testing.	In	order	to	support	
lunar surface systems, near-term activities should culminate in a large-scale integrated struc-
tures demonstration in relevant environments by 2012 (TRL–6). Critical investments include:

• Novel, multifunctional design concepts, including modularity; 

•	 Integrated	system	performance	(including	deployment)	in	relevant	environments	of	core	
structural modules;

• Durable flexible materials, including Nextel, aliphatic polymers and polyurethane, tailor-
ing for redundant load paths and self-healing;

• Organic materials, including polymer matrix composites;

• Advanced aluminum alloys, titanium alloys, super alloys, refractory alloys, and metal 
matrix composites;

• Hybrid organic/metallic composites;

•	 Integrated	thermal	management;

• Lightweight radiation protection, including use of advanced materials (boron composites);

• Advanced sensors for structural and environmental monitoring, including embedded fiber 
optic and acoustic sensors, and other integrated, autonomous sensing technologies; and

• Structures that can adapt to dynamic environmental conditions and mission changes. This 
includes self-healing materials, redundant structural architectures, and active, embedded 
sensing and control.
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9.3.2  Protection
Protection is a category of capabilities that provide protection of an element and its contents 
from environments, both natural and self-induced. These capabilities include thermal 
protection, radiation protection, and lunar dust/environment mitigation. Protection is a key 
area with respect to mission success and safety and warrants considerable investment. The 
ESAS architecture requires that the CEV Crew Module (CM) be capable of performing 
entry into the Earth’s atmosphere at Earth-orbital, lunar-return, and Mars-return velocities. 
A Thermal Protection System (TPS) requires materials specifically designed to manage 
aerothermal heating (heat flux, dynamic pressure) experienced during hypersonic entry, 
for both nominal and abort scenarios. A single architecture may require both reusable and 
single-use materials. Only ablators can meet maximum requirements; they are designed 
to sacrifice mass under extreme heating efficiently and reliably. Reusable materials that 
preserve the Outer Mold Line (OML) can meet requirements for lower heating locations. 
The Apollo ablative TPS (AVCOAT–5061) no longer exists. Qualification of new or replace-
ment materials will require extensive analysis and testing. 

It	is	well	known	that	the	primary	sources	of	radiation	exposure	in	space	are	Galactic	
Cosmic Rays (GCRs) and Solar Particle Events (SPEs). However, due to a number of 
independent variables associated with these sources of radiation, there is considerable 
uncertainty about the total shielding required for long-duration missions. Research is 
needed to confidently predict the shielding capabilities of various materials and spacecraft 
components along with corresponding research to understand crew exposure limits. Most 
hydrocarbon-based composites have value as radiation shielding; thus, many materials (e.g., 
ones developed for lightweight structures) may also be useful for radiation protection. 

Apollo lunar Extra-Vehicular Activity (EVA) experience has shown lunar dust to be prob-
lematic with respect to seals and mechanical systems. Significant research into dust tolerant 
airlock systems needs to be performed. Durable and robust materials and systems for airlock 
structure and seals that include dust mitigation capabilities must be developed. Enhanced 
durability and dust exclusion technologies for application to EVA surface suit outer protec-
tion and pressure seals for both suit and airlock systems are also needed. These technologies 
must have long-term durability, be damage-tolerant, provide dust-exclusion capabilities, and 
be nonflammable/oxygen-compatible.
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9.3.3  Propulsion 
The ESAS architecture requires a variety of propulsion technologies to be evolved or devel-
oped	in	support	of	ISS	and	lunar	missions.	In	order	to	maximize	safety	during	ground	
processing, launch, and space operations, nontoxic propellants were chosen when possible. 
Larger, nontoxic monopropellant thrusters need to be developed and human rated for the 
Launch Vehicle (LV) upper stages, the CM, and, perhaps, the Lunar Surface Access Module 
(LSAM) ascent stage. Specific propulsion research in support of nontoxic propellants includes 
developing and demonstrating technologies to enable change in LV upper stage Reaction 
Control Systems (RCSs) from hydrazine to a nontoxic alternate to enable safe/efficient launch 
operations, infrastructure reduction, performance improvement, logistics reduction, and 
potential commonality between main and auxiliary propellants. Critical technologies to enable 
Tridyne-based attitude control propulsion are required, along with 50- to 100-lbf thrusters to 
support the CEV CM and other applications.

Missions	to	the	ISS	prior	to	return	to	the	Moon	can	be	accommodated	assuming	current	Space	
Shuttle Main Engine (SSME) production rates and utilization of SSMEs from existing inven-
tory for the CLV upper stage. The Cargo Launch Vehicle (CaLV) requires two J–2 engines 
on each upper stage. Research is needed to get the SSME and J–2s to the point to where they 
can be produced economically for the lunar missions. The SSME is an extremely efficient and 
capable engine but is expensive and takes years to produce using current production methods. 
The	NASA/U.S.	Air	Force	(USAF)	Integrated	Powerhead	Demonstrator	(IPD)	is	a	research	
activity that has demonstrated production methods that can significantly reduce production 
bottlenecks and reduce engine part count by up to an order of magnitude, while reducing 
costs. Applying these methods to the SSME will enable cost and production goals to be met 
for the lunar missions. A subset of these methods can also be applied to making the J–2s more 
affordable to produce in support of the lunar missions.

The	architecture	requires	a	high	Specific	Impulse	(Isp)	propulsion	system	for	the	Service	
Module (SM) and lunar ascent that yields high reliability without significant propellant boil-
off issues. A propulsion system developed to perform both functions can also reduce costs. A 
human-rated 5- to 20-klbf pressure-/pump-fed Liquid Oxygen (LOX)/Methane (CH4) in-space 
engine and propulsion system is required for the SM and the LSAM ascent stage.

The	architecture	requires	the	fueled	CEV/SM	to	remain	at	the	ISS	for	up	to	6	months	with	the	
ability	to	leave	the	ISS	within	minutes	of	notification.	Thermal	conditioning	to	enable	long-
term storage of cryogens will be required, along with the ability to have propellant acquisition 
after dormant periods in zero gravity. Development and demonstration of critical technologies 
for cryogenic storage for CEV and outpost surface elements (i.e., LSAM, regenerative fuel 
cells,	ISRU	reactant	storage)	are	needed—key	fluids	are	LOX,	CH4,	and	Liquid	Hydrogen	
(LH2). Primary research needs include: 

• Tank systems, including: Liquid Acquisition Devices (LADs), passive thermal and pressure 
control, prototype pressure vessel demonstration, low-gravity mass gauging, active thermal 
control, and Cryogenic Fluid Management (CFM) integrated system demonstration; 

• Main engine systems, including: ignition and combustion characterization, long-life igni-
tion system, and bi-propellant valves;

• RCS engine systems, including: RCS thrusters, Electro-Mechanical Actuators (EMAs) 
inlet valve for RCS, and RCS chamber materials; and
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• RCS feed systems, including: Helium (He) pressurization tank, He control system, proto-
type cryogenic propellant isolation valve, RCS feed system design and LOX test, CH4 
feed system test, CH4 specifications and hazards, and integrated RCS demonstration.

The LSAM requires a high-performance, lightweight descent propulsion system that is highly 
throttleable for the descent module. A LOX/LH2 system maintains adequate margin while 
also providing a path for utilization of in-situ-produced propellants and eventual LSAM 
reusability. The LSAM descent stage requires a moderate thrust (5- to 20-klbf) pump-fed, 
deep-throttling engine. A pump-fed, hydrogen-fueled engine was chosen because of its high 
Isp	and	mass	savings	as	compared	to	a	pressure-fed	system.	This	allows	the	LSAM	to	perform	
the circularization burn upon arrival at the Moon, while also maximizing the LSAM cargo 
delivery capability. The same engines need the capability to restart for the lunar descent with 
the ability to throttle down to 10 percent of total thrust. As a lunar outpost is established, there 
is potential to use lunar oxygen and perhaps hydrogen to refuel and reuse the landers. This 
would require the engines to be capable of many restarts. These new engine capabilities need 
to be developed, and the RL–10 can be used as the basis for the development.

The ESAS architecture does not address the Mars phase in detail, but it is recognized that 
traditional chemical propulsion cannot lead to sustainable Mars exploration with humans. 
Nuclear Thermal Propulsion (NTP) is a technology that addresses the propulsion gap for the 
human	Mars	era.	NTP’s	high	acceleration	and	high	Isp	together	enable	fast	transit	times	with	
reasonable initial mass in Low Earth Orbit (LEO). Primary areas of work to be performed in 
support of future Mars mission include: 

• Retire risks and develop high-temperature fuels and materials for NTR operation. 

•	 Identify	ground	test	plans	and	required	facility	development.	Options	include	containment	
with effluent treatment to scrub rocket exhaust of fission products, or use of tunnels at the 
Nevada Test Site (NTS) to trap exhaust. 

• Perform systems analysis to define requirements and engine/system trades (cycle, thrust, 
Thrust-to-Weight	(T/W),	Isp).

• Examine feasibility issues including engine clustering, shielding, testing strategy, engine 
cycle, and use of existing engine components.

9.3.4  Power
Significant gaps exist in power capabilities that are on the critical path to enabling human 
exploration beyond Earth orbit. The ESAS architecture desires nontoxic fluids to reduce 
ground processing facility requirements and to increase safety for the crew. Hydrazine 
(toxic) is currently used to drive the Solid Rocket Booster (SRB) and SSME Auxiliary Power 
Units	(APUs).	Research	into	nontoxic	power	generation	for	ESAS	LVs	is	required.	ESAS	
architecture elements, including the CEV, LSAM, and surface systems, require long-life/
high-capacity/high-density energy storage on the order of 5 to 10 kW. Lithium ion batteries 
are required to be human rated at load profiles that are currently higher than state-of-the-art. 
Fuel cell systems provide power largely independent of environment (solar incidence), which 
allows greater mission flexibility and will typically provide larger power levels for less total 
mass for short-duration missions. The ESAS architecture requires advanced fuel cells to meet 
LSAM and surface system design margins. Radioisotope power sources are a technology 
option to meet LSAM and surface system mission requirements in support of long-duration 
surface missions. An outpost will require power of at least 25 kWe, with more required for 
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ISRU.	A	technology	option	for	providing	outpost	power	is	surface	solar	arrays,	but	this	option	
requires some research for array deployment on the 1/6th-g lunar surface. Fission power is a 
technology option, especially if there are periods of darkness at the outpost location. Power 
Management and Distribution (PMAD) for a lunar surface power infrastructure will be a  
new and challenging capability due to the temperature environment and distributed outpost 
environment.

9.3.5  Thermal Controls
Heat transfer fluids must be selected early for the CEV Active Thermal Control Subsystem 
(ATCS) and for all other subsequent vehicles because hardware designs are fluid-dependent. 
Thermal control fluids are desired that not only have good thermophysical properties, but 
also are safe for use inside the cabin of a vehicle and in radiators. Fluids must be nontoxic, 
nonflammable, compatible with the Environmental Control and Life Support System 
(ECLSS), and have freezing temperatures that allow for use in radiators.

The ESAS architecture features lunar surface destinations that have thermal environments 
much different than deep space. The impact of dust and surface operations and vehicle 
integration must be incorporated into the thermal system design. Advanced technology devel-
opment for heat rejection for short-duration missions to the surface of the Moon include:

• Lightweight radiators made from advanced materials. (Significant mass savings are  
possible—lightweight radiators are predicted to save over 300 kg for lunar missions.)

• Radiators integral to vehicle structure. (Structural radiators may provide as much as a 40 
percent mass savings over body-mounted radiators.)

• Coatings and materials for improved performance and dust resistance.

• Evaporative heat sinks for specific mission elements (e.g., lunar descent/ascent or post 
landing). These have not undergone development since the 1970s; advances include 
reduced mass, improved controllability, expanded operating range, and increased life.

Advanced technology development for heat rejection is required for long-duration missions to 
the surface of the Moon, across the harsh conditions of the lunar day and night. Studies on the 
effects of lunar dust on radiator performance should be performed. Heat pumps are required to 
elevate the temperature of radiators. Due to the high-temperature environment, lunar missions 
near the equator during the day cannot use vertically oriented radiators to reject heat into the 
environment and would require large horizontal radiators. A heat pump enables the use of 
vertical radiators and greatly reduces radiator size for horizontally mounted radiators. Two-
phase ATCSs have been shown to require less power and mass for applications with high-heat 
loads and long-transport distances. This is because two-phase heat transfer not only uses the 
sensible energy of the working fluid, but also the latent energy. This provides higher heat 
transfer coefficients and enables lower mass flow rates. Two-phase systems are desirable for 
an outpost or base with high internal heat loads. 
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9.3.6  Avionics and Software
The	ESAS	architecture	requires	advanced	Integrated	Systems	Health	Management	(ISHM)	
and	autonomy	beyond	that	currently	utilized	in	the	ISS	and	Shuttle	programs	to	increase	crew	
safety, increase performance through enhanced autonomy, and reduce operations costs via 
in-situ	diagnostics	and	mission	support.	Enhanced	ISHM	will	be	required	to	facilitate	lunar	
outpost activities. The architecture has elements operating from the surface of Earth to the 
surface of the Moon and back. The radiation environment in space and on the lunar surface 
can cause electronics to fail in numerous ways. Research is required to make electronics more 
robust in this environment either with circuit design and/or with shielding. Current crewed 
system elements have miles of copper wire and data buses that were designed decades ago. 
It	is	imperative	that	research	and	implementation	of	advanced	crewed	spacecraft	network	
solutions be undertaken to increase reliability and robustness and decrease system mass. 
A substantial amount of new flight software will also need to be developed. A significant 
amount of the effort associated with this software will be for verification and validation. 
Enhanced processes and methodologies for developing, validating, and verifying the ESAS 
element software are needed to enhance safety and reliably and reduce costs. 

The	ESAS	architecture	requires	the	CEV	to	perform	rendezvous	and	docking	with	the	ISS,	
the LSAM stack in LEO, and the LSAM in Low Lunar Orbit (LLO) after return from the 
lunar surface. The CEV performs Automated Rendezvous and Docking (AR&D) when the 
CEV	CM	is	serving	as	a	pressurized	cargo	carrier	to	the	ISS.	In	all	other	circumstances,	the	
rendezvous and docking is either piloted or facilitated by a human-controlled berthing proce-
dure	(unpressurized	ISS	cargo	delivery).	Vehicle	position,	velocity,	acceleration,	attitude,	and	
attitude rate measurement and estimation are required. The ESAS architecture features a lunar 
outpost that is gradually built through a series of sortie missions to the outpost location. These 
sortie missions will be both piloted and automated and will require precision landing and 
hazard avoidance to ensure outpost deliveries are located properly. The architecture features 
a near-anytime return capability from the lunar surface to accommodate contingencies. To 
accommodate these lunar return contingencies, a “skip-entry” guidance system and associ-
ated avionics/software need to be developed that can allow the CM to deflect off of the upper 
atmosphere to phase reentry profiles.

The ESAS architecture requires high data rate communications to support in-space and surface 
operations. The three primary needs are mission contingency support, science interaction, and 
public outreach. Sortie and outpost locations may require additional relay antennas or space-
craft. Possible lunar mission sites include some permanent dark regions in craters near the lunar 
poles.	These	targets	are	of	interest	for	scientific	and	ISRU	potential.	Low-temperature	electron-
ics are needed to enable the sensors, probes, robots, and, eventually, large regolith machinery 
that may journey into the crater shadows. The architecture features four crew members avail-
able for simultaneous EVA while at the lunar outpost for up to 180 days. This is a significant 
leap beyond the EVA capability that Apollo had and is an opportunity to perform a significant 
amount of surface science. Technologies associated with science instruments require addi-
tional investment. These include: sample acquisition; in-situ chemical, physical, and biological 
inspection and analysis; sample handling and processing; and sample return. Current modes of 
on-orbit operations feature different hardware radios for different applications and frequencies. 
This requires the crew to have access to several different radios to perform certain functions. 
A	software	digital	radio	designed	for	ISS	and	lunar	sorties	may	have	significant	impacts	on	
productivity and hardware requirements for those and future missions.



634 9. Technology Assessment

9.3.7  Environmental Control and Life Support
Technologies for ECLS currently exist for crewed sorties to LEO. This technology is imple-
mented	in	the	ISS	and	Shuttle	systems	and	sometimes	can	be	large,	massive,	and	unreliable.	
Research is necessary to reduce mass and volume requirements of the systems while also 
addressing increased reliability and the lunar surface environment. 

The CEV will require atmospheric management technology investments to (1) improve 
volume efficiency of Lithium Hydroxide (LiOH) by advanced packaging and formulation; (2) 
reduce mass, volume, thermal, and power requirements of air revitalization system by combin-
ing Carbon Dioxide (CO2), moisture, and trace contaminant removal into single vacuum 
swing system; and (3) identify/develop improved adsorbents and chemisorbents for vacuum 
swing systems. Additional technology investments for atmospheric management in support of 
lunar sortie missions include: (1) low-maintenance techniques for removing particulate matter 
including planetary dust from process air streams, (2) technologies and methods to isolate 
lander/habitat from external dust contamination, and (3) improvements to multifunctional 
CO2,	humidity,	and	trace	contaminant	systems	for	planetary	surface	use.	In	order	to	support	
long-duration lunar outpost missions, technologies are needed for the reduction of system 
consumables. These technologies include regeneration of filters for removal of particulates, 
alternative low-power/temperature systems for removal and recovery of CO2 using advanced 
amines and nonamine sorbants, and alternative organic contaminant removal technologies 
including regenerable adsorbents and thermal and photocatalytic oxidation.

Advanced air and water recovery systems for the CEV and lunar missions are needed to 
reduce the overall supplies of air and water necessary to sustain humans beyond Earth. These 
technologies will provide for efficient life-sustaining functions inside spacecraft and planetary 
surface habitats by decreasing mass, expendables, resupply, energy, volume, heat rejection, 
and crew time. Some specific needs include: (1) improved pretreatment for urine and stabi-
lization of waste water for longer missions, (2) improved potable water treatment for longer 
missions, and (3) improved water storage tanks to reduce mass and with considerations for 
radiation protection. These technologies would improve operability and reliability, and reduce 
operating buffers and system consumables.

Advanced environmental monitoring and control technologies are required to support crewed 
lunar	missions.	Updates	to	material	flammability	standards	for	partial	gravity	are	needed.	An	
integrated suite of reliable environment monitors to detect events and maintain environmental 
contaminant	limits	needs	to	be	produced	and	validated.	Information	and	control	systems	that	
provide crew with pertinent environment information that guides actions and design infor-
mation for mixed human/automated fault recovery are needed, as well as lunar-transit and 
surface-fire scenarios and training.

9.3.8  Crew Support and Accommodations
Crew support and accommodations include EVA systems, accommodations for crew escape, 
crew health systems, habitability systems, and radiation exposure management. The ESAS 
architecture requires the CEV to have EVA capability for all crew members in support of 
contingencies. An in-space suit is required that can be used for EVA with an umbilical from 
the CEV. The suit also needs to support emergency depressurization on launch and entry. 
Current shuttle pressure suits cannot support an EVA. A robust and highly reliable crew 
escape system to minimize loss of crew is required. This includes an integrated solution that 
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goes across the LV, escape tower, CEV, in-space suit, and the crew accommodations in the 
CEV. Technology investments are required for an in-space EVA suit system and associated 
infrastructure support for crew survival from emergency vehicle depressurization. These 
technologies include a pressure garment with integral EVA capabilities, tools/mobility aids 
(tethers, etc.) necessary to perform in-space contingency EVA tasks from the CEV, survival 
equipment for abort conditions, vehicle support equipment required to interface the in-space 
EVA suit with the CEV, and equipment/ground support facilities required to test/verify in-
space EVA systems. The in-space suit and its associated support equipment are an integral part 
of the crew escape system. Technology needed to accommodate crew escape include foolproof 
and rapid failure detection capability to detect pad fallback/reconnect at first motion during 
liftoff. Other technology needs include launch and entry pressure suits with thermal protection 
and cooling, flexible (constant volume) joints, and helmets. Safety equipment requirements 
include parachutes and water survival equipment such as life rafts, life jackets, and search-
and-rescue Global Positioning System (GPS) beacons for operation by deconditioned crew. 
A lunar surface EVA suit and associated systems are needed. Shuttle EVA suits are designed 
for zero gravity and cannot tolerate the lunar surface environment. Apollo suits are no longer 
available and are not designed for the cold polar environments or with any embedded radiation 
protection.

Technology for crew health care systems currently exists for crewed sorties to LEO. Some 
of	this	technology	is	implemented	in	the	ISS	and	Shuttle	systems	and	can	be	large,	massive,	
and unreliable. Research is needed to reduce mass and volume requirements of the systems 
while also addressing increased reliability and the lunar surface environment. The architec-
ture requires a system of crew health tools to enable crew performance for surface operations 
for lunar missions that span both short- and long-duration stays. Technology development 
is needed to: (1) mitigate identified biomedical risks to ensure capability of crew to perform 
missions, (2) stabilize and treat for minor medical events and evacuation for selected major 
medical events, (3) integrate exercise and EVA pre-breathe countermeasures, (4) develop 
exposure limits for mission and tool design, and (5) advance state-of-the-art technology for 
vacuum exposure and volume/mass limits. 

Habitability systems for lunar sortie missions include the galley (stored-food system), solid-
waste management (including trash), crew accommodations, and human factors engineering. 
Technology investments are required to provide acceptable crew accommodations within 
tightly constrained vehicle mass and volume; enhanced galley operations in partial gravity and 
reduced pressure; waste stabilization, volume reduction, and storage; updated human systems 
interfaces; and reduction in potential for human error-induced mission failures. Technologies 
that increase crew efficiency and reduce fatigue need to be developed along with those that 
yield an improvement in maintainability and operational flexibility.

Research that enhances radiation exposure management is needed in support of the lunar 
outpost due to the long mission times outside of Earth’s magnetic field. The radiation environ-
ment is extremely dynamic (a continuous flux of GCRs punctuated by intense fluxes from 
SPEs). Long-term dosages of GCRs can lead to long-term crew health issues, and SPEs can 
cause acute radiation sickness. Crew exposures must be managed in real-time to keep them 
within limits. This requires technology investments to refine nowcasts (i.e., short-term fore-
casts) of solar outbursts on the sun, forecasts of “all-clear” periods, and accurate forecasts 
of	dose	rates	versus	times	at	the	Moon.	It	also	requires	technology	developments	to	enhance	
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active dosimeters and radiation monitors that accompany the crew and report their data back 
to Earth in real-time. Software development is also needed for modeling the data and training 
for real-time exposure management.

9.3.9  Mechanisms
Mechanisms perform element operations through moveable, deployable, or articulating 
devices. They include devices to facilitate landing, docking, and element deployment. 

The ESAS architecture currently features a land touchdown for the CEV CM. Technologies 
for human-rated main chutes and supersonic drogues to enhance landing accuracy need to be 
developed. Reducing the final impact to acceptable levels requires a touchdown decelerator 
such as an airbag or retro-rocket in addition to the main parachutes. An integrated system test 
of the CM recovery systems is required for human rating. This includes deployment of chutes 
and any type of terminal descent system that would be consistent with a nominal or contin-
gency recovery.

The architecture requires that all crewed elements utilize a common and robust docking mech-
anism.	Shuttle/ISS	heritage	docking	systems	(Androgynous	Peripheral	Attachment	System	
(APAS), Probe and Cone (P/C)) require significant docking impulses that would drive CEV 
design.	Those	same	systems	are	not	manufactured	in	the	United	States.	Technology	develop-
ment	is	required	to	take	current	Low-Impact	Docking	System	(LIDS)	concepts	to	the	point	
where they can be incorporated into the CEV and LSAM designs. 

The architecture builds its lunar outposts through a series of sortie missions. This leads to a 
need for a slow build up of smaller components that will require transportation and assem-
bly. Much of this could be done autonomously or via teleoperation. Technology research into 
surface system deployment methodologies and mechanisms is required. Potential lunar targets 
also include permanent dark regions in craters near the lunar poles. These targets are of inter-
est	for	scientific	and	ISRU	potential.	Low-temperature	mechanisms	are	needed	to	enable	the	
sensors, probes, robots, and, eventually, large regolith machinery that may journey into the 
crater shadows.

9.3.10  In-Situ Resource Utilization (ISRU)
The ESAS architecture has two primary goals for lunar exploration. The first is developing 
and demonstrating the capabilities needed for humans to go to Mars and the second is lunar 
science.	ISRU	is	a	blend	of	science	and	the	development	of	exploration	capabilities.	Specific	
requirements	for	ISRU	will	change	based	on	what	future	lunar	robotic	probes	may	discover	
on the surface, but the benefits of reduced logistics and extended mission durations associated 
with	ISRU	are	highly	desirable.	

All	lunar	ISRU	processing	and	construction	requires	excavation	and	handling	of	lunar	rego-
lith. Demonstration of effectiveness and regolith abrasiveness and wear characteristics is 
required	before	full-up	use	of	ISRU	in	the	outpost	phase.	Excavation	and	handling	demonstra-
tions of interest include: excavation and trenching down to at least 1 m, berm building up to 
3 m in height (for engine plume debris and radiation shielding), and area clearing/leveling for 
landing area preparation and road construction for dust mitigation. Also, low-gravity dust, 
regolith handling, and transport characterization testing is required.

The regolith on the Moon contains approximately 45 percent oxygen by mass. Most oxygen 
extraction methods are applicable to multiple sites of interest for future exploration. Oxygen 
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production for life support and ascent/hopper propulsion during the Outpost phase could 
significantly reduce the cost, risk, and delivered mass of outpost missions, while increasing 
mission effectiveness. Demonstration of process efficiency and life characteristics is required 
before	full	use	during	the	outpost	phase.	Until	hydrogen/water	extraction	from	lunar	poles	is	
demonstrated, extraction of solar wind hydrogen/methane volatiles from regolith should be 
pursued. Demonstrations should be low-mass and low-cost to allow easy packaging. Early 
oxygen extraction techniques developed for lunar sortie and initial lunar outpost activities will 
be of the simplest and lowest risk possible, which usually equates to low extraction efficiency. 
The ability to evaluate higher risk but higher efficiency/payback techniques is of interest, 
especially if production levels rise and/or duration of operations is extended (e.g., hydrofluoric 
acid reduction). Support hardware developed for initial oxygen production hardware should be 
utilized to the maximum extent possible.

The Lunar Prospector has shown that significant quantities of hydrogen exist at the lunar 
poles, but the form of hydrogen is unknown (i.e., hydrogen, water, ammonia, methane). 
Hydrogen and water are extremely important for long-term life-support and propulsion needs. 
It	is	critical	that	a	demonstration	(1)	characterize	the	form	and	concentration	of	hydrogen	pres-
ent, (2) characterize the regolith and environment in the shadowed crater, (3) operate for an 
extended period in an approximately 40–K-temperature environment, and (4) demonstrate a 
scaleable extraction and separation concept before the outpost phase. Commonality with Mars 
water extraction techniques is desired.

9.3.11  Analysis and Integration
The ESAS architecture has identified operational scenarios and crew flight regimes that 
have not been modeled since the Apollo era. Significant analytical tool development will be 
required to support mission design, development, and operations along with identification and 
implementation of analytical standards to facilitate cross-Agency analysis. Trade studies that 
assess changes in configuration, operations, or technologies to adjust to fluctuating margins 
and requirements will be needed continuously as designs and technologies mature. Signifi-
cant cost savings and schedule robustness can be obtained by increasing analysis throughout 
the program cycle to (1) support key architecture decisions, (2) determine optimal technology 
investment portfolios, and (3) assess alternative programmatic and architectural “off-ramps” 
prior to when a contingency may occur. 

Investments	in	analytical	tool	methodologies,	analysis	integration,	and	quantitative	technology	
assessment are required to support the implementation of the ESAS architecture across NASA 
during the coming decades. Specifically, investments are required to: (1) identify, modify (or 
develop) and integrate appropriate analytical capabilities to quantitatively model the explora-
tion architecture, missions, systems and technologies; (2) apply and/or develop integration 
standards to facilitate consistent and defensible analysis and design; and (3) develop and apply 
a verification, validation, and accreditation approach, while leveraging existing proven tools 
to the maximum extent possible. 

In	addition	to,	and	parallel	with	the	above,	investments	in	the	application	of	the	analytical	
methodologies are required to drive analysis capability requirements and yield information 
critical to the success of the ESAS architecture. These analytical applications include:  
(1) technology analysis and portfolio assessment supported by investments in technology 
information collection and management, portfolio development, assessment and recommenda-
tions, and ongoing validation of technology development projects and associated impacts on 
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architecture; (2) architecture modeling and analysis supported by investments in advanced 
concept development and assessment, technology impact assessment, and FOM assessments; 
and (3) data integration and report development that enable decision makers to rapidly extract 
significant information.

9.3.12  Operations
The	ESAS	architecture	sets	the	foundation	for	exploration	systems	for	the	next	30	years.	In	
order to be sustainable and robust, the architecture and its associated elements need to incor-
porate supportability as a design philosophy from the start. This will be especially important 
as distances and durations increase. 

Technology investments to facilitate forward-commonality and interchangeability of CEV 
systems	hardware	with	other	architecture	elements	are	needed.	ISS	demonstration	of	technolo-
gies to reduce the outpost logistics footprint will be needed, and continued collaboration with 
the Department of Defense (DoD) for leveraging common needs for repair and manufacturing 
is required. Specific technology development/demonstration needs include reprogrammable/
reconfigurable	systems,	ISS	demonstration	of	enhanced	repair	technologies,	ISS	demonstra-
tion	of	enhanced	maintenance	information	management	capabilities,	ISS	demonstration	of	key	
capabilities for on-demand production of spares, automated work control processes for ground 
processing/logistics, surface robotic systems for maintenance and repair, enhanced mainte-
nance information management capabilities, techniques for reducing ground processing costs, 
and robust, damage tolerant, self-repairable systems.

The architecture requires human-system interaction beyond that which is currently utilized 
in	the	ISS	and	Shuttle	programs.	This	is	necessary	to	increase	crew	safety,	increase	perfor-
mance, and reduce operations costs. Technology investments are needed to enhance reliable, 
real-time data and command interface between humans and systems. This includes research 
into effective forms of shared control between intelligent systems and humans. Technologies 
are also required for robotic assistance for humans and the intelligent systems technologies 
for enabling effective interactions between the robotics and humans. Additional technology 
investments include: (1) highly reliable dexterous manipulators for hostile environments;  
(2) multi-modal systems/robots with variable autonomy (autonomous/teleoperable to full 
human control); and (3) reliable personnel tracking.

Technologies that enable surface operations with respect to transportation of logistics and 
surface mobility require additional investments. An unpressurized vehicle that can support 
four crew for a 7-day sortie mission, can be reused, can potentially be operated roboti-
cally when uncrewed, can survive 4 years of continuous operation, and is capable of  30-km 
distance required for the architecture. Technology needs in support of surface mobility 
include: (1) highly durable, highly reliable, and long-life systems; (2) durable mechanisms and 
power train; (3) tribology for durable and long life; (4) recharging/refueling capability with 
extended range; (5) operations in extreme/hostile environment (temperature, dust, radiation); 
(6) simple maintenance; (7) teleoperations and autonomy; (8) high bandwidth communica-
tions; (9) multi-modal teleoperations and autonomy; and (10) robotic operation  
at enhanced speeds.
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9.4  Recommendations
As a result of the technology assessment, it is recommended that the overall funding of  
ESMD for R&T be reduced by approximately 50 percent to provide sufficient funds to 
accelerate	the	development	of	the	CEV	to	reduce	the	gap	in	U.S.	human	spaceflight	after	
Shuttle retirement. This can be achieved by focusing the technology program only on those 
technologies required to enable the architecture elements as they are needed and because the 
recommended ESAS architecture does not require a significant level of technology develop-
ment to accomplish the required missions. Prior to the ESAS, the technology development 
funding profile for ESMD is as shown in Figure 9-1 (included previously in this section).  
The ESAS recommendations for revised, architecture-driven technology development is as 
shown in Figure 9-2 (included previously in  this section).

Figures 9-3 through 9-5 show, respectively, the overall recommended R&T budget broken  
out by program with liens, functional need category, and mission. “Protected” programs 
include those protected from cuts due to statutory requirements or previous commitments. 
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Figure 9-4. Overall 
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Figure 9-5. Overall 
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The existing funding profile includes 10 percent management funds and approximately 30 
percent	of	liens	due	to	prior	Agency	agreements	(e.g.,	MUSS,	the	CIR,	and	the	FIR)	and	legis-
lated	requirements	(e.g.,	SBIR,	STTR).	
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The final recommended technology funding profile was developed in coordination with the 
ESAS cost estimators using the results of the technology assessment. The following seven key 
recommendations arose from the technology assessment:

•	 ESMD	should	share	costs	with	the	SOMD	for	MUSS,	CIR,	and	FIR.	MUSS,	CIR	and	
FIR	are	all	ISS	operations	activities	and,	as	such,	should	not	be	bookkept	in	ESMD	R&T.	
Funds were identified in the recommended budget; however, cost-sharing plans should be 
implemented to ensure these facilities are efficiently operated.

• ESMD should transfer the AMS to the SMD to compete for funding with other science 
experiments. The AMS may be of scientific importance, but does directly contribute to 
meeting ESMD R&T needs. Therefore, it should be moved to SMD for consideration with 
other science missions.

• ESMD should quickly notify existing ESRT projects not selected by ESAS that they will 
receive	no	funding	beyond	FY05.	If	work	on	the	existing	ESRT	projects	not	selected	for	
continuation is not stopped in FY05, there will be a potential for significant FY06 funds 
required to cover the contracts. Accordingly, appropriate notice must be provided as soon 
as possible to ensure efficient transition.

• ESMD should move Systems Analysis and Tool Development activities (and budget) to a 
directorate-level organization—no longer in ESRT. These system analysis and tool devel-
opment functions should not be buried in multiple disparate organizations. While each 
organization will require its own analytical capabilities, a focal point should be estab-
lished at the directorate level to ensure consistency in the ground rules, assumptions, and 
analytical methodologies across ESMD. This will ensure decision makers are provided 
“apples-to-apples” analysis results. These activities are also required to handle “what-
if” studies and strategic analysis actions to provide greater stability in the development 
programs (i.e., development programs can focus on their work and avoid the disruption of 
frequent strategic studies and issue analyses).

• Key ESAS personnel should work with ESMD to facilitate implementation. Many tech-
nologies require immediate commencement on an accelerated schedule to meet aggressive 
development deadlines. Key ESAS personnel should also work with ESMD to ensure the 
analytical basis supporting ESAS recommendations is not lost, but carefully preserved 
and refined to improve future decisions.

• ESMD should develop a process for close coordination between architecture refinement 
studies and technology development projects. Technology projects should be reviewed 
with the flight element development programs on a frequent basis to ensure alignment and 
assess progress.

• ESMD should develop a process for transitioning matured technologies to flight element 
development programs. Experience shows that technologies have a difficult time being 
considered for incorporation into development projects due to uncertainty and perceived 
risk. The technologies identified in this assessment are essential for the architecture and, 
therefore, a structured process for transitioning them must be implemented to ensure 
timely integration into development projects with minimal risk and uncertainty.

The key technology development project recommendations from the study are shown in  
Table 9-1.
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Table 9-1. 
Technology Project 
Recommendations

Number
ESAS 

Control 
Number

Program Category New Projects

1 1A ESRT Structures Lightweight structures, pressure vessel, and insulation.
2 2A ESRT Protection Detachable, human-rated, ablative environmentally compliant TPS.
3 2C HSRT Protection Lightweight radiation protection for vehicle.
4 2E HSRT Protection Dust and contaminant mitigation.

5 3A ESRT Propulsion
Human-rated, 5–20 klbf class in-space engine and propulsion system (SM for ISS 
orbital operations, lunar ascent and TEI, pressure-fed, LOX/CH4, with LADS). Work 
also covers 50–100 lbs nontoxic (LOX/CH4) RCS thrusters for SM.

6 3B ESRT Propulsion Human-rated deep throttleable 5–20 klbf engine (lunar descent, pump-fed LOX/LH2). 

7 3C ESRT Propulsion Human-rated, pump-fed LOX/CH4 5–20 klbf thrust class engines for upgraded lunar 
LSAM ascent engine.

8 3D ESRT Propulsion Human-rated, stable, nontoxic, monoprop, 50–100 lbf thrust class RCS thrusters (CM 
and lunar descent).

9 3F ESRT Propulsion Manufacturing and production to facilitate expendable, reduced-cost, high production-
rate SSMEs.

10 3G ESRT Propulsion Long-term, cryogenic, storage and management (for CEV).
11 3H ESRT Propulsion Long-term, cryogenic, storage, management, and transfer (for LSAM).

12 3K ESRT Propulsion Human-rated, nontoxic 900-lbf Thrust Class RCS thrusters (for CLV and heavy-lift 
upper stage).

13 4B ESRT Power Fuel cells (surface systems).
14 4E ESRT Power Space-rated Li-ion batteries.
15 4F ESRT Power Surface solar power (high-efficiency arrays and deployment strategy). 
16 4I ESRT Power Surface power management and distribution (e.g., efficient, low mass, autonomous).
17 4J ESRT Power LV power for thrust vector and engine actuation (nontoxic APU).
18 5A HSRT Thermal Control Human-rated, nontoxic active thermal control system fluid. 
19 5B ESRT Thermal Control Surface heat rejection.
20 6A ESRT Avionics and Software Radiation hardened/tolerant electronics and processors.

21 6D ESRT Avionics and Software Integrated System Health Management (ISHM) (CLV, LAS, EDS, CEV, lunar ascent/de-
scent, habitat/Iso new hydrogen sensor for on-pad operations).

22 6E ESRT Avionics and Software Spacecraft autonomy (vehicles & habitat).

23 6F ESRT Avionics and Software Automated Rendezvous and Docking (AR&D) (cargo mission).

24 6G ESRT Avionics and Software Reliable software/flight control algorithms.

25 6H ESRT Avionics and Software Detector and instrument technology.

26 6I ESRT Avionics and Software Software/digital defined radio. 
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Table 9-1. 
Technology Project 
Recommendations 
(continued)

Number
ESAS 

Control 
Number

Program Category New Projects

27 6J ESRT Avionics and Software Autonomous precision landing and GN&C (Lunar & Mars).
28 6K ESRT Avionics and Software Lunar return entry guidance systems (skip entry capability). 
29 6L ESRT Avionics and Software Low temperature electronics and systems (permanent shadow region ops). 

30 7A HSRT ECLS Atmospheric management - CMRS (CO2, Contaminants and Moisture Removal 
System). 

31 7B HSRT ECLS Advanced environmental monitoring and control. 
32 7C HSRT ECLS Advanced air and water recovery systems. 

33 8B HSRT Crew Support and  
Accommodations EVA Suit (including portable life suppport system). 

34 8E HSRT Crew Support and  
Accommodations

Crew healthcare systems (medical tools and techniques, countermeasures, exposure 
limits).

35 8F HSRT Crew Support and  
Accommodations Habitability systems (waste management, hygiene).

36 9C ESRT Mechanisms Autonomous/teleoperated assembly and construction (and deployment) for lunar 
outpost.

37 9D ESRT Mechanisms Low temperature mechanisms (lunar permanent shadow region ops). 
38 9E ESRT Mechanisms Human-rated airbag or alternative Earth landing system for CEV.
39 9F ESRT Mechanisms Human-rated chute system with wind accommodation.
40 10A ESRT ISRU Demonstration of regolith excavation and material handling for resource processing.
41 10B ESRT ISRU Demonstration of oxygen production from regolith.
42 10C ESRT ISRU Demonstration of polar volatile collection and separation.

43 10D ESRT ISRU Large-scale regolith excavation, manipulation and transport (i.e., including radiation 
shielding construction).

44 10E ESRT ISRU Lunar surface oxygen production for human systems or propellant.
45 10F ESRT ISRU Extraction of water/hydrogen from lunar polar craters.
46 10H ESRT ISRU In-situ production of electrical power generation (lunar outpost solar array fabrication).

47 11A ESRT Analysis and Integration Tool development for architecture/mission/technology analysis/design, modeling and 
simulation. 

48 11B ESRT Analysis and Integration Technology investment portfolio assessment and systems engineering and integration. 

49 12A ESRT Operations Supportability (commonality, interoperability, maintainability, logistics, and 
in-situ fab.)

50 12B ESRT Operations Human-system interaction (including robotics).
51 12C ESRT Operations Surface handling, transportation, and operations equipment (Lunar or Mars).
52 12E ESRT Operations Surface mobility.
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