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Schedule For Reactor Decommissioning Activities

Power Plant PSDAR** LTP LTP Estimated
Submitted Submitted Approved License Term.

1 Big Rock Point 2/95 4/03 6/04 2012

2 Dresden - Unit 1 6/98 TBD TBD TBD

3 Fermi - Unit 1 4/98 2004* TBD 2007

4 Haddam Neck - CY 8/97 7/00 11/02 2006

5 Humboldt Bay 2/98 2007* TBD TBD

6 Indian Point - Unit 1 1/96 TBD TBD TBD

7 Lacrosse 5/91 TBD TBD TBD

8 Maine Yankee 9/97 1/00 2/03 TBD

9 Millstone - Unit 1 6/99 TBD TBD TBD

10 Nuclear Ship Savannah TBD TBD TBD TBD

11 Peach bottom - Unit 1 6/98 2012* TBD 2014

12 Rancho Seco 12/94 TBD TBD 2008

13 San Onofre - Unit 1 12/98 TBD TBD TBD

14 Saxton 1996 2/00 3/03 2003

15 Three Mile Island - Unit 2 2/79 TBD TBD TBD

16 Trojan 1/96 8/99 2/01 TBD

17 Vallecitos 7/66 TBD TBD TBD

18 Yankee Rowe 11/94 11/03* TBD 2005

19 Zion - Units 1 & 2 2/00 TBD TBD TBD

*  estimated date
** PSDAR or Decommissioning Plan (DP) equivalent

NOTE:  Licensees submitted DPs (or equivalent) prior to 1996, and PSDARs from 1996 on.


