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Milestone Date
(T=Target)

(C=Complete)

Lead Support

Part 1 - Evaluation of Inspection Guidance Related To Problem Identification and Resolution 

The NRC should revise its inspection guidance to
provide assessments of:  (1) the safety implications
of long-standing, unresolved problems;
(2) corrective actions phased in over several years
or refueling outages; and (3) deferred
modifications.  [LLTF 3.2.5.(2) High]

The NRC should revise the overall PI&R inspection
approach such that issues similar to those
experienced at DBNPS are reviewed and
assessed.  The NRC should enhance the guidance
for these inspections to prescribe the format of
information that is screened when determining
which specific problems will be reviewed. 
[LLTF3.3.2.(2) Low]

The NRC should provide enhanced Inspection
Manual Chapter guidance to pursue issues and
problems identified during plant status reviews
[LLTF3.3.2.(3) Low]

The NRC should revise its inspection guidance to
provide for the longer-term follow-up of issues that
have not progressed to a finding. 
[LLTF3.3.2.(4) Low]

1. Make changes to IP 71152 to require
annual follow-up of three to six issues.  

01/02 (C) DIPM

2. PI&R focus group assess lessons learned
recommendations.

03/03 (C) DIPM Regions

3. Develop draft procedure changes based on
PI&R group recommendations and provide
to regions for review.

04/03 (C)
ML031390010

DIPM Regions

4. Provide training on procedure changes. 09/03 (C) DIPM

5. Issue procedure changes. 09/03 (C) DIPM



Milestone Date
(T=Target)

(C=Complete)

Lead Support

PART 2 - Evaluation of IMC 0350 Guidance

The NRC should develop guidance to address the
impacts of IMC 0350 implementation on the
regional organizational alignment and resource
allocation.  [LLTF3.3.5.(4) High]

1. Assess past and present IMC 0350 data
and associated inspection approaches.

06/03 (C)
Ml031890873

DIPM Regions

2. Develop enhanced structure to the
inspection approach used for IMC 0350
plants.

08/03 (C) DIPM Regions

3. Develop draft revisions to IMC and issue
for regional comment.

10/03 (T) DIPM

4. Issue procedure revisions. 12/03 (T) DIPM

5. Include estimated resources for IMC 0350
plants into budget cycles.

12/03 (T) DIPM

Part 3 - Evaluation of Project Management Guidance

The NRC should establish guidance to ensure that
decisions to allow deviations from agency
guidelines and recommendations issued in generic
communications are adequately documented.
[LLTF 3.3.7.(2) High]

1. The DLPM Handbook will be updated with
a new section that addresses documenting
staff decisions. 

02/03 (C) DLPM

2. A training package emphasizing
compliance with the requirements of MD
3.53 will be developed and distributed to all
Offices and regions. 

04/03 (C)
ML030300067

DLPM

3. Follow up with Offices and Regions to
determine effectiveness of training.

12/03 (T) DLPM

Description:  The Davis Besse Lessons Learned Task Force (LLTF) identified several issues concerning
the NRC’s oversight, inspection, and project management guidance.  The LLTF recommended that
changes be made to the NRC’s inspection program to ensure that sufficient inspections are conducted
of long-standing unresolved problems, that guidance be developed to assess the impacts of Inspection
Manual Chapter 0350 on regional resource allocations, and that guidance be developed to ensure that
decisions to allow deviations from agency guidelines in generic communications are adequately
documented.

Historical Background:  The Davis Besse LLTF conducted an independent evaluation of the NRC’s
regulatory processes related to assuring reactor vessel head integrity in order to identify and recommend
areas of improvement applicable to the NRC and the industry.  A report summarizing their findings and
recommendations was published on September 30, 2002.  The report contains several consolidated lists
of recommendations.  The LLTF report was reviewed by a Review Team (RT), consisting of several
senior management personnel appointed by the EDO.  The RT issued a report on November 26, 2002,



endorsing all but two of the LLTF recommendations, and placing them into four overarching groups.  On
January 3, 2003, the EDO issued a memo to the Director, NRR, and the Director, RES, tasking them
with a plan for accomplishing the recommendations.  This action plan addresses the Group 3
recommendations of the Davis-Besse Lessons Learned Task Force regarding inspection, assessment,
and project management guidance.  As directed by the EDO’s memo, this action plan includes the 3 high
priority recommendations in the “Evaluation of Inspection, Assessment, and Project Management
Guidance” grouping.  In addition, three low priority recommendations are included since they are closely
related to the high priority recommendations and will be accomplished in conjunction with the work
necessary to resolve the high priority items.  The LLTF recommendations are also listed in the attached
Table 1.

Proposed Actions:  Parts 1, 2, and 3 of this action plan are unrelated and will be worked as three
independent efforts.  The recommendations associated with the inspection program will be reviewed by
the Problem Identification and Resolution (PI&R) focus group which is made up of headquarters and
regional representatives.  The focus group will assess whether changes to the current PI&R inspection
approach are warranted.  Procedure changes will then be made as appropriate, and inspector training
will be conducted.  

The recommendation associated with IMC 0350 will be assessed by evaluating the previous inspection
approaches used and associated resource expenditures for plants that entered the IMC 0350 process. 
The staff will then attempt to better define a more enhanced inspection framework for a plant that enters
IMC 0350.  Once this additional inspection guidance is completed, a better estimate of resources will be
made, and resources for IMC 0350 will be included in budget projections.  

Project management guidance regarding documentation when accepting deviations from generic
communications recommendations will be incorporated into the DLPM handbook and into training
materials to be distributed to all Offices and Regions. 

Originating Documents:  

Memorandum from Travers, W.D. to Collins, S. and Thadani, A. C., dated January 3, 2003, “Actions
Resulting From The Davis-Besse Lessons Learned Task Force Report Recommendations.” 
(ML023640431)

Memorandum from Paperiello, C.J. to Travers, W.D., dated November 26, 2002, “Senior Management
Review of the Lessons-Learned Report of the Davis-Besse Nuclear Power Station Reactor Pressure
Vessel Head.”  (ML023260433)

Memorandum from Howell, A.T. to Kane, W.F., dated September 30, 2002, “Degradation of the Davis-
Besse Nuclear Power Station Reactor Pressure Vessel Head Lessons-Learned Report.”
(ML022740211)

Regulatory Assessment:  It is not anticipated that this action plan will result in any additional regulatory
requirements on licensees.  The plan focuses on what enhancements should be made to existing
inspection and project management guidance to ensure better scope, efficiency, and documentation of
such activities.

Current Status: Part 1 and Part 2 milestone activities have been initiated and those scheduled for this
quarter were completed.  The Part  3 milestones were completed as scheduled, and a new milestone to
follow up on the effectiveness of training was added.  The Action Plan lead participated in a meeting with
industry representatives in June.

Contacts:

NRR Lead for this action plan:  Jeffrey Jacobson, DIPM, 415-2977
Overall Lead for DB LLTF response: Brendan Moroney, DLPM, 415-3974

References:



Inspection Manual 0350, “Oversight of Operating Reactor Facilities in an Extended Shutdown as a
Result of Significant Performance Problems.”



Table 1
LLTF Report Recommendations Included in This Action Plan

RECOMMENDATION
NUMBER

RECOMMENDATION PRIORITY

3.2.5.(2) The NRC should revise its
inspection guidance to provide
assessments of:  (1) the safety
implications of long-standing,
unresolved problems; (2) corrective
actions phased in over several
years or refueling outages; and
(3) deferred modifications.

High

3.3.2.(2) The NRC should revise the overall
PI&R inspection approach such that
issues similar to those experienced
at DBNPS are reviewed and
assessed.  The NRC should
enhance the guidance for these
inspections to prescribe the format
of information that is screened when
determining which specific problems
will be reviewed.

Low

3.3.2.(3) The NRC should provide enhanced
Inspection Manual Chapter
guidance to pursue issues and
problems identified during plant
status reviews.  [3.3.2.(3)]

Low

3.3.2.(4) The NRC should revise its
inspection guidance to provide for
the longer-term follow-up of issues
that have not progressed to a
finding.

Low

3.3.5.(4) The NRC should develop guidance
to address the impacts of IMC 0350
implementation on the regional
organizational alignment and
resource allocation.

High

3.3.7.(2) The NRC should establish guidance
to ensure that decisions to allow
deviations from agency guidelines
and recommendations issued in
generic communications are
adequately documented.

High


