
Idaho Watershed Rapid Assessment POW  -  FY 2006, 2007, 2008, 2009 November 15, 2005

State Rapid Watershed Assessment (RWA) Work Task Responsibility Staff Hours Comments

I.  ORGANIZATION

    A.  Review Progress on Work Tasks Quarterly. Staff

II.  OBJECTIVES

    A.  Develop RWA documents for 84 HUCs within the State. RWA Team See Attached Map of HUCs By FY

    B.  Develop 26 RWAs per year for 3.25 years. RWA Team See Attached List of HUCs By FY

    C.  Produce a consistent quality product. RWA Team

    D.  Coordinate Development of Joint State RWAs with WA, OR, NV, UT WY and MT. RWA Team

III.  COMPILE HUC GIS LAYERS and DATA TABLES                                                Appropriate Staff

    A.  Develop procedural manual for the completion of GIS work products related to      Appropriate Staff

              the development of Rapid Watershed Assessments.

    B.  Introduction     Appropriate Staff

            1.  Introduction (Location) Map Appropriate Staff

            2.  Introduction Data (size of HUC and % in each County) Appropriate Staff

            3.  Relief or Elevation Map Appropriate Staff

            4.  Ownership Map (Private, Public, Tribal) Appropriate Staff

            5.  Ownership Data Table (Private, Public, Tribal) Appropriate Staff

    C.  Physical Description Appropriate Staff

            1.  Land Use/Land Cover Map Appropriate Staff
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            2.  Land Use/Land Cover Data Table Appropriate Staff

            3.  Irrigated Lands Data Table (NRI Estimates) Appropriate Staff    

            4.  Precipitation Map Appropriate Staff

            5.  Common Resource Area (CRA) Map Appropriate Staff

            6.  Irrigated Adjudicated Water Rights Data Table Appropriate Staff

                  a.  Surface Appropriate Staff

                  b.  Ground Water Appropriate Staff

                  c.  Total Irrigated Adjudicated Water Rights Appropriate Staff

            7.  Stream Flow Data Table Appropriate Staff

            8.  Stream Data Table Appropriate Staff

                  a.  Total Miles - Major (100 K Hydro GIS Layer - Named) Appropriate Staff

                  b.  303(d) Streams (Percent Total Miles of Streams in HUC) Appropriate Staff

                  c.  Anadramous Fish Presence (Streamnet) Appropriate Staff

                  d.  Bull Trout Presence (Streamnet) Appropriate Staff

            9.  Land Cover/Use Data Table (Based on a 100 ft. Stretch on Both Sides) Appropriate Staff

                    of all Streams in the 100K Hydro Layer Appropriate Staff

            10.   Land Capability Class Data Table (NRI Estimates) Appropriate Staff

            11.  Confined Animal Feeding Operations Data Table Appropriate Staff

                  a.  Dairies and Feedlots Appropriate Staff

            12.  Establish  a RWA Database Appropriate Staff

                  a.  Miles of 303(d) Listed Streams Appropriate Staff

                  b.  Number of Permited CAFOs and AFOs Appropriate Staff
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    D.  Resource Concerns Appropriate Staff

            1.  Surface and Ground Water Resource Protection Map Appropriate Staff

                  a.  303(d) Listed Streams Appropriate Staff

                  b.  Ground Water Management Areas (GMA) Appropriate Staff

                  c.  Critical Ground Water Management Areas (CGMA) Appropriate Staff

                  d.  Nitrate Priority Areas (NPA) Appropriate Staff

                  d.  Sole Source Aquifers Appropriate Staff

            2.  T&E Species Data Table Appropriate Staff

    E.  Census and Social Data Appropriate Staff

            1.  Population Distribution Map (2000 Census Data) Appropriate Staff

            2.  Size of Farms Data Table (2002 Agricultural Census Data) Appropriate Staff

            3.  Number of Farms Data Table (2002 Agricultural Census Data) Appropriate Staff

            4.  Number of Operators Data Table (2002 Agricultural Census Data) Appropriate Staff

    F.  Total Hours Compiling HUC GIS Layers and Data Tables Staff

                                        Compile HUC GIS Layers and Data Tables Subtotal Hours Staff 4,160

                              Estimated 20 weeks per year x 3.25 years x 40 hours/week = 2,600 staff hours.    -    Appropriate Staff    2,600 Hours 

                              Estimated 20 weeks per year x 3.25 years x 8 hours/week = 520 staff hours.    -    Appropriate Staff    520 Hours 

                              Estimated 20 weeks per year x 3.25 years x 8 hours/week = 520 staff hours.    -    Appropriate Staff    520 Hours 

                              Estimated 20 weeks per year x 3.25 years x 8 hours/week = 520 staff hours.    -    Appropriate Staff    520 Hours 
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IV.  DEVELOP NARRATIVE DATA          Appropriate Staff

    A.  Introduction Narrative     Appropriate Staff

    B.  Physical Description Appropriate Staff

            1.  Special Considerations Narrative Appropriate Staff

            2.  Common Resource Area (CRA) Descriptions Narrative Appropriate Staff

    C.  Resource Concerns Appropriate Staff

            1.  General Resource Concerns Narrative Appropriate Staff

            2.  Resource Concerns Narrative by Land Use Appropriate Staff

            3.  Tons Per Year of Soil Loss: Sheet and Rill, Wind, Irrigation Induced Appropriate Staff

                                       Erosion - Graph/Table (NRI Estimates) Appropriate Staff

            4.  Water Quality Concerns Data Graph/Table Appropriate Staff

                  a.  Stream Miles of:  All Pollutants, Bacteria, Nutrients, Sediment, and Temperature Appropriate Staff

            5.  Watershed Projects, Plans, Studies, and Assessments Table Appropriate Staff

                  a.  NRCS Watershed Projects Table Appropriate Staff

                  b.  NRCS Watershed Plans, Studies and Assessments Table Appropriate Staff

                  c.  NWPCC Subbasin Plans and Assessments Table Appropriate Staff

                  d.  IDEQ TMDLs Table Appropriate Staff

                  e.  SCC TMDL Agricultural Implementation Plans Table Appropriate Staff

                  f.  IDEQ 319 Projects Table Appropriate Staff

                  g.  ISDA Regional Ground Water Quality Studies Table Appropriate Staff

                  h.  IDWR Comprehensive State Water Plans Table Appropriate Staff

            4.  SWAPA + H Concerns Table Appropriate Staff
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            5.  Human Considerations Narrative Appropriate Staff

    D.  Census and Social Data Appropriate Staff

            1.  Census and Social Data Narrative Appropriate Staff

    E.  Progress/Status Appropriate Staff      

            1.  Focus of Past Seven Years of Progress Narrative Appropriate Staff

            2.  Resource Concerns Requiring Ongoing Attention Narrative Appropriate Staff

     F.  Footnotes/Bibliography Appropriate Staff

            1.  Establish and Maintain Bibliography Narrative (References from each Discipline) Appropriate Staff

    G.  Total Hours Developing Narratives Appropriate Staff

                                                                          Develop Narrative Data Subtotal Hours Appropriate Staff 3,360

V.  DEVELOP PRS DATA          Appropriate Staff

    A.  Progress/Status Data Table (PRMS/PRS Data from Past 5 Years) Appropriate Staff

 B.  Lands Removed from Production Through Farm Bill Programs Appropriate Staff

                                 Estimated 3 days per HUC x 8 hours/day x 84 HUC’s = 2,016 Staff Hours  -  Appropriate Staff 2,016 Hours

                                 Estimated 1 days per HUC x 8 hours/day x 84 HUC’s = 672 Staff Hours  -  Appropriate Staff 672 Hours

                                 Estimated 1 days per HUC x 8 hours/day x 84 HUC’s = 672 Staff Hours  -  Appropriate Staff 672 Hours
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            1.  CRP, WRP Appropriate Staff

    C.  Total Hours Developing PRS Data Tables Appropriate Staff

                                                                     Develop PRS Data Tables Subtotal Hours Appropriate Staff 672

VI.  CURRENT & FUTURE CONSERVATION CONDITIONS, NEEDS & EFFECTS         

    A.  Develop Current and Future Conditions Tables (by Land Use) Appropriate Staff

            1.  Current Conditions Table (by land use) Appropriate Staff Previous Section

            a.  Practices Installed to Date Appropriate Staff Previous Section

            b.  Practice Quanties Installed to Date Appropriate Staff Previous Section

            c.  Annual O & M and Management Costs Appropriate Staff

            d.  Potential Effects Appropriate Staff

            e.  Desired/Estimated Participation Rates Appropriate Staff

      2.  Future Conditions Table (by land use) Appropriate Staff

            a.  Practices Needed Appropriate Staff

            b.  Practice Quanties Needed Appropriate Staff

            c.  Investment Costs Appropriate Staff

            d.  Annual O & M and Management Costs Appropriate Staff

            e.  Potential Effects Appropriate Staff

            f.  Programs for Implementation Appropriate Staff

                                 Estimated 1 days per HUC x 8 hours/day x 84 HUC’s = 672 Staff Hours  -  Appropriate Staff 672 Hours
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    B.  Potential RMS Effects Summary Table (by land use) From Conservation Treatment Appropriate Staff

            1.  Potential Farm Bill Costs  (by land use) Appropriate Staff

            a.  O & M Costs (3 Years - Incentive Payments) Appropriate Staff

            b.  Operator (Private) Investment Appropriate Staff

            c.  Federal Costs (Assuming 75% Cost Share) Appropriate Staff

            d.  Total RMS Costs Appropriate Staff

            e.  Potential Effects Appropriate Staff

            f.  Desired/Estimated Participation Rates Appropriate Staff

    C.  Total Hours Developing Conservation Conditions, Needs and Effects Appropriate Staff

                            Current & Future Conservation Conditions, Needs and Effects

                                                                                                  Subtotal Hours Appropriate Staff 2,688

VII.  ASSEMBLE HUC DOCUMENTS (Web Based Documents)         Appropriate Staff

    A.  Editing / Formating / Web Posting     Appropriate Staff

            1.  Narratives, Table Data and GIS Layers

    B.  Total Hours Editing / Formating / Web Posting Appropriate Staff

                                                               Assembling HUC Documents Subtotal Hours Appropriate Staff 2,688

                                                              Estimated 2 days per HUC x 8 hours/day x 84 HUCs  = 1,344 staff hours  -  Appropriate Staff   1,344 Hours 

                                                              Estimated 2 days per HUC x 8 hours/day x 84 HUCs = 1,344 Staff Hours  -  Appropriate Staff 1,344 Hours

                                                                                  Estimated 32 Hours/HUC x 84 HUC’s = 2,688 Staff hours - Appropriate Staff 2,688 Hours
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                                                                                                                                 Total Hours RWA Team 13,568 Hours 6.5 Staff Years

VIII.  PARTNERSHIP REVIEW          

    A.  Meet Wth Partners for Coordination (SCC and IASCD)     Appropriate Staff

    B.  Periodically Update Partners on Progress (SCC and IASCD)     Appropriate Staff

    C.  SCD/SWCD Review of  Each RWA (HUC)     Appropriate Staff

IX.  RWA SCHEDULE FOR COMPLETION          

    A.    FY 2006 Schedule and Priority Listing (See Attached List)  Appropriate Staff

    B.    FY 2007 Schedule and Priority Listing (See Attached List)  Appropriate Staff

    C.    FY 2008 Schedule and Priority Listing (See Attached List)  Appropriate Staff

                                                                              Estimated Total Hours to Complete 84 HUC’s = 13,568 Staff hours - RWA Team  13,568 Hours
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