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INTRODUCTION 
 
This Status Report to the Court Number Thirty-Two (Report) represents the period from  
January 1, 2008, through March 31, 2008.  The Report is presented for the purpose of informing 
the Court of actions taken since the issuance of the preceding status report.  The Report includes 
delays in and obstacles to trust reform activities.  A report on the progress of the historical 
accounting of individual Indian beneficiary funds managed by Interior is a primary part of the 
Report.1 
 
This Report is prepared in a manner consistent with previous reports to the Court.  Managers 
from the Office of Historical Trust Accounting, Office of the Special Trustee for American 
Indians, Office of the Chief Information Officer, Bureau of Indian Affairs, Office of the 
Assistant Secretary – Indian Affairs, Bureau of Land Management, and Minerals Management 
Service submit reports on the status of their respective Indian trust activities.   
 
A glossary of acronyms and abbreviations is included in this Report.  The glossary is located at 
the end of the Report. 
 
 
 

                                                 
1   This Report contains information on the broad trust reform efforts underway at Interior.  Accordingly, it may 
include information on reform efforts that are not within the scope of the Cobell litigation. 
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I. OFFICE OF THE SPECIAL TRUSTEE FOR AMERICAN INDIANS 
 
Special Trustee’s Observations 
 
FY2009 Budget 
 
The President submitted his budget request to Congress for FY2009.  The OST portion of the 
budget was $181.6 million a reduction of $7.7 million, compared to FY2008 enacted funding.  
The major difference in the budget proposals was the deletion of funding for the ILCA program 
for FY2009.  Interior determined that the rate of fractionation of Indian land had not declined as 
a result of ILCA program activities and, in fact, had increased by more than 800,000 interests 
during the past five years.  Interior expects to begin consulting with Indian Country about 
fractionation. 
 
Assistance to FIMO 
 
During this reporting period, FIMO requested OST’s assistance to research and correct oil and 
gas distributions from 18 leases in the Navajo Region.  FIMO’s research indicates that incorrect 
payments were made due to re-numbering of the leases.  I understand that this problem may have 
begun as early as 2001 and is expected to affect approximately 800 beneficiaries.  Upon a 
request by FIMO, I have directed my staff to assist FIMO, MMS, and BIA in ensuring that the 
affected beneficiaries receive the proper payments as soon as possible.  In addition, the Fiduciary 
Trust Officers and Trust Beneficiary Call Center staff will be prepared to address beneficiary 
questions and concerns.   
 
Special Trustee’s Advisory Board Action 
 
At a meeting of the Special Trustee’s Advisory Board, three resolutions were passed.  The first 
addressed fractionation.  The Board resolved that Congress work with Interior and Indian 
organizations to solve fractionation.  They suggested a solution similar to one in existence on the 
Rosebud Sioux Reservation in South Dakota.  The Rosebud Sioux Tribe created a Tribal Land 
Enterprise to which individual Indian interest holders can contribute or sell their fractional land 
interests in exchange for an interest in the Enterprise.  Dividends from the Enterprise then are 
paid to those who make contributions of their land.  It is important to engage in a consultative 
effort with Tribes to determine the best alternative to solving the problem before any one 
solution is put forward.  
 
The second resolution was a request for Interior to recommend legislation creating an unclaimed 
property account similar to those of states and local governments.  Principal would remain in the 
unclaimed property account in perpetuity or until claimed by the owner.  Savings would result 
from simplified accounting, including for several thousand “whereabouts unknown” IIM 
accounts. 
 
The third resolution concerned the status of OST.  The Board resolved that advances made by 
OST should not be reversed, nor should progress on trust reform cease.  The consensus was that 
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OST needs to continue in its role in the Department of the Interior as a focused, professional, 
independent fiduciary trust management organization with separate congressional funding. 
 
FY2007 Independent Auditor’s Report 
 
The Independent Auditor’s Report was made available to the general public during this reporting 
period.  The Report reflected that there were no material weaknesses other than those present 
when OST took over the accounting function.   
 
Assurance Statement 
 
The comments and observations are provided by the Special Trustee for American Indians and 
reflect the opinion of the Special Trustee only. 
 
Date: April 16, 2008 
 
Name: Signature on File 
 Ross O. Swimmer 
 Special Trustee for American Indians 
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A. OFFICE OF HISTORICAL TRUST ACCOUNTING 
 
Introduction 
 
OHTA’s historical accounting includes all transactions in IIM accounts open on or after October 
25, 1994 (the enactment date of the American Indian Trust Fund Management Reform Act), 
through the earlier of the date of account closure or December 31, 2000.  OST has regularly 
issued account statements to IIM account holders since the end of 2000.   
 
Accomplishments 
 
During this reporting period, data completeness validation tests and interest recalculation work 
were completed for over 40,000 Land-Based IIM accounts, for a cumulative total of 90,018. 
 
Current Status   
 
System Tests – Confirming Completeness of Land-Based Accounts  
 
Data Completeness Validation - Electronic Ledger  
 
Data completeness validation is a process consisting of multiple tests (Transaction and 
Disbursement Mapping, Balance Comparison, Account Number Review, and System Conversion 
Tests).  
 
Transaction Mapping:  Confirms whether transfer and reversal transactions posted are in balance 
within the IIM accounting system (i.e., that no funds are missing from the electronic record or 
leaked out of the system).  This test is 97% complete.  During this reporting period, transaction 
mapping for over 2,200,000 transactions was completed.  Approximately 300,000 of these were 
pre-December 31, 2000 transactions.  
 
Disbursement Mapping:  Confirms the status of disbursements issued during the timeframes of 
the Treasury CP&R System for check payments, and the Treasury PACER System for electronic 
payments.  Additionally, this test is used to identify cancelled disbursements which should be re-
credited to an IIM account belonging to the same account holder.  The mapping of the CP&R 
data is 98% complete and no discrepancies were noted.  The PACER mapping began during last 
reporting period and continues. 
 
Balance Comparison:  Confirms whether transactions included in an HSA correspond to the 
December 31, 2000, balance shown.  This test is 100% complete for TFAS and 83% complete 
for the Electronic Ledger Era IRMS data.  During this reporting period, 20,000 out-of-balance 
accounts were resolved (i.e., the balance and the transactional data now agree).  
 
Account Number Review:  Ensures that OHTA provides the appropriate transactions to each IIM 
account holder receiving an HSA regardless of whether the account number was reused or 
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changed historically.  This test is 99% complete.  During this reporting period, work continued 
on identifying new accounts and correcting names for existing accounts.  
 
System Conversion Test:  Confirms that all open accounts with a non-zero balance at the end of 
IRMS were converted to TFAS with the same balance.  This test is 100% complete for the 
Electronic Ledger Era and no discrepancies were noted.  During this reporting period, a 
preliminary listing of IIM accounts open during the pre-1985 Paper Ledger Era was updated for 
testing the conversion from paper ledgers to IRMS. 
 
The foregoing tests have identified transactions that did not appear in the IRMS electronic 
dataset.  This transactional data rarely impacts account balances.  During this reporting period, 
over 72,000 Electronic Ledger Era IRMS transactions were restored and over 95,000 Electronic 
Ledger Era IRMS account balances were verified. 
 
Land-to-Dollars Test  
 
A Land-to-Dollars test determines whether expected revenues documented by surface or 
subsurface leases are recorded as credits in the IIM Trust Fund systems for the Electronic Ledger 
Era.  As described previously, samples of revenue generating activity in terms of contracts, 
leases, permits, etc., were selected at Colville, Uintah and Ouray, and Crow Agencies.  Using 
these selected revenues, work continues to determine how different types of revenue can (or 
cannot) be verified to the appropriate documentation in each case.  The priority for working on 
Land-to-Dollars testing has been lowered, in part, to give higher priority to accounts from the 
Paper Ledger Era. 
 
Paper Ledger Era 
 
OHTA continues to research and examine IIM Trust Fund records from the Paper Ledger Era to 
determine the accuracy and reliability of transactions that may be included in HSAs for Cobell 
class members.  During a previous reporting period, a sample was drawn from the subpopulation 
of accounts either known or likely to have transactions beginning in the Paper Ledger Era and 
continuing into the Electronic Ledger Era.  The search to locate the paper ledgers for these 
accounts was continued during the current reporting period at both AIRR, the Regional Archives 
in Ft. Worth, Texas, GPRO (imaging microfiche records) and the Archives Annex in College 
Park, Maryland (imaging Osage “Headright” distribution records).   
 
Additionally, OHTA’s accounting firm contractors have begun to review account jacket files and 
paper ledgers to assess when each sampled IIM account opened.  OHTA anticipates that 
digitization of located paper ledgers will begin in the next reporting period in order to generate a 
list of transactions that will be sampled for reconciliation.    
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Interest Recalculation for Land-Based IIM Accounts  
 
OHTA continued interest recalculation work for Pacific, Rocky Mountain, Northwest, Western 
and Great Plains Region accounts, as well as for all accounts originating after the installation of 
TFAS.  Interest recalculation completed during this reporting period raised the total of such 
tested IIM accounts to 90,018.   The accuracy of interest postings are quality-control checked by 
a professional accounting firm contractor not involved in the recalculation effort.  
 
Judgment and Per Capita IIM Accounts 
 
Results to date are summarized in Status Report to the Court Number Twenty-Nine.  No further 
work was conducted on these accounts during this reporting period.   
 
Mailings to IIM Account Holders 
 
OHTA still awaits approval from the Court to mail 66,130 HSAs to Judgment and Per Capita 
IIM account holders.  This total reflects the submission of three requests from the years 2005 to 
the present. 
 
OHTA SDA Distribution Project – Undistributed SDA Balances 
 
During this reporting period, OHTA and its contractors’ work resulted in the distribution of 
$420,843 of SDA balances, raising the total dollars resolved as of March 31, 2008, to $50.1 
million of SDA balances.  As of March 31, 2008, a total of 10,856 SDA, involving $16,376,486, 
remain to be resolved and funds distributed.  Of those SDA, 7,694 (71% of the remaining SDA) 
have balances of less than $500 each, involving $646,891 (4% of the remaining dollars).   
 
Imaging/Coding - Individual Indian Trust Documents 
 
During this reporting period, OHTA completed imaging 675,179 IIM pages, coding 233,600 IIM 
documents and loading 226,956 IIM documents into ART.  As of March 31, 2008, ART 
contained 11.3 million coded IIM images and 9.5 million coded tribal images.  The coded images 
to date total approximately 20.8 million, constituting 3.7 million IIM and tribal documents. 
 
OHTA’s Federal Records Management  
 
OHTA delivered an electronic copy of the ART electronic system to NARA for pre-accessioning 
on March 7, 2008.   
 
Delays and Obstacles  
 
OHTA responds to information needs of SOL and the Department of Justice in 99 tribal trust 
cases pending in multiple federal courts involving twenty-nine different judges.  The continued 
lack of email connectivity to SOL has adversely impacted OHTA’s productivity in supporting 
these tribal cases.  Further, since OST and BIA must use an isolated intranet, OHTA incurs 
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greater cost by maintaining two distinct systems – one system for communication with OST and 
BIA and another system for communication to the rest of DOI and externally.  Moreover, a 
limited number of staff has access to both systems.   
 
Assurance Statement  
 
I concur with the contents of the information contained in the Office of Historical Trust 
Accounting section of the Status Report to the Court Number Thirty-Two.  The information 
provided in this section is accurate to the best of my knowledge.  
 
Date:  April 29, 2008 
 
Name: Signature on File 

Bert T. Edwards, Executive Director 
Office of Historical Trust Accounting 
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B. TRUST SERVICES – CURRENT ACCOUNTING 
 
Introduction  
 
Current accounting activities focus on:  (a) special deposit accounts; (b) whereabouts unknown 
accounts; and (c) small balance accounts.   
 

a. Special Deposit Account Activity   
 
Current Status  
 
BIA has the responsibility for distribution of SDA funds received since January 1, 2003 
(prospective receipts).  During this reporting period, there were 38 receipt transactions posted 
to SDA.    
 
All of the previously-reported aged SDA funds, $16,483.11 plus interest to date, were distributed 
during this reporting period.  The remaining SDA are those which cannot be distributed due to 
pending appeals of range rates ($234,179.94), SOL opinions ($110,495.18) and cadastral surveys 
($13,955.81). 
 
OST staff and contractors assisted BIA staff in performing work necessary to distribute aged and 
current receipts at the Colville, Fort Belknap and Fort Berthold Agencies, as well as the Navajo 
Region.  
 
Delays and Obstacles  
 
Inability to use the Internet continues to delay access to information useful to resolving 
SDA.  
 

b. Whereabouts Unknown Accounts  
 
Current Status  
 
Priority continues to be placed on securing current addresses for account holders of the rolling 
top 100 highest dollar balance WAU accounts.  During this reporting period, 13 of the top 100 
WAU accounts, with combined account balances in excess of $1,015,126, were updated with 
current addresses.  
 
During this reporting period, 10,182 accounts with a combined balance of $4.5 million were 
added to the WAU list, while 6,761 accounts with a combined balance of $6.3 million were 
updated with current addresses.  
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As of March 31, 2008, there were 81,374 WAU accounts with a combined balance of $72.4 
million.  The following table illustrates the number of accounts stratified by account balance and 
WAU category.  
 
Account Balance  Correspondence/ 

Check Returned  
Account 
Setup/No 
Address  

Awaiting Address 
Confirmation  

Refused/ 
Unclaimed  

Mail  

Total  

Equal to or over 
$100,000  

14 10  0  0  24  

Under $100,000 
and equal to or over 
$50,000  

31 12 0  0  43 

Under $50,000 and 
equal to or over 
$5,000  

2,450 756  2  1  3,209 

Under $5,000 and 
equal to or over 
$1,000  

5,852 1,555 0  5  7,412 

Under $1,000 and 
equal to or over 
$100  

9,682 3,550  8  3 13,243

Under $100 and 
equal to or over $1   

17,182 6,293 16 6 23,497

Under $1  13,430 20,471 40 5 33,946
Total  48,641 32,647 66 20 81,374

 
 
Delays and Obstacles  
 
The lack of Internet access limits communication effectiveness and hinders locating WAU 
account holders.  OST and its contractors must rely primarily on mail and telephone to maintain 
communication with IIM account holders.  
 

c. Small Balance Accounts 
 
Current Status  
 
As of March 31, 2008, 18,263 accounts had a $.01 - $1.00 balance with no activity for the 
previous 18 months.  The total in those accounts was $5,224.79.  Statements are sent to account 
holders for these accounts on an annual basis pursuant to direction from Congress.    
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Assurance Statements   
 
I concur with the content of the information contained in the Whereabouts Unknown Accounts 
subsection of the Current Accounting Activities section of the Status Report to the Court Number 
Thirty-Two.  The information provided in this subsection is accurate to the best of my 
knowledge.   
 
Date: April 15, 2008 
 
Name: Signature on File 

Bryan Marozas  
Program Manager, Trust Beneficiary Call Center      
Office of the Special Trustee for American Indians     

 
 
I express no opinion on the content of the Whereabouts Unknown Accounts subsection, above.   
I concur with the content of the information contained in the balance of the Current Accounting 
Activities section of the Status Report to the Court Number Thirty-Two, and this information is 
accurate to the best of my knowledge.  
 
Date:  April 16, 2008 
 
Name: Signature on File 

Margaret Williams  
Deputy Special Trustee, Trust Accountability   
Office of the Special Trustee for American Indians  
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C. OFFICE OF TRUST RECORDS 
 
Introduction 
 
The Office of Trust Records was established in 1999 to develop and implement a program for the 
economical and efficient management of trust records, consistent with the 1994 Act, the Federal 
Records Act and other statutes and implementing regulations.  The OTR records management 
program has been developed and implemented, and continues to evolve, to ensure that necessary 
Indian records are maintained, records retention schedules are consistent with retention needs, 
and records are safeguarded throughout their life-cycles. 
 
The American Indian Records Repository, located in Lenexa, Kansas, was built by Interior in 
collaboration with NARA for the purpose of consolidating and preserving Indian records at one 
NARA regional records center.  
 
Accomplishments 
 
American Indian Records Repository 
 
Approximately 8,296 boxes of inactive records were moved from BIA and OST field locations to 
the Lenexa Annex for indexing during this reporting period.  Indexing of approximately 171,340 
boxes has been completed as of the end of this reporting period.  Approximately 166,326 
indexed boxes have been sent to AIRR for permanent storage.   
 
Training 
 
OTR provided records management training for 129 BIA and OST records contacts and 79 tribal 
employees during this reporting period.  OTR provides records management training to Tribes as 
they request training. 
 
Current Status 
 
Records Retention Schedules 
 
OTR continued to work with NARA, BIA and OST on the records retention schedules for six 
BIA and one OST electronic records systems.   
 
Delays and Obstacles 
 
Lack of Internet access continues to hinder OTR’s ability to provide remote access to the record 
index database for authorized users of AIRR records.  If Internet access were available, 
authorized researchers could conduct their searches from their respective work sites and visit 
AIRR only when necessary to inspect specific boxes or request documents from specific boxes.  
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Court orders in tribal litigation continue to restrict movement of records to AIRR, which limits 
Interior’s ability to consolidate Indian records in a central location, thus hindering its ability to 
provide records to parties in litigation. 
 
Assurance Statement 
 
I concur with the content of the information contained in the Office of Trust Records section of 
the Status Report to the Court Number Thirty-Two.  The information provided in this section is 
accurate to the best of my knowledge.  
 
Date: April 11, 2008 
 
Name: Signature on File 
 Ethel J. Abeita  
 Director, Office of Trust Records 
 Office of the Special Trustee for American Indians 
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D. TRUST ACCOUNTABILITY 
 

1. TRUST BUSINESS PROCESS MODELING 
 
Introduction  
 
Interior is working to build a highly effective fiduciary trust services organization by 
implementing the business objectives contained in the Comprehensive Trust Management Plan.  
The CTM laid the groundwork for the development of the Fiduciary Trust Model.  The FTM is 
being implemented to transform the current trust business processes into more efficient, 
consistent, integrated and fiscally responsible business processes that meet the needs and 
priorities of the beneficiaries.  Implementation of the FTM is a collaborative effort of BIA, OST, 
BLM, MMS and OHA, and is integrated with Interior’s other trust reform initiatives.    
 
Accomplishments  
 
Reengineering staff drafted detailed procedures for identifying and correcting discrepancies in 
the TAAMS to TFAS upload file and for resolving outstanding payments and managing 
outstanding invoices.  BIA issued the procedures as National Policy Memoranda. 
 
As reported in Status Report to the Court Number Thirty-One, reengineering staff drafted several 
policies for BIA review.  As a result, BIA published the following updates during this reporting 
period: 52 IAM 10 – Tribal Land Assignments; 52 IAM 6 – Delinquent Payments Received on 
Expired Leases; 52 IAM 8 – Posting for Deposits of Right-of-Way Funds; and 52 IAM 11 – 
USDA Farm Services Program Payments.  The following policies were not published as they 
require an enhancement to the TAAMS leasing module:  standard late payment penalties; 
over/under payments; unknown quantities (non-oil and gas); and the standard agricultural lease 
form.  The early payments policy is currently under SOL review. 
 
Reengineering staff assisted BIA with identifying key risk management controls for commercial 
leasing of Indian trust land in support of the intra-agency A-123 team. 
 
Current Status  
 
Reengineering staff presented overviews of the trust income receipting process to staff and tribal 
members at Ft. Berthold, Puget Sound, Colville and Spokane Agencies, Seattle Field Office and 
BIA Western and Northwest regional offices. 
 
The reengineering staff continued to review and edit regulations included in Phase III of the 
Regulatory Initiative.  These regulations include leasing, grazing, rights-of-way, trespass and 
land title and records. 
 
Reengineering staff continued to provide technical support for conversion of RDRS to the oil and 
gas royalty management module within TAAMS, including identification of additional system 
requirements. 
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The updated versions of the minerals handbooks were delivered to the BIA handbook team 
leader for final review.  
 
Delays and Obstacles  
 
Lack of Internet access impedes communication with other trust bureaus and offices, and hinders 
the expansion of reengineered processes that utilize the Internet.  This exacerbates the 
complexity of reengineering the existing trust business processes.   
 
Assurance Statement  
 
I concur with the content of the information contained in the Trust Business Process Modeling 
section of the Status Report to the Court Number Thirty-Two.  The information provided in 
this section is accurate to the best of my knowledge.    
 
Date: April 16, 2008 
 
Name: Signature on File 

Margaret Williams  
Deputy Special Trustee, Trust Accountability     
Office of the Special Trustee for American Indians      
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2. TRUST DATA QUALITY AND INTEGRITY 
 
Introduction  
 
The success of trust reform depends, in part, on the accuracy of data generated from the 
maintenance of trust assets, ownership of trust assets, distribution of trust income, and 
management of trust accounts.  The DQ&I project focuses on three primary initiatives. 
 
The first initiative is assisting BIA with document encoding into TAAMS.  On September 30, 
2007, BIA completed conversion to TAAMS Leasing, which is used to manage trust land 
activity.  BIA previously completed its conversion to TAAMS Title, which is used to record 
Indian title activity. 
 
The second initiative involves the validation and correction of CDE to their respective source 
documents.  CDE are defined as those trust data elements that are needed to provide:  (1) timely 
and accurate payments to beneficiaries; (2) timely and accurate transaction listings and asset 
inventories to beneficiaries; and (3) effective management of the assets.  Examples of CDE are 
beneficiary name, account number, tract identification number, and land ownership interests.  
 
The third initiative is implementation of a Post-QA review process.  The Post-QA review 
process helps to ensure the ongoing accuracy of CDE by comparing TAAMS document 
encoding to the respective source input document.    
 
Accomplishments  
 
During this reporting period, TPMC's contractors completed:    
 
Encoding  
 
Encoding of surface leases for Puget Sound (236), Spokane (10), Colville (188), Western 
Nevada (444), Fort Apache (127), Hopi (337) and Salt River (146) Agencies.  Surface lease 
encoding, reported as on-going during the last reporting period, should have been reported 
as completed for Flathead, Northern Idaho, Eastern Nevada and Colorado River Agencies. 
 
Encoding of right-of-ways for Puget Sound (129) and Flathead (130) Agencies. 
 
Encoding of Global ID numbers for SPRO LTRO (46).  Global ID number encoding, reported as 
on-going during the last reporting period, should have been reported as completed for Colville 
Agency. 
 
Research  
 
Researching land ownership interest variances for Colorado River Agency (1,222).  Land 
ownership interest variance research, reported as on-going during the last reporting 
period, should have been reported as completed for Puget Sound, Northern Idaho, 
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Umatilla and Central California Agencies. 
 
Researching landowner ID numbers for the Colville (696) and Siletz (14,305) Agencies.  
Landowner ID number research, reported as on-going during the last reporting period, should 
have been reported as completed for Eastern Nevada and Spokane Agencies. 
 
Researching contractor ID numbers for the Puget Sound Agency (351). 
 
Current Status  
 
TPMC’s contractors continued to assist BIA with TAAMS Leasing post-conversion and 
TAAMS Title cleanup efforts by:    
 

• Encoding 200 (cumulative total 793) Global ID numbers and 245 (cumulative total 707) 
trust deeds for NWRO LTRO.   

• Encoding 48 (cumulative total 318) ID numbers and 16 (cumulative total 27) trust deeds 
for PRO LTRO.   

• Encoding land tracts in TAAMS Title for EORO LTRO (101) (cumulative total 3,094) 
(Transposition occurred in Status Report Number Thirty-One, as the amount of land tracts 
encoded was 2,993, but 2,933 was reported.), and ARO LTRO (795) (cumulative total 
3,565).   

• Encoding deeds for Colville Agency (351).   
• Encoding right-of-ways for Pima Agency (60).   
• Encoding of legal documents for Flathead Agency (1,707) (cumulative total 1,768).  
• Researching landowner ID numbers for the Ft. Yuma Agency (651) (cumulative 851), 

PRO LTRO (530) (cumulative total 1,722) (Last reporting period 1,192 landowner ID 
numbers were researched, but 665 was reported.), and SWRO LTRO (564) (cumulative 
total 3,085).   

• Researching land ownership interest variances for Taholah Agency (14,480) (cumulative 
total 24,811).  (Transposition occurred in Status Report Number Thirty-One, as the 
amount of land ownership interest researched was 10,331, but 10,311 was reported.)   

• Preparing probate modifications for the SWRO LTRO (300) (cumulative total 352) and 
Western Nevada Agency (322) (cumulative total 688).   

• Chaining title history for Colville Agency tracts (189) (cumulative total 384).   
• Conducting Post-QA review of 14,030 transactions encoded into the trust systems during 

the reporting period for a cumulative total of 198,798.   
 
During this reporting period, FIMO requested assistance from OST to analyze RDRS 
transactions related to 18 oil and gas leases, as lease re-numbering resulted in incorrect RDRS 
distributions.  TPMC’s contractors began analyzing and documenting the cumulative impacts on 
affected beneficiary accounts, which resulted from the incorrect RDRS distributions.  
Completion is expected during FY2008. 
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Delays and Obstacles  
 
Lack of access to the Internet has resulted in:  (1) communication delays; (2) adverse project 
coordination issues; (3) increased administrative program costs; and (4) the overall DQ&I project 
being unable to take full advantage of available information technology.    
 
Assurance Statement  
 
I concur with the content of the information contained in the Trust Data Quality and 
Integrity section of the Status Report to the Court Number Thirty-Two.  The information 
provided in this section is accurate to the best of my knowledge.    
 
Date: April 24, 2008 
 
Name: Signature on File 

John E. White   
Trust Reform Officer, Trust Accountability      
Office of the Special Trustee for American Indians     
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3. INDIAN FIDUCIARY TRUST TRAINING PROGRAM 
 
Introduction 
 
Interior has a continuing responsibility to provide adequate staffing, supervision and training 
for trust fund management and accounting activities.  Fiduciary trust training is essential to the 
success of Interior’s trust reform efforts and forms an integral part of all training for Interior 
employees who are involved in the management of Indian trust assets.    
 
Current Status  
 
During this reporting period, Cannon Financial Institute presented: 
 

• Two Indian Fiduciary Trust Principles courses to 83 employees of OST, BIA and Tribes.  
Completion of this course, passing an exam and reviewing a DVD entitled Fiduciary 
Concepts are requirements of the Certified Indian Fiduciary Trust Analyst certification. 

 
• Eight specialty courses to 146 employees of OST, BIA and Tribes.  The specialty 

courses, Risk Management, Probate, Fiduciary Behaviors, Guardianships and Trust 
Accounting are part of the Certified Indian Fiduciary Trust Specialist certification 
program.    

 
During this reporting period, OST training staff conducted five training sessions for 74 
employees from OST, BIA and contractors on the use of TFAS and related systems and reporting 
programs that include:    
 

• CSS – used to enter, approve and post cash transactions;    
• Stratavision – contains daily, weekly and monthly reports from OST systems for viewing 

by OST and BIA staff;  
• Historical Query Database – contains account transaction history going back to 1985; and 
• TFR – used for tracking lockbox receipts.    

 
OST and BIA staff presented two Trust Fundamentals courses to 48 employees of OST, BIA, 
OHA and Tribes.  This course includes such topics as the history and policy of Indian trust, 
current trust reform activities, job roles and responsibilities, and organization and working 
relationships.  
 
Delays and Obstacles  
 
The lack of Internet access inhibits electronic communication with other government agencies 
and contractors, hinders the research of training tools and potential contractors, and restricts 
OST’s ability to access on-line training programs.   
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Assurance Statement  
 
I concur with the content of the information contained in the Indian Fiduciary Trust Training 
Program section of the Status Report to the Court Number Thirty-Two.  The information 
provided in this section is accurate to the best of my knowledge.    
 
Date: April 16, 2008 
 
Name: Signature on File 

Dianne M. Moran  
Director, Office of Trust Training  
Office of the Special Trustee for American Indians 
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4. RISK MANAGEMENT 
 
Introduction  
 
The Deputy Special Trustee, Trust Accountability is responsible for overseeing OST’s risk 
management program, which is implemented by the Trust Program Management Center.    
 
TPMC risk management staff identify and document OST programs, policies, procedures and 
processes, both trust and administrative activities.  TPMC staff also develop, operate and 
maintain risk-based management tools to support and monitor the risk levels and implementation 
of corrective actions.  In addition, TPMC staff facilitate program reviews, which include testing 
of program operations, financial reports, and compliance with the law.  These reviews provide 
the basis for OST’s interim and annual statements of assurance.    
 
Accomplishment 
 
OST developed a methodology and began its transaction testing for FY2008 in a collaborative 
effort with BIA, MMS and BLM.  This testing will provide additional support for OST’s interim 
and annual statements of assurance. 
 
Current Status  
 
OST continues to develop its FY2008 methodology and plan for the testing of program 
operations’ efficiency and effectiveness, financial reporting reliability, and compliance with laws 
and regulations.  These tests and reviews will provide the basis for OST’s interim and annual 
statements of assurance.  
 
As a result of OST’s FMFIA and A-123 self-assessment testing for FY2007, 55 corrective action 
plans were opened.  During this reporting period, the one remaining corrective action plan from 
FY2006 was closed, resulting in a total of 47 open corrective action plans as of March 31, 2008.  
The open corrective actions plans are expected to be resolved during FY2008.  None of the 
corrective actions plans are expected to impact the trust funds financial statement. 
 
Delays and Obstacles  
 
The lack of Internet access complicates coordination among bureaus and offices, and hampers 
implementation and use of RM-PLUS, since it is designed as a web-based application.    
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Assurance Statement  
 
I concur with the content of the information contained in the Risk Management section of the 
Status Report to the Court Number Thirty-Two.  The information provided in this section is 
accurate to the best of my knowledge.   
 
Date: April 24, 2008 
 
Name: Signature on File 

John Constable 
Program Analyst  
Office of the Special Trustee for American Indians    
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5. TRUST REGULATIONS, POLICIES AND PROCEDURES 
 
Introduction  
 
The Office of Trust Regulations, Policies and Procedures was established on April 21, 2003, to 
assist Interior in establishing “consistent, written policies and procedures for trust fund 
management and accounting,” as stated in the 1994 Act.  OTP oversees and facilitates the 
development, promulgation and coordination of trust-related regulations, policies, procedures 
and other materials to guide the proper discharge of Interior’s fiduciary responsibilities.  OTP is 
separate from the Office of Regulatory Management, AS-IA.  ORM activities are reported in the 
Indian Affairs section of the report to the Court.    
 
Accomplishments  
 
During this reporting period, OTP published 40 new or revised policies, procedures, and 
handbooks.   
 
Current Status  
 

• OTP is helping to develop major revisions to the Investing DOP.  During this reporting 
period, work progressed on the draft document with three of four main sections initiated.  

 
• OTP is compiling OST Delegations of Authority.  Upon completion, these delegations 

will be distributed to the responsible program offices for review and updating.  
 

• OTP began drafting a handbook for the Trust Beneficiary Call Center.  
 

• OTP revisions to OST’s Privacy Act disclosure statement are being circulated for 
comments. 

 
Delays and Obstacles  
 
Lack of access to the Internet for research of statutes, the Federal Register and other resources 
continues to present challenges to this office.    
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Assurance Statement  
 
I concur with the information contained in the Office of Trust Regulations, Policies and 
Procedures section of the Status Report to the Court Number Thirty-Two.  The information 
provided in this section is accurate to the best of my knowledge.    
 
Date: April 16, 2008 
 
Name: Signature on File 
 John Marshall, Acting Director  

Office of Trust Regulations, Policies and Procedures    
Office of the Special Trustee for American Indians    
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E. TRUST REVIEW AND AUDIT 
 
Introduction 
 
OTRA reports directly to the Special Trustee for American Indians.  OTRA was created by OST 
as a response to trust initiatives developed during the tribal consultation process of 2002.  OTRA 
conducts performance audits, examinations and reviews of Interior entities as well as Tribes that 
perform fiduciary trust activities.  Examinations are routinely conducted at locations that perform 
trust operations, resulting in a performance rating.  Also, compliance reviews are undertaken in 
response to information and complaints received from beneficiaries, employees and the public.  
 
Current Status 
 
Indian Trust Examinations 
 
During this reporting period, OTRA performed ten Indian trust examinations and five follow-up 
reviews on the status of corrective action implementation.  OTRA issued nine draft reports and 
one follow-up memorandum for comment, 15 final Indian trust examination reports, and three 
final follow-up corrective action reports.  Of the 15 final Indian trust examination reports issued, 
12 offices were rated “satisfactory,” and three offices were rated “in need of improvement.”   
 
For those offices rated “in need of improvement,” OTRA reported 15 findings in three 
component areas: 

• Compliance – eight findings, primarily involving real estate services, rights-of-way, 
environmental compliance, non-agricultural leasing, and supervised accounts.   

• Operations – four findings involving cash management and information technology.   
• Asset Management – three findings involving land titles and records, non-agricultural 

leasing, and real estate services.  
 
Records Assessments 
 
The records assessment is a focused evaluation of records maintenance and security.  OTRA 
completed six trust records assessments and 14 follow-up reviews on the status of corrective 
action implementation.  OTRA issued seven final records management assessment reports and 
four records management follow-up reports.   
 
Compliance/Investigative Reviews 
 
During this reporting period, OTRA received no new allegations or inquiries relating to trust 
operations.  OTRA performed one investigative review from a prior period and incorporated the 
results in a follow-up corrective action report.  OTRA issued one final investigative report and 
one memorandum with results of OTRA’s review.   
 
OTRA issued 23 inquiries, seeking the status of corrective actions recommended from 
examinations performed in prior reporting periods.   
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Delays and Obstacles 
 
Lack of Internet access impedes OTRA’s work processes and its ability to communicate 
effectively, both internally and externally.  OTRA is hindered in researching prior audits due to 
its inability to access the DOI, OIG, GAO and Single Audit Clearinghouse websites for audit 
information.  In addition, OTRA cannot communicate via the Internet or email with Tribes. 
 
Assurance Statement 
 
I concur with the content of the information contained in the Trust Review and Audit section of 
the Status Report to the Court Number Thirty-Two.  The information provided in this section is 
accurate to the best of my knowledge. 
 
Date: April 24, 2008 
 
Name: Signature on File 
 Julene Theis 
 Deputy Director, Office of Trust Review and Audit 
 Office of the Special Trustee for American Indians 
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F. OFFICE OF APPRAISAL SERVICES 
 
Introduction 
 
The Office of Appraisal Services is responsible for Indian land valuations required by various 
regulations governing Indian trust lands.  To meet these requirements, an appraisal or other 
valuation method is used to determine fair market value of Indian lands. 
 
Accomplishments 
 
During this reporting period, OAS completed 1,336 real estate appraisals.  Two hundred twenty-
two of these were completed using the mass-appraisal system (ATLAS) by the Great Plains 
Region.  ATLAS provides for reliable and efficient appraisal services in a region with a high 
volume of appraisal requests generated from sales and agricultural leases. 
 
In support of ILCP, OME evaluated 99 parcels during this reporting period. 
 
Compliance reviews led by NBC-ASD staff are conducted to ensure compliance with applicable 
professional standards and appraisal policies and procedures in OAS and ASD.  During this 
reporting period, compliance reviews were completed in the Eastern Oklahoma and Western 
Regions.     
 
Current Status 
 
During this reporting period, the Deputy Chief Appraiser and Regional Appraiser Navajo 
positions were advertised.   
 
Because of issues that could not be resolved with the contractor, the update and enhancement of 
ITARS will be completed by OST information technology staff.  In addition, ATLAS software 
was purchased for two OAS locations; full deployment of the software is expected during this 
fiscal year.  
 
Indefinite-delivery, indefinite-quantity appraisal contracts were established for the Great Plains 
Region; solicitations for the Southern Plains Region are out for bid.  OAS continues to work with 
NBC to establish IDIQ contracts at many of the appraisal offices throughout Indian Country.  
These contracts are expected to result in a more effective and efficient contracting process.   
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Appraisal Backlog 
 
For this reporting period, the “backlog” includes appraisal requests that contain all required 
supporting documentation and are more than 90 days old.  The backlog also includes requests for 
review of appraisals performed by compacted and contracted Tribes that are more than 30 days 
old.  Counting methodologies vary from region to region.  For example, some regions might 
count a right-of-way appraisal for a pipeline easement that crosses 20 allotments as one 
appraisal, whereas other regions might count that same request as 20 appraisals.  The appraisal 
backlogs as reported by the regions are as follows:  
 

 
Region  

Appraisal Backlog  
As of 12/31/07 

Appraisal Backlog  
As of 03/31/08 

Northwest 223 387 
Rocky Mountain 328 443 
Midwest 111 86 
Western 6 8 
Southwest 38 33 
Eastern Oklahoma 113 72 
Navajo 5 51 
Pacific 35 19 
Alaska 122 94 
Eastern 0 2 
Southern Plains 65 30 
Great Plains 1,372 1,339* 

TOTAL 2,418 2,564 
 
*This number includes 1,267 requests (majority are ILCP related) that have been initiated, approved, accepted, 
and submitted for completion using ATLAS. 

 
Delays and Obstacles 
 
The inability to utilize the Internet as a tool to research comparable sales and market activities is 
a continuing hardship.  Without access to the Internet, OAS has limited access to realtor, 
commercial services or county sale transaction data.  OAS has to rely on data from contracted 
appraisals to obtain Internet-available information.  OAS review appraisers are greatly 
disadvantaged without the Internet as a tool for testing the quality and quantity of comparable 
sales.  Additionally, OAS staff analysis is restricted by not having access to mapping, utility and 
other descriptive land data that is available on the Internet.   
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Assurance Statement 
 
I concur with the content of the information contained in the Appraisal section of the Status 
Report to the Court Number Thirty-Two.  The information provided in this section is accurate to 
the best of my knowledge. 
 
Date: April 25, 2008 
 
Name: Signature on File 
 Debra J. Meisner 
 Director, Administrative Operations 
 Office of Appraisal Services 
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II. INDIAN AFFAIRS 
 

A. TRUST REGULATIONS, POLICIES AND PROCEDURES 
 
Introduction 
 
The Office of Regulatory Management in the Office of the Assistant Secretary – Indian Affairs is 
responsible for review and revision of all regulations governing the Department’s management 
of the Indian trust.  ORM is separate from OST's Office of Trust Regulations, Policies and 
Procedures, whose activities are reported in the OST section of the Status Report to the Court. 
 
Current Status 
 
Regulatory Initiative – Phase I of the Regulatory Initiative involves the promulgation of 
regulations related to probate, probate hearings and appeals, tribal probate codes, life estates and 
future interests in Indian land, and conveyances of trust or restricted land.  During this reporting 
period, the work groups held meetings to resolve outstanding issues and finalize the rules for 
publication.  The work groups continued to consider and incorporate comments in anticipation of 
the final rules.  The final rules are undergoing an editorial review and ORM expects to circulate 
the rules for Interior approval in the second quarter of CY2008.  ORM now expects to have the 
final rules published in the Federal Register during the second quarter of CY2008, but OMB 
review and approval may delay publication.   
 
Phase II includes the Trust Fund Accounting and Appeals regulations.  During this reporting 
period, the Phase II workgroup met several times to prepare these regulations for Interior 
approval.  ORM expects to have the proposed rules published in the Federal Register during the 
second quarter of CY2008, but OMB review and approval may delay publication.   
 
Phase III includes tribal consultation and promulgation of regulations affecting leasing, grazing, 
rights-of-way, trespass and land title and records.  Interior now expects to begin consultation 
with Tribes on preliminary drafts of these regulations in the third quarter of CY2008. 
 
25 CFR 200 to 207 – Minerals Leasing, Development, Exploration and Reclamation – These 
new CFR parts will reorganize and update current provisions related to leasing, development and 
exploration of minerals to increase user friendliness.  Subject matter experts within Interior are 
drafting these changes and expect to have a draft complete by the second quarter of CY2008.   
 
25 CFR 224 – Tribal Energy Resource Agreements – The Office of Indian Energy and 
Economic Development incorporated OMB comments on the final rule.  The final rule was 
published in the Federal Register on March 10, 2008 (73 Fed. Reg. 12808).   
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Delays and Obstacles 
 
Lack of access to the Internet has hindered ORM’s ability to research statutes and departmental 
manuals, and makes distribution of documents for review by Tribes more difficult and costly.  In 
addition, ORM staff must routinely communicate with, but does not have email connectivity to, 
the Office of the Executive Secretariat, SOL, Departmental staff, OMB and NARA.  
 
Assurance Statement 
 
I concur with the content of the information contained in the Trust Regulations, Policies and 
Procedures – Indian Affairs section of the Status Report to the Court Number Thirty-Two.  The 
information provided in this section is accurate to the best of my knowledge. 
 
Date: April 21, 2008 
 
Name: Signature on File 

Michele F. Singer 
 Director, Office of Regulatory Management 
 Office of the Assistant Secretary – Indian Affairs 
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III. BUREAU OF INDIAN AFFAIRS 
 

A. FRACTIONATION 
 
Introduction 
 
Fractionation of Indian trust and restricted land results from the federal Indian policy of the 19th 
century.  Fractionation occurs because, as land passes from one generation to the next, an 
increasing number of heirs or devisees acquire an undivided interest in the land.  This is a 
complex and potentially emotion-charged issue, due primarily to cultural differences, historical 
legacy and family associations of the present owners with the original Indian owners of those 
lands.  Efforts to address this complex issue are coordinated primarily through the BIA Indian 
Land Consolidation Office, which seeks to help Tribes make use of the opportunities offered by 
the Indian Land Consolidation Act, as amended in 2004.  ILCO is operating several acquisition 
projects that purchase undivided interests in highly fractionated tracts and transfer title to the 
Tribes.   
 
Accomplishments 
 
During this reporting period ILCP acquired:  13,561 fractional interests and 13,833.48 acre-
equivalents.   
 
Of the total interests acquired, 91% were interests of less than 2% ownership in the respective 
tracts of land.   
 
Tribes acquired majority ownership in 215 tracts during this reporting period (7,658 total tracts).  
Tribes also acquired 100% ownership in 19 additional tracts.  As a result of ILCP purchases, 
Tribes now have 100% ownership of 418 total tracts.  
 
Current Status 
 
• ILCP efforts to support the Great Plains Region LTRO by assisting with recording deeds, re-

vesting Youpee interests, researching ownership files and recording to ownership records 
have been reduced to provide additional funding for acquisitions.  

• A total of 15 reservations located in four BIA Regions are participating in ILCP.   
 
Delays and Obstacles  
 
• Probate and LTRO backlogs and Youpee issues continue to impede acquisitions. 
• Lack of Internet access results in slower processing of applications from potential sellers and 

hinders searches for WAU account holders.    
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Assurance Statement 
 
I concur with the content of the information contained in the Fractionation section of the Status 
Report to the Court Number Thirty-Two.  The information provided in this section is accurate to 
the best of my knowledge. 
 
Date: April 15, 2008 
 
Name: Signature on File 

Robert R. Jaeger 
Director, Indian Land Consolidation Office 
Bureau of Indian Affairs 
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B. PROBATE 
 
Introduction 
 
BIA, OHA and OST must coordinate their work to complete the probates of Indian estates.  
Information on the status of probates is contained within the ProTrac system.  Each BIA regional 
office and corresponding agency is responsible for encoding new cases, examining “initial load” 
cases and making corrections.   
 
Current Status 
 
Case Preparation 
 
Case preparation is the initial stage of the probate process.  During this stage information is 
researched and gathered regarding the identity and whereabouts of potential heirs, and an 
inventory of the trust assets of an estate is prepared.  According to ProTrac, 7,925 probate cases 
are in the case preparation stage.   
 
Case Adjudication 
 
Depending on the complexity of the case, probates are adjudicated by OHA Administrative Law 
Judges, Indian Probate Judges, or Attorney Decision Makers.  According to ProTrac, 5,320 
probate cases are in the case adjudication stage.  As reported by OHA, deciding officials 
received 1,640 cases and issued decisions in 1,808 cases.  OHA reported 3,737 cases pending.   
 
Case Closure 
 
Cases in the closing stage are ones that have been adjudicated but not updated in TFAS, LTRO 
or the Lease Distribution System.  According to ProTrac, there are 2,783 cases in the closing 
stage, and 1,744 cases were closed during this reporting period. 
 
Financial Case Closure 
 
Financial case closure is the posting and recording of ownership and distribution of assets after 
the case has been adjudicated.  OST reported that it distributed funds and closed 2,079 accounts 
in TFAS during this reporting period representing 2,054 estates.  As of the end of March 31, 
2008, TFAS contained 33,391 open estate accounts, which is a decrease of 5 from the 33,396 
estate accounts at the end of the last reporting period. 
 
Delays and Obstacles 
 
The following obstacles have been identified as having an impact on the progress of the probate 
program: 
 

• Lack of Internet access, which impedes BIA’s ability to identify and locate heirs, and its 
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ability to communicate with state, federal and tribal agencies;  
• Continued fractionation of ownership of Indian lands; and  
• Cultural differences regarding the subject of death and funerals. 

 
Assurance Statement 
 
I concur with the content of the information contained in the Probate section of the Status Report 
to the Court Number Thirty-Two.  The information provided in this section is accurate to the best 
of my knowledge. 
 
Date: April 16, 2008 
 
Name: Signature on File 
 Patricia L. Mattingly 
 (Acting) Director, Probate Division 
 Office of Trust Services 
 Bureau of Indian Affairs 
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IV. OTHER TOPICS 
 

A. INFORMATION TECHNOLOGY 
 
Introduction  
 
This section describes the status of Interior IT systems, particularly the systems that house or 
provide access to IITD or provide various computing capabilities, including functions critical to 
the proper administration of the individual Indian trust responsibilities within Interior.  In 
addition, this section describes various efforts being made to improve IITD security within 
Interior, pursuant to OMB Circular A-130 Appendix III, and challenges due to the lack of 
Internet connectivity at four bureaus and offices.  
 
Accomplishments 
 
Staffing: 
The OHA Bureau and Office Chief Information Security Officer position was filled during the 
reporting period. 
 
Computer Security:  
Interior continues to make progress in enhancing IT security through improvements to security 
monitoring processes and the re-Certification & Accreditation of systems.  The most noteworthy 
accomplishments during the reporting period are described below.  

 
Prevention and Monitoring: 

• ESN completed an optimization of the perimeter security controls at the end of 
January.  This configuration change corrected a network performance problem by 
eliminating the unnecessary reporting of many routine and expected attacks at the 
perimeter.   

• ESN perimeter security controls, which are the first line of defense, successfully 
blocked over one million network attacks during the reporting period.  The decrease 
in the successfully blocked attacks, from the previous reporting period, is a result of 
ESN optimizing the perimeter security controls.  

• BIA hired three new Information System Security Officers for three of their four GSS 
zones.  

 
Policies and Guidance: 

• On January 31, 2008, the Interior CIO issued “Internal Control Review (ICR) 
Guidance for Fiscal Year (FY) 2008” to the heads of bureaus and offices and to 
bureau and office Chief Information Officers.  This directive provides specific 
guidance for IT system owners and BCISOs for conducting annual assessments of the 
security controls in place for all IT systems contained in DEAR. 

• On January 31, 2008, the Interior CIO issued “Fiscal Year 2008 (FY08) Annual End-
User Federal Information Systems Security Awareness Training” to assistant 
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secretaries and heads of bureaus and offices.  This memo requires all users of Interior 
IT systems to complete annual security awareness training no later than July 31, 
2008. 

• On March 6, 2008, the Interior CIO issued “Fiscal Year 2008 (FY08) Information 
Technology (IT) Security Role-Based training” to assistant secretaries and heads of 
bureaus and offices.  This memo requires all users with significant IT Security related 
responsibilities of Interior IT systems to complete the training no later than July 31, 
2008. 

• On March 20, 2008, the Interior CIO issued “Promulgation of Interior’s Information 
Technology Security Policy Handbook” to assistant secretaries, heads of bureaus and 
offices, bureau and office Chief Information Officers, and bureau and office Chief 
Information Security Officers.  This memo formally establishes and promulgates 
Interior’s IT Security Policy Handbook that takes precedence over existing OCIO 
directives and memoranda, regarding IT security policies and standards.   

• On March 25, 2008, in accordance with OMB M-07-162, the Office of the Secretary 
finalized an update to the Systems of Records Notices (OS-02: “Individual Indian 
Money (IIM) Trust Funds” (published March 8, 2001, 66 FR 13945-13947)).  This 
update authorizes disclosure of IIM information to appropriate agencies, entities, and 
persons in the event of a data breach.   

 
Current Status 
 
Reconnection Planning: 
As reported in the Status Report to the Court Number Thirty-One, Interior is preparing to 
reconnect BIA, OST, SOL and OHA to the Internet.  On February 11, 2008, Interior filed its 
submission with the Court for the reconnection of BIA, OST, and OHA, as well as for the 
connection of OHTA.  ESN is re-engineering the network architecture in order to prepare for 
reconnection of BIA, OST, SOL and OHA, and for the connection of OHTA, to the Internet.   
 
As part of the ongoing reconnection process, Interior continues to assess, prioritize, and mitigate 
vulnerabilities through established internal processes while the Court considers vacating the 
Consent Order.    
 
Plan of Action and Milestones:  
Interior continues to identify, prioritize, track and correct security weaknesses using the POA&M 
process.   

• During the reporting period, Interior reported to OMB that 143 weaknesses were 
eliminated and 126 new weaknesses were identified and added.  These weaknesses reflect 
only trust systems at each of the trust bureaus and offices. 

• At the end of this reporting period, there are 460 weaknesses associated with Trust 
systems.  Of the 460 open weaknesses, 33 (7%) are rated high, 233 (51%) are rated 
medium and 194 (42%) are rated low.   

                                                 
2 OMB-07-16 directed agencies to develop and publish a routine use for disclosure of information in connection 
with response and remedial efforts in the event of a data breach. 
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A-130 Certification and Accreditation: 

• Of the 41 trust systems that are currently tracked in DEAR, all had ATO during the 
reporting period.  ATO status for TFAS expired on March 30, 2008; an IATO was 
granted on April 24, 2008.  OST is negotiating a new TFAS contract.  Once the contract 
is awarded, OST expects to re-C&A the system for three years.  

• After re-C&A, ATO was renewed for 19 BIA systems.  
 
Training and Awareness: 
Interior began the 2008 Role-Based Security Training and Security Awareness training as 
required by FISMA.  
 
Incidents: 

• As reported in the Status Report to the Court Number Thirty-One, on July 27, 2007, a 
BIA computer containing PII and other sensitive data was stolen from the BIA main 
administration building in San Carlos, Arizona.  BIA law enforcement continues to 
pursue the criminal incident.  BIA OCIO does not plan any additional action and has 
closed the incident.   

• As reported in the Status Report to the Court Number Thirty-One, on September 29, 
2007, OHA reported a laptop was stolen in Phoenix, Arizona from an OHA employee’s 
residence.  The NBC CSIRT and OHA officials have closed this incident and concluded 
the level of risk for the exposure of probate data to unauthorized sources was very low.  

• On January 23, 2008, an incident occurred with a BIA employee storing potential PII and 
IITD on a USB thumb drive.  The incident was reported to the Interior CIRT, BIA 
CSIRT, and OIG.  BIA CSIRT turned the investigation over to OIG on February 7, 2008, 
for forensic analysis.  The employee was subsequently indicted on two counts of making 
false statements.  The employee has been removed from federal service, and BIA does 
not plan any additional action. 

• On January 30, 2008, an OST desktop computer used to process IITD in Denver, 
Colorado was inadvertently connected during an office move to the NBC intranet printer 
virtual LAN.  The incident was reported to the NBC CSIRT and Interior CIRC.  The 
NBC CSIRT investigated the network traffic for the time period and concluded that 1) no 
unknown traffic came to or from the system, and 2) no IITD information left the system 
or was attempted to be accessed from the NBC Intranet.  The NBC CSIRT concluded that 
no exposure of IITD occurred and this incident has been closed. 

• On February 14, 2008, an employee of the Chickasaw Nation in Ada, Oklahoma 
vandalized a Chickasaw telecommunications closet and forced the BIA network at the 
Chickasaw site down for several days.  The employee is being prosecuted by the 
Chickasaw Nation.  BIA does not plan any additional action and has closed the incident. 
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Reports: 
These reports were among those issued during this reporting period.  

• GAO issued the following reports that relate to information security across all federal 
agencies:   
o “Information Security: Although Progress Reported, Federal Agencies Need to 

Resolve Significant Deficiencies.” 
o “Information Security: Protecting Personally Identifiable Information.” 
o “Information Security: Progress reported, but Weaknesses at Federal Agencies 

Persist.” 
 
Delays and Obstacles  
 
Like other federal agencies, Interior must address many challenges regarding the integration, 
performance, funding, security, and data integrity of IT systems.  Interior initiated or completed 
steps to address some of the challenges reported in this and previous reporting periods.  
However, delays and obstacles listed below impede progress in achieving Interior’s IT 
management goals. 
 
Staffing  
Interior continues to experience high staff and management turnover in critical IT positions, 
particularly IT security.     

 
Funding and Resources 

• Limited congressional appropriations have impacted the ability of Interior to fill 
personnel vacancies, complete projects and meet deadlines. 

• Court orders requiring bureaus and offices to maintain email backup tapes for indefinite 
periods require the acquisition and maintenance of an extremely large volume of 
expensive backup tape media.  This cost burden of approximately $1.7 million per year 
on Interior bureaus and offices has diverted funding from other Interior programs.  

 
Denied Internet Access  
Four Interior bureaus and offices (BIA, OHA, OST and SOL) have not been permitted by the 
Court to have Internet access since December 5, 2001.  As previously reported and detailed in 
the Status Reports to the Court Number Twenty-Eight and Number Thirty-One, lack of Internet 
access impedes work processes and the ability to communicate effectively, both internally and 
externally.   
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Assurance Statement  
 
I concur with the content of the information contained in the Information Technology section of 
the Status Report to the Court Number Thirty-Two.  The information provided in this section is 
accurate to the best of my knowledge.  
 
Date:  April 24, 2008 
 
Name: Signature on File 

Michael J. Howell, Jr. 
Department of the Interior Chief Information Officer 
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B. CADASTRAL SURVEY 
 
Introduction 
 
Cadastral surveys provide assurance that land boundaries for individual Indian and tribal trust 
and restricted lands are identified appropriately.  By federal law, surveys of Indian lands are to 
be performed under BLM’s direction and control and in conformity with the rules and 
regulations under which other public lands are surveyed.  Official surveys, whether preexisting 
or new, identify the location of land boundaries of Indian trust assets and determine official 
acreage.  The official surveys are integral to realty transactions, resource management activities, 
litigation support and the federal system of patent, allotment and land tenure records maintained 
by BLM, BIA and local governments.  Ownership information, distribution of land-based trust 
assets, and management of land-based trust accounts may be related to or based upon the 
information recorded in official surveys.   
 
Accomplishments 
 
Interior Standards for Indian Trust Lands Boundary Evidence 
 
BLM issued guidance for processing the Standards for Indian Trust Lands Boundary Evidence 
and for completing federal authority surveys utilizing the services of a CFedS on March 11, 
2008.  The guidance develops the initial processes and procedures to be implemented while 
preparing Standards documents.  As previously reported, the Standards were developed jointly 
by the BIA, OST, BLM, and Tribal and Alaska Native Corporation Representatives for the 
guidance of Departmental employees, CFedS, and pre-approved agency or tribal officials or 
agents when gathering boundary evidence.   
 
In the first half of FY 2008 BLM consulted on 771 survey issues and prepared 82 Standards 
documents.   
 
Survey Production 
 
BLM approved a total of 22 completed survey projects in Indian Country during this reporting 
period.  These surveys produced 22 plats, 388 miles of survey line and an additional 705 survey 
monuments in Indian Country.  
 
Certified Federal Surveyor Program  
 
The BLM Cadastral Program deployed the CFedS program in FY2007.  During this reporting 
period: 
 

• The third certification examination was offered in this reporting period with 23 surveyors 
passing.  There are now 161 CFedS holding a certification in 39 different states. 
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• Five hundred forty professional land surveyors are enrolled and participating in the 
CFedS program.  Forty-five states are now represented with licensed surveyors enrolled 
in the program. 
 

• The second CFedS workshop was held in Spokane, WA, on March 8, 2008, in 
conjunction with the ACSM annual conference.  ACSM sponsored a ceremony where the 
new CFedS were recognized by the Special Trustee for American Indians, BLM and 
ACSM.  
 

• The first of six continuing education courses is scheduled for completion May 15, 2008. 
 

• BLM completed a draft of an informational video on the CFedS program.  A final video 
is expected to be distributed to BIA and Tribes in the third quarter of FY2008. 

 
Current Status 
 
Implementation of the FTM 
 
During this reporting period, BLM continued to implement FTM goals.  These goals as they 
relate to cadastral services are:  (1) funding and support for the 12 BLM Indian Lands Surveyors 
located in the BIA Regions; (2) deployment and continued development of the CFedS program; 
(3) improving and extending the PLSS within Indian Country; and (4) creation of a CGIS to be 
used as a foundation layer of BIA and tribal GIS, which should include legal land descriptions, 
ownership status, uses and encumbrances, as well as surveys.  BLM and BIA continued 
collecting data for the pilot project areas, which will be used to determine the feasibility of 
spatially mapping and displaying CGIS data residing in TAAMS.  BLM completed its primary 
tasks for the pilot and is assisting BIA in the evaluation of existing GIS technologies and the 
integration of TAAMS.  This pilot still is scheduled to be completed by the end of the third 
quarter of FY2008. 
 
Delays and Obstacles  
 
Disconnection from the Internet 
 
The Court-ordered disconnection from the Internet continues to hamper communications and 
service delivery between BLM, BIA, OST and SOL.  For example, BLM’s lack of ability to 
exchange electronic drafts and comments with SOL and BIA has slowed progress on the BLM 
and BIA manuals and handbooks for the Interior Standards for Indian Trust Lands Boundary 
Evidence.   
 
Additionally, Internet disconnection adversely impacts the way CARS is being implemented.  
BLM’s productivity has decreased, and the cost associated with dual networks has caused the 
cost of survey services to increase.  This issue continues to impact BLM’s ability to provide 
cadastral services in an effective and cost efficient manner to its trust clients. 
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Funding of the FTM 
 
Proper planning, scheduling and implementation of future FTM work are dependent on funding.  
The reduced level of funding and delay in enacting Interior’s FY2008 appropriation continued to 
impact negatively the implementation of the FTM initiatives.  Planning survey projects involves 
long-term commitment of professional services.  Uncertainty of funding impacts the planning for 
resources, which increases overall costs. 
 
Assurance Statement 
 
I concur with the content of the information contained in the Cadastral Survey section of the 
Status Report to the Court Number Thirty-Two.  The information provided in this section is 
accurate to the best of my knowledge. 
 
Date: April 29, 2008 
 
Name: Signature on File 
 Donald A. Buhler 
 Chief Cadastral Surveyor 
 Bureau of Land Management 
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C. MINERALS MANAGEMENT SERVICE 
 
Introduction 
 
Minerals Revenue Management, an MMS program, is responsible for collecting, accounting for, 
and distributing mineral revenues from both federal and Indian mineral leases, and for evaluating 
industry compliance with laws, regulations and lease terms.  MRM maintains reported 
information and distributes revenues at the lease level.  BIA maintains individual Indian 
ownership records that are used to provide information to OST for disbursement of the lease 
revenues to individual Indian beneficiaries.  
 
Accomplishment 
 
Indian Oil Valuation Rule  
 
MMS published a final Indian Oil Valuation Rule in the Federal Register on December 17, 2007.  
The final rule took effect on February 1, 2008, and contains technical corrections to the 1988 
Indian Oil Valuation Rule.  MMS expects to address issues regarding the “major portion” 
calculation for oil produced from Indian leases in a negotiated rulemaking committee.  A Federal 
Register notice, to solicit nominations to the committee, is expected to be published during the 
next reporting period.  The committee plans to convene after membership nominations have been 
accepted and selections made. 
 
Assurance Statement 
 
I concur with the content of the information contained in the Minerals Management Service 
section of the Status Report to the Court Number Thirty-Two.  The information provided in this 
section is accurate to the best of my knowledge. 
 
Date: April 29, 2008 
 
Name: Signature on File 
 Richard J. Adamski 
 Chief of Staff 
 Minerals Revenue Management 
 Minerals Management Service 
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ACRONYMS AND ABBREVIATIONS 
 
1994 Act (or Act) American Indian Trust Fund Management Reform Act of 1994 
2007 Plan Plan for Completing the Historical Accounting of Individual Indian 

Money Accounts 
A-123 Office of Management and Budget Circular A-123, Management’s 

Responsibility for Internal Control 
A-130   Office of Management and Budget Circular A-130 Appendix III 
ACSM   American Congress on Surveying and Mapping 
ADM   Attorney Decision Makers 
AFMSS  Automated Fluid Mineral Support System 
AIMS   ActivCard Identity Management System 
AIPRA  American Indian Probate Reform Act 
AIRR   American Indian Records Repository 
ALIS   Alaska Land Information System 
ALJ   Administrative Law Judges 
ARO   Alaska Region office 
ARRTS   Appraisal Request and Review Tracking System 
ART   Accounting Reconciliation Tool 
AS-IA   Assistant Secretary-Indian Affairs 
ASD   Appraisal Services Directorate 
ASM   Accounting Standards Manual 
ATLAS  AgWare Trust Land Appraisal System 
ATO   Authority to Operate 
BCISO   Bureau and Office Chief Information Security Officer 
BIA   Bureau of Indian Affairs 
BIAM   Bureau of Indian Affairs Manual 
BILS   BLM Indian Lands Surveyors 
BISS   Box Index Search System 
BITSM  Bureau Information Technology Security Manager 
BLM   Bureau of Land Management 
BOR   Bureau of Reclamation 
BPA   Blanket Purchase Agreement 
BRM   Business Reference Model 
C&A   Certification and Accreditation 
CARS   Cadastral Automated Request System 
CBS   San Carlos Irrigation Continental Billing System 
CDE   Critical Data Elements 
CFedS   Certified Federal Surveyor 
CFI   Continuous Forest Inventory 
CGI   Software vendor successor to TAAMS vendor 
CGIS   Cadastral Geographic Information Systems 
CI Manual  Coding and Imaging Manual 
CIFTA   Certified Indian Fiduciary Trust Analyst 
CIFTS   Certified Indian Fiduciary Trust Specialist 
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CIO   Chief Information Officer 
CIRC   Computer Incidents Response Center 
CISO   Chief Information Security Officer 
CISSP   Certified Information System Security Professional 
CITE   Certified Indian Trust Examiners 
CMS   Credential Management System 
COTS   Commercial off-the-shelf 
CP&R   Check Payment and Reconciliation 
CPIC   Capital Planning and Investment Control 
CREUMS  Colorado River Electrical Utility Management System 
CSIRC   Computer Security Incident Response Capability 
CSIRT   Computer Security Incident Response Team 
CSS   Customer StrataStation 
CTM   Comprehensive Trust Management Plan 
DAA   Designated Approving Authority 
DEAR   DOI Enterprise Architecture Repository 
DDoS   Distributed Denial of Service 
DLRM   DOI Land and Resource Management 
DM   Departmental Manual 
DMZ   De-Militarized Zone 
DNS   Domain Name Server 
DOI   Department of the Interior 
DOP   Desk Operating Procedure 
DoS   Denial of Service 
DQ&I   Data Quality and Integrity 
DRM   Data Reference Model 
EA   Enterprise Architecture 
ENA   Eastern Navajo Agency 
EORO   Eastern Oklahoma Region office 
ERA   Electronic Records Era 
ERO   Eastern Region office 
ESN   Enterprise Services Network 
ETP   Enterprise Transition Plan 
FAMS   Facilities Asset Management System 
FAR   Federal Acquisition Regulation 
FBMS   Financial Business Management System 
FFMIA  Federal Financial Management Improvement Act 
FIMO   Farmington Indian Minerals Office 
FIPS   Federal Information Processing Standards 
FISMA  Federal Information Security Management Act 
FMFIA  Federal Managers’ Financial Integrity Act 
FOIA   Freedom of Information Act 
FRC   Federal Records Center 
FRD   Functional Requirements Document 
FTM   Fiduciary Trust Model 
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FTO   Fiduciary Trust Officer 
FWS   U.S. Fish and Wildlife Service 
GAO   Government Accountability Office 
GCDB   Geographic Coordinate Data Base 
GIS   Geographic Information System 
GLO   General Land Office 
GLADS  Great Lakes Agency Database System 
GPRO   Great Plains Region office 
GPS   Global Positioning System 
GSA   General Services Administration 
GSS   General Support Systems 
HSA   Historical Statement of Account  
HSPD-12  Homeland Security Presidential Directive 12 
IAM   Indian Affairs Manual 
IATO   Interim Approval to Operate 
ICR   Internal Control Review 
ICRs   Information Collection Requests 
IDIQ   indefinite-delivery, indefinite-quantity 
IEA   Interior Enterprise Architecture 
IFTR   Indian Fiduciary Trust Records 
IG   Inspector General 
IIM   Individual Indian Money 
IITD   Individual Indian Trust Data 
ILCA   Indian Land Consolidation Act 
ILCO   Indian Land Consolidation Office 
ILCP   Indian Land Consolidation Project  
IM   Instruction Memorandum 
IMDA   Indian Mineral Development Act 
InfoDat  Indian Forestry Database 
Interior  Department of the Interior 
IP   Internet Protocol 
IPJ   Indian Probate Judges 
IPS   Intrusion Protection System 
IPv6   Internet Protocol Version 6 
IQCS   Incidence Qualification and Certification System 
IRM   Information Resources Management 
IRMS   Integrated Records Management System 
IRN   Isolated Realty Network 
IRS   Internal Revenue Service 
ISSDA   Indian Service Special Disbursing Agents 
ISA   Information Security Assessment 
ISIT   Internal Security Improvements Team 
IT   Information Technology 
ITARS   Indian Trust Appraisal Request Tracking System 
ITIMS   Integrated Transportation Information Management System 
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ITRS   Indian Trust Rating System 
IV&V   independent verification and validation 
LAN   Local area network 
LCTS   Land Consolidation Tracking System 
LMS   Learning Management System 
LR2000  Legacy Rehost 2000 System 
LRIS   Land Records Information System 
LTIC   Land Tenure in Indian Country 
LTRO   Land Titles and Records Office 
MA   Major Application 
MAD/LCP  Management Accounting Distribution/Land Consolidation Program 
MADS   Management Accounting Distribution System 
MMD   Missing Mandatory Documents for Unrestricted Accounts 
MMS   Minerals Management Service 
MOU   Memorandum or Memoranda of Understanding 
MRM   Minerals Revenue Management 
MRMSS  Minerals Revenue Management Support System 
MWRO  Midwest Region office 
NARA   National Archives and Records Administration 
NBC   National Business Center 
NFR   Notice of Findings and Recommendations 
NILS   National Integrated Lands System 
NIPTC   National Indian Programs Training Center 
NIRMC  National Information Resource Management Center 
NIST   National Institute of Standards and Technology 
NORC   National Opinion Research Center 
NPS   National Park Service 
NRO   Navajo Region office 
NWRO  Northwest Region office 
O&G   Oil and Gas 
OAS   Office of Appraisal Services 
OCIO   Office of the Chief Information Officer 
OHA   Office of Hearings and Appeals 
OHTA   Office of Historical Trust Accounting 
OIG   Office of the Inspector General 
OIP   Office of Information Policy 
OISP   Office of IT Security and Privacy 
OME   Office of Minerals Evaluation 
OMB   Office of Management and Budget 
ORM   Office of Regulatory Management 
OSM   Office of Surface Mining 
OST   Office of the Special Trustee for American Indians 
OTFM   Office of Trust Funds Management 
OTP   Office of Trust Regulations, Policies and Procedures 
OTR   Office of Trust Records 
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OTRA   Office of Trust Review and Audit 
PACER  Payments, Accounting, Claims and Enhanced Reconciliation System 
PAR   Performance and Accountability Report 
PII   Personally Identifiable Information 
PIV   Personal Identity Verification 
PLSS   Public Land Survey System 
PMB   Policy, Management and Budget 
PMSO   Project Management Support Office 
POA&M  Plans of Actions and Milestones 
Post-QA  Post Quality Assurance 
PPA   Office of Planning and Policy Analysis 
PRIS   Production and Response Information System 
PRO   Pacific Region office 
ProTrac  Probate Case Management and Tracking System 
QA   Quality Assurance 
QC   Quality Control 
RAF   Recommended Action Forms 
RAS   Rangeland Administration System 
RDRS   Royalty Distribution and Reporting System 
REM   Real Estate Module 
RFP   Request for Proposal 
RM-PLUS  Risk Management Assessment/Evaluation tool 
RMRO   Rocky Mountain Region office 
ROCIS   Regulatory Information Service Center/Office of Information 
   Regulatory Affairs Consolidated Information 
ROW   Rights-of-Way 
SANS   SysAdmin, Audit, Network, Security 
SCADA  Supervisory Control and Data Acquisition 
SDA   Special Deposit Accounts 
SDLC   System Development Life Cycle 
SMEs    Subject Matter Experts 
SMS   System Management Servers 
SOL   Office of the Solicitor 
SPRO   Southern Plains Region office 
SSA   Social Security Administration 
SSAS   Social Services Automated System 
SSM   System Security Manager 
SSP   System Security Plan 
ST&E   Security Test and Evaluation 
Statements  Historical Statements of Account 
STIGs   Security Technical Implementation Guides 
SUS   System Update Servers 
SWRO   Southwest Region office 
TAAMS  Trust Asset and Accounting Management System 
TAP   Technical Architecture Profile 
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TBCC   Trust Beneficiary Call Center 
TESC   Trust Executive Steering Committee 
TFAS   Trust Fund Accounting System 
TFR   Trust Fund Receivable 
TPMC   Trust Program Management Center 
TRAC   Trust Tracking and Coordination 
Treasury  Department of the Treasury 
TRM   Technical Reference Model 
TRO   Temporary Restraining Order 
UAT   User Acceptance Testing 
US-CERT  United States Computer Emergency Readiness Team 
USGS   United States Geological Survey 
USPAP  Uniform Standards of Professional Appraisal Practice 
VBNS   Very High Performance Backbone Network Service 
VLAN   Virtual Local Area Network 
VPN   Virtual Private Network 
WAN   Wide area network 
WAU   Whereabouts Unknown 
WRO   Western Region office 
 
 


