
 
Activities for the next month 
 
BPN 
• Finalize  acquisition plan and issue statement of work for eSRS  

(Electronic Subcontracting Reporting System) 
• Continue the integration of Architecture Engineering SF 330 into BPN 
• Issue novations/name change process for comment to all agencies 
 
Acquisition Information Reporting (AIR)  
• Analyze report results from FPDS Scorecard  
• Implement reports module in FPDS-NG 
• Monitor and consult with agencies to ensure full implementation 
 
eMarketplace  
• Continue design of eAuthentication implementation in FedTeDS 
• Issue recompete solicitation for FBO 
• Develop use cases for incorporation into Portal IOC requirements 
• Continue comparison of shopping cart and vendor data among gov’t catalog systems 
• Continue group discussion  to define eMarketplace functionality  
• Gather input from agencies to verify agency compliance with ICD  

FAR requirement  
• Incorporate responses from DOD EMALL and GSA Advantage in analysis of the 

gap between existing functionality and  “to be” state 
 
Standard eTransactions 
• Assess impact of UBL  (Universal Business Language) Ver 1.0 
• Continue data element standardization process 
• Continue working with IAE shared systems to validate and update Information  

Exchanges 
 
Intra-governmental Transactions (IGT) 
• Continue expansion to additional agencies 
• Continue agency visits by program director for FedReg data quality 
• Continue to develop and begin to test  IGTE enhancements 
• Migrate FedReg to DLIS  
• Begin agency-level groups to plan implementation 
 
IAE PMO 
• Issue RFQ for IAE Portal IOC 
• Get remaining agency agreements for FY 04 signed 
• Issue MOUs with system stewards for FY 04 O&M  
• Implement governance and configuration management procedures  
 
 
 
 
 
Contacts    Teresa Sorrenti, IAE Program Manager      703-872-8610 

Earl Warrington, IAE Deputy Program Manager 703-872-8609 
Lew Sanford Jr., GSA E-Gov Program Manager 703-872-8600 
Lisa Cliff, IAE Communications        703-872-8593 
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  IAE Business Areas and Objectives 
• Business Partner Network (BPN)— 

Deploy a single point of registration and 
validation of supplier data accessed by all 
agencies. 

• Acquisition Information Reporting 
(AIR)—Implement a central point for 
consolidated collection and access of 
statistical and management information 
related to government acquisitions. 

• eMarketplace—The centralized and 
integrated group of market research and 
acquisition tools that facilitates government 
buying leverage across the federal 
government.  These tools provide access to 
interagency contracts, Federal and open 
market eCatalogs, solicitations/responses, 
and small business opportunities. 

• Intra-government Transactions (IGT)—
Transform intra-governmental ordering and 
billing, reduce payment and collection 
problems, and enable swift and accurate 
revenue and expense elimination processes 
for preparing consolidated financial 
statements. 

• Standard eTransactions— Develop a 
standard glossary and vocabulary to 
facilitate exchange of data between and 
within agencies. 

 
Email: integrated.acquisition@gsa.gov 

http://egov.gsa.gov 

Vision: 
A secure business environment that 
facilitates and supports cost-effective 
acquisition of goods and services in 
support of mission performance. 

Goals: 
• Create a simpler, common integrated 

business process for buyers and 
sellers that promotes competition, 
transparency and integrity. 

 
• Increase data sharing to enable better 

business decisions in procurement, 
logistics, payment and performance 
assessment. 

 
• Take a unified approach to obtaining 

modern tools to leverage investment 
costs for business related processes. 

Simplified.  Secure.  Seamless e-Acquisition. 



Simplified.  Secure.  Seamless e-Acquisition. 

Key Milestones     
BPN 
• eSRS — Electronic Subcontracting Reporting System 
 Initial operating capability     Sept 2004 
  Full operating capability     March 2005 

• ORCA  Initial Operating Capability    Sept 2004 
eMarketplace  

• Implement  initial eMarketplace capability   Sept 2004 
• Transition to new FBO provider     Sept 2004 
Intra-governmental Transactions  
• IT services >$100k and all rent transactions  processed  
 through exchange      July 2004  
IAE PMO 
• Portal implementation  Initial operating capability  Sept 2004 
    Full operating capability  March 2005 
Accomplishments 
BPN 
• Met with financial systems COTS vendors re CCR integration March 2004 
• ORCA clause published in Federal Register for comment Jan 2004 
• BPN business types implemented for grants community  Jan 2004 
• Integration of PRO-Net and CCR (PRO-Net decommissioned) Dec 2003 
• Implemented FAR requirement for all contractors to register in  CCR   Oct 2003 
• Merged SBA  PRO-Net registration with CCR registration Dec 2002 
• Launched PPIRS (Past Performance Retrieval System)  July 2002 
Acquisition Information Reporting (AIR)  
• Established FPDS-NG Change Control Board   Feb 2004 
• Completed evaluation of comments on CADO (Contract Award  

Documents Online)  and delivered action plan for next steps  March 2004 
• FPDS-NG system launched/prescribed in FAC 18   Dec 2003 
• Guidelines for unique contract numbers published in FAC 16 Oct 2003 
eMarketplace 
• FedTeDS mandatory for 5 boroughs in New York for bridges,  

tunnels, railroad, and subway procurements   Jan 2004 
• FedBizOpps made official point of entry in FAC 16  Oct 2003 
• Wage Determinations Online (WDOL) launched   Oct 2003 
• Fully populate Interagency Contracts Directory (ICD) database Oct 2003 
• Final FAR rule requiring use of ICD published in FAC 15  July 2003 
• Launched Federal Technical Document System (FedTeDS) Feb 2003 
Intra-governmental Transactions  (IGT) 
• IGTE modifications capability and report enhancements completed Jan 2004 
• First payment transaction processed through IPAC  Dec 2003 
• IGTE production pilot launched      Oct 2003 
• First rent order transaction processed through IGTE  Oct 2003 
• CFO Act Agencies and 25 small agencies first registered in FedReg Jan 2003 
• Business rules with order and bill data elements issued by OMB Oct 2002 
Standard eTransactions 
• Published IAE Summary XML Guidance V 1.1   Feb 2004 
• Published Standard eTransactions V1.0    Sept 2003 
• Mapped acquisition process/identification of information exchanges  Dec 2002 
IAE PMO 
• First ACE Meeting      Jan 2004 
• Monthly System Stewards meetings held  Oct 2003, Jan, Feb  2004 
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Governance: 
• FAC (Federal Acquisition Council) - 

FAC and OMB  
 
• IAE Managing Partner—General 

Services Administration/Federal Sup-
ply Service 

 
• ACE (Acquisition Committee for 

eGov) - GSA, CFO and CIO  
Council, Representatives from  
contributing agencies 

 
• IAE Program Management Office—

Program Manager and Deputy, Busi-
ness Area managers 

 
• Business Area Steering Commit-

tees—eMarketplace, Business Part-
ner Network (BPN), Acquisition Infor-
mation Reporting (AIR),  
Intragovernmental Transactions 
(IGTE) 

 
• Shared Systems Stewards, Users 

Groups 
 
• Industry Advisory Board (TBD) 
 
• Internal Efficiency and Effectiveness 

Portfolio Manager 
 
• Partners—All CFO Act Agencies 
 
• Participation—Over 250  team 

members from 27agencies 
 
Policy: 

Referenced policy memos can be 
viewed on IAE website 

⇒ Go to http://egov.gsa.gov 
⇒ Click ‘Integrated Acquisition   

Environment’  
⇒ Click ‘Policy’ 
 


