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1.0 Executive Summary
1.1 Introduction
The Department of Commerce (DoC) recognizes the need to improve the process to select, control and evaluate
IT business solutions supporting the Acquisition Community. The Office of Acquisition Management and
Financial Assistance (OAMFA) has established an Information Technology (IT) governance plan to enable the
life cycle management of information technology within the Department of Commerce’s (DOC’s) Commerce
Business Environment (CBE) which supports the Acquisition Community. The plan is the common governance
framework to support acquisition system decisions for all Department of Commerce Bureaus. Decision makers
use this plan as the framework to select, control, and evaluate IT investments for the Acquisition Community. It
also identifies roles and responsibilities within the governance framework. It is the responsibility for all
members of the Acquisition Community to understand the IT governance plan with respect to information
technology. This plan aligns with the Department of Commerce IT Governance Plan.

1.2 Summary of CBE IT Governance Plan
1. The governance plan addresses five decision areas critical to OAMFA information technology
management.
a.
b.
c.
d.
e.

IT Principles
IT architecture
IT infrastructure (governed through Standard Operating Procedures (SOP))
Business application needs
IT investment prioritization

2. Four decision bodies (see Figure 1) make decisions for CBE IT investments.
Figure 1 - Decision Rights Framework

Governance Mechanism
(Decision Bodies)

Responsibility

Acquisition Council

•
•

Commerce Business Systems (CBS)
Executive Steering Committee

•
•

Bureau CIO

•

OCIO ITRB (CITRB)

•

DOC-wide decision making for acquisition systems
Manages configuration control through the AC Configuration
Control Board (CCB)
DOC-wide decision making for administrative systems linked to
enterprise financial systems
Manages configuration control through the CBS Configuration
Control Board (CCB)
Bureau level decision making for information technology
investments
DOC-wide information technology investments exceeding $25
million

The roles and responsibilities of the decision bodies are described in section 5.0.
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3. The decisions will be made using the CBE IT governance process (see Figure 2)
Figure 2 CBE Governance Process
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The plan also provides information on the following:
• Roles and Responsibilities
• Security
• Recommended Training
• Change Request Form
• Criteria
• Systems Managers and Business Owners
• Glossary
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2.0 Introduction
The IT Governance plan serves to support the Office of Acquisition Management and Financial
Assistance (OAMFA) and OAMFA divisions in the execution of their business strategies. The plan
establishes the framework for decision-making and decision rights and accountability. The plan serves
to facilitate improved communications among Business Owners, system managers, and stakeholders
and standardizes the manner in which OAMFA conducts IT business. In addition, the governance plan
supports the Commerce Business Environment (CBE) by helping to ensure that OAMFA is
considering all of its systems as well as the Integrated Acquisition Environment’s (IAE) systems and
all grants-related systems in its decision-making processes.
IT governance is intended to direct and control the investment of an organization’s IT resources in a
manner that balances risks and returns and meets the organization’s overall business objectives.
Effective IT governance requires consistent and coordinated approaches to IT decision-making through
a set of policies, processes, plans, procedures, and decision-making structures.

2.1 CBE IT Governance Principles
Information Technology (IT) governance principles, for the acquisition community, are determined by
the acquisition council. The acquisition council, which meets on a monthly basis, is responsible for
setting IT governance policy. This includes the following:
•
•
•
•
•
•
•

Active design and regular review
Involvement of Senior Management
Clarifying exception handling
Assignment of roles and responsibilities
Alignment of incentive mechanisms to enable effective governance
Provide outreach, education and training to support governance
Alignment to agency IT policy

2.2 CBE IT Architecture
The CBE IT Architecture will align to the DOC IT Architecture. The Acquisition Council has overall
responsibility on all architecture decisions. The Chief Architect, is delegated the responsibility to
manage the CBE IT Architecture, supports the Acquisition Council. The CBE Chief Architect resides
in the Commerce Acquisition Systems Division (CASD).
The architect has a responsibility for ensuring the completeness of the architecture. This is in terms of
adequately addressing all the pertinent stakeholder concerns; as well as the integrity of the architecture,
in terms of connecting all the various views to each other, satisfactorily reconciling any differences
among stakeholders, and showing the trade-offs made in so doing (as between security and
performance, for example). It is the responsibility of the architect to mature the architecture in
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alignment with the DOC architecture. The architect is responsible to develop the architecture only to
the point at which it is fit for purpose, and not a paper exercise.

2.3

CBE IT Infrastructure

The OAMFA Standard Operating Procedures (SOP) directive governs OAMFA’s IT Infrastructure.
This includes the following: Computers, printers, hand held devices, network services, scanners, and
servers/mainframes. The SOP is managed from the Procurement Executive’s office.

2.4

Business Applications

This governance document provides oversight for all Acquisition Community Business applications.
This includes all enterprise-level business applications. Local applications, running on a personal
computer, may be purchased providing the following:
•
•

2.5

They do not interface (i.e. require developing Application Program Interface’s (APIs)) with
enterprise wide applications.
They meet the thresholds prescribed for investment decision making (see section 2.5)

IT Investment Prioritization

This governance document provides oversight for all business applications meeting the criteria
specified in section 2.4 (business applications).
Business applications at DOC Agencies may be purchased locally provided the following:
•

They are less than $25,000 in total life cycle ownership costs

Business applications at DOC Headquarters (Office of the Secretary) can be purchased locally with the
approval of CASD provided the following:
•

They are less than $25,000 in total life cycle ownership costs

The complete governance process applies for the following:
•
•

For all purchased systems that are considered enterprise-wide investments with total life cycle
ownership costs exceeding $25,000
For all purchased systems that have life cycle costs greater than $25 million

The complete governance process includes the following:
•
•

Submission and approval of Acquisition Council
Submission and approval by Commerce Business Systems Executive Board
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•
•

Submission and approval by Bureau ITRB
Submission and approval by Department of Commerce ITRB (CITRB)

For all purchased systems with total life cycle ownership costs exceeding $25,000 and less than $25
million dollars (i.e. and not enterprise-wide) the following process/requirements apply:
•
•
•

Submission and approval of Acquisition Council
Submission and approval by Commerce Business Systems Executive Board
Submission and approval by Bureau ITRB

In any scenario, if the proposed investment equals or exceeds $100 thousand an OS business case will
need to be developed to support the submission request.

3.0 CBE IT Governance Process
CBE’s IT governance process facilitates the decision making process for the implementation and
management of information system investments in the Office of Acquisition Management and
Financial Assistance. Effective IT governance warrants contributions from affected stakeholders and
seeks to eliminate Business Owners and System Managers operating in silos.
The department’s systems are owned by a variety of different groups. Major system changes, are not
to be done in isolation. The department’s approach to IT governance is to promote collaboration using
a standardized and repeatable process. The process is one where stakeholders will work together to
identify, review, and decide on information system investments. These processes will be described
further in subsequent sections.
A key point is that the CBE IT governance plan establishes a common framework for supporting
Department of Commerce-wide Acquisition community.
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Business Owner (BO)
Prepares Change Request
Form (CRF) Baseline

BO meets with Change
Control Board (CCB)

BO meets with Commerce
Acquisition Solutions Division
(CASD) Director, Acquisition
Enterprise Architect,
Acquisition specialist and
System Manager (SM) to
review CRF

BO needs to have CASD
Director to sign off on
completion of CRF

BO contacts the AC to
schedule a meeting to
present the new system/
system change

AC meets Monthly

CBS
Provides
decision on
go/no-go

Bureau CIO:
CFO/All ASA Directors–
Assistant Secretary for
Administration (final
approval for investments
<$25 million

OS ITRB
Provides
decision on
go/no-go

CITRB:
CIO and Bureau CIOs
For investments >$25
million or if it is an
enterprise wide system

BO provides CRF to AC at
least 1 week prior to
scheduled date
CITRB
Provides
decision on
go/no-go
BO give presentation to AC
for approval/disapproval of
the system change/
investement

If No, AC returns CRF
package with
recommendations

CBS:
Deputy CFO
Bureau CFOs
IT CIO
OAMFA Director

AC Provides
decision on
go/no-go

CASD schedules meeting
with the Commerce
Business System (CBS)
Executive Steering
Committee (if related to
financial system) or Bureau
ITRB
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4.0 Governance Framework Decision Boards
4.1 Governance Framework Decision Boards
IT governance is comprised of four review boards. The four review boards include the following:
Governance Mechanism
(Decision Bodies)

Responsibility

Acquisition Council

•
•

Commerce Business Systems (CBS)
Executive Steering Committee

•
•

Bureau CIO

•

OCIO ITRB (CITRB)

•

DOC-wide decision making for acquisition systems
Manages configuration control through the AC Configuration
Control Board (CCB)
DOC-wide decision making for administrative systems linked to
enterprise financial systems
Manages configuration control through the CBS Configuration
Control Board (CCB)
Bureau level decision making for information technology
investments
DOC-wide information technology investments exceeding $25
million and/or enterprise-wide information technology
investments

The roles and responsibilities of the decision bodies are described in section 5.0. The first Decision
Board is the Acquisition Council. The Council is responsible for developing the strategy and direction
for acquisition. The Acquisition Council is chaired by the Director of OAMFA.

4.1.1 Change Request Process
The Acquisition council will hear change request presentations on systems used within the Commerce
Business Environment (CBE) for new systems or modifications to existing systems. The existing
enterprise systems and roles and responsibilities are listed in this document in section 5. The
Acquisition Council (AC) will evaluate whether change requests meet the strategic and operational
goals of the Department’s acquisition strategy and enterprise architecture, fit within budget constraints
and make functional sense for the requesting system (review investment criteria in section 9.0). The
Acquisition Council will evaluate change requests to existing Department acquisition systems and will
have the authority to make final decisions for the acquisition organization. A majority vote is required
for a change request to be passed and the OAMFA Director will be the deciding vote in the event of a
tie.
Business Owners are responsible for fielding requests for change from their team members and
determining which ones pass the threshold criteria (defined later). The Business Owners are
responsible for submitting a change request to the Acquisition Council’s Configuration Control Board
(ACCCB) for initial review at least 10 business days before the Acquisition Council meets. Business
Owners submit their requests by filling out the form found under Section 8.0: Change Request Form.
The ACCCB will discuss the change request with the Business Owner. Once a decision has been
made, the change request form will be updated with either an ‘Accepted’ or ‘Rejected’ check and date
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stamp. This update will occur electronically and versions of the change request document will be
provided to the Commerce Acquisition Systems Directorate (CASD) and be maintained on the shared
public ‘g’ drive by the CASD team
The CASD Director, along with a system manager (for existing systems), and a representative from the
CAS organization (contracts officer or specialist) will meet to discuss the change request. The group
will collaborate to discuss potential changes prior to review by the Acquisition Council.
The CASD Director will evaluate change requests and hear presentations from Business Owners to
make final decisions on the completeness of the form. Once a decision has been made, the change
request form will be updated with either an ‘Accepted’ or ‘Rejected’ check and date stamp. This
update will occur electronically and versions of the change request document will be maintained on the
shared public ‘g’ drive by the CASD team
The Business Owner is responsible for making the appropriate changes to the request as discussed by
the group and submit this to the CASD Director for signature that the form is complete and ready for
review by the Acquisition Council. Upon receiving approval from the CASD Director, the Business
Owner will submit the request to the Acquisition Council, and provide a copy to the contracting
specialist or officer who attended the submission review meeting at least five business days prior to the
Acquisition Council meeting.
The Acquisition Council will review requests for existing and new programs on a monthly basis. The
Acquisition Council will evaluate whether the program-funding request is the correct investment
decision for enterprise use.
If an investment is not linked to the financial system, it can be forwarded directly to the Bureau ITRB
for review. The Acquisition Council will forward approved investments linked to the financial system
to the Commerce Business Systems Executive Steering Committee for approval. The CASD Director
(or assigned system manager) will be the point of contact to the Acquisition Community for managing
the investment reviews with the CBS. They will work with the Business Owner, OAMFA Architect,
and OAMFA Contracts specialists as required to support the review process with the CBS. If the
investments are not approved by the CBS they will be returned to CASD, at which time a
determination will be made whether to continue pursuing the investment or terminating the request.
If an investment is approved by the CBS, or if an investment is approved by the Acquisition Council
and not linked to the financial system, the request will move into the Information Technology decisionmaking chain. Upon receiving notification of approval, the CASD Director (or assigned system
manager) will forward the request to the appropriate Bureau Information Technology Review Board.
The Bureau ITRB will evaluate the request and either return to CASD for clarification or if the
investment is rejected. If the investments are not approved by the Bureau ITRB they will be returned
to CASD, at which time a determination will be made whether to continue pursuing the investment or
terminating the request.
If an investment is approved by the Bureau ITRB, and it is less than $25 million, then the Business
Owner may proceed according to the CITRB approved plan. If the investment is greater than $25
million, it will be forwarded to the Department of Commerce ITRB (CITRB) for approval,
clarification, or rejection. If the request is approved then the initiative may proceed according to the
plan/modified plan approved by the CITRB.
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4.1.2 Funding IT Systems
The Business Owner is responsible for securing funding needed to accomplish new systems
development or changes to existing systems, including changes required that might affect other
OAMFA systems needed to accomplish changes in the Division-owned system. To be clear, if the
Business Owner for System A requests a change, and that change requires changes to System B, the
Business Owner for System A is required to provide the necessary funding to change System A and
System B.

5.0 Roles and Responsibilities
There are a number of customers and stakeholders involved in the CBE IT governance plan and it is
important that each group understands how it fits in the governance approach. It is expected that, the
performance of each job description will be supported across the DOC Acquisition and Grants
Community. Listed below are the roles and responsibilities for the main players in CBE’s IT
governance approach:

5.1 OAMFA Procurement Executive
The Procurement Executive (PE) of OAMFA has significant responsibility and accountability in the
Department’s Acquisition System IT governance process. The PE has the following responsibilities:
•
•
•
•
•
•

Chairperson of the Acquisition Council
Commerce Business System (CBS) Executive Board Member
Determine strategic goals for OAMFA
Communicate strategic and operational plans for fiscal year
Ensure technology alignment with stakeholder needs
Determine funding allocation for new and existing systems

5.2 CASD Director
The Commerce Acquisition Solutions Director reports to the PE. The CASD Director has significant
responsibility and accountability in the OAM IT governance process. The CASD Director has the
following responsibilities:
•
•

Assist Business Owners in submitting their funding requests for new and modified
systems
Instructs board participants to fill out the proposed OAMFA System Scoring Sheet and
to provide Acquisition Council and other governing boards
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•
•
•
•
•

Communicate decisions of OAM IT governing boards to affected customers and
stakeholders
Establish meetings for Business Owners with governing boards
Present recommendations to governing boards on whether to retire or maintain legacy
systems
Determine which bureau representatives should be invited to board meetings and invite
those representatives
Approve or deny new CBE software and hardware requests under $500

5.3 Business Owner
The Business Owners are Program Managers or the Commerce Business Environment (CBE) users
group who have the business need for a new system or modifications to existing systems.
As such, the Business Owner is expected to maintain risks/issues and detailed project plans on the
system.
The Business Owner is responsible to request/assemble a functional and technical team that must
address the following within each project plan:
•

Define the functional requirements by completing a functional requirements document.
In addition, understand and document the dependencies of the system. Conduct a
thorough analysis of how a proposed change will affect other systems. If this
investment replaces a legacy system, discuss the transition plan. Address any former
Board findings, corrective actions, and recommendations. Field requests for change
from their team members.

•

Complete the CBE Systems Change Request Form/Activity Requests. Include any
necessary documentation and is responsible for requesting necessary funding needed to
implement the submitted internal or external change. Complete a business case if
investment is greater than or equal to $100 thousand (using the OS Business Case
Template), for new system requests

•

Responsible for assigning roles and responsibilities (i.e. Program Manager, Functional
Expert, Technical Expert, and CBS Technical Advisory Committee (TAC) member).

•

The Business Owner is responsible for the day to day operations of the system (i.e.
owns the data and ensures the integrity of the data).

•

Develop presentations for requests for new systems including briefing slides, project
manager and contracting officer resumes, and either change request form or an Exhibit
300 Capital Plan and Business Case five days in advance of the board meeting.
Make the case that the proposed use of IT dollars is aligned with the CBE, supports
mission requirements, complies with architecture goals, minimizes investment risk, and
demonstrates a positive return on the investment.

•
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•

Ensure that contracts for their systems include a task to provide Earned Value
Management. Describe the role of the earned value management system (EVMS) used
in managing the IT investment.

•

Address the role of IT security procedures and funds allocated to security. Maintain
copy of documentation and associated IT security processes required throughout the
system life cycle stored by the CASD organization.

•

Determine training needs, request training, and request funding for training. Follow
direction of Procurement Executive for Business Owner training and take required
courses (i.e. Project Management)

•

Communicate changes to the system customer stakeholders.

5.4 System Manager
A System Manager is the source for technical support to Business Owners and their Functional
Managers. Systems Managers assist Business Owners throughout the life cycle of systems and the
project life cycles (e.g. for new systems or system changes). They also manage contractor support
from an IT perspective.
•
•
•
•
•
•
•

Certified Project Managers for CBE systems.
Certified Contracting Officer Representatives
Manage and control integrity and interoperability of systems to ensure that data is
available and useful.
As need arises, work closely with the Business Owner and communicate the need for
changes to CBE systems.
Take required training classes.
Analyze impacts to all affected systems for change requests.
Maintain updated documentation and associated IT security processes required
throughout the system life cycle. Please refer to the NIST SP 800-26 System SelfAssessment Checklist, Guidance for Developing Plans of Action and Milestones
and other documents found at http://www.osec.doc.gov/cio/oipr/ITSec for additional
information related to system IT Security requirements.

5.5 Acquisition Council
The Department of Commerce Acquisition Council is the principal forum for the Department’s senior
acquisition officials to partner, to exchange information about operational issues, initiate and pursue
acquisition reform initiatives, and make decisions about CBE IT investments (see council charter dated
November 2005 for details on Council operations). Meetings are typically held from approximately
9:30 a.m. to 12:30 a.m. and hosted by OAMFA monthly.
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5.5.1 Acquisition Council Configuration Control Board (ACCCB)
The Acquisition Council Configuration Control Board (ACCCB) is responsible for fielding initial
requests for additions, changes or modifications to the Department of Commerce’s Acquisition
Architecture. The ACCCB meets on the 1st Thursday of every month to discuss changes to the
information technology applications used by the acquisition organizations.

5.6 Bureau Chief Information Officer
The Bureau Chief Information Officer (CIO) advises the Bureau on critical IT matters, ensuring that
proposed investments contribute to the Bureau's strategic vision and mission requirements, employ
sound IT investment methodologies that comply with Bureau and Departmental systems architectures,
and provide the highest return on the investment or acceptable project risk. This includes
recommendations for approval or disapproval of funding for new or base investments as part of the
Bureau's budget review process. Systems selected for review meet one or more of the following
criteria: systems meriting special attention due to their sensitivity, mission criticality, or risk potential;
Department-wide systems; systems where resources are shared between operating units and/or the
Department. The Bureau CIO has final approval for systems with life cycle costs less than $25
million. For systems with life cycle costs greater than $25 million, as well as enterprise-wide systems,
the Bureau CIO will not have final authority, but must provide to CITRB for final approval.
It is the responsibility of the Bureau CIO to make recommendations for continuation or termination of
projects under development at key milestones or when they fail to meet performance, cost, or schedule
criteria. The Bureau CIO’s control and evaluation review process generates the final documentation for
CITRB consideration.

5.7 Commerce Business System Executive Committee
The Commerce Business System (CBS) Executive Committee reviews and comments on documents,
approving priorities of projects, making final decisions on software changes, and attending the monthly
meetings for the Core Financial System. CBS is comprised of a standard Core Financial System
(CFS), which is integrated with Department-wide functional systems for time reporting, payroll, data
warehouse, and purchasing. CBS is also linked with those bureau-specific systems that capture
financial transactions and/ or support general ledger improvements and standardization of
administrative management processes across the Department. The CBS Executive Committee meets
monthly.

5.8 CITRB
The Commerce IT Review Board (CITRB) advises the Secretary and Deputy Secretary on critical IT
matters, ensuring that proposed investments contribute to the Secretary's strategic vision and mission
requirements, employ sound IT investment methodologies that comply with Departmental systems
architectures, and provide the highest return on the investment or acceptable project risk. This includes
recommendations for approval or disapproval of funding for new or base investments as part of the
Department's budget review process. Systems selected for review meet one or more of the following
criteria: systems meriting special attention due to their sensitivity, mission criticality, or risk potential;
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Department-wide systems; systems where resources are shared between operating units and/or the
Department; and systems with life cycle costs over $25 million.
The CITRB is chaired by the CIO and is composed of the Chief Financial Officer, the Director of the
Office of Budget, the Director for Acquisition Management, the Director for Financial Management,
the Director for Human Resources, the Deputy CIO, and CIOs from the National Oceanic and
Atmospheric Administration, Census Bureau, National Institute of Standards and Technology, and
International Trade Administration, and, on rotating basis, two other operating unit CIOs. Currently,
the National Telecommunications and Information Administration and the Bureau of Economic
Analysis are represented.
As part of its charter, the CITRB makes recommendations for continuation or termination of projects
under development at key milestones or when they fail to meet performance, cost, or schedule criteria.
The CITRB now meets monthly to assess key projects in control reviews. The CITRB control and
evaluation review process assumes that operating unit processes for the control and evaluation of major
IT investments will generate the principal documentation for CITRB consideration.

6.0 Security
The present environment shows a continually increasing trend in hostile activity directed at
government systems. This reinforces the need for continued emphasis on applying strong Information
Technology security practices to OAMFA systems, both internal and public facing. Information is the
business of government. The OAMFA mission and operating environment and the systems that
support them primarily involve the collection, transformation or distribution of information.
It is the responsibility of each federal manager to understand the processes used to secure information
and the systems they use to support their programs. IT security is an integral part of how they manage
their programs. The IT Governance Plan assists OAMFA program managers in learning and applying
IT security practices and procedures as part of their normal business processes.
The IT Governance Plan will help facilitate IT security documentation and processes. CASD will
work with the program office system stakeholders (Business Owners and system managers) to ensure
OAMFA systems meet all Federal and Commerce IT security requirements and guidelines. In doing
so, CASD will help OAMFA operate IT systems safely and provide the Procurement Executive with
the assurance needed to authorize OAMFA systems to operate.
In addition to the recommended training described in the section above, each stakeholder in OAMFA
systems could benefit from reviewing the following IT security-related documents:


Computer Security Act of 1987 (and Summary) - In this Act (Public Law 100-235), the
Congress declares that improving the security and privacy of sensitive information in
Federal computer systems was in the public interest, and created a means for
establishing minimum acceptable security practices for such systems.
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Clinger-Cohen Act (Information Technology Management Reform Act of 1996) - This
Act (Public law 104-106, Division E) defines reforms in information technology
acquisition management within the Federal Government.
Federal Information Security Management Act (FISMA, enacted December 2002) This Act (Title III of the E-Government Act of 2002) provides a comprehensive
framework for ensuring the effectiveness of information security controls over
information resources that support Federal operations and assets.
Circular A-130, Management of Federal Information Resources - This Circular
establishes policy for the management of Federal information resources in accordance
with the Computer Security Act of 1987 .
Circular A-130, Appendix III, Security of Federal Automated Information Resources This Appendix establishes a minimum set of controls to be included in Federal
automated information security programs. It also assigns Federal agency responsibilities
for the security of automated information and incorporates requirements of the
Computer Security Act of 1987 and responsibilities assigned in applicable national
security directives.

From this baseline, each stakeholder can build an improved understanding of threats and vulnerabilities
to information systems and the technology and procedures needed to keep them secure. In doing so,
they fulfill their obligation to OAMFA and the public to prudently manage and operate OAMFA
systems by maintaining the confidentiality, integrity and availability of the information these systems
contain.

7.0 Recommended Training
The CIO office also provides a list of recommended training courses for a Business Owner. These
courses can be found in Appendix G: CIO Recommended Training for Business Owners. It is
important to note that the CIO office does not require Business Owners to take all of the courses
marked with an ‘X’ in Appendix G. Instead, the CIO office has stated that OAMFA’s Director will
determine which courses are required for his Business Owners and system managers to take.
The OAMFA Director requires that OAMFA Business Owners and system managers take the
following courses, which are free Computer Based Training (CBT) courses offered by the CIO office.
These courses can be found at http://e-learning.commerce.gov:
1.
2.
3.
4.

IT Security Awareness
Certification and Authority
Risk Management
Securing an Automated Information System

This list will be reviewed periodically by the OAMFA Information System Security Officer (ISSO).
If there are mandated changes these will be updated in this document.
In addition to these three required courses above, the OAMFA Director strongly recommends that
OAMFA Business Owners and system managers take courses on the following topics:
• IT Project Management Certification Program
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•
•
•

o Managing IT Projects (DOC HR)
o Project Leadership, Management and Communication
o Scheduling and Cost Control
o IT Risk Management
o Quality for Project Managers
o Financial Management from Project Managers
o Contracting for Project Managers
Performance Management
Contracting Officers Representative (COR)
Security Education and Training
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8.0 Change Request Form (also Activity Request)
Department Acquisition Systems Change Request Form
INFORMATION TO BE PROVIDED BY CASD DIRECTOR
1. CR#:

2. Date Request Logged:

3. Acquisition Council Review Date:

4. CR Status: ____ Open ____ Closed

5. Date Status was revised:

INFORMATION TO BE PROVIDED BY BUSINESS OWNER
7. Team:

6. Name
9. Priority

10. Severity:

____
____
____
____

____
____
____
____

Routine
Urgent
Mandated
EMERGENCY

Low
Medium
High
Critical

8. Date Created:
11. Change Type:
____ System Setup ____ System Release
____ COTS
____ Hardware
____ OS
____ Software
____ Document

12. System:
13. Description of Proposed Change:

14. Benefit and/or Justification:

15. Impact if Not Approved:

16. Level of Effort/Time Estimate:

17. Projected Start Date:

18. Projected End Date:

19. Funding

ACQUISITION COUNCIL CHANGE CONTROL BOARD (CCB) RECOMMENDATION
20. Disposition:

____Approved

____Conditionally Approved

____Disapproved

____Withdrawn

21. AC CCB Comments:

22. Target Release:

23. Release/Implementation Date:

24. Approved Priority:
____Routine ____ Urgent ____Mandated ____EMERGENCY

25. Authorizing Signature
Date:
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Instructions for Change Request Form

A. Basic Form Instructions
You are to fill in this form based upon the guidance found in the text/descriptions below for each
section of the form. In addition, we have attached the OCIO business case justification criteria, in
section 9.0, as an additional source of information (all these points should be addressed in larger
acquisitions/investments, but are not mandatory in smaller investments that do not go to the CITRB).
If additional space is needed, it is appropriate to enter “See Attachment” and attach additional pages.
Blocks 1- 5 are completed by the CASD Director (or CASD Director delegated CASD staff ) only.
1. CR#: This is the Unique Identification Number for each Change Request (CR). The CASD
Team maintains the database(s) (either manual or electronic) for assignment.
2. Date Request Logged: This is the date that the CASD Team logs the CR into the CR database
system. It is NOT the creation or origination date.
3. Acquisition Council Review Date: The CASD Director enters the target date of the
Acquisition Council meeting that will address this CR.
4. CR Status: The CASD Team “Opens” the CR when the CASD Director receives the CR. It
remains open until all actions required by the CR Life Cycle are completed.
5. Date Status was revised: The CASD Team member enters the date on which the CR was
opened and changes the date when the CR is closed.
Blocks 6-19 are initiated by the Business Owner. Subsequent reviewers of the CR should add
additional information as needed.
6.

Name: Enter the full name of the originator.

7.

Team: Enter your Team. (NOT the group(s) affected)

8.

Date Created: Enter date CR was originated.

Together, blocks 9 and 10 provide the Acquisition Council with a quick indicator of a problem’s level of
danger and time-sensitivity. The Priority block (block 9) indicates the originator’s recommended
speed of CR handling and how soon the change needs to be implemented. The Severity block (block
10) indicates the originator’s assessment of the impact the problem or enhancement is likely to have
on the system or system utility. EMERGENCY does not automatically indicate that a problem is
critical; neither does Critical necessarily imply that emergency handling is needed. (For example, in
1990 the Y2K problem was recognized as critical, but it wasn’t an emergency because there was 10
years to fix the problem. By mid-1999 the issue was considered an emergency.) The Acquisition
Council will determine the final priority and severity in blocks at the bottom of the form.

9.

Priority: Place an “X” on the appropriate blank to indicate the recommended speed of CR
handling and how soon the change needs to be implemented.
a. Routine – Indicates that the change can be implemented when resources are available or
with the next release (unless the release is very near in the future).
b. Urgent – Indicates that the problem can be tolerated for a short time, but should be
corrected as soon as possible to prevent loss of system capability or user job-
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performance. (If a system shutdown is immediately imminent or users suddenly lose
a needed capability, see EMERGENCY.)
c. Mandated – A CR that addresses a modification directed by or proposed to comply with
orders, directives, or instructions from higher authority.
d. EMERGENCY – Indicates the need to immediately correct an error that has caused or
will cause a complete or severe loss of a high priority capability or system
functionality, and no workaround is available. (Examples: 1) An application that
shuts down the computer and causes an irrecoverable corruption of the database; 2)
Sudden destruction/loss of a server hard drive.)
10.

Severity: Place an “X” on the appropriate blank to indicate the degree of impact the problem
or enhancement is likely to have on the system or system utility.
a. Low – Identifies an identified error that causes no serious operational problem or an
identified system enhancement that would improve system utility.
b. Medium – Identifies an error that causes or can cause problems in operations or loss of
server usability. A workaround or alternative is available (and the problem can be
tolerated for a short time), but a permanent solution should be implemented; identifies
an enhancement that would significantly improve system utility.
c. High – Indicates an error that causes or can cause a loss of service or loss of server
usability to a large number of users or a mission-critical system; indicates an
enhancement that would greatly prevent such losses or provide a major leap in system
performance.
d. Critical – Indicates a problem that will or can crash the system or cause the complete loss
of system capabilities.

11.

Change Type: Place an X on the appropriate blank.
a. System Setup – The CR addresses the standard configuration of a unit or set of similar
units. For example, a standard user desktop configuration, arrangement of Instances
and partitions, standard server setup, etc.)
b. COTS (Commercial Off-the-Shelf) – The CR addresses software the development of
which is not under the direct control of the Business Owner; provided by a vendor or
outside agency.
c. Hardware – The CR addresses a hardware component(s) that comprise the system. Also
may address the connectivity of the components.
d. OS (Operating System) – The CR addresses the computer operating system (Examples:
AIX, LINUX, OS390, Windows, etc.)
e. Software – The CR addresses software the development of which is under the direct
control of the Business Owner; may apply directly to the software or to the software
package (combination of source code, documentation, manuals, etc.).
f. Document – The CR addresses a specific document.
g. System Release – The CR addresses a request to release a new version of a system.

12.

System: Enter the name or acronym for the system primarily addressed by the CR.
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Blocks 13, 14, and 15 are used to inform the Acquisition Council of the requested change,
why it should be implemented, and what is likely to happen if it is not implemented. The
amount of information in each box is dependent upon the nature of the change.
13.

Description of Proposed Change: Provide a detailed description of what would be changed
about the system if the request is approved.
a. Project Management Structure: Provide description of how the investment will be
managed.
b. Enterprise Architecture Definition: Provide description of how the investment applies
to all levels of the enterprise architecture (e.g. performance, business, service, data, and
technical) and strategic goals of department/agency
c. Security: Provide description of how the investment impacts system security
d. Risk Management : Provide description of project risks and risk mitigation strategy

14.

Benefit and/or Justification: In terms of system/user capability or performance, state the
advantages to be gained if this change is approved, the stakeholders who are affected, or how
the change will solve the problem. Explain why this change request should be approved.
Discuss any alternatives considered. Also, explain how the change request supports the
Commerce Business Environment and how you would measure success.

15.

Impact if Not Approved: State the negative impact(s) on the system or on users if this
change is not approved. If quantitative impacts are expected those would carry significant
“weight” in the evaluation process.

16.

Level of Effort/Time Estimate: Enter estimates of resources, time, and materials required to
complete change.

17.

Projected Start Date: Enter the estimated/recommended date for beginning work on the
change.

18.

Projected End Date: Enter the estimated/recommended date by which this change can be
completed and implemented.

19.

Funding: Describe what the total cost of the requested change is (for the immediate system
and affected systems) and who will pay for the change.

Blocks 20 – 25 are completed at/by the Acquisition Council.
20.

Disposition: Enter an “X” in the appropriate blank. If other than approved, state the reason
in Block 21.

21.

AC Comments: Enter comments in this field as necessary. State the reason(s) for any
dispositions other than “Approved.” All comments become a permanent part of the CR
record.

22.

Target Release: The AC will decide which Version/Release this change should be
implemented in and enter the appropriate information.

23.

Release/Implementation Date: If the change is to be implemented in a forthcoming release,
enter the scheduled date of that release. If change is for “immediate” implementation, enter
the date by which implementation is to be completed.
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24.

Approved Priority: Enter an “X” in the correct blank. (The AC will determine the actual
Priority for the change.)

Authorizing Signatures: A blank has been provided for the CASD Director’s signature, certifying the
AC decision.
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9.0 Business Case Criteria
1. Basis for Investment
•
•
•
•

Benefits, tangible and non-tangible, including risk-adjusted return-on-investment and
benefit-cost analysis.
Consideration of all viable alternatives.
Support of OAMFA’s missions, goals, and information quality standards, including
outcome-oriented performance measures to assess the value of the investment.
High rating from the operating unit’s internal evaluation process.

2. Project Management
•
•
•
•

A description of how the investment will be managed.
Project plans that cover the full life cycle of the project, including the transition from legacy
systems.
Performance measures to assess the management of the investments, including measures of
cost, schedule, and performance. A system to monitor these measures and report on
deviations.
The experience of the operating unit with investments of this size, scope, and complexity.

3. Risk Management
•
•
•
•
•

Net risks and a description of how they will be mitigated, addressing the technical solution
and use of a modular approach.
A description of how the acquisition strategy will manage procurement risks and address
accessibility.
A description of potential impact on other OAMFA and Departmental systems.
Support of the operating unit’s information quality standards.
Use of commercial-off-the-shelf products.

4. IT Security
•
•
•
•
•

A description of how the investment is compliant with the Department of Commerce and
operating unit’s IT Security Program.
The baseline IT security management, operational, and technical controls necessary to
protect the investment, and the supporting risk and benefit-cost criteria for selection of the
controls.
A description of potential impact on other OAMFA and Departmental systems.
The status of continuity of operations planning, documentation, and testing.
A description of Critical Infrastructure Protection applicability to the project and the
relative priority of the investment to the Department’s mission.
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5. Architectural Compliance
•
•
•
•
•
•
•

Demonstration of how the project is compliant with the operating unit’s and Commerce’s
IT architecture and technical reference model and the Office of Management and Budget’s
Federal Enterprise Architecture.
Integration of this investment with others at Commerce and Government-wide to promote
efficiency, connectivity, and economies of scale.
A description of potential impact on other OAMFA and Departmental systems.
Use of commercial-off-the-shelf products.
Support for the operating unit’s information quality standards, including reproducibility.
Steps taken to address accessibility.
Actions taken to implement the Government Paperwork Elimination Act, if applicable.

6. Administration/Departmental Goals and Initiatives
•

Support for Administration, Office of Management and Budget, Secretarial, and/or
Departmental initiatives, including e-government.

7. Financial
•

Total Funding Required, Describe who would provide funding, Return on Investment, Net
Present Value, Cost/Benefit ratio
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10.0 Business Owners and System Managers

System

Description

Business Owner

System Manager

Interactive Business Opportunities
Page

COMMITS customer interface

Mike Anastasio

Kevin Crowley

Balanced Scorecard (BSC)

OAMFA/DOC Performance
Management System - includes
data acquisition portal (DAP)
survey tool

Leslie Andrecs

Yancy Stern

Competitive Sourcing Data Base

Competitive sourcing data base

Chris Makris

Unassigned

Workforce Assessment Data
(WAD) Base

Track training requirements for
DOC COTRs and 1102s

Leslie Andrecs

Yancy Stern

Enterprise Acquisition Reporting
System (EARS)

Reporting system on acquisition
data

Leslie Andrecs

Yancy Stern

Commerce Standard Acquisition
Reporting System

Commerce Standard Acquisition
Reporting System (CSTARS)

Tom Cochran

Crystal Davis

OAMFA Web Pages

OAMFA Web Pages

Mary Mazingo

Kevin Crowley

Grants Balanced Scorecard

Grants integration into OAMFA
BSC

Rick Franetzki

Greg Coss

eGrants.gov

Access to the eGrants.gov system

Rick Franetzki

Greg Coss

System
Dependencies

EARS, FPDS-NG,
WAD

FPDS-NG, BSC, WAD,
Consolidated Reporting
System (CBS is Owner)
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11.0 Glossary
•
•

•

•

•
•

•

CASD: Commerce Acquisition Systems Division
Commerce Business Environment (CBE): The Commerce Business Environment (CBE) is
proposed to be the enterprise-wide tool that the Department’s acquisition professionals will use
to provide the highest level of customer service for acquiring products and services. CBE is a
one-stop-stop solution to address DoC’s core functional requirements while leveraging external
sources such as IAE. This solution focuses on implementing several components of CACI’s
new web-enabled product, ComprizonSuite. These components address DoC’s most essential
acquisition needs. This approach includes the implementation of limited portal functionality
capable of coordinating and presenting information from CASD systems, after implementation
of the ComprizonSuite, This also provides DoC with a solid foundation that has the potential
for future growth.
CSTARS (Commerce STandard Acquisition Reporting System): The U.S. Department of
Commerce (DOC) Office of Acquisition Management and Financial Assistance (OAMFA)
implemented an enterprise-wide, commercial off-the-shelf (COTS) procurement system—
CSTARS--Commerce STandard Acquisition Reporting System. The system is designed to
provide the full range of procurement functionality needed by the contract office staff and
management to fulfill their requirements in a most efficient manner.
Earned Value Management: Earned value is a management technique that relates resource
planning to schedules and to technical cost and schedule requirements. All work is planned,
budgeted, and scheduled in time-phased ''planned value'' increments constituting a cost and
schedule measurement baseline. There are two major objectives of an earned value system: to
encourage contractors to use effective internal cost and schedule management control systems;
and to permit the customer to be able to rely on timely data produced by those systems for
determining product-oriented contract status. The benefits to project management of the earned
value approach come from the disciplined planning conducted and the availability of metrics
which show real variances from plan in order to generate necessary corrective actions.
IAE: Integrated Acquisition Environment - IAE is a government-wide effort, under the
management of GSA, to unify and simplify cross-government and government/vendor
acquisitions.
IATO: Interim Approval to Operate - interim approval to operate means the CIO provides the
DAA with preliminary system scan results that show no major vulnerabilities. For short term,
in lieu of the full system test and evaluation the DAA can authorize the Business Owner to
operate the system temporarily while the security work is being completed.
OAMFA: Office of Acquisition Management and Financial Assistance
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