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PURPOSE 

The purpose of this Memorandum of Agreement (MOA) is to establish the roles, responsibilities, 
funding, and procedures by which the Department of the Army (Army), U.S. Army, Fort Belvoir 
Garrison (FB) and Humphreys Engineer Center (HEC); the Commonwealth of Virginia, Virginia 
Department of Transportation (VDOT); the County of Fairfax, Virginia (County); and the 
Department ofTransportation, Federal Highway Administration, Virginia Division (FHWA-VA) and 
the Eastern Federal Lands Highway Division (EFLHD), will jointly participate in the environmental 
planning, design, and construction ofan alternative corridor to replace roads closed to public traffic 
Beulah Street (State Route 613) and Woodlawn Road (State Route 618), Project A-AD 48(1), within 
Fort Belvoir, in Fairfax County, Virginia. The four-lane replacement road is proposed to be along 
the same alignment as Old Mill Road (State Route 619) from Richmond Highway (Route 1) to Pole 
Road (State Route 622), on new location from Pole Road north to Telegraph Road, and is hereinafter 
referred to as the Proj ect. 

AUTHORITIES 

WHEREAS, the Army is authorized to enter into this Agreement pursuant to the authority contained 
in 10 U.S.c. 3001, et seq., and is the agency with administrative oversight, maintenance, and 
jurisdictional authority for Fort Belvoir (FB) and the Humphreys Engineer Center (HEC), the two of 
which are hereinafter jointly referred to as the Army; 

WHEREAS, the County, pursuant to §33.1-229, Code ofVirginia has the authority to establish new 
roads and relocate existing roads ofthe secondary system ofstate highways in consultation with the 
Commonwealth Transportation Commissioner; 

WHEREAS, the Commonwealth Transportation Commissioner acting pursuant to the decision of 
the Commonwealth Transportation Board is authorized to enter into this Agreement pursuant to the 
authority contained in §33.1-12 and §33.1-13 ofthe Code ofVirginia 1950, as amended, and VDOT 
is the State agency with administrative oversight, maintenance, and jurisdictional authority for U.S. 
Route 1, Fairfax County Parkway, and Telegraph Road (State Route 611), Beulah Street (State Route 
613), and Woodlawn Road (State Route 618) and will be for the replacement road connecting U.S. 
Route 1 and Telegraph Road once the roadway is accepted by the Commonwealth and transferred to 
it; 

WHEREAS, 23 USC § 308(a) authorizes the FHWA to perform engineering and other services in 
connection with the survey, design, construction, and improvements ofhighways for other Federal or 
State cooperating agencies; 

WHEREAS, the FHWA-VA is the Federal agency with administrative, financial, and project 
implementation and management oversight of the Commonwealth of Virginia's Federal-aid 
Highway Program; 

WHEREAS, the Army has permanently closed Beulah Street, and Woodlawn Road, between U.S. 
Route I and Telegraph Road to public traffic for security reasons following the events ofSeptember 
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11, 2001; 

WHEREAS, the Army, VDOT, the County and the local community have agreed that restoration of 
the connection between U.S. Route 1 and Telegraph Road is necessary; 

WHEREAS, the Project will serve the same citizens that the closed portions of Beulah Street and 
Woodlawn Road formerly served and, following the construction and VDOT's acceptance of the 
replacement road, VDOT will terminate and adjust its jurisdictional and operational involvement 
over the property where the closed roads are located in accordance with § 1-400 et seq. or other 
appropriate provisions of the Code ofVirginia, and simultaneous with its acceptance ofthe proposed 
replacement road to the secondary system ofstate highways maintained by the VDOT and will take 
all necessary acts to accept concurrent jurisdiction over the replacement roads; and the U. S. Army 
will take all necessary acts to accept jurisdiction over the closed portions of Beulah Street and 
Woodlawn Road formerly served and cede concurrent jurisdiction over the replacement roads to the 
Commonwealth of Virginia; 

WHEREAS, approximately $16.2 million from Defense Access Road (DAR) Program and other 
Federal sources has been appropriated for the proposed project and the roadway has been certified 
important to National Defense. Upon completion of the environmental documentation, all costs 
related to the design and the construction of four lanes will be provided from DAR or other Federal 
sources. Costs shall include but are not limited to planning, preliminary engineering, preparation of 
the environmental documentation, permits, and other clearances; hazardous materials (defined, for 
the purposes of this Agreement, as hazardous substances, pollutants and contaminants) and 
munitions or explosives ofconcern (MEC) investigations and remediation; acquisition ofright-of
way, land conveyances and related costs; relocation of utilities; construction and contract 
administration; 

WHEREAS, Defense Access Road funds may be used as the State and local match for Federal 
funding; 

WHEREAS, Public Law 109-163, dated January 6,2006, ofthe National Defense Authorization Act 
for Fiscal Year 2006, at Section 2847, authorized the Army to convey to the Commonwealth of 
Virginia a parcel of land consisting of approximately 2.5 acres along Woodlawn Road south of the 
Woodlawn Gate (State Route 618), for the Commonwealth's use in an exchange with the National 
Trust for Historic Preservation (Woodlawn Plantation) for right-of-way along Old Mill Road south 
of Pole Road, as a consequence of this project; and 

WHEREAS, though this agreement is subject to the provisions of the Anti-Deficiency Act, the 
Parties understand, recognize and agree that VDOT is not responsible for any percentage part of the 
cost of this Project; 

NOW THEREFORE, the Army, the Commonwealth Transportation Board acting by and through 
the Commonwealth Transportation Commissioner and the VDOT, the County, and the FHWA do 
hereby mutually agree by the authority contained in 23 USC § 308(a), 31 USC §1535 which is 
known as the Economy Act, §§ 33.1-12 and 33.1-13 ofthe Code of Virginia 1950, as amended, and 
other authorities applicable to the Parties, and in return for the consideration ofthe mutual promises 

3 



Page 4 of 18 Fort Belvoir Connector Memorandum of Agreement 

herein expressed, as follows: 

ARTICLE I: SCOPE OF WORK (Obligations, Responsibilities, and Funding) 

A.	 The Army, comprising the separate Federal entities of Fort Belvoir Garrison and the 
Humphreys Engineer Center, agrees to: 

1.	 Act as a cooperating agency and be responsible for guiding the decisions associated 
with improvements to Army-owned or maintained roadways or where Army interests 
are involved; 

2.	 Coordinate and "cooperatively participate" (a term which is defined throughout this 
agreement as providing functions such as advice and review) in NEPA environmental 
studies and documentation activities; design activities; hazardous materials and MEC 
investigations and remediation; right-of-way transfers; public involvement; review 
and comment for any portion of NEPA documentation that relates to impacts to 
Army property; and any other project activities as applicable; 

3.	 Review and provide comments on the utility relocation plans; 

4.	 Approve the final design standards for any impacts related to Army-owned facilities 
(including utilities); 

5.	 Assume maintenance responsibility for any and all protection barriers built to meet 
Anti-Terrorism/Force Protection (ATFP) standards. Since the road layout is not 
finalized at this time, and until the design documents are completed and approved, 
the final design standards for the project will provide protection barriers, ifrequired 
to meet current DOD ATFP standards, for existing buildings on Army lands that will 
be in close proximity to the project; 

6.	 Ensure that the final design standards and any easements granted by Army will 
provide for a restricted access point for emergency egress/ingress to the HEC 
property and for continued connectivity to allow ingress and egress between the HEC 
property currently developed with the severed area, but only in the event that the 
undeveloped tract should be chosen for future development; 

7.	 Cooperate with the EFLHD's activities as necessary to provide and obtain the 
required final environmental and historical clearances and the requisite coordination 
and approval process, and to obtain permits for the Project; 

8.	 Designate EFLHD as the lead Federal agency for compliance with Section 106 ofthe 
National Historic Preservation Act (16 U.S.c. 470s) in accordance with 36 CFR 
800.2(a)(2), recognizing the Army's responsibility for Section 106 compliance on 
Army lands; 
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9.	 Assign and designate Project Managers for both FB and HEC, for the project so that 
all communication regarding the Project will be coordinated and managed through 
these identified persons; 

10.	 Conduct historical inventories and archival searches, to facilitate the identification 
and remediation of hazardous materials and MEC on the easements on Army lands 
prior to conveyance to the Commonwealth. 

11.	 At no cost to the Commonwealth, (a) provide right-of-way as needed, including a 
construction easement, through Federally-owned properties for the new road 
connecting US Route I and Telegraph Road, including intersection improvements, 
and (b) assist with the relocation of Army-owned utilities, both ofwhich are free of 
mitigation requirements and administrative fees; 

12.	 At no cost to the Commonwealth, (a) grant perpetual easements to the VDOT for the 
right-of-way for the replacement road through Army lands, as well as (b) perform any 
and all improvements needed for the transfer ofright-of-way, including identification 
and remediation of hazardous materials and MEC before and after the transfer to 
VDOT, in accordance with 10 USC §2700, et seq. and § 1-405 of the Code of 
Virginia, so that the real property and any improvements conveyed are free of 
mitigation requirements and administrative fees and meet (1) VDOT design and 
construction standards and specifications (2) the conveyance requirements of § 1
405 of the Code of Virginia, and (3) any remediation requirements of the National 
Trust for Historic Preservation for the Federal property that is to be part of the land 
exchange for Army-owned property; 

13.	 Participate in the transfer ofownership ofthe parcels as described in Public Law 109
163, Section 2847, including the parcel along Woodlawn Road between Richmond 
Highway and the Fort Belvoir Woodlawn Gate being transferred from the Army to 
VDOT for use in an exchange with the National Trust for Historic Preservation 
(Woodlawn Plantation) for right-of-way along Old Mill Road south of Pole Road, 
and ensure that all the requirements of item (A)(l2)(b) are met concerning this 
property; 

14.	 At no cost to the Commonwealth, provide permanent and temporary construction 
easements required for the Project, free ofmitigation requirements and administrative 
fees; 

15.	 Grant right-of-entry to the EFLHD, authorized contractors and other parties as 
required for the purposes of environmental studies, remediation of hazardous 
materials and MEC, design, construction, and other activities in support of the 
project, free of mitigation requirements and administrative fees; 

16.	 Participate in all design and construction field reviews and other project development 
activities and milestones as applicable; 
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17.	 Conduct its required processes and acuvities in accordance with this project 
concurrent and in accordance with the project development schedule and cooperate to 
maintain the project schedule and funding established for the Project; 

18.	 Assist EFLHD during construction to coordinate scheduling ofutility outages with 
Army facilities; 

19.	 Cooperate in applicable project activities to ensure satisfactory completion of the 
project; 

20.	 Participate in the final inspection of the constructed facility; 

21.	 Accept improvements to Army-owned facilities for maintenance; 

22.	 Obtain written consent from VDOT before opening new gates, making 
physical/operational changes in the use of existing entrances, or developing other 
accesses along the replacement road project to ensure that this facility continues to 
operate in a manner acceptable to the Commonwealth; and 

23.	 Take all necessary acts to accept jurisdiction over the closed portions of Beulah 
Street and Woodlawn Road and cede concurrent jurisdiction over the replacement 
road to the Commonwealth of Virginia. 

B.	 The County agrees to: 

1.	 Act as a cooperating agency and be responsible for guiding the decisions associated 
with improvements to County land or where County interests are involved, including 
but not limited to the relocation and establishment ofnew alignments of secondary 
roads; 

2.	 "Cooperatively participate" in NEPA environmental studies and documentation 
activities, design activities, right-of-way transfers, public involvement, and any other 
project activities as applicable; 

3.	 Review and, if acceptable, approve the final design standards for all improvements 
related to County-owned facilities; 

4.	 Cooperate in the EFLHD's activities as necessary to provide and obtain the required 
final environmental and historical clearances and the requisite coordination and 
approval processes, and assist the FHWA in obtaining permits for the project; 

5.	 Assign and designate a Project Manager for the project so that all communication 
regarding the project will be coordinated and managed through that identified person; 

6.	 Assist with the relocation ofCounty-owned utilities;
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7.	 Participate in all design and construction field reviews and other project development 
activities and milestones as applicable; 

8.	 Cooperate in applicable project activities to ensure satisfactory completion of the 
project; 

9.	 Conduct its required processes and actrvines in accordance with this project 
concurrent and in accordance with the project development schedule and cooperate to 
maintain the project schedule and funding established for the project subject to 
appropriations made by the Board of Supervisors ofFairfax County, Virginia, in its 
sole discretion; 

10.	 Participate in the final inspection ofthe constructed facility; 

11.	 Accept easements for public shared use paths that are conveyed to the County as part 
of the project and located outside the highway right-of-way and accept the 
maintenance responsibility for such paths, subject to appropriations made by the 
County for such maintenance; and 

12.	 By resolution, abandon its interest in the former roads and request VDOT to accept 
maintenance of the replacement road in accordance with §33.1-155 and §33.1-229, 
Code of Virginia, 1950, as amended. 

C.	 The VDOT agrees to: 

1.	 Act as a cooperating agency and be responsible for guiding the decisions associated 
with improvements to VDOT-owned or maintained roadways or where VDOT 
interests are involved; 

2.	 "Cooperatively participate" in NEPA environmental studies and documentation 
activities, design activities, right-of-way transfers, public involvement, and any other 
project activities as applicable; 

3.	 Approve the final design standards for all improvements related to VDOT-owned 
facilities, provided that the final design standards meet VDOT standards and 
requirements; 

4.	 Assign and designate a Project Manager for the project so that all communication 
regarding the design of the project will be coordinated and managed through that 
identified person; 

5.	 "Cooperatively participate" in all design and construction field reviews (including 
pre-construction and progress meetings) and other project development activities and 
milestones as applicable; 
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6.	 If formally requested by EFLHD, perform hazardous materials studies for all off-Post 
properties to support highway right-of-way acquisitions on a schedule mutually 
agreeable to VDOT and EFLHD, excluding any asbestos and/or lead-based paint 
inspections or abatement for any structures; 

7.	 In accordance with VDOT right-of-way acquisition procedures, using funds provided 
by DAR or other Federal sources, with the complete and timely cooperation of all 
parties to this Agreement, and with sufficient time allotted for the efforts in the 
project schedule, review/approve right-of-way plans prepared by EFLHD, prepare 
appraisals, title examinations and agreements, conduct closings, and acquire right-of
way as necessary for the Project except the land required for shared use path 
segments outside the highway right-of-way, which will be acquired and maintained 
by the County. It is understood and agreed by all parties that VDOT's time for 
performing the acquisition activities listed in this Paragraph 7 shall not begin to run 
until the District Right-of-Way & Utilities Manager ofVDOT's Northern Virginia 
District receives official written "Notice to Proceed" with right-of-way acquisition 
from VDOT's State Director ofRight-of-Way & Utilities. The "Notice to Proceed" 
will be issued only in accordance with VDOT's standard operating procedures, and 
will require that plans be approved for right-of-way acquisition prior to issuance; 

8.	 Coordinate with the appropriate State and Federal agencies to determine when 
hazardous materials and MEC investigations and remediation conducted by the Army 
and EFLHD (for all lands to be transferred or otherwise acquired) have been 
completed to the satisfaction of the Commonwealth in accordance with the 
requirements contained in Virginia Code § 1-405; 

9.	 Review and provide comments on the utility relocation plans; 

10.	 Review the final plans and specifications for advertisement of the project; 

11.	 Conduct its required processes and activities in accordance with the project 
development schedule and cooperate to maintain the project schedule and funding 
established for the project; 

12.	 Provide land-use permits for construction in VDOT right-of-way, upon receipt and 
approval of appropriate and complete permit applications from EFLHD; 

13.	 "Cooperatively participate" in the final inspection of the constructed facility; 

14.	 Approve and accept for maintenance the completed replacement road, pursuant to the 
aforementioned County resolution, as well as other improvements to VDOT-operated 
facilities, provided that the improvements meet VDOT standards and requirements 
and any hazardous materials and MEC remediation activities are complete and meet 
with Commonwealth approval and the requirements of § 1-405 of the Code of 
Virginia; 
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15.	 Initiate the acceptance of the road as part of the secondary system of state highways 
to be maintained by VDOT when appropriate and the abandonment of the closed 
Beulah Street and Woodlawn Road - except for that portion between Richmond 
Highway and the Fort Belvoir Woodlawn Gate, which will continue to be maintained 
by VDOT as long as it remains a public road and is a part ofthe state secondary road 
system - concurrent with VDOT's acceptance of their replacement road; 

16.	 Control and regulate access to this roadway through review and approval of future 
connections to ensure that this facility continues to operate in a manner acceptable to 
the Commonwealth; and 

17.	 Terminate and adjust its jurisdictional and operational involvement over the property 
where the closed roads are located in accordance with § 1-400 et seq. or other 
appropriate provisions of the Code of Virginia, simultaneous with its acceptance of 
the proposed replacement road to the secondary system of state highways maintained 
by VDOT and take all necessary acts to accept concurrent jurisdiction over the 
replacement road once it is accepted into the secondary system of state highways 
maintained by VDOT. 

D.	 The FHWA-VA agrees to: 

1.	 Approve the right-of-way plans and administratively review the right-of-way 
acquisition and utility relocation activities; 

2.	 Provide the funding from Federal-aid sources other than Defense Access Roads 
(DAR) for this project; 

3.	 Review the final plans, specifications, and estimates for advertisement; 

4.	 Cooperate in applicable project activities to ensure satisfactory completion of the 
project; 

5.	 Participate in the final inspection of the project; and, 

6.	 Accept the completed project as being in conformance with the approved design 
package. 

E.	 The EFLHD agrees to: 

1.	 Be the lead agency for and provide for overall coordination of the project and 
designate a Project Manager; 

2.	 Provide the Federal funding from Defense Access Road sources for this project; 
9 



Page 10 of 18 Fort Belvoir Connector Memorandum of Agreement 

3.	 Coordinate a Project Schedule with the parties of the Agreement; 

4.	 Be the lead agency and conduct all necessary work for the coordination, preparation, 
and approval of the environmental documentation required pursuant to the National 
Environmental Policy Act (NEPA), 23 CFR §771, 49 U.S.c. §303, and Section 106 
of the National Historic Preservation Act (including environmental documentation, 
4(f) statement, and Section 106 statement), including public involvement and 
obtaining all necessary clearances and permits; 

5.	 Request that the U.S. Army Corps of Engineers designate the EFLHD as the lead 
Federal agency for compliance with Section 106 ofthe National Historic Preservation 
Act (16 U.S.c. 470s) in accordance with 36 CFR 800.2(a)(2), recognizing the 
Army's responsibilities for Section 106 compliance on Army lands and coordinating 
cultural resource work through the Fort BelvoirEnvironmental and Natural Resource 
Division; 

6.	 Select and procure consulting services, as appropriate, for NEPA environmental 
studies and documentation, design, environmental permitting and approvals, utility 
relocation, construction assistance, and construction using procurement procedures in 
accordance with the Federal Acquisition Regulation (FAR), and the Transportation 
Acquisition Manual (TAM). The EFLHD will be the contracting office; 

7.	 Design the Project in accordance with applicable AASHTO and VDOT standards and 
guides, and the Standard Specifications for Construction of Roads and Bridges on 
Federal Highway Projects, current edition, as amended. Obtain written comments 
and concurrence from the Parties for the following activities and/or products: 
A. Right-of-way and utility plans. 
B. Preliminary plans (30 percent complete). 
C. Plans-in-hand review (70 percent complete). 
D. Final plans, specifications, and estimates (95 percent complete). 
E. Completed construction project. 

8.	 Provide the reports ofFB and EFLHD hazardous materials and MEC investigations 
and remediation, and remediation plans both on Fort Belvoir and off-Post sufficient 
to support right-of-way acquisition, to VDOT for Commonwealth review and 
approval/concurrence prior to VDOT's initiation of right-of-way acquisition 
activities; 

9.	 Perform any asbestos and/or lead-based paint inspections and abatement as required 
by State and Federal law and regulation for any structures present on off-Post 
acquisitions . 

10.	 Complete any remediation activities for off-Post properties as recommended in the 
VDOT and/or EFLHD hazardous materials clearance studies and any approved 
remediation plans; 
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11.	 Prepare Federal lands transfer and/or right-of-way plans (for both Federal and non
Federal lands, as applicable) for VDOT's right-of-way appraisals, title examinations, 
agreements, and acquisition; 

12.	 Be the lead agency for utility relocation by coordinating with utility owners, 
preparing utility relocation plans, obtaining utility agreements and performing other 
activities as required; 

13.	 Apply for and obtain all required environmental permits and approvals; 

14.	 Prepare and approve the final contract plans, specifications, and estimates for 
advertisement; 

15.	 Provide plans for hazardous materials and MEC remediation activities to VDOT for 
review and approval by the Commonwealth; 

16.	 Advertise, evaluate bids, and award construction contracts; 

17.	 Administer any construction contracts, including construction inspection; 

18.	 Provide the documented results of all completed hazardous materials and MEC 
remediation activities, including Federal and State Regulatory agency approvals, both 
on Fort Belvoir and offpost, prior to VDOT's acceptance of the improvements for 
maintenance; 

19.	 Conduct and document the final inspection, with the Army, County, VDOT, and 
FHWA-VA attending; 

20.	 Be responsible for the administrative settlement or adjudication of claims arising 
from contracts awarded by the FHW A and covered by this Agreement in accordance 
wi th the FAR and TAM, and subject to the availability of project funds; 

21.	 Prepare periodic written status reports on the project for all parties as appropriate; 
and 

22.	 Ensure that either the current easement/right-of-way on the Woodlawn Road "stub" is 
continued or a new easement will be created upon the area of the Woodlawn Road 
"stub" prior to its transfer to the National Trust for Historic Preservation (NTHP). 

ARTICLE II: DISBURSEMENT OF FUNDS 

A.	 Defense Access Road funds will be allocated directly to the EFLHD for use on the Project. 
Federal-aid funds (earmarked Federal appropriations) will be allocated directly to the 
FHWA-VA and VDOT for use on the Project. All funds and activities are subject to the 
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requirements of Title 23 and standard Federal-aid procedures. 

B.	 VDOT will be reimbursed for costs in connection with this Project in accordance with 
standard Federal-Aid procedures from Federal funds directly allocated to the FHWA-VA and 
VDOT, for activities such as "cooperative participation" in EFLHD's efforts to obtain 
necessary environmental and historical clearances and permits and to implement treatment 
measures, acquisition of right-of-way, roadway abandonment and acceptance activities, on 
the proposed project. At the request of the EFLHD, FHWA-VA and VDOT will direct that 
remaining Federal-aid funds be deallocated and returned to the FHWA and reallocated to the 
EFLHD for design or construction of the project. 

C.	 Ifadditional Federal funds are needed by VDOT for project activities from funds allocated to 
the EFLHD, the VDOT will prepare, execute, and forward a Project Agreement, PR-2 (or 
similar VDOT document) to request additional funds for applicable work activities 
(including a schedule and costs) to the EFLHD for review and approval. The EFLHD will 
authorize and execute the project amount based on the PR-2. The VDOT may invoice the 
EFLHD under normal FHWA current billing procedures as work progresses for 
reimbursement. Upon completion of the applicable project activities, surplus funds will be 
returned to the EFLHD. The PR-2 may also be modified as necessary to cover abandonment 
and acceptance activities. The VDOT will submit a monthly progress report to the EFLHD 
describing the activities performed and expenses billed. 

D.	 All costs associated, directly or indirectly, with right-of-way acquisition shall be paid for 
by the Army or other Federal sources. Among other costs and expenses, EFLHD will 
reimburse VDOT for personnel costs incurred by VDOT on Project-related activities. 
VDOT will establish a method by which personnel costs and other costs and expenses on 
Project-related activities (including, but not limited to, reviews and meetings) can be 
measured and billed to EFLHD. VDOT's Project Manager will review all submitted 
billings from VDOT staff before presenting them to EFLHD for reimbursement and will 
submit a monthly invoice and report to EFLHD describing the activities, costs and 
expenses for which payment is being requested. 

E.	 It is understood that even though the Anti-Deficiency Act is applicable to funding, 100 
per cent of all costs of the Project are the responsibility of the Army or other Federal 
sources, and VDOT is not responsible for any of the costs. 

F.	 It is the understanding and agreement of all Parties that the Richmond Highway
Telegraph Road Connector will be constructed as a four-lane highway funded entirely 
with Federal funding. Presently the Army has identified, both appropriated and 
programmed, $31 million in Federal funding to fully fund design and land-easement of a 
four-lane facility and construction of a two-lane facility. The remaining funding 
necessary to construct a four-lane facility, expected to be an additional $18 million, is 
being sought from other Federal funds, and presently $7 million of the $18 million has 
been appropriated from the Federal Highway Trust Fund through the efforts of Fairfax 
County. All Parties agree to cooperate in pursuing the remaining $11 million in Federal 
funding so that a four-lane facility can be constructed. In the event that full funding for a 
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four-lane facility is not available at the time the construction contract is expected to be 
awarded (October 2008), the contract will be written to provide for construction in such a 
manner (including four-lane bridge, culvert, and other crossings, and intersections) so that 
the contract can be modified to complete the full four-lane facility as soon as Federal 
funding becomes available. 

G.	 The schedule for this Project is hereto attached, marked as Exhibit A, and made a part of 
this Agreement. 

ARTICLE III: TERM OF AGREEMENT 

This Agreement shall be in force for a period of at least five (5) years from the date of the last 
approving signature, but shall remain in effect until the work, including payment, has been 
completed to the mutual satisfaction of all Parties and the new roadway has been received and 
accepted into the state secondary roads system. 

The Agreement may be modified by written consent ofall of the Parties to cover any questions that 
may arise subsequent to the date of this Agreement. The Agreement may be renewed for an 
additional term upon written consent of all parties. 

All Parties to the Agreement will be afforded the opportunity to inspect, review and comment on, at 
any time, work in progress, the financial records, and any other supporting documentation; and to 
participate in all meetings and field reviews. 

ARTICLE IV: KEY OFFICIALS AND CONTACTS 

Designated points ofcontact for the coordination of this project are as follows: 

Key Official Point of Contact 

A. For the ARMY-FB: 

Brian W. Lauritzen Mr. Bill Sanders 
Colonel, U.S . Army Director ofPublic Works 
Installation Commander Fort Belvoir Garrison, Attn: IMNE-BEL-PW 
Fort Belvoir Garrison 9340 Jackson Loop, Suite 100 
9820 Flagler Road Fort Belvoir, VA 22060 
Fort Belvoir, VA 22060 Phone: (703) 806-3017 
Phone: (703) 805-2052 Fax: (703) 806-0145 
Fax: (703) 805-2984 Email: ill.L.Sanders@blvoir.nnv.mil 
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B. For the ARMY-HEC: 

Ronald L. Johnson 
Major General , U.S. Army 
Installation Commander 
U.S. Army Corps ofEngineers
 
441 G Street , NW
 
Washington, DC 20314
 
Phone: (202) 761-0761
 

C. For the County: 

Mr. Anthony H. Griffin
 
County Executive
 
Fairfax County
 
12000 Government Center Pkwy, Suite 552
 
Fairfax, VA 22035-0066
 
Phone: (703) 324-2531
 
Fax: (703) 324-3956
 
Email: tonv.griffin@fairfaxcounty.gov
 

D. For the VDOT: 

Mr. David S. Ekern, P.E. 
Commissioner 
Virginia Department ofTransportation 
1401 East Broad Street 
Richmond, VA 23219
 
Phone: (804) 786-2701
 
Fax: (804) 786-2940
 
Email: David.Ekern@VDOT.Virginia.gov 

E. FortheFHWA-VA: 

Mr. William T. Rollins 
Chiefof Logistics 
Humphreys Engineer Center Support Activity 
U.S. Army Corps of Engineers
 
7701 Telegraph Road, Building 2593, Rm 1B04
 
Alexandria,VA 22315
 
Phone: (703) 428-7408
 
Fax: (703) 428-7934
 
Email: William .T.RIlin@ce.Armv.mil
 

Ms. Katharine D. Ichter
 
Director
 
Fairfax County Dept. ofTransportation
 
12055 Government Center Parkway, Suite 1034
 
Fairfax, VA 22035-5511
 
Phone: (703) 324-1165
 
Fax: (703) 968-8984
 
Email: athy.ichler@fairfaxcountv.gov
 

Mr. Khalid L. Gandhi, P.E.
 
Senior Transportation Engineer,
 
Northern Virginia District
 
Virginia Department of Transportation
 
14685 Avion Parkway
 
Chantilly, VA 20151-1104
 
Phone: (703) 383-2429
 
Fax: (703) 383-2190
 
Email: Khalid.Gandhi@VDOT.Virginia.gov
 

Ms. Irene Rico 
Assistant Division Administrator 
Virginia Division 
Federal Highway Administration 
P.O. Box 10249
 
Richmond, VA 23240
 
Phone: (804) 775-3344
 
Fax: (804) 775-3356
 
Email: irenc.rico@fu a.dol.gov
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F. For the EFLHD: 

Ms. Melisa Ridenour Mr. Tewolde (Ted) Mekonnen 
Division Engineer DAR Program Engineer 
Department of Transportation Department of Transportation 
Federal Highway Administration Federal Highway Administration 
Eastern Federal Lands Highway Division Eastern Federal Lands Highway Division 
21400 Ridgetop Circle 21400 Ridgetop Circle 
Sterling, VA 20166 Sterling, VA 20166 
Phone: (703) 404-6201 Phone: (571) 434-1593 
Fax: (703) 404-6217 Fax: (571) 434-1577 
Email: melisariden ur@fh a.doLgov Email: tewolde.mekonnen Jb wa.doLgov 

Mr. Robert Morris Mr. Jack Van Dop 
Design Project Manager Senior Technical Specialist (Environment) 
Federal Highway Administration Federal Highway Administration 
Eastern Federal Lands Highway Division Eastern Federal Lands Highway Division 
21400 Ridgetop Circle 21400 Ridgetop Circle 
Sterling, VA 20166 Sterling, VA 20166 
Phone: (703) 404-6302 Phone: (703) 404-6282 
Fax : (703) 406-1108 Fax: (571) 434-1577 
Email: robert.morris@fhwadol.gov Email: ja k.j.vandop@fuwa.dot.gov 

ARTICLE V: TERMINATION 

This Agreement will terminate when all transfers of funds are completed and all work associated 
with this Agreement has been completed, inspected and approved in writing by the Parties with 
written notification to the FHW A or, if such is completed in less than five years, when a five-year 
term has expired. 

ARTICLE VI: ASSIGNMENT 

No transfer or assignment of this Agreement, or any part thereof or interest therein, directly or 
indirectly, voluntarily or involuntarily, shall be made unless such transfer or assignment is first 
approved in writing by all Parties. 

ARTICLE VII: LIABILITY 

A.	 The Parties accept full responsibility for any property damage, injury, or death caused by the 
acts or omissions oftheir respective employees, acting within the scope oftheir employment, 
or their contractors' scope of work, to the extent allowed by the law. All claims shall be 
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processed pursuant to applicable governing law. 

B.	 TORT CLAIMS: Any claim filed under the Federal Tort Claims Act (28 U.S.C. §2671 et 
seq., 1994), alleging an injury during the performance of this Agreement, which may be 
traced to a Party, shall be received and processed by the Party having responsibility for the 
particular injury-causing condition, under the law that governs such Party. 

ARTICLE VIII: REQUIRED AND STANDARD CLAUSES 

A.	 Nothing in this Agreement shall be construed as limiting or affecting the legal authorities of 
the Parties, or as requiring the Parties to perform beyond their respective authorities. 
Nothing in this Agreement shall be deemed to bind any Party to expend funds in excess of 
available appropriations. 

B.	 NON-DISCRIMINATION: The Parties shall not discriminate in the selection of 
employees or participants for any employment or other activities undertaken pursuant to this 
Agreement on the grounds of race, creed, color, sex, or national origin, and shall observe all 
of the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. 
§2000(d) et. seq.). The Parties shall take positive action to ensure that all applicants for 
employment or participation in any activities pursuant to this Agreement shall be employed 
or involved without regard to race, creed, color, sex, or national origin. 

C.	 ANTI-DEFICIENCY ACT: Pursuant to the Anti-Deficiency Act, 31 U.S.C. §1341(a)(I) 
(1994), nothing contained in this Agreement shall be construed as binding the United States 
to expend any sum in excess of appropriations made by Congress for the purposes of this 
Agreement, or as involving the United States in any contract or other obligation for the 
further expenditure ofmoney in excess of such appropriations. 

D.	 INTEREST OF MEMBERS OF CONGRESS: No member of, or Delegate to, or Resident 
Commissioner in Congress shall be admitted to any share or part ofthis Agreement, or to any 
benefits that may arise therefrom, unless the share or part or benefit is for the general benefit 
of a corporation or company. 

E.	 LOBBY PROHIBITION: The Parties will abide by the provisions of 18 U.S.c. §1913 
(Lobbying with Appropriated Monies) , which states: 

No part of the money appropriated by any enactment of Congress shall, in the absence of 
express authorization by Congress, be used directly or indirectly to pay for any personal 
service, advertisement, telegram, telephone, letter, printed or written matter, or other devise, 
intended or designed to influence in any manner a Member ofCongress, to favor or oppose, 
by vote or otherwise, any legislation or appropriation by Congress, whether before the 
introduction of any bill or resolution proposing such legislation or appropriation; but this 
shall not prevent officers or employees of the United States or its departments or agencies 
from communicating to Members ofCongress on the request of any Members ofCongress, 
through the proper official channels, requests for legislation or appropriations which they 
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deem necessary for the efficient conduct of public business. 

F.	 This Agreement is subject to all laws governing Federal procurement and to all regulations 
and rules promulgated there under, whether now in force or hereafter enacted or 
promulgated, except as specified in this Agreement. Nothing in this Agreement shall be 
construed as in any way impairing the general powers of the Parties for supervision, 
regulation, and control of its property under such applicable laws, regulations, and rules . In 
addition, nothing contained in this Agreement shall be construed as binding the 
Commonwealth ofVirginia to expend any sum. 

IN WITNESS THEREOF, the Parties hereto have caused this Agreement to be executed by their 
duly authorized representatives. 

DEPARTMENT OF THE ARMY DEPARTMENT OF THE ARMY 
FORT BELVOIR GARRISON U.S. ARMY CORPS OF ENGINEERS 

HUMPHREYS ENGINEER CENTER 

COUNTY OF FAIRFAX, VIRGINIA 

<M,.",,---'~),----'-I71---....,2.~ 
Anthony H. Griffin !1D Date 
County Executive 

DEPARTMENT OF TRANSPORTATION 
FEDERAL HIGHWAY ADMINISTRATION 
EASTERN FEDERAL LANDS 
HIGHWAY DIVISION 

md1ilU&1Q.moW )\ Ju\ rAJ: 
Me isa L. Ridenour, P.E. Date 
Division Engineer 

e.kJ.k(!l

Ronald L~ Date 
Major General, U.S. Army 
Installation Commander 

DEPARTMENT OF TRANSPORTATION 
COMMONWEALTH OF VIRGINIA 

O~~~"~7
 
David S. Ekern, P.E. Date 
Commissioner 

DEPARTMENT OF TRANSPORTATION 
FEDERAL HIGHWAY ADMINISTRATION 
VIRGINIA DIVISION 
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Project Schedule Attachment A 

1. National Environmental Policy Act Documentation (Environmental 
Assessment - EA) 

Completed August 2006 

2. Public Information Meeting on EA Completed September 2006 

3. Memorandum of Agreement between Army, Fairfax County, VDOT , 
National Trust for Historic Preservation (NTHP) and FHWA to formalize 
mitigation for impacts to historic properties and land exchange between 
Army, VDOT and NTHP for wlden inq of Old Mill Road. 

Anticipate final agreement April 
2007 

4. Project approval by VA Commonwealth Transportation Board 
Approval (CTB) 

On CTe agenda for March 15, 
2007 

5. Roadway Design Initiated (preliminary/final) January 2007 

6. Initiate Right of Way Acquisition Scheduled for October 2007 

7. Final Design Approval Scheduled for July 2008 

8. Start Construction Scheduled for October 2008 

9. Complete Construction Scheduled for October 2010 
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