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  Executive Summary 

1    Overview: 

1.1   This document provides instructions on Maritime Administration (MARAD) 
Information Technology (IT) Management.  It is authorized by Maritime Administration 
Order (MAO) 220-11.  The MARAD IT Administrative Manual (ITAM) provides 
information for all MARAD IT projects including the successful entry to and exit from 
the System Development Life Cycle (SDLC) phases in consonance with the Capital 
Planning and Investment Control (CPIC) process.  This document also provides detailed 
information on all aspects of IT Management within the MARAD organization. 

1.2   The ITAM describes the various activities which must occur during each CPIC and 
SDLC phase.  The ITAM also covers requirements for associated documentation.  This 
document provides guidance on how to tailor CPIC/SDLC to meet the needs of 
individual projects/initiatives.  Figure I.1 outlines the Key Decision Points (KDPs) during 
the CPIC and SDLC phases. 

1.3  In addition to the CPIC and SDLC phases, this document provides information on 
the day-to-day requirements and administration of MARAD IT resources, requirements 
and services. 

2 Document Structure: 

2.1  Each section of this document addresses key areas of IT management.  The 
appropriate document templates, data sheets, notional timelines and checklist to support 
each section are contained in the appendices to that section.    
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Figure I.1. CPIC/SDLC Key Decision Points 
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