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This report summarizes our follow-up audit of FAA’s Runway Safety Program
{formerly known as the Runway Tncursion Program). We are providing this report
for your information and use. In preparing this reporl, we considered FAA's
Tuly 16, 1999 comments to our draft report. A syncpsis of the report follows this
memorandum.

We consider your actions taken and planned to be responsive to five of our six
recommendations. These recommendations arc considered resolved subject to the
follow-up provisions of Dcpartment of Transportation Order 8000.1C. However,
we request further clarification on your respeonse to our recommendation to
complete an investment analysis to determine actual funding requircments for
1998 Action Plan initiatives for fiscal year (FY) 2001 and beyond and request the
amounts in future budgets. While FAA initially planned to address both
technological and operational nceds for the Runway Safety Program in its
investment analysis, FAA mnow plans to limit its investment analysis to
technological necds which will be funded with Facilitics and Equipment funds.
Therefore, it is unclear as to how FAA will identify and set aside funds to address
Runway Safcty Program initiatives for FY 2001 and beyond which require
Operations funds. Accordingly, we request that you provide further clarification
by August 6, 1999 to resolve this recommendation.

We appreciate the cooperation and assistance provided by your staff during the
audit. If I can answer any questions or be of further assistance, please feel free to
call me at (202) 366-0500, or Richard Kaplan, Program Director for Automation
and Infrastructure, at (202) 366-1402.



Follow-up Review of FAA’'s Runway Safety Program
Federal Aviation Administration

AV-1999-114 July 21, 1999

Objectives

The objectives of the audit were to monitor FAA’s progress in implementing its
1998 Airport Surface Operations Safety Action Plan (1998 Action Plan), which
included actions to satisfy our prior audit recommendations. Additionally, we
reviewed FAA’s progress in developing and deploying the Airport Movement
Area Safety System (AMASS). AMASS is a system designed to monitor
airport surface traffic and alert air traffic controllers to potential collisions.

Background

On February 9, 1998, we issued Report on Audit of the Runway Incursion
Program (Report Number AV-1998-075), on the adequacy of FAA’s effortsin
meeting its goal of reducing runway incursions. We reported runway
incursions had increased 54 percent during 1993 through 1996, and that FAA’s
Runway Incursion Program (now called the Runway Safety Program) needed
to be strengthened. We found that the 1995 Runway Incursion Action Plan,
designed to coordinate systemwide runway incursion prevention initiatives,
was not working as intended. Additionally, we found that regional offices did
not focus their efforts on local solutions to identify and correct airport specific
problems. We made eight recommendations to assist in reversing the upward
trend in runway incursions.

In a December 11, 1997 memorandum, FAA agreed to implement al eight
recommendations by the end of 1998. FAA planned to develop a new Runway
Incursion Action Plan, with industry input, which would include measurable
goals and accountability both at the Headquarters and Regiona level. FAA
also agreed to establish regiona focus on local runway incursion prevention
activities and coordinate regional and headquarters efforts to reduce runway
Incursions. Further, FAA agreed to focus on projects to reduce pilot
deviations and improve runway incursion data.

FAA defines a runway incursion as “any occurrence at an airport involving an
aircraft, vehicle, person or object on the ground that creates a collision hazard
or results in a loss of separation with an aircraft taking off, intending to take



off, landing, or intending to land.” FAA’s definition applies only to airports
with operating air traffic control towers. Runway incursions can have serious
consequences. Eleven runway accidents dating back to 1972 have claimed a
total of 719 lives and destroyed 20 aircraft. Since 1990, 4 major runway
accidents have claimed 45 lives. Reducing runway incursions has been on the
National Transportation Safety Board annual “Most Wanted” list of
transportation safety improvements since the inception of the list in 1990.

Results-in-Brief

FAA's Runway Safety Program continues to be ineffective in reducing runway
incursions. Following up on prior action plans in 1991 and 1995, FAA
established a 1998 Action Plan to strengthen FAA’s runway incursion
prevention efforts. The plan included goals, objectives, and actions to reduce
the number of runway incursions by 15 percent of the 1997 baseline level of
318 by the year 2000, which is 270 occurrences. Since issuing the Action
Plan, FAA changed the 1997 baseline level to 292 runway incursions, and its
goal for reducing runway incursions by the year 2000 is now 248 (15 percent
of 292) occurrences. However, as shown on the following chart, the upward
trend in runway incursions continued with 325 incursions in 1998, an 11
percent increase from 1997, primarily attributed to increasesin pilot deviations.
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The chart shows runway incursions from 1993 through 1998 by the three types
of runway incursions: vehicle or pedestrian deviations, pilot deviations, and



operational errors. Vehicle or pedestrian deviations involve the presence of
vehicles, non-pilot operated aircraft, or pedestrians on runways or taxiways
without authorization from a controller. Pilot deviations are errors that violate
Federa Aviation Regulations. For example, a pilot fails to follow air traffic
controller instructions to stop short of an active runway, causing another
aircraft to abort its departure or arrival. Operational errors are occurrences
attributable to air traffic control which result in less than the required
separation between aircraft.

The primary cause for the increase in runway incursions during 1998 continues
to be attributed to pilot deviations, which accounted for 56 percent of the 325
runway incursions. Further analysis of the 183 pilot deviations in 1998 shows
that 119, or 65 percent, of the pilot deviations were attributed to general
aviation aircraft. FAA does not maintain data to identify whether commercial
aircraft or general aviation aircraft were involved in operational errors.

Runway incursions continue to be a serious problem in 1999. FAA'’s data
show that runway incursions from January through June 1999 remain at a high
level. There were 149 runway incursions during the first 6 months of 1999 as
compared to 150 incursions during the first 6 months of 1998. The following
examples of two recent near collisions on the runway show the severity of
runway incursions and the potential for a serious accident.

On April 1, 1999, a Korean Air passenger jet taking off from O Hare
International Airport in Chicago narrowly averted a collision when its pilot
veered sharply away from a cargo plane that had taxied onto the runway
and into its path.

On June 28, 1999, an Air France 747 freighter crossed an active runway at
New York Kennedy Airport while an Icelandair 757 was lifting off, which
nearly resulted in an accident.

In our opinion, FAA’s progress in reducing runway incursions has been too
dow.  Stronger oversight is needed to ensure follow-through on planned
initiatives to reduce runway incursions, including projects to reduce pilot
deviations. Without immediate progress in implementing its plan, it is unlikely
that FAA will achieve its goal of reducing runway incursions by 15 percent by
the year 2000 and mitigate the risk of atragic runway accident.

Further, FAA has not identified all actions and funding necessary to reduce

runway incursions. Also, developmental and operational problems continue
with the Airport Movement Area Safety System (AMASS), a mgor technology



based initiative to help air traffic controllers respond to human errors. AMASS
will not meet its August 2000 deployment date for the last system because of
unresolved human factors issues and the revised delivery date has yet to be
determined.

Limited Progress Made in Implementing 1998 Action Plan Initiatives

In October 1998 FAA issued its 1998 Action Plan to strengthen runway
incursion prevention efforts, and establish an overall goal for reducing runway
incursions by the year 2000. There were 51 required actions in the plan with
near-term and long-term actions with milestone dates covering a 4-year period.
It identifies goals, objectives, and actions to be implemented encompassing
management and procedural changes; pilot/controller education and training
initiatives, technology-based initiatives, airport improvements, and increased
Incursion awareness efforts.

To evaluate FAA’s progress in implementing its 1998 Action Plan, we
determined whether FAA had implemented a series of near-term actions that
were most likely to reduce runway incursions as called for in the plan. We
reviewed the status of 23 of 51 actions with scheduled completion dates
through January 1999 and found that FAA completed 8 of the 23 actions. For
example, FAA issued its 1998 Action Plan to increase emphasis on results and
accountability for the Runway Safety Program. FAA also, through MITRE
Corporation, completed a controller survey to identify causal factors of runway
incursions from the controller perspective.

However, FAA had not implemented 15 of the 23 near-term actions, (65
percent), within established milestone dates as shown on the following chart.



Analysis of 23 Near Term Actions by Goal

# of Actions # of Actions Not Per cent of Actions
Major Goal Required Implemented Not Implemented
Management and
Procedural Changes 16 10 63
Pilot Education,
Training, & Incursion 2 2 100
Awareness Efforts
Technology-Based 2 1 50
Initiatives
Airport Improvements 3 2 67
Total 23 15 65

We analyzed the 15 actions that had not been implemented and found
dlippages from 5 to 13 months. For example, a project to improve aircraft
lighting and aircraft visibility was 13 months behind its December 1998
milestone date. Also, the last installation of the Airport Surface Detection
Equipment-3 (ASDE-3), technology to identify potential conflicts on the
runway, is 11 months behind its January 1999 completion date shown in the
Action Plan.

We noted that 4 of the 10 actions to address management and procedural
changes which were not completed related to recommendations made in our
prior report. FAA partially completed actions by establishing regiona focal
points from Air Traffic, Flight Standards, and Airports Divisions in each
region, and drafting procedures on surface incident prevention plans. The
plans are to be completed by Surface Incident Prevention Teams after
conducting annual evaluations at arports. These two actions were not
complete because Runway Safety Program standard operating procedures for
regional focal points and Surface Incident Prevention Teams were not
finalized.

Further, FAA had not implemented controls to ensure the accuracy of runway
incursion data. We found that final investigative reports of runway incursions
were not being prepared and forwarded by field offices within the required
timeframe to enable FAA Headqguarters to validate the incident as a runway
incursion. During our audit, FAA discontinued using preliminary and fina
investigative reports and now uses daily alert bulletins to identify and count
runway incursions. Using the dally alert bulletins may be an effective
approach, but we did not have an opportunity to evaluate this process for
counting runway incursions. Moreover, written procedures to ensure the
accuracy of runway incursion data using the daily alert bulletins have not been



findlized. Also, FAA developed an improved vehicle/pedestrian deviation
reporting form, but had not yet issued the form.

In April 1999, FAA issued a program implementation plan to provide a central
management structure and system-wide approach to accomplish FAA’s goals
and objectives called for in the 1998 Action Plan. Additionally, the program
implementation plan establishes a system to track milestones. We discussed
the dlippages in planned initiatives in the 1998 Action Plan with the Program
Director for Air Traffic Operations. He agreed that while the program
implementation plan establishes a system to track milestones, there is a lack of
central oversight authority to ensure that established milestones for planned
initiatives are met.

All Actions and Funding Have Not Been Identified

Further, FAA has not identified al actions and funding necessary to reduce
runway incursions. Even though the 1998 Action Plan identified 51 actions to
reduce runway incursions, FAA is now conducting an investment analysis to
identify further actions to prevent runway incursions which involve technology
initiatives. FAA has only identified limited funds to support initiatives in its
1998 Action Plan for fiscal year (FY) 1999, and has yet to establish a budget
for FY 2000. The investment analysis when completed will only address
funding requirements for technology initiatives for FY 2001 and forward.
However, the investment analysis will not be completed until January 2000, 15
months after issuance of the 1998 Action Plan.

AMASS Continues to Experience Problems

In 1991, the National Transportation Safety Board (NTSB) recommended that
FAA expedite efforts to develop and implement a system to aert controllers of
pending runway incursions. The recommendation was made after a runway
incursion caused an accident on the runway at Atlanta Hartsfield International
Airport in January 1990. NTSB then listed runway incursions on its “Most
Wanted” list of transportation safety improvements in 1990 and it has been on
the list for the past 10 years. In August 1991, FAA advised NTSB that
AMASS would address the intent of the Board's safety recommendation.
AMASS is a system that continually monitors airport surface traffic and
automatically aerts air traffic controllers to potential conflicts. AMASS is
currently installed and undergoing testing at Detroit, St. Louis, and Atlanta
arports.
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AMASS has experienced cost increases and schedule delays due to software
development and human factors issues. The contract was awarded in
September 1990. In 1993, AMASS was estimated to cost $59.8 million and be
installed in 1996. By December 1998, the cost estimate increased to $89.8
million.! FAA plansto install 40 AMASS at 34 airports nationwide. In August
1996, FAA advised NTSB that the last AMASS ddlivery is scheduled for
August 2000, 4 years later than anticipated. FAA continues to experience
developmental problems with AMASS which will prevent delivery of the last
AMASS by August 2000.

Software development problems have been the primary cause for cost increases
and schedule delays. As an example, software development problems delayed
installation and testing of the system in Atlanta by 6 weeks and cost an
additional $300,000. Between December 1996 to October 1998, software
development problems delayed the system by 13 months and increased cost by
$4.8 million.

Unresolved human factors issues are now causing additional delays. In
October 1998, an FAA/Nationa Air Traffic Controllers Association workgroup
was formed to resolve various issues with AMASS. At the request of the
workgroup, FAA’s Human Factors Branch evaluated 5 human factor concerns
of the workgroups and issued a quick look report in April 1999 detaling 14
issues. For example, the AMASS alert message on the ASDE-3 display is not
readable beyond 10 feet, which is a concern since controllers are often further
than 10 feet from the display during their normal operations. The workgroup
has determined that 9 of the 14 issues need to be resolved now. FAA needs to
revise the AMASS schedule to incorporate the most urgent human factors
changes and identify and request additional funds needed.

In addition to developmental problems, AMASS is experiencing operational
problems. For example, even when the 40 systems are deployed, FAA will
initially limit AMASS capabilities to detecting conflicts that occur on all
active runways for arrivals and departures. Controllers will not be alerted to
potential conflicts that involve traffic on runways or taxiways that intersect the
active runways. As AMASS is adapted to each sSite, additional areas of
coverage may be added.

Observations on Runway Safety Program Compliance with Government
Performance and Results Act Reguirements

! Total funds obligated for AMASS, as of May 31, 1999, are $74.2 million.

Vii



The Government Performance and Results Act requires agencies to prepare
annual performance plans covering each program activity set forth in their
budgets. Among other things, the plans are to contain clear, outcome-oriented
annual goals. The Department of Transportation's 1999 Performance Plan
established a goal to reduce runway incursions by 15 percent of the calendar
year 1997 level of 318 runway incursions by the year 2000, which is 270
occurrences. During our audit, FAA data indicated the number of runway
incursions that occurred in calendar year 1997 was 292 and not 318. This
occurred because the 318 number included runway incursions that were
counted twice and other incidents that were incorrectly classified as runway
incursions.

While the number of runway incursions in 1997 changed, FAA had not notified
the Department’s Office of Budget and Programming that the baseline used in
the 1999 Performance Plan was no longer correct. The Department’s 2000
Performance Plan also uses the 318 figure as the 1997 baseline. Adopting 292
as the new 1997 baseline lowers the year 2000 goal to 248 (a 15 percent
reduction from 292). We brought this to the attention of FAA’s Program
Director for Air Traffic Operations who agreed to change the baseline to 292
and the year 2000 goa to 248. The Department’s Office of Budget and
Programming was verbally informed by FAA Air Traffic officials of the
revised goal on June 2, 1999. FAA should formally submit the 1997 baseline
change in writing.

Recommendations
We recommend that FAA:

Establish central oversight authority to ensure follow-through on initiatives
in the1998 Action Plan to reduce runway incursions.

Develop operating procedures for regional focal points, surface incident
prevention plans, and controls for ensuring the accuracy of runway
incursion data, by finalizing its Runway Safety Program standard operating
procedures.

Issue its new vehicle/pedestrian form and procedures.

Identify funding requirements for initiatives in the 1998 Action Plan with
milestone dates in FY 1999 and FY 2000, and set aside funds to support
those initiatives.
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Complete the investment analysis to determine actual funding requirements
for 1998 Action Plan initiatives for FY 2001 and beyond and request the
needed amounts in future budgets.

Revise the AMASS schedule to incorporate the most urgent human factors
changes and identify and request additional funds needed.

Management Position

FAA concurred with all six of our recommendations and agreed to take the
following action.

FAA stated that direction is needed from higher levels to ensure controlsin
al lines of business to follow through on initiatives in the 1998 Action
Plan. On June 4, 1999, FAA initiated monthly meetings with the
Administrator and Associate Administrators to provide such direction.

FAA issued standard operating procedures on June 30, 1999 for the
Runway Safety Program.

FAA stated that the revised vehicle/pedestrian form was developed and
submitted to the Office of Accident Investigation on June 1, 1999, to be
incorporated into the next change to FAA Order 8020.11, Aircraft Accident
and Incident Notification, Investigation, and Reporting. FAA plans to have
the revised form available electronically in September 1999 through the
National Airspace Information Monitoring System.

FAA stated that funding strategies (including Facilities and Equipment;
Research Equipment, and Development; and Operations funds) for 1998
Action Plan initiatives targeted for completion during FY 1999 and FY
2000 will be completed no later than August 1999. FAA aso stated that
recent Senate language includes $2.5 million in operational dollars to be
used specifically for completion of Action Plan tasks and associated
Runway Safety Program initiatives. Also, funding requests have been
placed in FY 2000 and FY 2001 budget cycles for most technology
initiatives.

FAA stated that the Investment Analysis Plan was approved in June 1999.
The first set of recommendations will be forwarded to the Joint Resources
Council in January 2000 and the second set in October 2000. The
Investment Analysis currently addresses future technology issues. Future
operational and non-technological funding requirements for the Runway



Safety Program have been identified and will be addressed through FAA’s
budget process.

FAA stated that proposed human factors changes have been prioritized and
incorporated into AMASS program plans. Associated funding requirements
have been identified. FAA plans to complete the proposed human factors
modification in three phases based on need, priority, and development
complexity. Ten human factors modifications for the first two phases will
be completed by May 2000. Two remaining human factors changes will be
completed in phase 3, to be considered under ASDE-3 Service Life
Extension Program and AMASS Preplanned Product |mprovements.

Office of Inspector General Comments

With the exception of FAA’s response to our fifth recommendation, we
consider actions taken and planned to be responsive to our recommendations.
However, FAA did not clearly respond to our recommendation to complete an
investment analysis to determine actual funding requirements for 1998 Action
Plan initiatives for fiscal year (FY) 2001 and beyond and request the amounts
in future budgets. While FAA initially planned to address both technological
and operational needs for the Runway Safety Program in its investment
analysis, FAA now plans to limit its investment analysis to technological needs
which will be funded with Facilities and Equipment funds. Therefore, it is
unclear as to how FAA will identify and set aside funds to address Runway
Safety Program initiatives for FY 2001 and beyond which require Operations
funds. We have requested FAA to provide additiona clarification on the
actions they proposed in response to this recommendation.
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. INTRODUCTION

Background

In November 1997 the Inspector General testified on FAA’s Runway Incursion
Program before the House Subcommittee on Aviation, Committee on
Transportation and Infrastructure. Subsequently, on February 9, 1998, we
issued Report Number AV-1998-075, Report on Audit of the Runway
Incursion Program, on FAA'’s efforts in meeting its goa of reducing runway
incursions. We reported runway incursions had increased 54 percent from
1993 to 1996, and that FAA’'s Runway Incursion Program (now called the
Runway Safety Program) needed to be strengthened. We found that the 1995
Runway Incursion Action Plan, designed to coordinate systemwide runway
incursion prevention initiatives, was not working as intended. Also, regiona
offices did not focus their efforts on local solutions to identify and correct
airport specific problems. We made eight recommendations to assist in
reversing the upward trend in runway incursions.

In a December 11, 1997 memorandum, FAA agreed to implement al eight
recommendations by the end of 1998. FAA planned to develop a new Runway
Incursion Action Plan, with industry input, which would include measurable
goals and accountability both at the Headquarters and Regiona level. FAA
also agreed to establish regiona focus on local runway incursion prevention
activities and coordinate regional and headquarters efforts to reduce runway
Incursions. Further, FAA agreed to focus on projects to reduce pilot
deviations and improve runway incursion data.

In response to our prior recommendations, FAA issued its 1998 Airport Surface
Operations Safety Action Plan (1998 Action Plan) in October 1998. The
Action Plan assigned specific responsibilities to oversee and coordinate various
tasks with targeted completion dates, and set a goal to reduce incursions by 15
percent of the 1997 baseline of 318" by the year 2000. It identifies goals,
objectives, and actions that address management and procedural changes,
airport improvements, technology-based efforts, and incursion awareness
efforts through education and training. The 1998 Action Plan represents a
systemwide, multifaceted strategy to improve airport surface operations and
reduce incidents and accidents directly attributable to runway incursions.

FAA defines a runway incursion as “any occurrence at an airport involving an
aircraft, vehicle, person or object on the ground, that creates a collision hazard

! The 1997 baseline of 318 runway incursions was based on preliminary data. Data provided by FAA
indicate that the 1997 baseline level of runway incursionsis actually 292.



or results in the loss of separation with an aircraft taking off, intending to take
off, landing, or intending to land.” FAA’s runway incursion definition only
applies to airports with operating air traffic control towers. Runway incursions
can have serious consequences. Eleven runway accidents dating back to 1972
have clamed a total of 719 lives and destroyed 20 aircraft. Since 1990, 4
major runway accidents have claimed 45 lives. Reducing runway incursions
has been on the National Transportation Safety Board’'s (NTSB) annual “Most
Wanted” list of transportation safety improvements since the inception of the
list in 1990.

Runway incursions are classified into three categories. pilot deviations,
operational errors/deviations, and vehicle/pedestrian deviations. Pilot
deviations are errors by a pilot that violate Federal Aviation Regulations. For
example, apilot faills to follow air traffic controller instructions to stop short of
an active runway, causing another aircraft to abort its departure or arrival.
Operational errors/deviations are occurrences attributable to air traffic control
that result in less than the required separation between aircraft.
Vehicle/pedestrian deviations involve the presence of vehicles, non-pilot
operated aircraft, or pedestrians in runways or taxiways without authorization
from a controller.

FAA’s runway incursion mitigation efforts consist of a wide range of initiatives
that cross four lines of business within FAA%. The Runway Safety Program
Office located within Air Traffic Operations, serves as the focal point for both
FAA headquarters and regional offices. The Runway Safety Program Office
works with Flight Standards, Airports, and the Air Traffic Resource
Management Program to collect and analyze incursion data. In addition, the
Office of Research and Acquisitions is responsible for developing and
deploying technologies to assist air traffic controllers in preventing runway
accidents. Such efforts include the deployment of Airport Surface Detection
Equipment-3 (ASDE-3) (an airport surface radar) and development of the
Airport Movement Area Safety System (AMASS). AMASS is a system
designed to monitor airport surface traffic and aert air traffic controllers to
potential collisons. AMASS uses data from the ASDE-3 to identify aircraft,
vehicles and pedestrians on the airport surface.

2 The four lines of business are FAA’s Air Traffic, Flight Standards, Airports, and Research and
Acquisitions.



Objectives, Scope, and Methodology

The objectives of the audit were to monitor FAA’s progress in implementing its
1998 Airport Surface Operations Safety Action Plan (1998 Action Plan), which
included actions to satisfy our prior audit recommendations. Additionally, we
reviewed FAA’s progress in developing and deploying AMASS.

We performed the audit during the period October 1998 through April 1999,
and covered the period February 1998 to April 1999. We also used runway
incursion data from 1993 through June 1999. The audit was performed at FAA
Headquarters, and the Eastern, New England and Western-Pacific Regions.
We conducted meetings with officials at Northrop Grumman Norden Systems,
Inc., Volpe National Transportation Systems Center, and the NTSB.

We evaluated FAA’'s progress to reduce the upward trend in runway
incursions. We reviewed the current status of 1998 Action Plan initiatives,
including actions taken in response to recommendations in our prior audit
report, through discussions with FAA program officials and reviewing FAA’s
draft Program Implementation Plan. We evaluated FAA’s progress in
developing and deploying the AMASS by discussing AMASS cost, schedule,
and technical issues with FAA and contractor officials. We also reviewed and
anadyzed AMASS contract and program related information. Finally, we
determined whether FAA’s Runway Safety Program was in compliance with
the 1993 Government Performance and Results Act requirements.

The audit was performed in accordance with the Government Auditing
Standards prescribed by the Comptroller General of the United States. The
audit included such tests of procedures and records as were considered
necessary in the circumstances.




[I. EINDING AND RECOMMENDATIONS

FAA's Runway Safety Program continues to be ineffective in reducing runway
incursions. Following up on prior Action Plans in 1991 and 1995, FAA
established a 1998 Action Plan to strengthen FAA’s runway incursion
prevention efforts. The plan included goals, objectives, and actions to reduce
the number of runway incursions by 15 percent of the 1997 baseline level of
318 by the year 2000, which is 270 occurrences. Since issuing the Action
Plan, FAA changed the 1997 baseline level to 292 runway incursions, and its
goal for reducing runway incursions by the year 2000 is now 248 (15 percent
of 292) occurrences. However, as shown on the chart below, the upward trend
in runway incursions continued with 325 incursions in 1998, an 11 percent
increase from 1997, primarily attributed to increases in pilot deviations.

While FAA’s 1998 Action Plan provided a sound foundation to reduce the
number of runway incursions, limited progress has been made in implementing
actions in the plan. Further, FAA has not identified all actions and funding
necessary to completely implement the plan and is preparing an investment
analysis to identify further initiatives to reduce runway incursions. Also, the
Airport Movement Area Safety System (AMASS) will not meet its August
2000 delivery date for the last system because of unresolved human factors
ISsues.

Finding: Progressto Reduce Runway Incursions Has Not Been Made

As shown on the chart below, runway incursions continue to increase:
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The chart on the previous page shows runway incursions from 1993 through
1998 by the three types of runway incursions: vehicle or pedestrian deviations,
pilot deviations, and operational errors. Vehicle or pedestrian deviations
involve the presence of vehicles, non-pilot operated aircraft, or pedestrians on
runways or taxiways without authorization from a controller. Pilot deviations
are errors that violate Federal Aviation Regulations. For example, a pilot fails
to follow air traffic controller instructions to stop short of an active runway,
causing another aircraft to abort its departure or arrival. Operational errors are
occurrences attributable to air traffic control which result in less than the
required separation between aircraft.

While the number of runway incursions has been increasing, the rate has aso
risen in relation to the number of airport operations. FAA data indicate that
runway incursion rates increased from 0.47 per 100,000 airport operations in
1997 to 0.52 in 1998.

The primary causes for the increase in runway incursions during 1998
continues to be attributed to pilot deviations, which accounted for 56 percent of
the 325 runway incursions, as shown on the following chart.

Causes of 1998 Runway Incursions

V ehicle/Pedestrian
Deviations
16%

Operationa Errors
28%

Pilot Deviations
56%

Further analysis of the 183 pilot deviations in 1998 shows that 119, or 65
percent, of the pilot deviations were attributed to general aviation aircraft.



FAA does not maintain data to identify whether commercial aircraft or genera
aviation aircraft were involved in operational errors. The following chart
shows that from 1993 through 1998, between 61 and 76 percent of the pilot
deviations causing runway incursions were attributed to general aviation
aircraft.

Pilot Deviations by Type of Operation

Pilot Deviation by Type of

Operation 1993 | 1994 | 1995 | 1996 | 1997 | 1998
General Aviation (G/A) 64 40 86 104 88 119
Commercia Aviation 20 26 39 42 44 64
Tota Pilot Deviations 84 66 125 | 146 | 132 | 183
Percent of G/A Pilot

Deviationsto Total Pilot 76 61 69 71 67 65

Deviations

Runway incursions continue to be a serious problem in 1999. FAA'’s data
show that runway incursions from January through June 1999 remain at a high
level. There were 149 runway incursions during the first 6 months of 1999 as
compared to 150 incursions during the first 6 months of 1998. The following
examples of two recent near collisions on the runway show the severity of
runway incursions and the potential for a serious accident.

On April 1, 1999, a Korean Air passenger jet taking off from O Hare
International Airport in Chicago narrowly averted a collision when its pilot
veered sharply away from a cargo plane that had taxied onto the runway
and into its path.

On June 28, 1999, an Air France 747 freighter crossed an active runway at
New York Kennedy Airport while an Icelandair 757 was lifting off, which
nearly resulted in an accident.

Additionally, the number of runway incursions at the top ten airports for 1993
through 1998 shows an increase from 1997 to 1998 for all but two of the
airports, as shown on the following table:



Top Ten Airports (1998 Ranking)
1993 through 1998

w
D
(6]
(o]
~

Airport 1998
LosAngelesintl, CA
Lambert-St. Louis Intl, MO
Newark Intl, NJ

Phoenix Sky Harbor Intl, AZ
Cleveland-Hopkins Intl, OH
Detroit-Wayne County, Ml
Anchorage Intl, AK
Dalas-Ft. Worth Intl, TX
Indianapolis Intl, IN
McCarran Intl, NV

=
w

=
wrNONMNMRENEAME
=
wooowr ohr ul8
=
oroRrORNMNWNE
=
orwkrro~N~NMNE
=
NFRONNOANN®S

U1 O1 01010 OO N 0O 00

In our opinion, FAA’s progress in reducing runway incursions has been too
dow. Stronger oversight is needed to ensure follow-through on planned
initiatives to reduce runway incursions, including projects to reduce pilot
deviations. Without immediate progress in implementing its plan, it is unlikely
that FAA will achieve its goal of reducing runway incursions by 15 percent by
the year 2000 and mitigate the risk of atragic runway accident.

Limited Progress Made in Implementing 1998 Action Plan Initiatives

In October 1998 FAA issued its 1998 Action Plan to strengthen runway
incursion prevention efforts, and establish an overall goa for reducing runway
incursions by the year 2000. There were 51 required actions in the plan with
near-term and long-term actions with milestone dates covering a 4-year period.
FAA’s Action Plan represents a system-wide, multifaceted strategy to reduce
incidents and accidents directly attributed to runway incursions and improve
airport surface operations. It identifies goals, objectives, and actions to be
implemented encompassing management and procedural changes; pilot
education and training initiatives, technology-based initiatives, airport
Improvements, and increased incursion awareness efforts.

To evauate FAA’s progress in implementing its 1998 Action Plan, we
determined whether FAA had implemented a series of near-term actions that
were most likely to reduce runway incursions as called for in the plan. We
reviewed the status of 23 of 51 actions with scheduled completion dates
through January 1999 and found that FAA completed 8 of the 23 actions. (See
Exhibit A for Analysis of 23 Near-Term Actions) For example, FAA issued its



1998 Action Plan to increase emphasis on results and accountability for the
Runway Safety Program. FAA also, through MITRE Corporation, completed a
controller survey to identify causal factors of runway incursions from the
controller perspective. However, FAA had not implemented 15 of the 23 near-
term actions (65 percent) within established milestone dates as shown on the
following chart.

Analysisof 23 Near-Term Actions by Goal

# of Actions # of Actions Not Per cent of Actions

Major Goal Required Implemented Not Implemented
Management and
Procedural Changes 16 10 63
Pilot Education,
Training, & Incursion 2 2 100
Awareness Efforts
Technology-Based 2 1 50
Initiatives
Airport Improvements 3 2 67
Total 23 15 65

We analyzed the 15 actions that had not been implemented and found slippages
from 5 to 13 months. For example, a project to improve aircraft lighting and
aircraft visibility was 13 months behind its December 1998 milestone date.
Also, the last instalation of the Airport Surface Detection Equipment-3
(ASDE-3), technology to identify potential conflicts on the runway, is 11
months behind its January 1999 completion date shown in the Action Plan.

We noted that 4 of the 10 actions to address management and procedural
changes which were not completed related to recommendations made in our
prior report. FAA partially completed two actions by establishing regiona
focal points from Air Traffic, Flight Standards, and Airports Divisions in each
region, and drafting procedures on surface incident prevention plans. The
plans are to be completed by Surface Incident Prevention Teams after
conducting annual evaluations at airports. These two actions were not
complete because Runway Safety Program standard operating procedures for
regional focal points and Surface Incident Prevention Teams were not
finalized.

Further, FAA had not implemented controls to ensure the accuracy of runway
incursion data. We found that final investigative reports of runway incursions
were not being prepared and forwarded by field offices within the required
timeframe to enable FAA Headquarters to validate the incident as a runway
incursion. As of February 1999, FAA reported 24 pilot deviations and 16
operational errors occurring between 1995 and 1998 that had not been



validated. For example, on July 26, 1995, FAA reported a pilot deviation on
the runway at the airport in Reno, Nevada. While a preliminary determination
was made that it was a runway incursion, a final investigative report was never
submitted to validate that it was in fact a runway incursion.

During our audit, FAA discontinued using preliminary and final investigative
reports and now uses daily alert bulletins to identify and count runway
incursions. Using the daily alert bulletins may be an effective approach, but
we did not have an opportunity to evaluate this process for counting runway
incursions. Moreover, written procedures to ensure the accuracy of runway
incursion data using the daily alert bulletins have not been finalized. Also,
FAA had not completed an improved vehicle/pedestrian deviation reporting
form. The new form is required because FAA did not have sufficient
information to make a fina determination on whether a reported
vehicle/pedestrian deviation was a runway incursion. FAA plans to issue new
forms and procedures that will assist investigators in making a final
determination on vehicle/pedestrian deviations. FAA rescheduled the issuance
date for its new vehicle/pedestrian deviation forms and procedures to June
1999.

In April 1999, FAA issued a program implementation plan to provide a central
management structure and system-wide approach to accomplish FAA’s goals
and objectives called for in the 1998 Action Plan. Additionally, the program
implementation plan establishes a system to track milestones. We discussed
the dlippages in planned initiatives in the 1998 Action Plan with the Program
Director for Air Traffic Operations. He agreed that while the program
implementation plan establishes a system to track milestones, there is a lack of
central oversight authority to ensure that established milestones for planned
initiatives are met.

All Actions and Funding Have Not Been Identified

FAA has yet to identify all actions and funding necessary to reduce runway
incursions. Even though the 1998 Action Plan identified 51 actions to reduce
runway incursions, FAA is now conducting an investment analysis for the
Runway Safety Program to identify additional actions for surface movement
enhancement and runway incursion prevention that will be effective,
comprehensive and affordable. Orginally the investment analysis was to (1)
include detailed cost estimates and solutions for procedural changes and
guidelines, educational and training, integration of technology based initiatives,
and airport improvement; (2) determine whether the capital investment for the
actions are cost beneficial; and (3) identify the funding requirements by type
including Facilities and Equipment; Research, Engineering and Devel opment;
and Operations and Maintenance. The investment analysis is not expected to



be completed until January 2000, 15 months after issuance of the 1998 Action
Plan. Recently FAA decided to limit the investment analysis to technological
needs which will be funded with facilities and equipment funds.

FAA has only identified limited funds to support initiatives in its 1998 Action
Plan for FY 1999, and has yet to establish a budget for FY 2000 to complete
initiatives in the plan. Certain initiatives in FAA’s 1998 Action Plan are
funded from various sources by different FAA lines of business. Those lines of
business include FAA’s Air Traffic, Flight Standards, Airports, and Research
and Acquisition organizations. We found that only limited funds have been
provided for FY 1999. For example, $200,000 in FY 1999 facilities and
equipment funds were set aside by the Office of Research and Acquisitions-
Runway Incursion Reduction Program® to support the Runway Safety Program
office efforts in accomplishing initiatives in the plan. Also, $55,000 in FY
1999 operations funds was provided by the Air Traffic Operations to the
Runway Safety Program office for travel to airports with high numbers of
runway incursions.

While limited funds have been provided to support the 1998 Action Plan, it is
important to note that when the plan was initiated, funding requirements were
not included in either the FY 1999 or FY 2000 budgets. This occurred because
FAA begins formulating its budget for a specific fiscal year approximately 2
years in advance. Therefore, the FY 1999 budget, formulated in March 1997,
did not include funds for the 1998 Action Plan, which was not issued until
October 1998. Runway Safety Program officias stated that a separate line
item in support of the 1998 Action Plan can not be established until the FY
2001 budget is formulated.

FAA’s Runway Safety Program officials estimated that at least $7.9 million is
needed to complete initiatives in the 1998 Action Plan. However, FAA
officials stated that until the investment analysis in support of the Runway
Safety Program is complete, they will not know the actual funding
requirements. FAA has not budgeted funds for FY 2000 to support the 1998
Action Plan, but has included $3 million in operating funds in its
reauthorization bill to support the planned initiatives scheduled for completion
in FY 2000.

AMASS Continues to Experience Problems

In 1991, the National Transportation Safety Board (NTSB) recommended that
FAA expedite efforts to develop and implement a system to aert controllers of

% The Runway Incursion Reduction Program is intended to develop technologies that improve the
situational awareness of controllers and pilots to help prevent runway accidents and incidents.
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pending runway incursions. The recommendation was made after a runway
incursion caused an accident on the runway at Atlanta Hartsfield International
Airport in January 1990. NTSB then listed runway incursions on its annual
“Most Wanted” list of transportation safety improvements in 1990 and it has
remained on the list since that time. In August 1991, FAA advised NTSB that
AMASS would address the intent of the Board's safety recommendation.
AMASS is a system that continually monitors airport surface traffic and
automatically alerts air traffic controllers to potential conflicts. AMASS uses
data from the Airport Surface Detection Equipment-3 (ASDE-3) to identify
aircraft on the airport surface. AMASS is currently installed and undergoing
testing at Detroit, St. Louis, and Atlanta airports.

AMASS has experienced cost increases and schedule delays due to software
development and human factors issues. The contract was awarded in
September 1990. In 1993, AMASS was estimated to cost $59.8 million and be
installed in 1996. By December 1998, the cost estimate increased to $89.8
million. FAA plansto install 40 AMASS at 34 airports nationwide. In August
1996 FAA advised NTSB that the last AMASS delivery is scheduled for
August 2000, 4 years later than anticipated. FAA continues to experience
developmental problems with AMASS which will prevent delivery of the last
AMASS by August 2000.

Software development problems have been the primary cause for cost increases
and schedule delays. For example, software development problems delayed
installation and testing of the system in Atlanta by 6 weeks and cost an
additional $300,000. Between December 1996 and October 1998, software
development problems delayed the system by 13 months and increased cost by
$4.8 million.

Unresolved human factors issues are now causing additional schedule delays.
In October 1998, an FAA/Nationa Air Traffic Controllers Association
workgroup, formed to resolve various issues with AMASS, identified five
human factors concerns. At the request of the workgroup, FAA’'s Human
Factors Branch evaluated the workgroup’s concerns and issued a quick look
report in April 1999 detailing 14 issues. The workgroup has determined that 9
of the 14 issues need to be resolved immediately. For example, the AMASS
alert message on the ASDE-3 display is not readable beyond 10 feet, which isa
concern since controllers are often further than 10 feet from the display during
their normal operations. As aresult of the 9 human factors issues, FAA needs
to revise the AMASS schedule to incorporate the most urgent human factors
changes and identify and request additional funds needed. FAA officials have
not yet revised the last delivery date.
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In addition to developmental problems, AMASS is experiencing operational
problems. For example, even when the 40 systems are deployed, FAA will
initially limit AMASS capabilities to detecting conflicts that occur on all
active runways for arrivals and departures. Controllers will not be alerted to
potential conflicts that involve traffic on runways or taxiways that intersect the
active runways. FAA is limiting AMASS capabilities because of its
longstanding concern that false alarms will adversely impact controllers in air
traffic control towers. A false darm or fase aert occurs when the system
detects a false radar target* and projects a collision hazard, thereby aerting the
controllersto a situation that does not exist. If false aarms continue, controller
confidence in the system could erode and lead to controllers completely
disregarding the system. However, current testing in Atlanta has shown a
reduction of false aerts using new software to detect and mitigate false targets.
As AMASS is adapted to each site, additional capabilities may be added. The
layout and configuration of each airport will determine what additional areas of
the airport movement area can be covered by the system without generating
additional false alerts.

In addition, the MITRE Corporation has raised issues regarding the
performance capability of AMASS. In January 1999, MITRE reported that it is
doubtful AMASS would have aerted air traffic controllers to four of nine
runway incursions that occurred between November 1998 and January 1999.
MITRE determined that it is doubtful AMASS would have provided effective
and timely alerts in the four runway incursions, but noted that further
adjustments to AMASS may have helped detect two of the four missed
incursions.  The primary problem is that AMASS has difficulty in
differentiating between actual collision hazards and normal operations at
runway intersections, which results in excessive false aerts for the controllers.

Another problem which effects AMASS is that the Airport Surface Detection
Equipment, Model 3 (ASDE-3) radar, designed to provide tower controllers
with surveillance information on aircraft and vehicles on the runways and
taxiways in all weather conditions, will require increased availability and
performance to support AMASS. The ASDE-3 radar system has not met the 24
hours aday, 7 days a week availability requirement for AMASS. A servicelife
extension program is to be established to address ASDE-3 availability, but will
require an additional $16.5 million for FYs 2001-2003 to implement.
Additionally, ASDE-3 performs poorly in heavy rain, a prime period of low
visibility when the system is needed most.

* This occurs when radio-frequency energy radiates off buildings or other aircraft, which creates a
false target on the ASDE-3 radar display.
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Recent Actions

During our audit, FAA initiated several actions to expedite efforts to reduce
runway incursions. In March 1999, FAA identified short term initiatives called
“Now Strategies’ designed to provide immediate results in reducing runway
incursions. These strategies include national initiatives such as alerting airport
operators with the runway incursion problems with emphasis on actions they
can take to prevent runway incursions, and regiona initiatives such as
mandatory monthly air traffic/airport operator/user meetings at the “top 20"
priority airports. In addition, the Commercial Aviation Safety Team, which
includes representatives from FAA, Air Line Pilots Association, Aircraft
Owners and Pilots Association, and the airline industry has formed a Runway
Incursion Joint Safety Analytical Team to study possible causal factors for
runway incursons. The team is reviewing the past four maor runway
incursions using operational error and pilot deviation databases to assist in their
analysis. The team expects to issue their findings in September 1999 and plans
to work on proposed solutions. We support FAA'’s efforts to expedite efforts
to reduce runway incursions, which are needed to reverse the upward trend,
and mitigate the risk of atragic accident.

Recommendations

We recommend that FAA:

Establish central oversight authority to ensure follow-through on initiatives
in the Action Plan to reduce runway incursions.

Develop operating procedures for regional focal points, surface incident
prevention plans, and controls for ensuring the accuracy of runway
incursion data, by finalizing its Runway Safety Program standard operating
procedures.

Issue its new vehicle/pedestrian form and procedures.

Identify funding requirements for initiatives in the 1998 Action Plan with
milestone dates in FY 1999 and FY 2000, and set aside funds to support
those initiatives.

Complete the investment analysis to determine actual funding requirements

for 1998 Action Plan initiatives for FY 2001 and beyond and request the
needed amounts in future budgets.
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Revise the AMASS schedule to incorporate the most urgent human factors
changes and identify and request additional funds needed.

Management Position

FAA concurred with all six of our recommendations and agreed to take the
following action:

For Recommendation 1, FAA stated that direction is needed from higher
levels to ensure controls in all lines of business to follow through on
initiatives in the 1998 Action Plan. On June 4, 1999, FAA initiated
monthly meetings with the Administrator and Associate Administrators to
provide such direction.

For Recommendation 2, FAA issued standard operating procedures on
June 30, 1999 for the Runway Safety Program.

For Recommendation 3, FAA stated that the revised vehicle/pedestrian
form was developed and submitted to the Office of Accident Investigation
on June 1, 1999, to be incorporated into the next change to FAA Order
8020.11, Aircraft Accident and Incident Notification, Investigation, and
Reporting. FAA plans to have the revised form available electronically in
September 1999 through the National Airspace Information Monitoring
System.

For Recommendation 4, FAA stated that funding strategies for 1998 Action
Plan initiatives targeted for completion during FY 1999 and FY 2000 will
be completed no later than August 1999. FAA dso stated that recent
Senate language includes $2.5 million in operationa dollars to be used
specifically for completion of Action Plan tasks and associated Runway
Safety Program initiatives. Also, funding requests have been placed in FY
2000 and FY 2001 budget cycles for most technology initiatives.

For Recommendation 5, FAA stated that the Investment Analysis Plan was
approved in June 1999. The first set of recommendations will be forwarded
to the Joint Resources Council in January 2000 and the second set in
October 2000. The Investment Analysis currently addresses future
technology issues. Future operational and non-technological funding
requirements for the Runway Safety Program have been identified and will
be addressed through FAA’s budget process.

For Recommendation 6, FAA stated that proposed human factors changes
have been prioritized and incorporated into AMASS program plans.
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Associated funding requirements have been identified. FAA plans to
complete the proposed human factors modifications in three phases based
on need, priority, and development complexity. Ten human factors
modifications for the first two phases will be completed by May 2000.
Two remaining human factors changes will be completed in phase 3, to be
considered under ASDE-3 Service Life Extension Program and AMASS
Preplanned Product Improvements.

Office of Inspector General Comments

With the exception of FAA’s response to our fifth recommendation, we
consider actions taken and planned to be responsive to our recommendations.
However, FAA did not clearly respond to our recommendation to complete an
investment analysis to determine actual funding requirements for 1998 Action
Plan initiatives for fiscal year (FY) 2001 and beyond and request the amounts
in future budgets. While FAA initially planned to address both technological
and operational needs for the Runway Safety Program in its investment
analysis, FAA now plans to limit its investment analysis to technological needs
which will be funded with Facilities and Equipment funds. Therefore, it is
unclear as to how FAA will identify and set aside funds to address Runway
Safety Program initiatives for FY 2001 and beyond which require Operations
funds. We have requested FAA to provide additional clarification on its
proposed action.
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Exhibit A

(1 of 2)
Status of Near-Term Action Plan Items
(Target Completion Dates Through January 1999)
Actions Related to FAA Runway Safety Program | Target | Revised | Status/
Management and Procedural Changes Date Date | Remarks
1. *Increase emphasis on results and accountability within FAA | 12/98 10/98 | Completed
headquarters and field organizations by  improving
communications and implementing effective performance
measurement reporting systems.
2. *Edtablish regional and headquarters framework and identify | 8/98- 6/99 7 to 10 months
responsibilities for each operational element to place specia | 11/98 behind schedule
emphasis on prevention of accidents and incidents attributable to
runway incursions.
3. *Develop individual airport surface incident prevention plans. 12/98 6/99 6 months behind
schedule
4. *Implement controls to ensure the accuracy and completeness | 12/98 6/99 6 months behind
of surface incident data. schedule
5. *Develop more effective means to use incurson data and | 12/98 Completed
related human factors data.
6. *Develop an improved reporting form for vehicle/pedestrian | 12/98 6/99 6 months behind
deviations. schedule
7. *Develop specia programs and publications to improve the | 12/98 Completed
dissemination of surface safety-related “lessons learned.”
8. Develop and implement standardized taxi routes 12/98 6/99 6 months behind
where appropriate. schedule
9. Develop and implement an improved position relief checklist | 12/98 6/99 6 months behind
for air traffic facilities. schedule
10. Develop a remedia training program for FAA employees, | 12/98 9/99 9 months behind
such as technicians and vehicle operators, involved in surface schedule
incidents.
11.  Improve the utility of Operational Error, Operationa | 12/98 9/99 9 months behind
Devidtion, Pilot Deviation, and Vehicle/Pedestrian Deviation schedule
reports.
12. Examine using pilot and controller immunity as a means of | 12/98 5/99 5 months behind
gathering and analyzing causal information relating to surface schedule
incidents.
13. Work with regional management to assure effective response | 12/98 10/99 | 10 months behind
by FAA Headquarters to surface incident prevention issues raised schedule
by field facilities.
14. Develop specific remedia training for pilots/crewsinvolved in | 12/98 Closed-out
surface incidents. Already exist
15. Develop specific remedid training for controllers involved in |  12/98 Closed-out
surface incidents. Already exist
16. Encourage airport operators to develop remedia training | 12/98 9/99 Completed

programs for employees involved in surface incidents.

Ongoing-Funded
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Exhibit A

(2 of 2)
Actions Related to Pilot Education, Training, and | Target | Revised | Status/
Incursion Awareness Date Date | Remarks
1. Improve surface movement safety by reducing radio| 12/98 12/99 |1 vyear behind
frequency congestion through the use of standard taxi routes schedule
and digital communications.
2. Work with aircraft operators and aircraft manufacturers | 12/98 1/00 | 13 months behind
to investigate technologies and procedures to improve schedule
aircraft lighting and other schemes to improve aircraft
conspiculity.
Actions to Aid Controllers Including Technology Based | Target | Revised | Status/

Initiatives Date Date | Remarks

1. Undertake a controller survey to help identify surface| 12/98 Complete

incident causal factors.

2. Complete the installation of Airport Surface Detection | 1/99 12/99 | 11 months behind

Equipment-3 (ASDE-3). schedule

** Continue AMASS testing and deployment. 8/00 According to
FAA, 8/00 date
for deployment is
not attainable.
Revised dateis
undetermined.

Actions to Improve Airport Surface Facilities, Design, | Target | Revised | Status/

and Operations Date Date | Remarks

1. Task FAA control tower management to work with | 12/98 6/99 | 6 months behind

Regional Airports Divisions, airport operators, and aircraft schedule

operators to develop surface incident prevention plans, and

identify needed surface aids.

2. Take steps to identify and analyze surface incident | 12/98 6/99 | 6 months behind

problem areas to enhance awareness and devel op solutions. schedule

3. Expand the use of Runway Incursion Action Teams. 12/98 9/99 Completed

Ongoing-Funded

*DOT/OIG Recommendations

** Although included here, AMASS is not considered a short-term action item.
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Exhibit B

AUDIT TEAM MEMBERS

These individuals participated in the Follow-up Review of FAA’'s Runway
Safety Program.

Richard Kaplan Program Director
Kevin Dorsey Project Manager
Robert Drake Engineer
Melissa Pyron Auditor

Steven Schamberger Evauator
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S Memorandum

U.S. Department
of Transportation

Federal Aviation
Administration

Subject:

From:

To:

INFORMATION: Response to Report on pate:  JUL | 6 1999
Follow-up Review of FAA's Runway Safety
Program

Assistant Administrator for Financial Reply to
Services/CFO Attn. of:

Assistant Inspector General for Auditing

As requested in your June 11 memorandum, we have reviewed the subject
report and offer the attached comments.

Should you have any questions, please contact Mr. Anthony Williams,
Management Programs Division, APF-200. Mr. Williams can be reached on
267-9000.

Carl B. Schellenberg ES’-

Attachment
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Federal Aviation Administration’s (FAA) Response to the
Office of Inspector General’s (OIG) Draft Report on the
Follow-up Review of the FAA’s Runway Safety Program

OIG Recommendation 1: Establish central oversight authority to ensure follow
through on initiatives in the 1998 Action Plan to reduce runway incursions.

FAA Response: Concur with comments. The central oversight, as provided by
the Program Director for Air Traffic Operations, ATO-1, and the Runway Safety
Program, ATO-102, is operationally in the right organization. Direction is needed
from higher levels to ensure controls in all lines of business and this is
accomplished through monthly meetings with the Administrator and associate
administrators. The first meeting was accomplished on June 4.

OIG Recommendation 2: Develop operating procedures for regional focal
points, surface incident prevention plans, and controls for ensuring the accuracy
of runway incursion data by finalizing its Runway Safety Program standard
operating procedures.

FAA Response: Concur with comments. Architecture was initiated by a
memorandum signed by the Director of Air Traffic, AAT-1, to the regional Air
Traffic Division managers in early 1998. Regional points of contact within
Airports, Flight Standards, and Air Traffic were established in June 1998 and
weekly telecons began in November 1998. The original commitment in

the action plan did not include an order; however, official direction is provided in
the Runway Safety Program order. The order was signed on June 30.

OIG Recommendation 3: Issue its new vehicle/pedestrian form and
procedures.

FAA Response: Concur with comments. The revised form was developed and
submitted to the Office of Accident Investigation on June 1, to be incorporated
into the next change to FAA Order 8020.11, Aircraft Accident and Incident
Notification, Investigation, and Reporting. Forms will be available electronically
in September through the National Airspace Information Monitoring System
reporting process.

OIG Recommendation 4: Identify funding requirements for initiatives in the
1998 Action Plan with milestone dates in fiscal year (FY) 1999 and FY 2000,
and set aside funds to support those initiatives.

FAA Response: Concur with comments. FAA funding for 1998 Action Plan
initiatives targeted for completion during FY 1999 and 2000 will be generated
from many sources. Sources include facilities and equipment, research

equipment and development, and operations. FAA funding strategies will be
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completed no later than August. Additionally, recent Senate language indicates
FY 2000 approval for 2.5 million in operational dollars to be used specifically for
completion of action plan tasks and associated Runway Safety Program
initiatives. Funding requests have been placed in FY 2000 and 2001 budget
cycles for most technology initiatives. Looping sensors remain under further
consideration based on Long Beach results.

OIG Recommendation 5: Complete the investment analysis to determine actual
funding requirements for 1998 Action Plan initiatives for FY 2001 and beyond
and request the needed amounts in future budgets.

FAA Response: Concur with comments. The Investment Analysis (IA) Plan
was approved in June 1999. The first set of recommendations will be forwarded
to the Joint Resources Council (JRC) in January 2000 and the second set in
October 2000. The IA currently addresses future technology issues and follows
Acquisition Management System (AMS) guidelines. Runway Safety Program
future operational and non-technological funding requirements have been
identified and will be addressed through the processes identified in the FAA
comment to FY 1999 and 2000 funding issues (see above).

OIG Recommendation 6: Revise the Airport Movement Area Safety System
schedule to incorporate the most urgent human factors changes and identify and
request additional funds needed.

FAA Response: Concur with comments. Proposed Human Factors (HF)
changes have been prioritized and incorporated into the AMASS program plans.
All associated funding requirements have been identified. Proposed HF
modifications are divided into three phases based on need, priority, and
development complexity. Estimated completion dates are phase | (five HF
changes) November; phase Il (five additional HF changes) May 2000; and
phase Il (two remaining changes) to be considered under ASDE-3 Service Life
Extension Program and AMASS Preplanned Product Improvements.
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