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MAF/TIGER Accuracy Improvement Project Section B

MASTER ADDRESS FILE/TOPOLOGICALLY INTEGRATED GEOGRAPHIC ENCODING AND
REFERENCING (MAF/TIGER) ACCURACY IMPROVEMENT PROJECT

Part I — The Schedule

SECTION B — SUPPLIES/SERVICES AND PRICES/COSTS

B.1 GENERAL

(a) This contract shall be a vehicle for the Government to obtain Contractor-provided services,
supplies, and equipment for the MAF/TIGER Accuracy Improvement Project.

(b) This contract consists of a base period from award date through September 30, 2002, and eight

one-year options through September 30, 2010. The base period may be extended as explained in
paragraph H.2.

(c) The Government contemplates the award of a Cost Plus Award Fee (CPAF) contract for the first
Phase of this contract. The Government anticipates that the second Phase will be a hybrid
contract, consisting of some CPAF elements and some Fixed Price elements.

(d) Travel, both local and long distance, is an acceptable item to be invoiced. This Other Direct Cost
(ODC) shall be invoiced in accordance with the Joint Travel Regulations (JTR).

(e) No work shall begin without proper authorization by the Contracting Officer.
B.2 FEES AND INDIRECT COST PROVISION

B.2.2 Phase 1 Award Fee

(a) The amount of award fee the Contractor earns, if any, is based on an evaluation by the
Government of the quality of the Contractor’s performance in accordance with the Award Fee
Determination Plan (see Section J, Attachment J.3). The Government will determine the amount
of award fee on a periodic schedule. This schedule will be based on contract milestones and
negotiation with the Contractor. The Fee Determination Official (FDO) will unilaterally

determine the amount of award fee. The FDO’s determination will be in writing to the
Contractor.

(b) The Government may unilaterally change the award fee plan at any time and will provide such
changes in writing to the Contractor prior to the beginning of the applicable evaluation period.
The Contractor may submit a voucher for the earned award fee.

B.2.3 Indirect Cost Provisions

(a) Notwithstanding any other clause or provision of this contract including but not limited to the
following parenthetical clauses (Termination, Limitation of Costs, and Allowable Cost and
Payment), it is agreed that the Government will not be obligated to reimburse the Contractor for
indirect costs in excess of the following to be negotiated ceiling rates:
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MAF/TIGER Accuracy Improvement Project Section B

PERIOD OVERHEAD GENERAL & ADMINISTRATIVE
(G&A) EXPENSE

Base Period

1st Option Period
2nd Option Period
3rd Option Period
4th Option Period
5th Option Period
6™ Option Period
7™ Option Period
8™ Option Period

(b) Indirect rates will be negotiated prior to award and Phase 2 indirect rates will be renegotiated
prior to the start of Phase 2.

(c) All costs incurred in excess of the above rates during the base and all option periods, if exercised,
shall be born entirely by the Contractor.

B.3 COST TABLES

Offerors shall provide cost data in Cost Tables B-1 through B-6. In the event that a discrepancy is found
between paper and electronic versions, the paper version shall take precedence. The cost model consists
of tables, as follows:

B.3.1 Cost Tables

Section B cost tables are designed to determine the estimated costs to the Government for each proposal.
Upon contract award, the Section B list of items with associated costs becomes part of the contract and
will be used to administer the contract. The offeror shall estimate all costs the Government would incur
for any item or service required by the Statement of Objectives (SOO), the offeror generated Performance
Work Statement (PWS), plus the guidance in Section L. The offeror shall provide details on cost and
price derivation for items listed in Section B tables. This shall include supporting cost tables/spreadsheets
as well as narrative explanation. Cost Tables B-1 through B-6 is proforma formats and need not be filled
in directly. Offerors shall convert these tables to MS Excel spreadsheets.
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MAF/TIGER Accuracy Improvement Project

Section B

TABLE B-1 - PHASE 1 COST ESTIMATE

Description

GFY 02

GFY 03

TOTAL

Direct Labor Hours

Indirect Labor Hours

Total Labor Hours

Direct Labor Cost

Indirect Labor Cost

Overhead Cost

Other Direct Cost (ODC)

Cost of Money

General and Administrative Costs
(G&A)

Total Cost

Fee

TOTAL PRICE

TABLE B-2 — PHASE 2 COST ESTIMATE (SUMMARY)

Description GFY
03

GFY
04

GFY
05

GFY
06

GFY
07

GFY
08

GFY
09

GFY
10

TOTAL

Direct Labor Hours

Indirect Labor Hours

Total Labor Hours

Direct Labor Cost

Indirect Labor Cost

Overhead Cost

Other Direct Cost
(ODC)

Cost of Money

General and
Administrative Costs
(G&A)

Total Cost

Fee

TOTAL PRICE

TABEL B-3 — PHASE 2 COST ESTIMATE FOR TIGER UPDATE

Table B-3 shows number of structures broken down into city-style and non-city-style structures; it shows
roads in linear kilometers, additional visible linear features in kilometers, and additional non-visible linear
features in kilometers. Groups 1 through 8 are defined in Section L, Table L.2-1. In pricing this effort,
offerors may also consider the other data elements provided in Table L.2-1, namely, number of counties
and area in square kilometers. Offerors shall distribute effort and costs over Government Fiscal Years to
meet the major milestones in the SOO.
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MAF/TIGER Accuracy Improvement Project Section B
TABLE B-3
Groups Cost by GFY
Table Available Quantity 02 03|04 05|06(07 |08 |09 |10 | Total
L.2-1 Information
Description
1 City-style Structures 6,500,000
1 Non-city-style 2,200,000
Structures
1 Roads-Linear Km 457,000
1 Additional. Linear 101,000
Features (Km) Visible
1 Additional Linear 67,000
Features (Km)
Non-visible
1 Cost Totals
2 City-style Structures 88,700,000
2 Non-city-style 5,163,000
Structures
2 Roads-Linear Km 3,723,000
2 Additional. Linear 1,750,000
Features (Km) Visible
2 Additional Linear 1,167,000
Features (Km)
Non-visible
2 Cost Totals
3 City-style Structures 10,065,000
3 Non-city-style 600,000
Structures
3 Roads-Linear Km 1,424,000
3 Additional. Linear 699,000
Features (Km) Visible
3 Additional Linear 465,000
Features (Km)
Non-visible
3 Cost Totals
4 City-style Structures 16,775,000
4 Non-city-style 975,000
Structures
4 Roads-Linear Km 2,373,000
4 Additional. Linear 1,164,000
Features (Km) Visible
4 Additional Linear 777,000
Features (Km)
Non-visible
4 Cost Totals
5 City-style Structures 40,260,000
5 Non-city-style 2,340,000
Structures
5 Roads-Linear Km 5,695,000
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Groups Cost by GFY
Table Available Quantity 02 03|04 05]|06(07 |08 |09 |10 | Total
L.2-1 Information
Description
5 Additional. Linear 2,794,000
Features (Km) Visible
5 Additional Linear 1,773,000
Features (Km)
Non-visible
5 Cost Totals
6 City-style Structures 1,835,000
6 Non-city-style 107,000
Structures
6 Roads-Linear Km 44,000
6 Additional. Linear 60,000
Features (Km) Visible
6 Additional Linear 11,000
Features (Km)
Non-visible
6 Cost Totals
7 City-style Structures 244,000
7 Non-city-style 15,000
Structures
7 Roads-Linear Km 24,000
7 Additional. Linear 87,000
Features (Km) Visible
7 Additional Linear 147,000
Features (Km)
Non-visible
7 Cost Totals
8 City-style Structures 345,000
8 Non-city-style 21,000
Structures
8 Roads-Linear Km 51,000
8 Additional. Linear 275,000
Features (Km) Visible
8 Additional Linear 81,000
Features (Km)
Non-visible
8 Cost Totals
Total City-style Structures 164,724,00
0
Total | Non-city-style 11,421,000
Structures
Total Roads-Linear Km 13,791,000
Total Additional. Linear 6,930,000
Features (Km) Visible
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Section B

Groups Cost by GFY
Table Available Quantity 02 03|04 05]|06(07 |08 |09 |10 | Total
L.2-1 Information
Description
Total Additional Linear 4,488,000
Features (Km)
Non-visible
Total Cost Totals

TABLE B-4 — PHASE 2 COST ESTIMATES FOR MAF UPDATE

Offerors shall propose costs for update of the Master Address File by Government Fiscal Year (GFY),
based on the major milestones in the SOO.

Master Address | Number of Costs by GFY
Hile Update Structures g3 703 [04 [05 [06 [07 [08 [09 [10 [ Total
All Groups
City-style 164,724,000
Non-city-style 11,421,000
Grand Totals 176,145,000
TABLE B-5 - PHASE 2 COST ESTIMATES FOR CHANGE DETECTION
Offerors shall propose a change detection methodology. Multiple methods may be proposed.
DETECTION GFY 04 GFY 05| GFY 06 GFY 07 GFY 08 TOTAL
METHOD
TOTAL COST
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TABLE B-6 - ESTIMATED CONTRACT COST TABLE (SUMMARY)

Description GFY | GFY | GFY | GFY | GFY | GFY | GFY | GFY | GFY | TOTAL
02 03 04 05 06 07 08 09 10

Phase 1 Cost

Phase 1 Fee

Phase 1 Total Cost

Phase 2 Cost

Phase 2 Fee

Phase 2 Total Cost

Estimated Total Cost

[End Section B]
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SECTION C - DESCRIPTION/SPECIFICATIONS/PERFORMANCE WORK STATEMENT

MASTER ADDRESS FILE/TOPOLOGICALLY INTEGRATED GEOGRAPHIC ENCODING AND
REFERENCING (MAF/TIGER) ENHANCEMENTS PROGRAM

C.1 STATEMENT OF OBJECTIVES

This Statement of Objectives (SOO) provides the high-level requirements for the MAF/TIGER Accuracy
Improvement Project. Upon contract award the SOO will be augmented by the vendor-provided
Performance Work Statement (PWS).

C.2 OVERVIEW

The Geography Division, United States Census Bureau (Census Bureau), will enter into several long-term
contracts and partnerships in order to improve the accuracy of the information in its Master Address File

(MAF) and associated Topologically Integrated Geographic Encoding and Referencing (TIGER®)
database. The MAF is intended to be a complete and current list of all addresses and locations where
people live or could live, as well as the addresses or locations where people work and could work. Also,
the MAF is intended to contain information that identifies methods for the Census Bureau to
communicate with the residents or employees at these addresses and locations. TIGER is the system and
digital database developed at the Census Bureau to support the decennial census and other Census Bureau
statistical programs. The topological structure of the TIGER database defines the type, location, name,
and relationship of streets, rivers, railroads, and other geographic features to each other and to the
numerous geographic entities for which the Census Bureau tabulates data from its censuses and household
surveys.

The primary goal of this contract is the delivery of accurate, improved, and current information to the
MAF/TIGER database. This improvement will provide corrected coordinates for all current TIGER
features and will identify new features not now in TIGER with accurate coordinates and required
attributes. This improvement also will include identification of coordinates, as well as an address and
location, for each required structure in the United States, Puerto Rico, and the associated Island Areas.
The capability will be developed to link each address and coordinate with a corresponding record in the
MAF. A further goal is development of a plan for a maintenance mechanism to regularly update the
inventory of features in the TIGER database and the inventory of structures and their addresses in the
MAF.

Since the inception of MAF/TIGER, the Census Bureau’s operational requirements, which this system
was designed to support, have expanded. The technology available to support field activities and update
of the information in the system has improved dramatically. Preparations for Census 2000 highlighted
the need for this aging national resource to be improved and updated. Accuracy improvement is
geographically necessary to support the Census Bureau’s post-Census 2000 statistical programs,
including 2010 Census testing activities, nationwide implementation of the American Community Survey,
and the 2010 Census.

C.3 MAF/TIGER ENHANCEMENTS PROGRAM - STRATEGIC OBJECTIVES
The Census Bureau’s MAF/TIGER Enhancement Program has five strategic objectives:

Objective One: Improve address/street location accuracy and implement automated change
detection;
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Objective Two: Implement a modern processing environment;

Objective Three:  Expand and encourage geographic partnership options;
Objective Four: Launch the Community Address Updating System (CAUS);
Objective Five: Implement periodic evaluation activities/expand quality metrics.

Achieving the goals of the first strategic objective is the sole subject of this Statement of Objectives
(SOO0). Improved coordinate accuracy for the addresses and features in MAF/TIGER is dependent on
these data. Strategic Objective One deals with all MAF/TIGER data. To accomplish the needed accuracy
improvement on a schedule that will support testing and preparatory activities for the 2010 Census, the
work must start in FY 2002.

The goals of Objective Two — having a modern processing environment to store MAF/TIGER data and
new applications software to perform MAF/TIGER functions — will not be accomplished until the end of
FY 2006. Consequently, the improved MAF/TIGER data being acquired as part of this SOO will
continue to be housed in the current MAF/TIGER database. Development and porting of MAF/TIGER
data to the modern processing environment will be part of a separate acquisition, as will all other
activities to support the other MAF/TIGER Enhancements Program objectives.

C.4 MAF/TIGER ACCURACY IMPROVEMENT PROJECT - GENERAL CONTRACT
OBJECTIVES

The primary task of the MAF/TIGER Accuracy Improvement Project is to improve the accuracy of the
coordinate information in the TIGER database by correctly locating every existing map feature and every
required structure (with its address) within the database. Improving the accuracy of feature coordinates
will provide base information suitable for use with Global Positioning System (GPS)-equipped mobile
computers and facilitate the gathering of accurate location information for all living quarters and
workplaces. The Census Bureau plans to have accurate and up-to-date information in MAF/TIGER for
all 3,232 counties and statistically equivalent entities that existed at the time of Census 2000, and to do so
by the end of FY 2008. In addition to improving the locational accuracy of existing features and
addresses (structures), there is a need to identify and add new features and structures to the database, as
well as to remove nonexistent features and structures.

Maintenance of the inventory will start in FY 2004 after the initial accuracy improvement is completed
for some county-level entities, and will continue through FY 2010 for all county-level entities under the
current plan for the MAF/TIGER Enhancements Program. (Although maintenance of MAF/TIGER data
will be required after FY 2010, that requirement will be in support of the 2020 Census and will be the
subject of a separate acquisition.) The Census Bureau has or will have some update data available from
its partnerships with the United States Postal Service (USPS) and with state, local, and tribal
governments. However, there are areas for which few, if any, update sources are available to Census
Bureau staff. Offerors are encouraged to provide potential solutions for feature and address inventory
maintenance.

Improved MAF/TIGER accuracy facilitates the efforts of the Census Bureau’s enumerators to find the
correct living quarters for questionnaire delivery, nonresponse followup operations, and evaluation
operations. Also, improved accuracy will facilitate the Census Bureau’s efforts to tabulate data in the
correct census block as well as the other geographic entities that it uses in data presentations. And very
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importantly, a more accurate TIGER database will facilitate digital data exchange with federal, state,
local, and tribal partners, avoiding duplication of effort and expense by those organizations.

Ideally, the MAF should contain coordinates and addresses for all structures where people could live or
work. This ideal will be subject to cost/benefit analysis. The government, assisted by the Contractor, will
develop this analysis during Phase 1 of the awarded contract. As part of this cost/benefit analysis, the
government will consider the requirement of different coordinate accuracy levels for areas, features, and
structures.

The processing of both government and commercial files to realign and update MAF/TIGER data is an
objective of this contract. Many federal agencies; many state, local, and tribal governments; as well as
numerous private-sector commercial firms have and maintain files of features and related attribute
information that can be used to support the accuracy improvement strategic objective of MAF/TIGER.
The Census Bureau will locate and provide to the winning Contractor those data that meet specified
requirements regarding file formats, file quality, and file age. The data in the files selected for use must
not have restrictions on their subsequent use. The Census Bureau will coordinate the interaction among
various government agencies to find and obtain such files; the Contractor will be responsible for
coordinating comparable interactions with commercial firms.

The Census Bureau and/or its current contractors have made, and continue to make, limited improvements
to some Census 2000 TIGER/Line® files. Also, data are being developed to inventory the existence and
attributes of imagery; federal, state, local, tribal, and private sector GIS files; etc. Consequently, the
Census Bureau plans to provide data during Phase 1 that will facilitate the prioritization for production
and scheduling of all counties and statistically equivalent entities.

As part of this contract it is intended that the Contractor will provide capacity to update the locations of
all MAF/TIGER features and structures using the best data available of which a significant portion will be
GIS files supplied by state, local, and tribal governments. While it is possible that a few county-level
entities in the MAF/TIGER database will be improved to the point they are judged fully acceptable and
do not require further coordinate enhancement as part of this MAF/TIGER Accuracy Improvement
Project, this is considered unlikely beyond 300 files at a maximum. Any files that are judged “finished
before initial realignment work begins on the MAF/TIGER Accuracy Improvement Project, will move
directly into the maintenance phase of this project. Regardless of the number of files that may be in this
“finished” category, the level of work contemplated for this contract will not be substantially affected.
For cost estimation purposes, offerors are instructed to assume that this number will be zero.

Following a performance-based acquisition approach, the Contractor shall furnish the necessary
personnel, materials, equipment, application software, development/maintenance, facilities, and related
services to meet the Census Bureau’s objectives for the MAF/TIGER Accuracy Improvement Project.
Further, given the goal of keeping the MAF/TIGER database current and of high accuracy over time, a
maintenance plan shall be developed and implemented to identify new streets/roads and structures current
to within one year, or as agreed.

C.4.1 MAF/TIGER Accuracy Improvement Project Specific Contract Tasks

There are four specific tasks within the MAF/TIGER Accuracy Improvement Project.
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C.4.1.1 Task 1 - Improve the Accuracy of the Coordinates in the TIGER Database

The major goal of Task 1 is to acquire the data necessary to enhance the accuracy of the coordinates for
all streets and other map features in the TIGER database for all counties and statistically equivalent
entities in the United States, Puerto Rico, and the associated Island Areas. The specific content of the
TIGER database that requires accurate alignment includes streets, roads, hydrography, railroads,
residential and workplace structures, landmarks, pipelines, power lines, as well as, to preserve the current
shape and relative location of selected invisible features, such as governmental entity boundaries. As a
goal, the horizontal accuracy required for realignment of TIGER coordinates (including required
structures) is to be such that the geographic positional coordinates will correctly place an enumerator,
relying on a mobile GPS-equipped computer:

o At the desired structure 100 percent of the time;
On the correct side of the street (i.e., in the correct census block) 100 percent of the time;
o In the correct relationship to legal boundaries, other boundaries, and neighboring
structures 100 percent of the time.

The Contractor will use federal, state, local, and tribal government data, as well as commercial data, that
meet acceptable specifications to realign TIGER data whenever available. When a county or statistically
equivalent entity is assigned for realignment, the federal, state, local, and/or tribal government data will
be provided to the Contractor by the government pursuant to discussions held as part of the Census
Bureau/Contractor partnership. If the Contractor is aware of additional data for an assigned county-level,
it will notify the Census Bureau.

An objective of this task is that the resulting corrected files have all features and required structures that
exist within one year prior to the time of delivery. The time period may change by agreement of the
Census Bureau and the Contractor.

C.4.1.2 Task 2 — Associate Each MAF Address With the Accurate TIGER Database

The major goal of Task 2 is to associate a city-style mailing address — an address that uses a house
number and street name — with the coordinates of each required structure. When a required structure does
not have a city-style mailing address, the goal will be to have the Contractor provide coordinates for the
structures and, where available, the actual mailing address (Rural Route and box number or equivalent)
and/or an E-911 address for each required structure.

C.4.1.3 Task 3 — Enhance Relationships With Federal, State, Local, and Tribal Government
Partners

The success of the Accuracy Improvement Project, and the continuous update of the information in
MAF/TIGER, requires ongoing interaction between the Census Bureau and its federal, state, local, and
tribal government geographic partners. A large amount of the information to correct MAF/TIGER
currently is available from these organizations. The goal of Task 3 is for the Contractor to use this
already available, Census Bureau-furnished material once the Census Bureau determines that the
materials meet the requirements for the MAF/TIGER Accuracy Improvement Project, and to do so before
considering any other options for realignment. A further goal of Task 3 is for the Contractor to develop a
process that utilizes ongoing Census Bureau receipt of acceptable information from federal, state, local,
and tribal government geographic partners in the maintenance of the information in MAF/TIGER.
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C.4.1.4 Task 4 - Maintain MAF/TIGER by Detecting Change

The initial improvement of MAF/TIGER location accuracy and related data must be completed for all
counties and statistically equivalent entities prior to the end of FY 2008 in preparation for the Census
Bureau’s 2010 Census. The goal of Task 4 is to update the inventory of streets, other geographic features
and structures through the 2010 Census (FY 2010). A further goal of this Task is to have the information
in MAF/TIGER maintained to a currency of 1 year or less at all times. When TIGER information is
updated with additions and deletions, the MAF information also must be updated concurrently.

At critical periods before the selection of the sample for a household survey, or the preparation for a
nationwide mailing of questionnaires, MAF/TIGER information must be current to a date specified by the
Census Bureau. The goal is that all feature and structure data be no more than 1 year old or as required.
Also, after sample selection or a mailing operation, the goal is to have all living quarters existing as of a
given date identified and added to MAF/TIGER.

The geographic partnerships with federal, state, local, and tribal governments must be maintained as part
of the update system put into place. Beginning in FY 2004, updates must be made to MAF/TIGER to
record the additions and deletions of structures, roads, streets, railroads, hydrographic features, etc. This
maintenance must remain ongoing through the 2010 Census and ensure that new features and structures
are updated within the prescribed time period.

C.5 PARTNERING PHILOSOPHY

This Statement of Objectives is meant to create a “partnership” between the Census Bureau and the
Contractor. The Census Bureau intends to structure the contract in a manner that ensures that the
Contractor’s goals and objectives are synchronized with those of the agency. Superior performance on
the Contractor’s part will equate to superior Census Bureau mission accomplishment in correcting
TIGER, associating MAF addresses to accurate structure locations, and maintaining current information
in MAF/TIGER. Within the context of the Census Bureau/Contractor partnership, the Census Bureau
does not use the terms “partner” and “partnership” as legal terms. The Census Bureau /Contractor
partnership will reflect the attributes of an open, collaborative, and customer-oriented professional
relationship in which the Contractor will:

a) Consistently take steps to understand the Census Bureau’s business issues and opportunities;
b) Share the risks and responsibilities of joint implementations and initiatives;

c) Strive to enhance performance and improve quality;

d) Work collaboratively with other contractors and business partners to ensure project success;

e) Resolve the complexities and difficulties that are characteristic of implementing, integrating,
maintaining, and securing the correct mixture of expertise that will provide the best solutions;

f) Foster small businesses, small disadvantaged businesses, women-owned small businesses,
veteran-owned small businesses, and service-disabled veteran businesses as part of its overall
business strategy;

g) Capture and classify information documenting the efficiency and effectiveness of MAF/TIGER
Accuracy Improvement Project activities.
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[End Section C]
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SECTION D - PACKAGING AND MARKING
D.1 PACKAGING FOR DOMESTIC SHIPMENT (1352.247-70) (MAR 2000)

Material shall be packed for shipment in such a manner that will ensure acceptance by common carriers
and safe delivery at destination. Containers and closures shall comply with the Interstate Commerce
Commission regulations, Uniform Freight Classification rules, or regulations of other carriers as
applicable to the mode of transportation.

D.2 MARKING

Shipping containers shall be plainly and substantially marked to show the contract number, contract line
item number, a brief description of the contents, including model number (if applicable), serial number (if
applicable), Contractor’s name, and the name of the Contracting Officer’s Technical Representative
(COTR). All information, including forms, reports, etc., submitted to the Contracting Officer or the
COTR, shall clearly indicate the solicitation or contract number for which the information is being
submitted.

D.3 UNPACKING

The Contractor shall perform all unpacking and placement of delivered equipment in accordance with the
Contractor and manufacturer’s specifications after delivery to the site to ensure proper installation.

D.4 REMOVAL OF SHIPPING CONTAINERS

The Contractor shall be responsible for the removal of all shipping containers after installation.

D.5 PAYMENT OF POSTAGE AND FEES

All postage and fees related to submitting information, including forms, reports, etc., to the Contracting

Officer or the COTR shall be paid by the Contractor.

[End Section D]
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SECTION E -- INSPECTION AND ACCEPTANCE

E.1 52.252-2 CLAUSES INCORPORATED BY REFERENCE (JUN 1988)

This contract incorporates one or more clauses by reference, with the same force and effect as if they
were given in full text. Upon request, the Contracting Officer will make their full text available. Also, the
full text of a clause may be accessed electronically at this address:

www.arnet.gov

I. FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) CLAUSES

NUMBER TITLE DATE

52.246-2 INSPECTION OF SUPPLIES — FIXED PRICE AUG 1996
52.246-3 INSPECTION OF SUPPLIES - COST-REIMBURSEMENT APR 1984
52.246-4 INSPECTION OF SERVICES — FIXED PRICE AUG 1996
52.246-5 INSPECTION OF SERVICES - COST-REIMBURSEMENT APR 1984
52.246-3 HIGHER-LEVEL CONTRACT QUALITY REQUIREMENT APR 1984

E.2 GENERAL REQUIREMENTS FOR INSPECTION AND ACCEPTANCE

E.2.1 Deliverable Certification

The Contractor shall certify, in writing to the Contracting Officer, that the deliverables are complete and
ready for inspection and acceptance in accordance with the contractual requirements of this contract.

E.2.2 Inspection And Acceptance

The Contracting Officer, or other duly authorized representative, will perform inspection of equipment,
supplies, and services provided under this contract at the place of delivery in accordance with the
requirements outlined below. Only the Contracting Officer, or his/her duly authorized representative,
may formally accept deliverables under this contract.

E.3 INSPECTION AND ACCEPTANCE OF WRITTEN DELIVERABLES
E.3.1 Delivery

All reports, documents, documentation, manuals, procedures, and narrative-type deliverables shall be
submitted in accordance with the delivery requirements negotiated and agreed to in this contract.

E.3.2 Acceptance Of Deliverables

Unless otherwise specified in the contract, or by mutual agreement in writing, the Government will have
twenty (20) calendar days to determine the acceptability of deliverables. Any deficiencies shall be
corrected by the Contractor and incorporated into the final deliverable for resubmission to the
Government within ten (10) calendar days after notification.

[End Section E]
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SECTION F - DELIVERIES OR PERFORMANCE
F.1 52.252-2 CLAUSES INCORPORATED BY REFERENCE (JUN 1988)
This contract incorporates one or more clauses by reference, with the same force and effect as if they were
given in full text. Upon request, the Contracting Officer will make their full text available. Also, the full
text of a clause may be accessed electronically at this address:
www.arnet.gov
I. FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) CLAUSES
NUMBER DATE TITLE
52.242-15 AUG 1989 STOP-WORK ORDER

52.242-15 AUG 1989 STOP-WORK ORDER, Alternate I (APR 1984)
52.247-35 APR 1984 F.O.B. DESTINATION, WITHIN CONSIGNEE’S PREMISES

[End Section F]
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SECTION G CONTRACT ADMINISTRATION DATA

G.1 CONTRACT MANAGEMENT

During the contract period of performance, Contractors shall coordinate with the Government’s
Contracting Officer and Contracting Officer’s Technical Representative (COTR).

G.1.1 1352.201-70 Contracting Officer’s Authority (MAR 2000)

The contracting officer is the only person authorized to make or approve any changes in any of the
requirements of this contract and notwithstanding any provisions contained elsewhere in this contract, the
said authority remains solely in the Contracting Officer. In the event that the Contractor makes any
changes at the direction of any person other than the Contracting Officer, the change will be considered to
have been made without authority and no adjustments will be made in the contract terms and conditions,
including price.

G.1.2 1352.201-71 Contracting Officer’s Technical Representative (COTR)
a. (To be designated at award) is hereby designated as the Contracting Officer’s Technical

Representative (COTR). The Government may change the COTR at any time without prior
notice to Contractors by a unilateral modification to the Contract:

The COTR is located at:

U.S. Census Bureau
Geography Division

8903 Presidential Parkway
Upper Marlboro, MD 20772

Name:

Phone Number: (301) 457-
b. The responsibilities and limitations of the COTR are as follows:

o The COTR is responsible for the technical aspects of the project and technical liaison with
the Contractor. The COTR also is responsible for the final inspection and acceptance of
all reports, and such other responsibilities as may be specified in the contract.

e The COTR is not authorized to make any commitments or otherwise obligate the
Government or authorize any changes that affect the contract price, terms or conditions.
Any Contractor request for changes shall be referred to the Contracting Officer directly or
through the COTR. No such changes shall be made without the express prior
authorization of the Contracting Officer. The COTR may designate assistant COTRs to
act for him/her by naming such assistants in writing and transmitting a copy of such
designation through the Contracting Officer to the Contractor.

G.2 INVOICES

G.2.1 Instructions For Submitting Invoices To The U.S. Census Bureau
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The Federal Register, Page 52591,Volume 64, No. 188, dated September 29, 1999, requires that submitted
invoices must include specific information in order for the Government to make payment. Additionally,
the U.S. Census Bureau has supplemented these requirements. Contractors may use Standard Form
1034 — Public Voucher for Purchases and Services Other than Personal (Part 53 of the Federal
Acquisition Regulation under FAR 53-301-1034) or they may submit a company generated voucher.
However, no matter what type of voucher is submitted, it must contain the information described below.

a. Name and Address of Contractor

b. Contact Name, Title, and Telephone Number

c. Government Contract Number or Other Authorization for Delivery of Goods or Services

d. Government Task Order Number is required if services are being provided through a task order to
the basis contract

e. Date of the Invoice

f. Invoice Number, Account Number, and/or any other identifying number agreed to by the contract
(At a minimum, there must be an invoice number)

g. Include the Actual Date when services were performed or goods delivered.
h. Include the Period of Performance on all invoices.

i. Description — Including, for example, contract line/subline number, price, and quality of goods and
services rendered.

j. Include discount terms.

k. Other substantiating documentation or information required by the contract.
1. Taxpayer Identifying Number (TIN)

m. Address for mailing payment

n. Other Substantiating Documentation or Information required by the contract

There also will be two statements and signature lines included in the invoice. The wording for these
statements are:

I hereby certify, to the best of my knowledge and belief, that the services set forth herein were performed
during the period stated above are current, accurate, and complete.

(Date) (Title of Contractor’s Representative) (Signature)
The above statement will be signed by a representative of the Contractor.

and
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I certify, to the best of my knowledge and belief, that the services/supplies shown on the invoice have been
performed/furnished and are accepted.

(Date) (Title: COTR, Task Manager, etc) (Signature)

The above statement will be signed by a Government representative, usually the COTR or a Task
Manager with authority to certify.

If there is insufficient space in the Standard Form 1034 to provide all the required information, the
Contractor may include the remaining information on bond paper. However, if bond paper is used, the
contract and task order numbers, invoice number, and date of invoice must be listed at the top of the
second and subsequent pages.

An original plus three copies of the voucher will be submitted to:

U.S. Census Bureau

Finance Division (Vouchers)
4700 Silver Hill Road, Stop 4400
Washington DC 20233-4400

Some Contractors submit a copy of the voucher to the COTR or Task Manager. However, these
Government representatives are not required to forward the invoice to the Finance Division nor should
they sign the voucher until it is routed through the Finance Division.

G.2.2 Invoices For Partial Month

Payment for lease or maintenance services of less than one month’s duration shall be prorated at 1/30th of
the basic monthly charges for each calendar day.

G.2.3 Credits

Any credits due the Government will be applied against the Contractor’s invoices with substantiating
information attached.

G.3 METHOD OF PAYMENT

a. Payments under this contract will be made either by check or by wire transfer through the Treasury
Financial Communications System at the option of the Government.

b. Not later than 7 days after receipt of notice of award, the Contractor shall forward the following
information in writing to:

U.S. Census Bureau

Finance Division

Attn: (Name and phone # to be furnished at award)
4700 Silver Hill Road, Stop 4400

Washington, DC 20233-4400

(1) Full name, title, telephone number, and complete mailing address of responsible official(s),

(i) To whom check payments are to be sent, and
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(i) Who may be contacted concerning the bank account information requested below.
(2) The following bank account information is required for wire transfers:
(i) Name, address, and telegraphic abbreviation of the receiving financial institution.

(i1) Receiving financial institution’s 9-digit American Bankers Association (ABA)
identifying number for routing transfer of funds. Provide this number only if the
receiving financial institution has access to the Federal Reserve Communications
System (FRCS).

(iii) Recipient’s name and account number at the receiving financial institution to be
credited with the funds.

(iv) If the receiving financial institution does not have access to the FRCS, provide the
name of the correspondent financial institution through which the receiving financial
institution receives electronic funds transfer messages. If a correspondent financial
institution is specified, also provide:

c. Address and telegraphic abbreviation of the correspondent financial institution.

d. The correspondent financial institution’s 9-digit ABA identifying number for routing transfer of
funds.

e. Any changes to the information furnished under paragraph (b) of this clause shall be furnished to
the Finance Division in writing at least 30 days before the effective date of the change. It is the
Contractors’ responsibility to furnish these changes in a timely manner to avoid payments to
erroneous addresses or bank accounts.

f. The document furnishing the information required in paragraphs (b) and (c) must be dated and
contain the signature, title, and telephone number of the Contractor official authorized to provide it,
as well as the Contractor’s name and contract number.

G.4 PAYMENT DUE DATE

a. Payments under this contract will be due on the 30th calendar day after the latter of:

(1) The date of actual receipt of a proper invoice in the office designated to receive the
invoice, or

(2) The date the deliverables are accepted by the Government.

b. For the purpose of determining the due date for payment, and for no other purpose, acceptance will
be deemed to occur in accordance with Section E.

c. Ifthe deliverables are rejected for failure to conform to the technical requirements of the contract,
or for damage in transit or otherwise, the provisions in paragraph (b) of this clause will apply to
the new delivery of replacement deliverables.
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d. The date of the check issued in payment or the date of payment by wire transfer through the
Treasury Financial Communications System shall be considered to be the date payment is made.

G.5 INTEREST ON OVERDUE PAYMENTS

a. The Prompt Payment Act, Public Law 97-177 (96 Stat. 85, 31 U.S.C. 1801) is applicable to
payments under this contract and requires the payment to Contractors of interest on overdue
payments and improperly taken discounts.

b. Determinations of interest due will be made in accordance with the provisions of the Prompt
Payment Act and Office of Management and Budget Circular A-125.

c. The term "progress payments," as used herein, signifies payments made as work progresses under
he contract, upon the basis of costs incurred, of percentage of completion accomplished, or of a
particular stage of completion, as provided under the payment provisions of this contract. As used
herein, this term does not include payments for partial deliveries accepted by the Government
under this contract, or partial payments on contract termination claims.

G.6 COST/SCHEDULE STATUS REPORT (CSSR)

The Contractor shall submit two (2) copies of the monthly CSSR to the Contracting Officer. The format
and content of this report (See Attachment J.2) shall comply with the form approved, OMB number
22R0327. A proposed CSSR shall be submitted to the Contracting Officer for content and format approval
prior to the first report due date. Significant deviations to either the incurring of costs or the cost forecasts
shall be footnoted with an explanation or rationale for the revision.

In this report, the Contractor shall highlight any event, situation, or problem that is cost-bearing, and that
could endanger the successful completion of the contract within the contract’s monetary ceiling. The
CSSR is due by the 10th of each subsequent month (e.g., May’s report is due by June 10th, etc.).

G.7 SELF ASSESSMENT REPORT FOR AWARD FEE DETERMINATION

By the 10th calendar day following the end of an “Award Fee Period,” the Contractor shall provide
progress reports summarizing the previous period’s activities. The progress report shall be brief and
factual and shall be prepared in the following format:

(a) Cover Page; Contract Title and Number; Contractor’s Name; Date of Report; and Period Being
Reported.

(b) Section I - An introduction of overall progress, plus a separate description of each task or other
logical segment of work on which effort was expended during the reporting period. The
description shall include pertinent data and/or graphs in sufficient detail to explain any significant
results achieved.

(c) Section II - A description of current technical or substantive performance and any problems that
may prevent performance along with proposed corrective action. The section shall include a
summary of responses to negative Individual Event Reports.

(d) Section III - A planning schedule of significant work, including start-up and completion dates.
Updates should be provided in subsequent technical progress reports; including an explanation of
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any differences between actual progress and planned progress, why the differences have occurred,
and, if behind in progress, what corrective steps are planned.

(e) Section IV - A status of Subcontracting Compliance. The Contractor shall reference goals,
monthly expenditures, and percent of cumulative expenditures for large, small, minority, and
women-owned businesses. If the Contractor is not meeting its goals, the Contractor shall offer an
explanation on how they anticipate improvement in the following months.

G.8 1352.245-70 GOVERNMENT FURNISHED PROPERTY (MAR 2000)
The Government will provide the following item(s) of Government property to the Contractor for use in

the performance of this contract. This property shall be used and maintained by the Contractor in
accordance with provisions of the “Government Property” clause included in this contract.

Item Number Description Quantity Delivery Date
NONE
[End Section GJ
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SECTION H - SPECIAL CONTRACT REQUIREMENTS
H.1 52.217-9 OPTION TO EXTEND THE TERM OF THE CONTRACT (MAR 2000)
(a) The Government may extend the term of this contract by written notice to the Contractor within 30
days of the expiration of the contract, provided, that the Government gives the Contractor a
preliminary notice of its intent to extend at least 60 days before the contract expires. The

preliminary notice does not commit the Government to an extension.

(b) If the Government exercises this option, the extended contract shall be considered to include this
option clause.

(c) The total duration of this contract, including the exercise of any options under this clause, shall not
exceed 101 months.

Options are as follows:

Period Start Date End Date
Base Period Contract Award 09/30/02
Option 1 10/01/02 09/30/03
Option 2 10/01/03 09/30/04
Option 3 10/01/04 09/30/05
Option 4 10/01/05 09/30/06
Option 5 10/01/06 09/30/07
Option 6 10/01/07 09/30/08
Option 7 10/01/08 09/30/09
Option 8 10/01/09 09/30/10

H.2 CONTRACT BASE PERIOD

If the duration of Phase 1, as proposed by offerors, goes beyond the end date of the base period specified
above, the offeror shall propose the base period to coincide with time period for Phase 1. In that case the
Option 1 period shall be shortened by that time that the base period continues into GFY 03.

H.3 1352.209-71 ORGANIZATIONAL CONFLICT OF INTEREST (MAR 2000)

(a) The Contractor warrants that, to the best of the Contractor’s knowledge and belief, there are no
relevant facts or circumstances which could give rise to an organizational conflict of interest, as
defined in FAR Subpart 9.5, or that the Contractor has disclosed all such relevant information.

(b) The Contractor agrees that if an actual or potential organizational conflict of interest is discovered
after award, the Contractor will make a full disclosure in writing to the Contracting Officer. This
disclosure shall include a description of actions, which the Contractor has taken or proposes to take,
after consultation with the Contracting Officer, to avoid, mitigate, or neutralize the actual or
potential conflict.

(¢) Remedies - The Contracting Officer may terminate this contract for convenience, in whole or in
part, if it deems such termination necessary to avoid an organizational conflict of interest. If the
Contractor was aware of a potential organizational conflict of interest prior to award or discovered
an actual or potential conflict after award and did not disclose or misrepresented relevant
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information to the Contracting Officer, the Government may terminate the contract for default,
debar the Contractor from Government contracting, or pursue such other remedies as may be
permitted by law or this contract.

(d) The Contractor further agrees to insert provisions, which shall conform substantially to the
language of this clause, including this paragraph (d), in any subcontract or consultant agreement
hereunder.

H.4 KEY PERSONNEL
(a) The Contractor shall assign to this contract the key personnel designated in their technical proposal.

(b) The key personnel shall be assigned and available on this contract starting from the date of contract
award.

(c) During Phase 1, the Contractor shall make no substitutions of key personnel unless the substitution
is necessitated by illness, death, or termination of employment. The Contractor shall notify the
Contracting Officer within 15 calendar days after the occurrence of any of these events and provide
the information required by paragraph (d) below. After Phase 1, the Contractor shall submit the
information required by paragraph (d) to the Contracting Officer at least 15 days prior to making
any permanent substitutions.

(d) The Contractor shall provide a detailed explanation of the circumstances necessitating the proposed
substitution(s), complete resume(s) for the proposed substitute(s), and any additional information
requested by the Contracting Officer. Proposed substitute(s) shall have comparable qualifications to
those of the individual(s) being replaced. The Contracting Officer will notify the Contractor within
15 calendar days after receipt of all required information of the decision on substitution(s). The
contract will be modified to reflect any approved change(s) of key personnel.

H.5 NOTICE TO THE GOVERNMENT OF DELAYS

In the event the Contractor encounters difficulty in meeting performance requirements or delivery
schedules, the Contractor shall immediately notify the Contracting Officer, in writing, giving pertinent
details. The notification shall be for information purposes only and shall not be construed as a waiver by
the Government of any delivery requirements.

H.6 AUTHORITY TO OBLIGATE THE GOVERNMENT

The Contracting Officer is the only individual who can legally commit or obligate the Government to the
expenditure of public funds. No cost chargeable to the proposed contract can be incurred before receipt of a
fully executed contract or specific authorization from the Contracting Officer.

H.7 1352.233-70 HARMLESS FROM LIABILITY (MAR 2000)

The Contractor shall hold and save the Government, its officers, agents and employees, harmless from
liability of any nature or kind, including costs and expenses to which they may be subject, for or on account
of any or all suits or damages of any character whatsoever resulting from injuries or damages sustained by
any person or persons or property by virtue of performance of this contract, arising or resulting in whole or
in part from the fault, negligence, wrongful act or wrongful omission of the Contractor, or any
Subcontractor, their employees, agents, etc.
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H.8 1352.209-73 COMPLIANCE WITH LAWS (MAR 2000)

The Contractor shall comply with all applicable laws and rules and regulations having the force of
law which deal with or relate to performance hereunder or the employment by the Contractor of
the employees necessary for such performance, and shall procure such permits, licenses and other
required authorizations from the United States and from State and Local authorities as may be
necessary in connection with beginning or carrying on to completion of the contract work, and
shall at all times comply with all United States, State and Local laws in any way affecting the
contract work.

H.9 OBTAINING TAXPAYER IDENTIFICATION NUMBERS

(a) This clause applies to those Contractors who are unincorporated individuals or partners acting as
individuals who receive payments from the Government totaling $600.00 or more in a calendar year
under purchase orders or contracts.

(b) Contractors who meet the requirements in paragraph (a) above, shall furnish their taxpayer
identification number (employer identification number or Social Security number) with the first
voucher (invoice) submitted for payment. Failure or refusal by the Contractor to furnish this
information may result in a deduction of an amount equal to 20 percent of payments otherwise due
and payable under this contact.

(c) The taxpayer identification number will be used by agencies in completing Internal Revenue
Service (IRS) Forms 1099-MISC. Statement for Recipients of Miscellaneous Income, for the IRS.

H.10 1352.209-72 RESTRICTIONS AGAINST DISCLOSURE (MAR 2000)

(a) The Contractor agrees, in the performance of this contract, to keep the information furnished by the
Government and designated by the Contracting Officer or Contracting Officer’s Technical
Representative, in the strictest confidence. The Contractor also agrees not to publish or otherwise
divulge such information in whole or in part, in any manner or form, nor to authorize or permit
others to do so, taking such reasonable measures as are necessary to restrict access to such
information while in the Contractor’s possession, to those employees needing such information to
perform the work provided herein, i.e., on a “need to know” basis. The Contractor agrees to
immediately notify the Contracting Officer in writing in the event that the Contractor determines or
has reason to suspect a breach of this requirement.

(b) The Contractor agrees that it will not disclose any information described in subsection a., to any
person or individual unless prior written approval is obtained from the Contracting Officer. The
Contractor agrees to insert the substance of this clause in any consultant agreement or subcontract
hereunder.

H.11 1352.252-70 REGULATORY NOTICE (MAR 2000)

Contractors are advised that certain provisions and clauses identified with a Commerce Acquisition
Regulation (CAR) notation for identification purposes, have not yet been incorporated into the CAR.
However, all of these items are binding for this acquisition and will eventually be contained in the CAR at
Part 13 of Title 48 of the Code of Federal Regulations.
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H.12 SUBCONTRACT REPORTS

The Contractor shall submit subcontract reports (see paragraphs a and b) in connection with the
performance of this contract; a report for subcontracting under this particular contract, and a summary
report when applicable, on subcontracts in all contracts between the Contractor and the Department of
Commerce that contain subcontract goals for awards to small business and small disadvantaged business
concerns.

a) The Contractor shall submit a subcontracting report to this contract on a Standard Form 294. The
report shall be submitted semi-annually in accordance with the General Instructions on the reverse
side of the form. The report shall be submitted to:

Distribution Addressee

Copy Contracting Officer
U.S. Census Bureau
Acquisition Division
Room G 300, FB 3, Stop 1700
Washington, DC 20233

Original U.S. Department of Commerce
The Office of Small and Disadvantaged Business Utilization
Room H643
Herbert C. Hoover Building
Washington, DC 20230

b) The Contractor shall submit a summary subcontract report on Standard Form 295 to the Department
of Commerce on all of its contracts that have subcontracting goals. The report shall be submitted
quarterly in accordance with the General Instructions on the reverse side of the form, or annually if
the subcontracts are covered by an approved company-wide annual subcontracting plan for
commercial products. The report shall be submitted no later than 15 days following the close of
each calendar quarter. The report shall be submitted to the addresses listed in (a) above.

H.13 ACCESSIBILITY STANDARDS

All electronic and information technology (EIT) procured through this order shall meet the applicable
accessibility standards at 36 CFR 394; 36 CFR 394 implements Section 508 of the Rehabilitation Act of
1973, as amended, and is viewable at http://www.access-board.gov/sec508/508standards.htm - PART 394.
The following standards have been determined to be applicable to this order:

394.21 Software applications and operating systems
394.22 Web-based Intranet and Internet information and applications
394.23 Telecommunications products

The standards do not require the installation of specific accessibility-related software or the attachment of
an assistive technology device, but merely require that the EIT be compatible with such software and
devices so that it can be made accessible if so required by the agency in the future.
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H.14 1352.228-70 INSURANCE COVERAGE (MAR 2000)

Pursuant to the clause "Insurance - Work on a Government Installation (FAR 52.228-5)," the Contractor
will be required to present evidence to show, as a minimum, the amounts of insurance
coverage indicated below:

(a) Workers Compensation and Employer's Liability.
The Contractor is required to comply with applicable federal and state workers' compensation and
occupational disease statutes. If occupational diseases are not compensable under those statutes,
they shall be covered under the employer's liability section of the insurance policy, except when
contract operations are so commingled with a Contractor's commercial operations that it would not
be practical to require this coverage. Employer's liability coverage of at least $100,000 shall be
required, except in states with exclusive or monopolistic funds that do not permit workers'
compensation to be written by private carriers.

(c) General Liability.

(1) The Contractor shall have bodily injury liability insurance coverage written on the
comprehensive form of policy of at least $500,000 per occurrence.

(2) Property Damage Liability Insurance shall be required in the amount of $20,000.

(d) Automobile Liability.
The Contractor shall have automobile liability insurance written on the comprehensive form of
policy. The policy shall provide for bodily injury and property damage liability covering the
operation of all automobiles used in connection with performing the contract. Policies covering
automobiles operated in the United States shall provide coverage of at least $200,000 per person
and $500,000 per occurrence for bodily injury and $20,000 per occurrence for property damage.

(e) Aircraft Public and Passenger Liability.
When aircraft are used in connection with performing the contract, the Contractor shall have
aircraft public and passenger liability insurance. Coverage shall be at least $200,000 per person and
$500,000 per occurrence for bodily injury, other than passenger liability, and $200,000 per
occurrence for property damage. Coverage for passenger liability bodily injury shall be at least
$200,000 multiplied by the number of seats or passengers, whichever is greater.

H.15 1352.228-71 DEDUCTIBLES UNDER REQUIRED INSURANCE COVERAGE (MAR 2000)
The following requirements also apply to this contract:

(a) The Contractor is required to present evidence of the amount of any deductibles in its insurance
coverage.

(b) For any insurance required pursuant to Commerce Clause 1352.228-70 “Insurance Coverage,” the
contractor’s deductible is not allowable as a direct or indirect cost under this contract. The
Government is not liable, and cannot be invoiced, for any losses up to the minimum amounts of
coverage required in sub-sections (a) through (d) above. If the Contractor obtains an insurance
policy with deductibles, the Contractor, and not the Government, is responsible for any deductible
amount up to the minimum amounts of coverage stated.
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(c) If the Contractor fails to follow all procedures stated in this subsection and in FAR 52.228-7
(g), any amounts above the amount of the obtained insurance coverage, which are not covered
by insurance will not be reimbursable under the contract.

H.16 1352.208-70 PRINTING (MAR 2000)

Unless otherwise specified in this contract, the Contractor shall not engage in, or subcontract for, any
printing (as that term is defined in Title I of the Government Printing and Binding Regulations in effect on
the effective date of this contract) in connection with performing under this contract. Provided, however,
that performing a requirement under this contract involving the duplicating of less than 5,000 units of only
one page, or less than 25,000 units in the aggregate of multiple pages, such pages not exceeding a maximum
image size of 10 and % inches by 14 and 1/4 inches, will not be deemed printing.

H.17 1352.231-70 DUPLICATION OF EFFORT (MAR 2000)

The Contractor hereby certifies that costs for work to be performed under this contract and any subcontract
hereunder are not duplicative of any costs charged against any other Government contract, subcontract, or
other Government source. The Contractor agrees to advise the Contracting Officer, in writing, of any other
Government contract or subcontract it has performed or is performing which involves work directly related
to the purpose of this contract. The Contractor also certifies and agrees that any and all work performed
under this contract shall be directly and exclusively for the use and benefit of the Government, and not
incidental to any other work, pursuit, research, or purpose of the Contractor, whose responsibility it will be
to account for it accordingly.

H.18 TREATMENT OF CLAUSES

The Government contemplates the award of a Cost Plus Award Fee (CPAF) contract for Phase 1 of this
contract. The Government anticipates that Phase 2 of the contract will be a hybrid contract, consisting of
some CPAF elements and some Fixed Price elements. For this reason, the Government has included both
Cost Reimbursement and Fixed Price clauses in the solicitation. Prior to award, contract clauses cited in
this solicitation will be associated with the contract type to which they apply. Those clauses that no longer
apply to any contract type will be deleted.

[End Section H]
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Part II — Contract Clauses

SECTION I - CONTRACT CLAUSES

I.1 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as if they were
given in full text. Upon request, the Contracting Officer will make their full text available. Also, the full

text of a clause may be accessed electronically at this address:

www.arnet.gov

FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) CLAUSES

NUMBER DATE TITLE

52.202-1 OCT 1995 DEFINITIONS

52.203-3 APR 1984 GRATUITIES

52.203-5 APR 1984 COVENANT AGAINST CONTINGENT FEES

52.203-6 JUL 1995 RESTRICTIONS ON SUBCONTRACTOR SALES TO THE
GOVERNMENT, ALT. 1

52.203-7 JUL 1995 ANTI-KICKBACK PROCEDURES

52.203-8 JAN 1997 CANCELLATION, RECISSION, AND RECOVERY OF FUNDS FOR

ILLEGAL OR IMPROPER ACIVITY

52.203-10 JAN 1997 PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER
ACTIVITY

52.203-12 JUN 1997 LIMITATIONS ON PAYMENTS TO INFLUENCE CERTAIN
FEDERAL TRANSACTIONS (DEVIATION)

52.209-6 JUL 1995 PROTECTING THE GOVERNMENT'S INTEREST WHEN
SUBCONTRACTING WITH CONTRACTORS DEBARRED,
SUSPENDED, OR PROPOSED FOR DEBARMENT

52.211-5 AUG 2000 MATERIAL REQUIREMENTS

52.215-2 JUN 1999 AUDIT AND RECORDS—NEGOTIATION

52.215-8 OCT 1997 ORDER OF PRECEDENCE — UNIFORM CONTRACT FORM
52.215-11 OCT 1997 PRICE REDUCTION FOR DEFECTIVE COST OR PRICING

DATA - MODIFICATIONS
52.215-13 OCT 1997 SUBCONTRACTOR COST OR PRICING DATA — MODIFICATIONS
52.215-14 OCT 1997 INTEGRITY OF UNIT PRICES
52.215-15 DEC 1998 PENSION ADJUSTMENTS AND ASSET REVERSIONS
52.215-18 OCT 1997 REVERSION OR ADJUSTMENT OF PLANS FOR POSTRETIREMENT
BENEFITS (PRB) OTHER THAN PENSIONS

52.216-7 MAR 2000 ALLOWABLE COST AND PAYMENT

52.217-8 NOV 1989 OPTION TO EXTEND SERVICES

52.219-8 OCT 2000 UTILIZATION OF SMALL BUSINESS CONCERNS
52.219-9 OCT 2000 SMALL BUSINESS SUBCONTRACTING PLAN
52.219-16 JAN 1999 LIQUATED DAMAGES - SUBCONTRACTING PLAN
52.222-1 FEB 1997 NOTICE TO THE GOVERNMENT OF LABOR DISPUTES
52.222-2 JUL 1990 PAYMENT FOR OVERTIME PREMIUMS

52.222-3 AUG 1996 CONVICT LABOR

52.222-21 FEB 1991 PROHIBITION OF SEGRATED FACILITIES
52.222-26 FEB 1999 EQUAL OPPORTUNITY

52-SOBC-2-00005 I-1 November 16, 2001



MAF/TIGER Accuracy Improvement Project

Section I

52.222-35

52.222-36

52.222-37

52.223-6
52.223-14
52.224-1
52.224-2
52.225-13
52.227-1
52.227-2

52.227-14
52.227-23
52.228-5
52.229-3
52.229-5

52.230-2
52.230-3

52.230-4

52.230-6

52.232-17
52.232-18
52.232-20
52.232-22
52.232-23
52.232-25
52.232.33

52.232-34

52.233-1
52.233-3
52.239-1
52.242-1
52.242-2
52.242-3
52.242-4
52.242-13
52.243-2
52.243-7
52.244-2

52.244-5
52.244-6

52.245-1

APR 1998

JUN 1998

JAN 1999

JAN 1997
OCT 2000
APR 1984
APR 1984
JUL 2000
JUL 1995
AUG 1996

JUN 1987
JUN 1987
JAN 1997
JAN 1991
APR 1984

APR 1998
APR 1998

AUG 1992
NOV 1999
JUN 1996
APR 1984
APR 1984
APR 1984
JAN 1986
JUN 1997
MAY 1999

MAY 1999

DEC 1998
AUG 1996
AUG 1996
APR 1984
APR 1991
OCT 1995
JAN 1997

JUL 1995

AUG 1987
APR 1984
AUG 1998

DEC 1996
OCT 1998

APR 1984

AFFIRMATIVE ACTION FOR DISABLED VETERANS AND
VETERANS OF THE VIETNAM ERA

AFFIRMATIVE ACTION FOR WORKERS

WITH DISABILITIES

EMPLOYMENT REPORTS ON DISABLED VETERANS AND
VETERANS OF THE VIETNAM ERA

DRUG-FREE WORKPLACE

TOXIC CHEMICAL RELEASE REPORTING

PRIVACY ACT NOTIFICTION

PRIVACY ACT

RESTRICTIONS ON CERTAIN FOREIGN PURCHASES
AUTHORIZATION AND CONSENT

NOTICE AND ASSISTANCE REGARDING PATENT AND
COPYRIGHT INFRINGEMENT

RIGHTS IN DATA--GENERAL

RIGHTS TO PROPOSAL DATA (TECHNICAL)
INSURANCE-WORK ON A GOVERNMENT INSTALLATION
FEDERAL, STATE, AND LOCAL TAXES

TAXES - CONTRACTS PERFORMED IN U.S. POSSESSIONS OR
PUERTO RICO

COST ACCOUNTING STANDARDS

DISCLOSURE AND CONSISTENCY OF COST
ACCOUNTING PRACTICES

CONSISTENCY IN COST ACCOUNTING PRACTICES
ADMINISTRATION OF COST ACCOUNTING STANDARDS
INTEREST

AVAILABILITY OF FUNDS

LIMITATION OF COST

LIMITATION OF FUNDS

ASSIGNMENT OF CLAIMS

PROMPT PAYMENT

ELECTRONIC FUNDS TRANSFER—CENTRAL CONRACTOR
REGISTRATION

ELECTRONIC FUNDS TRANSFER—OTHER THAN CENTRAL
CONRACTOR REGISTRATION

DISPUTES Alternate I (DEC 1991)

PROTEST AFTER AWARD

PRIVACY OR SECURITY SAFEGUARDS

NOTICE OF INTENT TO DISALLOW COSTS

PRODUCTION PROGRESS REPORTS

PENALTIES FOR UNALLOWABLE COSTS
CERTIFICATION OF FINAL INDIRECT COSTS
BANKRUPTCY

CHANGES — COST REIMBURSEMENT Alternative II (APR 1984)
NOTIFICATION OF CHANGES

SUBCONTRACTS (COST REIMBURSEMENT

AND LETTER CONTRACTYS)

COMPETITION IN SUBCONTRACTING

SUBCONTRACTS FOR COMMERCIAL ITEMS AND COMMERCIAL

COMPONENTS
PROPERTY RECORDS
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52.245-5 JAN 1986 GOVERNMENT PROPERTY (COST-REIMBURSEMENT, TIME-AND-
MATERIAL, OR LABOR HOUR CONTRACTS)
52.247-1 APR 1984 COMMERCIAL BILL OF LADING OPERATIONS

52.247-67 JUN 1997 SUBMISSION OF COMMERCIAL TRANSPORTATION BILLS TO
THE GENERAL SERVICES ADMINISTRATION FOR AUDIT

52.249-6 SEPT 1996 TERMINATION (COST-REIMBURSEMENT)
52.249-14 APR 1984 EXCUSABLE DELAYS

52.251-1 APR 1984 GOVERNMENT SUPPLY SOURCES
52.253-1 JAN 1991 COMPUTER GENERATED FORMS

1.2 52.204-1 APPROVAL OF CONTRACT (DEC 1989)

This contract is subject to the written approval of the Chief, Acquisition Division, U.S. Census Bureau, and
shall not be binding until so approved.

(End of clause)
1.3 52.215-19 NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997)
(a) The Contractor shall make the following notifications in writing:
(1) When the Contractor becomes aware that a change in its ownership has occurred, or is certain to
occur, that could result in changes in the valuation of its capitalized assets in the accounting

records, the Contractor shall notify the Administrative Contracting Officer (ACO) within 30 days.

(2)The Contractor shall also notify the ACO within 30 days whenever changes to asset valuations or
any other cost changes have occurred or are certain to occur as a result of a change in ownership.

(b) The Contractor shall-
(1) Maintain current, accurate, and complete inventory records of assets and their costs;
(2) Provide the ACO or designated representative ready access to the records upon request;
(3)Ensure that all individual and grouped assets, their capitalized values, accumulated depreciation or
amortization, and remaining useful lives are identified accurately before and after each of the

Contractor's ownership changes; and

(4)Retain and continue to maintain depreciation and amortization schedules based on the asset records
maintained before each Contractor ownership change.

(¢) The Contractor shall include the substance of this clause in all subcontracts under this contract that meet
the applicability requirement of FAR 15.408(k).

(End of clause)
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1.4 52.215-21 REQUIREMENT FOR COST OR PRICING DATA OR INFORMATION OTHER
THAN COST OR PRICING DATA - MODIFICATION (OCT 1997)

Alternative IV
(a) Submission of cost or pricing data is not required
(b) The Contractor’s format may be used. The Contractor shall provide the Government access to
records necessary to permit an adequate evaluation of the proposed price in accordance with
15.403-3.
L5 52.227-23 RIGHTS TO PROPOSAL DATA (TECHNICAL) (JUN 1987)
Except for data contained on pages , it is agreed that as a condition of award of this contract,
and notwithstanding the conditions of any notice appearing thereon, the Government shall have unlimited
rights (as defined in the "Rights in Data--General" clause contained in this contract) in and to the technical

data contained in the proposal dated , upon which this contract is based.

1.6 52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS AND COMMERCIAL
COMPONENTS.

As prescribed in 44.403, insert the following clause:

Subcontracts for Commercial Items (May 2001)

(a) Definitions. As used in this clause--

"Commercial item" has the meaning contained in the clause at 52.202-1, Definitions.

"Subcontract" includes a transfer of commercial items between divisions, subsidiaries, or affiliates of the
Contractor or subcontractor at any tier.

(b) To the maximum extent practicable, the Contractor shall incorporate, and require its
subcontractors at all tiers to incorporate, commercial items or nondevelopmental items as components of
items to be supplied under this contract.

(c)(1) The following clauses shall be flowed down to subcontracts for commercial items:

(1) 52.219-8, Utilization of Small Business Concerns (Oct 2000) (15 U.S.C. 637(d)(2) and (3)), in all
subcontracts that offer further subcontracting opportunities. If the subcontract (except subcontracts to small
business concerns) exceeds $500,000 ($1,000,000 for construction of any public facility), the subcontractor
must include 52.219-8 in lower tier subcontracts that offer subcontracting opportunities.

(i1) 52.222-26, Equal Opportunity (Feb 1999) (E.O. 3246).

(ii1) 52.222-35, Affirmative Action for Disabled Veterans and Veterans of the Vietnam Era (Apr
1998) (38 U.S.C. 4212(a)).

(iv) 52.222-36, Affirmative Action for Workers with Disabilities (Jun 1998) (29 U.S.C. 793).
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(v) 52.247-64, Preference for Privately Owned U.S.-Flagged Commercial Vessels (Jun 2000) (46
U.S.C. Appx 1241) (flowdown not required for subcontracts awarded beginning May 1, 1996).

(2) While not required, the Contractor may flow down to subcontracts for commercial items a
minimal number of additional clauses necessary to satisfy its contractual obligations.

(d) The Contractor shall include the terms of this clause, including this paragraph (d), in subcontracts
awarded under this contract.

(End of clause)
L7 52.252-6 AUTHORIZED DEVIATION IN CLAUSES (APR 1984)

(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1)
clause with an authorized deviation is indicated by the addition of "(DEVIATION)" after the date
of the clause.

(b) The use in this solicitation or contract of any Commerce Acquisition Regulation clause with an
authorized deviation is indicated by the addition of "(DEVIATION)" after the name of the
regulation.

(End of clause)

[End Section I
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Part I1I — List of Documents, Exhibits, and Other Attachments

SECTION J - LIST OF ATTACHMENTS

ATTACHMENT J.1 —U. S. Census Bureau Handbook for Information Technology Security

ATTACHMENT J.2 — Monthly Cost/Schedule Status Report (CSSR)

ATTACHMENT J.3 — Award Fee Determination Plan
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ATTACHMENT J.1 - U. S. CENSUS BUREAU _HANDBOOK FOR INFORMATION
TECHNOLOGY SECURITY (January 2001)

J.1 SECURITY REQUIREMENTS FOR CONTRACTOR PROCESSING OF CENSUS DATA

Table 6.1 of the handbook, pertaining specifically to contractor IT Security requirements, is provided
below. The Contractor shall ensure compliance with these requirements.

J.1.1 Policy Statement

The Contractor shall implement all Census Bureau IT security policies, standards, and procedures to
ensure adequate security of Title 13 data. The appropriate safeguards and controls will be determined and
approved by the Census Bureau’s IT Security Office.

J.1.2 Management/Administrative Controls

* Special Sworn Status: Contractor personnel having direct access to Title 13 data must have a “need to
know” the information in the course of performing their official duties and must become “Special
Sworn” by completing Form BC-1759 and taking the Oath of Nondisclosure. An authorized Census
Bureau employee or a Notary Public must administer this oath with the Notary’s raised seal on the
Form BC-1759. The sponsoring division shall submit to their Administrative Office the names of
contractor personnel who will need to be Special Sworn.

*  Controlled Use of Title 13 Data: The Contractor may not use Title 13 data for any purpose other than
the intended purpose for which it is supplied.

* Site Inspections: The Contractor’s site may be subject to an inspection by the IT Security Office to
ensure that adequate IT security is being maintained.

J.1.3 Technical Controls

* Individual Accountability: Individual accountability must be accomplished by the Contractor by
identifying and authenticating users of its system and subsequently tracing actions on the system to the
user who initiated them.

* Coprocessing & Commingling of Title 13 Data: Contractor computer systems used to process Census
Bureau’s Title 13 data must, if possible, be operated only for the processing of Census Bureau data. If
Census data are placed on a shared computer system, controls must be put in place allowing access
only to individuals of Special Sworn Status. Do not commingle Census Bureau data. The Contractor
must ensure that Title 13 data cannot be extracted from the computer during processing, such as by a
remote terminal or remote access.
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J.1.4 Operational Controls

* Faxing Title 13 Data: Documents, properly labeled, containing Title 13 data may be faxed to Census
Bureau locations only if the fax telephone number is first verified and a designated person is at the fax
machine to receive the document.

*  Protected Communications: When transmitting sensitive data, external dedicated lines must be used,
and/or data must be encrypted.

* E-Mail: Sensitive (Title 13) information transmitted by e-mail must be encrypted as an attachment to
the mail message.

*  Protecting Storage Media: The Contractor must keep all input and output data secure. Hard copy
documents, removable magnetic media, and microform that contain Census Bureau Title 13 data must
be stored in secured storage containers or a locked room with restricted access.

*  Acceptable Delivery of Title 13 Data: All Census Bureau Title 13 data must be delivered by delivery
services that provide tracing services, such as certified mail, priority mail, FedEx, etc. Multiple
packages must be shipped as a unit. Seal and reinforce all packages being sent, enclose a list of the
contents being sent, and notify the addressee of the shipment and its contents. The package may be
opened only by a “Sworn” employee with the “need-to-know.” Parcels and documents containing
sensitive (Title 13) information must be double wrapped. Seal the inner cover, address it, and label it
using the appropriate sensitivity designation as described below. The outer cover must be sealed and
addressed in the same manner but must not bear the sensitivity label.

* Destruction of Title 13 Data: Destroy sensitive material after it has served its intended purpose.
Sensitive materials that are too large or numerous to put into burn bags must be kept in a secured area
until ready for destruction. The destruction process must prevent recognition or reconstruction of the
information. In most cases, the Contractor must return listings containing sensitive Census Bureau
data to the Census Bureau for disposal. In the case that permission has been granted to the Contractor
to destroy sensitive material, the following methods must be used:

o Recycling - When paper listings containing sensitive data are destroyed through recycling, it is
essential that none of the data is restorable from the recycled product. Also, sensitive waste must
be carefully controlled by Census Bureau employees or contractors with Special Sworn Status
until the material is completely destroyed and unrecoverable.

o Burning - Use EPA-approved public incinerators. When burning sensitive material, examine ash
residue if possible. If there are any large pieces of unburned material, reburn it until totally
destroyed.

o Shredding - Use shredders that reduce residue particle size to 3/16 of an inch or less in width for
destruction of sensitive paper and non-paper products. All material will be shredded in a manner
such that recognition or reconstruction is impossible by feeding materials into the shredder
vertically or diagonally to chop up sentences. Shredded materials can be thrown in the trash and
should not be used for other purposes, such as packaging.
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o Back Up & Recovery - If possible, the Contractor should not back up Census Bureau Title 13 data.
If this data is backed up through a contractor’s backup system, the tapes, cartridges, or disks
should not be sent offsite. Backups should be kept secured, as discussed in the Storage section.
All backup tapes, cartridges, diskettes, and hard drives must be cleared prior to reuse (see below).

* Clearing Magnetic Media: Magnetic media (tapes, disks, hard drives) containing sensitive data
must be cleared prior to reuse. (This includes returning magnetic media to a vendor for trade-in,
servicing, or disposal). To clear, the Contractor shall overwrite all sensitive data a minimum of
three times with a commercial disk utility program. If unable to overwrite, degauss using a
commercial degausser.

*  Proper Labeling: All output (electronic & other than electronic) generated from the Contractor’s
system must be properly labeled, under protection of U.S.C. Title 13, as follows:

o Non-public use documents and materials not available to the public that contain information
protected by Title 13 U.S.C. should be marked in bold type on each page with the phrase
“DISCLOSURE PROHIBITED—TITLE 13 U.S.C.”

o Reports or memoranda of more than one page that contain information protected by Title 13
U.S.C. must contain the following statement on the cover page in bold type: “THIS (report,
memorandum) CONTAINS INFORMATION, THE RELEASE OF WHICH IS PROHIBITED
BY TITLE 13 U.S.C. AND IS FOR U.S. CENSUS BUREAU OFFICIAL USE ONLY.”
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ATTACHMENT J.2 - MONTHLY COST/SCHEDULE STATUS REPORT (CSSR)

J.2.1 The CSSR shall be submitted monthly and shall be in compliance with the approved form and
format of OMB Number 22R0327. A sample format is provided in the Table J.2-1 below.

TABLE J.2-1 COST/SCHEDUEL STATUS REPORT

Cost/Schedule Status Report

Contractor: Contract Type/Number Program Report Signature Form Approved
Location: Name/Number Period Title OMB Number
Date 22R0327
RDT&E () Production ()
CONTRACT DATA
(O] @ (3) “ (6]
Original Contract Target Negotiated Contract Current Target Cost Estimated Cost of Authorized, Contract Budget Baseline
Cost Changes (H+(Q) Unpriced Work 3)+ @)
PERFORMANCE DATA
CUMULATIVE TO DATE AT COMPLETION
Budgeted Cost Actual Cost Variance Latest
Work Breakdown Work Work Work Revised
Structure Scheduled Performed Performed Schedule Cost Budgeted Estimate Variance
@ @ 3 “ (O] Q) ® ()]
Factory Cost
Cost of Money
Gen. & Admin.
Undistributed
Budget
Management
Reserve
Total
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ATTACHMENT J.3 - AWARD FEE DETERMINATION PLAN

J.3.1 Overview of Award Fee Determination Plan
J.3.1.1 Purpose

The purpose of this Award Fee Determination Plan (AFDP) is to set forth the basic procedures and criteria
for the periodic evaluation of, and award fee determination for, the performance of the [Contract Name]
Contractor for the U. S. Census Bureau (USCB).

This plan identifies the personnel responsible for the execution of this plan, discusses (in general terms)
performance monitoring, and sets forth guidelines for the Award Fee Determination Board (AFDB). The
Government develops the AFDP unilaterally.

The Principal Contracting Officer (PCO) and the Chairperson, AFDB, as a team, has the primary
management responsibility for fair and equitable administration of this plan. Likewise, each party
identified in this plan is responsible for accomplishing its responsibilities in a fair and equitable manner.

The award fee plan may be changed from time to time as the operational and/or program
priorities at the USCB change. The Contracting Officer will notify the Contractor, in
writing, of the changes to the plan before the start of the affected evaluation period.
Changes to this plan that are applicable to the current evaluation period will be
incorporated through negotiations. The Fee Determining Official (FDO) has final
determination of the award fee.

J.3.1.2 Specific Contract Data

The “MAF/TIGER Accuracy Improvement Project” is a Cost Plus Award Fee (CPAF) contract. The
contract period commences on the date of contract award and includes one base period and eight (8)
additional one-year option periods that may be exercised by the Government. Unless specifically modified
or deleted from the contract, the plan is effective for the initial performance period and all option periods
as described in Section H.1 of the contract.

The maximum amount of award fee under the performance incentive of this contract shall not exceed the
statutory limitations delineated by the FAR 15.903 (d)(2). The distribution of the available award fee
across the performance evaluation categories is the sole responsibility and the decision of the Government.

The Contractor shall designate, in writing, a primary point of contact with regard to the award fee process.
The Government will conduct all award fee communication through this Contractor’s representative.

This award fee plan is determined by performance in the following areas:

Technical Performance 1 (TBD)
Technical Performance 2 (TBD)
Responsiveness to [Program Office]
Program and Cost Management
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Note: These areas apply specifically to the first evaluation period and may be amended at the
discretion of the Government.

The estimated cost of this contract is contained in paragraph B.3.1 of the contract. The maximum award
fee willbe % of estimated costs.

The evaluation periods will coincide with major milestones of the program. See Attachment J.3.2 for
evaluation periods and the percentage of potential award fee available for each period.

Each evaluation will be completed within forty-five (45) days after the end of the evaluation period. The
evaluation is considered complete on the date of the FDO's written approval of the findings of the AFDB
and transmittal to the Contractor's Corporate Office. The Government will brief the Contractor on the
award fee determination at a mutually agreed time.

J.3.1.3 Interim Evaluations

At the Government’s discretion, the AFDB may evaluate the Contractor's in-period performance at the
approximate midpoint of the evaluation period. The results of any interim evaluation will be provided to
the Contractor, in writing, citing major strengths and weaknesses that could affect the rating. For each
weakness cited, the Contractor shall have the opportunity to respond in a timely manner, setting forth plans
for increasing effectiveness in the areas of weakness or explain why it is not feasible to do so. This interim
evaluation will not result in a determination of award fee but will be an input into final determination for
the evaluation period. The Chairperson of the AFDB also will issue letters to the Contractor at any time
when it is deemed necessary to highlight areas of Government concern.

J.3.1.4 Payment of Award Fee

The Principal Contracting Officer (PCO) will notify the Contractor authorizing payment of any award fee
earned. Upon receipt of the authorization letter, the Contractor may submit an invoice for payment of the
award fee. Payments from the award fee pool will be made within 30 days after receipt of invoice,
following each evaluation period.

J.3.1.5 Award Fee Integrity

The award fee process is recognized to be subjective in nature, but every effort will be made to assure
fairness. Checks and balances have been incorporated into the process to safeguard against arbitrary and
unfounded evaluations either for or against the Contractor.

J.3.1.6 Termination for Convenience

In the event that this contract is terminated for the convenience of the Government after the start of an
award fee evaluation period, the award fee deemed earned for this period will be determined by the FDO.
The remaining award fee dollars, excluding any unearned award fees from previous periods and fees for all
periods subsequent to this termination, shall not be considered available or earned and, therefore, shall not
be paid.
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J.3.2 Personnel Involved in the Award Fee Process

The Government will provide to the Contractor, a list of personnel corresponding to the positions
described in this plan, prior to the applicable award fee evaluation period. In the event of personnel
changes within evaluation periods, the Government will notify the Contractor as soon as possible.

J.3.2.1 Definitions

1. Technical Monitor (TM)

The Government Technical Monitors (TMs) will be designated to monitor, assess, record, and
report the technical performance of the Contractor on a continuous basis. The TMs will monitor
the Contractor’s performance, as outlined in the contract requirements. The Individual Event
Report (IER) will be used by the TMs to note positive and negative events that occur during
contract performance (See Attachment J.3.1). The AFDB Chairperson will assign a TM for each
performance area or sub-area to be evaluated under the contract. Monitors will be selected on the
basis of their performance area expertise.

2. Principal Technical Monitor (PTM)

The PTM is responsible for reviewing each IER prepared by the TMs and other Government
personnel, and furnishing an assessment of the event to the Administrative Contracting Officer
(ACO). The PTM is selected by the AFDB Chairperson and the PCO. The PTM is also
responsible for consolidating monthly TM reports and briefing the COTR. At the end of each
evaluation period, the PTM prepares a report documenting the TMs’ collective assessment of the
Contractor’s performance and presents it to the AFDB.

3. Contracting Officer's Technical Representative (COTR)

The COTR has overall responsibility for the technical requirements of the Contract. The COTR
also provides professional advice to the PTM, as required.

4.  Procuring Contracting Officer (PCO)

The Procuring Contracting Officer (PCO) is the official with the overall responsibility for
overseeing the Contractor's performance. The PCO also reviews the recommendation and reports
of the AFDB to make the final determination of award fee for each performance period. The PCO
receives the determination of award fee from the FDO and reviews it for contract compliance.

5. Administrative Contracting Officer (ACO)
The ACO reviews PTM reports assessing the Contractor's performance and ensures that

appropriate actions are taken. The ACO is directly responsible to the PCO for oversight of all
contractual matters.
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6. Award Fee Determination Board (AFDB)
A board of Government officials performs the in-depth review of all aspects of Contractor
performance and recommends an appropriate award fee. The members of the AFDB are appointed

by the PCO. The AFDB will consist of the following personnel:

Chairperson ~ Program Manager

Member Program Business Manager
Member Project Manager

Member Project Manager

Member Deputy Project Manager

Member Administrative Contracting Officer
Recorder Management Assistant

Chairperson, AFDB

Since the deliberations of the AFDB are "contract-bearing," the appointment of the
Chairperson will be in writing and made by the PCO. The Chairperson is responsible for
ensuring that the requirements of the AFDB are met.

Members, AFDB

The members of the AFDB are responsible for performing in-depth reviews of all
documentation submitted by the PTM and the TMs, as well as reviewing the Contractor’s
Self-Evaluation Report (CSER) after every performance period. After discussions, the
board will arrive at a consensus score for each category and recommend the total amount
of award fee to the FDO.

Recorder, AFDB

The Recorder is responsible for taking and distributing minutes of all AFDB meetings,
maintaining AFDB files, ensuring distribution of board recommendations and
correspondence, and tracking actions for timely execution.

7. Fee Determining Official (FDO)
The FDO is the USCB management official who reviews the recommendations and reports of the

AFDB to make the final determination of award fee for each performance period. The PCO
communicates this determination, in writing, to the Contractor’s award fee representative.

J.3.2.2 Responsibilities
1. Technical Monitor (TM)
Each TM is responsible for monitoring, assessing, recording, and reporting the technical
performance of the Contractor on a continuous basis. To accomplish these responsibilities, the TM

must be thoroughly familiar with the following:

The Statement of Work (SOW)
The Contractor's Technical Proposal
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The Contractor's Quality Control Procedures
The Award Fee Plan
The Government's Quality Assurance Plan

The TMs will use the following guidelines to produce the documentation required for the AFDB:

= Record performance information on the [ERs. The recording of each event must be supported
by sufficient information to provide the reader with a clear understanding of the significance
of the event and its impact on the contract. The report should include a clear statement of the
work expected by the Government and the work actually performed. TMs must report all
factual events that they judge to be indicative of very good or unaccepatble performance.
Performance at the good and marginal levels will not always be reported.

= Submit completed IERs to the PTM.
» Judge each event in accordance with the following definitions of Contractor performance:

(1)  Very Good: The event is indicative of performance that is consistent with the best
that any Contractor could be expected to perform.

(2) Good: The event is indicative of performance that frequently surpasses the
marginal level.

(3) Marginal: The event is indicative of an acceptable level of performance and meets
the minimum standards.

(4)  Unacceptable: The event is indicative of performance which does not meet an
acceptable level.

2. Principal Technical Monitor (PTM)

The PTM is responsible for receiving, evaluating, investigating (if necessary), and assessing
each IER submitted by the TMs. The PTM also is responsible for communicating positive as
well as negative reports to the Contractor (through the PCO) as soon as possible.

The Contractor will be required to respond, in writing, to all negative event reports within ten
(10) working days. A copy of the Contractor's response will be attached to the negative report
and submitted to the AFDB before the end of the evaluation period.

3. Contracting Officer’s Technical Representative (COTR)

The COTR has the overall responsibility to monitor and evaluate the performance of the
Contractor. The COTR facilitates communications between the Government and the
Contractor.

The COTR is responsible for preparing and presenting all material required by the AFDB to
make its assessment of the Contractor's performance. The COTR will coordinate scheduling
of the AFDB meeting and prepare the formal report (signed by the AFDB Chairperson) for
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issuance to the FDO within forty (40) calendar days after the last day of the evaluation
period.

4. The Award Fee Determination Board (AFDB)

Each member of the AFDB must be familiar with the contract's SOW and this plan. Board
members also should be generally familiar with the Contractor's technical proposal.

During the award fee meeting, the AFDB will perform an in-depth review of all
documentation submitted to it by the PTM and will arrive at a consensus score for each
category after discussions, and will recommend the total percent of award fee to be awarded.
Each member of the board is responsible for performing his/her duties in a manner that is as
fair, equitable, and objective as possible.

The AFDB also will determine the categories and relative weight of each category, prior to
the beginning of each evaluation period, based on the comparable significance of each
category to the program at that time.

5. AFDB Chairperson

The Chairperson is responsible for conducting the meetings of the AFDB and ensuring that
the evaluation process is conducted in a fair, equitable, and objective manner. He/she also is
responsible for assuring that the views of each of the board members are heard and
considered. Furthermore, he/she assures that the report prepared for his/her signature reflects
the consensus opinion of the board. The Chairperson also is a voting member of the board.
When appropriate, he/she directs the board to change or reprioritize the weightings given to
the evaluation categories under this plan (for future evaluation periods), when the needs or
priorities of the appropriate activity so dictate. The Chairperson also is responsible for
providing a briefing of the AFDB award fee evaluation report to the Contractor.

6. Procuring Contracting Officer (PCO)

The PCO is responsible for reviewing the AFDB's reports. This review will assure that the
board's rationale supports individual scores assigned in the performance evaluation
categories. If there is a problem in the board's rationale for its assessment and award fee
recommendation, then the PCO will contact the AFDB Chairperson to arrange a discussion of
the problem and find a mutually acceptable resolution and adjustment. If agreement cannot be
reached with the AFDB Chairperson, the PCO will submit his/her rationale for an adjustment
to the FDO. The PCO also is responsible for implementing the FDO’s award fee decision and
assuring contract compliance.

7. Fee Determining Official (FDO)

The Fee Determining Official (FDO) is responsible for approving the Award Fee Plan and
any changes to the plan. The FDO determines the amount of award fee earned and payable to
the Contractor for each evaluation period (based on an evaluation of the Contractor's
performance as measured against the award fee criteria) and provides the Contractor (through
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the PCO) a written decision concerning the amount of award fee earned for each evaluation
period.

J.3.3 Performance Monitoring
J.3.3.1 Overview

The purpose of constantly monitoring and reporting on the Contractor's performance is to ensure that
the USCB receives the best contract performance possible. The TMs will monitor, evaluate, and assess
the Contractor performance. The TM's monitoring activities will focus on the technical aspects of the
work outlined in the contract and the work actually performed.

The PTM will be responsible for reviewing and assessing the documentation produced by the TMs and
other Government personnel.

These assessments then will be reviewed by AFDB members and contract management staff to ensure
a fair and objective evaluation of the Contractor’s performance. It is important that the Contractor be
continuously aware of how its performance is perceived. A process of continuous feedback is designed
to ensure that the Contractor has every opportunity to improve its performance to the highest category.
With this end in mind, both the USCB and Contractor shall profit through higher performance and
support for USCB's mission, with improved ratings and higher awards.

J.3.3.2 Performance Evaluation Categories

For purposes of contract monitoring and assessment of performance, the Contractor's overall effort is
divided into a minimum of four performance evaluation categories. These are as follows:

1. Technical Performance — 1 (TBD)
2. Technical Performance — 2 (TBD)
3. Responsiveness to [program office]

This category deals with the level of cooperation the Contractor exhibits in responding to the
informational needs of the MAT/TIGER Enhancements Program Office and working cooperatively
with other contractors. This category will be used to assess the Contractor's practices and procedures
in maintaining and improving an unobstructed flow of information and good working relationships
between its employees and the USCB or its agents. Attention to urgent program needs also will be
monitored. Emphasis here is on resolving problems quickly without "finger-pointing."

4.  Program and Cost Management

This category is concerned with the program and cost management considerations dealing with the
Contractor's performance. Included in this category are items such as: contract administration and
compliance; cost management and control; task order management; resource utilization; quality
control; scheduling; coordination and communication; and reports. This category also includes an
evaluation of the Contractor's effectiveness in controlling and coordinating the work performed by its
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subcontractors, acceleration of responses to urgent needs or changes (e.g., budget/cost replanning), and
notification of shifting priorities and their impacts.

J.3.3.3 General Evaluation Criteria

The following are the general criteria by which the Government will evaluate the Contractor's work:
1. Quality
Quality refers to the caliber of performance required to successfully support the USCB under this
contract by Contractor personnel. TMs will identify the strengths and weaknesses of the
Contractor's staff as it relates to the mission to be performed by analyzing the use of personnel,
materials, and equipment.

2. Efficiency

Efficiency is the economic use of time, funds, personnel, and equipment. An analysis of the
effective selection of personnel and equipment to perform contract requirements will be necessary.

3. Ingenuity

Ingenuity entails the development, by the Contractor, of original solutions to problems that result
in savings of time, money, manpower, or improvements in the support functions or operational
systems.

4. Responsiveness

This criterion involves the promptness and degree of concern with which the Contractor responds
to the needs, requests, and demands of the USCB in accordance with contract requirements.

5. Thoroughness

Thoroughness refers to the "absolute" completion of an activity to include ensuring that all related
aspects and documentation of the task have been attended to.

6. Timeliness
The on-time completion of tasks, whether scheduled with established completion

dates/times/milestones and deadlines, or as unscheduled tasks, such as corrective maintenance in
response to equipment failures, is considered “timeliness.”
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7. Resourcefulness

Resourcefulness considers the Contractor’s response to the use of safe and appropriate alternate
resources (methods, personnel, equipment) to accomplish a contract activity for which the
prescribed resources may not be available.

8. Accuracy
This criterion applies to tolerances and prescribed standards of performance.
9. Safety/Health/Environmental Compliance
This criterion applies to compliance with all environmental, health, and safety manuals,
regulations, certifications, and commonly accepted safety procedures regarding the proper and safe
use of equipment to ensure the safety of Contractor and Government employees and property.
10. Communication
This area refers to the adequacy and efficiency of channels of communication within the
Contractor's own organization and with Government personnel. It will be judged on the extent to
which the Contractor exhibits initiative in establishing and maintaining full and open lines of
communication with the Government.
11. Autonomy
The degree to which the Contractor works with the Government on various decisions that affect
contract requirements. Also refers to the prompt and effective business decisions made by the
Contractor locally versus decisions from corporate headquarters, and the effect on local operations,
within reason.
12. Contract Management
This area refers to the Contractor's overall ability to appropriately use and control all resources and
systems that support the contract, as well as effectiveness of management programs and their
effect on contract performance.

J.3.3.4 Documentation/Reporting
1. Documenting
The TMs will be required to use the "Individual Event Report" (See Attachment J.3.1) to record
both positive and negative evaluations of the Contractor's performance. Note that the format will

require documentation that will reflect the TMs’ understanding of what the Contractor was
supposed to do, what was actually done, and the impact or consequences of what was done.
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The PTM reviews each IER and provides his/her assessment of the facts, circumstances, and
opinions outlined by the TMs. When appropriate, the PTM may investigate the event further to
determine if all the facts and circumstances surrounding the event were considered.
2. Reporting
a. TM Reports
TMs will submit reports monthly to the PTM in accordance with Exhibit 2. As part of this
report, TMs will provide the adjectival rating, as well as supporting narrative, for each
category they are responsible for monitoring.

The following areas are the minimum (but not all-inclusive), reporting requirements:

@) A narrative report for each of the items listed under the four performance
evaluation categories;

2) Analysis of the Contractor's quality control;

3) Analysis of the Contractor's scheduling, coordination, and resource
utilization; and

“) Analysis of the Contractor’s compliance with the reporting requirements.
b. PTM Report

At the end of each evaluation period, the PTM will prepare a summary of the
significant IERs, TM reports, and review the Contractor's Self-Evaluation Report
(CSER). The PTM will transmit this entire package to the AFDB.

J.3.4 Award Fee Determination Guidelines
J.3.4.1 Evaluation Overview

Government personnel (principally the TMs and the PTM) monitor, assess, document, and report on the
Contractor's performance. AFDB members review and assess the reports submitted by the TMs and the
PTM, decide upon the amount of the fee to be awarded, and communicate the decision to the Contractor's
management through the PCO.

The constant monitoring performed by Government personnel enables the Government to ensure that
contract priorities are satisfied, and to identify performance problems before they become significant.

During the evaluation process, the Contractor is able to voice its opinion of its performance as well as
respond to negative evaluations, in writing, or clarify the situation as the negative performance occurs.
The constant feedback and interchange of ideas fosters an optimum climate for contract performance.

It is important that the integrity of the evaluation process be maintained at all times to ensure that
reasonable judgment has been made in the fee determination process.
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J.3.4.2 Performance-Rating Spectrum

The following Table (Table J.3-1) summarizes the performance scoring range, the description (definition)
of each element in that range, and the method for converting the score to an award fee percentage to be
applied.

TABLE J.3-1 - PERFORMANCE RATING SPECTRUM

Scoring Range Description Conversion to
award fee
percentage

85-100 Full Achievement 85-100

Contractor consistently meets all USCB performance
objectives. Management, supervision, performance,
response times, and cost control effectiveness are
performed consistently at a level considered the best any
Contractor could be expected to achieve, under similar
circumstances. Inspections seldom find deficiencies.

65-84 Substantial Achievement 65-84

Contractor frequently meets USCB performance objectives
for the majority of work functions. No major problems.
Minor problems are quickly recognized and corrected.

50-64 Partial Achievement 50-64

Consistently achieves minimal USCB performance
objectives. No major problems. Areas requiring
improvement are approximately offset by better
performance in other areas. Moderate number of customer
complaints -corrective action is prompt, however,
sometimes ineffective. Management, supervision,
performance cost control are average.

0-49 Unacceptable 0

Areas of adequate or better performance are significantly
offset by poor performance in other areas. Quality of
performance indicates a need for the Contractor to take
immediate corrective action. Management/supervision is
weak, resulting in an ineffective work program. Sporadic
omission of work occurs. Complaints are frequent. Control
of costs is questionable. Performance is having a negative
impact on overall USCB mission. Performance is at a level
at which the Government may consider termination action.
NO FEE IS EARNED BY THE CONTRACTOR IN THIS
RANGE.
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After the AFDB arrives at a score for a Performance Evaluation Category (TBD), the score is converted to
a percentage that is applied to the amount of award fee available in that Performance Evaluation Category.
The total recommended award fee for the evaluation period is the sum of the recommended fees for each
performance evaluation category (See Exhibit 1 below).

Exhibit 1 - Example Award Fee Format

Performance Evaluation Category | Maximum Score Percentage Approved Award
Award Fee Fee
Available

Technical Performance 1 (%) $ % $

Technical Performance 2 (%) $ % $

Responsiveness (%) $ % $

Program & Cost Mgt (%) $ % $

Total 100% $ Composite % $

J.3.4.3 Procedures

Prior to award fee determination, each member of the AFDB should review the IERs and the CSER. The
AFDB will apply the evaluation criteria to active deliverables and current milestones. Active deliverables
and current milestones are those to which effort is directed during the evaluation period. The board
members should discuss and assess the Contractor’s performance based on a review of all pertinent
documentation. The board then should arrive at a score for each Performance Evaluation Category. The
board will arrive at its score by averaging individual scores or by arriving at a consensus rating for each
Performance Evaluation Category.

The board then will agree on the wording of the narrative that supports the rating given by the board. The
narrative report, reflecting the board's views, will be prepared by the Chairperson for the signature of the
FDO. The report will be concise and clear, but sufficiently detailed to inform the PCO.

Within forty-five (45) days after completion of the evaluation period, the FDO will forward the signed
report to the PCO. Copies of the signed report will be furnished to all AFDB members. The PCO will
review the report and accompanying documentation. The PCO then will send a letter to the Contractor
authorizing the Contractor to invoice the Government for the applicable award amount. The AFDB
Chairman will brief the Contractor on all components of the final AFDB report for the evaluation period at
a mutually agreed upon time, but not to exceed 60 days after end of award fee period.
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EXHIBIT 2 - PROCESS AND SCHEDULE FOR AWARD FEE EVALUATIONS

The following chart promulgates the activities, timing, and corresponding responsible parties in the award fee

process.
Responsible Party Activity Calendar days after
end of performance
period
AFDB Recorder Notify each board member, PTM, and TMs of award fee | 15 days prior

calendar and schedule meeting to decide changes to
distribution for next period (See Exhibit 1)

Contractor’s Program
Manager

Submits CSER through PCO to AFDB
Briefs AFDB

Within 20 days

Technical Monitors

Submits TM reportss to PTM for consideration by the

Within 5 days

(TMs) AFDB
Principal Technical Prepares and distributes IERs and TM reports and Within 25 days
Monitor (PTM) summarizes contractor performance for evaluation
period for input to the AFDB
AFDB Members Review documentation submitted by PTM and Within 40 days
Contractor. Meet to decide upon recommended award
fee.
AFDB Chairperson Conducts meetings of the AFDB. Prepares board’s Within 40 days

recommendation and submits to FDO. Directs changes
to the award fee plan (as needed).

Fee Determining

Reviews AFDB’s award fee recommendation and makes

Within 45 days

Official (FDO) final determination of award fee.
Principal Contracting | Reviews FDO award fee decision for contract 45-50 days
Officer (PCO) compliance and submits invoicing authorization letter to
Contractor.
AFDB Chairperson Brief Contractor on findings of AFDB report Mutually agreed upon

time NTE 60 days
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Attachment J.3.1 — INDIVIDUAL EVENT REPORT (IER)
INDIVIDUAL EVENT REPORT (IER)
Technical Monitor: Date of Event(s) Reported:
Contractor Notification (Indicate by whom, date/time, Performance Categories Affected:
method of communication, any contractor response): Production & Deployment M
Testing 0
Program & Cost Management Hl
Responsiveness to Hl

Impact (+/0/-)/Significance(H/M/L): Evaluation Period Date(s):

FOR PTM USE ONLY

Tracking No: | PTM Acceptance Date: | PTM Signature:

Description of Event(s):

Assessment:

Contract/Program Reference (SOW, Specification, etc.):

Document Page Paragraph
Contractor Response Expected: [ | Yes ] No | Information Only
Technical Monitor Signature: CO Signature:
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Attachment J.3.2 - AWARD FEE EVALUATION PERIODS (TBD)

Award Fee Evaluation Periods

Number Program Milestones Phase Dates Duration

10

Note: Milestones are more important than dates; i.e., award fee periods may be modified to reflect changes in major program milestones,
at the discretion of the Government.
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Attachment J.3.3 - AWARD FEE ACRONYMS

ACO
AFDB
AFDP
USCB
CO
COTR

CPAF
CSER
FDO
GFE
IER
NTE
PCO
PTM
SOW

™

TM report

[End Section J]

Administrative Contracting Officer
Award Fee Determination Board
Award Fee Determination Plan

U. S. Census Bureau

Contracting Officer

Contracting Officer’s Technical Representative

Cost-Plus-Award-Fee

Contractor's Self-Evaluation Report
Fee Determining Official
Government Furnished Equipment
Individual Event Report

Not to Exceed

Principal Contracting Officer
Principal Technical Monitor

Statement of Work
Technical Monitor

- Technical Monitor Report
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Part IV —- REPRESENTATIONS AND INSTRUCTIONS

SECTION K — REPRESENTATIONS, CERTIFICATIONS, AND OTHER STATEMENTS OF
OFFERORS

K.1 52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998)

This Solicitation incorporates one or more solicitation provisions by reference, with the same force and
effect as if they were given in full text. Upon request, the Contracting Officer will make their full text
available. The offeror is cautioned that the listed provisions may include blocks that must be completed by
the offeror and submitted with its quotation or offer. In lieu of submitting the full text of these provisions,
the offeror may identify the provision by paragraph identifier and provide the appropriate information with
its quotation or offer. Also, the full text of a solicitation provision may be accessed electronically at this
address:

www.arnet.gov

FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) PROVISIONS

(52.204-5) Women-Owned Business other than Small Business (May 1999)

K.2 (52.203-11) CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO
INFLUENCE CERTAIN FEDERAL TRANSACTIONS (APR 1991)

(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on
Payments to Influence Certain Federal Transactions, included in this solicitation, are hereby
incorporated by reference in paragraph (b) of this certification.

(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and belief that
on or after December 23, 1989--

(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress on his or her behalf in
connection with the awarding of any Federal contract, the making of any Federal grant, the making
of any Federal loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment or modification of any Federal contract, grant, loan, or
cooperative agreement;

(2) If any funds other than Federal appropriated funds (including profit or fee received under a
covered Federal transaction) have been paid, or will be paid, to any person for influencing or
attempting to influence an officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress on his or her behalf in
connection with this solicitation, the offeror shall complete and s submit, with its offer, OMB
standard form LLL, Disclosure of Lobbying Activities, to the Contracting Officer; and

(3) He or she will include the language of this certification in all subcontract awards at any tier and
require that all recipients of subcontract awards in excess of $100,000 shall certify and disclose
accordingly.
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(c) Submission of this certification and disclosure is a prerequisite for making or entering into this
contract imposed by section 1352, title 31, United States Code. Any person who makes an
expenditure prohibited under this provision or who fails to file or amend the disclosure form to be
filed or amended by this provision, shall be subject to a civil penalty of not less than $10,000, and
not more than $100,000, for each such failure.

(End of provision)
K.3 (52.204.3) TAXPAYER IDENTIFICATION (OCT 1998)
(a) Definitions.

"Common parent," as used in this provision, means that corporate entity that owns or controls an
affiliated group of corporations that files its Federal income tax returns on a consolidated basis,
and of which the offerorer is a member.

"Taxpayer Identification Number (TIN)," as used in this provision, means the number required by
the Internal Revenue Service (IRS) to be used by the offeror in reporting income tax and other
returns. The TIN may be either a Social Security Number or an Employer Identification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this
provision to comply with debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting
requirements of 26 U.S.C. 6041, 6041A, and 6050M, and implementing regulations issued by the
IRS. If the resulting contract is subject to the payment reporting requirements described in Federal
Acquisition Regulation (FAR) 4.904, the failure or refusal by the offeror to furnish the information
may result in a 31 percent reduction of payments otherwise due under the contract.

(c) The TIN may be used by the Government to collect and report on any delinquent amounts
arising out of the offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the
resulting contract is subject to the payment reporting requirements described in FAR 4.904, the
TIN provided hereunder may be matched with IRS records to verify the accuracy of the offeror's
TIN.

(d) Taxpayer Identification Number (TIN).

[ ]TIN:

[ ] TIN has been applied for.

[ ] TIN is not required because:

[ ] Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have
income effectively connected with the conduct of a trade or business in the United States and does
not have an office or place of business or a fiscal paying agent in the United States;

[ ] Offeror is an agency or instrumentality of a foreign government;

[ ] Offeror is an agency or instrumentality of the Federal Government.

(e) Type of organization.
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Name

TIN
[ ] Sole proprietorship;

[ ] Partnership;

[ ] Corporate entity (not tax-exempt);

[ ] Corporate entity (tax-exempt);

[ ] Government entity (Federal, State, or local);

[ ] Foreign government;

[ ] International organization per 26 CFR 1.6049-4;

[ ] Other

(f) Common parent.

[ ] Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this
provision.

[ ] Name and TIN of common parent:

(End of provision)

K.4 (52.209-5) Certification Regarding Debarment, Suspension, Proposed Debarment, and Other
Responsibility Matters (Mar 1996)

(a)(1) The offeror certifies, to the best of its knowledge and belief, that--
(1) The offeror and/or any of its Principals--

(A) Are [ Jarenot[ ]presently debarred, suspended, proposed for debarment, or declared
ineligible for the award of contracts by any Federal agency;

(B) Have [ ] have not [ ], within a three-year period preceding this offer, been convicted of or had
a civil judgment rendered against them for: commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing a public (Federal, state, or local)
contract or subcontract; violation of Federal or state antitrust statutes relating to the submission of
offers; or commission of embezzlement, theft, forgery, bribery, falsification or destruction of
records, making false statements, tax evasion, or receiving stolen property; and

(C) Are [ ] arenot[ ] presently indicted for, or otherwise criminally or civilly charged by a
governmental entity with, commission of any of the offenses enumerated in subdivision
(a)(1)(i)(B) of this provision.
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(i1) The offeror has [ ] has not [ ], within a three-year period preceding this offer, had one or more
contracts terminated for default by any Federal agency.

(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners;
and, persons having primary management or supervisory responsibilities within a business entity
(e.g., general manager; plant manager; head of a subsidiary, division, or business Part, and similar
positions).

This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States and
the Making of a False, Fictitious, or Fraudulent Certification May Render the Maker Subject to
Prosecution Under Section 1001, Title 18, United States Code.

(b) The offeror shall provide immediate written notice to the Contracting Officer if, at any time
prior to contract award, the offeror learns that its certification was erroneous when submitted or
has become erroneous by reason of changed circumstances.

(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily
result in withholding of an award under this solicitation. However, the certification will be
considered in connection with a determination of the offeror's responsibility. Failure of the offeror
to furnish a certification or provide such additional information as requested by the Contracting
Officer may render the offeror nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render, in good faith, the certification required by paragraph (a) of this
provision. The knowledge and information of an offeror is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of business dealings.

(e) The certification in paragraph (a) of this provision is a material representation of fact upon
which reliance was placed when making award. If it is later determined that the offeror knowingly
rendered an erroneous certification, in addition to other remedies available to the Government, the
Contracting Officer may terminate the contract resulting from this solicitation for default.

(End of provision)
K.5 (52.215-6) PLACE OF PERFORMANCE (OCT 1997)

(a) The offeror or respondent, in the performance of any contract resulting from this solicitation, [
] intends, [ ] does not intend [check applicable block] to use one or more plants or facilities
located at a different address from the address of the offeror or respondent as indicated in this
proposal or response to request for information.

(b) If the offeror or respondent checks "intends" in paragraph (a) of this provision, it shall insert in
the following spaces the required information:

Place of Performance
(Street Address, City,
State, County, Zip Code)
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Name and Address of Owner and Operator of the Plant or Facility if Other than offeror or
Respondent
(End of Provision)
K.6 (52.222-22) PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999)
The offeror represents that--

(a) It [ ] has, [ ] has not participated in a previous contract or subcontract subject the Equal
Opportunity clause of this solicitation;

(b) It [ ] has, [ ] has not filed all required compliance reports; and

(c) Representations indicating submission of required compliance reports, signed by proposed
subcontractors, will be obtained before subcontract awards.

(End of provision)
K.7 (52.222-25) AFFIRMATIVE ACTION COMPLIANCE (APR 1984) The offeror represents that--
(a) It [ ] has developed and has on file, [ ] has not developed and does not have on file, at each
establishment, affirmative action programs required by the rules and regulations of the Secretary

of Labor (41 CFR 60-1 and 60-2); or

(b) It [ ] has not previously had contracts subject to the written affirmative action programs
requirement of the rules and regulations of the Secretary of Labor.

(End of provision)

K.8 (52.215-7) ANNUAL REPRESENTATIONS AND CERTIFICATIONS - NEGOTIATION
(OCT 1997)

The offeror has [check the appropriate block]:
[ ] (a) Submitted to the contracting office issuing this solicitation, annual representations and
certifications dated [insert date of signature on submission] that are incorporated
herein by reference, and are current, accurate, and complete as of the date of this proposal, except
as follows [insert changes that affect only this proposal; if “none,” so state]:
[ ] (b) Enclosed its annual representations and certifications.
(End of Provision)
K.9 (52.219-1) SMALL BUSINESS PROGRAM REPRESENTATIONS (OCT 2000)

Small Business Program Representations (May 2001)

(a)
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(1)The North American Industry Classification System (NAICS) code for this acquisition is
541519.

(2) The small business size standard is $18,000,000.

(3) The small business size standard for a concern which submits an offer in its own name, other
than on a construction or service contract, but which proposes to furnish a product which it
did not itself manufacture, is 500 employees.

(b) Representations.
(1) The offeror represents as part of its offer that it [ ]is, [ ] is not a small business concern.

(2) [Complete only if the offeror represented itself as a small business concern in paragraph (b)(1)
of this provision.] The offeror represents, for general statistical purposes, thatit [ Jis, [ ]is
not, a small disadvantaged business concern as defined in 13 CFR 124.1002.

(3) [Complete only if the offeror represented itself as a small business concern in paragraph (b)(1)
of this provision.] The offeror represents as part of its offer thatit [ ]is, [ ]is nota women-
owned small business concern.

(4) [Complete only if the offeror represented itself as a small business concern in paragraph (b)(1)
of this provision.] The offeror represents as part of its offer thatit [ ]is, [ ]is not a veteran-
owned small business concern.

(5) [Complete only if the offeror represented itself as a veteran-owned small business concern in
paragraph (b)(4) of this provision.] The offeror represents as part of its offer that it [ Jis, [ ]is
not a service-disabled veteran-owned small business concern.

(6) [Complete only if offeror represented itself as a small business concern in paragraph (b)(1) of
this provision.] The offeror represents, as part of its offer, that- -

(1) It[ ]is,[ ]is not a HUBZone small business concern listed, on the date of this
representation, on the List of Qualified HUBZone Small Business Concerns
maintained by the Small Business Administration, and no material change in
ownership and control, principal office of ownership, or HUBZone employee
percentage has occurred since it was certified by the Small Business Administration
in accordance with 13 CFR part 126; and

(i1) It [ ]is,[ ]isnot a joint venture that complies with the requirements of 13 CFR part
126, and the representation in paragraph (b)(6)(i) of this provision is accurate for the
HUBZone small business concern or concerns that are participating in the joint
venture. [The offeror shall enter the name or names of the HUBZone small business
concern or concerns that are participating in the joint venture:

]

Each HUBZone small business concern participating in the joint ~ venture shall
submit a separate signed copy of the HUBZone representation.
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(c) Definitions. As used in this provision-
"Service-disabled veteran-owned small business concern"-
(1) Means a small business concern-

(1) Not less than 51 percent of which is owned by one or more service-disabled
veterans or, in the case of any publicly owned business, not less than 51 percent of
the stock of which is owned by one or more service-disabled veterans; and

(i1) The management and daily business operations of which are controlled by one or
more service-disabled veterans or, in the case of a veteran with permanent and
severe disability, the spouse or permanent caregiver of such veteran.

(d) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that
is service-connected, as defined in 38 U.S.C. 101(16).

"Small business concern" means a concern, including its affiliates, that is independently
owned and operated, not dominant in the field of operation in which it is bidding on
Government contracts, and qualified as a small business under the criteria in 13 CFR part 121
and the size standard in paragraph (a) of this provision.

"Veteran-owned small business concern" means a small business concern-
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at
38 U.S.C. 101(2)) or, in the case of any publicly owned business, not less than 51

percent of the stock of which is owned by one or more veterans; and

(2) The management and daily business operations of which are controlled by one or
more veterans.

"Women-owned small business concern" means a small business concern-
(1) That is at least 51 percent owned by one or more women; or, in the case
of any publicly owned business, at least 51 percent of the stock of which

is owned by one or more women; and

(2) Whose management and daily business operations are controlled by one
or more women.
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(d) Notice.

(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small
business concerns, then the clause in this solicitation providing notice of the set-aside
contains restrictions on the source of the end items to be furnished.

(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone
small, small disadvantaged, or women-owned small business concern in order to obtain a
contract to be awarded under the preference programs established pursuant to section 8(a),
8(d), 9, or 15 of the Small Business Act or any other provision of Federal law that
specifically references section 8(d) for a definition of program eligibility, shall-

(1) Be punished by imposition of fine, imprisonment, or both;
(ii) Be subject to administrative remedies, including suspension and debarment; and
(ii1) Be ineligible for participation in programs conducted under the authority of the Act.

(End of provision)
K.10 52.203-2 CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985)

(a) The offeror certifies that-
(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting
competition, any consultation, communication, or agreement with any other offeror or competitor
relating to-
(1) Those prices;
(i1) The intention to submit an offer, or
(iii) The methods or factors used to calculate the prices offered.
(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly
or indirectly, to any other offeror or competitor before bid opening (in the case of a sealed bid
solicitation) or contract award (in the case of a negotiated solicitation) unless otherwise required by
law; and
(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or
not to submit an offer for the purpose of restricting competition.
(b) Each signature on the offer is considered to be a certification by the signatory that the signatory-
(1) Is the person in the offeror's organization responsible for determining the prices being offered in
this bid or proposal, and that the signatory has not participated and will not participate in any action
contrary to paragraphs (a)(1) through (a)(3) of this provision; or
(2)(1) Has been authorized, in writing, to act as agent for the following principals in certifying that
those principals have not participated, and will not participate in any action contrary to
paragraphs (a)(1) through (a)(3) of this provision [insert full name of
person(s) in the offeror's organization responsible for determining the prices offered in this bid
or proposal, and the title of his or her position in the offeror's organization];
(i1) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) of this
provision have not participated, and will not participate, in any action contrary to paragraphs
(a)(1) through (a)(3) of this provision; and
(iii) As an agent, has not personally participated, and will not participate, in any action contrary to
paragraphs (a)(1) through (a)(3) of this provision.
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(c) If the offeror deletes or modifies paragraph (a)(2) of this provision, the offeror must furnish with its
offer a signed statement setting forth in detail the circumstances of the disclosure.

(End of provision)
K.11 CERTIFICATION
I hereby certify that the responses to the above Representations, Certifications and other statements

are accurate and complete.

Signature:

Title:

Date:

[End Section K]
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PART IV -- REPRESENTATIONS AND INSTRUCTIONS

SECTIONL - INSTRUCTIONS, CONDITIONS AND NOTICES TO OFFERORS OR
RESPONDENTS

L.1 52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998)

This solicitation incorporates one or more solicitation provisions by reference, with the same force and
effect as if they were given in full text. Upon request, the Contracting Officer will make their full text
available. The offeror is cautioned that the listed provisions may include blocks that must be completed by
the offeror and submitted with its quotation or offer. In lieu of submitting the full text of these provisions,
the offeror may identify the provision by paragraph identifier and provide the appropriate information with
its quotation or offer. Also, the full text of a solicitation provision may be accessed electronically at this
address:

www.arnet.gov

FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) PROVISIONS

52.204-6  Data Universal Numbering System (DUNS) Number (JUN 1999)

52.214-34 Submission of Offers in the English Language (FEB 2000)

52.214-35 Submission of Offers in U.S. Currency (FEB 2000)

52.215-1 Instructions to offerors — Competitive Acquisition (FEB 2000) — With Alternate I (OCT
1997)

52.215-16 Facilities Capital Cost of Money (OCT 1997)

52.222-24 Pre-award On-Site Equal Opportunity Compliance Review (FEB 1999)

52.222-46 Evaluation of Compensation for Professional Employees (FEB 1993)

52.237-10 Identification of Uncompensated Overtime (OCT 1997)

L.2 TYPE OF CONTRACT

The Government contemplates the award of a Cost Plus Award Fee (CPAF) contract for the first Phase of
this contract. The Government anticipates that the second Phase will be a hybrid contract, consisting of
some CPAF elements and some Fixed Price elements. The Contractor and the Government will definitize
the contract type for Phase 2 during the performance of Phase 1.

L.3 52.252-5 AUTHORIZED DEVIATIONS IN PROVISIONS (APR 1984)

(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1)
provision with an authorized deviation is indicated by the addition of “(DEVIATION)” after the
date of the provision.

(b) The use in this solicitation or contract of any Commerce Acquisition Regulation provision with an
authorized deviation is indicated by the addition of “(DEVIATION)” after the name of the
regulation.

L.4 1352.252-71 REGULATORY NOTICE (MAR 2000)
Offerors are advised that certain provisions and clauses identified with a Commerce Acquisition

Regulation (CAR) notation for identification purposes, have not yet been binding for this acquisition and
will be contained in the CAR at Part 13 of Title 48 of the Code of Federal Regulations.

52-SOBC-2-00005 L-1 November 16, 2001


http://www.arnet.gov/

MAF/TIGER Accuracy Improvement Project Section L

L.5 1352.215-73 INQUIRIES (MAR 2000)

Offerors must submit all questions concerning this solicitation in writing to the Contracting Officer.
Questions must be received no later than 15 calendar days after the date of this solicitation. All responses
to the questions will be made in writing and included in an amendment to the solicitation.

L.6 1352.233-17 SERVICE OF PROTEST (MARCH 2000)

An agency protest may be filed with either (1) the Contracting Officer or (2) at a level above the
Contracting Officer, with the agency Protest Decision Authority. See 64 Fed. Reg. 16,651 (April 6, 1999)
- (Internet site: http://oamweb.osec.doc.gov/conops/reflib/alp1296.htm) for the procedures for filing
agency protests at the level above the Contracting Officer (with the Protest Decision Authority).

Agency protests filed with the Contracting Officer shall be sent to the following address:

Contracting Officer
U.S. Census Bureau
Acquisition Division
Room 1557, FB 3
Washington, DC 20233

If a protest is filed with either the Protest Decision Authority or with the General Accounting Office
(GAO), a complete copy of the protest (including all attachments) shall be served upon the Contracting
Officer and Contract Law Division of the Office of the General Counsel within one day of filing with the
Protest Decision Authority or with GAO. Service upon the Contract Law Division shall be made as
follows:

U.S. Department of Commerce

Office of the General Counsel

Contract Law Division — Room 5893
Herbert C. Hoover Building

14™ Street and Constitution Avenue, NW
Washington, DC 20230

Attn: Jerry Walz, Esquire

FAX: (202) 482-5858

(End of Provision)

L.7 RESERVED
L.8 SUBMISSION OF PROPOSAL

(a) MARKINGS: It is important that the offer is sealed and the outer envelope or wrapping of the
offer is addressed as follows:

Mailing Address: U.S. Census Bureau
Attn: Michael L. Palensky
Room G 300, FB 3, Stop 1700
Washington, DC 20233
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Solicitation No.: 52-SOBC-2-00005
Date and Hour: January 9, 2002 at 3:00 p.m. (EST)

(NOTE: Failure to so mark the outer cover could be the cause of the offer being misdirected
and received too late at the required destination as shown below.)

(b) Offers shall be delivered to the office cited above and also cited in SF 33, block 7, or if hand-
carried, offers must be delivered to the physical address below and contact must be made by the
time and date specified in L.8 (a) above. Offers received at this destination after the time and date
specified for receipt shall be considered late.

Physical address: U.S. Census Bureau
4700 Silver Hill Road
Room 1557, FB 3
Suitland, MD 20746
Attn: Michael L. Palensky

L.9 ACCEPTANCE OF PROPOSALS
The Government reserves the right:

(a) To consider as acceptable only those proposals submitted according to all technical requirements
stated or referenced in this solicitation that demonstrate an understanding of the problems involved
and the scope of the project.

(b) To reject as unacceptable those proposals deleting or altering technical requirements that are
considered by the Government within the state of the art or possible for attainment.

L.10 MINIMUM ACCEPTANCE PERIOD

Offerors allowing fewer than 210 calendar days in the "offer" portion of Standard Form 33, entitled
"Solicitation, Offer, and Award," for acceptance by the Government will be rejected as nonresponsive and
unacceptable.

L.11 FORMAL COMMUNICATION - REQUEST FOR CLARIFICATION OR QUESTIONS
REGARDING THIS SOLICITATION

(a) Formal communications and specific requests for clarification(s) and/or information concerning
this solicitation shall be submitted, in writing, to the Contracting Officer at the following address:

U.S. Census Bureau

4700 Silver Hill Road

Room G 300, FB 3, Stop 1700
Washington, DC 20233

Attn: Michael L. Palensky

(b) All such requests shall be made in writing and submitted to the address above. Written inquiries
will be answered in writing and provided to all offerors, if appropriate, and issued via an
amendment to this solicitation. Offerors shall submit their written questions on a diskette and two
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(2) paper copies. Diskettes and hard copies shall be labeled “Questions and Clarification” with the
solicitation number. The files shall be submitted in MS Word.

(¢) Any questions regarding this solicitation shall be received by the Contracting Officer within 15
calendar days from the issuance date of this solicitation in order to be considered for response.

L.12 PRIME CONTRACTOR RESPONSIBILITIES

The offeror shall be held responsible as the prime Contractor for the procurement of all services required

under this contract. The offeror alone shall be held responsible by the Government for performance of all
Contractor's obligations under any contract resulting from their proposal. The Government, in turn, shall

render all payments due for services performed solely to the prime Contractor.

L.13 AMENDMENTS TO PROPOSAL

Any changes to a proposal made by an offeror after its initial submittal shall be accomplished by
replacement pages of a color different from the color of the original pages. Changes from the original
page shall be indicated on the outside margin by vertical lines adjacent to the change. The offeror shall
include the date of the amendment at the bottom of the changed pages.

L.14 ANTICIPATED AWARD DATE

The anticipated contract award date for this solicitation is on or about May 10, 2002. The anticipated
effective date of the contract will be the award date of the contract. The Government is not obligated to
award the contract on this date.

Issue solicitation: 11/16/01

Receive Proposal Volume I — 12/11/01

Receive Written Proposals: 01/09/02

Evaluate Written Proposals: 02/01/02

Notify offerors Within Competitive Range: 02/08/02

Conduct Discussions/Operational Capability Demonstration (OCD): 2/11/02 - 03/18/02
Best and Final Offers (BAFOs) due: 04/12/02

Award Contract: 05/10/02

Services Begin Under Contract: 06/01/02

L.15 NAICS CODE FOR SUBCONTRACTORS
(a) As stated in FAR provision 52.219-1 at paragraph K.9 entitled “SMALL BUSINESS PROGRAM
REPRESENTATION,” the NAICS code for this solicitation is 541519, “Other Computer Related
Services” that has an associated size standard of $18,000,000.
(b) Subcontracted work need not be classified as NAICS Code 541519. It should be classified under
the NAICS Code that is appropriate for the work. The size standard for that NAICS Code can be
used to determine if subcontracting goals are met.

L.16 WRITTEN PROPOSAL AND ORAL PRESENTATION INSTRUCTIONS

(a) A three-volume written proposal shall be submitted by offerors in accordance with Section L.16.1.
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(b) In addition to the written proposal, offerors also shall make oral presentations to the Government.
In the event there is a discrepancy between the written proposal and the oral presentation, the
written proposal takes precedence. Oral presentations shall be conducted in accordance with the
instructions in Section L.16.2.

(c) If the offeror fails to submit both a written proposal and conduct an oral presentation, as
scheduled, the Government will consider the entire offer to be nonresponsive.

(d) Offerors shall submit only the information required by this section. Marketing literature,
marketing or product videos, catalogs, manuals, product literature, or other extraneous
information, either electronic or hard copy, that is provided with the proposal will not be reviewed
or utilized in the evaluation.

L.16.1 Written Proposals

Offerors shall submit their written proposals prior to the conduct of oral presentations. The written
proposals shall be provided in three volumes, as follows:

Volume I Past Performance and Experience (Volume I and Volume I Supplement)
Volume II Technical Solution and Organizational Resources
Volume III Cost

The written proposal, submitted as Volumes I, II, and III, will be evaluated based on the information
presented. Therefore, organization, clarity, accuracy of information, relevance, and completeness are of
prime importance.

L.16.1.1 Volume I -- Past Performance and Experience (This volume will be evaluated in accordance
with paragraph M.4.2.3)

(a) The offeror shall submit, by December 11, 2001, Volume I (without Supplement 1) of its written
proposal. Volume I shall present evidence of the offeror’s and its potential Teaming Partners’ past
performance and experience on up to 15 contracts performed in the past three (3) years. Past
Performance information shall be included for offeror-selected federal, state, local government, or
commercial contracts. Contracts of similar work and complexity related to the MAF/TIGER
Accuracy Improvement Project are preferred. The offeror may include contracts on which the
offeror or any of its proposed Teaming Partners has performed or is performing work, as a prime
contractor or as a subcontractor.

(b) Any past performance information provided by an offeror in its proposal is subject to
verification/validation by the Government during the evaluation process. The Government
reserves the right to contact the Government/commercial points of contact provided by the offeror,
and any project officials and/or other persons who have been involved in any of the contracts listed
by the offeror in its proposal, for purposes of verifying the information provided and obtaining
additional information concerning the offeror's performance on these contracts. The Government
also reserves the right to utilize any other information available in the evaluation of past
performance. This applies to the offeror and any proposed subcontractor(s).

(c) Offerors may present, as a reference, work performed under contract to the Census Bureau if it
meets the criteria in paragraph L.16.1.1(a).
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L.16.1.1.1 Volume I: Past Performance Matrix

(a) For each contract identified, offerors shall submit a Past Performance Matrix that meets the criteria
in paragraph L.16.1.1(a). The offeror shall provide past performance information in accordance
with the matrix content outlined below and using the template provided in Attachment L.1. Past
performance contracts shall be listed in descending order of relevance to the MAF/TIGER
Accuracy Improvement Project, with the first being the most relevant.

(b) Matrix Content

(1) Contract Identifier: Assign a sequential ID number to the contract, beginning with the
number one (1).

(2) Agency/Company: Agency or company for which the work was performed and contract
name (and project name, if applicable).

(3) Contract/Order Number: Enter the contract number and, for contracts such as IDIQs
where projects are issued by order, the order number under which the project was
performed.

(4) Contract/Order Period of Performance: Indicate, by month and year, the start and
completion (or “ongoing”) dates for the project contract or order. State original planned
completion date and, if necessary, revised expected completion date.

(5) Contract/Order Type and Total Dollar Value: Contracts/orders may be Cost Plus,
Incentive, IDIQ, FFP, T&M, etc. Enter the original total dollar value of the contract and
the current dollar value, if different. If an order, enter the dollar value received or to be
received by the offeror or its subcontractor(s).

(6) Contract Modifications: Enter the number of major modifications and the reason for
each modification, including the dollar value of that major modification. Indicate
whether the offeror or its subcontractor(s) operated over, at, or below budget. If over
budget, provide explanation.

(7) Prime Contractor/Primary Performer: Enter the prime Contractor and the company
name, of either the offeror or proposed Subcontractor, that performed/is performing the
major portion of work under this project. If same, enter only one name.

(8) Major Subcontractor(s): Enter the major Subcontractor(s) assigned to the
contract/order.

(9) Small Business Participation : Enter past performance indicating the extent to which
the offeror attained applicable goals for small business participation under contracts that
required subcontracting plans.

(10) Brief Description of the Project: Self-explanatory.

(11) Project Approach: Describe the technical and management approach developed and
used in the formulation of a solution to the project, including tools and methodologies.
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(12) Project Solution: Describe the solution attained for the project, including deliverables.

(13) Problems Encountered/Resolution: Describe any problems encountered (including any
that affected the timeliness or effectiveness of the product) and the resolution of the
problems.

(14) Quality Awards or Quality Certifications Received: Enter any quality awards and
quality certifications received as a result of work performed for this project.

(15) Contracting Officer (CO) Name, Address, Voice Telephone number, FAX
Telephone number, E-mail Address: Self-explanatory.

(16) Contracting Officer (if different from Contracting Officer) Name, Address, Voice
Phone, FAX Phone, and E-Mail Address: Self-explanatory.

(17) Contracting Officer’s Technical Representative (COTR) Name, Address, Voice
Telephone number, FAX Telephone number, and E-Mail Address: Identify the
individual (e.g., Contracting Officer’s Technical Representative (COTR) or Task
Manager (TM)) for the project.

(18) End-User Point-of-Contact Name, Address, Voice Telephone number, FAX
Telephone, and E-Mail Address: Identify a key end-user of the system and services
provided under this project.

(c) The contracts selected for submission by the offeror shall be those that can be validated by the
Government via reference checks, utilization of other contacts, or any other available
information.

(d) Attachment L.1 provides the matrix template. This template format may be modified as long as
the matrix content and order of entries shown above are maintained. The sections of the template
may be expanded to accommodate additional text.

(e) Volume I will be evaluated in accordance with paragraph M.4.2.3.

L.16.1.2 Volume I Supplement - Experience

The Volume I Supplement shall be submitted with Volumes II and III on the proposal due date specified in
the SF 33, Block 9.

Section 1  Experience - Project Descriptions
Section 2 Experience - Project Charts

L.16.1.2.1 Volume I Supplement, Section 1: Experience - Project Descriptions

(a) Project descriptions shall be submitted for the three (3) projects listed in the Past Performance
Matrix of Section L.16.1.1.1 that the offeror deems to be most relevant to the MAF/TIGER
Accuracy Improvement Project. Project descriptions shall elaborate on the following areas:

(1) Scope of the project
(2) Relevance of the project
(3) Success of the project in quantitative and qualitative terms.
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(4) The technical approach and management methods used, and how they may be applied to the
MAF/TIGER Accuracy Improvement Project
(5) Problems encountered and how they were resolved

(b) Project descriptions shall be limited to two (2) pages each and shall conform with instructions
described in L.16.1.5. The Contractor shall note in Block 1 of the past performance matrix if a
project description for the contract/project will be submitted in accordance with this section.

(c) Volume I Supplement, Section 1 will be evaluated in accordance with paragraph M.4.2.3.
L.16.1.2.2 Volume I Supplement, Section 2: Experience - Project Charts

(a) The offeror shall provide, as Volume I Supplement, Section 2 of its written proposal, hard copies
(i.e., paper copies) of the oral presentation charts (a maximum of 50 charts) that the offeror will
use during session 2 of its oral presentation, per paragraph L.16.2.

(b) These hard copy charts shall be exact copies of the charts that are to be presented at the oral
presentation. No changes or additions will be allowed to the charts either prior to or at the time of
oral presentations. Any charts that are changed or added will not be evaluated. If additional charts
or changes to the presented charts, are warranted following oral presentation discussions, the
offeror will be directed by the Contracting Officer to submit these changes.

(c) Hardcopy presentation charts shall be provided on standard 8.5x11 inch paper in landscape
orientation, one chart per page. No chart text shall be smaller than 18 point. Charts shall be
numbered sequentially. Charts shall be printed on one side only, and punched with a 3-hole punch

along the top margin.

(¢) Volume I Supplement, Section 2 will be evaluated in accordance with the evaluation criteria of
paragraph M.4.2.3.

L.16.1.3 Volume II - Technical Solution and Organizational Resources
The offeror shall include the following sections in Volume II of its written proposal:
(a) Section 1 — Phase 1 of the work
The contract type for Phase 1 will be Cost Plus Award Fee (CPAF).
(1) Performance Work Statement (PWS) for Phase 1 of the requirement
Phase 1 shall address a fact-finding, planning, and reporting effort that will begin
immediately after contract award. Offerors shall submit a PWS for Phase 1 work with
performance measures tied to profit. Phase 1 work is actually work to produce a more
detailed, refined plan and cost proposal for the performance of Phase 2 work. Offerors shall

submit detailed technical and cost proposals for the following work:

e Fact finding on the sources of data and methods of collection to meet the objectives
stated in the SOO;

e Planning in concert with the Census Bureau to meet the objectives stated in the SOO;
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¢ Developing formal cost, schedule, and technical baselines to meet the objectives stated
in the SOO;

e  Working with the Census Bureau to develop a Quality Assurance Plan, a Test Plan,
and a Program Management Plan for Phase 2 of the work; and

e Documenting, reporting, and obtaining Census Bureau approval for all above plans,
methods, and procedures for Phase 2 of the work.

(2) Organizational Resources and Key Personnel for Phase 1 of the requirement
(b) Section 2 — Phase 2 of the work

(1) A Plan and Technical Approach for meeting the objectives stated in the SOO; i.e.,
accomplishing Phase 2 of the requirement; and

(2) Organizational Resources and Key Personnel for Phase 2 of the requirement.
(c) Attachment 1 — Technical Solution Charts
L.16.1.3.1 Table L-1.
The following table displays the timing of proposal submission Sections in relationship to contract phases.

This table does not show all sections and subsections of the proposal, only those affected by the phased
character of this requirement.
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TABLE L-1
TIME
POST - POST -
AWARD | AWARD
EVENT PRE AWARD | PHASE 1 | PHASE 2
Volume 1 — Past Performance Matrixes By 12/4/01
Volume 1 Supplement — Experience X

Volume II — Section 1

Submit Detailed Technical Solution/PWS for Phase 1
work

Submit Organizational Resources and Key Personnel
resumes for Phase 1 work X

Volume II — Section 2

Submit Plan and Technical Approach for Phase 2
work

Submit Organizational Resources and Key Personnel
resumes for Phase 2 work X

Volume III — Section 2 - Subsection 1

Submit Detailed Cost Proposal for Phase 1 work X

Volume III — Section 2 - Subsection 2

Submit Cost Estimate for Phase 2 work X

Perform Phase 1 work X

Volume II — Section 2
Submit Detailed Technical Solution/PWS for Phase 2

work X
Volume III — Section 2 - Subsection 2
Submit Detailed Cost Proposal for Phase 2 work X
Perform Phase 2 work X

L.16.1.3.2 Volume II — Technical Solution

Volume II shall be no more than 50 pages long (excluding Key Personnel resumes and Technical Solution
Charts — Attachment 1), and shall address work proposed as Phase 1 of the contract.

(a) Volume II — Section 1: Detailed Technical Solution/PWS for Phase 1 work (This section will
be evaluated in accordance with paragraph M.4.2.1). Contract type shall be CPAF. Offerors shall
submit:

(1) A Performance Work Statement (PWS) with performance measures tied to profit that covers
Phase 1 work. In the PWS, offerors shall address - in specific, performance-based,
quantitative terms - the work to be done in producing the goods to be delivered and the
services to be performed;

(2) A Contract Work Breakdown Structure (CWBS);
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(3) A list of Contract Deliverables. All Contract Deliverables shall be traceable to specific tasks
defined in the PWS;

(4) A list of Key Personnel and a description of the experience they bring to the project that is
either indirectly or directly related to the technical disciplines required to carry out the Phase 1

work;

(5) An assessment of the required availability and involvement of the Census Bureau during Phase
1 contract execution, including timeframes for this involvement;

(6) A milestone schedule with a start date of June 1, 2002, for the tasks within the Phase 1 work;

(7) A narrative plan to accomplish the Phase 1 work;

(8) A description of the proposed means for effectively communicating with the Census Bureau
during Phase 1 execution, including proposed personnel locations, information systems

logistics, and personnel logistics; and

(9) A subcontract management plan in accordance with paragraph L.16.1.4.3.

(b) Volume II — Section 1: Organizational Resources and Key Personnel for Phase 1 of the work

(This Section will be evaluated in accordance with paragraph M.4.2.2)

(1) Organizational Resources. The offeror shall describe its organizational resources with
regard to Teaming during Phase 1 of the contract. The offeror shall provide the following
information:

* A description of its Teaming Partners, their areas of specialization, and a discussion of
how the Teaming Partners will work together with the prime Contractor and the
Government to ensure success of Phase 1 of the MAF/TIGER Accuracy Improvement
Project.

* A description of the offeror’s and its subcontractors’ personnel and nonpersonnel
resources, and their availability for use during Phase 1 of the MAF/TIGER Accuracy
Improvement Project.

* A description of the organization of the offeror’s MAF/TIGER Accuracy Improvement
Project Team, including a discussion of whether these employees will be on site for the
duration of Phase 1 of the project, or will only be assigned to the project for a limited
time. The offeror also shall discuss how it envisions an interactive, working relationship
with the Government’s Project Team.

(2) Key Personnel Resumes

* The offeror shall provide resumes of key personnel who have been committed to
performance on Phase 1 of the MAF/TIGER Accuracy Improvement Project. Key
Personnel shall include all personnel participating in the oral presentations (i.e., the
presenters), and any other individuals (in the employ of either the prime Contractor or its
subcontractor(s)) whom the offeror wishes to designate as Key Personnel on this contract.
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The Key Personnel, as designated by the offeror, are subject to the Key Personnel
provisions of Section H.4.

* In addition, the offeror shall provide a letter of commitment that provides evidence of
the corporate intent to commit these Key Personnel in the service of the MAF/TIGER
Accuracy Improvement Project from the date of contract award through the completion
of Phase 1 of the work. The letter of commitment shall include the name of each person
whose resume is provided and an indication of the percentage of time the employee will
be assigned to Phase 1 of this project. In addition, the letter of commitment shall certify
that the Government shall have full accessibility to Key Personnel on demand, as
required by the Government. The offeror shall insert this “Letter of Commitment™ as the
last page of Volume II, Section 1.

*  For each proposed Key Person who worked on any of the past performance contracts
included in the Past Performance Matrix (paragraph L.16.1.1.1.), the offeror shall
identify the past performance contracts worked on by that individual.

* Each resume shall be limited to two pages.

(¢) Volume II — Section 2: Plan and Technical Approach for Phase 2 work (This section will be
evaluated in accordance with paragraph M.4.2.1)

This Section of the proposal shall be no more than 30 pages long. The offeror shall address
Phase 2 of the work and shall submit:

(1) A plan that describes the offeror’s overall approach to accomplishing the Phase 2 work and
that demonstrates an understanding of the technologies and methodologies to be employed and
their expected results.

(2) A plan for the development and implementation of a “Change Detection” process.

e Background - The MAF/TIGER Accuracy Improvement Project requires that all
TIGER data be aligned to a specified accuracy that will allow enumerators to place
themselves at the correct structure 100 percent of the time. Once the information in
TIGER has been aligned properly, there is a requirement to ensure that the TIGER
database remains accurate to within one year. Detecting changes that take place
within selected areas and then updating the files to include all changes will maintain
MAF/TIGER completeness and accuracy. The change detection information can be
obtained from many sources and use different approaches that could include data such
as remote-sensing satellites; state, local, and tribal government updates; and
commercial vendor updates.

e Change Detection Process Plan - Offerors shall propose a Change Detection Process
Plan that includes, as a minimum, the following:

o An explanation for obtaining the coordinates of change areas and the type of
change

o An explanation of the accuracy associated with the change information

A description of change detection mechanics

o An explanation of the timeliness of the change

o
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o An explanation of the approach for nationwide change reporting on an annual
basis

o An approach for the coordination of the initial change data through the updating
of TIGER

o An approach for maintaining the inventory of structures

e Change Detection Process Plan Parameters - Offerors shall include in this plan an
approach to maintaining the TIGER database for the following land areas (with an
option to provide maintenance for the Island Areas and selected portions of the state

of Alaska).

o Conterminous U.S. and Hawaii - 7,680,000 square kilometers

o Puerto Rico - 9,000 square kilometers

o Island Areas - 2,000 square kilometers

o Selected portions of Alaska - 350,000 square kilometers (100 areas

approximately 3,500 square kilometers each)
(3) Program Management structure and Technical Teaming structure.
(4) Configuration Management approach.

(5) A proposed contract type or types, tying incentive or award fee to performance, with rational
for the proposed contract type(s). Fixed price elements may be proposed, also with rational.

(6) A Quality Assurance approach with a list of performance measures.

(7) An assessment of the required availability and involvement of Census Bureau staff during
contract execution, including timeframes for this involvement.

(8) A description of the method of controlling Phase 2 costs to ensure the Census Bureau that cost
growth will be controlled effectively during Phase 2 contract execution.

(10) A subcontract management plan in accordance with paragraph L.16.1.4.3.

(d) Volume II — Section 2: Organizational Resources and Key Personnel for Phase 2 work (This
section will be evaluated in accordance with paragraph M.4.2.2)

(1) Organizational Resources. The offeror shall describe its organizational resources with
regard to potential teaming during Phase 2 of the contract. The offeror shall provide the
following information:

* A description of its potential Teaming Partners, their areas of specialization, and a
discussion of how these Teaming Partners will work together with the prime Contractor
and the Government to ensure the success of Phase 2 of the MAF/TIGER Accuracy
Improvement Project.

* A description of the offeror’s and its subcontractors’ personnel and nonpersonnel
resources, and their availability for use on Phase 2 the MAF/TIGER Accuracy
Improvement Project, as required.
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* A description of the organization of the offeror’s MAF/TIGER Accuracy Improvement
Project implementation team, including a discussion of whether these employees will be
on site for the duration of the project or will be assigned to the project only for a limited
time. The offeror also shall discuss how it envisions an interactive, working relationship
with the Government’s Project Team. In addition, the offeror shall address the
management structure it envisions using and how this chosen management structure will
contribute to the effective implementation of the MAF/TIGER Accuracy Improvement
Project.

(2) Key Personnel Resumes

*  The offeror shall provide resumes of Key Personnel who have been committed to
performance on Phase 2 of the MAF/TIGER Accuracy Improvement Project. The Key
Personnel, as designated by the offeror, are subject to the Key Personnel provisions of
Section H.4.

* In addition, the offeror shall provide a letter of commitment that provides evidence of
the corporate intent to commit these Key Personnel in the service of the MAF/TIGER
Accuracy Improvement Project from the date of commencement of Phase 2. The letter of
commitment shall include the name of each person whose resume is provided and an
indication of the percentage of time the employee will be assigned to this project. In
addition, the letter of commitment shall certify that the Government shall have full
accessibility to Key Personnel on demand, as required by the Government. The offeror
shall insert this “Letter of Commitment” as the last page of Volume II, Section 2.

* For each proposed Key Person who worked on any of the 