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INTRODUCTION 

This Proposed Plan identifies the inaccessible underneath the plant.   
Preferred Remedial Alternative for 
completing the clean up of contaminated This Proposed Plan summarizes the 
waste, soil and groundwater at the previous cleanup work and explains how 
Reynolds Metals Site located in these previous actions have achieved 
Troutdale, Oregon. This Proposed Plan remedial action objectives (RAO) for soil 
is required to fulfill the requirements of at the site. Actions to achieve 
Section 117(a) of the Comprehensive groundwater RAO’s are currently 
Environmental Response Compensation underway. This plan also identifies the 
and Liability Act (CERCLA) and the Preferred Remedial Alternative based 
National Contingency Plan (NCP) on current site conditions resulting from 
40CFR 300.430(f)(2). the previous cleanup work and RMC’s 

demolition activities. 
The Reynolds Metals Company (RMC), 
currently owned by Alcoa Inc., produced EPA’s Preferred Remedial Alternative 
aluminum from the raw material alumina includes the following components: 
at the facility.  The production facility 
was permanently closed in July 2002, � Using institutional controls to ensure 
and the closure was followed by protection of future users of the Site 
demolition of the plant structures.  The and that future uses of the Site and 
decision to demolish the plant was its associated groundwater are 
made by Alcoa based on its own compatible with the cleanup levels 
business consideration and was not a achieved 
part of the cleanup activities conducted 
under CERCLA. � Continued operation of the 

groundwater focused 
This cleanup plan proposes the final extraction/production well 
action for the Site. Extensive soil and optimization (FE/PWO) system until 
groundwater cleanup has been groundwater cleanup levels are 
completed by RMC, with EPA oversight, achieved 
during the past ten years. These 
cleanup actions included early CERCLA � Monitoring groundwater to evaluate 
removal actions implemented through the effectiveness of the completed 
an administrative order on consent and ongoing cleanup actions. 
(AOC) as well as CERCLA remedial 
actions selected in the 2002 Interim 
Record of Decision (ROD) and 
implemented through unilateral 
administrative orders (UAOs).  The 
demolition provided the opportunity for 
additional evaluation and cleanup by 
exposing contaminated areas formerly 
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This Proposed Plan provides the 
rationale for selecting the Preferred 
Alternative. It also summarizes 
information that can be found in greater 
detail in the Post-Demolition Remedial 
Investigation and Risk Assessment 
reports and other documents that are 
available for review on EPA’s web site, 
in information repositories described 
below, and in the Administrative Record 
for Reynolds Metals. 

This document is issued by EPA in 
consultation with the Oregon 
Department of Environmental Quality 
(DEQ). EPA will select a final remedy 
after reviewing and considering 
information submitted during the 30-day 
public comment period. EPA may 
modify the Preferred Alternative based 
on new information or public comments.   

COMMUNITY PARTICIPATION 

How You Can Participate: We invite you to participate in the decision-making process 
by commenting on this Proposed Plan.  EPA will accept written comments during the 
public comment period from August 3 to September 4, 2006.  Written comments 
should be addressed to: 

   Chip Humphrey 
U.S. Environmental Protection Agency 
811 SW Sixth Avenue, 3rd Floor 

   Portland, OR 97204 
   E-mail: humphrey.chip@epa.gov 

EPA will host a public meeting if sufficient interest is expressed.  To request a public 
meeting, contact Chip Humphrey at (503) 326-2678 before August 15, 2006. 

The Administrative Record, which contains documents that provide the basis for 
selecting the final cleanup alternative, is available at the following locations:  

US EPA Region 10 Records Center 
1200 6th Avenue, 7th Floor 
Seattle, WA 98101 
(206) 553-4494 

Gresham Regional Library 
385 NW Miller 
Gresham, OR 97030 

    (503) 248-5387 

EPA will respond to public comments in a document called a Responsiveness 
Summary. A final Record of Decision will then be prepared by EPA.  The 
Responsiveness Summary will be part of the Record of Decision and will be available 
for review at the locations listed above. 
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SITE LOCATION AND HISTORY 

The Reynolds Metals Company facility 
was a primary aluminum production 
plant where aluminum was made from 
the raw material alumina. The plant was 
located about 20 miles east of Portland, 
Oregon, and 1.25 miles north of the City 
of Troutdale, Oregon (Figure 1). The 
Reynolds Metals Site consists of the 
108 acre former plant area and 
approximately 693 acres of surrounding 
rural land. A US Army Corp of 
Engineers (COE) dike runs through the 
northern and eastern portions of the 
site. 

The plant was constructed for the US 
Government in 1941 to produce 
aluminum for wartime operations.  RMC 
first leased the plant from the 
government in 1946 and purchased it in 
1949. Alcoa Inc. acquired Reynolds 
Metals Company, including the 
Troutdale aluminum reduction facility, in 
2000 and operations at the Troutdale 
plant were suspended. The plant was 
permanently closed in 2002 and 
demolished from 2003 through January 
2006. All of the plant structures and 
most of the foundations were removed 
as part of the demolition. RMC 
anticipates selling the property for 
industrial use by the end of 2006. 

The Site was placed on the Superfund 
National Priorities List (NPL) in 1994. 
On September 29, 1995, EPA and RMC 
signed an Administrative Order on 
Consent (AOC), under which RMC 
agreed to complete a Remedial 
Investigation and Feasibility Study 
(RI/FS) for the site and perform early 
cleanup actions under EPA’s oversight. 
On September 30, 2002, EPA issued a 
Record of Decision (ROD) for interim 
remedial action, which required cleanup 
of several waste areas and fluoride-
contaminated groundwater.  Cleanup of 
the waste areas under the Interim ROD 
was carried out under a Unilateral Order 
(UAO) issued by EPA in 2003. 
Groundwater cleanup is being 
accomplished under a second UAO 
issued by EPA in 2005.   

A post-demolition Remedial 
Investigation (RI) was conducted during 
plant demolition and completed after 
post-demolition sampling of the plant 
area. The Risk Assessment for the 
RMC site was updated in June 2006 to 
reflect post-demolition site conditions. 
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SITE CHARACTERISTICS 

Several waste disposal areas, soils and Lake. The western portion of the north 
groundwater were contaminated as a landfill, which was capped as part of the 
result of past waste handling practices work performed under the Interim ROD, 
at the plant. The primary contaminants is also located in this area. 
identified in waste and soils at the Site 
include fluoride, cyanide, polynuclear The East Area (Figure 4) is 
aromatic hydrocarbons (PAHs) and approximately 254 acres and includes 
polychlorinated biphenyls (PCBs). the area where the former RMC plant 
Waste and soils have been cleaned up was located. The area is generally flat, 
with actions described later in this and currently has no structures or 
document. There are also significant aboveground improvements except for 
plumes of fluoride contamination in groundwater monitoring and extraction 
groundwater beneath the plant site.  The wellheads and a small building that 
groundwater remedy is fully operational houses equipment needed for the 
and its continued operation is described operation of the groundwater system.  
later in this document. All other facility structures, paved areas, 

and most foundations to approximately 
The Columbia and Sandy Rivers border 8 feet below the ground have been 
the Site to the north and east and demolished and removed from the site. 
represent regional groundwater This area is also the former location of 
discharge points. When the plant was the south landfill, scrap yard, and east 
operating, treated process and sanitary potliner areas that were cleaned up 
wastewater and storm water runoff from through previous removal and remedial 
the plant flowed through south ditch to actions. 
Company Lake prior to discharge to the 
Columbia River.  Discharge to the The Fairview Farms area is located to 
Columbia River was regulated by an the west of Sundial Road, across from 
NPDES wastewater permit.  Wastewater the former plant location. This area was 
from facility operations has not been not used as part of the historical plant 
produced or discharged since the plant operations, although there were some 
ceased operations in the fall of 2000. stormwater overflows to an adjacent 

ditch. Some portions have been used 
The RMC site has been divided into four for cultivated crops and cattle grazing in 
distinct areas for investigation and the past. It is approximately 227 acres. 
evaluation: outside the dike, the east 
(former plant) area, Fairview Farms, and The south wetlands area is located 
the south wetlands (Figure 2). south of the former plant. This area was 

used as a settling pond for wastewater 
The northern portion of the RMC site is discharges during the early years of 
located outside of the US Army Corps of plant operations. It is a low-lying area of 
Engineers dike within the flood plain of approximately 28 acres with areas of 
the Columbia River. This area (Figure thick vegetation and some standing 
3) includes Company Lake and East water. 



Reynolds Metals Company – Proposed Plan   August 2006, Page 6 of 22 

Two regional aquifer systems are 
located under the site. The 
Unconsolidated Sedimentary Aquifer 
(USA) is the uppermost aquifer, and the 
Sand and Gravel Aquifer (SGA) is the 
deeper unit.  The unconsolidated 
sediments within the uppermost regional 
groundwater system beneath the facility 
have been subdivided into four water-
bearing zones for purposes of 
investigation. The four zones are the silt 
unit (generally 0 - 30 feet deep), the 
upper grey sand (up to 50 feet deep), 
the intermediate sand (up to 100 feet 

deep), and the deep sand/gravel.  The 
silt unit exists in the southern portion of 
the site but generally does not occur in 
northern portion of the site.  In general, 
groundwater discharges to the Columbia 
River in the northern portion of the site 
and the Sandy River in the eastern 
portion of the site. 

Onsite deep production wells supplied 
process water and drinking water for the 
aluminum reduction facility. 
Groundwater is also a source of water 
for drinking and industrial uses in the 
areas next to the RMC facility. 

SCOPE AND ROLE OF THIS RESPONSE ACTION 

This Plan proposes the final action to was removal of contaminated waste and 
complete the overall Site cleanup. soil that was the source of groundwater 
Since 1995, several removal actions contamination. This was followed by 
have cleaned up immediate threats and installation of the focused extraction and 
high priority areas of contamination.  In production well optimization (FE/PWO) 
September 2002, EPA issued a ROD for system. The system is operational and 
interim remedial actions to address contaminated groundwater is being 
contamination associated with Company extracted to prevent further plume 
Lake, the South Landfill area, the North migration and restore groundwater 
Landfill area, and installation and quality. Groundwater monitoring is 
operation of the groundwater focused being conducted to confirm that the 
extraction and production well system is performing as designed and 
optimization system. These areas were that intermediate and deep groundwater 
selected for cleanup in the Interim ROD will be restored in a reasonable time 
because they posed a risk to human frame. 
health and the environment and were 
sources of contamination in This proposed action specifically 
groundwater.  The 2002 ROD was an addresses: (1) the final groundwater 
interim action because the investigation action through continued operation of 
and evaluation of some areas of the Site the groundwater FE/PWO system; (2) 
could not be done until after the plant the former plant process area where the 
demolition was completed. buildings and other structures were 

demolished and removed over the past 
The remedy selected in the Interim ROD three years given that these areas were 
cleans up and protects groundwater and generally not addressed by the Interim 
the Sandy River with a phased ROD; and (3) site-wide institutional 
approach to restoration. The first step controls. 
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COMPLETED CLEANUP ACTIONS


Several removal actions have been completed actions, including estimated 
completed under EPA oversight in areas quantities and updated information 
identified as high priority source areas of based on work that was performed 
contamination. A number of these under the Interim ROD is provided in 
removal cleanup actions were Table 1. All of these actions, except for  
previously described in the Interim ROD.  Fairview Farms, South Wetlands, 
Additionally, the Interim ROD required Company Lake and North Landfill, were 
cleanup of other source areas as conducted in the East Area. 
remedial actions. A summary of the 

Table 1 – Completed Cleanup Actions 

Area  Action 
Bakehouse Sumps 
Area 

Removal of 283 tons contaminated soil from sumps; 
removal and decommissioning of well points 

Casthouse Removal of 515 tons of PCB contaminated dust, siding, 
soil and concrete, and concrete decontamination 

Company Lake Excavation and removal of 93,854 tons of process residue 
and underlying sediment; geotextile and rock cap at west 
end and soil cap at east end adjacent to north toe of dike 
to cover small quantities of residue that could not be 
removed because of slope stability concerns 

Cryolite Ponds Excavation and removal of 13,900 tons of cryolite   
Diesel Spill Area Excavation and removal of 2,650 tons of soil 
East Potliner Area Excavation and removal of 11,542 tons of spent potliner 

and contaminated soil 
ESP Containment  
Area 

Excavation and removal of 1,193 tons of contaminated 
material 

Fairview Farms Excavation and removal of 150 tons of debris from four 
piles 

North Landfill Excavation and removal of 10,509 tons of waste and 
contaminated soil from the eastern portion of the landfill.  
Installation of rock cap cover on western portion.  

Scrap Yard Excavation and removal of 22,918 tons of waste and soil  
South Landfill Excavation and removal of 66,038 tons of waste and soil 
South Wetlands Excavation and removal of 90 tons of PCB-contaminated 

process residue and soil 
West South Ditch Excavation and removal of 8,775 tons process residue, 

soil and sediment (includes the hot spot portion of east 
south ditch. 
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The soil cleanup standards set in the 
Interim ROD were based on protection 
of human health through direct contact 
for industrial uses as defined in Oregon 
cleanup regulations, and protection of 
groundwater (from leaching of 
contaminants) as a potential future 
drinking water source and discharge to 
surface water in the Sandy River. 

Additional details on some of the larger, 
more significant waste areas are 
provided below. For all areas, waste 
classified as hazardous was taken to 
permitted hazardous waste disposal 
facilities. Waste material that was not 
classified as hazardous was disposed in 
off-site permitted solid waste disposal 
facilities. 

North Landfill – This 2.4-acre landfill is 
located north and outside of the dike.  
The landfill contained carbon waste, 
refractory brick, demolition waste, solid 
waste, and miscellaneous debris. 
Contaminants included high levels of 
fluoride and PAHs, with low levels of 
cyanide, metals, total petroleum 
hydrocarbons (TPH), volatile organic 
compounds (VOCs) and PCBs. The 
eastern portion of this landfill had 
significantly higher levels of PAHs and a 
higher proportion of black carbon 
material compared to the western 
portion of the landfill. The eastern 
portion was removed and the western 
portion was capped (to prevent direct 
contact and flood protection) under the 
Interim ROD. Confirmation sampling 
was conducted to verify that cleanup 
levels for the eastern portion established 
in the ROD (4,000 mg/kg fluoride, 36 
mg/kg for carcinogenic PAHs) were met, 
with post-cleanup levels of 437 mg/kg 
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fluoride and less than 1 mg/kg for 
carcinogenic PAHs. 

Company Lake – This 16-acre lake is 
located north and outside of the dike.  
During plant operations, storm water 
and treated wastewater entered the lake 
from a discharge pipe at the southern 
end. An outfall ditch drained from the 
northwestern corner of Company Lake 
into the Columbia River.  Process 
residue from historical discharges, 
containing fluoride, PAHs, TPH, 
cyanide, and low levels of PCBs, 
accumulated up to four-feet thick in the 
bottom of Company Lake. Wastewater 
and this process residue were the 
sources of elevated fluoride 
concentrations in the shallow and 
intermediate zone groundwater beneath 
and adjacent to Company Lake.  An 
estimated 3,780 tons of process residue 
was removed from a portion of 
Company Lake in 2001 as part of an 
early action. An additional 90,850 tons 
of the process residue and underlying 
sediment was removed under the 
Interim ROD. Small quantities of 
process residue could not be removed 
because of concerns over slope stability 
at portions of the west and southeastern 
ends of the lake, and these areas were 
capped. Cleanup goals established in 
the Interim ROD for Company Lake 
were 1,000 mg/kg for fluoride and 36 
mg/kg for PAHs. Following cleanup, 
mean total fluoride was 481 mg/kg and 
PAHs were 1.35mg/kg. 

South Landfill – This 5.8-acre landfill 
was located in the East Area and was 
used for general plant waste disposal 
from the early days of operation until 
about the late 1960s. Contaminants 
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included fluoride (up to 48,000 mg/kg) 
and PAHs (up to 590 mg/kg).  Fluoride 
migrated from the south landfill into 
shallow groundwater. A low 
permeability silt layer beneath the 
landfill provides a natural barrier that 
limits migration of contaminants to 
intermediate and deep groundwater.  
Waste and soil removal and 
confirmation sampling was completed 
for this area under the Interim ROD. 
Cleanup goals established in the Interim 
ROD for South Landfill were 4,000 
mg/kg for fluoride and 36 mg/kg for 
carcinogenic PAHs. Following cleanup 
mean total fluoride was 427 mg/kg and 
carcinogenic PAHs were 1.9 mg/kg.     

Scrap Yard – This 5.7-acre area was 
located in the East Area and was used 
as a storage area for the plant. Soil in 
the scrap yard was contaminated with 
fluoride, cyanide, PAHs, PCBs, and 
metals. Fluoride levels averaged over 
30,000 mg/kg in the waste material, with 
the concentrations decreasing with 
depth. The scrap yard was the source 
of fluoride and metals contamination in 
the intermediate sand and sand/gravel 
water bearing zones, located between 
scrap yard and the production wells. 
This area was cleaned up through early 
removal actions. Additional waste 
removal was completed as part of plant 
demolition activities.  Following cleanup 
from removal actions, mean total 
fluoride was 489 mg/kg and PAHs were 
1.0 mg/kg. 

Groundwater Evaluation and Cleanup 
Actions 

Underneath the RMC Site, groundwater 
in the upper grey sand and deeper 
water-bearing zones flows from the 
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south/southeast to the north/northwest, 
eventually discharging to the Columbia 
and Sandy Rivers. Groundwater flow is 
strongly influenced by pumping from the 
RMC production wells and surface water 
features. 

The 1999 RI/FS identified plumes of 
fluoride-contaminated groundwater 
beneath the facility, with much smaller, 
localized areas of elevated metals, 
volatile organic compounds, and 
cyanide. The primary contaminant of 
concern in the groundwater is fluoride. 
Contaminated groundwater is a result of 
fluoride leaching from former waste 
areas including Company Lake, north 
landfill, south landfill, the scrap yard 
area, and the east potliner area. 

Fluoride concentrations exceed the 
federal and state Safe Drinking Water 
Act standard of 4 mg/L MCL (maximum 
contaminant level) beneath the RMC 
facility. Metals and cyanide in the 
shallow silt layer were also detected 
above MCLs. The east potliner, scrap 
yard, and south landfill are the sources 
of these contaminants in groundwater.   
Figure 5 shows the location of the 
fluoride plume in the upper grey sand 
water-bearing zone and Figure 6 shows 
the location of the fluoride plumes in the 
intermediate water-bearing zone. 

Removal of fluoride, PAH, metal and 
cyanide contaminated soil has been 
completed for all source areas through 
removal or Interim ROD remedial 
actions during the past ten years. 
Approximately 347,546 tons of material 
containing about 7,366 tons of fluoride 
mass have been excavated and 
disposed of off-site. Measurable 
groundwater improvement has resulted 
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from the actions and continued 
improvements are expected. 

Groundwater remedial actions 
completed at the site include: 

� the previously described soil source 
removals 

� decommissioning several production 
wells 

�	 installation of the focused extraction 
and production well optimization 
(FE/PWO) system under the Interim 
ROD. 

The FE/PWO system, completed in 
October 2005, is designed to provide 
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hydraulic containment of contaminated 
groundwater and restore groundwater 
quality. Two extraction wells, FE02 and 
FE03, are located in the scrap yard and 
east potliner areas. Production wells 
include PW07 and PW08, with backup 
capacity provided by wells PW03 and 
05. Startup performance monitoring 
began in early November, 2005, 
followed by 5 months of operation and 
performance evaluation. The monitoring 
program will include evaluation of 
changes in the fluoride plume over time 
and on plume containment. Selected 
monitoring wells will also be sampled 
periodically for VOCs and total cyanide 
analysis.    

POST-DEMOLITION INVESTIGATION OF CONTAMINATION 

The post-demolition remedial 
investigation (RI) was a comprehensive 
data gathering and analysis program 
that evaluated site conditions following 
the plant demolition. Soil investigations, 
including surface and subsurface 
sampling, were conducted at 56 
assessment areas. In addition, 
geophysical techniques, such as 
electromagnetic and resistivity surveys, 
were completed to identify buried 
material. Soil samples were analyzed 
for fluoride, PAHs, cyanide, PCBs, 
pesticides, metals, VOCs, and 
semivolatile organic compounds 
(SVOCs). 

The assessment areas were combined 
into four general areas for investigation 
and evaluation as shown on Figure 2. 

Fairview Farms– A drainage area in the 
northeastern portion of the Fairview 
Farms area was not adequately 
investigated during the original RI. 
Additional sampling was conducted in 
2005 to assess current conditions in this 
area. The results showed the area has 
not been significantly impacted by the 
contamination from the Site. 

East Area – Even though a number of 
historical investigations and cleanup 
actions were conducted in the East 
(plant) Area, a comprehensive 
evaluation of the area was conducted 
following demolition to ensure that areas 
of the Site that were newly accessible 
were properly assessed. RMC’s 
Demolition Plan included collection of 
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samples and removal of structures, 
foundations and contaminated soils. 
EPA monitored demolition and sampling 
activities. Areas of the Site that were 
not addressed as part of the Demolition 
Plan were sampled by RMC with EPA 
oversight. The results of the post-
demolition investigation, which are 
presented in the Post-Demolition RI 
report, showed low residual levels of 
contamination in soils. 

Outside the Dike – Company Lake and 
the adjacent discharge ditch, and north 
landfill were cleaned up through removal 
and remedial actions pursuant to 
administrative orders or the Interim 
ROD. The post-demolition RI evaluated 
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these areas following the completion of 
this work to confirm that the 
performance criteria established in the 
Interim ROD were achieved. 

South Wetlands Area – This area was 
assessed in the draft RI/FS and a 
removal of PCB-contaminated process 
residue was conducted in 1999. 
Additional sampling of a portion of the 
railroad embankment was conducted in 
2004. Although this area has elevated 
levels of fluoride, it has not impacted 
upper grey sand water-bearing-zone 
beneath the silt zone. Residual levels of 
contamination were evaluated as part of 
the post-demolition investigation.  

SUMMARY OF SITE RISKS 

A Baseline Risk Assessment (Baseline 
RA) was conducted by EPA prior to the 
Interim ROD and plant demolition.  The 
Baseline RA addressed potential human 
and ecological exposure pathways 
associated with soil, surface water, 
sediment, and biota at the Site. The 
Interim ROD specified cleanup actions 
for several waste areas and for site 
groundwater to eliminate unacceptable 
risks that were identified in the Baseline 
RA. 

The Post-Demolition Risk Assessment 
(Post-demolition RA) was completed by 
EPA in June 2006.  The report 
evaluated risks associated with current 
site conditions, and updated some of the 

analysis from the Baseline RA to reflect 
conditions at the site after completion of 
the plant demolition and cleanup of 
contaminated waste and soil. The Post-
demolition RA determined the potential 
current and future effects of any residual 
soil contamination on human health and 
the environment and estimated the 
likelihood of health or environmental 
problems if no additional cleanup action 
is taken at the site. It is EPA’s current 
judgment that the preferred alternative 
identified in this proposed plan is 
necessary to protect public health and 
the environment from actual or 
threatened releases of hazardous 
substances to the environment. 
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Human Health Risks 

The majority of the Site is currently 
zoned for general industrial use. 
Property to the west and south of the 
site is currently used for a variety of 
commercial and industrial purposes.  
RMC property north and outside of the 
dike is zoned open space, and a small 
portion of Fairview Farms is agricultural.  
Further development of the RMC 
property north and east of the dike is not 
likely because the area is subject to 
flooding. 
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The human health risk assessment 
assumed that most of the site will have 
industrial uses, and considered 
exposure scenarios for direct contact 
pathways associated with soil for 
occupational workers, construction 
workers, excavation/trench workers, 
recreational users, and trespassers. 
The area outside the dike is expected to 
remain open space. The exposure 
scenarios assessed for each of the 
exposure areas are shown in Table 2. 

Table 2 – Human Health Soil Exposure Evaluation 

Area Occupational 
worker 

Construction 
and trench 
worker 

Trespasser Recreational 

Outside dike Not evaluated Not evaluated 2 X 10-6 2 X 10-6 
Fairview 
Farms 

2 X 10-6 2 X 10-7 2 X 10-7 Not evaluated 

East Area 1 X 10-5 2 X 10-6 1 X 10-6 Not evaluated 
South 
Wetland 

Not evaluated 3 X 10-6 1 X 10-5 Not evaluated 

Fairview Farms, which is located west of 
the plant, was not previously used for 
industrial purposes and contaminant 
levels were low. The post-demolition 
RA did not assess risks associated with 
future residential use. When the area 
was previously evaluated in the 
Baseline RA, contamination levels and 
the associated risks were acceptable for 
all current and future land uses. 

Groundwater extracted from the 
intermediate/deep water-bearing zone 

beneath the site was used for industrial 
purposes and drinking water at the site 
prior to the plant shutdown. 
Groundwater exposures were evaluated 
as part of the Baseline RA, which found 
there was unacceptable risk associated 
with future drinking water use. The 
Post-Demolition RA did not re-evaluate 
groundwater risks because the 
groundwater remedy was recently 
initiated as required under the Interim 
ROD, and it is not likely that the system 
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has operated long enough to result in 
substantially changed conditions. 

Cancer Risks for Current and Future 
Exposures to Soil 

The likelihood of any kind of cancer 
resulting from a Superfund site is 
expressed as a probability. For 
example, a “1 in 10,000" chance would 
mean that for every 10,000 people in the 
area, an extra cancer case may occur 
as a result of long-term exposure to site 
contaminants.  EPA generally requires 
remedial action at sites where the 
excess cancer risk from exposure to 
contaminants exceeds 1 in 10,000. 
DEQ’s target risk levels are exceeded 
when the total lifetime excess cancer 
risk exceeds 1 in 100,000 for cumulative 
exposure to all carcinogens, or 1 in 
1,000,000 for individual carcinogens. 

The Baseline RA showed unacceptable 
cancer risk for the north landfill, south 
landfill, scrap yard, Company Lake, and 
the eastern portion of south ditch.  The 
cancer risk for exposure to 
contaminated soil was primarily from 
carcinogenic PAHs (i.e., benzo(a)pyrene 
and benzo(a)anthracene).  Risks have 
been reduced through the cleanup 
actions that were completed in 2004 and 
2005 as required by the Interim ROD, 
and the risks are acceptable for 
industrial uses of the property. 

The Post-Demolition RA indicated that 
soils meet EPA and DEQ’s cumulative 
target risk levels for all human health 
risk scenarios evaluated. The site also 
meets the individual target risk criterion, 
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except for relatively minor exceedences 
of the reasonable maximum exposure 
(RME) scenario for a site trespasser in 
south wetlands and the RME 
occupational worker scenario in the East 
Area. 

Non-Cancer Risk 

Non-cancer risks are measured by an 
evaluation system called the Hazard 
Index (HI) that generates a numeric 
value. Any HI value greater than 1.0 
may indicate a need for action. 

The Baseline RA for the Site showed 
increased risk of noncancer health 
impacts for current or future industrial 
workers did not exceed a Hazard Index 
of 1.0 for the individual source areas. 
The Baseline RA estimated that without 
cleanup action, an off-site residential 
exposure scenario of using a 
hypothetical well in the northeast portion 
of the Fairview Farms area would result 
in a HI of 3.3. 

The Post-Demolition RA concluded that 
non health impacts did not exceed 1.0 
for the Fairview Farms Area, Outside 
the Dike Area, East Area, or the South 
Wetland Area. 

The results of the Human Health Risk 
Assessment confirm that the soils at the 
site are within EPA’s acceptable risk, 
and within DEQ’s acceptable risk range 
for all contaminants except for a minor 
exceedance for one chemical, 
benzo(a)pyrene, in the East Area.  
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Ecological Risks 

The ecological risk assessment 
appraised the actual or potential effects 
of contamination at the site on plants 
and animals. The Baseline RA 
concluded that ecological hazard 
quotients (HQs) for fluoride (for mallards 
and heron) and PAHs (mink) exceeded 
corresponding background levels by at 
least 1. Process residue in Company 
Lake contributed the greatest 
percentage of the estimated site wide 
risk for fluoride and PAHs. Removal of 
the process residue was completed as 
part of the Interim ROD. 

The Baseline RA also included 
ecological risk estimates for 
groundwater discharging to the 
Columbia and Sandy Rivers.  There are 
no ambient water quality criteria for 
fluoride available, so water aquatic 
toxicity data from literature sources were 
used to estimate toxicity potential. RMC 
prepared an analysis of projections of 
fluoride concentrations in groundwater 
and estimated future discharges of 
fluoride-contaminated groundwater to 
the Columbia and Sandy Rivers. The 
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analysis showed that without operation 
of the groundwater production well 
optimization system to contain the 
plume, fluoride discharges to the Sandy 
River could reach levels of concern, 
especially during periods of low flow in 
the river, and would be expected to 
increase over the next few years and 
continue for several decades. 

The Baseline RA indicated that PCBs 
were a chemical of potential ecological 
concern in the south wetlands area. A 
removal action was conducted in 1999 
to remove a hot spot of PCB 
contamination. The Post-demolition RA 
included an updated assessment of the 
south wetlands area. Residual 
contamination was evaluated in an 
updated assessment that included Tier 
1 (screening level) and Tier 2 (site 
specific) exposure estimates. The Post-
demolition RA concluded, based on 
calculated HQs for heron (0.9) hawk 
(0.2) and mink (1.0), that the area does 
not pose significant risk to those 
species. 

REMEDIAL ACTION OBJECTIVES 

The Remedial Action Objectives (RAOs) reasonably anticipated (non-residential) 

for the final remedy selection at this site future land uses. 

include the following: 


2) Restore and maintain use of the 
1) Reduce human exposure through groundwater (except the shallow silt 
direct contact (ingestion, inhalation, and zone) as a drinking water source. The 
dermal contact) with contaminated soil restoration goal is the federal and state 
and debris that would result in safe drinking water standard (MCL). 
unacceptable excess lifetime cancer risk 
or above a Hazard Index of 1.0 for the 
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3) Minimize the migration of 
contaminants from waste and soils to 
groundwater, reduce the fluoride mass 
in shallow and intermediate 
groundwater, and control migration of 
fluoride and other constituents of 
concern in groundwater.    

4) Reduce and control the migration of 
fluoride to the Sandy River. 

The above RAOs are consistent with the 
RAOs that were developed for the 
Interim ROD. 

Soil and debris removals were 
conducted to meet the first and third 
objectives. Based on the results of the 
post-demolition remedial investigation 
and risk assessment, reduction of 
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human exposure through direct contact 
with contaminated soil and debris has 
been achieved.  The site no longer 
poses an unacceptable risk based on 
the exposure scenarios evaluated. 
However, future site use will need to be 
restricted to non-residential uses to 
meet the first objective, and the north 
landfill cap and the two small capped 
areas in Company Lake will need to be 
maintained. 

The Interim ROD required the 
installation and operation of the 
FE/PWO system to meet the second, 
third and fourth objectives.  The 
FE/PWO system has been operating 
successfully for the past six months and 
will need to continue to operate.   

SUMMARY OF CLEANUP ALTERNATIVES 

The Post-Demolition RA demonstrated 
that as long as land use is maintained 
and caps are in place, exposure to site 
soils no longer poses an unacceptable 
risk to human or ecological receptors.  
As a result only two alternatives for soils 
are being evaluated: no action and 
institutional controls.  Although 
institutional controls were required by 
the Interim ROD, they have not been 
finalized for the site.    

For groundwater, EPA previously 
selected construction and operation of 
the FE/PWO system, in conjunction with 
monitoring, and institutional controls as 
the groundwater cleanup alternative in 
the Interim ROD.  The FE/PWO system 
was recently placed into operation and 
an evaluation of the system is 
presented. The no action alternative 

and institutional controls are also 
evaluated for groundwater. 

Alternative 1 - No Action (Soils and 
Groundwater) 

Analysis of the “no action alternative” is 
generally required to establish a 
baseline for comparison. Under this 
alternative, EPA would take no action to 
prevent current or future exposure to 
soil or groundwater, either through 
institutional controls or additional 
groundwater cleanup at the site.   
Discontinued operation of the FE/PWO 
system would be a component of the no 
action alternative. 

Alternative 2 - Institutional Controls 
(Soils and Groundwater) 
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Institutional controls are actions such as 
restrictive easements, fencing and 
warning signs, or use restrictions. 
Institutional controls for soils include 
restrictive covenants, easements or 
equitable servitude to prevent future 
residential use of the Site and restricting 
occupational use of the south wetlands 
area. Institutional controls would also 
include provisions to protect areas 
capped through previous cleanup 
actions against disturbance, other than 
appropriate maintenance activities. 
These capped areas include the 
western portion of north landfill and the 
two small areas in Company Lake. 

This alternative would not include 
groundwater pumping.  An evaluation of 
a “no pumping” scenario as an 
alternative for groundwater was 
presented in the 1999 feasibility study. 
This scenario included groundwater 
monitoring but would discontinue 
operation of the production wells. 

Institutional controls for groundwater 
would be developed and implemented to 
prevent use of contaminated 
groundwater for drinking water until 
cleanup levels are achieved.  The 
groundwater use restrictions are 
expected to be permanent for shallow 
contaminated groundwater (the silt unit) 
in the south plant area. There are no 
current or projected uses of the shallow 
groundwater in the south plant area 
because of low yield. 

Alternative 3 - Continued Operation of 
the Interim ROD Groundwater Remedy 

Contaminated groundwater will be 
hydraulically contained through 
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operation of production wells and 
concentrations of fluoride reduced 
through focused extraction of 
groundwater in the south plant area as 
required by the Interim ROD.  The well 
locations are shown in Figure 7.  The 
groundwater system operates the 
production wells to contain 
contaminated groundwater by 
maintaining a “capture zone.” 
Production wells PW07 and PW08, or 
designated backup wells, will be 
pumped at an estimated 600 gallons per 
minute (gpm) each to control migration 
of fluoride and other chemicals of 
concern in the intermediate and deep 
zones under the facility.   

The combined flow from the production 
wells and focused extraction wells is 
being discharged to the Columbia River 
in accordance with limits established by 
NDPES permit number 100757. The 
anticipated flow is approximately 1250 
gpm with an initial fluoride concentration 
of about 4 to 5 mg/l. During the first 5 
months of operation, the system 
operated as designed with fluoride 
discharge levels of 2 to 3 mg/l. Fluoride 
concentrations are expected to 
decrease over time as concentrations in 
groundwater in the south plant area 
decrease. This alternative also includes 
groundwater monitoring.  

Alternative 4 – Continued Operation of 
the Interim ROD Groundwater Remedy 
and Institutional Controls. 

This alternative combines all of the 
elements of Alternatives 2 and 3. 
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EVALUATION OF ALTERNATIVES and the Preferred Alternative 

EPA’s Preferred Alternative, Alternative 
4, combines the elements of Alternative 
2, Institutional Controls, and Alternative 
3, Continued Operation of the Interim 
ROD Groundwater Remedy. This 
section summarizes the evaluation of 
the Preferred Alternative and a 
comparison with the other alternatives 
(no action, institutional controls, and the 
Interim ROD groundwater action) 

against the nine criteria described 
above. The “no action” alternative is not 
described in detail because it does not 
provide overall protection of human 
health and the environment or meet 
ARARs. EPA cannot select an 
alternative that does not satisfy these 
threshold criteria, and this alternative is 
not carried forward for evaluation 
beyond the threshold criteria. 

CRITERIA USED BY EPA TO

CERCLA established nine criteria that are used to 
criteria are divided into three categories as follows:

Threshold Criteria – These two criteria must be m

�	 Overall Protection of Human Health and the En
protection of health and the environment is pro

�	 Compliance with Applicable or Relevant and A
whether or not the alternative would meet requ
that apply or that are relevant and appropriate 

Balancing Criteria – These criteria are the primar
alternatives and choosing the preferred alternative

�	 Long-term Effectiveness and Permanence refe
human health and the environment over time o

�	 Reduction of Toxicity, Mobility, or Volume throu
of treatment technologies that may be used an
proposed actions. 

�	 Short-term Effectiveness evaluates the potenti
environment during the time when cleanup act
achieves protection of human health and the e

�	 Implementability refers to the technical and adm
including the availability of special materials or
how hard it would be to construct and operate 

�	 Cost is the estimate of the construction costs, p
alternatives. 

Modifying Criteria – These criteria involve conside
or modify the alternative picked for the site. 

� State Acceptance – refers to whether the altera
� Community Acceptance – pertains to whether 

concerns of the community. 
 EVALUATE ALTERNATIVES 

evaluate and compare cleanup alternatives.  The 
 

et by the chosen alternative. 

vironment addresses whether or not adequate 
vided during and after construction of the remedy. 
ppropriate Requirements (ARARs) addresses 
irement s of federal and state laws and regulations 
to the actions. 

y factors taken into account in comparing 
. 

rs to the ability of the alternative to reliably protect 
nce the cleanup actions have been implemented. 
gh Treatment addresses the expected performance 

d whether treatment is a main element of the 

al to adversely affect human health and the 
ions are taking place, and how quickly the alternative 
nvironment. 

inistrative difficulties for carrying out the alternative, 
 services, the need for regulatory approvals, and 
a particular remedy at this site. 
lus the operating and maintenance costs of the 

ration of state and public concerns that may change 

tive addresses the concerns of the state. 
or not the alternative adequately addresses the 
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Overall Protection of Human Health 
and the Environment 

Direct contact exposure risks have been 
addressed by the cleanup actions that 
have been completed throughout the 
site. Excavating the waste and 
contaminated soil under the Interim 
ROD and additional waste removal 
associated with plant demolition have 
reduced exposure for workers, 
recreational users and trespassers by 
eliminating direct contact with 
unacceptable levels of chemicals of 
concern in waste, surface and 
subsurface soils. It has also reduced 
the migration of chemicals of concern to 
groundwater by removing sources of 
groundwater contamination. 

Alternative 1, no action, would not be 
adequately protective of all potential 
future uses at the site and would not 
prevent the use of contaminated 
groundwater as a source of drinking 
water. It also would not provide 
restoration of beneficial uses for most 
portions of the aquifer, and would not 
provide hydraulic containment or reduce 
fluoride mass in groundwater in the 
south plant area to control anticipated 
future discharges of fluoride-
contaminated groundwater to the Sandy 
River. 

Institutional controls under Alternatives 
2 and 4(Preferred Alternative) provide 
additional protection of human health 
and the environment by eliminating, 
reducing, or controlling residual risks 
associated with soils and groundwater 
exposure. However, institutional 
controls alone (Alternative 2) would not 
restore the beneficial uses of 
groundwater, and would not provide 
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adequate protection of the Sandy River 
from anticipated future discharges of 
contaminated groundwater. An 
evaluation of a “no pumping” scenario 
as an alternative for groundwater was 
presented in the 1999 feasibility study. 
The analysis showed that a significant 
mass of fluoride would be discharged to 
the Sandy River in a few years and 
would continue for several decades if 
the plume in the south plant area was 
not contained by pumping of the 
production wells at the site. 

Alternative 3 would provide protection of 
the Sandy River and restoration of 
beneficial uses of groundwater, but 
would not provide adequate protection if 
there are no restrictions on future use of 
the property or drinking water. 

Alternative 4, the Preferred Alternative, 
provides the best overall protection of 
human health and the environment by 
controlling risks associated with 
exposure to residual levels of 
contamination, controlling further 
migration of fluoride-contaminated 
groundwater to other portions of the 
aquifer and the Sandy River, and 
protecting and restoring beneficial uses 
of the groundwater. The Groundwater 
FE/PWO will need to operate for an 
estimated 5 to 10 years to maintain 
hydraulic control and achieve protective 
levels in the intermediate and deep 
zones. Restrictions on the use of 
groundwater may need to continue for 
20 years for some (generally shallower) 
portions of the aquifer, and are expected 
to be permanent for the shallow silt zone 
in the south plant area. 
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Compliance with ARARS 

Alternatives 1 and 2 would not achieve 
compliance with Applicable Relevant 
and Appropriate Requirements (ARARs) 
from Federal and State laws because 
groundwater would not meet MCLs for 
fluoride and this beneficial use would 
not be protected and restored. 
Alternatives 3 and 4 (Preferred 
Alternative) are expected to achieve 
compliance with ARARs for 
groundwater.  It is estimated that the 
groundwater FE/PWO system will need 
to operate for at least an additional 5 to 
10 years after the source control actions 
were completed in 2005 to achieve 
compliance with the MCLs for 
intermediate and deep groundwater.  
Restoration of some portions of the 
aquifer (shallower areas beneath the silt 
unit or near Company Lake) could take 
up to 20 years. 

Although Alternative 2 does not comply 
with ARARs for groundwater, soil 
cleanup levels achieved during the 
Interim Action, combined with 
institutional controls (Alternatives 2 and 
4) would comply with ARARs for soils. 

Long-term Effectiveness and 
Permanence 

Excavation and off-site disposal of 
contaminated waste and soil, including 
sources of groundwater contamination, 
has been an effective and permanent 
solution to human and ecological 
exposure to contamination at the Site. 
Removal of the process residue layer in 
Company Lake is expected to be 
effective in achieving long-term 
restoration of groundwater quality in the 
northern part of the Site. 
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Alternatives 3 and 4(Preferred 
Alternative) includes removal of fluoride 
mass through the FE/PWO system, 
which is expected to provide long-term 
protection of groundwater in the 
southern part of the Site and minimize 
any future impacts to the Sandy River.  
Institutional controls in Alternatives 2 
and 4, including restrictive covenants for 
future site and groundwater use, are an 
effective means of ensuring that the site 
use is compatible with the protective 
levels achieved and the continued 
operation of the FE/PWO system.  
Institutional controls will also protect the 
areas that have been capped. 

Reduction of Toxicity, Mobility, and 
Volume of Contaminants through 
Treatment 

Highly contaminated waste and soil 
have already been excavated and 
disposed off-site as part of early cleanup 
actions, the Interim ROD and additional 
cleanup associated with plant demolition 
activities. Removal of contaminated soil 
and debris that was a source of 
groundwater contamination has reduced 
leaching of contaminants to 
groundwater.    

Continued operation of the groundwater 
system under the Preferred Alternative 
does not include treatment of fluoride.  
The Interim ROD concluded that the 
treatment processes evaluated in the 
feasibility study have not been shown to 
be effective in treating the expected 
fluoride concentration of 75 mg/l that 
would be pumped from the focused 
extraction wells.  The Interim ROD 
indicated that treatment would be re­
evaluated if fluoride concentrations in 
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the focused extraction wells exceeded 
75 mg/l. Results of the first months of 
operation indicate that the fluoride levels 
in water from wells FE02 and FE03 
have been about 40 mg/l and 20 mg/l, 
respectively. Groundwater from the 
production wells are already below the 
MCLs. 

Short-term Effectiveness 

All of the alternatives with institutional 
controls provide some measure of short-
term effectiveness by preventing 
exposures to residual levels of 
contamination. Alternative 3 would 
provide hydraulic control and fluoride 
mass reduction in groundwater, but 
would not restrict use of groundwater 
while the cleanup is underway. The 
combination of hydraulic control, 
reduction of fluoride mass in 
groundwater and institutional controls in 
Alternative 4 will provide the best short-
term protection during the groundwater 
cleanup and initial site re-development 
activities. 

Implementability 

The groundwater FE/PWO system that 
would be operated under Alternatives 3 
and 4 has been constructed and is 
functioning as designed during the first 
months of operation.  The components 
of the system are proven and reliable 
and are capable of removing fluoride 
mass from the plume beneath the 
southern part of the Site. The 
effectiveness of groundwater extraction 
and containment will be monitored and 
evaluated. The FE/PWO system was 
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designed and constructed with the 
flexibility to allow operational 
adjustments and minor modifications as 
necessary. Institutional controls in 
Alternative 2 and 4 can be implemented 
and are expected to be put in place after 
completion of the final Record of 
Decision. Institutional controls will be 
put in place through enforceable 
mechanisms such as an easement and 
equitable servitude that have been used 
successfully at other sites in the State of 
Oregon. 

Cost 

The Preferred Alternative and 
Alternative 3 have an estimated annual 
operation and maintenance costs of 
$229,000. This cost is for operation of 
the FE/PWO system and groundwater 
monitoring. Annual costs for 
groundwater monitoring only under 
Alternative 2 are estimated at $84,000. 

State/Support Agency Acceptance 

The State of Oregon was consulted 
during preparation of this Proposed Plan 
and the Preferred Alternative.  EPA will 
request that the State concur on the 
selection of the final remedial action for 
this Site. 

Community Acceptance 

Community acceptance of the Preferred 
Alternative will be evaluated after the 
public comment period ends and will be 
described in the final ROD for the site. 
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SUMMARY OF THE PREFERRED ALTERNATIVE 

The Preferred Alternative for the area and restore groundwater quality.  
Reynolds Metals Company (RMC) Site Progress of remediation, measured by 
consists of: institutional controls for containment of the fluoride plume and 
soils and groundwater and continued restoration of groundwater quality will be 
operation of the groundwater FE/PWO confirmed by sampling of monitoring 
system that was constructed and is wells. Performance criteria for meeting 
currently being operated by RMC as the remedial action objectives for 
required by the Interim ROD.  groundwater, including capture zone 

monitoring and water quality, were 
The Preferred Alternative was selected developed as part of the Site-wide 
because the Post-Demolition RA shows Groundwater Monitoring Plan (2006 
that current site conditions are within through 2010) and will be established in 
acceptable risk levels for the reasonable the final ROD. 
expected future uses at the site. 
Previous cleanup actions have achieved The beneficial use of the aquifer (except 
substantial and long-term risk reduction.  for the shallow silt layer) is as a source 
Based on current information,  EPA of water for industrial uses and for 
believes that known contaminated soil drinking water. Groundwater extracted 
and debris have been removed from the from the deep portions of the aquifer 
Site to acceptable levels, and residual has been used for this purpose both on 
risks can be controlled by use of and off site. In addition, discharge to 
institutional controls.  The final ROD will surface water is a beneficial use of the 
include requirements for maintenance of aquifer. The Preferred Alternative will 
the caps to ensure that they remain significantly reduce the mass of fluoride, 
protective. protect the Sandy River, and restore 

beneficial uses within a reasonable time 
The groundwater remedy will complete frame. 
the phased approach to groundwater 
restoration. The first phase of the The shallow silt zone is not considered 
groundwater remedy was source to be a usable source of drinking water 
removal, which was completed through because of low yields in this portion of 
early removal actions and the remedial the aquifer. An evaluation of the 
actions required by the Interim ROD to restoration potential of the silt zone 
eliminate the sources of contamination estimated that yields were generally 
to groundwater. The second phase was below 0.1 gpm, which limits its potential 
construction of the FE/PWO system, use as a drinking water source and the 
followed by successful start-up testing to technical practicability of active 
demonstrate that the system is remediation options that were 
functioning as designed. The final considered to reduce fluoride levels in a 
phase is the operational phase, which reasonable timeframe. The source 
requires operation of the FE/PWO removal in the waste areas located 
system for approximately 5 to 10 years above the silt zone, and the focused 
to contain the plume in the south plant extraction of fluoride contaminated 
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water beneath the silt zone are 
expected to reduce and control 
migration of fluoride from this zone to 
lower portions of the aquifer. 

Based on the information available, EPA 
and the State of Oregon believe the 
Preferred Alternative provides the best 
course of action among the alternatives 
with respect to the nine criteria. The 
Preferred Alternative satisfies the 
statutory requirements in CERCLA 
121(b) to be protective of human health 
and the environment, comply with 
ARARs, and to be cost-effective, and 

utilizes permanent solutions and 
alternative technologies to the extent 
practicable.  However, because major 
sources of contamination have been 
cleaned up through previous removal 
and remedial actions, and treatment 
was not found to be practicable for 
groundwater, this remedy does not 
satisfy the statutory preference for 
treatment as a principle element of the 
remedy. 

The Preferred Alternative can change in 
response to public comment or new 
information. 

ADDITIONAL INFORMATION 

If you have any questions about this Proposed Plan, please contact either: 

Chip Humphrey 
EPA Project Manager 
(503) 326-2678 
email: humphrey.chip@epa.gov 

Judy Smith 
Community Involvement Coordinator 
(503) 326-6994 
email: smith.judy@epa.gov 

Visit the EPA Reynolds Metals Company website at: 
http://yosemite.epa.gov/r10/cleanup.nsf/sites/reynolds 


