
Timely and
Accurate

Assessment of
Pipeline Integrity

2.01 Assessment Methods 2.02 Prioritized Assessment Schedule

2.03 Prior Assessments

Methods Appropriate for Pipeline
Specific Risk Factors

ILI Tools that Detect Corrosion
and Deformation Anomalies

Acceptable Method per 452 (c)

Methods for Low Freq ERW or
Lap Welded Pipe Susceptible
to Longitudinal Seam Defects

90-Day Notification for
Other Technology

Corrosion Control Effectiveness for
Pressure Tested Segments

Method Capable of Detecting Cracks for
Pipeline with Known Crack Risk Factors

All "Could Affect"
Segments Scheduled

50% Progress Milestone

100% Completion Milestone
Schedule Appears
Reasonable & Achievable

Higher Risk Segments
Assessed First

Consideration of All Risk Factors,
Including those in 452 (e)

In Cases Where Assessment Sections
Include Multiple "Could Affect" Segments:

Explanation of Method to Aggregate
Segments and Establish Priorities

Prior Assessments Must
Use Methods Acceptable

Under 452 (c)

Assessments Completed Before
1/1/96 (Category 1) or 2/18/97
(Category 2) are not Allowed

Inspection of Baseline Assessment
Plans

Review
� Baseline Assessment Plan
� Segment Listing
� Risk Ranking
� Risk Drivers
� Capabilities of Tools Selected
� Justification for Assessment

Method Selection
� Schedule Details
� Completion Progress
� Baseline Assessment Plan

Revisions

Additional Guidance Overview
Baseline Assessment Plan

Data in Part K of the most recent Form
PHMSA F 7000-1.1 appear valid and completed


