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DECISION 

 

Hitt Contracting, Inc. appeals the decision of the Architect of the Capital (AOC) denying 

its claim and seeks $278,331.50 in damages arising out of asserted changes in contract 

No. 0300012, for expansion of the West Refrigeration Plant of the U.S. Capitol Power 

Plant in Washington, D.C.  Hitt asserts that a requirement for an off-site security 

inspection of dump trucks traveling to the work site amounted to a contract change for 

which it was entitled to additional compensation.  This Board’s jurisdiction over this 



appeal is pursuant to the Disputes Clause in the contract and the appointment of the 

Board by House Office Building Commission. 

 

AOC moves for summary judgment.  Hitt opposes the motion.  We grant AOC’s motion 

for summary judgment. 

 

Background 

 

On December 17, 2002, AOC issued request for proposals (RFP) No. AOC-030012, for 

expansion of the West Refrigeration Plant between Virginia Avenue and E Street, SE, 

Washington, D.C.  Rule 4 File (R4), Tab 3, Contracting Officer’s Final Decision, April 11, 

2005, at 52.  The RFP included several provisions regarding site security and site access.  

RFP § 3.5, Special Security Requirements, Supplementary Conditions, provided as 

follows: 

 
All vehicles, and contents, used by the Contractor or his subcontractors, 
which enter or leave United States Government property during 
performance of the work, will be subject to clearance, inspection and 
identification procedures conducted by the United States Capitol Police.  
Instructions and map(s) will be provided to the contractor upon award. 

R4, Tab 4, Special Security Requirements, at 62.  RFP § 1.6, Site Security, Specification 

01100-4, as issued, provided in relevant part as follows: 

 
A.  Use of the site:  During the construction period, the Contractor shall 
have use of the premises for construction activities as described below and 
elsewhere in the specifications. 

1. . . . 

2.  Clearance:  Special arrangements for all deliveries shall be 
arranged a minimum of 48 hours in advance of arrival to permit 
inspection by the United States Capitol Police.  The Police 
inspection station is on P Street and South Capitol Street SE. 

R4, Tab 4, Site Security, at 63.  RFP § 1.4, Site Use by Contractor and Site Access, 

Specification 01110-2, provided in relevant part as follows: 

 
B.  Site access for the Contractor shall primarily occur from Virginia 
Avenue with limited use of the service entrance from E Street.  All access 
shall be through guarded gates and allowed only to secure personnel. 
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R4, Tab 4, Site Use by Contractor and Site Access, at 64.  In addition, the RFP included 

the AOC clause entitled “Interpretations (AOC) (SEP 1999),” at Section 4.1, Solicitation 

Conditions, which provided that:  “Prospective offerors shall request the Contracting 

Officer, in writing, for an interpretation or correction of any ambiguity, inconsistency, or 

error in the contract documents which they may discover or which should have been 

discovered by a reasonably prudent offeror.”   R4, Tab 4, Interpretations, at 61.  Neither 

Hitt, Anderson, nor any other firm requested AOC to clarify the vehicle security, 

screening, or inspection requirements.  AOC Motion for Summary Judgment at 5-6; AOC 

Reply, February 26, 2007, Tab B, Deposition of Hitt Project Manager, at 156-58; AOC 

Motion, Tab A, Deposition of Anderson Project Manager for West Refrigeration Plant 

Expansion Project, at 92-93; Oral Arguments, March 9, 2007, at 69-70.  

 

On February 3, 2003, AOC issued Amendment No. 3 to the RFP.  R4, Tab 1, Hitt Contract, 

Amend. 3.  Of relevance here, that amendment revised RFP § 1.6, Site Security, 

Specification 01100-4, deleting the above-quoted sentence reading “The Police inspection 

station is on P Street and South Capitol Street SE,” and replacing it with the direction to 

“Coordinate deliveries with the U.S. Capitol Police by contacting them at 202-224-0908.”  

R4, Tab 4, Site Security, at 63.    

 

On March 24, 2003, AOC awarded contract No. 0300012 for the West Refrigeration Plant 

Expansion to Hitt.  R4, Tab 1, Hitt Contract.  On May 15, 2003, Hitt awarded a 

subcontract to The Anderson Company, L.L.C., for excavation, sitework and building 

demolition.  R4, Tab 2, Anderson Subcontract, Scope of Work. 

 

Anderson commenced performance of the subcontract awarded by Hitt on or about 

May 22, 2003.  Hitt Opposition to Summary Judgment Motion, February 9, 2007, Tab 1, 

Affidavit of Anderson Project Manager for West Refrigeration Plant Expansion.  

Anderson’s contract with Hitt required it to remove large quantities of soil material from 

the project site.  Id.  Anderson hired dump trucks and drivers, either directly or through a 

trucking broker, paying hourly rates for hauling non-contaminated soil and a unit price 

per ton for hauling contaminated soil.  Id.  Before reporting to the project site in the 

morning, and before returning to pick up a new load (after disposing of the prior loads in 

Southern Maryland), the dump trucks were subject to a vehicle security inspection.  Id.  
From May 22, 2003, until approximately June 12, 2003, vehicle security inspections under 

the Hitt contract occurred at the guarded security station at the entrance to the project 

along Virginia Avenue using dogs and mirrors.  Id.  On or about June 13, 2003, the U.S. 
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Capitol Police directed Anderson to send all vehicles intending to enter the project site 

first to the U.S. Capitol Police inspection station for the U.S. Capitol Visitor Center 

building project at 3rd and Constitution Avenue, NW, approximately 6-7 blocks from the 

entrance to the West Refrigeration Plant Expansion on Virginia Avenue.  Id.; R4, Tab 3, 

Contracting Officer’s Final Decision, at 54, 56.  After being inspected, the trucks were 

provided with a placard showing the time of inspection.  Hitt Opposition to Summary 

Judgment Motion, February 9, 2007, Tab 1, Affidavit of Anderson Project Manager for 

West Refrigeration Plant Expansion.  Each truck had a maximum of 15 minutes within 

which to report to the project site; if a truck arrived at the project site more than 

15 minutes after the vehicle security inspection, the truck would have to return to the 

inspection station.  Id.  
 

By letter dated June 13, 2003, Anderson notified Hitt that it considered conducting the 

truck inspections at a location other than the project site to be a change in the contract; 

according to Anderson, this change added a minimum of 30 minutes to each roundtrip.  

R4, Tab 8, Letter from Anderson to Hitt, at 75.  By letter dated November 25, 2003, 

Anderson formally requested Hitt to issue a change order on account of the off-site truck 

inspections.  R4, Tab 11, Letter from Anderson to Hitt, at 87.  Hitt then requested an 

equitable adjustment to its contract with AOC for the additional costs associated with 

the off-site security inspections; upon AOC’s refusal, Hitt requested a final contracting 

officer’s decision.  R4, Tabs 14, 16, 22, 23.  In response, on April 11, 2005, the Contracting 

Officer issued a “Final Decision” in which he denied the request for additional 

compensation on the basis that the off-site security inspection of the dump trucks used 

on the project was required by the contract.  R4, Tab 3, Contracting Officer’s Final 

Decision, at 59.  Hitt appealed the contracting officer’s decision on May 9, 2005. 

 

On January 18, 2007, AOC filed a motion for summary judgment pursuant to Rule 6 of the 

applicable Rules of the Contract Appeals Board (April 2006), contending that there are 

no material facts in dispute, and that it is entitled to favorable judgment as a matter of 

law.  As relevant to this decision, AOC asserts that Hitt’s contract with the agency did not 

require that the vehicle inspections specified in the contract take place at the project 

site; rather, according to the agency, the contract instead provided for the vehicle  
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inspections to occur at a location to be determined by the U.S. Capitol Police.  AOC 

Motion at 10-13.1  In its opposition to the motion, Hitt asserts that when reasonably 

interpreted, the contract provided for inspections to occur at the project site and not 

off-site.  Hitt Opposition at 6-7.   

 

Discussion 

 

Summary judgment is appropriate where no material facts are genuinely in dispute and 

the moving party is entitled to judgment as a matter of law.  Mingus Constructors, Inc. v. 
United States, 812 F.2d 1387, 1390 (Fed. Cir. 1987).  A material fact is one that may affect 

the outcome of the case.  Anderson v. Liberty Lobby, Inc., 477 U.S. 242, 248 (1986).  The 

facts are viewed in the light most favorable to the nonmoving party and doubts are 

resolved against the moving party.  American Pelagic Fishing Co., LP v. United States, 

379 F.3d 1363, 1371 (Fed. Cir. 2004).  However, to counter a motion for summary 

judgment, more than mere assertions of counsel are necessary.  Pure Gold, Inc. v. Syntex 
(U.S.A.), Inc., 739 F.2d 624, 626-27 (Fed. Cir. 1984).  The nonmoving party may not rest on 

its conclusory pleadings, but must set out, in affidavit or otherwise, what specific 

evidence could be offered at trial.  Failure to do so may result in the motion being 

granted.  Conclusory assertions do not raise a genuine issue of fact.  Id.   
 

Contract interpretation is a question of law, Calif. Fed. Bank, FSB v. United States, 

245 F.3d 1342, 1346 (Fed. Cir. 2001); as a question of law, contract interpretation issues 

are generally amenable to summary judgment.  Varilease Technology Group, Inc. v. 
United States, 289 F.3d 795, 798 (Fed. Cir. 2002).  In interpreting a contract, a forum’s 

fundamental objective is to ascertain the parties’ intent and effectuate the purpose of 

their agreement.  P.R. Burke Corp. v. United States, 47 Fed. Cl. 340, 346 (2000).  In so 

                                                 
1 AOC has also raised several other defenses to Hitt’s appeal which the agency asserts 

also entitle it to summary judgment, including that:  (1) the vehicle inspections were a 

“sovereign act” by another government entity (the U.S. Capitol Police); (2) any 

compensation was barred by a “no damages for delay clause” in Hitt’s contract with 

AOC; (3) Hitt’s claim was barred under the “Severin Doctrine” on the basis that Hitt was 

not liable to Anderson; and (4) any claim for compensation for moving contaminated soil 

had already been settled by the parties.  Given our conclusions below, we need not 

address these additional defenses. 
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doing, the forum must start with the express language found in the contract and it is the 

representations found in the specifications and drawings, not the subjective intent of the 

drafter, that govern the contract interpretation.  Id.  When interpreting the language of a 

contract, the various contract provisions must be read as part of an organic whole, 

according reasonable meaning to all of the contract terms.  Gould, Inc. v. United States, 

935 F.2d 1271, 1274 (Fed. Cir. 1991).  Such interpretation must assure that no contract 

provision is made inconsistent, superfluous, or redundant.  Hughes Communications 
Galaxy, Inc. v. United States, 998 F.2d 953, 958 (Fed. Cir. 1993).  Moreover, the language 

of the contract must be given the meaning that would be derived from the contract by a 

reasonably intelligent person acquainted with the contemporaneous circumstances, 

Teg-Paradigm Environmental, Inc. v. United States, 465 F.3d 1329, 1338 (Fed. Cir. 2006), 

unless a special or unusual meaning of a particular term or usage was intended, and was 

so understood by the parties.  Lockheed Martin IR Imaging Systems, Inc. v. West, 
108 F.3d 319, 322 (Fed. Cir. 1997). 

 

In our view, the only reasonable reading of the solicitation and resulting contract is that 

vehicles intending to enter the project cite were to be subject to security inspection by 

the U.S. Capitol Police in a manner and at a place to be determined by that organization.  

Again, the Special Security Requirements clause in the RFP provided that “[a]ll vehicles 

. . . used by the Contractor or his subcontractors, which enter or leave United States 

Government property during performance of the work, will be subject to clearance, 

inspection and identification procedures conducted by the United States Capitol Police.”  

R4, Tab 4, Special Security Requirements, at 62.  That the place of inspection might be 

other than the project site was suggested by the fact that this clause further indicated 

that “Instructions and map(s) will be provided to the contractor upon award.”  Id.  We 

agree with AOC that there would appear to be little need to furnish maps if the vehicle 

security inspections were to occur at the project site.  AOC Reply, February 26, 2007, 

at 5, 8.  

 

Likewise, the fact that the Site Security clause in the RFP initially expressly provided 

that “[t]he Police inspection station is on P Street and South Capitol Street SE,” that is, at 

some distance from the project site, indicated that the security inspection could occur at 

other than the project site.  R4, Tab 4, Site Security, at 63.  While Amendment No. 3 to the 

RFP deleted the express provision for off-site inspection, the fact that the amendment 

did not replace this language with an express provision for on-site inspection, but instead 

directed the contractor to “[c]oordinate deliveries with the U.S. Capitol Police by 
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contacting them at 202-224-0908,” id., was a further indication that the location of the 

inspection station would be determined by the U.S. Capitol Police and could be at other 

than the project site.  Further, in this case, the U.S. Capitol Police designated an 

inspection point that was only approximately 6-7 blocks from the entrance to the West 

Refrigeration Plant Expansion on Virginia Avenue, which was within a reasonable range 

of the project site. 

 

In any case, Hitt has pointed to nothing in the solicitation and resulting contract that 

provided for the vehicle security inspection to occur at the project site.  Hitt notes that 

the Site Use by Contractor and Site Access clause in the RFP indicated that “[s]ite access 

for the Contractor shall primarily occur” through guarded gates on Virginia Avenue (with 

limited use of the service entrance from E Street).  R4, Tab 4, Site Use by Contractor and 

Site Access, at 64, Hitt Opposition to AOC Motion, February 9, 2007, at 7.  However, as 

indicated by the above Special Security Requirements and Site Security clauses, the 

solicitation distinguished the process for vehicle inspections from access to the project 

site through guarded gates on Virginia Avenue.  Thus, the fact that the solicitation 

specified where the access gates for the project were located did not also thereby 

indicate where the vehicle security inspections would occur.2   

 

                                                 
2 Indeed, we note that Anderson’s project manager for the West Refrigeration Plant 

Expansion Project, when deposed by AOC, conceded that the contract did not 

“specifically indicate” that the truck inspections were to occur on the project site.  AOC 

Motion, Tab A, Deposition of Anderson Project Manager for West Refrigeration Plant 

Expansion Project, at 12, 128.  Likewise, Hitt’s project manager, when deposed by AOC, 

testified that he viewed the contract provisions regarding where the truck inspections 

were to occur as “ambiguous.”  AOC Reply, February 26, 2007, Tab B, Deposition of Hitt 

Project Manager, at 156-57.  As indicated above, we find that the solicitation and 

resulting contract instead clearly indicated that the vehicle security inspections would 

occur at a place to be determined by the U.S. Capitol Police.  Nevertheless, to the extent 

that the solicitation may be viewed as ambiguous in this regard, we note that Hitt was 

required under the “Interpretations” clause of the RFP to “request the Contracting 

Officer, in writing, for an interpretation or correction of any ambiguity . . . .”  R4, Tab 4, 

Interpretations, at 61.  Hitt could not simply assume, as it apparently did, that the vehicle 

security inspections were to occur only at the project site.   
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In sum, when read as a whole, the solicitation and resulting contract did not afford Hitt 

any basis for assuming that the vehicle security inspections provided for under the 

solicitation and resulting contract would only occur at the project site.  Rather, the 

solicitation instead clearly indicated that the vehicle security inspections would occur at 

a place to be determined by the U.S. Capitol Police.  In these circumstances, where Hitt 

was required to assume in pricing its offer that the vehicle security inspections could 

occur off-site, there is no basis for finding that AOC changed the contract so as to entitle 

Hitt to an equitable adjustment.  Therefore, we grant AOC’s motion for summary 

judgment. 

 

The appeal is denied. 

 

Dated:  May 30, 2007 

 

 

 

____________ 

David A. Ashen 

Presiding Member 

Contract Appeals Board  

Government Accountability Office 

 

 

 

____________ 

Frank Maguire 

Contract Appeals Board  

Government Accountability Office 

 

 

 

____________ 

Omyra M. Ramsingh 

Contract Appeals Board  

Government Accountability Office 
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