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OVERVIEW

 

General Information 
1. Date of Submission: Sep 6, 2007
2. Agency: Department of Homeland Security
3. Bureau: Security, Enforcement and Investigations (SEI)
4. Name of this Capital 
Asset:

CBP - Secure Border Initiative net (SBInet): Command, Control, Communications & Intelligent 
Systems (2009)

5. Unique ID: 024-50-01-02-01-5108-00
(For IT investments only, 
see section 53. For all 
other, use agency ID 
system.)
 

All investments 
6. What kind of investment will this be in FY2009?
(Please NOTE: Investments moving to O&M ONLY in FY2009, with Planning/Acquisition activities prior to FY2009 should not select O&M. These 
investments should indicate their current status.)
Full-Acquisition
7. What was the first budget year this investment was submitted to OMB?
FY2009
8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or in whole an identified agency 
performance gap. [LIMIT: 2500 char]
Secretary Chertoff created the Secure Border Initiative (SBI) early in his tenure at DHS to bring clarity of mission, effective 
coordination of DHS assets, and greater accountability to the work of DHS in securing the Nation’s borders. It also has galvanized 
DHS action in support of the President’s core objectives for comprehensive immigration reform. The President has outlined a 
comprehensive approach to immigration reform and these objectives have been translated into three long-term goals: (1) gain 
effective control of the borders; (2) strengthen interior enforcement and compliance with immigration and customs laws; and, (3) 
support Congressional passage and Executive Branch implementation of a Temporary Worker Program. Multiple programs and 
ongoing efforts within DHS and other Executive Departments support these long-term and annual performance goals; the Secure 
Border Initiative serves to align and coordinate these as a whole. SBInet is the most far-reaching effort in United States history to 
gain control of its nearly 6,000 miles of international land border. SBInet is a multi-year program to field the most effective 
technology, tactical infrastructure and response platforms and integrate them into a comprehensive border security suite. The 
system integrator will design a system with end-to-end integration services to quickly deploy SBInet using proven existing 
commercial technology to satisfy border mission surveillance needs thereby avoiding a costly technology development efforts. The 
initial focus of SBInet will be between the ports of entry where there are serious vulnerabilities to border security. SBInet will detect 
entries when they occur, identify what the entries are and classify their levels of threat. When fully implemented, SBInet will serve 
as a force multiplier, improving agent ability to rapidly and effectively respond to illegal activities and help DHS manage, control and 
secure the border. The program will also build an effective command, control, communications and intelligence (C3I) infrastructure 
for the border environment, providing commonality and interoperability with DHS and external stakeholders. Resource levels 
proposed in this exhibit would complete deployment of SBInet no earlier than 2022. An above target request to complete 
deployment of SBInet by 2013 is proposed.
9. Did the Agency's Executive/Investment Committee approve this request?
Yes
9.a. If "yes," what was the date of this approval?
Apr 7, 2006
10. Did the Project Manager review this Exhibit?
Yes
12. Has the agency developed and/or promoted cost effective, energy-efficient and environmentally sustainable techniques or practices for this project?
Yes
12.a. Will this investment include electronic assets (including computers)?
Yes
12.b. Is this investment for new construction or major retrofit of a Federal building or facility? (answer applicable to non-IT assets only)
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No
12.b.1. If “yes,” is an ESPC or UESC being used to help fund this investment?
12.b.2. If “yes,” will this investment meet sustainable design principles?
12.b.3. If “yes,” is it designed to be 30% more energy efficient than relevant code?
13. Does this investment support one of the PMA initiatives?
Yes
If “yes,” select the initiatives that apply:

Human Capital  
Budget Performance Integration Yes
Financial Performance  
Expanded E-Government  
Competitive Sourcing Yes
Faith Based and Community  
Real Property Asset Management  
Eliminating Improper Payments  
Privatization of Military Housing  
R and D Investment Criteria  
Housing and Urban Development Management and Performance  
Broadening Health Insurance Coverage through State Initiatives  
Right Sized Overseas Presence  
Coordination of VA and DoD Programs and Systems  

13.a. Briefly and specifically describe for each selected how this asset directly supports the identified initiative(s)? (e.g. If E-Gov is selected, is it an 
approved shared service provider or the managing partner?)
SBInet will competitively award task orders for the C3I Systems. Competitive sourcing encourages industry to use its expertise to 
develop the innovative, comprehensive & cost effective solutions that best serve the public interest & CBP mission.  
 
In support of BPI, SBInet will carefully monitor cost, & program & contractor performance to ensure that high quality outcome 
measures are attained & to promote best practices, process improvement & efficiency.
14. Does this investment support a program assessed using Program Assessment Rating Tool (PART)?
No
14.a. If “yes,” does this investment address a weakness found during the PART review?
14.b. If “yes,” what is the name of the PART program assessed by OMB’s Program Assessment Rating Tool?
14.c. If "yes," what rating did the PART receive?
15. Is this investment for information technology (See section 53 for definition)?
Yes
 

For information technology investments only: 
16. What is the level of the IT Project (per CIO Council’s PM Guidance)?
Level 3
17. What project management qualifications does the Project Manager have? (per CIO Council’s PM Guidance)
(1) Project manager has been validated as qualified for this investment
18. Is this investment identified as “high risk” on the Q4-FY 2007 agency high risk report (per OMB Memorandum M-05-23)
Yes
19. Is this a financial management system?
No
19.a. If “yes,” does this investment address a FFMIA compliance area?
19.a.1. If “yes,” which compliance area: [LIMIT: 250 char]
19.a.2. If “no,” what does it address? [LIMIT: 500 char]
19.b. If “yes,” please identify the system name(s) and system acronym(s) as reported in the most recent financial systems inventory update required by 
Circular A–11 section 52. [LIMIT: 2500 char]
20. What is the percentage breakout for the total FY2009 funding request for the following? (This should total 100%)

Area Percentage  
Hardware 0.00  
Software 0.00  
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Services 0.00  
Other 100.00  
Total 100.00

21. If this project produces information dissemination products for the public, are these products published to the Internet in conformance with OMB 
Memorandum 05-04 and included in your agency inventory, schedules and priorities?
N/A
23. Are the records produced by this investment appropriately scheduled with the National Archives and Records Administration’s approval?
No
Question 24 must be answered by all Investments:
24. Does this investment directly support one of the GAO High Risk Areas?
Yes
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SUMMARY OF SPENDING

 

SUMMARY OF SPENDING FOR PROJECT PHASES (In Millions) 
1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent budget authority in millions, and 
are rounded to three decimal places. Federal personnel costs should be included only in the row designated “Government FTE Cost,” and should be 
excluded from the amounts shown for “Planning,” “Full Acquisition,” and “Operation/Maintenance.” The total estimated annual cost of the investment is 
the sum of costs for “Planning,” “Full Acquisition,” and “Operation/Maintenance.” For Federal buildings and facilities, life-cycle costs should include long 
term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the entire life-cycle of the investment should be 
included in this report.
All amounts represent Budget Authority

 PY-1 & Earlier PY CY BY
 -2006 2007 2008 2009
Planning:     
Budgetary Resources 0.000 0.000 0.000 0.000
Acquisition:     
Budgetary Resources 0.000 45.200 110.200 157.000
TOTAL, sum of stages:     
Budgetary Resources 0.000 45.200 110.200 157.000
Maintenance:     
Budgetary Resources 0.000 0.000 0.000 0.000
TOTAL, All Stages     
Budgetary Resources 0.000 45.200 110.200 157.000
     
Government FTE Costs 0.000 0.000 0.000 0.000
# of FTEs 0.00 0.00 0.00 0.00
     
Total, BR + FTE Cost 0.000 45.200 110.200 157.000

Note: For the multi-agency investments, this table should include all funding (both managing partner and partner agencies).
Government FTE Costs should not be included as part of the TOTAL represented.
2. Will this project require the agency to hire additional FTE’s?
No
2.a. If "yes," how many and in what year? [LIMIT: 500 char]
3. If the summary of spending has changed from the FY2008 President’s budget request, briefly explain those changes. [LIMIT: 2500 char]
The FY08 SBInet Exhibit 300 incorporated Command, Control, Communications and Intelligence Systems. This FY09 submission is 
the first in which the C3I systems will be justified through an independent Exhibit 300. These funds continue to be administered by 
the overarching SBInet program and personnel.
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