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We performed a review of debris removal costs associated with Hurricane Katrina activities for the 
City of Wiggins, Mississippi. The objective of the review was to determine whether the city was 
properly accounting for disaster related costs and whether such costs were eligible for funding under 
FEMA's disaster assistance program. 

The city received an award of $4.9 million from the Mississippi Emergency Management Agency 
(MEMA), a FEMA grantee, for the removal of debris. The award provided funding for three large 
projects. As of October 14,2005, the cut-off date of our review, the city had received $871,652 of 
FEMA funds and had recorded expenditures of $1.5 million for debris removal activities. 

Our review consisted of an analysis of the city's accounting system and disaster costs, contracting 
policies and procedures, and interviews with city officials. The nature and brevity of the assignment 
precluded the use of our normal audit protocols; therefore, this review was not conducted in 
accordance with generally accepted government auditing standards. Had we followed such 
standards, other matters may have come to our attention. 

The review was conducted in conjunction with the President's Council on Integrity and Efficiency 
(PCIE) as part of its examination of relief efforts provided by the Federal government in the 
aftermath of Hurricane Katrina and Rita. As such, a copy of the report has been forwarded to the 
PCIE Homeland Security Working Group, which is coordinating Inspectors General review of this 
important subject. 



RESULTS OF REVIEW 

The city accounted for funds on a project-by-project basis consistent with federal regulation for large 
projects (44 CFR 206.205). Additionally, expenditures were supported by checks, invoices, and 
other source documents. Also, the city's contracts for debris removal activities were competitively 
awarded and generally complied with federal regulation (44 CFR13.36). 

However, the city did not take action to ensure that it obtained the best price for debris contract 
monitors. The city elected to retain an engineering firm, with whom it had an existing contract, to 
monitor the activities of debris contactors. Under the existing contract, the firm was providing 
oversight and certification of construction work related to city buildings, sewer, and roads. Rather 
than attempt to negotiate a lower price for debris monitoring, the city paid the firm the rates in the 
existing contract. The rates appeared to be high for the services provided. They ranged from $35 an 
hour for on-site monitors to $65 for field coordinators. 

The basic functions performed by monitors are to observe debris pickups in the field and sign trip 
tickets that truckers take to disposal sites. According to federal cost principles (OMB Circular 
A-87), compensation for services should be commensurate with the nature of work performed. The 
existing and unrelated engineering labor rates should not have been used for debris monitors because 
they appeared not to be commensurate with the nature of the work. 

RECOMMENDATION 

We recommend that the Federal Coordinating Officer, in coordination with MEMA, require the city 
to take immediate action to negotiate labors rates for any existing debris monitors and ensure that 
under future FEMA projects rates for services are commensurate with the nature of work performed. 

DISCUSSION WITH MANAGEMENT AND AUDIT FOLLOW-UP 

We discussed the results of our review with city, MEMA, and FEMA officials during March 2006. 
City officials concurred with our finding. 

Please advise me by May 15,2006, of the action taken to implement the recommendation. Your 
response should be sent to: 

U .S. Department of Homeland Security 
Office of Inspector General 
3003 Chamblee-Tucker Road 
Atlanta, GA 30341 

Auditors Mary Stoneham and Billy Howard performed this review. Should you have any questions 
concerning this report, please call me at (770) 220-5240. 



cc: Under Secretary for Management 
Acting Under Secretary for Emergency Preparedness and Response 
Acting Chief Financial Officer, DHS 
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Audit Liaison, DHS 
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Audit Liaisons, FEMA 
Deputy Director, Gulf Coast Recovery 
Mississippi State Coordinator 
FEMA Regional Director, Region IV 




