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MILITARY BASE CLOSURES 

Observations on Preparations for the 
Upcoming Base Realignment and Closure 
Round 

GAO’s work in examining lessons learned from prior BRAC rounds found 
that the prior legislation and the framework it outlined served the process 
well, and that it should provide a useful framework for a future round.  
Furthermore, the legislation and its implementation provided for checks and 
balances to ensure the integrity of the process. 
 
GAO has played a long-standing role as an independent and objective 
observer of the BRAC process. GAO has operated in a real-time setting and 
has had access to significant portions of the process as it has evolved, thus 
affording DOD an early opportunity to address any concerns GAO might 
identify. GAO’s role in the 2005 round remains the same, and GAO has been 
observing the process since DOD began work on the 2005 round. Timely 
access to DOD data is key to fulfilling GAO’s role.   
 
GAO’s initial observations on key issues DOD is required to address in its 
2004 report are as follows: 
 
• The selection criteria for the 2005 round are basically sound and provide 

a good framework for assessing alternatives. Nevertheless, GAO 
provided DOD with comments on the draft criteria that focused on the 
need for clarification of how DOD intends to consider total costs to DOD 
and other federal agencies and environmental costs in its analyses. The 
department has indicated that it would be issuing clarifying guidance.   

 
• DOD plans to estimate its excess capacity using a methodology that it 

used in 1998 for similar purposes. While this methodology provides a 
rough indication of excess capacity for selected functional areas, it has a 
number of limitations that create imprecision when trying to project a 
total amount of excess capacity across DOD. A more complete 
assessment of capacity and the potential to reduce it must await the 
results of the current BRAC analyses being conducted by DOD during 
the 2005 round. 

 
• DOD financial data suggest that, assuming conditions similar to those in 

the 1993 and 1995 BRAC rounds, each military department could achieve 
annual net savings by 2011. While we believe that the potential exists for 
significant savings to result from the 2005 round, there are simply too 
many unknowns at this time to say conclusively to what extent annual 
net savings will be realized by 2011. For example, in 2005 DOD is placing 
increased emphasis on jointness and transformation and is likely to use 
BRAC to incorporate any force redeployments from overseas locations 
that may result from ongoing overseas basing reassessments. This 
suggests a need for caution in projecting the timing and amount of 
savings from a new BRAC round. 

The National Defense 
Authorization Act for Fiscal Year 
2002 authorized an additional Base 
Realignment and Closure (BRAC) 
round in 2005.  The legislation 
requires the Department of Defense
(DOD) to provide Congress in early 
2004 with a report that addresses 
excess infrastructure and certifies 
that an additional BRAC round is 
needed and that annual net savings 
will be realized by each military 
department not later than fiscal 
year 2011. GAO is required to 
assess this information as well as 
the selection criteria for the 2005 
round and report to Congress 
within 60 days of DOD’s 
submission.  The legislation also 
retains the requirement for GAO to 
assess the BRAC 2005 decision-
making process and resulting 
recommendations. 
  
This testimony addresses (1) the 
BRAC process from a historical 
perspective, (2) GAO’s role in the 
process, and (3) GAO’s initial 
observations on key issues DOD is 
required to address in preparation 
for the 2005 round.  Because DOD 
had not submitted its required 2004 
report at the time we completed 
this statement, this testimony relies 
on our prior work that addressed 
issues associated with excess 
capacity and BRAC savings. 
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Mr. Chairman and Members of the Subcommittee: 

I am pleased to have the opportunity today to provide you with an 
overview of our work involving the Department of Defense’s (DOD) base 
realignment and closure (BRAC) process. The National Defense 
Authorization Act for Fiscal Year 20021 extended the authority of the 
Defense Base Closure and Realignment Act of 1990,2 with some 
modifications, to authorize an additional BRAC round in 2005. The 
legislation required, among other things, that DOD provide the Congress in 
2004, as part of its fiscal year 2005 budget justification documents, a 
discussion of categories of excess infrastructure and infrastructure 
capacity, an economic analysis of the effects of BRAC, and a certification 
that there is a need for an additional BRAC round in 2005 and that annual 
net savings will be realized by each military department not later than 
fiscal year 2011. If the required certifications are provided, GAO is 
required to evaluate DOD’s submission and provide a report to Congress 
with its assessment within 60 days. Finally, the legislation also retains the 
requirement for GAO’s involvement in assessing the 2005 BRAC decision-
making process by requiring that GAO provide the BRAC Commission and 
congressional defense committees a detailed analysis of the Secretary of 
Defense’s recommendations and selection process for the 2005 round, as 
we have done during the previous four BRAC rounds. 

My testimony today addresses (1) the BRAC process from a historical 
perspective, (2) GAO’s role in the process, and (3) key issues DOD is 
required to report on in preparation for the 2005 round. In preparing this 
testimony, we relied on our prior work related to assessing BRAC 
decision-making processes and the implementation of the previous four 
rounds. Because DOD had not submitted its required 2004 report at the 
time we completed this statement, this testimony relies on our prior work 
that addressed issues associated with excess capacity, BRAC savings, and 
economic impact. Any comments regarding the 2005 round will of 
necessity be somewhat limited because of nondisclosure requirements in 
place as DOD works toward the issuance of proposed realignment and 
closure recommendations in May 2005. Our work was performed in 
accordance with generally accepted government auditing standards. 

 

                                                                                                                                    
1 P.L. 107-107, Title XXX, (Dec. 28, 2001). 

2 P.L. 101-510, Title XXIX, (Nov. 5, 1990).  
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Closing unneeded defense facilities has historically been difficult because 
of public concern about the economic effects of closures on communities 
and the perceived lack of impartiality in the decision-making process. 
However, with the enactment in 1988 of legislation3 that supported the 
tasking of a special commission chartered by the Secretary of Defense to 
identify bases for realignment and closure, relief was provided from 
certain statutory provisions that had hindered previous DOD base closure 
and realignment efforts. Congress later passed the Defense Base Closure 
and Realignment Act of 1990, which created an independent commission 
and authorized three BRAC rounds in 1991, 1993, and 1995. As we 
observed in our previous report regarding lessons learned from prior 
BRAC rounds,4 we found general agreement that the legislation and the 
framework it created served the process well, and that the legislation 
should provide a useful framework for a future round. Furthermore, the 
legislation and its implementation provide for checks and balances to keep 
political influences to a minimum, but the success of these provisions 
requires that all participants in the process adhere to the rules and 
procedures. 

GAO has played a long-standing role in the BRAC process. First, as 
requested by congressional committees (1988 BRAC round) or mandated 
by law since 1990, we have served as an independent and objective 
observer of the BRAC process and have assessed and reported on DOD’s 
decision-making processes leading up to proposed realignment and 
closure recommendations in each of the four prior rounds. To make 
informed and timely assessments, we have operated in a real-time setting 
since the 1991 round and have had access to significant portions of the 
process as it has evolved, thus affording the department an opportunity to 
address any concerns we raised on a timely basis. Our role in the BRAC 
2005 round is similar, and we have been observing the process since DOD 
began work on the 2005 round. 

Because DOD had not submitted its required 2004 report at the time we 
completed this statement, our observations on excess capacity, 
certification of annual net savings by 2011, and economic impact are based 
on our prior work. Since DOD has published its selection criteria for the 
2005 round, I can provide you with our observations in that area: 

                                                                                                                                    
3 P.L. 100-526, Title II, (Oct. 24, 1988). 

4 See U.S. General Accounting Office, Military Bases: Lessons Learned From Prior Base 

Closure Rounds, GAO/NSIAD-97-151 (Washington, D.C.: July 25, 1997).  

Summary 

http://www.gao.gov/cgi-bin/getrpt?GAO/NSIAD-97-151
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• The selection criteria essentially follow a framework that is similar to 
that employed in prior BRAC rounds, with more specificity in selected 
areas—especially in those that speak to military value. In this regard, 
the criteria give priority to military value and incorporate such factors 
as joint warfighting, training, readiness, and the ability to accommodate 
contingency and mobilization requirements, as is called for in the fiscal 
year 2002 legislation.5 Although we believe the criteria are basically 
sound and provide a good framework for assessing alternatives, we did 
provide the department with some comments on the criteria while they 
were in draft form. Those comments focused on the need for 
clarification of how DOD intends to consider (1) total costs to DOD 
and other federal agencies and (2) environmental costs in its analyses. 
The department subsequently indicated that it will be issuing clarifying 
guidance on these topics. 

 
• To give some indication of excess capacity, DOD officials indicated 

that they would build on the approach they used in a 1998 report6 to 
estimate excess base capacity and address other BRAC issues. As we 
reported in 1998,7 DOD’s capacity analysis provided a rough indication 
that excess base capacity existed, but the methodology used to identify 
excess capacity had a number of limitations, particularly in trying to 
project a total amount of excess capacity across DOD. For example, 
the methodology did not consider to what extent excess capacity might 
have existed in 1989, the baseline year used in that analysis. Moreover, 
a similar analysis completed today would not reflect the results of 
efforts currently underway in BRAC to look at many functions on a 
cross-service basis. A more complete assessment of capacity and the 
potential to reduce it must await the results of the current BRAC 
analyses being conducted by DOD. 

 
• DOD projects that it is now realizing approximately $7 billion yearly in 

net savings from prior BRAC rounds. As to savings from the 2005 BRAC 
process, DOD financial data suggest that, assuming conditions similar 

                                                                                                                                    
5 P.L. 107-107, section 3002 (Dec. 28, 2001). 

6 The Report of the Department of Defense on Base Realignment and Closure, April 1998. 
Section 2824 of Public Law 105-85 required the Secretary of Defense to submit a report to 
the congressional defense committees on the costs and savings attributable to the rounds 
of base realignments and closures under special legislative authorities between 1988 and 
1995 and on the need, if any, for additional rounds. 

7 See U.S. General Accounting Office, Military Bases: Review of DOD’s 1998 Report on 

Base Realignment and Closure, GAO/NSIAD-99-17 (Washington, D.C.: Nov. 13, 1998). 

http://www.gao.gov/cgi-bin/getrpt?GAO/NSIAD-99-17
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to those of the 1993 and 1995 round, annual net savings for each of the 
military departments for the 2005 round could be realized by 2011. That 
is, by 2011 savings could exceed closure-related costs for that year. At 
the same time, our analysis of 1995 round data indicates that the point 
at which cumulative net savings are realized would likely occur later.8 
Our prior assessments have consistently confirmed that the prior 
BRAC rounds have generated substantial savings—primarily in the 
form of future cost avoidances—for the department. However, we have 
also noted that these savings estimates have been imprecise for a 
variety of reasons, including weaknesses in DOD’s financial 
management systems, the exclusion of BRAC-related costs incurred by 
other agencies, and inadequate periodic updating of savings estimates. 

 
While we certainly believe that the potential exists for significant 
savings and efficiencies to result from the 2005 BRAC round, we are 
not in a position to say conclusively at this point to what extent DOD 
will realize annual net savings by 2011. There simply are too many 
unknowns at this time, such as the specific timing of individual closure 
or realignment actions that affect savings estimates, the 
implementation costs that may be required, and the extent to which 
transformation initiatives or potential redeployment to the United 
States of some forces currently based overseas might impact savings. 
At the same time, we believe it is critically important that the 
department act to implement our previous recommendation to improve 
its capabilities for estimating and updating estimates of savings from 
BRAC decisions. If the department does not take steps to improve its 
estimation of savings in the future, then previously existing questions 
about the reliability, accuracy, and completeness of DOD’s savings 
estimates will likely continue. 

• As to economic impact, our work has shown that while some 
communities surrounding closed bases are faring better than others, 
most are continuing to recover from the initial economic impact of 
base closures, allowing for some negative impact from the economic 
downturn in recent years. The short-term effects from base closures 
can be very traumatic, but we have found that several factors, such as 
the strength of the national and regional economies, the diversity of the 

                                                                                                                                    
8 According to DOD officials, cumulative net savings represent the total accrued savings 
over time, minus the cumulative costs incurred over that same time period. Annual net 
savings, on the other hand, are the savings accrued in a given year compared with the costs 
incurred in that same year. 



 

 

Page 5 GAO-04-558T  BRAC 

 

local economy, and successful redevelopment of base property play a 
role in determining the long-term impact of the closure process. 
Although the successful redevelopment of base property plays a role in 
the process, broader regional economic growth may also be key to 
economic recovery. 

 
 
The National Defense Authorization Act for Fiscal Year 2002 extended the 
authority of the Defense Base Closure and Realignment Act of 1990, with 
some modifications, to authorize an additional BRAC round in 2005. The 
legislation also required that DOD provide Congress in 2004, as part of its 
budget justification documents, a 20-year force structure plan, a 
worldwide infrastructure inventory, a description of the infrastructure 
necessary to support the force structure plan, a discussion of categories of 
excess infrastructure and infrastructure capacity, an economic analysis of 
the effect of BRAC on reducing excess infrastructure, and a certification 
that there is a need for BRAC in 2005 and that annual net savings will be 
realized by each military department not later than fiscal year 2011. The 
legislation also stipulated that if the certification is provided in DOD’s 
submission to Congress, GAO is to prepare an evaluation of the force 
structure plan, the infrastructure inventory, the final selection criteria, and 
the need for an additional BRAC round, and to report to Congress not later 
than 60 days after the force structure plan and the infrastructure inventory 
are submitted to Congress. 

The 2002 legislation also required the Secretary of Defense to publish in 
the Federal Register the selection criteria proposed for use in the BRAC 
2005 round and to provide an opportunity for public comment. The 
proposed selection criteria were published on December 23, 2003, with a 
public comment period ending January 30, 2004. The final criteria were 
published on February 12, 2004. 

 
Closing unneeded defense facilities has historically been difficult because 
of public concern about the economic effects of closures on communities 
and the perceived lack of impartiality in the decision-making process. 
Legislative restrictions effectively precluded bases from being closed 
between 1977 and 1988. However, legislation enacted in 19889 supported 
the tasking of a special commission chartered by the Secretary of Defense 

                                                                                                                                    
9 P.L. 100-526, Title II, (Oct. 24, 1988). 

Background 

Historical Context of 
BRAC 
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to identify bases for realignment and closure and provided relief from 
certain statutory provisions that had hindered DOD’s previous efforts. 
With this legislation, a base realignment and closure round was initiated in 
1988. 

Congress later passed the Defense Base Closure and Realignment Act of 
1990, which created an independent commission and authorized three 
BRAC rounds in 1991, 1993, and 1995. The four commissions generated 
499 recommendations—97 major closures, and hundreds of smaller base 
realignments, closures, and other actions.10 However, DOD recognized at 
the time it was completing its recommendations for the 1995 BRAC round 
that excess infrastructure would remain after that round and that 
additional closures and realignments would be needed in the future. 
Subsequent Defense Science Board and Quadrennial Defense Review 
studies, and others, echoed the need for one or more future additional 
BRAC rounds, but congressional action to authorize a future BRAC round 
did not occur for several years, in part because of concerns over how 
some decisions were made in the 1995 BRAC round. Ultimately, the 
National Defense Authorization Act for Fiscal Year 2002 extended the 
authority of the Defense Base Closure and Realignment Act of 1990, 
authorizing another round of base realignments and closures in 2005. 

Some key requirements mandated by the 1990 act or procedures adopted 
by DOD in implementing it to ensure the fairness and objectivity of the 
base closing process include: 

• All installations must be compared equally against selection criteria 
and a current force structure plan developed by the Secretary of 
Defense. 

 
• Decisions to close military installations with authorization for at least 

300 civilian personnel must be made under the BRAC process. 
Decisions to realign military installations authorized for at least 300 
civilian personnel that involve a reduction of more than 1,000, or 50 

                                                                                                                                    
10 The number of recommendations may vary, depending on how they are categorized. 
Recommendations may include closures, realignments, disestablishments, relocations, and 
redirections. In a closure, all missions carried out at a base either cease or relocate, while 
in a realignment, a base remains open but loses and sometimes gains missions. 
“Disestablishments” and “relocations” refer to missions; those disestablished cease 
operations, while those relocated are moved to another base. “Redirections” refer to cases 
in which a BRAC commission changes the recommendation of a previous commission.  
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percent or more of the civilian personnel authorized, also must 
undergo the BRAC process. 

 
• Selection criteria for identifying candidates for closure and realignment 

must be made available for public comment before being finalized. 
 
• All components must use specific models for assessing (1) the cost and 

savings associated with BRAC actions and (2) the potential economic 
impact on communities affected by those actions. 

 
• Information used in the BRAC decision-making process must be 

certified-–that is, certified as accurate and complete to the best of the 
originator’s knowledge and belief. This requirement was designed to 
overcome concerns about the consistency and reliability of data used 
in the process. 

 
• An independent commission is required to review DOD’s proposed 

closures and realignments and to finalize a list of proposed closures 
and realignments to be presented to the President and, subject to the 
President’s approval, to Congress. 

 
• The BRAC Commission is required to hold public hearings. 
 
• The BRAC process imposes specific time frames for completing 

specific portions of the process (see app. I for time frames related to 
the 2005 BRAC round). 

 
• The President and Congress are required to accept or reject the 

Commission’s recommendations in their entirety. 
 
• In addition to GAO’s role in monitoring the BRAC process, service 

audit agencies and DOD Inspector General (IG) personnel are 
extensively involved in auditing the process to better ensure the 
accuracy of data used in decision-making and enhance the overall 
integrity of the process. 

 
Our work in examining lessons learned from prior BRAC rounds found 
general agreement that the prior legislation and the framework it outlined 
served the process well, and general agreement that it should provide a 
useful framework for a future round.11 That is not to say that the previous 

                                                                                                                                    
11 See GAO/NSIAD-97-151. 

http://www.gao.gov/cgi-bin/getrpt?GAO/NSIAD-97-151
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process was perfect or entirely devoid of concerns over the role of politics 
in the process. As we have previously noted, we recognize that no public 
policy process, especially none as open as BRAC, can be completely 
removed from the U.S. political system. However, the elements of the 
process noted above provide several checks and balances to keep political 
influences to a minimum. That said, the success of these provisions 
requires that all participants of the process adhere to the rules and 
procedures. 

 
GAO has played a long-standing role in the BRAC process. As requested by 
congressional committees (1988 BRAC round) or mandated by law since 
1990, we have served as an independent and objective observer of the 
BRAC process and have assessed and reported on DOD’s decision-making 
processes leading up to proposed realignment and closure 
recommendations in each of the four prior rounds. To make informed and 
timely assessments, we have consistently operated in a real-time setting 
since the 1991 BRAC round and have had access to significant portions of 
the process as it has evolved, thus affording the department an 
opportunity to address any concerns we raised on a timely basis. By 
mandate, our role in the BRAC 2005 round remains the same, and we have 
been observing the process since DOD began work on the 2005 round. 
Finally, I also want to recognize the important role played by the DOD 
Inspector General and the military services’ audit agencies in the BRAC 
process. 

GAO has been called upon to examine various issues associated with prior 
BRAC rounds, including the one held in 1988.12 The 1990 BRAC legislation, 
which governed the 1991, 1993, and 1995 rounds, specifically required that 
we provide the BRAC Commission and Congress a detailed analysis of the 
Secretary of Defense’s recommendations and selection process. 
Legislation authorizing the 2005 BRAC round retained the requirement for 
a GAO review of the Secretary’s recommendations and selection process, 
with a report to the congressional defense committees required no later 
than July 1, 2005, 45 days after the latest date by which the Secretary must 
transmit to the congressional defense committees and the BRAC 
Commission his recommendations for closures or realignments. 

                                                                                                                                    
12 At the request of the Chairmen and the Ranking Minority Members, House and Senate 
Committees on Armed Services, we examined the Commission’s methodology, findings, 
and recommendations. 

GAO Has Had a Long-
standing Role in the 
BRAC Process 
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The tight time frame under which we have to report our findings on the 
department’s BRAC selection process and recommendations necessitates 
that we have access to the BRAC decision-making processes as they are 
unfolding within DOD. During the past rounds, DOD and its components 
have granted us varying degrees of access to their processes a year or 
more in advance of the Secretary’s public release of his recommendations 
for closures and realignments. This has greatly facilitated our ability to 
monitor the process as it was unfolding and has provided us with 
opportunities to address issues and potential problem areas during the 
process. Furthermore, it has aided our ability to complete some detailed 
analysis of individual recommendations in the time available after the 
Secretary’s proposed closures and realignments were finalized and made 
public. 

We have been observing the 2005 BRAC process since DOD’s initial work 
began on the 2005 round. From our vantage point, we are looking to see to 
what extent DOD follows a clear, transparent, consistently applied 
process, one where we can see a logical flow between DOD’s analysis and 
its decision-making. Although we do not attend or participate in 
deliberative meetings involving BRAC, we are permitted access to the 
minutes of these meetings and to officials involved in the process. 

I also want to acknowledge the key roles played by the DOD Inspector 
General and service audit agencies to help ensure the accuracy of data 
used in BRAC decision-making. These agencies play a front-line role in 
checking the accuracy of data obtained in BRAC data calls, as well as 
verifying data entries and output pertaining to the cost and analytical 
models used as part of the BRAC process. They also identify and refer any 
errors to defense components on a real-time basis, to facilitate corrective 
actions. We coordinate regularly with these other audit agencies, and in 
selected instances we observe the work of these audit agencies in 
checking the data used as part of BRAC decision-making. 

Another part of our role involves assessing and reporting on the status of 
prior BRAC recommendations. These reports provide insights into the 
long and tedious process of transferring unneeded base property to other 
federal recipients and communities for future reuse. While the actual 
closures and realignments of military bases in the prior rounds were 
completed by 2001, the processes of environmental cleanup and property 
transfer continue today and will most likely continue for several more 
years. As of September 30, 2003, DOD data show that the department has 
transferred over 280,000 acres of unneeded property to other users but has 
about 220,000 acres that have yet to be transferred. While the progress of 
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property transfer varies among the affected bases and is dependent upon a 
number of factors, our work has shown that environmental cleanup has 
long been a key factor in slowing the transfer process. We are currently in 
the process of updating our prior work on the implementation actions 
associated with the prior BRAC rounds. 

Our key BRAC reports, which can be accessed at www.gao.gov, are listed 
in appendix II of this statement. 

 
The legislation authorizing a BRAC round in 2005 also requires that DOD 
provide information on a number of BRAC-related issues in 2004, and that 
GAO report to Congress not later than 60 days after the department 
submits this information to Congress. Since DOD has published its 
selection criteria for the 2005 round, I can provide you with some 
observations in that area. We expect to complete our full assessment of 
other issues within 60 days of receiving DOD’s report. Therefore, I can 
make only preliminary and general observations about some of the issues, 
such as excess capacity, certification of annual net savings by 2011, and 
economic impact. 

 
The department’s final selection criteria essentially follow a framework 
similar to that employed in prior BRAC rounds, with specificity added in 
selected areas in response to requirements contained in the 2002 
legislation. The 2002 legislation required that DOD give priority to military 
value and consider (1) the impact on joint warfighting, training, and 
readiness; (2) the availability and condition of training areas suitable for 
maneuver by ground, naval, or air forces throughout diverse climates and 
terrains, and staging areas for use by the armed forces in homeland 
defense missions; and (3) the ability to accommodate contingency, 
mobilization, and future force requirements. The legislation also required 
DOD to give consideration to other factors, many of which replicated 
criteria used in prior BRAC rounds. Further, the legislation required DOD 
to consider cost impacts to other federal entities as well as to DOD in its 
BRAC decision-making. Additionally, the National Defense Authorization 
Act for Fiscal Year 200413 required DOD to consider surge requirements in 
the 2005 BRAC process. Table 1 compares the 1995 BRAC criteria with 
that adopted for 2005, with changes highlighted in bold. 

                                                                                                                                    
13 P.L. 108-136, section 2822, (Nov. 24, 2003).  

Observations on Key 
Issues DOD Is 
Required to Report on 
in Preparation for the 
2005 Round 

Selection Criteria for 2005 
BRAC Round Continue 
Sound Framework Used in 
Prior Rounds 

http://www.gao.gov/
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Table 1: BRAC Criteria from 1995 and Those Adopted for 2005 

Criteria for 1995 round Criteria for 2005 round 

Military value 

1. The current and future mission requirements and the impact 
on operational readiness of DOD’s total force 

2. The availability and condition of land, facilities, and 
associated airspace at both the existing and potential 
receiving locations 

3. The ability to accommodate contingency, mobilization, and 
future total force requirements at both the existing and 
potential receiving locations 

4. Cost and manpower implications 

 

Return on investment 

5. The extent and timing of potential costs and savings, 
including the number of years, beginning with the date of 
completion of the closure or realignment, for the savings to 
exceed the costs 

 

Community impacts 

6. The economic impact on communities 

7. The ability of both the existing and potential receiving 
communities’ infrastructures to support forces, missions, and 
personnel 

8. The environmental impact 

 

Military value 

1. The current and future mission capabilities and the impact on 
operational readiness of the Defense Department’s total 
force, including the impact on joint warfighting, training, 
and readiness 

2. The availability and condition of land, facilities, and 
associated airspace—including training areas suitable for 
maneuver by ground, naval, or air forces throughout 
diversity of climate and terrain areas and staging areas 
for the use of the Armed Forces in homeland defense 
missions—at both existing and potential receiving locations 

3. The ability to accommodate contingency, mobilization, and 
future total force requirements at both existing and potential 
receiving locations to support operations and training 

4. The cost of operations and the manpower implications 

 

Other considerations 

5. The extent and timing of potential costs and savings, 
including the number of years, beginning with the date of 
completion of the closure or realignment, for the savings to 
exceed the costs 

6. The economic impact on existing communities in the 
vicinity of military installations 

7. The ability of both the existing and potential receiving 
communities’ infrastructure to support forces, missions, and 
personnel 

8. The environmental impact, including the impact of costs 
related to potential environmental restoration, waste 
management, and environmental compliance activities 

 

Source: DOD (emphasis bolding added by GAO to denote changes from 1995). 

 

Our analysis of lessons learned from prior BRAC rounds affirmed the 
soundness of these basic criteria and generally endorsed their retention 
for the future, while recognizing the potential for improving the process by 
which the criteria are used in decision-making.14 Adoption of these criteria 
adds an element of consistency and continuity in approach with those of 
the past three BRAC rounds. The full analytical sufficiency of the criteria 

                                                                                                                                    
14 See GAO/NSIAD-97-151. 

http://www.gao.gov/cgi-bin/getrpt?GAO/NSIAD-97-151
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will best be assessed through their application, as DOD completes its data 
collection and analysis. 

Notwithstanding our endorsement of the criterion framework, on January 
27, 2004, we sent a letter to DOD that identified two areas where we 
believed the draft selection criteria needed greater clarification in order to 
fully address the special considerations called for in the 2002 legislation. 
Specifically, we noted that the criterion related to costs and savings did 
not indicate the department’s intention to consider potential costs to other 
DOD activities or federal agencies that may be affected by a proposed 
closure or realignment recommendation. Also, we noted that it was not 
clear to what extent the impact of costs related to potential environmental 
restoration, waste management, and environmental compliance activities 
would be included in cost and savings analyses of individual BRAC 
recommendations. We suggested that DOD could address our concerns by 
incorporating these considerations either directly, in its final criteria, or 
through later explanatory guidance. DOD decided to address our concerns 
through clarifying guidance. 

 
DOD faced a difficult task in responding to a congressional mandate that it 
report on excess capacity, without compromising the integrity of the 2005 
BRAC process. In this regard, DOD opted to use a methodology that would 
give some indication of excess capacity but would not be directly linked to 
the capacity analysis being performed as part of the 2005 BRAC process. 
DOD officials indicated that they would build on the approach they used in 
their 1998 report15 to estimate excess base capacity and address other 
BRAC issues. In November 1998,16 we reported that DOD’s analysis gave 
only a rough indication of excess base capacity because it had a number of 
limitations. In addition, the methodology did not consider any additional 
excess capacity that might occur by looking at facilities or functions on a 
cross-service basis, a priority for the 2005 round. 

To estimate excess capacity in 1998, the military services and the Defense 
Logistics Agency (DLA) compared capacity for a sample of bases in 1989 
with projected capacity for a sample of bases in 2003, after all scheduled 
BRAC actions were completed. The services and DLA categorized the 

                                                                                                                                    
15 The Report of the Department of Defense on Base Realignment and Closure, April 1998. 

16See U.S. General Accounting Office, Military Bases: Review of DOD’s 1998 Report on 

Base Realignment and Closure, GAO/NSIAD-99-17 (Washington, D.C.: Nov. 13, 1998). 

DOD’s Prior Analysis 
Provided a Rough Measure 
of Excess Base Capacity 

http://www.gao.gov/cgi-bin/getrpt?GAO/NSIAD-99-17
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bases according to their primary missions, and they defined indicators of 
capacity, or metrics, for each category. Varied metrics were used to depict 
capacity. For example, metrics included maneuver acres per brigade for 
Army training bases, square feet of parking apron space for active and 
reserve Air Force bases, or capacity direct labor hours as compared with 
budgeted or programmed direct labor hours for Navy aviation depots. 
DOD officials are building on this methodology to compare 1989 data with 
more recent data in order to estimate current excess capacity as a means 
of meeting their 2004 reporting requirement. 

That methodology, while providing an indication of excess capacity, has a 
number of limitations that make it difficult to be precise when trying to 
project a total amount of excess capacity across DOD. In addition to the 
factors already noted, GAO and the Congressional Budget Office17 
previously reported that by using 1989 as a baseline DOD did not take into 
account the excess capacity that existed in that year, which was prior to 
the base closures of the prior four rounds. As a result, the percentage of 
excess increased capacity reported may be understated or overstated for 
functional areas considered. Furthermore, the Congressional Budget 
Office reported that the approach could understate the capacity required if 
some types of base support were truly a fixed cost, regardless of the size 
of the force. Another limitation of DOD’s methodology is that each 
installation could be counted only in one category even though it might 
have multiple functions. For example, an Air Force base that has a depot 
and a fighter wing could only be categorized in one functional area. 

While the prior BRAC rounds have focused solely on reducing excess 
capacity, DOD officials have stated this is not the sole focus of the 2005 
BRAC round. DOD officials have noted that the 2005 round aims to further 
transform the military by rationalizing base infrastructure to the force 
structure, enhancing joint capabilities and seeking crosscutting solutions 
and alternatives for common business-oriented support functions, as well 
as eliminating excess capacity. A complete assessment of capacity and 
opportunities to reduce it must await the completion of DOD’s ongoing 
official analyses under BRAC 2005. Nevertheless, we believe sufficient 
indicators of excess capacity exist, as well as opportunities to otherwise 
achieve greater efficiencies in operations, to justify proceeding with the 
upcoming round. 

                                                                                                                                    
17 See Congressional Budget Office: Review of the Report of the Department of Defense on 

Base Realignment and Closure (Washington, D.C.: July 1, 1998). 
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DOD financial data indicate that the department has generated net savings 
of about $17 billion through fiscal year 2001—the final year of the prior 
BRAC rounds—-and is accruing additional, annually recurring savings of 
about $7 billion thereafter. We have consistently affirmed our belief that 
the prior BRAC rounds have generated substantial net savings—primarily 
in the form of future cost avoidances—for the department. While these 
amounts are substantial, we have, at the same time, viewed these savings 
estimates as imprecise for a variety of reasons, such as weaknesses in 
DOD’s financial management systems that limit its ability to fully account 
for the costs of its operations; the fact that DOD’s accounting systems, like 
other accounting systems, are oriented to tracking expenses and 
disbursements, not savings; the exclusion of BRAC-related costs incurred 
by other agencies; and inadequate periodic updating of the savings 
estimates that are developed. DOD, in its 1998 report to Congress, 
indicated that it had plans to improve its savings estimates for the 
implementation of future BRAC rounds. We have also recommended that 
DOD improve its savings estimates for future BRAC rounds, such as the 
2005 round.18 DOD has not yet acted on our recommendation, but DOD 
officials told us that they intend to implement a system to better track 
savings for the upcoming round. 

As required by the fiscal year 2002 legislation, DOD is required to certify 
for the upcoming 2005 BRAC round that it will achieve “annual net 
savings” for each military department by 2011. Using precise terminology 
is critical in statements regarding BRAC savings, because it can make a big 
difference in specifying when savings will actually occur and the nature of 
those savings. According to DOD officials, “annual net savings” essentially 
refer to the estimated savings that are generated from BRAC in a given 
year that are greater than the costs incurred to implement BRAC decisions 
in that same year. 

Another way of looking at net savings is to consider the point at which 
cumulative savings exceed the cumulative costs of implementing BRAC 
decisions over a period of years. Experience has shown that the 
department incurs significant upfront investment costs in the early years 

                                                                                                                                    
18 See U.S. General Accounting Office, Military Base Closures: Progress in Completing 

Actions from Prior Realignments and Closures, GAO-02-433 (Washington, D.C.: Apr. 5, 
2002). In this report GAO recommended that for the upcoming BRAC 2005 round, DOD 
“develop (1) a defense-wide systematic approach for the periodic updating of initial closure 
savings estimates and (2) an oversight mechanism to ensure that the military services and 
components update such estimates in accordance with the prescribed approach.”  

Certification of BRAC 2005 
Round Annual Net Savings 
by 2011 

http://www.gao.gov/cgi-bin/getrpt?GAO-02-433
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of a BRAC round, and it takes several years to fully offset those cumulative 
costs and begin to realize cumulative net savings. The difference in the 
terminology is important to understand because it has a direct bearing on 
the magnitude and assessment of the savings at any given time. For 
example, as shown in table 2, initial annual net savings reported by the 
department as a whole in the 1995 BRAC round did not begin to occur 
until fiscal year 2000, or the fifth year of implementation; in each of the 
prior years, the costs had exceeded the estimated savings. 

Table 2: DOD-wide Costs and Savings for the BRAC 1995 Round 

(Dollars in millions) 

 Fiscal years 

Costs/savings 1996 1997 1998 1999 2000 2001 2002

Total costs $943 $1,318 $1,314 $1,249 $706 $1,012 $648

Total savings 614 597 981 1,058 1,332 1,591 1,619

Annual net savings (329) (721) (333) (192) 626 579 971

Cumulative net savings  (329) (1,050 (1,384) (1,575) (949) (371) 600

Source: GAO analysis of DOD Fiscal Year 2005 Budget Estimates, February 2004. 

Note: Numbers in parenthesis are negative. Totals may not add because of rounding. 

 
On the other hand, as shown in table 2, there were no cumulative net 
savings as of fiscal year 2001, the sixth and final year of BRAC 
implementation. Cumulative net savings did not occur in this case until 
fiscal year 2002, based on DOD’s data. 

DOD financial data suggest that, assuming conditions similar to those of 
the 1993 and 1995 rounds, annual net savings for each of the military 
departments for the 2005 round could be achieved by 2011—that is, by 
2011 savings could exceed closure-related costs for that year. While we 
believe that the potential exists for significant savings to result from the 
2005 BRAC round, we are not in a position to say conclusively at this point 
to what extent DOD will realize annual net savings by 2011. In addition to 
the imprecision of DOD’s data, there simply are too many unknowns at 
this time, such as the specific timing of individual closure or realignment 
actions that affect savings estimates and the implementation costs that 
may be required. The savings to be achieved depend on the circumstances 
of the various recommended closures and realignments as put forth by the 
2005 BRAC Commission and on the implementation of those 
recommendations. Further, DOD has gone on record stating that the 
upcoming round is more than just an exercise of trimming its excess 
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infrastructure. DOD is also seeking to maximize joint utilization and 
further its transformation efforts. To what extent these goals may affect 
savings is also unknown at this point. And finally, to what extent forces 
that are currently based overseas may be redeployed to the United States 
and what effect that redeployment may have on BRAC and subsequent 
savings remain unknown as well.19 

Notwithstanding the issues we raise that could affect savings, and the 
point at which savings would exceed the costs associated with 
implementing recommendations from a 2005 BRAC round, we continue to 
believe that it is vitally important for DOD to improve its mechanisms for 
tracking and updating its savings estimates. DOD, in its 1998 report to 
Congress on BRAC issues, cited proposed efforts that, if adopted, could 
provide for greater accuracy in the estimates. Specifically, the department 
proposed to develop a questionnaire that each base affected by future 
BRAC rounds would complete annually during the 6-year implementation 
period. Those bases that are closing, realigning, or receiving forces 
because of BRAC would complete the questionnaire. DOD would request 
information on costs, personnel reductions, and changes in operating and 
military construction costs in order to provide greater insight into the 
savings created by each BRAC action. DOD suggested that development of 
such a questionnaire would be a cooperative effort involving the Office of 
the Secretary of Defense, the military departments, the defense agencies, 
the Office of the DOD Inspector General, and the service audit agencies. 
This proposal recognizes that better documentation and updating of 
savings will require special efforts parallel to the normal budget process. 
We strongly endorse such action. If the department does not take steps to 
improve its estimation of savings in the future, then previously existing 
questions about the reliability, accuracy, and completeness of DOD’s 
savings estimates will likely continue. We intend to examine DOD’s 
progress in instituting its proposed improvements during our review of the 
2005 BRAC process. 

 

                                                                                                                                    
19DOD has noted that, as a parallel action, the Secretary of Defense has already undertaken 
a comprehensive study of global basing and presence—the Integrated Global Presence and 
Basing Strategy (IGPBS). It further noted that BRAC will accommodate any decisions from 
that study that relocate forces to the United States, and that DOD will incorporate its global 
basing strategy into a comprehensive BRAC analysis, thereby ensuring that any overseas 
redeployment decisions inform its recommendations to the BRAC Commission. See 
Analysis of Public Comments in 69 F.R. 6948, Feb. 12, 2004: DOD Final Selection Criteria 
for Closing and Realigning Military Installations Inside the United States.  
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While the short-term impact can be very traumatic, several factors, such as 
the strength of the national and regional economies, play a role in 
determining the long-term economic impact of the base realignment or 
closure process on communities. Our work has shown that recovery for 
some communities remains a challenge, while other communities 
surrounding a base closure are faring better. Most are continuing to 
recover from the initial economic impact of a closure, allowing for some 
negative effect from the economic downturn in recent years. 

Our analysis of selected economic indicators has shown over time that the 
economies of BRAC-affected communities compare favorably with the 
overall U.S. economy. We used unemployment rates and real per capita 
income rates as broad indicators of the economic health of those 
communities where base closures occurred during the prior BRAC rounds. 
We identified 62 communities surrounding base realignments and closures 
from all four BRAC rounds for which government and contractor civilian 
job losses were estimated to be 300 or more. 

We previously reported that as of September 2001, of the 62 communities 
surrounding these major base closures, 44 (71 percent) had average 
unemployment rates lower than the (then) average 9-month national rate 
of 4.58 percent.20 We are currently updating our prior assessments of 
economic recovery, attempting to assess the impact of the recent 
economic downturn on affected BRAC communities we had previously 
surveyed. What we are seeing is that, in keeping with the economic 
downturn in recent years, the average unemployment rate in 2003 
increased for 60 of the 62 communities since 2001. However, the year 2003 
unemployment rate data indicated that the rates for many of these BRAC 
communities continue to compare favorably with the U.S. rate of 6.1 
percent. That is, 43 (69 percent) of the communities had unemployment 
rates at or below the U.S. rate. 

As with unemployment rates, we had also previously reported that annual 
real per capita income growth rates for BRAC-affected communities 
compared favorably with national averages. From 1996 through 1999, 53 
percent, or 33, of the 62 areas had an estimated average real per capita 
income growth rate that was at or above the average of 3.03 percent for 
the nation at that time. Data included in our 2002 report were the latest 
available at that time, recognizing time lags in data availability. Our recent 

                                                                                                                                    
20GAO-02-433. 
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analysis has also noted that changes in the average per capita income 
growth rate of affected communities over time compared favorably and 
were similar to corresponding changes at the national level. Our more 
recent analysis indicates that 30 of the 62 areas examined (48.4 percent), 
had average income growth rates higher than the average U.S. rate of 2.2 
percent between 1999 and 2001, which represents a drop from the rate 
during the previous time period. 

We have previously reported on our discussions with various community 
leaders who felt the effects of base closures. These discussions identified a 
number of factors affecting economic recovery from base closures, 
including: 

• robustness of the national economy, 
• diversity of the local economy, 
• regional economic trends, 
• natural and labor resources, 
• leadership and teamwork, 
• public confidence, 
• government assistance, and 
• reuse of base property. 
 
If history is any indicator, these factors are likely to be equally applicable 
in dealing with the effects of closures and realignments under BRAC 2005. 

This concludes my statement. I would be pleased to answer any questions 
you or other Members of the Subcommittee may have at this time. 
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