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COAST GUARD

Key Management and Budget Challenges 
for Fiscal Year 2004 and Beyond 

Resource usage for Coast Guard assets—its cutters, boats, and aircraft—
was up almost 40 percent from the pre-September 11th baseline. Homeland 
security programs, such as the ports, waterways, and coastal security 
program, have been more likely to see increases in usage, while non-
homeland security programs, such as living marine resources, remain below 
pre-September 11th levels. Although resource usage changed substantially 
for many of these programs, performance results generally improved or 
remained largely the same. The stable or improved performance results 
were attributed mainly to operational efficiencies (e.g., improved 
technology, improved tactics, stronger partnerships, and improved 
intelligence). However, the Coast Guard has limited data and no systematic 
approach to explain or account for the effects of these factors. Without 
such an approach and supporting data to link its resources and 
performance results, the agency may be missing further opportunities to 
increase productivity and efficiency to ensure best use of its funds. 
 
Some of the Coast Guard’s legacy Deepwater cutters, patrol boats, and 
aircraft are increasingly unreliable and costly to maintain, and timely and 
effective implementation of the agency’s ongoing Deepwater acquisition 
program to modernize these assets is crucial in order to reverse this trend.  
However, the Coast Guard faces serious challenges to keep the Deepwater 
program on schedule and within planned budget estimates. We estimate 
that to return the program to its original 20-year completion schedule will 
cost about $2.2 billion more than the Coast Guard estimated when the 
program was implemented in 2002. Also, available program funding, which 
has been less than the Coast Guard planned, may have to be used, in part, to
address critical maintenance needs of the legacy assets, diverting funds 
otherwise intended for future Deepwater replacements and upgrades. 
Moreover, recent GAO work raised serious concerns about the management
and oversight of the program, including the quality of the Coast Guard’s 
assessment of the program contractor’s performance and the uncertainty as 
to whether the Coast Guard would be able to effectively control costs. 
 

The President’s fiscal year 2005 budget request of about $7.5 billion for the 
Coast Guard represents about an 8 percent increase over last year. It 
includes $5.2 billion in operating expenses and $943 million for its capital 
acquisition budget. Most of the new initiatives outlined in its operating 
expense budget are targeted for homeland security initiatives, including  
$102 million for implementation of the Maritime Transportation Security Act 
of 2002. Aside from the new initiatives, two other efforts in the budget 
request may require further attention. The Coast Guard’s multi-mission 
stations are still experiencing a heavy workload for station personnel 
because of increased homeland security responsibilities. Also, the Coast 
Guard’s Rescue 21 program, which will replace the Coast Guard’s current 
antiquated communication system, faces possible delays because of 
software system development problems. 

As the lead federal agency for 
maritime homeland security within 
the Department of Homeland 
Security, the Coast Guard is facing 
extraordinary, heightened 
responsibilities to protect 
America’s ports, waterways, and 
waterside facilities from terrorist 
attacks. At the same time, the 
Coast Guard remains responsible 
for many other programs important 
to the nation’s interests, such as 
conducting search and rescue and 
protecting important fishing 
grounds. Its expanded 
responsibilities come at a time 
when budget resources are 
increasingly constrained, making 
prioritization among competing 
agencies and programs an even 
more critical factor in 
congressional decision-making.  
This testimony specifically 
addresses (1) the most recent 
trends in both resource usage and 
performance results for the Coast 
Guard’s homeland security and 
non-homeland security programs; 
(2) challenges the agency faces as 
it proceeds with its Deepwater 
acquisition program to replace or 
modernize its key legacy cutters 
and aircraft; and (3) an overview of 
the President’s fiscal year 2005 
budget request for the Coast Guard, 
focusing on several areas of 
particular congressional interest. 
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Madame Chair and Members of the Subcommittee: 

I am pleased to be here today to discuss the President’s fiscal year 2005 
budget request for the Coast Guard and key management and operational 
challenges the agency faces in this and future budgets. As the lead federal 
agency for maritime homeland security within the Department of 
Homeland Security (DHS), the Coast Guard is facing extraordinary, 
heightened responsibilities to protect America’s ports, waterways, and 
waterside facilities from terrorist attacks and from becoming an avenue 
for terrorists to bring weapons of mass destruction into the country. The 
Coast Guard also remains responsible for many other programs important 
to the nation’s interests, such as helping stem the flow of illegal drugs and 
illegal migration, protecting important fishing grounds, and responding to 
marine pollution. These expanded responsibilities come at a time when 
budget resources are increasingly constrained, making prioritization 
among competing agencies and programs an even more critical factor in 
congressional decision-making. 

To help meet its increased homeland security responsibilities and restore 
activity levels for its traditional programs, the Coast Guard received 
substantial budget increases from fiscal years 2001 to 2004. This trend 
continued with the President’s fiscal year 2005 budget request for the 
Coast Guard of about $7.5 billion, an 8 percent increase over the previous 
year. Still, despite the large budget increases since September 11, there is 
much congressional concern about whether the Coast Guard can continue 
to meet all of its responsibilities, given both the increased emphasis on 
and additional resources required for homeland security, and the agency’s 
heavy reliance on its fleet of larger ships and mainstay aircraft, many of 
which are now aged and technologically obsolete. In addition, our past 
work1 has shown that notwithstanding substantial increases in the Coast 
Guard’s budget to accommodate its increased responsibilities, the Coast 
Guard’s emphasis on homeland security reduced the level of resources 
devoted to non-homeland security programs. 

My testimony today, which is based on recently completed work, 
addresses three topics: (1) the most recent trends in both resource usage 
and performance results for the Coast Guard’s homeland security and non-

                                                                                                                                    
1U.S. General Accounting Office, Coast Guard: Relationship between Resources Used and 

Results Achieved Needs to be Clearer, (GAO-04-432, Washington, D.C.: Mar. 22, 2004); 
Coast Guard: Strategy Needed for Setting and Monitoring Levels of Effort for All 

Missions, (GAO-03-155, Washington, D.C.: Nov. 12, 2002). 

http://www.gao.gov/cgi-bin/getrpt?GAO-04-432
http://www.gao.gov/cgi-bin/getrpt?GAO-03-155
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homeland security programs; (2) challenges the agency faces as it 
proceeds with its Deepwater acquisition program to replace or modernize 
its key legacy cutters and aircraft; and (3) an overview of the President’s 
fiscal year 2005 budget request for the Coast Guard, focusing on several 
areas of particular congressional interest. We conducted our work from 
March 2004 to April 2004 in accordance with generally accepted 
government auditing standards. 

In summary, our work shows the following: 

• Resource usage—as measured by the number of hours the Coast 
Guard’s cutters, boats, and aircraft were used to perform its missions—
were up almost 40 percent from the pre-September 11 baseline. 
Resource hours for homeland security programs benefited most, while 
hours for non-homeland security programs generally declined. In 
contrast, performance results for both homeland and non-homeland 
security programs generally improved or remained largely unchanged. 
The Coast Guard believes that the lack of a clear relationship between 
resource use and performance results is attributable to both internally 
and externally driven factors. According to the Coast Guard, the use of 
new technologies, better operational tactics, improved intelligence, and 
stronger partnering efforts have contributed to stable or improving 
performance results despite declines in resource hours used for some 
programs. The Coast Guard also pointed to external factors beyond the 
agency’s control, such as a surge of undocumented migrants attempting 
to enter the United States by maritime routes, as affecting the results. 
Although our work lends some support to these explanations, the 
Coast Guard has limited data and no systematic approach to explain or 
account for the effects of these factors. Without such an approach and 
supporting data to link its resources and performance results, the 
agency may be missing further opportunities to increase productivity 
and efficiency to ensure the best use of its funds.  

 
• The most significant challenge the Coast Guard faces as it moves 

forward with its Deepwater program is keeping the program on 
schedule and within planned budget estimates through a well-managed 
and adequately funded effort. Adding to the challenge is the fact that 
key legacy assets are becoming increasingly unreliable and costly to 
maintain. This could put the Coast Guard at risk of expending funds to 
repair deteriorating legacy assets that otherwise had been planned for 
Deepwater modernization initiatives. This action could potentially 
further delay the program and increase total program costs. For 
example, the Coast Guard is using Deepwater funds to address recent 
engine system problems on mainstay helicopters used for search and 
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rescue, and law enforcement. More attention to contract management 
and oversight, and stable funding will be needed if the Coast Guard is 
to successfully manage these risks. During the first 2 years of the 
Deepwater program, after the contract was signed, the Coast Guard did 
not get the funding originally planned, and now the program is behind 
schedule. The Coast Guard estimates that a sustained funding level of 
$795 million over the remaining years of the program will be necessary 
to get the program back onto its original 20-year schedule. In nominal 
dollars, this amount represents about a $2.2 billion escalation in costs 
over the earlier $15 billion estimate. Aside from funding issues and 
problems with legacy assets, our recent work has also raised concerns 
about the Coast Guard’s management of the program. Among the 
issues we identified were problems with the quality of the Coast 
Guard’s assessment of the contractor’s performance and the 
uncertainty as to whether the Coast Guard would be able to effectively 
control costs. 

 
• The President’s fiscal year budget request for the Coast Guard 

represents an 8 percent increase over last year, and new initiatives 
continue to focus on the Coast Guard’s homeland security programs. 
Of the new initiatives outlined in its operating expense budget, for 
example, about 90 percent of the funding was for homeland security 
initiatives. The largest, totaling almost $102 million, is targeted for the 
cost of implementing the Maritime Transportation Security Act of 2002. 
This money would add about 500 new personnel (full-time-equivalent) 
to approve vessel and facility security plans, ensure plans are being 
followed, and perform various other inspection and intelligence 
activities. Aside from the new initiatives, two other efforts may require 
special attention in the budget request. One of these areas, the 
readiness of its multi-mission stations, has been a congressional 
concern in recent years. Since 2002, the Congress has earmarked 
additional funding to provide more personnel, equipment, and training 
for multi-mission stations. While personnel have increased by about 
1,100 between fiscal years 2001 and 2003, the workload of these 
stations is still a major concern. For example, station personnel are 
currently averaging an 83-hour workweek, which is virtually unchanged 
from 2001, and well beyond the Coast Guard’s standard of 68 hours per 
week. Rescue 21, the Coast Guard’s second largest procurement effort, 
will replace the Coast Guard’s current antiquated communication 
system that is key to carrying out its search and rescue functions. This 
program, which is estimated to cost $953 million, has encountered 
delays related to software integration problems. Currently, Coast 
Guard officials are unsure whether Rescue 21 will be completed on 
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time at the end of fiscal year 2006, but they do not anticipate any cost 
escalation in the program. 

 
Now a part of DHS, the Coast Guard has experienced substantial budget 
growth since the terrorist attacks of September 11. The agency’s operating 
budget in fiscal year 2004 was $4.7 billion—an increase of 31 percent in 
nominal dollars over its fiscal year 2001 operating budget. The Coast 
Guard spends the bulk of this money on 11 programs—5 related to its 
homeland security mission and 6 related to its non-homeland security 
mission. (See table 1.) 

Table 1: Homeland Security and Non-Homeland Security Programs by Mission Area (as of March 2004) 

Missions and programs Activities and functions of each program 

Homeland security mission  

Ports, waterways, and coastal 
security 

Conducting harbor patrols, vulnerability assessments, intelligence gathering and analysis, and 
other activities to prevent terrorist attacks and minimize the damage from attacks that occur. 

Illegal drug interdiction  Deploying cutters and aircraft in high drug trafficking areas and gathering intelligence to reduce 
the flow of illegal drugs through maritime transit routes. 

Undocumented migrant interdiction  Deploying cutters and aircraft to reduce the flow of undocumented migrants entering the United 
States by maritime routes. 

Defense readiness Participating with the Department of Defense (DOD) in global military operations, deploying 
cutters and other boats in and around harbors to protect DOD force mobilization operations. 

Other law enforcement (foreign fish 
enforcement)a 

Protecting U.S. fishing grounds by ensuring that foreign fishermen do not illegally harvest United 
States fish stocks. 

Non–homeland security mission 

Search and rescue Operating multi-mission stations, and a national distress and response communication system, 
conducting search and rescue operations for mariners in distress. 

Living marine resources Enforcing domestic fishing laws and regulations through inspections and fishery patrols. 

Aids to navigation Managing U.S. waterways and providing a safe, efficient, and navigable marine transportation 
system; maintaining the extensive system of navigation aids; monitoring marine traffic through 
vessel traffic service centers 

Ice operations Conducting polar operations to facilitate the movement of critical goods and personnel in support 
of scientific and national security activity and conducting domestic and international icebreaking 
operations to facilitate year-round commerce. 

Marine environmental protection Preventing and responding to marine oil and chemical spills; preventing the illegal dumping of 
plastics and garbage in U.S. waters and preventing biological invasions by aquatic nuisance 
species. 

Marine safety Setting standards and conducting vessel inspections to better ensure the safety of passengers 
and crew aboard commercial vessels, cruise ships, ferries, and other passenger vessels and 
partnering with states and boating safety organizations to reduce recreational boating deaths. 

Source: Coast Guard. 

Background 
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aForeign fish enforcement is a key subset of the Coast Guard’s other law enforcement program. For 
this report, we consider only the resource hours and performance results associated with the foreign 
fish aspect of the other law enforcement program. We subsequently refer to this program as foreign 
fish enforcement. 
 

To carry out these responsibilities, , the Coast Guard had almost 44,500 
full-time military and civilian positions at the end of fiscal year 2003—
about 9 percent more than it had in fiscal year 2001.2 Also, the Coast Guard 
operates a fleet of more than 200 cutters and patrol boats, about 1,600 
smaller boats, and almost 200 aircraft—mainly helicopters. Several efforts 
are under way to replace, modernize, or add to these assets. The major 
one, the Deepwater program, was begun in 1996, to replace or modernize 
the Coast Guard’s existing ships and aircraft, as well as make use of 
innovative technology such as satellites and improved detection 
capabilities to carry out its varied mission responsibilities. Deepwater 
involves the modernization and replacement of over 90 ships and 200 
aircraft used for missions that generally occur beyond 50 miles from shore. 

The Deepwater program has been in development for a number of years. 
Between 1998 and 2001, three industry teams competed to identify and 
provide Deepwater assets needed to transform the Coast Guard. In June 
2002, the Coast Guard awarded a contract to Integrated Coast Guard 
Systems (ICGS) as the system integrator for the Deepwater program to 
develop and deliver an improved, integrated system of ships, aircraft, 
unmanned aerial vehicles, command, control, communications, computer, 
intelligence, surveillance, and reconnaissance, and supporting logistics. 
During the first 3 years of the program (fiscal years 2002-2004), the 
Congress appropriated about $1.5 billion for the program. 

 

                                                                                                                                    
2These numbers include about 38,000 military and 6,200 civilian personnel. In addition, the 
Coast Guard has about 7,900 reservists, as well as about 36,000 volunteer auxiliary 
personnel who help with activities ranging from search and rescue to boating safety 
education.  
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Total Coast Guard resource hours devoted to its various programs have 
increased by 39 percent since the September 11 terrorist attacks.3 Among 
the various Coast Guard programs, however, there is a marked difference 
in the degree to which resource levels rose or declined. Of the various 
programs, the ports, waterways, and coastal security program saw by far 
the largest increase—more than 1,200 percent. Before the September 11 
attacks, this program was a small component of the Coast Guard, 
accounting for less than 4 percent of total resource hours. By the end of 
fiscal year 2003, the program accounted for 34 percent. As figure 1 shows, 
resource hours were up in 4 programs and down in 5. Homeland security 
programs have been more likely to see increases in hours, while non-
homeland security programs have been more likely to see decreases. 

                                                                                                                                    
3Resource hours, which are the number of hours that Coast Guard ships, boats, and aircraft 
are used in each Coast Guard program, provide a basis for assessing levels of effort in 9 of 
the Coast Guard’s 11 programs. We used resource hours for cutters, boats, and aircraft as 
an activity measure because the Coast Guard does not have a system that tracks how its 
personnel spend their time by program. The Coast Guard calculated a resource hour 
baseline from which the change in resource hours since the September 11 attacks can be 
estimated. This baseline is an average of the eight fiscal year quarters preceding September 
11, 2001 multiplied by four to put it in terms of a full fiscal year. For the purposes of this 
report, we refer to this calculation as the pre-September 11 baseline or as pre-September 11 
levels. According to Coast Guard officials, there is no special significance to this baseline 
period, other than it represents the historical mission activity of the Coast Guard at that 
period in time. Although the Coast Guard tracks resource hours for all 11 of its programs,  
2 of the 11 are carried out substantially without the use of cutters, boats, and aircraft. 
These two are marine safety (such as conducting ship inspections in port) and marine 
environmental protection (such as responding to oil or chemical spills). 

Resource Hours Have 
Changed Substantially for 
Many Programs, While 
Performance Results Have 
Largely Remained Stable 
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Figure 1: Percentage Change in Resource Hours, by Program, Pre-September 11 Baseline to Fiscal Year 2003 

 
While resource hours changed substantially for many of these programs, 
their corresponding performance results did not necessarily reflect the 
direction of these changes. Most Coast Guard programs have key 
indicators—such as the percentage of distressed mariners’ lives saved—
that the Coast Guard uses to report program performance. Seven of the  
9 programs we reviewed had information on these indicators over the  
3-year period.4 Of these, only 1—defense readiness—showed a consistent 
relationship between resources and performance results. (See table 2.) For 
that program, resources increased and performance results improved. For 

                                                                                                                                    
4The Coast Guard had not yet established performance measures for the ports, waterways, 
and coastal security program, and fiscal year 2003 measures for the illegal drug interdiction 
program were not yet available at the time of our review.  
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the others, performance either remained stable despite changes in 
resources, or they actually improved even though resources decreased.5 

Table 2: Comparison of Trends in Resource Hours and Performance Results, by Program 

Programa 

Increase or decrease in 
resource hours, pre-September 
11 baseline to fiscal year 2003 

General trend in performance 
results, comparing fiscal year 
2001 with fiscal year 2003b 

Programs with an inconsistent relationship between resources and performance results  

Undocumented migrant interdiction Increase Stable 

Ice operations Increase Stable 

Search and rescue Decrease Stable 

Living marine resources Decrease Stable 

Foreign fish enforcement Decrease Improved 

Aids to navigation Stable Improved 

Program with a consistent relationship between resources and performance results  

Defense readiness  Increase Improved 

Programs with incomplete information on trends   

Illegal drug interdiction Decrease Data not yet available for 2003 

Source: GAO analysis of Coast Guard resource hour and performance data. 

aCoast Guard has not yet established performance measures for the ports, waterways, and coastal 
security program. Consequently, it is not included in this table. 

bFor this report, we were most interested in comparing performance results for fiscal year 2001 with 
the most currently available results—from fiscal year 2003. As a result, we defined programs as 
“stable” or “improved” based on the known results for these 2 years. All programs defined as “stable” 
showed a differential of less than 4 percentage points when comparing fiscal year 2001 and fiscal 
year 2003 results. 
 

Another way that the Coast Guard assesses its performance is by 
determining whether programs have achieved their performance targets 
each year. These targets—which represent the goals that the programs aim 
to achieve each year—were met in fiscal year 2003 by 5 of the 8 programs 
we reviewed.6 (See app. III for a detailed summary of performance 
targets.) 

                                                                                                                                    
5For specific program indicators, as well as for results by fiscal year, see app. II. 

6The ports, waterways, and coastal security program does not yet have established 
performance targets. In addition, the marine environmental protection program also met its 
performance target in fiscal year 2003 but was not included in our analysis. Since the 
marine safety program does not yet have performance results for fiscal year 2003, 
discussing its target is not relevant here. 
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Coast Guard officials acknowledged the apparent disconnect between 
resource hours expended and performance results achieved and offered 
two explanations for it. The first involved operational efficiencies—Coast 
Guard-driven strategies that essentially allowed the agency to accomplish 
the same or greater results with fewer resources. These efficiencies were 
of four main types—improved technology, improved tactics, stronger 
partnerships, and improved intelligence. Table 3 contains an example of 
each type. 

Table 3: Selected Examples of Operational Efficiencies Cited by Coast Guard Officials 

Improved technology New ships. The recapitalization of the buoy tender fleet offers a number of improvements, including 
greater transit speed, reducing travel time, and allowing more work to be done in a day; a larger buoy 
deck allowing the completion of more work during a single deployment and fewer trips back to base; and 
improved navigation systems, enabling safer navigation with fewer people. 

Improved tactics Use of armed helicopters. The Coast Guard reported that the Helicopter Interdiction Tactical Squadron 
(HITRON) provides personnel, training, and resources necessary to employ armed helicopters in 
support of counter drug operations. Prior to November 2002, the Coast Guard used two armed 
helicopters simultaneously with two cutters when responding to drug interdiction operations. The Coast 
Guard has since changed its tactics to use one HITRON with one cutter per operation and has seen no 
degradation in the effectiveness of this drug interdiction tactic. 

Stronger partnerships Interagency flight schedules. In Miami, the Coast Guard and another DHS agency, the Immigration and 
Customs Enforcement Office, have developed a combined flight schedule to integrate patrol schedules 
and assets, which has led to less overlap in response efforts, saving time and resources for both 
agencies. 

Improved intelligence Intelligence-sharing arrangements. In 2001, the Coast Guard joined the U.S. Intelligence Community 
(IC), a federation of executive branch agencies and organizations that work separately and together in 
intelligence-gathering activities. According to Coast Guard officials, this step greatly enhances the 
agency’s access to information.  

Source: Coast Guard. 

 
The Coast Guard’s second explanation involved external events or 
developments that were largely beyond the Coast Guard’s control but had 
an influence on the amount of work the Coast Guard had to confront. In 
fiscal year 2003, these events and developments included such things as 
“surge” demands related to the Iraq War, a large increase in the number of 
undocumented migrants attempting to enter the United States by maritime 
routes, and poor weather conditions that, for example, increased 
icebreaking needs. According to Coast Guard officials, these externalities 
had a negative effect on performance results—that is, they made it more 
difficult for the Coast Guard to meet its goals, even when more resources 
were added. For example, according to Coast Guard officials, while the 
percentage of migrants interdicted showed an overall increase from fiscal 
years 2002 to 2003, a large increase in illegal immigrants seeking to enter 
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the United States by sea during fiscal year 2003 reduced the performance 
results percentage from fiscal year 2002 levels. 

While the factors cited by the Coast Guard likely have an effect on mission 
performance, the extent of that effect is largely unknown. The Coast 
Guard does not have a mechanism in place to systematically determine the 
extent to which these factors affect performance. For instance, the Coast 
Guard does not have data on search and rescue cases handled by local 
responders; as a result, it cannot determine the extent to which this 
assistance has reduced the Coast Guard’s own search and rescue 
workload. 

Coast Guard officials agree on the value of taking a more systematic 
approach to assessing performance, including better understanding of the 
effects of internal and external factors that affect their performance, and 
they have begun a number of steps directed at improving various aspects 
of performance assessment. For example, they are developing a procedure 
for capturing operating costs on a program-by-program basis, as well as a 
system for assessing the agency’s ability to respond to mission 
requirements. These steps are still in their early stages, and while they 
represent a good beginning, it is not yet clear when they will be completed 
and whether they will tie together to address the weaknesses we have 
identified. Without a clear understanding of this linkage or a timeframe to 
ensure that it gets completed, the agency is at risk of misdirecting 
resources and missing further opportunities to increase productivity and 
efficiency to ensure the best use of its funds. A clear understanding is also 
needed to better allow the Congress to make informed budget decisions 
for the Coast Guard. 

In discussions with us, the Coast Guard has not clearly articulated a 
strategy for how these various efforts will weave together. However, Coast 
Guard officials told us that more information regarding these efforts will 
be included in the agency’s strategic blueprint, which has yet to be 
finalized. 

 
Under the Deepwater program, the Coast Guard’s legacy assets are 
expected to remain in service until they are replaced or modernized 
through the Deepwater acquisition program. The maintenance costs to 
keep many of these assets operational have been more than the amounts 
the Coast Guard budgeted for these repairs, and the gap between these 
two is widening. 

Reliability and Cost Issues 
Associated with Key 
Deepwater Assets 
Heighten Program Funding 
and Management 
Challenges 
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As early as the mid-1990s, the Coast Guard identified problems with its 
aging fleet and cited the need to upgrade or replace many of its cutters and 
aircraft. The deteriorating condition of some of its deepwater assets has 
resulted in increasing operational problems and limitations, escalating 
maintenance needs and downtime of assets, and increasing maintenance 
costs over the past few years. 

Increased Operational Problems and Limitations for Some 

Deepwater Legacy Assets 

One key indicator of the deterioration of the Coast Guard’s legacy assets is 
the increasing lost operational days—that is, days in which Coast Guard 
cutters could not conduct their normal mission activities. Although the 
Coast Guard was unable to provide complete historical data for this trend 
among all of its deepwater assets, it could provide data for some of its 
major deepwater cutters operating in the Atlantic region.7 As figure 2 
shows, between fiscal year 2000 and fiscal year 2003, there is an increase 
in lost operational days—from 60 to 165 lost days—between fiscal year 
2002 and fiscal year 2003 for these key deepwater assets.8 

                                                                                                                                    
7Only limited data were available for Pacific region deepwater assets. The data that were 
provided indicated that there were 118 lost cutter days in fiscal year 2003 for the same 
deepwater assets as identified in the Atlantic region data. In fiscal year 2004, there have 
been 137 lost cutter days as of April 2004. 

8It is important to note, however, that 46 of these days were the result of delays at the 
Coast Guard yard. 

Coast Guard Reports 
Increasing Problems and Rising 
Costs with Assets 
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Figure 2: Lost Operational Days for Atlantic Region Cutters by Fiscal Year 

 
The Coast Guard provided the following examples of these problems and 
restrictions: 

• An increasing number of in-flight safety-related incidents for the HH-65 
helicopter.9 These incidents have resulted in the Coast Guard placing 
increased restrictions on the HH-65’s operations, including a reduced 
flight range and a reduced passenger/crew level to help reduce safety 
risks for these assets and the personnel flying them. 

 
• A large number of hull incidents on a class of key Coast Guard patrol 

boats. To date, 20 of the Coast Guard’s 110-foot patrol boats have 
experienced significant levels of deterioration that have resulted in hull 
breaches requiring emergency repairs. To repair these hull breaches, 
each of these vessels were removed from service for an average of  
3 months. 

 
• An increasing need to implement special safety response measures 

aboard the fleet of 378-foot high endurance cutters. These ships—the 
largest of the Coast Guard’s offshore cutters—have had to regularly 

                                                                                                                                    
9A total of 32 incidents were reported in fiscal 2003; for the first 5 months of fiscal year 
2004, almost 70 incidents have been reported. 
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implement fire team response procedures when on patrol due to 
numerous fuel or lube oil leaks. These procedures entail having the 
crew perform critical safety and fire response actions, such as 
evacuating the engineering space, donning firefighting gear, and 
investigating the cause of the engineering casualty, while the ship’s 
systems are shut down and the cutter is “dead in the water”—for a 
period of time. 

 
Concerns about Unscheduled Maintenance  

In addition to lost operational days, unscheduled maintenance days are 
also a concern. That is, when a cutter is undergoing unscheduled 
maintenance, it is also likely to be out of operation as well. However, 
Coast Guard officials noted that unscheduled maintenance days do not 
always result in lost operational days because they are sometimes able to 
schedule additional operational days for another cutter to make up for lost 
days from the cutter undergoing unscheduled maintenance. As figure 3 
shows, the cumulative number of unscheduled maintenance days for the 
Coast Guard’s mainstay cutters and a key patrol boat (the 210-foot, 270-
foot, and 378-foot cutters and the 110-foot patrol boat)—have increased 
since fiscal year 2002.10 

                                                                                                                                    
10The increase in overall unscheduled maintenance days is being driven by unscheduled 
maintenance days for the 110-foot patrol boats. 
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Figure 3: Unscheduled Maintenance Days for Selected Coast Guard Cutter Assets, 
Fiscal Years 2000-2003 

 
The Coast Guard provided us with examples of some of the more 
significant unscheduled maintenance events that its legacy cutters have 
experienced in recent years that resulted in lost operational days for the 
affected cutters. Because these cutters are typically scheduled to operate 
on average about 175 to185 days per year, a loss of 20 or more days in a 
year can be significant. These examples included: 

• Twenty-eight lost operational days in fiscal year 2003 for the 36-year 
old high endurance cutter, Chase, due to main engine and boiler 
casualties; 84 lost operational days so far in fiscal year 2004 due to 
additional mechanical problems. 

 
• Twenty-four lost operational days in fiscal year 2003 for the 36-year old 

high endurance cutter, Gallatin, due to a shaft coupling failure. 
 
Increasing Maintenance Costs for Cutters and Patrol Boats 

Unscheduled maintenance costs have also increased significantly over the 
past few years. According to our analysis of Coast Guard data on some of 
its major cutters and patrol boats, these maintenance expenditures have 
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Coast Guard is finding that in recent years it has spent much more on 
maintaining its aging assets, than it had planned. To determine how much 
to budget for asset maintenance, the Coast Guard determines what is 
known as the “standard support level” (SSL) for each of its vessels when 
they are commissioned. This budgetary estimate is equal to the amount of 
funding provided each year for vessel casualty support and maintenance 
needs, according to a Coast Guard official.  The estimate is increased each 
year based on certain cost of living adjustments, and the support level can 
vary according to the estimated operating days for the class of the vessel. 
According to the Coast Guard, when maintenance expenditures exceed 
the SSL for a class of vessels, a budget deficit is created that must be filled 
with funds from other vessels, or from outside sources. In fiscal year 2003, 
the gap between the Coast Guard’s planned and actual maintenance 
expenditures for key legacy assets was about almost $500,000 per vessel. 
(See fig. 4.) 
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Figure 4: Actual Maintenance Expenditures (EXP) over Budgeted Standard Support Level (SSL) 

Note: This figure includes expenditures for four classes of cutters: the 378-foot high endurance 
cutters, the 270-foot medium endurance cutters; the 210-foot medium endurance cutters, and the 
110-foot patrol boats. 
 

Escalating maintenance costs and their effects are evident in the following 
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• In fiscal year 2002, the Coast Guard removed from service two of its 
210-foot medium endurance cutters because, according to Coast Guard 
officials, they had become too costly to maintain. According to a 
knowledgeable Coast Guard official, these two cutters were both over 
35 years old, and the Coast Guard estimated that it would have cost 
about $1 million per year, per vessel to keep them in service, if they had 
not been decommissioned. 

 
• Returning from a 2-month patrol on a 20-year old 270-foot medium 

endurance cutter, the ship’s commander reported that even after 
completing $1 million in repairs and maintenance in the past year, the 
vessel still had a tremendous backlog of critical maintenance that 
continued to grow exponentially. In addition, the commander reported 
that during this particular patrol, the cutter had experienced numerous 
debilitating vessel maintenance problems—or casualties—resulting in  
5 lost cutter days. He also noted that the cutter would require 30 or 
more days of repair upon its return. The commander further reported 
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that he believed the vessel casualties encountered on this patrol 
foreshadowed the long-term impact that continued deferral of major 
maintenance actions would have on overall operational readiness. 

 
The Coast Guard was unable to attribute specific mission performance 
deterioration to these types of incidents; however, reduced operating 
availability time and increasing maintenance downtime for these assets 
would likely adversely affect mission performance results in the future. 
Given these maintenance costs and reliability problems, it is unclear what 
the actual service life might be for some of these assets, particularly the 
cutters and the HU-25 fixed wing aircraft, according to Coast Guard 
officials. And certainly, decisions to overhaul or upgrade assets would 
affect their longevity as well. However, Coast Guard officials said that it is 
unclear at this time as to when these Deepwater assets will become so 
costly to maintain that the Coast Guard would have no other logical choice 
but to retire them. This type of analysis would be valuable to the Coast 
Guard and the Congress in determining the priority order for future asset 
replacements and upgrades. 

The Coast Guard’s Deepwater program—which uses a unique contracting 
approach requiring steady funding over 20 years—is facing serious 
challenges to keep the program on schedule and within budget estimates. 
Now, almost 2 years after the contract for the Deepwater program was 
awarded, cost estimates to complete the program have increased by about 
$2.2 billion in nominal terms, and key components necessary to manage 
the program effectively have not been rigorously implemented. In addition, 
new homeland security requirements, which have not yet been defined or 
approved, and necessary major modifications to key legacy assets make 
keeping the program on track that much harder. 

Under current funding plans, the Coast Guard continues to face potential 
cost increases in its $17 billion Deepwater program. The Coast Guard 
chose a unique contracting approach that requires steady funding for the 
program over its 20-year life. Under this approach, the Coast Guard has 
started on a course potentially expensive to alter and one that carries 
some risks. In a 2001 report11, we expressed concern that the Coast Guard 
risked schedule slippages and cost escalation if project funding fell short 

                                                                                                                                    
11U.S. General Accounting Office, Coast Guard: Progress Being Made on Deepwater 

Project, but Risks Remain (GAO-01-564, May 2, 2001). 

Coast Guard Is Facing Serious 
Challenges to Keep the 
Program on Schedule and 
within Budget Projections 

http://www.gao.gov/cgi-bin/getrpt?GAO-01-564
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of planned funding levels.12 Now, very early in the program our concerns 
are being realized. Program funding in the first 2 years was less than the 
agency planned by about $125 million. This resulted in delays in the 
scheduled delivery of key deepwater assets, such as the maritime patrol 
aircraft. The Congress appropriated more than the requested funding in 
fiscal year 2004, and if the agency receives the $678 million funding level 
requested in the fiscal 2005 budget proposal, the Deepwater program will 
have cumulatively received $46 million more than planned levels for the 
first 4 years. However, according to the Coast Guard, the program’s 
acquisition schedule has been lengthened and higher funding levels, ($795 
million per year over the remaining years of the program), will be needed 
to restore this schedule to its original 20-year completion pace. 

Currently, Coast Guard officials believe that a continuing stream of 
funding at $795 million (adjusted for inflation) would put the project back 
onto its original 20-year time schedule. However, on this funding schedule, 
total costs for the Deepwater program, assuming no additional changes, 
would reach $17 billion—in nominal terms—about $2.2 billion more than 
the Coast Guard’s earlier estimate.13  Because of time constraints for 
completing work for this statement, we could not assess the reasons for 
the cost escalation. Coast Guard officials attributed the increased costs, so 
early in the program, to the following factors. 

• Under-funding in the first 2 years put the program behind schedule and 
resulted in lost efficiency and flexibility that they believe would have 
been realized by acquiring multiple assets in a more coordinated way. 
They believe that this coordinated approach would have offered 
efficiencies. For example, they said that acquiring multiple assets 
simultaneously or in their planned sequence would allow for more 
efficient logistical support with respect to training, and infrastructure 
planning for such things as facility and pier space for personnel and 
assets. However, they believe that these efficiencies were lost when 
these assets could not be purchased simultaneously. 

 
• The maintenance costs associated with sustaining legacy assets have 

increased more than anticipated as these assets deteriorated faster 
than expected. As a result, available future funding may have to be 

                                                                                                                                    
12This $2.2 billion estimate assumes completion of the Deepwater contract in a total of  
20 years. 

13The earlier estimate called for completing the Deepwater program in 22 years with a 
continuing stream of funding at $530 million (adjusted for inflation). 
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used, in part, to address critical maintenance needs of the legacy 
Deepwater assets, diverting funds otherwise intended for future 
Deepwater replacements and upgrades. In addition, Coast Guard 
officials indicated that maintenance schedules for some vessels were 
perhaps not kept according to plan in anticipation of these assets being 
replaced or overhauled through the Deepwater program. 

 
• Delays have resulted in increased costs due to normal price inflation. 

Because the contract for acquiring Deepwater assets has a price 
adjustment factor that allows asset prices to be adjusted for inflation, 
costs for these assets have increased over time. 

 
• Due to revised homeland security requirements, some redesign of the 

national security cutter has occurred. These modifications, made to 
ensure the vessel would accommodate DHS needs included such things 
as lengthening the vessel to accommodate DHS aircraft, installing an 
onboard intelligence center, and making modifications to allow 
sustainability in an environment tainted by chemical, biological and 
radiological agents. According to Coast Guard officials, these 
modifications resulted in additional costs for the Deepwater program. 

 
In recent discussions with Coast Guard officials about the Deepwater 
program, they were not able to explain in more detail the reasons for the 
escalation in the program costs and did not provide additional information 
to us before we completed our work. However, officials indicated that 
they would provide additional information in the future. 

While expeditiously completing the Deepwater program is important to 
the ability of the Coast Guard to effectively fulfill its responsibilities in the 
future, the agency must also be diligent in managing the contract, and 
ensuring necessary competition among contractors to prevent additional 
cost increases in the program. As we have recently reported we have 
concerns regarding the management and oversight of the project to date.14 
Almost 2 years after the contract was awarded for implementation of the 
Deepwater program, the key components needed to manage the program 

                                                                                                                                    
14U.S. General Accounting Office, Contract Management: Coast Guard’s Deepwater 

Program Needs Increased Attention to Management and Contractor Oversight 

(GAO-04-380, Mar. 9, 2004). 

Increased Management and 
Oversight Attention Needed to 
Successfully Complete the 
Deepwater Program 

http://www.gao.gov/cgi-bin/getrpt?GAO-04-380
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and oversee the system integrator’s performance15 have not been 
effectively implemented in the following areas: 

• The effectiveness of the Integrated Project Teams—established as the 
main tool for managing the program and overseeing the contractor—
has been weakened due to changing membership, understaffing, 
insufficient training, lack of authority for decision making, and 
inadequate communication among members. 

 
• Although delivery of some of the first assets is imminent, the Coast 

Guard has not effectively communicated to its operational personnel 
decisions on how new and old assets will be integrated and how 
maintenance responsibilities will be divided between government and 
contractor personnel. 

 
• The Coast Guard has not developed quantifiable metrics or adhered to 

effective procedures for holding the system integrator accountable for 
its ongoing performance, resulting in a process for assessing 
performance that lacked rigor. 

 
• The Coast Guard has not yet begun to measure the system integrator’s 

performance on the three overarching goals of the Deepwater 
program—operational effectiveness, minimizing total ownership cost, 
and customer satisfaction. This information will be essential to the 
Coast Guard’s decision about whether to extend the system integrator’s 
contract after the first 5 years. 

 
• We have concerns about the Coast Guard’s efforts to measure the 

extent of competition among the suppliers of Deepwater assets, or hold 
the system integrator accountable for doing so to achieve this 
competition. The Coast Guard’s “hands-off” approach in this area raises 
questions about whether the government will be able to control costs 
in the Deepwater program. Concerns about the Coast Guard’s ability to 
rely on competition as a means to control future costs contributed to 
our description of the Deepwater program in 2001 as “risky.” Three 
years later, these concerns remain. 

 

                                                                                                                                    
15The prime contractor, known as the “system integrator,” is responsible for overall 
program planning and management, asset integration, and overseeing the delivery of 
specific Deepwater assets. 
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In addition to funding and contract management concerns, there are other, 
as yet relatively unknown, but potentially significant factors that could 
affect the Coast Guard’s Deepwater program. Recent discoveries about the 
condition of some legacy assets, and corresponding actions taken, 
combined with anticipated updates in the Coast Guard’s mission 
requirements, may give the Coast Guard additional reasons to re-think its 
prioritization for obtaining or upgrading certain Deepwater assets. 

In recent years, the Coast Guard has had to make major unplanned 
upgrades on some of its Deepwater assets. Most recently, the Coast Guard 
decided to replace its HH-65 helicopter engines because of serious safety 
and reliability issues with that aircraft. Modernization of this helicopter is 
planned as part of the Deepwater program beginning in 2007, but for safety 
and reliability reasons, the existing engine on this helicopter needed to be 
replaced much sooner.16 The HH-65 is the Coast Guard’s mainstay 
helicopter, serving such missions as search and rescue, drug and migrant 
interdiction, and homeland security. Problems with the current engine and 
related components have been occurring for a number of years, affecting 
the amount of power available for hovering, lifting, and other operations. 

To address these problems, the Coast Guard plans to take action along 
two tracks. First, until the replacement engines are installed, they plan to 
upgrade the existing engines. Second, they plan to install new engines in 
the entire HH-65 fleet within 24 months. However, there are potential 
consequences for the Deepwater acquisition process associated with this 
early replacement decision. Funds to pay for the replacement engine are 
to be diverted from other Deepwater projects—a factor that could 
exacerbate further schedule delays. Also, the alignment between 
deepwater requirements—which have not yet been finalized—and those 
for the replacement engine cannot be determined. If the requirements are 
not in alignment, the Coast Guard faces significant cost and schedule risks 
because another engine replacement could be required to meet new 
mission requirements. Irrespective of these concerns, the Coast Guard’s 
decision to re-engine these helicopters, in and of itself, provides reason for 
the agency to reassess its planned schedule for upgrading this asset under 
the Deepwater program. 

                                                                                                                                    
16U.S. General Accounting Office, Coast Guard: Replacement of HH-65 Helicopter Engine 

(GAO-04-595, Mar. 24, 2004). 

Unplanned Legacy Asset 
Modifications and Updated 
Deepwater Requirements Pose 
Potential Additional Challenges 

http://www.gao.gov/cgi-bin/getrpt?GAO-04-595
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Coast Guard officials also anticipate that updated agency requirements—
engendered by homeland security needs that were not known and, 
therefore, not factored into the original mission requirements developed 
prior to the September 11 attacks—also need to be considered. According 
to Coast Guard officials, they are currently in the process of re-examining 
the agency’s Deepwater mission requirements to ensure that they align 
with DHS’ strategic goals, and that the agency is able to meet increased 
mission demands and higher performance targets in a post September 11 
environment. The Coast Guard’s review of its Deepwater mission needs 
statement is expected to be completed by April or May 2004 and submitted 
to DHS for approval at that time. 

This continually evolving information flow challenges the Coast Guard 
even further to ensure that funds are wisely spent. As a result, as interim 
asset decisions, discoveries, and evolving mission priorities are identified, 
it becomes even more imperative that the Coast Guard continually updates 
its acquisition schedule and decision making to ensure that choices are 
made based on timely and accurate information. 

 
The President’s fiscal year budget request for the Coast Guard of nearly 
$7.5 billion represents an increase of about $534 million, or about  
8 percent in nominal dollars over the enacted budget for fiscal year 2004.17 
It includes almost $5.2 billion in operating expenses and $943 million for 
its capital acquisition budget. The majority of the increase covers pay 
increases for current and retired employees or continues certain programs 
already underway, such as follow-on funding for construction projects at 
Coast Guard shore-side facilities, the Great Lakes Icebreaker construction, 
and information technology projects. About $115 million of the increase 
would fund new initiatives, about 90 percent of which relate to homeland 
security. The most significant new initiative at $102 million would be used 
to implement the Maritime Transportation Security Act (MTSA) of 2002.18  

 

                                                                                                                                    
17This calculation does not include supplemental appropriations but does include the   
fiscal year 2004 rescissions. 

18The Maritime Transportation Security Act is comprehensive legislation that implements 
security standards that would apply to all foreign vessels seeking to enter the United 
States.  

Overview of Fiscal Year 
2005 Budget and Funding 
for Several Areas of 
Particular Congressional 
Interest 



 

 

Page 23 GAO-04-636T   

 

This funding would be used to add about 500 new personnel (full-time-
equivalent) who will perform various security-related and other 
functions.19 An additional $2.2 million is being requested to fund a new 
initiative for increasing maritime domain awareness—another homeland 
security function.20 

One area of particular interest to the Congress over the last several years 
is the readiness of its multi-mission stations. In September 2001, the 
Department of Transportation, Office of Inspector General, reported that 
readiness at multi-mission stations was deteriorating.21 For example, staff 
shortages at most stations required crews to work an average of 84 hours 
per week, well above the standard (68 hours maximum) established to 
limit fatigue and stress among personnel. Subsequently, the Congress 
appropriated funding totaling about $50 million for fiscal years 2002-2004 
specifically to pay for increased staff, training, and equipment at stations 
and command centers. However, the degree that readiness has improved, 
if any, is unclear. For example, according to the Coast Guard, the average 
workweek at the multi-mission stations is still about 83 hours per week, 
even though about 1,100 personnel were added between fiscal years 2001 
and 2003. According to a Coast Guard official, one main reason for this 
high work week, is that these stations have taken on a major homeland 
security role since September 11, resulting in a heavier workload for 
station personnel carrying out functions, such as vessel escorts and port 
security patrols. 

                                                                                                                                    
19Prior to fiscal year 2005, 480 Coast Guard reservists were handling MTSA implementation. 
The Coast Guard reported that authority to call up reservists will expire in fiscal year 2005; 
therefore it has requested almost 500 active duty personnel (full-time-equivalent) to take 
over these activities. Rather than approving implementation plans as was done by the 
reservists in fiscal year 2004, the new personnel in fiscal year 2005 will, for example, 
approve vessel and facility security plans, ensure operators are in compliance with their 
plans, and perform inspection activities on foreign vessels. 

20According to the Coast Guard, Maritime Domain Awareness is an initiative that will 
provide visibility into events, conditions, and trends in the maritime domain to give 
national leaders, operational commanders, and maritime stakeholders the information and 
knowledge they need for both operational and policy decisions. Coast Guard information 
explains that this will help offset the physical impossibility of patrolling the entire U.S. 
maritime domain simultaneously or inspecting, certifying, and validating all travelers and 
cargoes. 

21
Audit of the Small Boat Station Search and Rescue Program. MH-2001-94 (Washington, 

D.C., Sept. 14, 2001).  
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Of the $943 million requested for capital projects, $839 million, or 89 
percent, would be dedicated to two projects—the Deepwater program 
($678 million) and Rescue 21 ($161 million). Rescue 21, the Coast Guard’s 
second largest acquisition program, provides for the modernization of the 
command, control, and communication infrastructure of the National 
Distress and Response System. The current system suffers from aging 
equipment, limited spare parts, and limited interoperability with other 
agencies. Of particular concern to the Coast Guard and the maritime 
community are the current system’s coverage gaps, which can result in 
missed maritime distress calls. The Congress mandated the completion of 
the new system by the end of fiscal year 2006. The fiscal year 2005 request 
for $161 million is aimed to keep the project progressing; however, 
technical problems with software development have delayed 
implementation of the first elements of the system that were scheduled for 
last summer, and it is unclear to agency officials whether these issues will 
prevent the agency from completing implementation of the program on 
time. In recent discussions with Coast Guard officials, they said that they 
do not yet know whether Rescue 21 will be completed on time at the end 
of fiscal year 2006, but they currently do not anticipate any cost escalation 
in the program, which is presently estimated to cost $953 million. 

 
Madame Chair and Members of the Subcommittee, this completes my 
prepared statement. I would be happy to respond to any questions that you 
or other Members of the Subcommittee may have at this time. 

 
For information about this testimony, please contact Margaret Wrightson, 
Director, Homeland Security and Justice Issues, at (415) 904-2200, or 
wrightsonm@gao.gov. Other individuals making key contributions to this 
testimony include Dawn Hoff, Joseph Kile, Dawn Locke, Stan Stenersen, 
and Randall Williamson. 
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To determine the most recent trends in both resource usage and 
performance results for the Coast Guard’s homeland security and non-
homeland security programs and the implication of these trends for Coast 
Guard management and accountability, we summarized findings from a 
recent GAO report.1 

To determine the challenges the agency faces as it proceeds with its 
program to modernize its Deepwater cutters and aircraft, we summarized 
briefings prepared in 2004 by the Coast Guard for the Congress and for 
internal use on the Deepwater program and the HH-65 helicopters. We also 
interviewed Coast Guard staff at headquarters to determine the potential 
impacts of deteriorating Deepwater assets. In addition, we used current 
maintenance expenditure data provided by the Coast Guard to perform an 
historical analysis of maintenance costs. To assess the reliability of these 
data, we interviewed knowledgeable Coast Guard officials and reviewed 
existing documentation about the data and the systems that produced 
them. We determined that the data were sufficiently reliable for the 
purposes of this report. 

To give an overview of the President’s fiscal year 2005 budget request for 
the Coast Guard, focusing on several areas of particular congressional 
interest, we obtained information on the average workweek of personnel 
at the Coast Guard’s multi-mission stations and interviewed Coast Guard 
headquarters staff to determine how the fiscal year 2005 budget will 
address MTSA implementation, Rescue 21, and multi-mission stations. We 
also reviewed the Coast Guard’s C-stage budget and other financial 
documentation provided by the Coast Guard. 

This testimony is based on published reports and briefings as well as 
additional audit work that were conducted in accordance with generally 
accepted government auditing standards. 

                                                                                                                                    
1U.S General Accounting Office, Coast Guard: Relationship between Resources Used and 

Results Achieved Needs to Be Clearer (GAO-04-432, Mar. 22, 2004). 

Appendix I: Scope and Methodology 

http://www.gao.gov/cgi-bin/getrpt?GAO-04-432
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Table 4 shows a detailed list of performance results for the 8 programs for 
which we obtained data. In a recent report, we compared performance 
results for our baseline year—fiscal year 2001—with the most currently 
available results—fiscal year 2003.1 As a result, we defined programs as 
“stable” or “improved” based on the known results for these 2 years. All 
programs defined as stable showed a differential of less than 4 percentage 
points when comparing fiscal year 2001 and fiscal year 2003 results. 

Table 4: Performance Results, by Program, from Fiscal Years 2001 through 2003 

Program Performance measure 
Performance results by 

fiscal year 

  2001 2002 2003

Stable results  

Undocumented migrant 
interdiction 

Percentage of interdicted illegal migrants entering the United States 
through maritime means. 82.5% 88.3% 85.3%

Ice operations Number of waterway closure days 7 7 7

Living marine resources Percentage of fishermen found in compliance with regulations. 98.6% 97.3% 97.1%

Search and rescue Percentage of mariners’ lives saved.  84.2% 84.4% 87.7%

Improving results  

Foreign fish enforcement Number of detected Exclusive Economic Zone (EEZ)a incursions by 
foreign fishing vessels. 219 250 153

Aids to navigation Number of collisions, allisions,b and groundings. 1,677 1,936 1,523

Defense readiness Percentage of time units meet combat readiness status at C-2 level.c  67% 70% 78%

Pending results  

Illegal drug interdiction Percentage of cocaine seized out of total estimated cocaine entering the 
United States through maritime means.d 11.7% 10.6% N/Ae

Source: GAO analysis of Coast Guard performance data. 

aThe EEZ is defined by the 1976 Magnuson-Stevens Fishery Conservation and Management Act as 
an area within 200 miles of U.S. shores in which U.S. citizens have primary harvesting rights to fish 
stocks. 

bThe Coast Guard defines an “allision” as a vessel collision with a fixed object. 

cAccording to Coast Guard information, the C-2 level is defined as the level at which each unit 
possesses the resources and is trained to undertake most of the wartime missions for which it is 
organized or designed. 

                                                                                                                                    
1For complete information, see U.S. General Accounting Office, Coast Guard: Relationship 

between Resources Used and Results Achieved Needs to Be Clearer (GAO-04-432, Mar. 22, 
2004). 

Appendix II: Coast Guard Performance 
Results, Fiscal Years 2001-2003 

http://www.gao.gov/cgi-bin/getrpt?GAO-04-432
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dThe illegal drug interdiction performance measure only includes cocaine as cocaine has an analyzed 
flow rate, and it constitutes the preponderance of illegal drugs entering the United States through 
maritime means (i.e., cocaine shipments are measured in tons while heroin, marijuana, and other 
illegal drugs are measured in pounds). 

eThe illegal drug interdiction performance result for fiscal year 2003 will not be calculated until the 
Interagency Assessment of Cocaine Movement (IACM) publishes its flow rate in spring of 2004. 
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In a recent report, we showed that another way that the Coast Guard 
assesses its performance is by determining whether programs have 
achieved their performance targets each year.1 These targets—which 
represent the goals that the programs aim to achieve each year—were met 
in fiscal year 2003 by 5 of the 8 programs we reviewed.2 (See table 5.) Two 
of the programs that did not meet their performance targets were defense 
readiness and undocumented migrant interdiction. Coast Guard officials 
reported that the defense readiness program did not meet its target, in 
part, because of equipment problems associated with operating aging 
ships and unit training deficiencies, such as cutters not having sufficient 
training time to perform gunnery exercises.3 As for the undocumented 
migrant interdiction program, Coast Guard officials reported that they 
consider their results to be a minimal decline, given the substantial 
increase in the number of migrants they successfully interdicted during the 
year.4 For example, of the key migrant populations tracked by the Coast 
Guard, about 5,300 illegal migrants were interdicted in fiscal year 2003 
compared with about 2,400 in fiscal year 2002, an increase of 120 percent.5 
We could not determine whether the remaining program, illegal drug 
interdiction, met its performance target because the performance results 

                                                                                                                                    
1For complete information, see U.S. General Accounting Office, Coast Guard: Relationship 

between Resources Used and Results Achieved Needs to Be Clearer (GAO-04-432, Mar. 22, 
2004). 

2The marine environmental protection program also met its performance target in fiscal 
year 2003 but was not included in our analysis. Also, since the marine safety program does 
not yet have performance results for fiscal year 2003, discussing its target is not relevant 
here.  

3According to Coast Guard information, the C-2 level is defined as the level at which each 
unit possesses the resources and is trained to undertake most of the wartime missions for 
which it is organized or designed. 

4The undocumented migrant interdiction performance measure indicates the percentage of 
migrants interdicted or deterred from entering the United States via maritime routes. 
Specifically, it is the number of interdicted migrants divided by the estimated flow of 
undocumented migrants (which includes the number of law enforcement interdictions, 
known successful migrant arrivals, and the estimated number of migrants deterred from 
leaving their countries of origin). This estimate is prepared annually by the Coast Guard’s 
Intelligence Coordination Center. 

5According to the Coast Guard, the 2002 and 2003 illegal migrant numbers stated here 
include only those counted in the undocumented migrant performance measure, which 
uses the following four migrant populations: Haiti, Cuba, the Dominican Republic, and the 
People’s Republic of China. The total number of all migrants interdicted in fiscal years 2002 
and 2003 were 4,104 and 6,054, respectively. 

Appendix III: Performance Targets for Fiscal 
Year 2003 

http://www.gao.gov/cgi-bin/getrpt?GAO-04-432
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for fiscal year 2003 were not yet available at the time we conducted our 
work. 

Table 5: Performance Targets by Program for Fiscal Year 2003 

Program Fiscal year 2003 performance targets Fiscal year 2003 result 
Target met in fiscal year 
2003? 

Undocumented migrant 
interdiction 

Interdict or deter at least 87 percent of illegal 
migrants entering the United States through 
maritime means. 

85.3% No  

Illegal drug interdiction Seize 20.7 percent or more of cocaine entering 
the United States through maritime means. 

To be determineda To be determineda 

Ice operations Limit waterway closures to 8 days during 
severe winters. 

7 days Yes  

Living marine resources Raise percent of fishermen found in compliance 
with regulations to 97 percent or above. 

97.1% Yes  

Search and rescue Save at least 85 percent of all mariners in 
distress. 

87.7% Yes  

Foreign fish enforcement Reduce number of detected EEZ incursions by 
foreign fishing vessels to 202 or less. 

153 incursions Yes  

Aids to navigation Reduce 5-year average of collisions, allisions, 
and groundings (CAGs) to 2,010 or less. 

1,523 CAGs Yes  

Defense readiness Maintain an overall combat readiness status at 
C-2 level or better for 100 percent of assets.  

78% No  

Source: GAO analysis of Coast Guard performance data. 

aThe illegal drug interdiction performance result for fiscal year 2003 will not be available until spring of 
2004. 
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The General Accounting Office, the audit, evaluation and investigative arm of 
Congress, exists to support Congress in meeting its constitutional responsibilities 
and to help improve the performance and accountability of the federal 
government for the American people. GAO examines the use of public funds; 
evaluates federal programs and policies; and provides analyses, 
recommendations, and other assistance to help Congress make informed 
oversight, policy, and funding decisions. GAO’s commitment to good government 
is reflected in its core values of accountability, integrity, and reliability. 
 

The fastest and easiest way to obtain copies of GAO documents at no cost is 
through the Internet. GAO’s Web site (www.gao.gov) contains abstracts and full-
text files of current reports and testimony and an expanding archive of older 
products. The Web site features a search engine to help you locate documents 
using key words and phrases. You can print these documents in their entirety, 
including charts and other graphics. 

Each day, GAO issues a list of newly released reports, testimony, and 
correspondence. GAO posts this list, known as “Today’s Reports,” on its Web site 
daily. The list contains links to the full-text document files. To have GAO e-mail 
this list to you every afternoon, go to www.gao.gov and select “Subscribe to e-mail 
alerts” under the “Order GAO Products” heading. 
 

The first copy of each printed report is free. Additional copies are $2 each. A 
check or money order should be made out to the Superintendent of Documents. 
GAO also accepts VISA and Mastercard. Orders for 100 or more copies mailed to a 
single address are discounted 25 percent. Orders should be sent to: 

U.S. General Accounting Office 
441 G Street NW, Room LM 
Washington, D.C. 20548 

To order by Phone:  Voice:  (202) 512-6000  
TDD:  (202) 512-2537 
Fax:  (202) 512-6061 
 

Contact: 

Web site: www.gao.gov/fraudnet/fraudnet.htm 
E-mail: fraudnet@gao.gov 
Automated answering system: (800) 424-5454 or (202) 512-7470 
 

Jeff Nelligan, Managing Director, NelliganJ@gao.gov (202) 512-4800 
U.S. General Accounting Office, 441 G Street NW, Room 7149  
Washington, D.C. 20548 
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